PROSPECTUS – CONSTRUCTION U.S. LAND PORT OF ENTRY MADAWASKA, ME

Prospectus Number:

PME-BSD-MW10

Congressional District:

- 2

Description

The General Services Administration (GSA) proposes the construction of a new land port of entry (POE) at Madawaska, ME to replace the existing POE, expand inspection lanes, and operational functions. The proposed project will replace the undersized main administration building at 2 Bridge Street, while addressing current safety, security, circulation, and efficiency issues.

Project Summary

Site Information	
Government-owned	
To be acquired	12.45 acres
Building Area	
Building (including canopies)	39,211 gsf
Building (excluding canopies)	28,756 gsf
Number of inside parking spaces	
Number of outside parking spaces	
Cost Information	
Site Development Cost ³	\$17,181,000
Building Costs (includes inspection canopies) (\$743/gsf)	
Project Budget	
Site Acquisition (FY 2005 & FY 2008)	\$14,406,000
Design and Review (FY2005 & FY 2008)	4,514,000
Additional Design and Review (American Recovery and Reinvestment Actor	
Management and Inspection (M&I)	
Estimated Construction Cost (ECC)	
Estimated Total Project Cost*	
	, , ,

^{*}Tenant agencies may fund an additional amount for emerging technologies and alterations above the standard normally provided by the GSA.

¹The existing facility does not have any inside parking spaces.

²Parking spaces include 5 spaces for visitor parking, 30 for employees, 6 for referral and service, and 7 for truck inspection. Currently, there are 6 outside parking spaces at the facility.

³Site Development includes site clearing, demolition, roadways and utilities.

PBS GSA

PROSPECTUS - CONSTRUCTION U.S. LAND PORT OF ENTRY MADAWASKA, ME

Prospectus Number:

PME-BSD-MW10

Congressional District:

2

Prior Authority and Funding:

- The House Committee on Transportation and Infrastructure authorized \$1,760,000 for site acquisition and design on July 21, 2004.
- The Senate Committee on Environment and Public Works authorized \$1,760,000 for site acquisition and design on November 17, 2004.
- The House Committee on Transportation and Infrastructure authorized \$17,600,000 for additional site acquisition and additional design on September 20, 2006.
- The Senate Committee for Environment and Public Works authorized additional site acquisition and additional design on September 27, 2006.
- Through Public Law 108-447, Congress appropriated \$1,760,000 for site acquisition and design in FY 05 on December 8, 2004.
- Through Public Law 110-161, Congress appropriated \$17,160,000 for additional site acquisition and design on December 26, 2007.
- Through Public Law 111-5, American Recovery and Reinvestment Act of 2009, GSA's Spending Plan included \$750,000 for additional design.

Schedule	Start	End			
Design	FY2008	FY2010			
Construction	FY2010	FY2012			

⁴ GSA has worked closely with DHS program offices responsible for developing and implementing security technology at the Land Ports of Entry (LPOE's). These programs include United States Visitor and Immigrant Status Indicator Technology (US-VISIT), Radiation Portal Monitors (RPM's) and Advanced Spectroscopic Portal (ASPs) monitors, Western Hemisphere Travel Initiative (WHTI) and Non-Intrusive Inspection (NII). This prospectus contains the funding of infrastructure requirements for each program known at the time of prospectus development since these programs are at various stages of development and implementation. Additional funding by a Reimbursable Work Authorization (RWA) may be required to provide for as yet unidentified elements of each of these programs to be implemented at this port.

GSA_____PBS

PROSPECTUS – CONSTRUCTION U.S. LAND PORT OF ENTRY MADAWASKA, ME

Prospectus Number:

PME-BSD-MW10

Congressional District:

-2

Overview of Project

This project will provide for the improvement and expansion to this POE on approximately 13.32 acres of land. GSA owns approximately .87 acres and will purchase an additional 12.45 acres. The scope of the project includes a total replacement of the existing original 6,000 gsf building built in 1959 with a new, multiple building facility totaling 28,756 gsf. The planned expansion includes: a 10,423 gsf main administration building; 1,275 gsf for 2 non-commercial inspection lanes and an enclosed secondary inspection bay; a 146 gsf outbound inspection booth; 12,753 gsf of commercial inspection offices, dock, cargo facility, inspection booth, a non-intrusive inspection (NII) facility; a 1,894 pedestrian processing facility; and 2,265 gsf of indoor parking.

Tenant Agencies

Department of Homeland Security (DHS) -Customs and Border Protection (CBP), Department of Health and Human Services (HHS) - Food and Drug Administration (FDA), and GSA.

Location

The Madawaska land POE is located in northern Maine in Aroostook County, at 2 Bridge Street, at the international border between the United States and Canada separating the State of Maine and the Province of New Brunswick, and adjacent to the Canadian town of Edmundston.

Justification

The existing site at Madawaska is very small, situated on less than one acre of land and is geographically constrained by the St. Johns River, Nexfor Fraser Papers and the Montreal Maine & Atlantic Railroad. The planned addition of radiation portal monitors and other on-site inspection equipment will only exacerbate the situation as the existing site lacks sufficient staging and queuing areas. In addition, site parking and vehicle maneuvering areas are inadequate, the commercial truck traffic pattern, and visitor and employee parking are not clear and well defined. Existing site constraints imposed by the railroad and paper company, require that an elevated roadway be constructed to allow for a full inspection operation by CBP.

PROSPECTUS – CONSTRUCTION U.S. LAND PORT OF ENTRY MADAWASKA, ME

Prospectus Number:

PME-BSD-MW10

Congressional District:

_ _ _

Madawaska is New England's third busiest port in automobile traffic and sixth busiest in truck traffic. On-site staffing has increased substantially since September 11, 2001, resulting in the need for additional space. The existing facility lacks sufficient office and storage space, as well as a secure area to perform standard interview and search procedures. There is no commercial secondary inspection area to perform a proper secondary inspection, which at times involves unloading a typical tractor-trailer. As a result, secondary truck inspections are done at roadside. This effort often causes traffic congestion that backs up onto the bridge.

Summary of Energy Compliance

This project is designed to conform with the requirements of the Facilities Standards for the Public Buildings Service and to earn Leadership in Energy and Environment Design (LEED) certification. It will also meet Congressionally-required energy efficiency and performance requirements in effect during design. GSA will encourage exploration of opportunities to gain increased energy efficiency above the measures achieved in the design.

Alternatives Considered

GSA owns and maintains the existing facilities at this port of entry; thus no alternative other than Federal construction was considered.

Recommendation

CONSTRUCTION

PROSPECTUS - CONSTRUCTION U.S. LAND PORT OF ENTRY MADAWASKA, ME

Prospectus Number:	PME-BSD-MW10
Congressional District:	2

Certification of Need
The proposed project is the best solution to meet a validated Government need.
Submitted at Washington, DC, onJune 11, 2009
Recommended: Acting Commissioner, Public Buildings Service Approved: Approved:
Approved.
Acting Administrator, General Services Administration

		Current						Proposed						
	Perso	onnel	Usable Square Feet (USF) R		RSF	Perso	nnel	Usa	ble Squar	e Feet (U	SF)	RSF		
Locations	Office	Total	Office	Storage	Special	Total	Total	Office	Total	Office	Storage	Special	Total	Total
Madawaska LPOE														
DHS - Customs and Border Protection	9	9	4,144	1,082	0	5,226	7,348	29	29	20,309	3,791	2,447	26,547	26,547
GSA - PBS	1	1	165	505	0	670	942	1	1	519	453	0	972	972
HHS - Food and Drug Administration	0	0	0	0	0	0	0	1	1	64	453	720	1,237	1,237
Total:	10	10	4,309	1,587	0	5,896	8,290	31	31	20,892	4,697	3,167	28,756	28,756

Special Space					
Laboratory	720				
Holding Cell	469				
Restroom	361				
Physical Fitness	768				
Conference	599				
Food Service	250				
Total:	3,167				