GSA Region 4 Transition Schedule as of 1/18/2011

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1	**1**		**Region 4**	**827 days**	**Fri 3/28/08**	**Tue 5/31/11**	**NA**
2	**1.1**	**1000**	**Judiciary**	**424 days**	**Wed 7/29/09**	**Tue 3/15/11**	**NA**
3	**1.1.1**	**1000**	**Administrative Task**	**366 days**	**Wed 7/29/09**	**Thu 12/23/10**	**NA**
4	1.1.1.1	1000	Complete Fair Opportunity for Voice Services	0 days	Wed 7/29/09	Wed 7/29/09	Wed 7/29/09
5	1.1.1.2	1000	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
6	1.1.1.3	1000	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
7	1.1.1.4	1000	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
8	1.1.1.5	1000	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
9	1.1.1.6	1000	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
10	**1.1.2**	**1000**	**Inventory Validation**	**178 days**	**Mon 4/19/10**	**Thu 12/23/10**	**NA**
11	1.1.2.1	1000	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
12	1.1.2.2	1000	Provide inventory to Agency	0 days	Mon 4/19/10	Mon 4/19/10	Mon 4/19/10
13	1.1.2.3	1000	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
14	1.1.2.4	1000	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
15	1.1.2.5	1000	Finalize inventory	0 days	Mon 8/16/10	Mon 8/16/10	Mon 8/16/10
16	1.1.2.6	1000	Submit Order	1 day	Thu 12/23/10	Thu 12/23/10	NA
17	**1.1.3**	**1000**	**Regional Systems Transition**	**105 days**	**Wed 10/20/10**	**Tue 3/15/11**	**NA**
18	**1.1.3.1**	**1000**	**414-D**	**103 days**	**Fri 10/22/10**	**Tue 3/15/11**	**NA**
19	**1.1.3.1.1**	**1000**	**Dedicated Cutover**	**103 days**	**Fri 10/22/10**	**Tue 3/15/11**	**NA**
20	**1.1.3.1.1.1**	**1000**	**Transition (XSN)**	**103 days**	**Fri 10/22/10**	**Tue 3/15/11**	**NA**
21	1.1.3.1.1.1.1	1000	PBX/LEC/Centrex	42 days	Fri 10/22/10	Mon 12/20/10	NA
22	1.1.3.1.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
23	1.1.3.1.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	**NA**
24	**1.1.3.2**	**1000**	**452-D**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
25	**1.1.3.2.1**	**1000**	**Dedicated Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
26	**1.1.3.2.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
27	1.1.3.2.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
28	1.1.3.2.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
29	1.1.3.2.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	**NA**
30	**1.1.3.3**	**1000**	**459-D**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
31	**1.1.3.3.1**	**1000**	**Dedicated Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
32	**1.1.3.3.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
33	1.1.3.3.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
34	1.1.3.3.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
35	1.1.3.3.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
36	**1.1.3.4**	**1000**	**479-D**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**

GSA Region 4 Transition Schedule as of 1/18/2011

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
37	**1.1.3.4.1**	**1000**	**Dedicated Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
38	**1.1.3.4.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
39	1.1.3.4.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
40	1.1.3.4.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
41	1.1.3.4.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
42	**1.1.3.5**	**1000**	**480-D**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
43	**1.1.3.5.1**	**1000**	**Dedicated Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
44	**1.1.3.5.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
45	1.1.3.5.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
46	1.1.3.5.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
47	1.1.3.5.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
48	**1.1.3.6**	**1000**	**401**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
49	**1.1.3.6.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
50	**1.1.3.6.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
51	1.1.3.6.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
52	1.1.3.6.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
53	1.1.3.6.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
54	**1.1.3.7**	**1000**	**402**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
55	**1.1.3.7.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
56	**1.1.3.7.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
57	1.1.3.7.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
58	1.1.3.7.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
59	1.1.3.7.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
60	**1.1.3.8**	**1000**	**405**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
61	**1.1.3.8.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
62	**1.1.3.8.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
63	1.1.3.8.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
64	1.1.3.8.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
65	1.1.3.8.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
66	**1.1.3.9**	**1000**	**406**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
67	**1.1.3.9.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
68	**1.1.3.9.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
69	1.1.3.9.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
70	1.1.3.9.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
71	1.1.3.9.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
72	**1.1.3.10**	**1000**	**409**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
73	**1.1.3.10.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
74	**1.1.3.10.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
75	1.1.3.10.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
76	1.1.3.10.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
77	1.1.3.10.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
78	**1.1.3.11**	**1000**	**410**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
79	**1.1.3.11.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
80	**1.1.3.11.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
81	1.1.3.11.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
82	1.1.3.11.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
83	1.1.3.11.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
84	**1.1.3.12**	**1000**	**412**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
85	**1.1.3.12.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
86	**1.1.3.12.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
87	1.1.3.12.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
88	1.1.3.12.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
89	1.1.3.12.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
90	**1.1.3.13**	**1000**	**413**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
91	**1.1.3.13.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
92	**1.1.3.13.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
93	1.1.3.13.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
94	1.1.3.13.1.1.2	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
95	1.1.3.13.1.1.3	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
96	1.1.3.13.1.1.4	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
97	**1.1.3.14**	**1000**	**414**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
98	**1.1.3.14.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
99	**1.1.3.14.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
100	1.1.3.14.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
101	1.1.3.14.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
102	1.1.3.14.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
103	**1.1.3.15**	**1000**	**419**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
104	**1.1.3.15.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
105	**1.1.3.15.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
106	1.1.3.15.1.1.1	1000	PBX/LEC/Centrex	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
107	1.1.3.15.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
108	1.1.3.15.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
109	**1.1.3.16**	**1000**	**421**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
110	**1.1.3.16.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
111	**1.1.3.16.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
112	1.1.3.16.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
113	1.1.3.16.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
114	1.1.3.16.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
115	**1.1.3.17**	**1000**	**422**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
116	**1.1.3.17.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
117	**1.1.3.17.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
118	1.1.3.17.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
119	1.1.3.17.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
120	1.1.3.17.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
121	**1.1.3.18**	**1000**	**423**	**82 days**	**Mon 11/22/10**	**Tue 3/15/11**	**NA**
122	**1.1.3.18.1**	**1000**	**Switched Cutover**	**82 days**	**Mon 11/22/10**	**Tue 3/15/11**	**NA**
123	**1.1.3.18.1.1**	**1000**	**Transition (XSN)**	**82 days**	**Mon 11/22/10**	**Tue 3/15/11**	**NA**
124	1.1.3.18.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
125	1.1.3.18.1.1.2	1000	SOCN	6 days	Mon 11/22/10	Mon 11/29/10	Mon 11/29/10
126	1.1.3.18.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
127	**1.1.3.19**	**1000**	**435**	**105 days**	**Wed 10/20/10**	**Tue 3/15/11**	**NA**
128	**1.1.3.19.1**	**1000**	**Switched Cutover**	**105 days**	**Wed 10/20/10**	**Tue 3/15/11**	**NA**
129	**1.1.3.19.1.1**	**1000**	**Transition (XSN)**	**105 days**	**Wed 10/20/10**	**Tue 3/15/11**	**NA**
130	1.1.3.19.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
131	1.1.3.19.1.1.2	1000	SOCN	6 days	Wed 10/20/10	Wed 10/27/10	NA
132	1.1.3.19.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
133	**1.1.3.20**	**1000**	**443**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
134	**1.1.3.20.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
135	**1.1.3.20.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
136	1.1.3.20.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
137	1.1.3.20.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
138	1.1.3.20.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
139	**1.1.3.21**	**1000**	**444**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
140	**1.1.3.21.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
141	**1.1.3.21.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
142	1.1.3.21.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
143	1.1.3.21.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
144	1.1.3.21.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
145	**1.1.3.22**	**1000**	**448**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
146	**1.1.3.22.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
147	**1.1.3.22.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
148	1.1.3.22.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
149	1.1.3.22.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
150	1.1.3.22.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
151	**1.1.3.23**	**1000**	**449**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
152	**1.1.3.23.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
153	**1.1.3.23.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
154	1.1.3.23.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
155	1.1.3.23.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
156	1.1.3.23.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
157	**1.1.3.24**	**1000**	**452**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
158	**1.1.3.24.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
159	**1.1.3.24.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
160	1.1.3.24.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
161	1.1.3.24.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
162	1.1.3.24.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
163	**1.1.3.25**	**1000**	**455**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
164	**1.1.3.25.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
165	**1.1.3.25.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
166	1.1.3.25.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
167	1.1.3.25.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
168	1.1.3.25.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
169	**1.1.3.26**	**1000**	**458**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
170	**1.1.3.26.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
171	**1.1.3.26.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
172	1.1.3.26.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
173	1.1.3.26.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
174	1.1.3.26.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
175	**1.1.3.27**	**1000**	**465**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
176	**1.1.3.27.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
177	**1.1.3.27.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
178	1.1.3.27.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
179	1.1.3.27.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
180	1.1.3.27.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
181	**1.1.3.28**	**1000**	**466**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
182	**1.1.3.28.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
183	**1.1.3.28.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
184	1.1.3.28.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
185	1.1.3.28.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
186	1.1.3.28.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
187	**1.1.3.29**	**1000**	**469**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
188	**1.1.3.29.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
189	**1.1.3.29.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
190	1.1.3.29.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
191	1.1.3.29.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
192	1.1.3.29.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
193	**1.1.3.30**	**1000**	**472**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
194	**1.1.3.30.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
195	**1.1.3.30.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
196	1.1.3.30.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
197	1.1.3.30.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
198	1.1.3.30.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
199	**1.1.3.31**	**1000**	**476**	**81 days**	**Tue 11/23/10**	**Tue 3/15/11**	**NA**
200	**1.1.3.31.1**	**1000**	**Switched Cutover**	**81 days**	**Tue 11/23/10**	**Tue 3/15/11**	**NA**
201	**1.1.3.31.1.1**	**1000**	**Transition (XSN)**	**81 days**	**Tue 11/23/10**	**Tue 3/15/11**	**NA**
202	1.1.3.31.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
203	1.1.3.31.1.1.2	1000	SOCN	6 days	Tue 11/23/10	Tue 11/30/10	Tue 11/30/10
204	1.1.3.31.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
205	**1.1.3.32**	**1000**	**478**	**80 days**	**Wed 11/24/10**	**Tue 3/15/11**	**NA**
206	**1.1.3.32.1**	**1000**	**Switched Cutover**	**80 days**	**Wed 11/24/10**	**Tue 3/15/11**	**NA**
207	**1.1.3.32.1.1**	**1000**	**Transition (XSN)**	**80 days**	**Wed 11/24/10**	**Tue 3/15/11**	**NA**
208	1.1.3.32.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
209	1.1.3.32.1.1.2	1000	SOCN	6 days	Wed 11/24/10	Wed 12/1/10	Wed 12/1/10
210	1.1.3.32.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
211	**1.1.3.33**	**1000**	**479**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
212	**1.1.3.33.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
213	**1.1.3.33.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
214	1.1.3.33.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
215	1.1.3.33.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
216	1.1.3.33.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
217	**1.1.3.34**	**1000**	**483**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
218	**1.1.3.34.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
219	**1.1.3.34.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
220	1.1.3.34.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
221	1.1.3.34.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
222	1.1.3.34.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
223	**1.1.3.35**	**1000**	**41G**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
224	**1.1.3.35.1**	**1000**	**Switched Cutover**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
225	**1.1.3.35.1.1**	**1000**	**Transition (XSN)**	**59 days**	**Thu 12/23/10**	**Tue 3/15/11**	**NA**
226	1.1.3.35.1.1.1	1000	PBX/LEC/Centrex	42 days	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
227	1.1.3.35.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
228	1.1.3.35.1.1.3	1000	Net ID	1 day	Tue 3/15/11	Tue 3/15/11	NA
229	**1.2**	**1200**	**Department of Agriculture**	**204 days**	**Tue 7/20/10**	**Fri 4/29/11**	NA
230	**1.2.1**	**1200**	**Administrative Task**	**113 days**	**Tue 7/20/10**	**Thu 12/23/10**	NA
231	1.2.1.1	1200	Complete Fair Opportunity for Voice Services	1 day	Tue 7/20/10	Tue 7/20/10	Tue 7/20/10
232	1.2.1.2	1200	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
233	1.2.1.3	1200	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
234	1.2.1.4	1200	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
235	1.2.1.5	1200	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
236	1.2.1.6	1200	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
237	**1.2.2**	**1200**	**Inventory Validation**	**94 days**	**Mon 8/16/10**	**Thu 12/23/10**	NA
238	1.2.2.1	1200	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
239	1.2.2.2	1200	Provide inventory to Agency	1 day	Mon 8/16/10	Mon 8/16/10	Mon 8/16/10
240	1.2.2.3	1200	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
241	1.2.2.4	1200	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
242	1.2.2.5	1200	Finalize inventory	0 days	Tue 11/30/10	Tue 11/30/10	Tue 11/30/10
243	1.2.2.6	1200	Submit Order	1 day	Tue 12/14/10	Tue 12/14/10	Tue 12/14/10
244	**1.2.3**	**1200**	**Regional Systems Transition**	**96 days**	**Fri 12/17/10**	**Fri 4/29/11**	**NA**
245	**1.2.3.1**	**1200**	**425-D**	**96 days**	**Fri 12/17/10**	**Fri 4/29/11**	**NA**
246	**1.2.3.1.1**	**1200**	**Dedicated Cutover**	**96 days**	**Fri 12/17/10**	**Fri 4/29/11**	**NA**
247	**1.2.3.1.1.1**	**1200**	**Back Office Transition (BOT)**	**96 days**	**Fri 12/17/10**	**Fri 4/29/11**	**NA**
248	1.2.3.1.1.1.1	1200	SOCN	85 days	Fri 12/17/10	Thu 4/14/11	NA
249	1.2.3.1.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
250	**1.2.3.2**	**1200**	**429-D**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
251	**1.2.3.2.1**	**1200**	**Dedicated Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
252	**1.2.3.2.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
253	1.2.3.2.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
254	1.2.3.2.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
255	**1.2.3.3**	**1200**	**430-D**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
256	**1.2.3.3.1**	**1200**	**Dedicated Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
257	**1.2.3.3.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
258	1.2.3.3.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
259	1.2.3.3.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
260	**1.2.3.4**	**1200**	**459-D**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
261	**1.2.3.4.1**	**1200**	**Dedicated Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
262	**1.2.3.4.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
263	1.2.3.4.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
264	1.2.3.4.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
265	**1.2.3.5**	**1200**	**463-D**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
266	**1.2.3.5.1**	**1200**	**Dedicated Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
267	**1.2.3.5.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
268	1.2.3.5.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
269	1.2.3.5.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
270	**1.2.3.6**	**1200**	**479-D**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
271	**1.2.3.6.1**	**1200**	**Dedicated Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
272	**1.2.3.6.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
273	1.2.3.6.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
274	1.2.3.6.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
275	**1.2.3.7**	**1200**	**480-D**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
276	**1.2.3.7.1**	**1200**	**Dedicated Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
277	**1.2.3.7.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
278	1.2.3.7.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
279	1.2.3.7.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
280	**1.2.3.8**	**1200**	**401**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
281	**1.2.3.8.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
282	**1.2.3.8.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
283	1.2.3.8.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
284	1.2.3.8.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
285	**1.2.3.9**	**1200**	**405**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
286	**1.2.3.9.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
287	**1.2.3.9.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
288	1.2.3.9.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
289	1.2.3.9.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
290	**1.2.3.10**	**1200**	**406**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
291	**1.2.3.10.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
292	**1.2.3.10.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
293	1.2.3.10.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
294	1.2.3.10.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
295	**1.2.3.11**	**1200**	**409**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
296	**1.2.3.11.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
297	**1.2.3.11.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
299	1.2.3.11.1.1.2	1000	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
298	1.2.3.11.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
300	**1.2.3.12**	**1200**	**412**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
301	**1.2.3.12.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
302	**1.2.3.12.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
303	1.2.3.12.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
304	1.2.3.12.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
305	**1.2.3.13**	**1200**	**413**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
306	**1.2.3.13.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
307	**1.2.3.13.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
308	1.2.3.13.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
309	1.2.3.13.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
310	**1.2.3.14**	**1200**	**415**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
311	**1.2.3.14.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
312	**1.2.3.14.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
313	1.2.3.14.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
314	1.2.3.14.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
315	**1.2.3.15**	**1200**	**419**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
316	**1.2.3.15.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
317	**1.2.3.15.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
318	1.2.3.15.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
319	1.2.3.15.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
320	**1.2.3.16**	**1200**	**421**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
321	**1.2.3.16.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
322	**1.2.3.16.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
323	1.2.3.16.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
324	1.2.3.16.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
325	**1.2.3.17**	**1200**	**422**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
326	**1.2.3.17.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
327	**1.2.3.17.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
328	1.2.3.17.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
329	1.2.3.17.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
330	**1.2.3.18**	**1200**	**428**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
331	**1.2.3.18.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
332	**1.2.3.18.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
333	1.2.3.18.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
334	1.2.3.18.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
335	**1.2.3.19**	**1200**	**429**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
336	**1.2.3.19.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
337	**1.2.3.19.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
338	1.2.3.19.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
339	1.2.3.19.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
340	**1.2.3.20**	**1200**	**430**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
341	**1.2.3.20.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
342	**1.2.3.20.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
344	1.2.3.20.1.1.2	1000	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
343	1.2.3.20.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
345	**1.2.3.21**	**1200**	**435**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
346	**1.2.3.21.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
347	**1.2.3.21.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
348	1.2.3.21.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
349	1.2.3.21.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
350	**1.2.3.22**	**1200**	**438**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
351	**1.2.3.22.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
352	**1.2.3.22.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
353	1.2.3.22.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
354	1.2.3.22.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
355	**1.2.3.23**	**1200**	**444**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
356	**1.2.3.23.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
357	**1.2.3.23.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
358	1.2.3.23.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
359	1.2.3.23.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
360	**1.2.3.24**	**1200**	**449**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
361	**1.2.3.24.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
362	**1.2.3.24.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
363	1.2.3.24.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
364	1.2.3.24.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
365	**1.2.3.25**	**1200**	**450**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
366	**1.2.3.25.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
367	**1.2.3.25.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
368	1.2.3.25.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
369	1.2.3.25.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
370	**1.2.3.26**	**1200**	**455**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
371	**1.2.3.26.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
372	**1.2.3.26.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
373	1.2.3.26.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
374	1.2.3.26.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
375	**1.2.3.27**	**1200**	**458**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
376	**1.2.3.27.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
377	**1.2.3.27.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
378	1.2.3.27.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
379	1.2.3.27.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
380	**1.2.3.28**	**1200**	**463-D**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
381	**1.2.3.28.1**	**1200**	**Dedicated Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
382	**1.2.3.28.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
383	1.2.3.28.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
384	1.2.3.28.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
385	**1.2.3.29**	**1200**	**465**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
386	**1.2.3.29.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
387	**1.2.3.29.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
388	1.2.3.29.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
389	1.2.3.29.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
390	**1.2.3.30**	**1200**	**466**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
391	**1.2.3.30.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
392	**1.2.3.30.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
393	1.2.3.30.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
394	1.2.3.30.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
395	**1.2.3.31**	**1200**	**469**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
396	**1.2.3.31.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
397	**1.2.3.31.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
398	1.2.3.31.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
399	1.2.3.31.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
400	**1.2.3.32**	**1200**	**476**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
401	**1.2.3.32.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
402	**1.2.3.32.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
403	1.2.3.32.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
404	1.2.3.32.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
405	**1.2.3.33**	**1200**	**483**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
406	**1.2.3.33.1**	**1200**	**Switched Cutover**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
407	**1.2.3.33.1.1**	**1200**	**Back Office Transition (BOT)**	**92 days**	**Thu 12/23/10**	**Fri 4/29/11**	**NA**
408	1.2.3.33.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
409	1.2.3.33.1.1.2	1200	Net ID	1 day	Fri 4/29/11	Fri 4/29/11	NA
410	**1.3**	**1300**	**Department of Commerce**	**543 days**	**Mon 3/23/09**	**Wed 4/20/11**	**NA**
411	**1.3.1**	**1300**	**Administrative Task**	**459 days**	**Mon 3/23/09**	**Thu 12/23/10**	**NA**
412	1.3.1.1	1300	Complete Fair Opportunity for Voice Services	1 day	Mon 3/23/09	Mon 3/23/09	Mon 3/23/09
413	1.3.1.2	1300	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
414	1.3.1.3	1300	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
415	1.3.1.4	1300	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
416	1.3.1.5	1300	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
417	1.3.1.6	1300	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
418	**1.3.2**	**1300**	**Inventory Validation**	**42 days**	**Wed 10/27/10**	**Thu 12/23/10**	**NA**
419	1.3.2.1	1300	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
420	1.3.2.2	1300	Provide inventory to Agency	1 day	Wed 10/27/10	Wed 10/27/10	**NA**
421	1.3.2.3	1300	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
422	1.3.2.4	1300	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
423	1.3.2.5	1300	Finalize inventory	1 day	Tue 12/14/10	Tue 12/14/10	**NA**
424	1.3.2.6	1300	Submit Order	1 day	Wed 12/15/10	Wed 12/15/10	**NA**
425	**1.3.3**	**1300**	**Regional Systems Transition**	**187 days**	**Tue 8/3/10**	**Wed 4/20/11**	**NA**
426	**1.3.3.1**	**1300**	**479-D**	**150 days**	**Tue 8/3/10**	**Mon 2/28/11**	**NA**
427	**1.3.3.1.1**	**1300**	**Dedicated Cutover**	**150 days**	**Tue 8/3/10**	**Mon 2/28/11**	**NA**
428	**1.3.3.1.1.1**	**1300**	**Back Office Transition (BOT)**	**150 days**	**Tue 8/3/10**	**Mon 2/28/11**	**NA**
429	1.3.3.1.1.1.1	1300	SOCN	85 days	Tue 8/3/10	Mon 11/29/10	**Mon 11/29/10**
430	1.3.3.1.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
431	**1.3.3.2**	**1300**	**404**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
432	**1.3.3.2.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
433	**1.3.3.2.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
434	1.3.3.2.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
435	1.3.3.2.1.1.2	1300	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
436	**1.3.3.3**	**1300**	**405**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
437	**1.3.3.3.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
438	**1.3.3.3.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
439	1.3.3.3.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
440	1.3.3.3.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
441	**1.3.3.4**	**1300**	**406**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
442	**1.3.3.4.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
443	**1.3.3.4.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
444	1.3.3.4.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
445	1.3.3.4.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
446	**1.3.3.5**	**1300**	**409**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
447	**1.3.3.5.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
448	**1.3.3.5.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
449	1.3.3.5.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
450	1.3.3.5.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
451	**1.3.3.6**	**1300**	**412**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
452	**1.3.3.6.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
453	**1.3.3.6.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
454	1.3.3.6.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
455	1.3.3.6.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
456	**1.3.3.7**	**1300**	**415**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
457	**1.3.3.7.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
458	**1.3.3.7.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
459	1.3.3.7.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
460	1.3.3.7.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
461	**1.3.3.8**	**1300**	**419**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
462	**1.3.3.8.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
463	**1.3.3.8.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
464	1.3.3.8.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
465	1.3.3.8.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
466	**1.3.3.9**	**1300**	**421**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
467	**1.3.3.9.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
468	**1.3.3.9.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
469	1.3.3.9.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
470	1.3.3.9.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
471	**1.3.3.10**	**1300**	**423**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
472	**1.3.3.10.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
473	**1.3.3.10.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
474	1.3.3.10.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
475	1.3.3.10.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
476	**1.3.3.11**	**1300**	**435**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
477	**1.3.3.11.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
478	**1.3.3.11.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
479	1.3.3.11.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
480	1.3.3.11.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
481	**1.3.3.12**	**1300**	**449**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
482	**1.3.3.12.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
483	**1.3.3.12.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
484	1.3.3.12.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
485	1.3.3.12.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
486	**1.3.3.13**	**1300**	**458**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
487	**1.3.3.13.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
488	**1.3.3.13.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
489	1.3.3.13.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
490	1.3.3.13.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
491	**1.3.3.14**	**1300**	**459**	**107 days**	**Tue 11/23/10**	**Wed 4/20/11**	**NA**
492	**1.3.3.14.1**	**1300**	**Switched Cutover**	**107 days**	**Tue 11/23/10**	**Wed 4/20/11**	**NA**
493	**1.3.3.14.1.1**	**1300**	**Back Office Transition (BOT)**	**107 days**	**Tue 11/23/10**	**Wed 4/20/11**	**NA**
494	1.3.3.14.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
495	1.3.3.14.1.1.2	1300	Net ID	6 days	Tue 11/23/10	Tue 11/30/10	**NA**
496	**1.3.3.15**	**1300**	**465**	**107 days**	**Tue 11/23/10**	**Wed 4/20/11**	**NA**
497	**1.3.3.15.1**	**1300**	**Switched Cutover**	**107 days**	**Tue 11/23/10**	**Wed 4/20/11**	**NA**
498	**1.3.3.15.1.1**	**1300**	**Back Office Transition (BOT)**	**107 days**	**Tue 11/23/10**	**Wed 4/20/11**	**NA**
499	1.3.3.15.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
500	1.3.3.15.1.1.2	1300	Net ID	6 days	Tue 11/23/10	Mon 1/31/11	**NA**
501	**1.3.3.16**	**1300**	**466**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
502	**1.3.3.16.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
503	**1.3.3.16.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
504	1.3.3.16.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
505	1.3.3.16.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
506	1.3.3.16.1.1.3	1300	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
507	**1.3.3.17**	**1300**	**478**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
508	**1.3.3.17.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
509	**1.3.3.17.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
510	1.3.3.17.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
511	1.3.3.17.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
512	**1.3.3.18**	**1300**	**479**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
513	**1.3.3.18.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
514	**1.3.3.18.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
515	1.3.3.18.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
516	1.3.3.18.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
517	**1.3.3.19**	**1300**	**499**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
518	**1.3.3.19.1**	**1300**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
519	**1.3.3.19.1.1**	**1300**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
520	1.3.3.19.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
521	1.3.3.19.1.1.2	1300	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
522	**1.4**	**1500**	**Department of Justice**	**499 days**	**Thu 5/21/09**	**Wed 4/20/11**	**NA**
523	**1.4.1**	**1500**	**Administrative Task**	**415 days**	**Thu 5/21/09**	**Thu 12/23/10**	**NA**
524	1.4.1.1	1500	Complete Fair Opportunity for Voice Services	0 days	Thu 5/21/09	Thu 5/21/09	**Thu 5/21/09**
525	1.4.1.2	1500	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
526	1.4.1.3	1500	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
527	1.4.1.4	1500	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
528	1.4.1.5	1500	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
529	1.4.1.6	1500	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
530	**1.4.2**	**1500**	**Inventory Validation**	**200 days**	**Thu 3/18/10**	**Thu 12/23/10**	**NA**
531	1.4.2.1	1500	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
532	1.4.2.2	1500	Provide inventory to Agency	0 days	Thu 3/18/10	Thu 3/18/10	**Thu 3/18/10**
533	1.4.2.3	1500	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
534	1.4.2.4	1500	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
535	1.4.2.5	1500	Finalize inventory	0 days	Sat 5/1/10	Sat 5/1/10	**Sat 5/1/10**
536	1.4.2.6	1500	Submit Order	1 day	Wed 6/23/10	Wed 6/23/10	**Wed 6/23/10**
537	**1.4.3**	**1500**	**Regional Systems Transition**	**261 days**	**Wed 4/21/10**	**Wed 4/20/11**	**NA**
538	**1.4.3.1**	**1500**	**425-D**	**204 days**	**Wed 4/21/10**	**Mon 1/31/11**	**NA**
539	**1.4.3.1.1**	**1500**	**Dedicated Cutover**	**204 days**	**Wed 4/21/10**	**Mon 1/31/11**	**NA**
540	**1.4.3.1.1.1**	**1500**	**Back Office Transition (BOT)**	**204 days**	**Wed 4/21/10**	**Mon 1/31/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
541	1.4.3.1.1.1.1	1500	SOCN	85 days	Wed 4/21/10	Tue 8/17/10	**Tue 8/17/10**
542	1.4.3.1.1.1.2	1500	Net ID	1 day	Mon 1/31/11	Mon 1/31/11	**NA**
543	**1.4.3.2**	**1500**	**452-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
544	**1.4.3.2.1**	**1500**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
545	**1.4.3.2.1.1**	**1500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
546	1.4.3.2.1.1.1	1500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
547	1.4.3.2.1.1.2	1500	Net ID	1 day	Mon 1/31/11	Mon 1/31/11	NA
548	**1.4.3.3**	**1500**	**459-D**	**86 days**	**Fri 10/29/10**	**Mon 2/28/11**	**NA**
549	**1.4.3.3.1**	**1500**	**Dedicated Cutover**	**86 days**	**Fri 10/29/10**	**Mon 2/28/11**	**NA**
550	**1.4.3.3.1.1**	**1500**	**Back Office Transition (BOT)**	**86 days**	**Fri 10/29/10**	**Mon 2/28/11**	**NA**
551	1.4.3.3.1.1.1	1500	SOCN	0 days	Fri 10/29/10	Fri 10/29/10	Fri 10/29/10
552	1.4.3.3.1.1.2	1500	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
553	**1.4.3.4**	**1500**	**479-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
554	**1.4.3.4.1**			**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
555	**1.4.3.4.1.1**	**1500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
556	1.4.3.4.1.1.1	1500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
557	1.4.3.4.1.1.2	1500	Net ID	1 day	Mon 1/31/11	Mon 1/31/11	NA
558	**1.4.3.5**	**1500**	**480-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
559	**1.4.3.5.1**	**1500**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
560	**1.4.3.5.1.1**	**1500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
561	1.4.3.5.1.1.1	1500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
562	1.4.3.5.1.1.2	1500	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
563	**1.4.3.6**	**1500**	**401**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
564	**1.4.3.6.1**	**1500**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
565	**1.4.3.6.1.1**	**1500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
566	1.4.3.6.1.1.1	1500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
567	1.4.3.6.1.1.2	1500	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
568	**1.4.3.7**	**1500**	**430**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
569	**1.4.3.7.1**	**1500**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
570	**1.4.3.7.1.1**	**1500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
571	1.4.3.7.1.1.1	1500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
572	1.4.3.7.1.1.2	1500	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
573	**1.4.3.8**	**1500**	**443**	**117 days**	**Thu 8/19/10**	**Mon 1/31/11**	**NA**
574	**1.4.3.8.1**	**1500**	**Switched Cutover**	**117 days**	**Thu 8/19/10**	**Mon 1/31/11**	**NA**
575	**1.4.3.8.1.1**	**1500**	**Back Office Transition (BOT)**	**117 days**	**Thu 8/19/10**	**Mon 1/31/11**	**NA**
576	1.4.3.8.1.1.1	1500	SOCN	0 days	Thu 8/19/10	Thu 8/19/10	Thu 8/19/10

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
577	1.4.3.8.1.1.2	1500	Net ID	1 day	Thu 11/4/10	Mon 1/31/11	NA
578	**1.4.3.9**	**1500**	**448**	**55 days**	**Thu 8/19/10**	**Thu 11/4/10**	**NA**
579	**1.4.3.9.1**	**1500**	**Switched Cutover**	**55 days**	**Thu 8/19/10**	**Thu 11/4/10**	**NA**
580	**1.4.3.9.1.1**	**1500**	**Back Office Transition (BOT)**	**55 days**	**Thu 8/19/10**	**Thu 11/4/10**	**NA**
581	1.4.3.9.1.1.1	1500	SOCN	0 days	Thu 8/19/10	Thu 8/19/10	Thu 8/19/10
582	1.4.3.9.1.1.2	1500	Net ID	1 day	Thu 11/4/10	Thu 11/4/10	**NA**
583	**1.4.3.10**	**1500**	**450**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
584	**1.4.3.10.1**	**1500**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
585	**1.4.3.10.1.1**	**1500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
586	1.4.3.10.1.1.1	1500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
587	1.4.3.10.1.1.2	1500	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
588	**1.4.3.11**	**1500**	**459**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
589	**1.4.3.11.1**	**1500**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
590	**1.4.3.11.1.1**	**1500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
591	1.4.3.11.1.1.1	1500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
592	1.4.3.11.1.1.2	1500	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
593	**1.4.3.12**	**1500**	**480**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
594	**1.4.3.12.1**	**1500**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
595	**1.4.3.12.1.1**	**1500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
596	1.4.3.12.1.1.1	1500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
597	1.4.3.12.1.1.2	1500	Net ID	1 day	Mon 1/31/11	Mon 1/31/11	NA
598	**1.4.3.13**	**1500**	**486**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
599	**1.4.3.13.1**	**1500**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
600	**1.4.3.13.1.1**	**1500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
601	1.4.3.13.1.1.1	1500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
602	1.4.3.13.1.1.2	1500	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
603	**1.4.3.14**	**1500**	**40J**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
604	**1.4.3.14.1**	**1500**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
605	**1.4.3.14.1.1**	**1500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
606	1.4.3.14.1.1.1	1500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
607	1.4.3.14.1.1.2	1500	Net ID	1 day	Mon 1/31/11	Mon 1/31/11	NA
608	**1.4.3.15**	**1500**	**46J**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
609	**1.4.3.15.1**	**1500**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
610	**1.4.3.15.1.1**	**1500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
611	1.4.3.15.1.1.1	1500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
612	1.4.3.15.1.1.2	1500	Net ID	1 day	Wed 4/20/11	Wed 4/20/11	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
613	**1.5**	**1600**	**Department of Labor**	**445 days**	**Wed 8/5/09**	**Wed 4/20/11**	**NA**
614	**1.5.1**	**1600**	**Administrative Task**	**361 days**	**Wed 8/5/09**	**Thu 12/23/10**	**NA**
615	1.5.1.1	1600	Complete Fair Opportunity for Voice Services	0 days	Wed 8/5/09	Wed 8/5/09	Wed 8/5/09
616	1.5.1.2	1600	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
617	1.5.1.3	1600	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
618	1.5.1.4	1600	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
619	1.5.1.5	1600	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
620	1.5.1.6	1600	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
621	**1.5.2**	**1600**	**Inventory Validation**	**31 days**	**Wed 11/10/10**	**Thu 12/23/10**	**NA**
622	1.5.2.1	1600	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
623	1.5.2.2	1600	Provide inventory to Agency	0 days	Wed 11/10/10	Wed 11/10/10	Wed 11/10/10
624	1.5.2.3	1600	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
625	1.5.2.4	1600	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
626	1.5.2.5	1600	Finalize inventory	1 day	Thu 12/23/10	Thu 12/23/10	NA
627	1.5.2.6	1600	Submit Order	1 day	Thu 12/23/10	Thu 12/23/10	NA
628	**1.5.3**	**1600**	**Regional Systems Transition**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
629	**1.5.3.1**	**1600**	**425-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
630	**1.5.3.1.1**	**1600**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
631	**1.5.3.1.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
632	1.5.3.1.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
633	1.5.3.1.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
634	**1.5.3.2**	**1600**	**452-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
635	**1.5.3.2.1**	**1600**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
636	**1.5.3.2.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
637	1.5.3.2.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
638	1.5.3.2.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
639	**1.5.3.3**	**1600**	**459-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
640	**1.5.3.3.1**	**1600**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
641	**1.5.3.3.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
642	1.5.3.3.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
643	1.5.3.3.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
644	**1.5.3.4**	**1600**	**479-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
645	**1.5.3.4.1**	**1600**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
646	**1.5.3.4.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
647	1.5.3.4.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
648	1.5.3.4.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
649	**1.5.3.5**	**1600**	**480-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
650	**1.5.3.5.1**	**1600**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
651	**1.5.3.5.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
652	1.5.3.5.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
653	1.5.3.5.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
654	**1.5.3.6**	**1600**	**401**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
655	**1.5.3.6.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
656	**1.5.3.6.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
657	1.5.3.6.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
658	1.5.3.6.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
659	**1.5.3.7**	**1600**	**402**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
660	**1.5.3.7.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
661	**1.5.3.7.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
662	1.5.3.7.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
663	1.5.3.7.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
664	**1.5.3.8**	**1600**	**404**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
665	**1.5.3.8.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
666	**1.5.3.8.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
667	1.5.3.8.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
668	1.5.3.8.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
669	**1.5.3.9**	**1600**	**405**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
670	**1.5.3.9.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
671	**1.5.3.9.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
672	1.5.3.9.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
673	1.5.3.9.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
674	**1.5.3.10**	**1600**	**406**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
675	**1.5.3.10.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
676	**1.5.3.10.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
677	1.5.3.10.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
678	1.5.3.10.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
679	**1.5.3.11**	**1600**	**409**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
680	**1.5.3.11.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
681	**1.5.3.11.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
682	1.5.3.11.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
683	1.5.3.11.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
684	**1.5.3.12**	**1600**	**412**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
685	**1.5.3.12.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
686	**1.5.3.12.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
687	1.5.3.12.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
688	1.5.3.12.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
689	**1.5.3.13**	**1600**	**413**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
690	**1.5.3.13.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
691	**1.5.3.13.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
692	1.5.3.13.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
693	1.5.3.13.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
694	**1.5.3.14**	**1600**	**415**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
695	**1.5.3.14.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
696	**1.5.3.14.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
697	1.5.3.14.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
698	1.5.3.14.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
699	**1.5.3.15**	**1600**	**417**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
700	**1.5.3.15.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
701	**1.5.3.15.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
702	1.5.3.15.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
703	1.5.3.15.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
704	**1.5.3.16**	**1600**	**419**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
705	**1.5.3.16.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
706	**1.5.3.16.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
707	1.5.3.16.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
708	1.5.3.16.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
709	**1.5.3.17**	**1600**	**421**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
710	**1.5.3.17.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
711	**1.5.3.17.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
712	1.5.3.17.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
713	1.5.3.17.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
714	**1.5.3.18**	**1600**	**422**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
715	**1.5.3.18.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
716	**1.5.3.18.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
717	1.5.3.18.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
718	1.5.3.18.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
719	**1.5.3.19**	**1600**	**428**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
720	**1.5.3.19.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
721	**1.5.3.19.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
722	1.5.3.19.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
723	1.5.3.19.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
724	**1.5.3.20**	**1600**	**435**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
725	**1.5.3.20.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
726	**1.5.3.20.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
727	1.5.3.20.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
728	1.5.3.20.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
729	**1.5.3.21**	**1600**	**436**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
730	**1.5.3.21.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
731	**1.5.3.21.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
732	1.5.3.21.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
733	1.5.3.21.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
734	**1.5.3.22**	**1600**	**438**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
735	**1.5.3.22.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
736	**1.5.3.22.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
737	1.5.3.22.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
738	1.5.3.22.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
739	**1.5.3.23**	**1600**	**444**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
740	**1.5.3.23.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
741	**1.5.3.23.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
742	1.5.3.23.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
743	1.5.3.23.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
744	**1.5.3.24**	**1600**	**448**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
745	**1.5.3.24.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
746	**1.5.3.24.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
747	1.5.3.24.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
748	1.5.3.24.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
749	**1.5.3.25**	**1600**	**449**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
750	**1.5.3.25.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
751	**1.5.3.25.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
752	1.5.3.25.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
753	1.5.3.25.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
754	**1.5.3.26**	**1600**	**452**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
755	**1.5.3.26.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
756	**1.5.3.26.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
757	1.5.3.26.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
758	1.5.3.26.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
759	**1.5.3.27**	**1600**	**458**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
760	**1.5.3.27.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
761	**1.5.3.27.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
762	1.5.3.27.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
763	1.5.3.27.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
764	**1.5.3.28**	**1600**	**465**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
765	**1.5.3.28.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
766	**1.5.3.28.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
767	1.5.3.28.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
768	1.5.3.28.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
769	**1.5.3.29**	**1600**	**466**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
770	**1.5.3.29.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
771	**1.5.3.29.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
772	1.5.3.29.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
773	1.5.3.29.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
774	**1.5.3.30**	**1600**	**469**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
775	**1.5.3.30.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
776	**1.5.3.30.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
777	1.5.3.30.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
778	1.5.3.30.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
779	**1.5.3.31**	**1600**	**476**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
780	**1.5.3.31.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
781	**1.5.3.31.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
782	1.5.3.31.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
783	1.5.3.31.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
784	**1.5.3.32**	**1600**	**478**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
785	**1.5.3.32.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
786	**1.5.3.32.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
787	1.5.3.32.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
788	1.5.3.32.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
789	**1.5.3.33**	**1600**	**479**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
790	**1.5.3.33.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
791	**1.5.3.33.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
792	1.5.3.33.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
793	1.5.3.33.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
794	**1.5.3.34**	**1600**	**496**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
795	**1.5.3.34.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
796	**1.5.3.34.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
797	1.5.3.34.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
798	1.5.3.34.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
799	**1.5.3.35**	**1600**	**41G**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
800	**1.5.3.35.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
801	**1.5.3.35.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
802	1.5.3.35.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
803	1.5.3.35.1.1.2	1600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
804	**1.6**	**1900**	**Department of State**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
805	**1.6.1**	**1900**	**Administrative Task**	**1 day**	**Thu 12/23/10**	**Thu 12/23/10**	**NA**
806	1.6.1.1	1900	Complete Fair Opportunity for Voice Services	1 day	Thu 12/23/10	Thu 12/23/10	NA
807	1.6.1.2	1900	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
808	1.6.1.3	1900	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
809	1.6.1.4	1900	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
810	1.6.1.5	1900	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
811	1.6.1.6	1900	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
812	**1.6.2**	**1900**	**Inventory Validation**	**1 day**	**Thu 12/23/10**	**Thu 12/23/10**	**NA**
813	1.6.2.1	1900	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
814	1.6.2.2	1900	Provide inventory to Agency	1 day	Thu 12/23/10	Thu 12/23/10	NA
815	1.6.2.3	1900	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
816	1.6.2.4	1900	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
817	1.6.2.5	1900	Finalize inventory	1 day	Thu 12/23/10	Thu 12/23/10	NA
818	1.6.2.6	1900	Submit Order	1 day	Thu 12/23/10	Thu 12/23/10	NA
819	**1.6.3**	**1900**	**Regional Systems Transition**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
820	**1.6.3.1**	**1900**	**414**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
821	**1.6.3.1.1**	**1900**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
822	**1.6.3.1.1.1**	**1900**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
823	1.6.3.1.1.1.1	1900	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
824	1.6.3.1.1.1.2	1900	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
825	1.6.3.1.1.1.3	1900	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
826	**1.6.3.2**	**1900**	**476**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
827	**1.6.3.2.1**	**1900**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
828	**1.6.3.2.1.1**	**1900**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
829	1.6.3.2.1.1.1	1900	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
830	1.6.3.2.1.1.2	1900	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
831	**1.6.3.2.1.2**	**1900**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
832	1.6.3.2.1.2.1	1900	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
833	1.6.3.2.1.2.2	1900	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
834	1.6.3.2.1.2.3	1900	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
835	**1.7**	**2000**	**Department of the Treasury**	**367 days**	**Tue 11/3/09**	**Thu 3/31/11**	**NA**
836	**1.7.1**	**2000**	**Administrative Task**	**297 days**	**Tue 11/3/09**	**Thu 12/23/10**	**NA**
837	1.7.1.1	2000	Complete Fair Opportunity for Voice Services	0 days	Tue 11/3/09	Tue 11/3/09	Tue 11/3/09
838	1.7.1.2	2000	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
839	1.7.1.3	2000	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
840	1.7.1.4	2000	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
841	1.7.1.5	2000	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
842	1.7.1.6	2000	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
843	**1.7.2**	**2000**	**Inventory Validation**	**208 days**	**Mon 3/8/10**	**Thu 12/23/10**	**NA**
844	1.7.2.1	2000	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
845	1.7.2.2	2000	Provide inventory to Agency	0 days	Mon 3/8/10	Mon 3/8/10	Mon 3/8/10
846	1.7.2.3	2000	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
847	1.7.2.4	2000	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
848	1.7.2.5	2000	Finalize inventory	0 days	Wed 3/17/10	Wed 3/17/10	Wed 3/17/10
849	1.7.2.6	2000	Submit Order	0 days	Fri 9/10/10	Fri 9/10/10	Fri 9/10/10
850	**1.7.3**	**2000**	**Regional Systems Transition**	**133 days**	**Tue 9/28/10**	**Thu 3/31/11**	**NA**
851	**1.7.3.1**	**2000**	**459-D**	**98 days**	**Tue 10/5/10**	**Fri 2/18/11**	**NA**
852	**1.7.3.1.1**	**2000**	**Dedicated Cutover**	**98 days**	**Tue 10/5/10**	**Fri 2/18/11**	**NA**
853	**1.7.3.1.1.1**	**2000**	**Transition (XSN)**	**98 days**	**Tue 10/5/10**	**Fri 2/18/11**	**NA**
854	1.7.3.1.1.1.1	2000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
855	1.7.3.1.1.1.2	2000	SOCN	0 days	Tue 10/5/10	Tue 10/5/10	Tue 10/5/10
856	1.7.3.1.1.1.3	2000	Net ID	1 day	Mon 1/31/11	Mon 1/31/11	NA
857	**1.7.3.2**	**2000**	**406**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
858	**1.7.3.2.1**	**2000**	**Switched Cutover**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
859	**1.7.3.2.1.1**	**2000**	**Transition (XSN)**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
860	1.7.3.2.1.1.1	2000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
861	1.7.3.2.1.1.2	2000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
862	1.7.3.2.1.1.3	2000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
863	**1.7.3.3**	**2000**	**421**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
864	**1.7.3.3.1**	**2000**	**Switched Cutover**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
865	**1.7.3.3.1.1**	**2000**	**Transition (XSN)**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
866	1.7.3.3.1.1.1	2000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
867	1.7.3.3.1.1.2	2000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
868	1.7.3.3.1.1.3	2000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
869	**1.7.3.4**	**2000**	**449**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
870	**1.7.3.4.1**	**2000**	**Switched Cutover**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
871	**1.7.3.4.1.1**	**2000**	**Transition (XSN)**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
872	1.7.3.4.1.1.1	2000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
873	1.7.3.4.1.1.2	2000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
874	1.7.3.4.1.1.3	2000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
875	**1.7.3.5**	**2000**	**465**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
876	**1.7.3.5.1**	**2000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
877	**1.7.3.5.1.1**	**2000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
878	1.7.3.5.1.1.1	2000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
879	1.7.3.5.1.1.2	2000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
880	1.7.3.5.1.1.3	2000	Net ID	1 day	Mon 1/31/11	Mon 1/31/11	NA
881	**1.7.3.6**	**2000**	**497**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
882	**1.7.3.6.1**	**2000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
883	**1.7.3.6.1.1**	**2000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
884	1.7.3.6.1.1.1	2000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
885	1.7.3.6.1.1.2	2000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
886	1.7.3.6.1.1.3	2000	Net ID	1 day	Mon 1/31/11	Mon 1/31/11	NA
887	**1.7.3.7**	**2000**	**499**	**104 days**	**Tue 9/28/10**	**Fri 2/18/11**	**NA**
888	**1.7.3.7.1**	**2000**	**Switched Cutover**	**104 days**	**Tue 9/28/10**	**Fri 2/18/11**	**NA**
889	**1.7.3.7.1.1**	**2000**	**Transition (XSN)**	**104 days**	**Tue 9/28/10**	**Fri 2/18/11**	**NA**
890	1.7.3.7.1.1.1	2000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
891	1.7.3.7.1.1.2	2000	SOCN	6 days	Tue 9/28/10	Tue 10/5/10	NA
892	1.7.3.7.1.1.3	2000	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
893	**1.8**	**2800**	**Social Security Administration**	**598 days**	**Tue 11/4/08**	**Fri 2/18/11**	**NA**
894	**1.8.1**	**2800**	**Administrative Task**	**1 day**	**Thu 12/23/10**	**Thu 12/23/10**	**NA**
895	1.8.1.1	2800	Complete Fair Opportunity for Voice Services	1 day	Thu 12/23/10	Thu 12/23/10	NA
896	1.8.1.2	2800	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
897	1.8.1.3	2800	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
898	1.8.1.4	2800	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
899	1.8.1.5	2800	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
900	1.8.1.6	2800	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
901	**1.8.2**	**2800**	**Inventory Validation**	**1 day**	**Thu 12/23/10**	**Thu 12/23/10**	**NA**
902	1.8.2.1	2800	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
903	1.8.2.2	2800	Provide inventory to Agency	1 day	Thu 12/23/10	Thu 12/23/10	NA
904	1.8.2.3	2800	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
905	1.8.2.4	2800	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
906	1.8.2.5	2800	Finalize inventory	1 day	Thu 12/23/10	Thu 12/23/10	NA
907	1.8.2.6	2800	Submit Order	1 day	Thu 12/23/10	Thu 12/23/10	NA
908	**1.8.3**	**2800**	**Regional Systems Transition**	**598 days**	**Tue 11/4/08**	**Fri 2/18/11**	**NA**
909	**1.8.3.1**	**2800**	**452-D**	**598 days**	**Tue 11/4/08**	**Fri 2/18/11**	**NA**
910	**1.8.3.1.1**	**2800**	**Dedicated Cutover**	**598 days**	**Tue 11/4/08**	**Fri 2/18/11**	**NA**
911	**1.8.3.1.1.1**	**2800**	**Transition (XSN)**	**598 days**	**Tue 11/4/08**	**Fri 2/18/11**	**NA**
912	1.8.3.1.1.1.1	2800	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
913	1.8.3.1.1.1.2	2800	SOCN	0 days	Tue 11/4/08	Tue 11/4/08	Tue 11/4/08
914	1.8.3.1.1.1.3	2800	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
915	**1.9**	**3600**	**Department of Veterans Affairs**	**653 days**	**Tue 9/30/08**	**Thu 3/31/11**	**NA**
916	**1.9.1**	**3600**	**Administrative Task**	**583 days**	**Tue 9/30/08**	**Thu 12/23/10**	**NA**
917	1.9.1.1	3600	Complete Fair Opportunity for Voice Services	1 day	Tue 9/30/08	Tue 9/30/08	NA
918	1.9.1.2	3600	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
919	1.9.1.3	3600	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
920	1.9.1.4	3600	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
921	1.9.1.5	3600	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
922	1.9.1.6	3600	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
923	**1.9.2**	**3600**	**Inventory Validation**	**221 days**	**Thu 2/18/10**	**Thu 12/23/10**	**NA**
924	1.9.2.1	3600	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
925	1.9.2.2	3600	Provide inventory to Agency	1 day	Thu 2/18/10	Thu 2/18/10	NA
926	1.9.2.3	3600	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
927	1.9.2.4	3600	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
928	1.9.2.5	3600	Finalize inventory	1 day	Mon 11/22/10	Mon 11/22/10	NA
929	1.9.2.6	3600	Submit Order	1 day	Tue 12/14/10	Tue 12/14/10	NA
930	**1.9.3**	**3600**	**Regional Systems Transition**	**79 days**	**Mon 12/13/10**	**Thu 3/31/11**	**NA**
931	**1.9.3.1**	**3600**	**459-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
932	**1.9.3.1.1**	**3600**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
933	**1.9.3.1.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
934	1.9.3.1.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
935	1.9.3.1.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
936	1.9.3.1.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
937	**1.9.3.2**	**3600**	**480-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
938	**1.9.3.2.1**	**3600**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
939	**1.9.3.2.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
940	1.9.3.2.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
941	1.9.3.2.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
942	1.9.3.2.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
943	**1.9.3.3**	**3600**	**401**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
944	**1.9.3.3.1**	**3600**	**Switched Cutover**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
945	**1.9.3.3.1.1**	**3600**	**Transition (XSN)**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
946	1.9.3.3.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
947	1.9.3.3.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
948	1.9.3.3.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
949	**1.9.3.4**	**3600**	**402**	**79 days**	**Mon 12/13/10**	**Thu 3/31/11**	**NA**
950	**1.9.3.4.1**	**3600**	**Switched Cutover**	**79 days**	**Mon 12/13/10**	**Thu 3/31/11**	**NA**
951	**1.9.3.4.1.1**	**3600**	**Transition (XSN)**	**79 days**	**Mon 12/13/10**	**Thu 3/31/11**	**NA**
952	1.9.3.4.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
953	1.9.3.4.1.1.2	3600	SOCN	6 days	Mon 12/13/10	Mon 12/20/10	NA
954	1.9.3.4.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
955	**1.9.3.5**	**3600**	**405**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
956	**1.9.3.5.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
957	**1.9.3.5.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
958	1.9.3.5.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
959	1.9.3.5.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
960	1.9.3.5.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
961	**1.9.3.6**	**3600**	**406**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
962	**1.9.3.6.1**	**3600**	**Switched Cutover**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
963	**1.9.3.6.1.1**	**3600**	**Transition (XSN)**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
964	1.9.3.6.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
965	1.9.3.6.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
966	1.9.3.6.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
967	**1.9.3.7**	**3600**	**409**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
968	**1.9.3.7.1**	**3600**	**Switched Cutover**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
969	**1.9.3.7.1.1**	**3600**	**Transition (XSN)**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
970	1.9.3.7.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
971	1.9.3.7.1.1.2	3600	SOCN	6 days	Tue 12/14/10	Tue 12/21/10	NA
972	1.9.3.7.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
973	**1.9.3.8**	**3600**	**412**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
974	**1.9.3.8.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
975	**1.9.3.8.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
976	1.9.3.8.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
977	1.9.3.8.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
978	1.9.3.8.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
979	**1.9.3.9**	**3600**	**413**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
980	**1.9.3.9.1**	**3600**	**Switched Cutover**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
981	**1.9.3.9.1.1**	**3600**	**Transition (XSN)**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
982	1.9.3.9.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
983	1.9.3.9.1.1.2	3600	SOCN	6 days	Tue 12/14/10	Tue 12/21/10	NA
984	1.9.3.9.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
985	**1.9.3.10**	**3600**	**415**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
986	**1.9.3.10.1**	**3600**	**Switched Cutover**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
987	**1.9.3.10.1.1**	**3600**	**Transition (XSN)**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
988	1.9.3.10.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
989	1.9.3.10.1.1.2	3600	SOCN	6 days	Tue 12/14/10	Tue 12/21/10	NA
990	1.9.3.10.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
991	**1.9.3.11**	**3600**	**417**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
992	**1.9.3.11.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
993	**1.9.3.11.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
994	1.9.3.11.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
995	1.9.3.11.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
996	1.9.3.11.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
997	**1.9.3.12**	**3600**	**419**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
998	**1.9.3.12.1**	**3600**	**Switched Cutover**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
999	**1.9.3.12.1.1**	**3600**	**Transition (XSN)**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1000	1.9.3.12.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1001	1.9.3.12.1.1.2	3600	SOCN	6 days	Tue 12/14/10	Tue 12/21/10	NA
1002	1.9.3.12.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1003	**1.9.3.13**	**3600**	**421**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1004	**1.9.3.13.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1005	**1.9.3.13.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1006	1.9.3.13.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1007	1.9.3.13.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1008	1.9.3.13.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1009	**1.9.3.14**	**3600**	**423**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1010	**1.9.3.14.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1011	**1.9.3.14.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1012	1.9.3.14.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1013	1.9.3.14.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1014	1.9.3.14.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1015	**1.9.3.15**	**3600**	**434**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1016	**1.9.3.15.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1017	**1.9.3.15.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1018	1.9.3.15.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1019	1.9.3.15.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1020	1.9.3.15.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1021	**1.9.3.16**	**3600**	**435**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1022	**1.9.3.16.1**	**3600**	**Switched Cutover**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1023	**1.9.3.16.1.1**	**3600**	**Transition (XSN)**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1024	1.9.3.16.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1025	1.9.3.16.1.1.2	3600	SOCN	6 days	Tue 12/14/10	Tue 12/21/10	NA
1026	1.9.3.16.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1027	**1.9.3.17**	**3600**	**442**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1028	**1.9.3.17.1**	**3600**	**Switched Cutover**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1029	**1.9.3.17.1.1**	**3600**	**Transition (XSN)**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1030	1.9.3.17.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1031	1.9.3.17.1.1.2	3600	SOCN	6 days	Tue 12/14/10	Tue 12/21/10	NA
1032	1.9.3.17.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1033	**1.9.3.18**	**3600**	**444**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1034	**1.9.3.18.1**	**3600**	**Switched Cutover**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1035	**1.9.3.18.1.1**	**3600**	**Transition (XSN)**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1036	1.9.3.18.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1037	1.9.3.18.1.1.2	3600	SOCN	6 days	Tue 12/14/10	Tue 12/21/10	NA
1038	1.9.3.18.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1039	**1.9.3.19**	**3600**	**448**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1040	**1.9.3.19.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1041	**1.9.3.19.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1042	1.9.3.19.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1043	1.9.3.19.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1044	1.9.3.19.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1045	**1.9.3.20**	**3600**	**449**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1046	**1.9.3.20.1**	**3600**	**Switched Cutover**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1047	**1.9.3.20.1.1**	**3600**	**Transition (XSN)**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1048	1.9.3.20.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1049	1.9.3.20.1.1.2	3600	SOCN	6 days	Tue 12/14/10	Tue 12/21/10	NA
1050	1.9.3.20.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1051	**1.9.3.21**	**3600**	**459**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1052	**1.9.3.21.1**	**3600**	**Switched Cutover**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1053	**1.9.3.21.1.1**	**3600**	**Transition (XSN)**	**78 days**	**Tue 12/14/10**	**Thu 3/31/11**	**NA**
1054	1.9.3.21.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1055	1.9.3.21.1.1.2	3600	SOCN	6 days	Tue 12/14/10	Tue 12/21/10	NA
1056	1.9.3.21.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1057	**1.9.3.22**	**3600**	**465**	**79 days**	**Mon 12/13/10**	**Thu 3/31/11**	**NA**
1058	**1.9.3.22.1**	**3600**	**Switched Cutover**	**79 days**	**Mon 12/13/10**	**Thu 3/31/11**	**NA**
1059	**1.9.3.22.1.1**	**3600**	**Transition (XSN)**	**79 days**	**Mon 12/13/10**	**Thu 3/31/11**	**NA**
1060	1.9.3.22.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1061	1.9.3.22.1.1.2	3600	SOCN	6 days	Mon 12/13/10	Mon 12/20/10	NA
1062	1.9.3.22.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1063	**1.9.3.23**	**3600**	**469**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1064	**1.9.3.23.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1065	**1.9.3.23.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1066	1.9.3.23.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1067	1.9.3.23.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1068	1.9.3.23.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1069	**1.9.3.24**	**3600**	**472**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1070	**1.9.3.24.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1071	**1.9.3.24.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1072	1.9.3.24.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1073	1.9.3.24.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1074	1.9.3.24.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1075	**1.9.3.25**	**3600**	**476**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1076	**1.9.3.25.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1077	**1.9.3.25.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1078	1.9.3.25.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1079	1.9.3.25.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1080	1.9.3.25.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1081	**1.9.3.26**	**3600**	**478**	**79 days**	**Mon 12/13/10**	**Thu 3/31/11**	**NA**
1082	**1.9.3.26.1**	**3600**	**Switched Cutover**	**79 days**	**Mon 12/13/10**	**Thu 3/31/11**	**NA**
1083	**1.9.3.26.1.1**	**3600**	**Transition (XSN)**	**79 days**	**Mon 12/13/10**	**Thu 3/31/11**	**NA**
1084	1.9.3.26.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1085	1.9.3.26.1.1.2	3600	SOCN	6 days	Mon 12/13/10	Mon 12/20/10	NA
1086	1.9.3.26.1.1.3	3600	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1087	**1.9.3.27**	**3600**	**485**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1088	**1.9.3.27.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1089	**1.9.3.27.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1090	1.9.3.27.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1091	1.9.3.27.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1092	1.9.3.27.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1093	**1.9.3.28**	**3600**	**499**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1094	**1.9.3.28.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1095	**1.9.3.28.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1096	1.9.3.28.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1097	1.9.3.28.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1098	1.9.3.28.1.1.3	3600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1099	**1.10**	**4700**	**GSA**	**667 days**	**Fri 8/8/08**	**Mon 2/28/11**	**NA**
1100	**1.10.1**	**4700**	**Administrative Task**	**620 days**	**Fri 8/8/08**	**Thu 12/23/10**	**NA**
1101	1.10.1.1	4700	Complete Fair Opportunity for Voice Services	1 day	Fri 8/8/08	Fri 8/8/08	Fri 8/8/08
1102	1.10.1.2	4700	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
1103	1.10.1.3	4700	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
1104	1.10.1.4	4700	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
1105	1.10.1.5	4700	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
1106	1.10.1.6	4700	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
1107	**1.10.2**	**4700**	**Inventory Validation**	**473 days**	**Tue 3/3/09**	**Thu 12/23/10**	**NA**
1108	1.10.2.1	4700	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Tue 3/3/09	Tue 3/3/09	Tue 3/3/09
1109	1.10.2.2	4700	Provide inventory to Agency	1 day	Thu 12/23/10	Thu 12/23/10	NA
1110	1.10.2.3	4700	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
1111	1.10.2.4	4700	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
1112	1.10.2.5	4700	Finalize inventory	0 days	Mon 3/9/09	Mon 3/9/09	Mon 3/9/09
1113	1.10.2.6	4700	Submit Order	0 days	Thu 4/16/09	Thu 4/16/09	Thu 4/16/09
1114	**1.10.3**	**4700**	**Regional Systems Transition**	**488 days**	**Thu 4/16/09**	**Mon 2/28/11**	**NA**
1115	**1.10.3.1**	**4700**	**452-D**	**482 days**	**Thu 4/16/09**	**Fri 2/18/11**	**NA**
1116	**1.10.3.1.1**	**4700**	**Dedicated Cutover**	**482 days**	**Thu 4/16/09**	**Fri 2/18/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1117	**1.10.3.1.1.1**	**4700**	**Transition (XSN)**	**482 days**	**Thu 4/16/09**	**Fri 2/18/11**	**NA**
1118	1.10.3.1.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1119	1.10.3.1.1.1.2	4700	SOCN	6 days	Thu 4/16/09	Thu 4/23/09	NA
1120	1.10.3.1.1.1.3	4700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1121	**1.10.3.2**	**4700**	**462-D**	**482 days**	**Thu 4/16/09**	**Fri 2/18/11**	**NA**
1122	**1.10.3.2.1**	**4700**	**Dedicated Cutover**	**482 days**	**Thu 4/16/09**	**Fri 2/18/11**	**NA**
1123	**1.10.3.2.1.1**	**4700**	**Transition (XSN)**	**482 days**	**Thu 4/16/09**	**Fri 2/18/11**	**NA**
1124	1.10.3.2.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1125	1.10.3.2.1.1.2	4700	SOCN	13 days	Thu 4/16/09	Mon 5/4/09	NA
1126	1.10.3.2.1.1.3	4700	Net ID	1 day	Mon 1/31/11	Mon 1/31/11	NA
1127	**1.10.3.3**	**4700**	**406**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1128	**1.10.3.3.1**	**4700**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1129	**1.10.3.3.1.1**	**4700**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1130	1.10.3.3.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1131	1.10.3.3.1.1.2	4700	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1132	1.10.3.3.1.1.3	4700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1133	**1.10.3.4**	**4700**	**410**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1134	**1.10.3.4.1**	**4700**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1135	**1.10.3.4.1.1**	**4700**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1136	1.10.3.4.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1137	1.10.3.4.1.1.2	4700	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1138	1.10.3.4.1.1.3	4700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1139	**1.10.3.5**	**4700**	**412**	**227 days**	**Fri 4/16/10**	**Mon 2/28/11**	**NA**
1140	**1.10.3.5.1**	**4700**	**Switched Cutover**	**227 days**	**Fri 4/16/10**	**Mon 2/28/11**	**NA**
1141	**1.10.3.5.1.1**	**4700**	**Transition (XSN)**	**227 days**	**Fri 4/16/10**	**Mon 2/28/11**	**NA**
1142	1.10.3.5.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1143	1.10.3.5.1.1.2	4700	SOCN	17 days	Fri 4/16/10	Mon 5/10/10	Mon 5/10/10
1144	1.10.3.5.1.1.3	4700	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
1145	**1.10.3.6**	**4700**	**419**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1146	**1.10.3.6.1**	**4700**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1147	**1.10.3.6.1.1**	**4700**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1148	1.10.3.6.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1149	1.10.3.6.1.1.2	4700	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1150	1.10.3.6.1.1.3	4700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1151	**1.10.3.7**	**4700**	**421**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1152	**1.10.3.7.1**	**4700**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1153	**1.10.3.7.1.1**	**4700**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1154	1.10.3.7.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1155	1.10.3.7.1.1.2	4700	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1156	1.10.3.7.1.1.3	4700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1157	**1.10.3.8**	**4700**	**422**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1158	**1.10.3.8.1**	**4700**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1159	**1.10.3.8.1.1**	**4700**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1160	1.10.3.8.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1161	1.10.3.8.1.1.2	4700	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1162	1.10.3.8.1.1.3	4700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1163	**1.10.3.9**	**4700**	**430**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1164	**1.10.3.9.1**	**4700**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1165	**1.10.3.9.1.1**	**4700**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1166	1.10.3.9.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1167	1.10.3.9.1.1.2	4700	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1168	1.10.3.9.1.1.3	4700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1169	**1.10.3.10**	**4700**	**458**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1170	**1.10.3.10.1**	**4700**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1171	**1.10.3.10.1.1**	**4700**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1172	l.10.3.10.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1173	l.10.3.10.1.1.2	4700	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1174	l.10.3.10.1.1.3	4700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1175	**1.10.3.11**	**4700**	**465**	**221 days**	**Fri 4/16/10**	**Fri 2/18/11**	**NA**
1176	**1.10.3.11.1**	**4700**	**Switched Cutover**	**221 days**	**Fri 4/16/10**	**Fri 2/18/11**	**NA**
1177	**1.10.3.11.1.1**	**4700**	**Transition (XSN)**	**221 days**	**Fri 4/16/10**	**Fri 2/18/11**	**NA**
1178	l.10.3.11.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1179	l.10.3.11.1.1.2	4700	SOCN	23 days	Fri 4/16/10	Tue 5/18/10	**NA**
1180	l.10.3.11.1.1.3	4700	Net ID	1 day	Mon 1/31/11	Mon 1/31/11	NA
1181	**1.10.3.12**	**4700**	**478**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1182	**1.10.3.12.1**	**4700**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1183	**1.10.3.12.1.1**	**4700**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1184	l.10.3.12.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1185	l.10.3.12.1.1.2	4700	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1186	l.10.3.12.1.1.3	4700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1187	**1.11**	**6900**	**Department of Transportation**	**779 days**	**Thu 4/24/08**	**Wed 4/20/11**	**NA**
1188	**1.11.1**	**6900**	**Administrative Task**	**695 days**	**Thu 4/24/08**	**Thu 12/23/10**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1189	1.11.1.1	6900	Complete Fair Opportunity for Voice Services	0 days	Thu 4/24/08	Thu 4/24/08	Thu 4/24/08
1190	1.11.1.2	6900	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
1191	1.11.1.3	6900	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
1192	1.11.1.4	6900	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
1193	1.11.1.5	6900	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
1194	1.11.1.6	6900	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
1195	**1.11.2**	**6900**	**Inventory Validation**	**493 days**	**Mon 2/2/09**	**Thu 12/23/10**	**NA**
1196	1.11.2.1	6900	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
1197	1.11.2.2	6900	Provide inventory to Agency	0 days	Mon 2/2/09	Mon 2/2/09	Mon 2/2/09
1198	1.11.2.3	6900	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
1199	1.11.2.4	6900	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
1200	1.11.2.5	6900	Finalize inventory	0 days	Fri 10/23/09	Fri 10/23/09	Fri 10/23/09
1201	1.11.2.6	6900	Submit Order	229 days	Tue 2/2/10	Fri 12/17/10	NA
1202	1.11.3	6900	Regional Systems Transition	85 days	Thu 12/23/10	Wed 4/20/11	NA
1203	**1.11.4**	**6900**	**425-D**	**47 days**	**Thu 12/23/10**	**Fri 2/25/11**	**NA**
1204	**1.11.4.1**	**6900**	**Dedicated Cutover**	**47 days**	**Thu 12/23/10**	**Fri 2/25/11**	**NA**
1205	**1.11.4.1.1**	**6900**	**Transition (XSN)**	**47 days**	**Thu 12/23/10**	**Fri 2/25/11**	**NA**
1206	1.11.4.1.1.1	6900	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1207	1.11.4.1.1.2	6900	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1208	1.11.4.1.1.3	6900	Net ID	1 day	Fri 2/25/11	Fri 2/25/11	NA
1209	**1.12**	**7000**	**Department of Homeland Security**	**772 days**	**Mon 6/16/08**	**Tue 5/31/11**	**NA**
1210	**1.12.1**	**7000**	**Administrative Task**	**585 days**	**Fri 9/26/08**	**Thu 12/23/10**	**NA**
1211	1.12.1.1	7000	Complete Fair Opportunity for Voice Services	1 day	Fri 9/26/08	Fri 9/26/08	NA
1212	1.12.1.2	7000	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
1213	1.12.1.3	7000	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
1214	1.12.1.4	7000	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
1215	1.12.1.5	7000	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
1216	1.12.1.6	7000	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
1217	**1.12.2**	**7000**	**Inventory Validation**	**659 days**	**Mon 6/16/08**	**Thu 12/23/10**	**NA**
1218	1.12.2.1	7000	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
1219	1.12.2.2	7000	Provide inventory to Agency	614 days	Mon 6/16/08	Thu 10/21/10	NA
1220	1.12.2.3	7000	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
1221	1.12.2.4	7000	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
1222	1.12.2.5	7000	Finalize inventory	572 days	Mon 6/16/08	Tue 8/24/10	NA
1223	1.12.2.6	7000	Submit Order	531 days	Tue 11/18/08	Tue 11/30/10	NA
1224	**1.12.3**	**7000**	**Regional Systems Transition**	**661 days**	**Tue 11/18/08**	**Tue 5/31/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1225	**1.12.3.1**	**7000**	**425-D**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1226	**1.12.3.1.1**	**7000**	**Dedicated Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1227	**1.12.3.1.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1228	1.12.3.1.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1229	1.12.3.1.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1230	1.12.3.1.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1231	**1.12.3.2**	**7000**	**452-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1232	**1.12.3.2.1**	**7000**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1233	**1.12.3.2.1.1**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1234	1.12.3.2.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1235	1.12.3.2.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1236	1.12.3.2.1.1.3	7000	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1237	**1.12.3.3**	**7000**	**479-D**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1238	**1.12.3.3.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1239	**1.12.3.3.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1240	1.12.3.3.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1241	1.12.3.3.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1242	1.12.3.3.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1243	**1.12.3.4**	**7000**	**401**	**276 days**	**Fri 1/29/10**	**Fri 2/18/11**	**NA**
1244	**1.12.3.4.1**	**7000**	**Switched Cutover**	**276 days**	**Fri 1/29/10**	**Fri 2/18/11**	**NA**
1245	**1.12.3.4.1.1**	**7000**	**Transition (XSN)**	**276 days**	**Fri 1/29/10**	**Fri 2/18/11**	**NA**
1246	1.12.3.4.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1247	1.12.3.4.1.1.2	7000	SOCN	31 days	Tue 8/24/10	Tue 10/5/10	NA
1248	1.12.3.4.1.1.3	7000	Net ID	1 day	Fri 1/29/10	Fri 1/29/10	NA
1249	**1.12.3.5**	**7000**	**402**	**158 days**	**Tue 8/24/10**	**Thu 3/31/11**	**NA**
1250	**1.12.3.5.1**	**7000**	**Switched Cutover**	**158 days**	**Tue 8/24/10**	**Thu 3/31/11**	**NA**
1251	**1.12.3.5.1.1**	**7000**	**Transition (XSN)**	**158 days**	**Tue 8/24/10**	**Thu 3/31/11**	**NA**
1252	1.12.3.5.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1253	1.12.3.5.1.1.2	7000	SOCN	29 days	Tue 8/24/10	Fri 10/1/10	NA
1254	1.12.3.5.1.1.3	7000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1255	**1.12.3.6**	**7000**	**404**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1256	**1.12.3.6.1**	**7000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1257	**1.12.3.6.1.1**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1258	1.12.3.6.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1259	1.12.3.6.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1260	1.12.3.6.1.1.3	7000	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1261	**1.12.3.7**	**7000**	**405**	**445 days**	**Fri 6/5/09**	**Fri 2/18/11**	**NA**
1262	**1.12.3.7.1**	**7000**	**Switched Cutover**	**445 days**	**Fri 6/5/09**	**Fri 2/18/11**	**NA**
1263	**1.12.3.7.1.1**	**7000**	**Transition (XSN)**	**445 days**	**Fri 6/5/09**	**Fri 2/18/11**	**NA**
1264	1.12.3.7.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1265	1.12.3.7.1.1.2	7000	SOCN	0 days	Fri 6/5/09	Fri 6/5/09	Fri 6/5/09
1266	1.12.3.7.1.1.3	7000	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1267	**1.12.3.8**	**7000**	**406**	**451 days**	**Fri 5/29/09**	**Fri 2/18/11**	**NA**
1268	**1.12.3.8.1**	**7000**	**Switched Cutover**	**451 days**	**Fri 5/29/09**	**Fri 2/18/11**	**NA**
1269	**1.12.3.8.1.1**	**7000**	**Transition (XSN)**	**451 days**	**Fri 5/29/09**	**Fri 2/18/11**	**NA**
1270	1.12.3.8.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1271	1.12.3.8.1.1.2	7000	SOCN	353 days	Fri 5/29/09	Tue 10/5/10	Tue 10/5/10
1272	1.12.3.8.1.1.3	7000	Net ID	1 day	Fri 6/5/09	Fri 6/5/09	NA
1273	**1.12.3.9**	**7000**	**409**	**158 days**	**Tue 8/24/10**	**Thu 3/31/11**	**NA**
1274	**1.12.3.9.1**	**7000**	**Switched Cutover**	**158 days**	**Tue 8/24/10**	**Thu 3/31/11**	**NA**
1275	**1.12.3.9.1.1**	**7000**	**Transition (XSN)**	**158 days**	**Tue 8/24/10**	**Thu 3/31/11**	**NA**
1276	1.12.3.9.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1277	1.12.3.9.1.1.2	7000	SOCN	31 days	Tue 8/24/10	Tue 10/5/10	NA
1278	1.12.3.9.1.1.3	7000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1279	**1.12.3.10**	**7000**	**410**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
1280	**1.12.3.10.1**	**7000**	**Switched Cutover**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
1281	**1.12.3.10.1.1**	**7000**	**Transition (XSN)**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
1282	l.12.3.10.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1283	l.12.3.10.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1284	l.12.3.10.1.1.3	7000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1285	**1.12.3.11**	**7000**	**412**	**88 days**	**Tue 11/30/10**	**Thu 3/31/11**	**NA**
1286	**1.12.3.11.1**	**7000**	**Switched Cutover**	**88 days**	**Tue 11/30/10**	**Thu 3/31/11**	**NA**
1287	**1.12.3.11.1.1**	**7000**	**Transition (XSN)**	**88 days**	**Tue 11/30/10**	**Thu 3/31/11**	**NA**
1288	l.12.3.11.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1289	l.12.3.11.1.1.2	7000	SOCN	6 days	Tue 11/30/10	Tue 12/7/10	NA
1290	l.12.3.11.1.1.3	7000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1291	**1.12.3.12**	**7000**	**413**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
1292	**1.12.3.12.1**	**7000**	**Switched Cutover**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
1293	**1.12.3.12.1.1**	**7000**	**Transition (XSN)**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
1294	l.12.3.12.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1295	l.12.3.12.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1296	l.12.3.12.1.1.3	7000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1297	**1.12.3.13**	**7000**	**414**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1298	**1.12.3.13.1**	**7000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1299	**1.12.3.13.1.1**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1300	l.12.3.13.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1301	l.12.3.13.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1302	l.12.3.13.1.1.3	7000	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1303	**1.12.3.14**	**7000**	**419**	**88 days**	**Tue 11/30/10**	**Thu 3/31/11**	**NA**
1304	**1.12.3.14.1**	**7000**	**Switched Cutover**	**88 days**	**Tue 11/30/10**	**Thu 3/31/11**	**NA**
1305	**1.12.3.14.1.1**	**7000**	**Transition (XSN)**	**88 days**	**Tue 11/30/10**	**Thu 3/31/11**	**NA**
1306	l.12.3.14.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1307	l.12.3.14.1.1.2	7000	SOCN	6 days	Tue 11/30/10	Tue 12/7/10	NA
1308	l.12.3.14.1.1.3	7000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1309	**1.12.3.15**	**7000**	**421**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1310	**1.12.3.15.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1311	**1.12.3.15.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1312	l.12.3.15.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1313	l.12.3.15.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1314	l.12.3.15.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1315	**1.12.3.16**	**7000**	**422**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1316	**1.12.3.16.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1317	**1.12.3.16.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1318	l.12.3.16.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1319	l.12.3.16.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1320	l.12.3.16.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1321	**1.12.3.17**	**7000**	**428**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1322	**1.12.3.17.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1323	**1.12.3.17.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1324	l.12.3.17.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1325	l.12.3.17.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1326	l.12.3.17.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1327	**1.12.3.18**	**7000**	**429**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1328	**1.12.3.18.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1329	**1.12.3.18.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1330	l.12.3.18.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1331	l.12.3.18.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1332	l.12.3.18.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1333	**1.12.3.19**	**7000**	**435**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1334	**1.12.3.19.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1335	**1.12.3.19.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1336	l.12.3.19.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1337	l.12.3.19.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1338	l.12.3.19.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1339	**1.12.3.20**	**7000**	**436**	**276 days**	**Fri 1/29/10**	**Fri 2/18/11**	**NA**
1340	**1.12.3.20.1**	**7000**	**Switched Cutover**	**276 days**	**Fri 1/29/10**	**Fri 2/18/11**	**NA**
1341	**1.12.3.20.1.1**	**7000**	**Transition (XSN)**	**276 days**	**Fri 1/29/10**	**Fri 2/18/11**	**NA**
1342	l.12.3.20.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1343	l.12.3.20.1.1.2	7000	SOCN	31 days	Tue 8/24/10	Tue 10/5/10	NA
1344	l.12.3.20.1.1.3	7000	Net ID	1 day	Fri 1/29/10	Fri 1/29/10	NA
1345	**1.12.3.21**	**7000**	**442**	**415 days**	**Fri 8/28/09**	**Thu 3/31/11**	**NA**
1346	**1.12.3.21.1**	**7000**	**Switched Cutover**	**415 days**	**Fri 8/28/09**	**Thu 3/31/11**	**NA**
1347	**1.12.3.21.1.1**	**7000**	**Transition (XSN)**	**415 days**	**Fri 8/28/09**	**Thu 3/31/11**	**NA**
1348	l.12.3.21.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1349	l.12.3.21.1.1.2	7000	SOCN	6 days	Fri 8/28/09	Fri 9/4/09	NA
1350	l.12.3.21.1.1.3	7000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1351	**1.12.3.22**	**7000**	**444**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
1352	**1.12.3.22.1**	**7000**	**Switched Cutover**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
1353	**1.12.3.22.1.1**	**7000**	**Transition (XSN)**	**71 days**	**Thu 12/23/10**	**Thu 3/31/11**	**NA**
1354	l.12.3.22.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1355	l.12.3.22.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1356	l.12.3.22.1.1.3	7000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1357	**1.12.3.23**	**7000**	**449**	**618 days**	**Tue 11/18/08**	**Thu 3/31/11**	**NA**
1358	**1.12.3.23.1**	**7000**	**Switched Cutover**	**618 days**	**Tue 11/18/08**	**Thu 3/31/11**	**NA**
1359	**1.12.3.23.1.1**	**7000**	**Transition (XSN)**	**618 days**	**Tue 11/18/08**	**Thu 3/31/11**	**NA**
1360	l.12.3.23.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1361	l.12.3.23.1.1.2	7000	SOCN	14 days	Tue 11/18/08	Fri 12/5/08	NA
1362	l.12.3.23.1.1.3	7000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1363	**1.12.3.24**	**7000**	**450**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1364	**1.12.3.24.1**	**7000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1365	**1.12.3.24.1.1**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1366	l.12.3.24.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1367	l.12.3.24.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1368	l.12.3.24.1.1.3	7000	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1369	**1.12.3.25**	**7000**	**453**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1370	**1.12.3.25.1**	**7000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1371	**1.12.3.25.1.1**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1372	l.12.3.25.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1373	l.12.3.25.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1374	l.12.3.25.1.1.3	7000	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1375	**1.12.3.26**	**7000**	**458**	**123 days**	**Tue 10/12/10**	**Thu 3/31/11**	**NA**
1376	**1.12.3.26.1**	**7000**	**Switched Cutover**	**123 days**	**Tue 10/12/10**	**Thu 3/31/11**	**NA**
1377	**1.12.3.26.1.1**	**7000**	**Transition (XSN)**	**123 days**	**Tue 10/12/10**	**Thu 3/31/11**	**NA**
1378	l.12.3.26.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1379	l.12.3.26.1.1.2	7000	SOCN	36 days	Tue 10/12/10	Tue 11/30/10	NA
1380	l.12.3.26.1.1.3	7000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1381	**1.12.3.27**	**7000**	**459**	**123 days**	**Tue 10/12/10**	**Thu 3/31/11**	**NA**
1382	**1.12.3.27.1**	**7000**	**Switched Cutover**	**123 days**	**Tue 10/12/10**	**Thu 3/31/11**	**NA**
1383	**1.12.3.27.1.1**	**7000**	**Transition (XSN)**	**123 days**	**Tue 10/12/10**	**Thu 3/31/11**	**NA**
1384	l.12.3.27.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1385	l.12.3.27.1.1.2	7000	SOCN	36 days	Tue 10/12/10	Tue 11/30/10	NA
1386	l.12.3.27.1.1.3	7000	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1387	**1.12.3.28**	**7000**	**462**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1388	**1.12.3.28.1**	**7000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1389	**1.12.3.28.1.1**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1390	l.12.3.28.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1391	l.12.3.28.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1392	l.12.3.28.1.1.3	7000	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1393	**1.12.3.29**	**7000**	**465**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1394	**1.12.3.29.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1395	**1.12.3.29.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1396	l.12.3.29.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1397	l.12.3.29.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1398	l.12.3.29.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1399	**1.12.3.30**	**7000**	**466**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1400	**1.12.3.30.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1401	**1.12.3.30.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1402	l.12.3.30.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1403	l.12.3.30.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1404	l.12.3.30.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1405	**1.12.3.31**	**7000**	**468**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1406	**1.12.3.31.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1407	**1.12.3.31.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1408	l.12.3.31.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1409	l.12.3.31.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1410	l.12.3.31.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1411	**1.12.3.32**	**7000**	**469**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1412	**1.12.3.32.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1413	**1.12.3.32.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1414	l.12.3.32.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1415	l.12.3.32.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1416	l.12.3.32.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1417	**1.12.3.33**	**7000**	**476**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1418	**1.12.3.33.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1419	**1.12.3.33.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1420	l.12.3.33.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1421	l.12.3.33.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1422	l.12.3.33.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1423	**1.12.3.34**	**7000**	**478**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1424	**1.12.3.34.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1425	**1.12.3.34.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1426	l.12.3.34.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1427	l.12.3.34.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1428	l.12.3.34.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1429	**1.12.3.35**	**7000**	**479**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1430	**1.12.3.35.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1431	**1.12.3.35.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1432	l.12.3.35.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1433	l.12.3.35.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1434	l.12.3.35.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1435	**1.12.3.36**	**7000**	**483**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1436	**1.12.3.36.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1437	**1.12.3.36.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1438	l.12.3.36.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1439	l.12.3.36.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1440	l.12.3.36.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1441	**1.12.3.37**	**7000**	**486**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1442	**1.12.3.37.1**	**7000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1443	**1.12.3.37.1.1**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1444	l.12.3.37.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1445	l.12.3.37.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1446	l.12.3.37.1.1.3	7000	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1447	**1.12.3.38**	**7000**	**499**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1448	**1.12.3.38.1**	**7000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1449	**1.12.3.38.1.1**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1450	l.12.3.38.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1451	l.12.3.38.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1452	l.12.3.38.1.1.3	7000	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1453	**1.12.3.39**	**7000**	**40J**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1454	**1.12.3.39.1**	**7000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1455	**1.12.3.39.1.1**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1456	l.12.3.39.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1457	l.12.3.39.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1458	l.12.3.39.1.1.3	7000	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1459	**1.12.3.40**	**7000**	**41G**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1460	**1.12.3.40.1**	**7000**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1461	**1.12.3.40.1.1**	**7000**	**Transition (XSN)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1462	l.12.3.40.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1463	l.12.3.40.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1464	l.12.3.40.1.1.3	7000	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1465	**1.12.3.41**	**7000**	**41S**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1466	**1.12.3.41.1**	**7000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1467	**1.12.3.41.1.1**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1468	l.12.3.41.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1469	l.12.3.41.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1470	l.12.3.41.1.1.3	7000	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1471	**1.13**	**7500**	**Department of Health and Human Services**	**328 days**	**Fri 1/15/10**	**Wed 4/20/11**	**NA**
1472	**1.13.1**	**7500**	**Administrative Task**	**244 days**	**Fri 1/15/10**	**Thu 12/23/10**	**NA**
1473	1.13.1.1	7500	Complete Fair Opportunity for Voice Services	0 days	Fri 1/15/10	Fri 1/15/10	Fri 1/15/10
1474	1.13.1.2	7500	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
1475	1.13.1.3	7500	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
1476	1.13.1.4	7500	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1477	1.13.1.5	7500	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
1478	1.13.1.6	7500	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
1479	**1.13.2**	**7500**	**Inventory Validation**	**222 days**	**Wed 2/17/10**	**Thu 12/23/10**	**NA**
1480	1.13.2.1	7500	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
1481	1.13.2.2	7500	Provide inventory to Agency	37 days	Wed 2/17/10	Thu 4/8/10	Thu 4/8/10
1482	1.13.2.3	7500	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
1483	1.13.2.4	7500	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
1484	1.13.2.5	7500	Finalize inventory	36 days	Thu 2/18/10	Thu 4/8/10	Thu 4/8/10
1485	1.13.2.6	7500	Submit Order	147 days	Mon 4/12/10	Tue 11/2/10	Tue 11/2/10
1486	**1.13.3**	**7500**	**Regional Systems Transition**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1487	**1.13.3.1**	**7500**	**466**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1488	**1.13.3.1.1**	**7500**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1489	**1.13.3.1.1.1**	**7500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1490	1.13.3.1.1.1.1	7500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1491	1.13.3.1.1.1.2	7500	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1492	**1.14**	**9600**	**Army Corps of Engineers**	**626 days**	**Fri 9/26/08**	**Fri 2/18/11**	**NA**
1493	**1.14.1**	**9600**	**Administrative Task**	**585 days**	**Fri 9/26/08**	**Thu 12/23/10**	**NA**
1494	1.13.3	9600	Complete Fair Opportunity for Voice Services	1 day	Fri 9/26/08	Fri 9/26/08	Fri 9/26/08
1495	1.13.3	9600	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
1496	1.13.3	9600	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
1497	1.13.3	9600	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
1498	1.13.3	9600	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
1499	1.13.3	9600	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
1500	**1.14.2**	**9600**	**Inventory Validation**	**85 days**	**Fri 8/27/10**	**Thu 12/23/10**	**NA**
1501	1.14.2.1	9600	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
1502	1.14.2.2	9600	Provide inventory to Agency	0 days	Tue 10/12/10	Tue 10/12/10	Tue 10/12/10
1503	1.14.2.3	9600	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
1504	1.14.2.4	9600	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
1505	1.14.2.5	9600	Finalize inventory	0 days	Tue 10/19/10	Tue 10/19/10	Tue 10/19/10
1506	1.14.2.6	9600	Submit Order	4 days	Fri 8/27/10	Wed 9/1/10	Wed 9/1/10
1507	**1.13.3**	**9600**	**Regional Systems Transition**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1508	**1.14.3.1**	**9600**	**415-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1509	**1.14.3.1.1**	**9600**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1510	**1.14.3.1.1.1**	**9600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1511	1.14.3.1.1.1.1	9600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1512	1.14.3.1.1.1.2	9600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1513	1.14.3.1.1.1.3	9600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1514	**1.14.3.2**	**9600**	**425-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1515	**1.14.3.2.1**	**9600**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1516	**1.14.3.2.1.1**	**9600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1517	1.14.3.2.1.1.1	9600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1518	1.14.3.2.1.1.2	9600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1519	1.14.3.2.1.1.3	9600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1520	**1.14.3.3**	**9600**	**415**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1521	**1.14.3.3.1**	**9600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1522	**1.14.3.3.1.1**	**9600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1523	1.14.3.3.1.1.1	9600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1524	1.14.3.3.1.1.2	9600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1525	1.14.3.3.1.1.3	9600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1526	**1.14.3.4**	**9600**	**469**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1527	**1.14.3.4.1**	**9600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1528	**1.14.3.4.1.1**	**9600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1529	1.14.3.4.1.1.1	9600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1530	1.14.3.4.1.1.2	9600	SOCN	42 days	Thu 12/23/10	Fri 2/18/11	NA
1531	1.14.3.4.1.1.3	9600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1532	**1.14.3.5**	**9600**	**476**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1533	**1.14.3.5.1**	**9600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1534	**1.14.3.5.1.1**	**9600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
1535	1.14.3.5.1.1.1	9600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
1536	1.14.3.5.1.1.2	9600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
1537	1.14.3.5.1.1.3	9600	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1538	**1.15**	**9700**	**Office of the Secretary of Defense**	**827 days**	**Fri 3/28/08**	**Tue 5/31/11**	**NA**
1539	**1.15.1**	**9700**	**Administrative Task**	**714 days**	**Fri 3/28/08**	**Thu 12/23/10**	**NA**
1540	1.15.1.1	9700	Complete Fair Opportunity for Voice Services	0 days	Fri 3/28/08	Fri 3/28/08	Fri 3/28/08
1541	1.15.1.2	9700	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
1542	1.15.1.3	9700	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
1543	1.15.1.4	9700	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
1544	1.15.1.5	9700	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
1545	1.15.1.6	9700	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
1546	**1.15.2**	**9700**	**Inventory Validation**	**165 days**	**Fri 5/7/10**	**Thu 12/23/10**	**NA**
1547	1.15.2.1	9700	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
1548	1.15.2.2	9700	Provide inventory to Agency	76 days	Fri 5/7/10	Fri 8/20/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1549	1.15.2.3	9700	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
1550	1.15.2.4	9700	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
1551	1.15.2.5	9700	Finalize inventory	1 day	Mon 7/26/10	Mon 7/26/10	NA
1552	1.15.2.6	9700	Submit Order	75 days	Mon 7/26/10	Fri 11/5/10	NA
1553	**1.15.3**	**9700**	**Regional Systems Transition**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1554	**1.15.3.1**	**9700**	**415-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1555	**1.15.3.1.1**	**9700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1556	**1.15.3.1.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1557	1.15.3.1.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1558	1.15.3.1.1.1.2	9700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1559	**1.15.3.2**	**9700**	**415-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1560	**1.15.3.2.1**	**9700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1561	**1.15.3.2.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1562	1.15.3.2.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1563	1.15.3.2.1.1.2	9700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1564	**1.15.3.3**	**9700**	**415-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1565	**1.15.3.3.1**	**9700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1566	**1.15.3.3.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1567	1.15.3.3.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1568	1.15.3.3.1.1.2	9700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1569	**1.15.3.4**	**9700**	**415-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1570	**1.15.3.4.1**	**9700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1571	**1.15.3.4.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1572	1.15.3.4.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1573	1.15.3.4.1.1.2	9700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1574	**1.15.3.5**	**9700**	**425-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1575	**1.15.3.5.1**	**1700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1576	**1.15.3.5.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1577	1.15.3.5.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1578	1.15.3.5.1.1.2	1700	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1579	**1.15.3.6**	**9700**	**434-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1580	**1.15.3.6.1**	**1700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1581	**1.15.3.6.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1582	1.15.3.6.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1583	1.15.3.6.1.1.2	1700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1584	**1.15.3.7**	**9700**	**452-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1585	**1.15.3.7.1**	**1700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1586	**1.15.3.7.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1587	1.15.3.7.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1588	1.15.3.7.1.1.2	1700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1589	**1.15.3.8**	**9700**	**459-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1590	**1.15.3.8.1**	**1700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1591	**1.15.3.8.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1592	1.15.3.8.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1593	1.15.3.8.1.1.2	1700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1594	**1.15.3.9**	**9700**	**480-D**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1595	**1.15.3.9.1**	**2100**	**Dedicated Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1596	**1.15.3.9.1.1**	**2100**	**Back Office Transition (BOT)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1598	1.15.3.9.1.1.2	1700	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1597	1.15.3.9.1.1.1	2100	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1599	**1.15.3.10**	**9700**	**401**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1600	**1.15.3.10.1**	**2100**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1601	**1.15.3.10.1.1**	**2100**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1602	l.15.3.10.1.1.1	2100	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1603	l.15.3.10.1.1.2	2100	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1604	**1.15.3.11**	**9700**	**402**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1605	**1.15.3.11.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1606	**1.15.3.11.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1608	l.15.3.11.1.1.2	1700	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1607	l.15.3.11.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1609	**1.15.3.12**	**9700**	**405**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1610	**1.15.3.12.1**	**2100**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1611	**1.15.3.12.1.1**	**2100**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1613	l.15.3.12.1.1.2	1700	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1612	l.15.3.12.1.1.1	2100	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1614	**1.15.3.13**	**9700**	**409**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1615	**1.15.3.13.1**	**1700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1616	**1.15.3.13.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1617	l.15.3.13.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1618	l.15.3.13.1.1.2	1700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1619	**1.15.3.14**	**9700**	**410**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1620	**1.15.3.14.1**	**1700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1621	**1.15.3.14.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1622	l.15.3.14.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1623	l.15.3.14.1.1.2	1700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1624	**1.15.3.15**	**9700**	**412**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1625	**1.15.3.15.1**	**2100**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1626	**1.15.3.15.1.1**	**2100**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1627	l.15.3.15.1.1.1	2100	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1628	l.15.3.15.1.1.2	2100	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1629	**1.15.3.16**	**9700**	**413**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1630	**1.15.3.16.1**	**1700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1631	**1.15.3.16.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1632	l.15.3.16.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1633	l.15.3.16.1.1.2	1700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1634	**1.15.3.17**	**9700**	**414**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1635	**1.15.3.17.1**	**2100**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1636	**1.15.3.17.1.1**	**2100**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1638	l.15.3.17.1.1.2	1700	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
1637	l.15.3.17.1.1.1	2100	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1639	**1.15.3.18**	**9700**	**415**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1640	**1.15.3.18.1**	**2100**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1641	**1.15.3.18.1.1**	**2100**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1642	l.15.3.18.1.1.1	2100	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1643	l.15.3.18.1.1.2	2100	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1644	**1.15.3.19**	**9700**	**419**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1645	**1.15.3.19.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1646	**1.15.3.19.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1648	l.15.3.19.1.1.2	1700	Net ID	1 day	Thu 12/30/10	Thu 12/30/10	NA
1647	l.15.3.19.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1649	**1.15.3.20**	**9700**	**421**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1650	**1.15.3.20.1**	**1700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1651	**1.15.3.20.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1652	l.15.3.20.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1653	l.15.3.20.1.1.2	1700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1654	**1.15.3.21**	**9700**	**422**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1655	**1.15.3.21.1**	**2100**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1656	**1.15.3.21.1.1**	**2100**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1657	L.15.3.21.1.1.1	2100	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1658	L.15.3.21.1.1.2	2100	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1659	**1.15.3.22**	**9700**	**423**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1660	**1.15.3.22.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1661	**1.15.3.22.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1663	L.15.3.22.1.1.2	1700	Net ID	1 day	Thu 12/30/10	Thu 12/30/10	NA
1662	L.15.3.22.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1664	**1.15.3.23**	**9700**	**424**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1665	**1.15.3.23.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1666	**1.15.3.23.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1668	L.15.3.23.1.1.2	1700	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
1667	L.15.3.23.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1669	**1.15.3.24**	**9700**	**434**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1670	**1.15.3.24.1**	**1700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1671	**1.15.3.24.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1672	L.15.3.24.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1673	L.15.3.24.1.1.2	1700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1674	**1.15.3.25**	**9700**	**435**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1675	**1.15.3.25.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1676	**1.15.3.25.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1678	L.15.3.25.1.1.2	1700	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
1677	L.15.3.25.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1679	**1.15.3.26**	**9700**	**438**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1680	**1.15.3.26.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1681	**1.15.3.26.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1683	L.15.3.26.1.1.2	1700	Net ID	1 day	Thu 12/30/10	Thu 12/30/10	NA
1682	L.15.3.26.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1684	**1.15.3.27**	**9700**	**442**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1685	**1.15.3.27.1**	**1700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1686	**1.15.3.27.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1687	L.15.3.27.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1688	L.15.3.27.1.1.2	1700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1689	**1.15.3.28**	**9700**	**443**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1690	**1.15.3.28.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1691	**1.15.3.28.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1692	L.15.3.28.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1693	1.15.3.28.1.1.2	9700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1694	**1.15.3.29**	**9700**	**449**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1695	**1.15.3.29.1**	**1700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1696	**1.15.3.29.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1697	1.15.3.29.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1698	1.15.3.29.1.1.2	1700	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
1699	**1.15.3.30**	**9700**	**458**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1700	**1.15.3.30.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1701	**1.15.3.30.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1702	1.15.3.30.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1703	1.15.3.30.1.1.2	9700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1704	**1.15.3.31**	**9700**	**464**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1705	**1.15.3.31.1**	**2100**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1706	**1.15.3.31.1.1**	**2100**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1707	1.15.3.31.1.1.1	2100	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1708	1.15.3.31.1.1.2	2100	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1709	**1.15.3.32**	**9700**	**465**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1710	**1.15.3.32.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1711	**1.15.3.32.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1713	1.15.3.32.1.1.2	1700	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
1712	1.15.3.32.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1714	**1.15.3.33**	**9700**	**466**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1715	**1.15.3.33.1**	**1700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1716	**1.15.3.33.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1717	1.15.3.33.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1718	1.15.3.33.1.1.2	1700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1719	**1.15.3.34**	**9700**	**468**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1720	**1.15.3.34.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1721	**1.15.3.34.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1723	1.15.3.34.1.1.2	1700	Net ID	1 day	Thu 12/30/10	Thu 12/30/10	NA
1722	1.15.3.34.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1724	**1.15.3.35**	**9700**	**472**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1725	**1.15.3.35.1**	**1700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1726	**1.15.3.35.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1727	1.15.3.35.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1728	1.15.3.35.1.1.2	1700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1729	**1.15.3.36**	**9700**	**476**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1730	**1.15.3.36.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1731	**1.15.3.36.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1732	L.15.3.36.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1733	L.15.3.36.1.1.2	9700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1734	**1.15.3.37**	**9700**	**478**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1735	**1.15.3.37.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1736	**1.15.3.37.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1738	L.15.3.37.1.1.2	1700	Net ID	1 day	Mon 2/28/11	Mon 2/28/11	NA
1737	L.15.3.37.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1739	**1.15.3.38**	**9700**	**479**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1740	**1.15.3.38.1**	**2100**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1741	**1.15.3.38.1.1**	**2100**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1742	L.15.3.38.1.1.1	2100	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1743	L.15.3.38.1.1.2	2100	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1744	**1.15.3.39**	**9700**	**480**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1745	**1.15.3.39.1**	**2100**	**Switched Cutover**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1746	**1.15.3.39.1.1**	**2100**	**Back Office Transition (BOT)**	**114 days**	**Thu 12/23/10**	**Tue 5/31/11**	**NA**
1748	L.15.3.39.1.1.2	1700	Net ID	1 day	Tue 5/31/11	Tue 5/31/11	NA
1747	L.15.3.39.1.1.1	2100	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1749	**1.15.3.40**	**9700**	**483**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1750	**1.15.3.40.1**	**1700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1751	**1.15.3.40.1.1**	**1700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1752	L.15.3.40.1.1.1	1700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
1753	L.15.3.40.1.1.2	1700	Net ID	1 day	Thu 12/23/10	Thu 12/23/10	NA
1754	**1.15.3.41**	**9700**	**484**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1755	**1.15.3.41.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1756	**1.15.3.41.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
1758	L.15.3.41.1.1.2	1700	Net ID	1 day	Thu 3/31/11	Thu 3/31/11	NA
1757	L.15.3.41.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA