GSA Region 6 Transition Schedule as of 1/18/2011

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
1	**1**		**Region 6**	**2911 days**	**Sun 10/22/00**	**Mon 12/19/11**	**NA**
2	**1.1**	**1000**	**Judiciary**	**408 days**	**Wed 7/29/09**	**Fri 2/18/11**	**NA**
3	**1.1.1**	**1000**	**Administrative Task**	**367 days**	**Wed 7/29/09**	**Thu 12/23/10**	**NA**
4	1.1.1.1	1000	Complete Fair Opportunity for Voice Services	1 day	Wed 7/29/09	Wed 7/29/09	Wed 7/29/09
5	1.1.1.2	1000	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
6	1.1.1.3	1000	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
7	1.1.1.4	1000	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
8	1.1.1.5	1000	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
9	1.1.1.6	1000	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
10	**1.1.2**	**1000**	**Inventory Validation**	**253 days**	**Tue 1/5/10**	**Thu 12/23/10**	**NA**
11	1.1.2.1	1000	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
12	1.1.2.2	1000	Provide inventory to Agency	1 day	Thu 12/23/10	Thu 12/23/10	NA
13	1.1.2.3	1000	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
14	1.1.2.4	1000	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
15	1.1.2.5	1000	Finalize inventory	1 day	Tue 1/5/10	Tue 1/5/10	Tue 1/5/10
16	1.1.2.6	1000	Submit Order	1 day	Thu 12/23/10	Thu 12/23/10	NA
17	**1.1.3**	**1000**	**Regional Systems Transition**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
18	**1.1.3.1**	**1000**	**695-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
19	**1.1.3.1.1**	**1000**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
20	**1.1.3.1.1.1**	**1000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
21	1.1.3.1.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
22	1.1.3.1.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
23	1.1.3.1.1.1.3	1000	Net ID	1 day	Tue 2/15/11	Tue 2/15/11	NA
24	**1.1.3.2**	**1000**	**697-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
25	**1.1.3.2.1**	**1000**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
26	**1.1.3.2.1.1**	**1000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
27	1.1.3.2.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
28	1.1.3.2.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
29	1.1.3.2.1.1.3	1000	Net ID	1 day	Fri 1/7/11	Fri 1/7/11	NA
30	**1.1.3.3**	**1000**	**698-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
31	**1.1.3.3.1**	**1000**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
32	**1.1.3.3.1.1**	**1000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
33	1.1.3.3.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
34	1.1.3.3.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
35	1.1.3.3.1.1.3	1000	Net ID	1 day	Fri 1/14/11	Fri 1/14/11	NA
36	**1.1.3.4**	**1000**	**697**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
37	**1.1.3.4.1**	**1000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
38	**1.1.3.4.1.1**	**1000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**

GSA Region 6 Transition Schedule as of 1/18/2011

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
39	1.1.3.4.1.1.1	1000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
40	1.1.3.4.1.1.2	1000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
41	1.1.3.4.1.1.3	1000	Net ID	1 day	Fri 1/7/11	Fri 1/7/11	NA
42	**1.2**	**1200**	**Department of Agriculture**	**463 days**	**Wed 7/29/09**	**Fri 5/6/11**	**NA**
43	**1.2.1**	**1200**	**Administrative Task**	**367 days**	**Wed 7/29/09**	**Thu 12/23/10**	**NA**
44	1.2.1.1	1000	Complete Fair Opportunity for Voice Services	255 days	Wed 7/29/09	Tue 7/20/10	NA
45	1.2.1.2	1200	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
46	1.2.1.3	1200	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
47	1.2.1.4	1200	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
48	1.2.1.5	1200	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
49	1.2.1.6	1200	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
50	**1.2.2**	**1200**	**Inventory Validation**	**54 days**	**Fri 10/8/10**	**Thu 12/23/10**	**NA**
51	1.2.2.1	1200	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
52	1.2.2.2	1200	Provide inventory to Agency	0 days	Fri 10/8/10	Fri 10/8/10	Fri 10/8/10
53	1.2.2.3	1200	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
54	1.2.2.4	1200	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
55	1.2.2.5	1200	Finalize inventory	0 days	Fri 10/22/10	Fri 10/22/10	Fri 10/22/10
56	1.2.2.6	1200	Submit Order	1 day	Thu 12/23/10	Thu 12/23/10	NA
57	**1.2.3**	**1200**	**Regional Systems Transition**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
58	**1.2.3.1**	**1200**	**611-D**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
59	**1.2.3.1.1**	**1200**	**Dedicated Cutover**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
60	**1.2.3.1.1.1**	**1200**	**Back Office Transition (BOT)**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
61	1.2.3.1.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
62	1.2.3.1.1.1.2	1000	Net ID	1 day	Fri 5/6/11	Fri 5/6/11	NA
63	**1.2.3.2**	**1200**	**638-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
64	**1.2.3.2.1**	**1200**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
65	**1.2.3.2.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
66	1.2.3.2.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
67	1.2.3.2.1.1.2	1000	Net ID	1 day	Fri 3/4/11	Fri 3/4/11	NA
68	**1.2.3.3**	**1200**	**639-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
69	**1.2.3.3.1**	**1200**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
70	**1.2.3.3.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
71	1.2.3.3.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
72	1.2.3.3.1.1.2	1000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
73	**1.2.3.4**	**1200**	**667-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
74	**1.2.3.4.1**	**1200**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
75	**1.2.3.4.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
76	1.2.3.4.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
77	1.2.3.4.1.1.2	1000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
78	**1.2.3.5**	**1200**	**669-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
79	**1.2.3.5.1**	**1200**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
80	**1.2.3.5.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
81	1.2.3.5.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
82	1.2.3.5.1.1.2	1000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
83	**1.2.3.6**	**1200**	**697-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
84	**1.2.3.6.1**	**1200**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
85	**1.2.3.6.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
86	1.2.3.6.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
87	1.2.3.6.1.1.2	1000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
88	**1.2.3.7**	**1200**	**618**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
89	**1.2.3.7.1**	**1200**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
90	**1.2.3.7.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
91	1.2.3.7.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
92	1.2.3.7.1.1.2	1000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
93	**1.2.3.8**	**1200**	**637**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
94	**1.2.3.8.1**	**1200**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
95	**1.2.3.8.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
96	1.2.3.8.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
97	1.2.3.8.1.1.2	1000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
98	**1.2.3.9**	**1200**	**638**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
99	**1.2.3.9.1**	**1200**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
100	**1.2.3.9.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
101	1.2.3.9.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
102	1.2.3.9.1.1.2	1000	Net ID	1 day	Fri 3/4/11	Fri 3/4/11	NA
103	**1.2.3.10**	**1200**	**643**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
104	**1.2.3.10.1**	**1200**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
105	**1.2.3.10.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
106	1.2.3.10.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
107	1.2.3.10.1.1.2	1000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
108	**1.2.3.11**	**1200**	**667**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
109	**1.2.3.11.1**	**1200**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
110	**1.2.3.11.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
111	1.2.3.11.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
112	1.2.3.11.1.1.2	1000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
113	**1.2.3.12**	**1200**	**669**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
114	**1.2.3.12.1**	**1200**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
115	**1.2.3.12.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
116	1.2.3.12.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
117	1.2.3.12.1.1.2	1000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
118	**1.2.3.13**	**1200**	**670**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
119	**1.2.3.13.1**	**1200**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
120	**1.2.3.13.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
121	1.2.3.13.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
122	1.2.3.13.1.1.2	1000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
123	**1.2.3.14**	**1200**	**695**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
124	**1.2.3.14.1**	**1200**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
125	**1.2.3.14.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
126	1.2.3.14.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
127	1.2.3.14.1.1.2	1000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
128	**1.2.3.15**	**1200**	**697**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
129	**1.2.3.15.1**	**1200**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
130	**1.2.3.15.1.1**	**1200**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
131	1.2.3.15.1.1.1	1200	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
132	1.2.3.15.1.1.2	1000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
133	**1.3**	**1300**	**Department of Commerce**	**555 days**	**Mon 3/23/09**	**Fri 5/6/11**	**NA**
134	**1.3.1**	**1300**	**Administrative Task**	**459 days**	**Mon 3/23/09**	**Thu 12/23/10**	**NA**
135	1.3.1.1	1300	Complete Fair Opportunity for Voice Services	253 days	Mon 3/23/09	Wed 3/10/10	Wed 3/10/10
136	1.3.1.2	1300	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
137	1.3.1.3	1300	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
138	1.3.1.4	1300	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
139	1.3.1.5	1300	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
140	1.3.1.6	1300	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
141	**1.3.2**	**1300**	**Inventory Validation**	**322 days**	**Wed 9/30/09**	**Thu 12/23/10**	**NA**
142	1.3.2.1	1300	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
143	1.3.2.2	1300	Provide inventory to Agency	53 days	Wed 9/30/09	Fri 12/11/09	Fri 12/11/09
144	1.3.2.3	1300	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
145	1.3.2.4	1300	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
146	1.3.2.5	1300	Finalize inventory	255 days	Mon 12/14/09	Fri 12/3/10	Fri 12/3/10
147	1.3.2.6	1300	Submit Order	0 days	Thu 12/17/09	Thu 12/17/09	Thu 12/17/09
148	**1.3.3**	**1300**	**Regional Systems Transition**	**361 days**	**Thu 12/17/09**	**Fri 5/6/11**	**NA**
149	**1.3.3.1**	**1300**	**611-D**	**361 days**	**Thu 12/17/09**	**Fri 5/6/11**	**NA**
150	**1.3.3.1.1**	**1300**	**Dedicated Cutover**	**361 days**	**Thu 12/17/09**	**Fri 5/6/11**	**NA**
151	**1.3.3.1.1.1**	**1300**	**Back Office Transition (BOT)**	**361 days**	**Thu 12/17/09**	**Fri 5/6/11**	**NA**
152	1.3.3.1.1.1.1	1300	SOCN	0 days	Thu 12/17/09	Thu 12/17/09	Thu 12/17/09

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
153	1.3.3.1.1.1.2	1000	Net ID	1 day	Fri 5/6/11	Fri 5/6/11	NA
154	**1.3.3.2**	**1300**	**643-D**	**338 days**	**Thu 12/17/09**	**Tue 4/5/11**	**NA**
155	**1.3.3.2.1**	**1300**	**Dedicated Cutover**	**338 days**	**Thu 12/17/09**	**Tue 4/5/11**	**NA**
156	**1.3.3.2.1.1**	**1300**	**Back Office Transition (BOT)**	**338 days**	**Thu 12/17/09**	**Tue 4/5/11**	**NA**
157	1.3.3.2.1.1.1	1300	SOCN	0 days	Thu 12/17/09	Thu 12/17/09	Thu 12/17/09
158	1.3.3.2.1.1.2	1000	Net ID	1 day	Tue 4/5/11	Tue 4/5/11	NA
159	**1.3.3.3**	**1300**	**669-D**	**321 days**	**Thu 12/17/09**	**Fri 3/11/11**	**NA**
160	**1.3.3.3.1**	**1300**	**Dedicated Cutover**	**321 days**	**Thu 12/17/09**	**Fri 3/11/11**	**NA**
161	**1.3.3.3.1.1**	**1300**	**Back Office Transition (BOT)**	**321 days**	**Thu 12/17/09**	**Fri 3/11/11**	**NA**
162	1.3.3.3.1.1.1	1300	SOCN	0 days	Thu 12/17/09	Thu 12/17/09	Thu 12/17/09
163	1.3.3.3.1.1.2	1000	Net ID	1 day	Fri 3/11/11	Fri 3/11/11	NA
164	**1.3.3.4**	**1300**	**643**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
165	**1.3.3.4.1**	**1300**	**Switched Cutover**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
166	**1.3.3.4.1.1**	**1300**	**Back Office Transition (BOT)**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
167	1.3.3.4.1.1.1	1300	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
168	1.3.3.4.1.1.2	1000	Net ID	1 day	Fri 5/6/11	Fri 5/6/11	NA
169	**1.3.3.5**	**1300**	**669**	**321 days**	**Thu 12/17/09**	**Fri 3/11/11**	**NA**
170	**1.3.3.5.1**	**1300**	**Switched Cutover**	**321 days**	**Thu 12/17/09**	**Fri 3/11/11**	**NA**
171	**1.3.3.5.1.1**	**1300**	**Back Office Transition (BOT)**	**321 days**	**Thu 12/17/09**	**Fri 3/11/11**	**NA**
172	1.3.3.5.1.1.1	1300	SOCN	0 days	Thu 12/17/09	Thu 12/17/09	Thu 12/17/09
173	1.3.3.5.1.1.2	1000	Net ID	1 day	Fri 3/11/11	Fri 3/11/11	NA
174	**1.4**	**1400**	**Department of the Interior**	**732 days**	**Wed 7/16/08**	**Fri 5/6/11**	**NA**
175	**1.4.1**	**1400**	**Administrative Task**	**636 days**	**Wed 7/16/08**	**Thu 12/23/10**	**NA**
176	1.4.1.1	1400	Complete Fair Opportunity for Voice Services	0 days	Wed 7/16/08	Wed 7/16/08	Wed 7/16/08
177	1.4.1.2	1400	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
178	1.4.1.3	1400	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
179	1.4.1.4	1400	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
180	1.4.1.5	1400	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
181	1.4.1.6	1400	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
182	**1.4.2**	**1400**	**Inventory Validation**	**1 day**	**Thu 12/23/10**	**Thu 12/23/10**	**NA**
183	1.4.2.1	1400	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
184	1.4.2.2	1400	Provide inventory to Agency	1 day	Thu 12/23/10	Thu 12/23/10	NA
185	1.4.2.3	1400	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
186	1.4.2.4	1400	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
187	1.4.2.5	1400	Finalize inventory	1 day	Thu 12/23/10	Thu 12/23/10	NA
188	1.4.2.6	1400	Submit Order	1 day	Thu 12/23/10	Thu 12/23/10	NA
189	**1.4.3**	**1400**	**Regional Systems Transition**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
190	**1.4.3.1**	**1400**	**697-D**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**

GSA Region 6 Transition Schedule as of 1/18/2011

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
191	**1.4.3.1.1**	**1400**	**Dedicated Cutover**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
192	**1.4.3.1.1.1**	**1400**	**Back Office Transition (BOT)**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
193	1.4.3.1.1.1.1	1400	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
194	1.4.3.1.1.1.2	1400	Net ID	1 day	Fri 5/6/11	Fri 5/6/11	NA
195	**1.5**	**1600**	**Department of Labor**	**284 days**	**Tue 11/16/10**	**Mon 12/19/11**	**NA**
196	**1.5.1**	**1600**	**Administrative Task**	**258 days**	**Thu 12/23/10**	**Mon 12/19/11**	**NA**
197	1.5.1.1	1600	Complete Fair Opportunity for Voice Services	161 days	Fri 5/6/11	Mon 12/19/11	Mon 12/19/11
198	1.5.1.2	1600	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
199	1.5.1.3	1600	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
200	1.5.1.4	1600	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
201	1.5.1.5	1600	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
202	1.5.1.6	1600	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
203	**1.5.2**	**1600**	**Inventory Validation**	**27 days**	**Tue 11/16/10**	**Thu 12/23/10**	**NA**
204	1.5.2.1	1600	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
205	1.5.2.2	1600	Provide inventory to Agency	0 days	Tue 11/16/10	Tue 11/16/10	Tue 11/16/10
206	1.5.2.3	1600	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
207	1.5.2.4	1600	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
208	1.5.2.5	1600	Finalize inventory	1 day	Thu 12/23/10	Thu 12/23/10	NA
209	1.5.2.6	1600	Submit Order	1 day	Thu 12/23/10	Thu 12/23/10	NA
210	**1.5.3**	**1600**	**Regional Systems Transition**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
211	**1.5.3.1**	**1600**	**611-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
212	**1.5.3.1.1**	**1600**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
213	**1.5.3.1.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
214	1.5.3.1.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
215	1.5.3.1.1.1.2	1400	Net ID	1 day	Fri 3/18/11	Fri 3/18/11	NA
216	**1.5.3.2**	**1600**	**618-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
217	**1.5.3.2.1**	**1600**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
218	**1.5.3.2.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
219	1.5.3.2.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
220	1.5.3.2.1.1.2	1400	Net ID	1 day	Tue 2/15/11	Tue 2/15/11	NA
221	**1.5.3.3**	**1600**	**638-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
222	**1.5.3.3.1**	**1600**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
223	**1.5.3.3.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
224	1.5.3.3.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
225	1.5.3.3.1.1.2	1400	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
226	**1.5.3.4**	**1600**	**667-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
227	**1.5.3.4.1**	**1600**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
228	**1.5.3.4.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
229	1.5.3.4.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
230	1.5.3.4.1.1.2	1400	Net ID	1 day	Fri 2/18/11	Fri 2/18/11	NA
231	**1.5.3.5**	**1600**	**697-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
232	**1.5.3.5.1**	**1600**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
233	**1.5.3.5.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
234	1.5.3.5.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
235	1.5.3.5.1.1.2	1400	Net ID	1 day	Thu 1/20/11	Thu 1/20/11	NA
236	**1.5.3.6**	**1600**	**698-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
237	**1.5.3.6.1**	**1600**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
238	**1.5.3.6.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
239	1.5.3.6.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
240	1.5.3.6.1.1.2	1400	Net ID	1 day	Thu 1/20/11	Thu 1/20/11	NA
241	**1.5.3.7**	**1600**	**618**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
242	**1.5.3.7.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
243	**1.5.3.7.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
244	1.5.3.7.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
245	1.5.3.7.1.1.2	1400	Net ID	1 day	Tue 2/15/11	Tue 2/15/11	NA
246	**1.5.3.8**	**1600**	**638**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
247	**1.5.3.8.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
248	**1.5.3.8.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
249	1.5.3.8.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
250	1.5.3.8.1.1.2	1400	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
251	**1.5.3.9**	**1600**	**643**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
252	**1.5.3.9.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
253	**1.5.3.9.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
254	1.5.3.9.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
255	1.5.3.9.1.1.2	1400	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
256	**1.5.3.10**	**1600**	**667**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
257	**1.5.3.10.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
258	**1.5.3.10.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
259	1.5.3.10.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
260	1.5.3.10.1.1.2	1400	Net ID	1 day	Fri 2/18/11	Fri 2/18/11	NA
261	**1.5.3.11**	**1600**	**670**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
262	**1.5.3.11.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
263	**1.5.3.11.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
264	1.5.3.11.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
265	1.5.3.11.1.1.2	1400	Net ID	1 day	Thu 1/20/11	Thu 1/20/11	NA
266	**1.5.3.12**	**1600**	**695**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
267	**1.5.3.12.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
268	**1.5.3.12.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
269	1.5.3.12.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
270	1.5.3.12.1.1.2	1400	Net ID	1 day	Thu 1/20/11	Thu 1/20/11	NA
271	**1.5.3.13**	**1600**	**698**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
272	**1.5.3.13.1**	**1600**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
273	**1.5.3.13.1.1**	**1600**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
274	1.5.3.13.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
275	1.5.3.13.1.1.2	1400	Net ID	1 day	Thu 1/20/11	Thu 1/20/11	NA
276	**1.6**	**1900**	**Department of State**	**468 days**	**Tue 5/5/09**	**Fri 2/18/11**	**NA**
277	**1.6.1**	**1900**	**Administrative Task**	**427 days**	**Tue 5/5/09**	**Thu 12/23/10**	**NA**
278	1.6.1.1	1900	Complete Fair Opportunity for Voice Services	0 days	Tue 5/5/09	Tue 5/5/09	Tue 5/5/09
279	1.6.1.2	1900	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
280	1.6.1.3	1900	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
281	1.6.1.4	1900	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
282	1.6.1.5	1900	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
283	1.6.1.6	1900	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
284	**1.6.2**	**1900**	**Inventory Validation**	**339 days**	**Fri 9/4/09**	**Thu 12/23/10**	**NA**
285	1.6.2.1	1900	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
286	1.6.2.2	1900	Provide inventory to Agency	0 days	Fri 9/4/09	Fri 9/4/09	Fri 9/4/09
287	1.6.2.3	1900	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
288	1.6.2.4	1900	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
289	1.6.2.5	1900	Finalize inventory	0 days	Wed 9/16/09	Wed 9/16/09	Wed 9/16/09
290	1.6.2.6	1900	Submit Order	1 day	Fri 8/27/10	Fri 8/27/10	Fri 8/27/10
291	**1.6.3**	**1900**	**Regional Systems Transition**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
292	**1.6.3.1**	**1900**	**638-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
293	**1.6.3.1.1**	**1900**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
294	**1.6.3.1.1.1**	**1900**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
295	1.6.3.1.1.1.1	1900	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
296	1.6.3.1.1.1.2	1900	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
297	1.6.3.1.1.1.3	1900	Net ID	1 day	Mon 1/10/11	Mon 1/10/11	NA
298	**1.6.3.2**	**1900**	**638**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
299	**1.6.3.2.1**	**1900**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
300	**1.6.3.2.1.1**	**1900**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
301	1.6.3.2.1.1.1	1900	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
302	1.6.3.2.1.1.2	1900	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
303	1.6.3.2.1.1.3	1900	Net ID	1 day	Mon 1/10/11	Mon 1/10/11	NA
304	**1.7**	**2000**	**Department of the Treasury**	**338 days**	**Tue 11/3/09**	**Fri 2/18/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
305	**1.7.1**	**2000**	**Administrative Task**	**297 days**	**Tue 11/3/09**	**Thu 12/23/10**	**NA**
306	1.7.1.1	2000	Complete Fair Opportunity for Voice Services	0 days	Tue 11/3/09	Tue 11/3/09	Tue 11/3/09
307	1.7.1.2	2000	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
308	1.7.1.3	2000	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
309	1.7.1.4	2000	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
310	1.7.1.5	2000	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
311	1.7.1.6	2000	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
312	**1.7.2**	**2000**	**Inventory Validation**	**236 days**	**Wed 1/27/10**	**Thu 12/23/10**	**NA**
313	1.7.2.1	2000	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	0 days	Wed 1/27/10	Wed 1/27/10	Wed 1/27/10
314	1.7.2.2	2000	Provide inventory to Agency	1 day	Thu 12/23/10	Thu 12/23/10	NA
315	1.7.2.3	2000	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
316	1.7.2.4	2000	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
317	1.7.2.5	2000	Finalize inventory	0 days	Tue 2/2/10	Tue 2/2/10	Tue 2/2/10
318	1.7.2.6	2000	Submit Order	1 day	Thu 12/23/10	Thu 12/23/10	NA
319	**1.7.3**	**2000**	**Regional Systems Transition**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
320	**1.7.3.1**	**2000**	**638-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
321	**1.7.3.1.1**	**2000**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
322	**1.7.3.1.1.1**	**2000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
323	1.7.3.1.1.1.1	2000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
324	1.7.3.1.1.1.2	2000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
325	1.7.3.1.1.1.3	2000	Net ID	1 day	Mon 1/10/11	Mon 1/10/11	NA
326	**1.7.3.2**	**2000**	**667-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
327	**1.7.3.2.1**	**2000**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
328	**1.7.3.2.1.1**	**2000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
329	1.7.3.2.1.1.1	2000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
330	1.7.3.2.1.1.2	2000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
331	1.7.3.2.1.1.3	2000	Net ID	1 day	Mon 1/10/11	Mon 1/10/11	NA
332	**1.7.3.3**	**2000**	**697-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
333	**1.7.3.3.1**	**2000**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
334	**1.7.3.3.1.1**	**2000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
335	1.7.3.3.1.1.1	2000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
336	1.7.3.3.1.1.2	2000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
337	1.7.3.3.1.1.3	2000	Net ID	1 day	Mon 1/10/11	Mon 1/10/11	NA
338	**1.7.3.4**	**2000**	**638**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
339	**1.7.3.4.1**	**2000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
340	**1.7.3.4.1.1**	**2000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
341	1.7.3.4.1.1.1	2000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
342	1.7.3.4.1.1.2	2000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
343	1.7.3.4.1.1.3	2000	Net ID	1 day	Mon 1/10/11	Mon 1/10/11	NA
344	**1.8**	**2800**	**Social Security Administration**	**747 days**	**Thu 4/10/08**	**Fri 2/18/11**	**NA**
345	**1.8.1**	**2800**	**Administrative Task**	**706 days**	**Thu 4/10/08**	**Thu 12/23/10**	**NA**
346	1.8.1.1	2800	Complete Fair Opportunity for Voice Services	471 days	Thu 4/10/08	Thu 1/28/10	Thu 1/28/10
347	1.8.1.2	2800	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
348	1.8.1.3	2800	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
349	1.8.1.4	2800	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
350	1.8.1.5	2800	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
351	1.8.1.6	2800	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
352	**1.8.2**	**2800**	**Inventory Validation**	**682 days**	**Tue 5/13/08**	**Thu 12/23/10**	**NA**
353	1.8.2.1	2800	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
354	1.8.2.2	2800	Provide inventory to Agency	0 days	Tue 5/13/08	Tue 5/13/08	Tue 5/13/08
355	1.8.2.3	2800	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
356	1.8.2.4	2800	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
357	1.8.2.5	2800	Finalize inventory	1 day	Tue 7/1/08	Tue 7/1/08	NA
358	1.8.2.6	2800	Submit Order	1 day	Mon 10/27/08	Mon 10/27/08	Mon 10/27/08
359	**1.8.3**	**2800**	**Regional Systems Transition**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
360	**1.8.3.1**	**2800**	**611-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
361	**1.8.3.1.1**	**2800**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
362	**1.8.3.1.1.1**	**2800**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
363	1.8.3.1.1.1.1	2800	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
364	1.8.3.1.1.1.2	2800	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
365	1.8.3.1.1.1.3	2000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
366	**1.8.3.2**	**2800**	**643-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
367	**1.8.3.2.1**	**2800**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
368	**1.8.3.2.1.1**	**2800**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
369	1.8.3.2.1.1.1	2800	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
370	1.8.3.2.1.1.2	2800	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
371	1.8.3.2.1.1.3	2000	Net ID	1 day	Fri 1/7/11	Fri 1/7/11	NA
372	**1.8.3.3**	**2800**	**697-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
373	**1.8.3.3.1**	**2800**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
374	**1.8.3.3.1.1**	**2800**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
375	1.8.3.3.1.1.1	2800	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
376	1.8.3.3.1.1.2	2800	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
377	1.8.3.3.1.1.3	2000	Net ID	1 day	Fri 1/7/11	Fri 1/7/11	NA
378	**1.8.3.4**	**2800**	**611**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
379	**1.8.3.4.1**	**2800**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
380	**1.8.3.4.1.1**	**2800**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
381	1.8.3.4.1.1.1	2800	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
382	1.8.3.4.1.1.2	2800	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
383	1.8.3.4.1.1.3	2000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
384	**1.8.3.5**	**2800**	**643**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
385	**1.8.3.5.1**	**2800**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
386	**1.8.3.5.1.1**	**2800**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
387	1.8.3.5.1.1.1	2800	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
388	1.8.3.5.1.1.2	2800	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
389	1.8.3.5.1.1.3	2000	Net ID	1 day	Fri 1/7/11	Fri 1/7/11	NA
390	**1.9**	**3600**	**Department of Veterans Affairs**	**623 days**	**Tue 9/30/08**	**Fri 2/18/11**	**NA**
391	**1.9.1**	**3600**	**Administrative Task**	**582 days**	**Tue 9/30/08**	**Thu 12/23/10**	**NA**
392	1.9.1.1	3600	Complete Fair Opportunity for Voice Services	0 days	Tue 9/30/08	Tue 9/30/08	Tue 9/30/08
393	1.9.1.2	3600	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
394	1.9.1.3	3600	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
395	1.9.1.4	3600	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
396	1.9.1.5	3600	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
397	1.9.1.6	3600	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
398	**1.9.2**	**3600**	**Inventory Validation**	**233 days**	**Mon 2/1/10**	**Thu 12/23/10**	**NA**
399	1.9.2.1	3600	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
400	1.9.2.2	3600	Provide inventory to Agency	0 days	Mon 2/1/10	Mon 2/1/10	Mon 2/1/10
401	1.9.2.3	3600	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
402	1.9.2.4	3600	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
403	1.9.2.5	3600	Finalize inventory	1 day	Wed 8/11/10	Wed 8/11/10	Wed 8/11/10
404	1.9.2.6	3600	Submit Order	1 day	Wed 8/11/10	Wed 8/11/10	Wed 8/11/10
405	**1.9.3**	**3600**	**Regional Systems Transition**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
406	**1.9.3.1**	**3600**	**611-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
407	**1.9.3.1.1**	**3600**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
408	**1.9.3.1.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
409	1.9.3.1.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
410	1.9.3.1.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
411	1.9.3.1.1.1.3	2000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
412	**1.9.3.2**	**3600**	**638-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
413	**1.9.3.2.1**	**3600**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
414	**1.9.3.2.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
415	1.9.3.2.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
416	1.9.3.2.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
417	1.9.3.2.1.1.3	2000	Net ID	1 day	Tue 1/18/11	Tue 1/18/11	NA
418	**1.9.3.3**	**3600**	**639-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
419	**1.9.3.3.1**	**3600**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
420	**1.9.3.3.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
421	1.9.3.3.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
422	1.9.3.3.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
423	1.9.3.3.1.1.3	2000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
424	**1.9.3.4**	**3600**	**667-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
425	**1.9.3.4.1**	**3600**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
426	**1.9.3.4.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
427	1.9.3.4.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
428	1.9.3.4.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
429	1.9.3.4.1.1.3	2000	Net ID	1 day	Fri 1/7/11	Fri 1/7/11	NA
430	**1.9.3.5**	**3600**	**669-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
431	**1.9.3.5.1**	**3600**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
432	**1.9.3.5.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
433	1.9.3.5.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
434	1.9.3.5.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
435	1.9.3.5.1.1.3	2000	Net ID	1 day	Fri 1/21/11	Fri 1/21/11	NA
436	**1.9.3.6**	**3600**	**697-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
437	**1.9.3.6.1**	**3600**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
438	**1.9.3.6.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
439	1.9.3.6.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
440	1.9.3.6.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
441	1.9.3.6.1.1.3	2000	Net ID	1 day	Thu 1/20/11	Thu 1/20/11	NA
442	**1.9.3.7**	**3600**	**611**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
443	**1.9.3.7.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
444	**1.9.3.7.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
445	1.9.3.7.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
446	1.9.3.7.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
447	1.9.3.7.1.1.3	2000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
448	**1.9.3.8**	**3600**	**618**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
449	**1.9.3.8.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
450	**1.9.3.8.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
451	1.9.3.8.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
452	1.9.3.8.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
453	1.9.3.8.1.1.3	2000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
454	**1.9.3.9**	**3600**	**637**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
455	**1.9.3.9.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
456	**1.9.3.9.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
457	1.9.3.9.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
458	1.9.3.9.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
459	1.9.3.9.1.1.3	2000	Net ID	1 day	Thu 1/20/11	Thu 1/20/11	NA
460	**1.9.3.10**	**3600**	**638**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
461	**1.9.3.10.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
462	**1.9.3.10.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
463	1.9.3.10.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
464	1.9.3.10.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
465	1.9.3.10.1.1.3	2000	Net ID	1 day	Tue 1/18/11	Tue 1/18/11	NA
466	**1.9.3.11**	**3600**	**669**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
467	**1.9.3.11.1**	**3600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
468	**1.9.3.11.1.1**	**3600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
469	1.9.3.11.1.1.1	3600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
470	1.9.3.11.1.1.2	3600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
471	1.9.3.11.1.1.3	2000	Net ID	1 day	Fri 1/21/11	Fri 1/21/11	NA
472	**1.10**	**4700**	**GSA**	**665 days**	**Fri 8/8/08**	**Fri 2/25/11**	**NA**
473	**1.10.1**	**4700**	**Administrative Task**	**619 days**	**Fri 8/8/08**	**Thu 12/23/10**	**NA**
474	1.10.1.1	4700	Complete Fair Opportunity for Voice Services	0 days	Fri 8/8/08	Fri 8/8/08	Fri 8/8/08
475	1.10.1.2	4700	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
476	1.10.1.3	4700	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
477	1.10.1.4	4700	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
478	1.10.1.5	4700	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
479	1.10.1.6	4700	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
480	**1.10.2**	**4700**	**Inventory Validation**	**426 days**	**Wed 5/6/09**	**Thu 12/23/10**	**NA**
481	1.10.2.1	4700	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
482	1.10.2.2	4700	Provide inventory to Agency	0 days	Wed 5/6/09	Wed 5/6/09	Wed 5/6/09
483	1.10.2.3	4700	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
484	1.10.2.4	4700	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
485	1.10.2.5	4700	Finalize inventory	1 day	Thu 9/10/09	Thu 9/10/09	NA
486	1.10.2.6	4700	Submit Order	117 days	Thu 9/10/09	Mon 2/22/10	NA
487	**1.10.3**	**4700**	**Regional Systems Transition**	**265 days**	**Mon 2/22/10**	**Fri 2/25/11**	**NA**
488	**1.10.3.1**	**4700**	**611-D**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
489	**1.10.3.1.1**	**4700**	**Dedicated Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
490	**1.10.3.1.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
491	1.10.3.1.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
492	1.10.3.1.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
493	1.10.3.1.1.1.3	2000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
494	**1.10.3.2**	**4700**	**618-D**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
495	**1.10.3.2.1**	**4700**	**Dedicated Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
496	**1.10.3.2.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
497	1.10.3.2.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
498	1.10.3.2.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
499	1.10.3.2.1.1.3	2000	Net ID	1 day	Fri 2/4/11	Fri 2/4/11	NA
500	**1.10.3.3**	**4700**	**639-D**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
501	**1.10.3.3.1**	**4700**	**Dedicated Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
502	**1.10.3.3.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
503	1.10.3.3.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
504	1.10.3.3.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
505	1.10.3.3.1.1.3	2000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
506	**1.10.3.4**	**4700**	**643-D**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
507	**1.10.3.4.1**	**4700**	**Dedicated Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
508	**1.10.3.4.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
509	1.10.3.4.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
510	1.10.3.4.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
511	1.10.3.4.1.1.3	2000	Net ID	1 day	Fri 1/21/11	Fri 1/21/11	NA
512	**1.10.3.5**	**4700**	**667-D**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
513	**1.10.3.5.1**	**4700**	**Dedicated Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
514	**1.10.3.5.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
515	1.10.3.5.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
516	1.10.3.5.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
517	1.10.3.5.1.1.3	2000	Net ID	1 day	Fri 1/7/11	Fri 1/7/11	NA
518	**1.10.3.6**	**4700**	**669-D**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
519	**1.10.3.6.1**	**4700**	**Dedicated Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
520	**1.10.3.6.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
521	1.10.3.6.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
522	1.10.3.6.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
523	1.10.3.6.1.1.3	2000	Net ID	1 day	Fri 1/21/11	Fri 1/21/11	NA
524	**1.10.3.7**	**4700**	**695-D**	**265 days**	**Mon 2/22/10**	**Fri 2/25/11**	**NA**
525	**1.10.3.7.1**	**4700**	**Dedicated Cutover**	**265 days**	**Mon 2/22/10**	**Fri 2/25/11**	**NA**
526	**1.10.3.7.1.1**	**4700**	**Transition (XSN)**	**265 days**	**Mon 2/22/10**	**Fri 2/25/11**	**NA**
527	1.10.3.7.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
528	1.10.3.7.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
529	1.10.3.7.1.1.3	2000	Net ID	1 day	Fri 2/25/11	Fri 2/25/11	NA
530	**1.10.3.8**	**4700**	**697-D**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
531	**1.10.3.8.1**	**4700**	**Dedicated Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
532	**1.10.3.8.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
533	1.10.3.8.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
534	1.10.3.8.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
535	1.10.3.8.1.1.3	2000	Net ID	1 day	Thu 1/20/11	Thu 1/20/11	NA
536	**1.10.3.9**	**4700**	**698-D**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
537	**1.10.3.9.1**	**4700**	**Dedicated Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
538	**1.10.3.9.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
539	1.10.3.9.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
540	1.10.3.9.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
541	1.10.3.9.1.1.3	2000	Net ID	1 day	Fri 1/21/11	Fri 1/21/11	NA
542	**1.10.3.10**	**4700**	**618**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
543	**1.10.3.10.1**	**4700**	**Switched Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
544	**1.10.3.10.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
545	1.10.3.10.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
546	1.10.3.10.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
547	1.10.3.10.1.1.3	2000	Net ID	1 day	Fri 2/4/11	Fri 2/4/11	NA
548	**1.10.3.11**	**4700**	**639**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
549	**1.10.3.11.1**	**4700**	**Switched Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
550	**1.10.3.11.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
551	1.10.3.11.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
552	1.10.3.11.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
553	1.10.3.11.1.1.3	2000	Net ID	1 day	Fri 1/28/11	Fri 1/28/11	NA
554	**1.10.3.12**	**4700**	**643**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
555	**1.10.3.12.1**	**4700**	**Switched Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
556	**1.10.3.12.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
557	1.10.3.12.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
558	1.10.3.12.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
559	1.10.3.12.1.1.3	2000	Net ID	1 day	Fri 1/21/11	Fri 1/21/11	NA
560	**1.10.3.13**	**4700**	**667**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
561	**1.10.3.13.1**	**4700**	**Switched Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
562	**1.10.3.13.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
563	1.10.3.13.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
564	1.10.3.13.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
565	1.10.3.13.1.1.3	2000	Net ID	1 day	Fri 1/7/11	Fri 1/7/11	NA
566	**1.10.3.14**	**4700**	**669**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
567	**1.10.3.14.1**	**4700**	**Switched Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
568	**1.10.3.14.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
569	1.10.3.14.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
570	1.10.3.14.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
571	1.10.3.14.1.1.3	2000	Net ID	1 day	Fri 1/7/11	Fri 1/7/11	NA
572	**1.10.3.15**	**4700**	**695**	**265 days**	**Mon 2/22/10**	**Fri 2/25/11**	**NA**
573	**1.10.3.15.1**	**4700**	**Switched Cutover**	**265 days**	**Mon 2/22/10**	**Fri 2/25/11**	**NA**
574	**1.10.3.15.1.1**	**4700**	**Transition (XSN)**	**265 days**	**Mon 2/22/10**	**Fri 2/25/11**	**NA**
575	1.10.3.15.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
576	1.10.3.15.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
577	1.10.3.15.1.1.3	2000	Net ID	1 day	Fri 2/25/11	Fri 2/25/11	NA
578	**1.10.3.16**	**4700**	**697**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
579	**1.10.3.16.1**	**4700**	**Switched Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
580	**1.10.3.16.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
581	1.10.3.16.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
582	1.10.3.16.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
583	1.10.3.16.1.1.3	2000	Net ID	1 day	Fri 1/7/11	Fri 1/7/11	NA
584	**1.10.3.17**	**4700**	**698**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
585	**1.10.3.17.1**	**4700**	**Switched Cutover**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
586	**1.10.3.17.1.1**	**4700**	**Transition (XSN)**	**260 days**	**Mon 2/22/10**	**Fri 2/18/11**	**NA**
587	1.10.3.17.1.1.1	4700	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
588	1.10.3.17.1.1.2	4700	SOCN	6 days	Mon 2/22/10	Mon 3/1/10	NA
589	1.10.3.17.1.1.3	2000	Net ID	1 day	Fri 1/21/11	Fri 1/21/11	NA
590	**1.11**	**6900**	**Department of Transportation**	**634 days**	**Thu 11/13/08**	**Wed 4/20/11**	**NA**
591	**1.11.1**	**6900**	**Administrative Task**	**550 days**	**Thu 11/13/08**	**Thu 12/23/10**	**NA**
592	1.11.1.1	6900	Complete Fair Opportunity for Voice Services	0 days	Thu 11/13/08	Thu 11/13/08	Thu 11/13/08
593	1.11.1.2	6900	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
594	1.11.1.3	6900	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
595	1.11.1.4	6900	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
596	1.11.1.5	6900	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
597	1.11.1.6	6900	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
598	**1.11.2**	**6900**	**Inventory Validation**	**239 days**	**Fri 1/22/10**	**Thu 12/23/10**	**NA**
599	1.11.2.1	6900	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
600	1.11.2.2	6900	Provide inventory to Agency	195 days	Fri 1/22/10	Fri 10/22/10	Fri 10/22/10
601	1.11.2.3	6900	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
602	1.11.2.4	6900	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
603	1.11.2.5	6900	Finalize inventory	1 day	Thu 12/23/10	Thu 12/23/10	NA
604	1.11.2.6	6900	Submit Order	1 day	Thu 12/23/10	Thu 12/23/10	NA
605	**1.11.3**	**6900**	**Regional Systems Transition**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
606	**1.11.3.1**	**6900**	**639-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
607	**1.11.3.1.1**	**6900**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
608	**1.11.3.1.1.1**	**6900**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
609	1.11.3.1.1.1.1	6900	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
610	1.11.3.1.1.1.2	2000	Net ID	1 day	Fri 2/4/11	Fri 2/4/11	NA
611	**1.12**	**7000**	**Department of Homeland Security**	**2795 days**	**Sun 10/22/00**	**Fri 7/8/11**	**NA**
612	**1.12.1**	**7000**	**Administrative Task**	**810 days**	**Fri 11/16/07**	**Thu 12/23/10**	**NA**
613	1.12.1.1	7000	Complete Fair Opportunity for Voice Services	678 days	Fri 11/16/07	Tue 6/22/10	NA
614	1.12.1.2	7000	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
615	1.12.1.3	7000	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
616	1.12.1.4	7000	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
617	1.12.1.5	7000	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
618	1.12.1.6	7000	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
619	**1.12.2**	**7000**	**Inventory Validation**	**2654 days**	**Sun 10/22/00**	**Thu 12/23/10**	**NA**
620	1.12.2.1	7000	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
621	1.12.2.2	7000	Provide inventory to Agency	0 days	Sun 10/22/00	Sun 10/22/00	Sun 10/22/00
622	1.12.2.3	7000	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
623	1.12.2.4	7000	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
624	1.12.2.5	7000	Finalize inventory	255 days	Mon 8/31/09	Fri 8/20/10	NA
625	1.12.2.6	7000	Submit Order	240 days	Sun 9/20/09	Fri 8/20/10	NA
626	**1.12.3**	**7000**	**Regional Systems Transition**	**142 days**	**Thu 12/23/10**	**Fri 7/8/11**	**NA**
627	**1.12.3.1**	**7000**	**611-D**	**142 days**	**Thu 12/23/10**	**Fri 7/8/11**	**NA**
628	**1.12.3.1.1**	**7000**	**Dedicated Cutover**	**142 days**	**Thu 12/23/10**	**Fri 7/8/11**	**NA**
629	**1.12.3.1.1.1**	**7000**	**Transition (XSN)**	**142 days**	**Thu 12/23/10**	**Fri 7/8/11**	**NA**
630	1.12.3.1.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
631	1.12.3.1.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
632	1.12.3.1.1.1.3	2000	Net ID	1 day	Fri 7/8/11	Fri 7/8/11	NA
633	**1.12.3.2**	**7000**	**618-D**	**94 days**	**Thu 12/23/10**	**Tue 5/3/11**	**NA**
634	**1.12.3.2.1**	**7000**	**Dedicated Cutover**	**94 days**	**Thu 12/23/10**	**Tue 5/3/11**	**NA**
635	**1.12.3.2.1.1**	**7000**	**Transition (XSN)**	**94 days**	**Thu 12/23/10**	**Tue 5/3/11**	**NA**
636	1.12.3.2.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
637	1.12.3.2.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
638	1.12.3.2.1.1.3	2000	Net ID	1 day	Tue 5/3/11	Tue 5/3/11	NA
639	**1.12.3.3**	**7000**	**638-D**	**96 days**	**Thu 12/23/10**	**Thu 5/5/11**	**NA**
640	**1.12.3.3.1**	**7000**	**Dedicated Cutover**	**96 days**	**Thu 12/23/10**	**Thu 5/5/11**	**NA**
641	**1.12.3.3.1.1**	**1600**	**Back Office Transition (BOT)**	**96 days**	**Thu 12/23/10**	**Thu 5/5/11**	**NA**
642	1.12.3.3.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
643	1.12.3.3.1.1.2	2000	Net ID	1 day	Thu 5/5/11	Thu 5/5/11	NA
644	**1.12.3.4**	**7000**	**639-D**	**96 days**	**Thu 12/23/10**	**Thu 5/5/11**	**NA**
645	**1.12.3.4.1**	**7000**	**Dedicated Cutover**	**96 days**	**Thu 12/23/10**	**Thu 5/5/11**	**NA**
646	**1.12.3.4.1.1**	**7000**	**Transition (XSN)**	**96 days**	**Thu 12/23/10**	**Thu 5/5/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
647	1.12.3.4.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
648	1.12.3.4.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
649	1.12.3.4.1.1.3	2000	Net ID	1 day	Thu 5/5/11	Thu 5/5/11	NA
650	**1.12.3.5**	**7000**	**643-D**	**115 days**	**Thu 12/23/10**	**Wed 6/1/11**	**NA**
651	**1.12.3.5.1**	**7000**	**Dedicated Cutover**	**115 days**	**Thu 12/23/10**	**Wed 6/1/11**	**NA**
652	**1.12.3.5.1.1**	**7000**	**Transition (XSN)**	**115 days**	**Thu 12/23/10**	**Wed 6/1/11**	**NA**
653	1.12.3.5.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
654	1.12.3.5.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
655	1.12.3.5.1.1.3	2000	Net ID	1 day	Wed 6/1/11	Wed 6/1/11	NA
656	**1.12.3.6**	**7000**	**667-D**	**72 days**	**Thu 12/23/10**	**Fri 4/1/11**	**NA**
657	**1.12.3.6.1**	**7000**	**Dedicated Cutover**	**72 days**	**Thu 12/23/10**	**Fri 4/1/11**	**NA**
658	**1.12.3.6.1.1**	**7000**	**Transition (XSN)**	**72 days**	**Thu 12/23/10**	**Fri 4/1/11**	**NA**
659	1.12.3.6.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
660	1.12.3.6.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
661	1.12.3.6.1.1.3	2000	Net ID	1 day	Fri 4/1/11	Fri 4/1/11	NA
662	**1.12.3.7**	**7000**	**698-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
663	**1.12.3.7.1**	**7000**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
664	**1.12.3.7.1.1**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
665	1.12.3.7.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
666	1.12.3.7.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
667	1.12.3.7.1.1.3	2000	Net ID	1 day	Fri 2/4/11	Fri 2/4/11	NA
668	**1.12.3.8**	**7000**	**611**	**142 days**	**Thu 12/23/10**	**Fri 7/8/11**	**NA**
669	**1.12.3.8.1**	**7000**	**Switched Cutover**	**142 days**	**Thu 12/23/10**	**Fri 7/8/11**	**NA**
670	**1.12.3.8.1.1**	**7000**	**Transition (XSN)**	**142 days**	**Thu 12/23/10**	**Fri 7/8/11**	**NA**
671	1.12.3.8.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
672	1.12.3.8.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
673	1.12.3.8.1.1.3	2000	Net ID	1 day	Fri 7/8/11	Fri 7/8/11	NA
674	**1.12.3.9**	**7000**	**637**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
675	**1.12.3.9.1**	**7000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
676	**1.12.3.9.1.1**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
677	1.12.3.9.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
678	1.12.3.9.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
679	1.12.3.9.1.1.3	2000	Net ID	1 day	Fri 2/4/11	Fri 2/4/11	NA
680	**1.12.3.10**	**7000**	**638**	**96 days**	**Thu 12/23/10**	**Thu 5/5/11**	**NA**
681	**1.12.3.10.1**	**7000**	**Switched Cutover**	**96 days**	**Thu 12/23/10**	**Thu 5/5/11**	**NA**
682	**1.12.3.10.1.1**	**1600**	**Back Office Transition (BOT)**	**96 days**	**Thu 12/23/10**	**Thu 5/5/11**	**NA**
683	1.12.3.10.1.1.1	1600	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
684	1.12.3.10.1.1.2	2000	Net ID	1 day	Thu 5/5/11	Thu 5/5/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
685	**1.12.3.11**	**7000**	**639**	**96 days**	**Thu 12/23/10**	**Thu 5/5/11**	**NA**
686	**1.12.3.11.1**	**7000**	**Switched Cutover**	**96 days**	**Thu 12/23/10**	**Thu 5/5/11**	**NA**
687	**1.12.3.11.1.1**	**7000**	**Transition (XSN)**	**96 days**	**Thu 12/23/10**	**Thu 5/5/11**	**NA**
688	1.12.3.11.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
689	1.12.3.11.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
690	1.12.3.11.1.1.3	2000	Net ID	1 day	Thu 5/5/11	Thu 5/5/11	NA
691	**1.12.3.12**	**7000**	**643**	**115 days**	**Thu 12/23/10**	**Wed 6/1/11**	**NA**
692	**1.12.3.12.1**	**7000**	**Switched Cutover**	**115 days**	**Thu 12/23/10**	**Wed 6/1/11**	**NA**
693	**1.12.3.12.1.1**	**7000**	**Transition (XSN)**	**115 days**	**Thu 12/23/10**	**Wed 6/1/11**	**NA**
694	1.12.3.12.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
695	1.12.3.12.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
696	1.12.3.12.1.1.3	2000	Net ID	1 day	Wed 6/1/11	Wed 6/1/11	NA
697	**1.12.3.13**	**7000**	**667**	**72 days**	**Thu 12/23/10**	**Fri 4/1/11**	**NA**
698	**1.12.3.13.1**	**7000**	**Switched Cutover**	**72 days**	**Thu 12/23/10**	**Fri 4/1/11**	**NA**
699	**1.12.3.13.1.1**	**7000**	**Transition (XSN)**	**72 days**	**Thu 12/23/10**	**Fri 4/1/11**	**NA**
700	1.12.3.13.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
701	1.12.3.13.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
702	1.12.3.13.1.1.3	2000	Net ID	1 day	Fri 4/1/11	Fri 4/1/11	NA
703	**1.12.3.14**	**7000**	**669**	**102 days**	**Thu 12/23/10**	**Fri 5/13/11**	**NA**
704	1.12.3.14.1	7000	Switched Cutover	85 days	Thu 12/23/10	Wed 4/20/11	NA
705	**1.12.3.14.2**	**7000**	**Transition (XSN)**	**102 days**	**Thu 12/23/10**	**Fri 5/13/11**	**NA**
706	1.12.3.14.2.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
707	1.12.3.14.2.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
708	1.12.3.14.2.3	2000	Net ID	1 day	Fri 5/13/11	Fri 5/13/11	NA
709	**1.12.3.15**	**7000**	**695**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
710	1.12.3.15.1	7000	Switched Cutover	85 days	Thu 12/23/10	Wed 4/20/11	NA
711	**1.12.3.15.2**	**7000**	**Transition (XSN)**	**82 days**	**Thu 12/23/10**	**Fri 4/15/11**	**NA**
712	1.12.3.15.2.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
713	1.12.3.15.2.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
714	1.12.3.15.2.3	2000	Net ID	1 day	Fri 4/15/11	Fri 4/15/11	NA
715	**1.12.3.16**	**7000**	**697**	**116 days**	**Thu 12/23/10**	**Thu 6/2/11**	**NA**
716	1.12.3.16.1	7000	Switched Cutover	85 days	Thu 12/23/10	Wed 4/20/11	NA
717	**1.12.3.16.2**	**7000**	**Transition (XSN)**	**116 days**	**Thu 12/23/10**	**Thu 6/2/11**	**NA**
718	1.12.3.16.2.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
719	1.12.3.16.2.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
720	1.12.3.16.2.3	2000	Net ID	1 day	Thu 6/2/11	Thu 6/2/11	NA
721	**1.12.3.17**	**7000**	**698**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
722	**1.12.3.17.1**	**7000**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
723	**1.12.3.17.1.1**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
724	1.12.3.17.1.1.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
725	1.12.3.17.1.1.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
726	1.12.3.17.1.1.3	2000	Net ID	1 day	Fri 2/4/11	Fri 2/4/11	NA
727	**1.12.3.18**	**7000**	**60J**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
728	1.12.3.18.1	7000	Switched Cutover	85 days	Thu 12/23/10	Wed 4/20/11	NA
729	**1.12.3.18.2**	**7000**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
730	1.12.3.18.2.1	7000	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
731	1.12.3.18.2.2	7000	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
732	1.12.3.18.2.3	2000	Net ID	1 day	Wed 1/19/11	Wed 1/19/11	NA
733	**1.13**	**7500**	**Department of Health and Human Services**	**341 days**	**Fri 1/15/10**	**Fri 5/6/11**	**NA**
734	**1.13.1**	**7500**	**Administrative Task**	**245 days**	**Fri 1/15/10**	**Thu 12/23/10**	**NA**
735	1.13.1.1	7500	Complete Fair Opportunity for Voice Services	1 day	Fri 1/15/10	Fri 1/15/10	NA
736	1.13.1.2	7500	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
737	1.13.1.3	7500	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
738	1.13.1.4	7500	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
739	1.13.1.5	7500	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
740	1.13.1.6	7500	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
741	**1.13.2**	**7500**	**Inventory Validation**	**215 days**	**Thu 2/25/10**	**Thu 12/23/10**	**NA**
742	1.13.2.1	7500	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
743	1.13.2.2	7500	Provide inventory to Agency	0 days	Thu 2/25/10	Thu 2/25/10	Thu 2/25/10
744	1.13.2.3	7500	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
745	1.13.2.4	7500	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
746	1.13.2.5	7500	Finalize inventory	0 days	Tue 4/6/10	Tue 4/6/10	Tue 4/6/10
747	1.13.2.6	7500	Submit Order	0 days	Sat 4/10/10	Sat 4/10/10	Sat 4/10/10
748	**1.13.3**	**7500**	**Regional Systems Transition**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
749	**1.13.3.1**	**6300**	**611-D**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
750	**1.13.3.1.1**	**6300**	**Dedicated Cutover**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
751	**1.13.3.1.1.1**	**6800**	**Back Office Transition (BOT)**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
752	1.13.3.1.1.1.1	6800	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
753	1.13.3.1.1.1.2	6800	Net ID	1 day	Fri 5/6/11	Fri 5/6/11	NA
754	**1.13.3.2**	**6900**	**618-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
755	**1.13.3.2.1**	**7000**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
756	**1.13.3.2.1.1**	**7000**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
757	1.13.3.2.1.1.1	7000	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
758	1.13.3.2.1.1.2	6800	Net ID	1 day	Fri 3/4/11	Fri 3/4/11	NA
759	**1.13.3.3**	**7500**	**638-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
760	**1.13.3.3.1**	**7500**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
761	**1.13.3.3.1.1**	**7500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
762	1.13.3.3.1.1.1	7500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
763	1.13.3.3.1.1.2	6800	Net ID	1 day	Fri 3/4/11	Fri 3/4/11	NA
764	**1.13.3.4**	**7500**	**643-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
765	**1.13.3.4.1**	**7500**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
766	**1.13.3.4.1.1**	**7500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
767	1.13.3.4.1.1.1	7500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
768	1.13.3.4.1.1.2	6800	Net ID	1 day	Tue 4/5/11	Tue 4/5/11	NA
769	**1.13.3.5**	**7500**	**667-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
770	**1.13.3.5.1**	**7500**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
771	**1.13.3.5.1.1**	**7500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
772	1.13.3.5.1.1.1	7500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
773	1.13.3.5.1.1.2	6800	Net ID	1 day	Thu 3/3/11	Thu 3/3/11	NA
774	**1.13.3.6**	**7500**	**669-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
775	**1.13.3.6.1**	**7500**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
776	**1.13.3.6.1.1**	**7500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
777	1.13.3.6.1.1.1	7500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
778	1.13.3.6.1.1.2	6800	Net ID	1 day	Fri 3/11/11	Fri 3/11/11	NA
779	**1.13.3.7**	**7500**	**695-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
780	**1.13.3.7.1**	**7500**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
781	**1.13.3.7.1.1**	**7500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
782	1.13.3.7.1.1.1	7500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
783	1.13.3.7.1.1.2	6800	Net ID	1 day	Fri 2/4/11	Fri 2/4/11	NA
784	**1.13.3.8**	**7500**	**697-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
785	**1.13.3.8.1**	**7500**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
786	**1.13.3.8.1.1**	**7500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
787	1.13.3.8.1.1.1	7500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
788	1.13.3.8.1.1.2	6800	Net ID	1 day	Fri 4/8/11	Fri 4/8/11	NA
789	**1.13.3.9**	**6900**	**618**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
790	**1.13.3.9.1**	**7000**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
791	**1.13.3.9.1.1**	**7000**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
792	1.13.3.9.1.1.1	7000	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
793	1.13.3.9.1.1.2	6800	Net ID	1 day	Fri 3/4/11	Fri 3/4/11	NA
794	**1.13.3.10**	**7500**	**643**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
795	**1.13.3.10.1**	**7500**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
796	**1.13.3.10.1.1**	**7500**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
797	1.13.3.10.1.1.1	7500	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
798	1.13.3.10.1.1.2	6800	Net ID	1 day	Tue 4/5/11	Tue 4/5/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
799	**1.14**	**9600**	**Army Corps of Engineers**	**735 days**	**Fri 4/25/08**	**Fri 2/18/11**	**NA**
800	**1.14.1**	**9600**	**Administrative Task**	**694 days**	**Fri 4/25/08**	**Thu 12/23/10**	**NA**
801	1.13.3	9600	Complete Fair Opportunity for Voice Services	0 days	Fri 4/25/08	Fri 4/25/08	Fri 4/25/08
802	1.13.3	9600	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
803	1.13.3	9600	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
804	1.13.3	9600	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
805	1.13.3	9600	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
806	1.13.3	9600	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
807	**1.14.2**	**9600**	**Inventory Validation**	**337 days**	**Tue 9/8/09**	**Thu 12/23/10**	**NA**
808	1.14.2.1	9600	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
809	1.14.2.2	9600	Provide inventory to Agency	0 days	Tue 9/8/09	Tue 9/8/09	Tue 9/8/09
810	1.14.2.3	9600	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
811	1.14.2.4	9600	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
812	1.14.2.5	9600	Finalize inventory	0 days	Wed 10/21/09	Wed 10/21/09	Wed 10/21/09
813	1.14.2.6	9600	Submit Order	1 day	Thu 12/23/10	Thu 12/23/10	NA
814	**1.13.3**	**9600**	**Regional Systems Transition**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
815	**1.14.3.1**	**9600**	**638-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
816	**1.14.3.1.1**	**9600**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
817	**1.14.3.1.1.1**	**9600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
818	1.14.3.1.1.1.1	9600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
819	1.14.3.1.1.1.2	9600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
820	1.14.3.1.1.1.3	6800	Net ID	1 day	Mon 1/10/11	Mon 1/10/11	NA
821	**1.14.3.2**	**9600**	**643-D**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
822	**1.14.3.2.1**	**9600**	**Dedicated Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
823	**1.14.3.2.1.1**	**9600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
824	1.14.3.2.1.1.1	9600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
825	1.14.3.2.1.1.2	9600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
826	1.14.3.2.1.1.3	6800	Net ID	1 day	Fri 1/21/11	Fri 1/21/11	NA
827	**1.14.3.3**	**9600**	**637**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
828	**1.14.3.3.1**	**9600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
829	**1.14.3.3.1.1**	**9600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
830	1.14.3.3.1.1.1	9600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
831	1.14.3.3.1.1.2	9600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
832	1.14.3.3.1.1.3	6800	Net ID	1 day	Fri 1/21/11	Fri 1/21/11	NA
833	**1.14.3.4**	**9600**	**638**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
834	**1.14.3.4.1**	**9600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
835	**1.14.3.4.1.1**	**9600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
836	1.14.3.4.1.1.1	9600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
837	1.14.3.4.1.1.2	9600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
838	1.14.3.4.1.1.3	6800	Net ID	1 day	Mon 1/10/11	Mon 1/10/11	NA
839	**1.14.3.5**	**9600**	**643**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
840	**1.14.3.5.1**	**9600**	**Switched Cutover**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
841	**1.14.3.5.1.1**	**9600**	**Transition (XSN)**	**42 days**	**Thu 12/23/10**	**Fri 2/18/11**	**NA**
842	1.14.3.5.1.1.1	9600	PBX/LEC/Centrex	42 days	Thu 12/23/10	Fri 2/18/11	NA
843	1.14.3.5.1.1.2	9600	SOCN	6 days	Thu 12/23/10	Thu 12/30/10	NA
844	1.14.3.5.1.1.3	6800	Net ID	1 day	Fri 1/21/11	Fri 1/21/11	NA
845	**1.15**	**9700**	**Office of the Secretary of Defense**	**810 days**	**Fri 3/28/08**	**Fri 5/6/11**	**NA**
846	**1.15.1**	**9700**	**Administrative Task**	**714 days**	**Fri 3/28/08**	**Thu 12/23/10**	**NA**
847	1.15.1.1	9700	Complete Fair Opportunity for Voice Services	0 days	Fri 3/28/08	Fri 3/28/08	Fri 3/28/08
848	1.15.1.2	9700	Name DAR Administrator	1 day	Thu 12/23/10	Thu 12/23/10	NA
849	1.15.1.3	9700	Name FAS Billing Manager as Agency DAR (as necessary)	1 day	Thu 12/23/10	Thu 12/23/10	NA
850	1.15.1.4	9700	Register AHC(s) with Networx contractor	1 day	Thu 12/23/10	Thu 12/23/10	NA
851	1.15.1.5	9700	Provide registered AHCs to GSA	1 day	Thu 12/23/10	Thu 12/23/10	NA
852	1.15.1.6	9700	Load registered AHCs in TOPS	1 day	Thu 12/23/10	Thu 12/23/10	NA
853	**1.15.2**	**9700**	**Inventory Validation**	**213 days**	**Mon 3/1/10**	**Thu 12/23/10**	**NA**
854	1.15.2.1	9700	Submit Letter of Agency to Networx Contractor with copy to GSA TCC	1 day	Thu 12/23/10	Thu 12/23/10	NA
855	1.15.2.2	9700	Provide inventory to Agency	0 days	Mon 3/1/10	Mon 3/1/10	Mon 3/1/10
856	1.15.2.3	9700	Review inventory received from the GSA Regions and identify if ANIs are CSDS	1 day	Thu 12/23/10	Thu 12/23/10	NA
857	1.15.2.4	9700	Submit validated inventory with the associated AHCs to GSA Regions	1 day	Thu 12/23/10	Thu 12/23/10	NA
858	1.15.2.5	9700	Finalize inventory	1 day	Thu 12/23/10	Thu 12/23/10	NA
859	1.15.2.6	9700	Submit Order	1 day	Thu 12/23/10	Thu 12/23/10	NA
860	**1.15.3**	**9700**	**Regional Systems Transition**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
861	**1.15.3.1**	**9700**	**611-D**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
862	**1.15.3.1.1**	**9700**	**Dedicated Cutover**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
863	**1.15.3.1.1.1**	**9700**	**Back Office Transition (BOT)**	**97 days**	**Thu 12/23/10**	**Fri 5/6/11**	**NA**
864	1.15.3.1.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
865	1.15.3.1.1.1.2	9700	Net ID	1 day	Fri 5/6/11	Fri 5/6/11	NA
866	**1.15.3.2**	**9700**	**638-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
867	**1.15.3.2.1**	**9700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
868	**1.15.3.2.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
869	1.15.3.2.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
870	1.15.3.2.1.1.2	9700	Net ID	1 day	Fri 3/4/11	Fri 3/4/11	NA
871	**1.15.3.3**	**9700**	**639-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
872	**1.15.3.3.1**	**9700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
873	**1.15.3.3.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
874	1.15.3.3.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
875	1.15.3.3.1.1.2	9700	Net ID	1 day	Fri 2/4/11	Fri 2/4/11	NA
876	**1.15.3.4**	**9700**	**643-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
877	**1.15.3.4.1**	**9700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
878	**1.15.3.4.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
879	1.15.3.4.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
880	1.15.3.4.1.1.2	9700	Net ID	1 day	Tue 4/5/11	Tue 4/5/11	NA
881	**1.15.3.5**	**9700**	**669-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
882	**1.15.3.5.1**	**9700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
883	**1.15.3.5.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
884	1.15.3.5.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
885	1.15.3.5.1.1.2	9700	Net ID	1 day	Fri 3/11/11	Fri 3/11/11	NA
886	**1.15.3.6**	**9700**	**695-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
887	**1.15.3.6.1**	**9700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
888	**1.15.3.6.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
889	1.15.3.6.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
890	1.15.3.6.1.1.2	9700	Net ID	1 day	Fri 2/4/11	Fri 2/4/11	NA
891	**1.15.3.7**	**9700**	**698-D**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
892	**1.15.3.7.1**	**9700**	**Dedicated Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
893	**1.15.3.7.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
894	1.15.3.7.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
895	1.15.3.7.1.1.2	9700	Net ID	1 day	Fri 4/15/11	Fri 4/15/11	NA
896	**1.15.3.8**	**9700**	**637**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
897	**1.15.3.8.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
898	**1.15.3.8.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
899	1.15.3.8.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
900	1.15.3.8.1.1.2	9700	Net ID	1 day	Fri 3/4/11	Fri 3/4/11	NA
901	**1.15.3.9**	**9700**	**638**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
902	**1.15.3.9.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
903	**1.15.3.9.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
904	1.15.3.9.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
905	1.15.3.9.1.1.2	9700	Net ID	1 day	Fri 3/4/11	Fri 3/4/11	NA
906	**1.15.3.10**	**9700**	**639**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
907	**1.15.3.10.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
908	**1.15.3.10.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
909	1.15.3.10.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
910	1.15.3.10.1.1.2	9700	Net ID	1 day	Fri 2/4/11	Fri 2/4/11	NA
911	**1.15.3.11**	**9700**	**643**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
912	**1.15.3.11.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**

ID	WBS	AB Code	Task Name	Duration	Start	Finish	Actual Finish
913	**1.15.3.11.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
914	1.15.3.11.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
915	1.15.3.11.1.1.2	9700	Net ID	1 day	Tue 4/5/11	Tue 4/5/11	NA
916	**1.15.3.12**	**9700**	**660**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
917	**1.15.3.12.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
918	**1.15.3.12.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
919	1.15.3.12.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
920	1.15.3.12.1.1.2	9700	Net ID	1 day	Fri 3/4/11	Fri 3/4/11	NA
921	**1.15.3.13**	**9700**	**667**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
922	**1.15.3.13.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
923	**1.15.3.13.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
924	1.15.3.13.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
925	1.15.3.13.1.1.2	9700	Net ID	1 day	Fri 3/4/11	Fri 3/4/11	NA
926	**1.15.3.14**	**9700**	**669**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
927	**1.15.3.14.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
928	**1.15.3.14.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
929	1.15.3.14.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
930	1.15.3.14.1.1.2	9700	Net ID	1 day	Fri 3/11/11	Fri 3/11/11	NA
931	**1.15.3.15**	**9700**	**690**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
932	1.15.3.15.1	9700	Switched Cutover	85 days	Thu 12/23/10	Wed 4/20/11	NA
933	**1.15.3.15.2**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
934	1.15.3.15.2.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
935	1.15.3.15.2.2	9700	Net ID	1 day	Fri 3/4/11	Fri 3/4/11	NA
936	**1.15.3.16**	**9700**	**691**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
937	1.15.3.16.1	9700	Switched Cutover	85 days	Thu 12/23/10	Wed 4/20/11	NA
938	**1.15.3.16.2**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
939	1.15.3.16.2.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
940	1.15.3.16.2.2	9700	Net ID	1 day	Fri 3/4/11	Fri 3/4/11	NA
941	**1.15.3.17**	**9700**	**695**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
942	**1.15.3.17.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
943	**1.15.3.17.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
944	1.15.3.17.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
945	1.15.3.17.1.1.2	9700	Net ID	1 day	Fri 2/11/11	Fri 2/11/11	NA
946	**1.15.3.18**	**9700**	**698**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
947	**1.15.3.18.1**	**9700**	**Switched Cutover**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
948	**1.15.3.18.1.1**	**9700**	**Back Office Transition (BOT)**	**85 days**	**Thu 12/23/10**	**Wed 4/20/11**	**NA**
949	1.15.3.18.1.1.1	9700	SOCN	85 days	Thu 12/23/10	Wed 4/20/11	NA
950	1.15.3.18.1.1.2	9700	Net ID	1 day	Fri 4/15/11	Fri 4/15/11	NA