Meeting: 12/14/00

Agenda: Discussion on Technology Assessment

Participants: DoT, NASA, DoD, GSA, Treasury

Overview: Technology Assessment was received 12/13/00 and sent to all members. The technology assessment was discussed. Contractor provided an assessment based on three options:

Option A
Technology currently in use in GSA (we do not know if leveraging is feasible at this time)

Option B
Current software products that meet all of the functionality

Option C
Software products that meet some of the functionality (may be an enhancement to GSA products

The Contractor did not make any final recommendations.

Issues raised

1. Interoperability -- How familiar is the contractor with these products? Will various products work together.


Contractor is knowledgeable with the products and each ones capability. Has a relationship with some, if not all, vendors. Contractor assured us all of the various products will work together, but extent of integration needed may vary.

2. Did the contractor consider open source solutions? If there are no available open source products they need to say so in the Technology Assessment.


We agreed we would ask the contractor to address that issue.

Action Items

Identify if any, hardware/software sharing opportunities in your organization might be available for either the demonstration/pilot or even a more long term solution?

Identify any best practices/lessons learned programs in your agencies. Advise gayle.messick@gsa.gov of a point of contact.

E-mail or telephone comments are requested no later than Wednesday 12/20 on: 

· the Technology Assessment 

· the Vision Statement

 

Administrative Issues:

Next Meeting: January 11 at 10:00 (location and agenda to be provided later)

Also discussed: 

· All agree Web site is fine. 

· Face to face meeting are preferred over telecons. 

