Appendix L

Daily Project Log
DAILY PROJECT LOGS

PROJECT #  12184
PROJECT NAME   GSA Run 107 Phase 1
SUPERVISOR  John W. Sweder
DATE  10/31/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00-3:150 -

OBSERVATIONS:  MET AT STOP LOAD EQUIPMENT ON TO TRUCK
MET AGAIN AT GSA Run #107 UNLOAD TOOLS
EQUIP. REEAN PREP FOR PHASE 1.

SUPERVISOR'S SIGNATURE
DAILY PROJECT LOGS

PROJECT #  12.124
PROJECT NAME  GSA BUILD 107 PHASE 1
SUPERVISOR  John Wu
DATE  11/1/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 3:30

OBSERVATIONS:  CONTINUED PREP WORK @ 80% COMPLETED
DAILY PROJECT LOGS

PROJECT #
12124

PROJECT NAME
GSA J16L 107 PHASE 1

SUPERVISOR
John Winifred

DATE
11/12/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:
7:00 - 3:30

OBSERVATIONS:
Continued pump @ 70%
DAILY PROJECT LOGS

PROJECT # 1224
PROJECT NAME GSA Block 107 Phase I
SUPERVISOR John L. Breed
DATE 11/5/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 5:50

OBSERVATIONS: Prep completed including layout, negatives

SUPERVISOR'S SIGNATURE
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA Time 107 Phase 1
SUPERVISOR  John J. Brown
DATE  11/6/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 3:30

OBSERVATIONS:  Started celling on 2nd column line
West to East, South to North
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA Block 107 Phase 1
SUPERVISOR  John Wu, ECI
DATE  11/7/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00-3:30pm

OBSERVATIONS:  Continued ceiling demolition to 4th Common @ 40% of Ceiling W/ OOS

SUPERVISOR'S SIGNATURE
DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA Bldg 107 Phase I
SUPERVISOR John W. Black
DATE 11/8/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 3:30 PM

OBSERVATIONS: CONTINUED CONCRETE DEMOLITION @ 6TH COLUMN LINE @ 3670 COMPLETED W/ LOADER

SUPERVISOR'S SIGNATURE
DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA SUR 107 PHASE I
SUPERVISOR John Lu Brown
DATE 11/9/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 3:30 pm

OBSERVATIONS:
- Container Ceiling Demolition Completed By 8:00 am
- Precision Analysis Came By To Take Samples of Black Mastic From 10 Locations on Floor throughout 1st Floor. Results Came Back Negative.
# DAILY PROJECT LOGS

<table>
<thead>
<tr>
<th>PROJECT #</th>
<th>12124</th>
</tr>
</thead>
<tbody>
<tr>
<td>PROJECT NAME</td>
<td>GSA RUN 107 PHASE 1</td>
</tr>
<tr>
<td>SUPERVISOR</td>
<td>John Wm. Burns</td>
</tr>
<tr>
<td>DATE</td>
<td>11/13/12</td>
</tr>
</tbody>
</table>

**NOTE:**
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

**TIME:** 7:00 - 3:30pm

**OBSERVATIONS:** continued counting demod @ 95%
DAILY PROJECT LOGS

PROJECT #       12124
PROJECT NAME    GSA Bldg 107 PHASE 1
SUPERVISOR      
DATE            11/14/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date.
DETAIL major problems and any actions taken, injuries, equipment breakdown,
unusual conditions or situations, inspections, hiring or firing of personnel, and
any other occurrences that may affect the project. Refrain from making personal
comments in this log. This log may be utilized as a legal document.

TIME:         7:00 - 3:30 pm

OBSERVATIONS: CONTINUED CALLING DEMO 99.97% COMPLETED

SUPERVISOR'S SIGNATURE
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA BLDG 107 PHASE 1
SUPERVISOR  John Wm. Silver
DATE  11/15/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date.
DETAIL major problems and any actions taken, injuries, equipment breakdown,
unusual conditions or situations, inspections, hiring or firing of personnel, and
any other occurrences that may affect the project. Refrain from making personal
comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 3:30

OBSERVATIONS: Ceiling completed, floor tiles replaced, flooring removed.
DAILY PROJECT LOGS

PROJECT #  12124

PROJECT NAME  GSA FAC 107 PHASE I

SUPERVISOR  John Wm. Tucker

DATE  11/16/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 3:30

OBSERVATIONS:  COMPLETED ENSURE L' intrinsic WITH CUT

SUPERVISOR'S SIGNATURE
PROJECT # 17124
PROJECT NAME GSA RNG 102 PHASE I
SUPERVISOR J. W. Swole
DATE 11/19/72

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30

OBSERVATIONS: COMPLETED TEAR DOWN & FINISH SWEEP
PHASE I MOVED EQUIPMENT INTO PHASE II
PROJECT # 12124
PROJECT NAME GSA BLDG 107 PHASE 2
SUPERVISOR
DATE 11/20/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30
OBSERVATIONS: STARTED PREP WORK PHASE 2 @ 40° F
COMPLETED

SUPERVISOR'S SIGNATURE
## Daily Project Logs

<table>
<thead>
<tr>
<th>Field</th>
<th>Details</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project #</td>
<td>12124</td>
</tr>
<tr>
<td>Project Name</td>
<td>G81A R &amp; D 07 Phase 7</td>
</tr>
<tr>
<td>Supervisor</td>
<td>John W. Hansen</td>
</tr>
<tr>
<td>Date</td>
<td>11/21/12</td>
</tr>
<tr>
<td>TIME</td>
<td>7:00-3:30</td>
</tr>
<tr>
<td>Observations</td>
<td>Continued prep work @ 85%</td>
</tr>
</tbody>
</table>

**Note:**
Fill in **General** comments on routine progress on this project on the above date. Detail major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

**Supervisor's Signature:**
[Signature]

**Envirotech, Inc.**
2737 Papin Street
St. Louis, Mo. 63103
DAILY PROJECT LOGS

PROJECT #    12124
PROJECT NAME GSX SUD 107 PHASE 2
SUPERVISOR    John Wm. Sierm
DATE        11/26/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30

OBSERVATIONS: CONTINUED PEEP @ 98 %

1/2 hour left South of Davis Bridge to PEEP
DAILY PROJECT LOGS

PROJECT #  1212Y
PROJECT NAME  GSA RUCK 107  PHASE 2
SUPERVISOR  John W. Burn
DATE  11/27/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 3:30

OBSERVATIONS:  Restroom Demo @ 70% w/ cellulose foam

SUPERVISOR'S SIGNATURE  [Signature]
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA BLDG 107 PHASE 2
SUPERVISOR  John W. Ryan
DATE  11/28/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 5:30

OBSERVATIONS:
- Completed restrooms w/ content
- Removed ceiling north to south to double doors and carpeted down hallway south of restrooms
DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA Bldg. 107 PHASE 2
SUPERVISOR John Wm. Rilla
DATE 11/29/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 5:30

OBSERVATIONS: CONTINUED CEILING DEMOLITION W/LOCOMOT
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA BUID 102 PHASE 2
SUPERVISOR  John W. VanWinkle
DATE  11/20/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 3:30

OBSERVATIONS:  COMPLETED CEIL in PHASE 2 AUXILIARY AREA.
                REMOVED TANK (CERAMIC) FROM BEDROOMS (400 PM).
DAILY PROJECT LOGS

PROJECT #       12124
PROJECT NAME    GSA RUSK 107 PHASE 2
SUPERVISOR      John W. Dierck
DATE            12/3/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date.
DETAIL major problems and any actions taken, injuries, equipment breakdown,
unusual conditions or situations, inspections, hiring or firing of personnel, and
any other occurrences that may affect the project. Refrain from making personal
comments in this log. This log may be utilized as a legal document.

TIME:           7:00 - 3:30 p.m.

OBSERVATIONS:   MOVED CONTAINMENT TO INCORPORATE LEAD
                PELLET FROM PHASE 2 REMOVED SMOKE DAMAGE
                AS INDICATED REMOVED 95% OF CEILING
                FROM REMAINING 2 ROOMS. REMOVED DOOR
                FRON TO RESTROOM FLOORS.
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  ESA BLD 107 Phase 2
SUPERVISOR  John W. Reece
DATE  12/4/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 3:30

OBSERVATIONS:
Completed Phase 2 ceiling demo
Completed restroom floor
Completed screens from study in restrooms
Abatement ready to begin 12/5/12

SUPERVISOR'S SIGNATURE
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  CSA RILS 107 PHASE 2
SUPERVISOR  
DATE  12/5/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 3:30

OBSERVATIONS:
WRAP CUT PIPE REMOVED ALL TILES RUBBER
Flooring in London clean containment
READY FOR MASTIC TOMORROW

SUPERVISOR'S SIGNATURE  

[Signature]
DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSIA RUN 107 PHASE 2
SUPERVISOR
DATE 12/12/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date.
DETAIL major problems and any actions taken, injuries, equipment breakdown,
unusual conditions or situations, inspections, hiring or firing of personnel, and
any other occurrences that may affect the project. Refrain from making personal
comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30

OBSERVATIONS: COMPLETED MASTIC FINAL CLEAN

SUPERVISOR'S SIGNATURE
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSIA BLK 107 PHASE 3
SUPERVISOR  John W. Ford
DATE  12/7/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  5:00pm - 1:30am

OBSERVATIONS:  COMPLETED PREP WORK, PHASE 3 REMOVED
ROOFING ASBESTOS, PHASE 3 CUT ACCES
HAD TO DETERMINE NO PIPE INSULATION
WAS PRESENT IN PHASE 3, FINAL SAMPLES
CUTTED BY RYAN SPELL AND RESULTS
CAMBER WAS NEGATIVE, TOOK DOWN SIGNAGE

SUPERVISOR'S SIGNATURE
DAILY PROJECT LOGS

PROJECT #    12124
PROJECT NAME GS A RUN 107 PHASE 3
SUPERVISOR John Yee
DATE 12/18/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 9:00 -

OBSERVATIONS: DEMO CEILING PHASE 3 COMPLETED TOPE DOWN

SUPERVISOR'S SIGNATURE
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  670 Bldg 107 Phase 2
SUPERVISOR  Kevin Smith
DATE  12-10-17

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 AM
OBSERVATIONS: Arrived with Allen Young. Began tear down of Phase 2. Handed bags out lunch. After lunch got material ready to go back to shop and swept floors. Clean up and home 3:30 PM

SUPERVISOR'S SIGNATURE  [Signature]
Appendix M

Daily Attendance / Employee Sign-In
<table>
<thead>
<tr>
<th>EMPLOYEE</th>
<th>START</th>
<th>FINISH</th>
<th>HOURS</th>
<th>SIGNATURE</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Burk</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Christy</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
<td>SIGNATURE</td>
</tr>
<tr>
<td>------------</td>
<td>-------</td>
<td>-------</td>
<td>-------</td>
<td>-----------</td>
</tr>
<tr>
<td>John Smith</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamsen</td>
<td>9:00</td>
<td>3:00</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>

**SUPERVISOR**
John W. Bower

**PROJECT # / NAME**
12124 GSA Zeng 107 Phase

**DATE**
11/1/12

**SHIFT**
11:00 AM
DAILY ATTENDANCE / EMPLOYEE SIGN-IN

SUPERVISOR
John W. Bruack

PROJECT # / NAME
12124 GSA Phase 1

DATE
11/2/12

SHIFT

<table>
<thead>
<tr>
<th>EMPLOYEE</th>
<th>START</th>
<th>FINISH</th>
<th>HOURS</th>
<th>SIGNATURE</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Bruack</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Crumis</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Youngy</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>
# Daily Attendance / Employee Sign-In

**Supervisor:** John W. Bracken  
**Project #: Name:** 12/24 GSA Build 07 Phase 1  
**Date:** 11/5/12  
**Shift:** 1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
<th>Signature</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Bracken</td>
<td>7:00</td>
<td>11:00</td>
<td>4</td>
<td>John W. Bracken</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Andy Williamson</td>
</tr>
<tr>
<td>L.J. Averaune</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>L.J. Averaune</td>
</tr>
<tr>
<td>Kenzi Crutis</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Kenzi Crutis</td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
<td>SIGNATURE</td>
</tr>
<tr>
<td>------------------</td>
<td>-------</td>
<td>-------</td>
<td>-------</td>
<td>-----------</td>
</tr>
<tr>
<td>John J. Reece</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Cummins</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Signature</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Signature</td>
</tr>
</tbody>
</table>
# Daily Attendance / Employee Sign-in

**Supervisor:**

**Project # / Name:** 12124 631484-102 Phase 1

**Date:** 11/7/12  **Shift:** 12:50

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
<th>Signature</th>
</tr>
</thead>
<tbody>
<tr>
<td>John D. Smith</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Crockett</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>
# Daily Attendance / Employee Sign-In

**Supervisor:** John W. Buenk  
**Project #: Name:** 12121 GSM 1404 107 Phase 1  
**Date:** 11/8/12  
**Shift:** 1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
<th>Signature</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Boyd</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>John Boyd</td>
</tr>
<tr>
<td>Kevin Curtis</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Kevin Curtis</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Andrew Williamson</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Allen Young</td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
<td>SIGNATURE</td>
</tr>
<tr>
<td>------------------</td>
<td>-------</td>
<td>-------</td>
<td>-------</td>
<td>-----------</td>
</tr>
<tr>
<td>John L. Baker</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Curtis</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
<td>SIGNATURE</td>
</tr>
<tr>
<td>---------------------</td>
<td>-------</td>
<td>-------</td>
<td>-------</td>
<td>-----------</td>
</tr>
<tr>
<td>John W. Roper</td>
<td>7:00</td>
<td>3:50</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin G. Thomas</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
<td>SIGNATURE</td>
</tr>
<tr>
<td>-----------------</td>
<td>-------</td>
<td>--------</td>
<td>-------</td>
<td>-----------</td>
</tr>
<tr>
<td>John W. Burk</td>
<td>7:00</td>
<td>3:50</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:50</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Cr. This</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
## Daily Attendance / Employee Sign-In

**Supervisor:** John W. Bicker

**Project # / Name:** 12124 ESA BLDG 107 Phase I

**Date:** 11/15/12

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
<th>Signature</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Bicker</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Cruthis</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
<td>SIGNATURE</td>
</tr>
<tr>
<td>---------------</td>
<td>-------</td>
<td>--------</td>
<td>-------</td>
<td>-----------</td>
</tr>
<tr>
<td>John W. Beller</td>
<td>7:00</td>
<td>3:00</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Cartus</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
<td>SIGNATURE</td>
</tr>
<tr>
<td>----------------</td>
<td>--------</td>
<td>--------</td>
<td>-------</td>
<td>-----------</td>
</tr>
<tr>
<td>John W. Bigott</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Ken Kittred</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>

DATE: 11/19/12  SHIFTS: 12 & 5
# Daily Attendance / Employee Sign-In

**Supervisor:** John Riker  
**Project #: Name:** 1224 Green Circle  
**Date:** 11/20/12  
**Shift:** 1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
<th>Signature</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Miller</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Curtis</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Signature</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Signature</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Signature</td>
</tr>
</tbody>
</table>
### Daily Attendance / Employee Sign-In

**Supervisor:** John V. Smith  
**Project #: Name:** Z746SA & B767107 Phase 2  
**Date:** 11/21/12  
**Shift:** 12:05

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
<th>Signature</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Barre</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Trotter</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>
# Daily Attendance / Employee Sign-In

**Supervisor:**

John W. Buech

**Project #: Name:**

12124 GS/ABUSE/07 PHASE 2

**Date:**

11/26/12

**Shift:**

1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
<th>Signature</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Buech</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Crothers</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>5:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>

...
## Daily Attendance / Employee Sign-In

**Supervisor:** John W. Smith  
**Project #/ Name:** 12124G5APUNG107 Phase 2  
**Date:** 11/27/12  
**Shift:** 12:51

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
<th>Signature</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Smith</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Cruyts</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>
## Daily Attendance / Employee Sign-In

**Supervisor:** John W. Root  
**Date:** 11/28/12  
**Shift:** 1st  
**Project #: Name:** 12124 GSA Busc/07 Ph#882

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
<th>Signature</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Root</td>
<td>12:00</td>
<td>3:30</td>
<td>3.5</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Crufts</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>

---

Envirotech, Inc.  
2737 Papin Street  
St. Louis, Mo. 63103
# Daily Attendance / Employee Sign-In

**Supervisor**
John W. Smith

**Project # / Name**
12/14 GSA-EC06-07 Phase 2

**Date**
11/29/12

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
<th>Signature</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Evers</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Cruthis</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>

**Shift**
1st
# Daily Attendance / Employee Sign-In

**Supervisor:**

**Project # / Name:**
12124 CSA-SHAR-07 PHASE E2

**Date:** 11/30/12

**Shift:** 1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
<th>Signature</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Brown</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Dustin Callan</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Dustin Callan</td>
</tr>
<tr>
<td>Cole Law</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Cole Z</td>
</tr>
<tr>
<td>Kevin C. T.</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Kevin C. T.</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Allen Y</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Andrew W</td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
<td>SIGNATURE</td>
</tr>
<tr>
<td>--------------</td>
<td>-------</td>
<td>--------</td>
<td>-------</td>
<td>-----------</td>
</tr>
<tr>
<td>John D. Brook</td>
<td>7:00</td>
<td>11:00</td>
<td>4</td>
<td></td>
</tr>
<tr>
<td>Chandra Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Richards</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
<td>SIGNATURE</td>
</tr>
<tr>
<td>----------------</td>
<td>-------</td>
<td>-------</td>
<td>-------</td>
<td>-----------</td>
</tr>
<tr>
<td>John Jones</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Roth</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>
# Daily Attendance / Employee Sign-In

**Supervisor**

John W. Brown

**Project # / Name**

12124 GSA BU06-107 PHASE Z

**Date**

12/5/12

**Shift**

1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
<th>Signature</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Brown</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>John W. Brown</td>
</tr>
<tr>
<td>Kevin Cruick</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Kevin Cruick</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>Andrew Williamson</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:10</td>
<td>8</td>
<td>Allen Young</td>
</tr>
</tbody>
</table>

---
# DAILY ATTENDANCE / EMPLOYEE SIGN-IN

**SUPERVISOR:**

**PROJECT # / NAME:** ERIE GRA BNG 107 PHASE 2

**DATE:** 12/6/12

**SHIFT:** 12ST

<table>
<thead>
<tr>
<th>EMPLOYEE</th>
<th>START</th>
<th>FINISH</th>
<th>HOURS</th>
<th>SIGNATURE</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Becker</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kenny Christians</td>
<td>7:00</td>
<td>5:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
<td>SIGNATURE</td>
</tr>
<tr>
<td>-------------------</td>
<td>-------</td>
<td>-------</td>
<td>-------</td>
<td>-----------</td>
</tr>
<tr>
<td>John Wilson</td>
<td>5:00p</td>
<td>1:30a</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Craft</td>
<td>5:00p</td>
<td>1:30a</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>5:00p</td>
<td>1:30a</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>5:00p</td>
<td>1:30a</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
<td>SIGNATURE</td>
</tr>
<tr>
<td>---------------------</td>
<td>-------</td>
<td>--------</td>
<td>-------</td>
<td>-----------</td>
</tr>
<tr>
<td>John W. Friend</td>
<td>9:00</td>
<td>5:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Ken Cawston</td>
<td>9:00</td>
<td>5:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>9:00</td>
<td>5:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>9:00</td>
<td>5:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>
## Daily Attendance / Employee Sign-In

**Supervisor**: Kevin Cuthris  
**Project #: Name**: 1212-658 B1D6-107 Phase 2  
**Date**: 12-10-12  
**Shift**: 1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
<th>Signature</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kevin Cuthris</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>

---

**Envirotech, Inc.**  
2731 Papin Street  
St. Louis, Mo. 63103