Appendix L

Daily Project Log
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA Run 107 Phase 1
SUPERVISOR  John W. Dineen
DATE  10/31/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00-3:15D

OBSERVATIONS:
MET AT STRP LOADED EQUIP ON TO TRUCK
MET AGAIN AT GSA Run 107 UNLOAD TOOLS
EQUIP RELOAD PREP FOR PHASE 1

DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA Bldg 107  Phase 1
SUPERVISOR  John W. Swain
DATE  11/1/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00-3:30

OBSERVATIONS:  CONTINUED PREP WORK @ 60% COMPLETED
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA JUC 107 PHASE I
SUPERVISOR  John W. Smith
DATE  11/2/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 3:30

OBSERVATIONS:  CONTINUED REEP @ 90%

SUPERVISOR'S SIGNATURE

(b) (6)
DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA Bldg 107 Phase 1
SUPERVISOR John U. Brand
DATE 11/5/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 5:30

OBSERVATIONS: Prep completed including loading of negatives
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  NASA JSC 107 Phase 1
SUPERVISOR  [Signature]
DATE  11/6/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 5:30

OBSERVATIONS:  STARTED CELLS 8-2ND COLUMN LINE WEST TO EAST, SOUTH TO NORTH

SUPERVISOR'S SIGNATURE
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  SSA Block 107 Phase 1
SUPERVISOR  John Wu
DATE  11/7/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00-3:30pm

OBSERVATIONS:  Continued ceiling demolition to 4th Common @ 40% of ceiling w/ damage
DAILY PROJECT LOGS

PROJECT #    12124
PROJECT NAME GSA Bldg 107 Phase 1
SUPERVISOR   John W. Bisbee
DATE         11/8/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date.
DETAIL major problems and any actions taken, injuries, equipment breakdown,
unusual conditions or situations, inspections, hiring or firing of personnel, and
any other occurrences that may affect the project. Refrain from making personal
comments in this log. This log may be utilized as a legal document.

TIME:        7:00 - 3:30 pm

OBSERVATIONS: CONTINUED GELNAR DEMO @ 6TH
              COLUMN LINE @ 70% COMPLETED
              W/ LOADER
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA Sure 107 Phase 1
SUPERVISOR  John W. Burn
DATE  11/9/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date.
DETAIL major problems and any actions taken, injuries, equipment breakdown,
unusual conditions or situations, inspections, hiring or firing of personnel, and
any other occurrences that may affect the project. Refrain from making personal
comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 3:30 pm

OBSERVATIONS:
- Completed Gerin Demolition @ 80% Complete
- Precision analysis came by to take samples
- of Black Mastic from 10 locations on floor
- throughout 1st floor. Results came back
- negative.
DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA RUN 107 PHASE
SUPERVISOR John Wm. Brewer
DATE 11/13/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 3:30 pm

OBSERVATIONS: CONTINUED CEMENT OPEN @ 95%
DAILY PROJECT LOGS

PROJECT #    12124
PROJECT NAME  GSA BUS 107 PHASE 1
SUPERVISOR    John L. Brown
DATE          11/14/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 3:30 pm

OBSERVATIONS:  CONTINUED CALLING DEM 99.97% COMPLETED

SUPERVISOR’S SIGNATURE
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA BUILD 107 PHASE 1
SUPERVISOR  John Wm. Silver
DATE  11/15/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date.
DETAIL major problems and any actions taken, injuries, equipment breakdown,
unusual conditions or situations, inspections, hiring or firing of personnel, and
any other occurrences that may affect the project. Refrain from making personal
comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 3:30

OBSERVATIONS:  CEILING COMPLETED  FLOOR TILE RUBBERED
                                  FLOORING REMOVED.
DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA BLDG 107 PHASE 1
SUPERVISOR John Wm. Baker
DATE 11/16/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 3:30

OBSERVATIONS: COMPLETED ENFORCE.  IMMACULATE WEAP. CUT BEGAN TEAR DOWN
DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA RUG 10? PHASE 1
SUPERVISOR John W. Rusk
DATE 11/19/97

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 3:30

OBSERVATIONS: Completed tear down & floor sweep
Phase 1 moved equipment into Phase 2

SUPERVISOR'S SIGNATURE
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA BUS 107 PHASE 2
SUPERVISOR  [Signature]
DATE  11/20/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00-3:30

OBSERVATIONS:  STARTED PREP WORK PHASE 2 @ 40°F
COMPLETED

SUPERVISOR'S SIGNATURE  [Signature]
## DAILY PROJECT LOGS

<table>
<thead>
<tr>
<th>PROJECT #</th>
<th>12124</th>
</tr>
</thead>
<tbody>
<tr>
<td>PROJECT NAME</td>
<td>G81A Res 07 Phase 7</td>
</tr>
<tr>
<td>SUPERVISOR</td>
<td>John W. Brown</td>
</tr>
<tr>
<td>DATE</td>
<td>11/21/12</td>
</tr>
</tbody>
</table>

**NOTE:**
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

**TIME:** 7:00 – 3:30

**OBSERVATIONS:** Continued prep work @ 35%
DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GS450 Block 107 Phase 2
SUPERVISOR John W. Burd
DATE 11/26/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30

OBSERVATIONS: CONTINUED PERF @ 98 %

1/2 HOUR LEFT SOUTH OF DATES BREEZE TO PERF
DAILY PROJECT LOGS

PROJECT # 1212Y
PROJECT NAME GSA RUG 107 PHASE 2
SUPERVISOR John W. Brown
DATE 11/27/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 3:30

OBSERVATIONS: Restroom Demo @ 70% w/ cement, false floor

SUPERVISOR'S SIGNATURE
DAILY PROJECT LOGS

PROJECT #       12124
PROJECT NAME    GSA BUS 107 PHASE 2
SUPERVISOR      Jolie W. Sum
DATE            11/28/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 - 5:30

OBSERVATIONS:
- Completed Restrooms W/Loos
- Removed Ceiling north to south to double doors and extended down hallway south of restrooms
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA Bldg 107  PHASE 2
SUPERVISOR  John Wm. Riley
DATE  11/29/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 5:30

OBSERVATIONS:  CONTINUED CEILING DEMOLITION WITHOUT
<table>
<thead>
<tr>
<th>PROJECT #</th>
<th>12124</th>
</tr>
</thead>
<tbody>
<tr>
<td>PROJECT NAME</td>
<td>GSA Bldg 107 Phase 2</td>
</tr>
<tr>
<td>SUPERVISOR</td>
<td>John Doe</td>
</tr>
<tr>
<td>DATE</td>
<td>11/28/12</td>
</tr>
</tbody>
</table>

**NOTE:**
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

**TIME:** 7:00 - 3:30

**OBSERVATIONS:**
- Completed ceiunt in Phase 2 ammonia areas
- Removed tank (ceramic) from restrooms (400 pm)
DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME GSA Rink 107 Phase 2
SUPERVISOR John Jurek
DATE 12/3/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 AM - 3:30 PM

OBSERVATIONS:
MOVED CONTENTMENT TO INCORPORATE LEAD LEATHER
POSSESSION OF PHASE 2 REMOVED STEEL AND
AS INDICATED REMOVED 95% OF CEILING
FROM REMAINING 2 ROOMS, REMOVED GROUP
FROM BEDROOM FLOORS
DAILY PROJECT LOGS

PROJECT #: 12124
PROJECT NAME: ESA Bldg 107 Phase 2
SUPERVISOR: John W. Smith
DATE: 12/4/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 AM - 4:30 PM

OBSERVATIONS:
Completed Phase 2 ceiling demo
Completed restroom floor drink
Completed sleeves from stud in restrooms
Abatement ready to begin 12/5/12

SUPERVISOR'S SIGNATURE: [Signature]
DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME G814 RUN 107 PHASE 2
SUPERVISOR John W. Buell
DATE 12/5/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00-3:30

OBSERVATIONS: WRAP & CUT PIPE. REMOVED ALL Tiles & RUBBER GRouting w/ LOADING CLEAN CONTAINMENT READY FOR MASTIC TOMORROW.
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA  RUN 107 Phase 2
SUPERVISOR  John W. Bierer
DATE  12/12/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  7:00 - 3:30

OBSERVATIONS: COMPLETED MASTIC FINAL CLEAN CONTAINMENT
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GO-1 BUILD #107 PHASE 3
SUPERVISOR  John Wm. Brown
DATE  12/9/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME:  5:00pm - 1:30am

OBSERVATIONS: COMPLETED PREP WORK PHASE 3 REMOVED
PLANT IN MASON PHASE 3 CUT ACROSS
HOLE TO DETERMINE NO Pipe INSULATION
WAS PRESENT IN PHASE 3, Final SAMPLES
COURTED BY RYAN SPELL AND RESULTS
CAME BACK NEGATIVE, TOOK DOWN SIGNAGE.
DAILY PROJECT LOGS

PROJECT #  12124
PROJECT NAME  GSA BLDG 107 PHASE 3
SUPERVISOR  John W. Riedel
DATE  12/18/12

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date.
DETAIL major problems and any actions taken, injuries, equipment breakdown,
unusual conditions or situations, inspections, hiring or firing of personnel, and
any other occurrences that may affect the project. Refrain from making personal
comments in this log. This log may be utilized as a legal document.

TIME:  9:00 -

OBSERVATIONS:  DEMO CEILING PHASE 3 COMPLETED TOPE ADON
CRUTCHES ALLOWING ACCESS TO PHASE 2, 3

SUPERVISOR’S SIGNATURE  

(b) (6)
DAILY PROJECT LOGS

PROJECT # 12124
PROJECT NAME 676 BID 107 Phase 2
SUPERVISOR Kevin Smith
DATE 12-10-17

NOTE:
Fill in GENERAL comments on routine progress on this project on the above date. DETAIL major problems and any actions taken, injuries, equipment breakdown, unusual conditions or situations, inspections, hiring or firing of personnel, and any other occurrences that may affect the project. Refrain from making personal comments in this log. This log may be utilized as a legal document.

TIME: 7:00 AM

OBSERVATIONS: Arrived with Allen Young. Began tear down of Phase 2. Hoisted bags out from lunch. After lunch set material ready to go back to shop. And swept floors. Cleaned up and home 3:30 PM.

SUPERVISOR'S SIGNATURE (b) (6)
Appendix M

Daily Attendance / Employee Sign-In
# Daily Attendance / Employee Sign-In

**Supervisor**

John W. Rudd

**Project # / Name**

12124 ESA Doc 107 P

**Date**

10/31/12

**Shift**

1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Rust</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Church</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>

**Signature**

(b) (6)
## Daily Attendance / Employee Sign-In

**Supervisor**: [Name]

**Project # / Name**: GSA Benc 107 Phase

**Date**: 11/1/12

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Smith</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>

**Signature**: (b) (6)
# Daily Attendance / Employee Sign-In

**Supervisor:** John W. Brack

**Project # / Name:** 12124 GSA Site 107 Phased 1

**Date:** 11/2/12

**Shift:** 1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Brack</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Collins</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>

**Signature:** (b) (6)
# Daily Attendance / Employee Sign-In

**Supervisor**: John W. Breda

**Project #: Name**: G. A. Blalock 107

**Date**: 11/5/12

**Shift**: 1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Breda</td>
<td>7:00</td>
<td>11:00</td>
<td>4</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:50</td>
<td>8</td>
</tr>
<tr>
<td>Lumy Areedges</td>
<td>7:00</td>
<td>3:50</td>
<td>8</td>
</tr>
</tbody>
</table>

**Signature (b) (6)**
## DAILY ATTENDANCE / EMPLOYEE SIGN-IN

**SUPERVISOR**
John Berman

**PROJECT # / NAME**
12/24 GSARUS 10 PHASE 1

**DATE**
11/6/12

**SHIFT**
1st

<table>
<thead>
<tr>
<th>EMPLOYEE</th>
<th>START</th>
<th>FINISH</th>
<th>HOURS</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Berman</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Colvin</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>

**SIGNATURE**
(b) (6)
<table>
<thead>
<tr>
<th>EMPLOYEE</th>
<th>START</th>
<th>FINISH</th>
<th>HOURS</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Smith</td>
<td>7:00</td>
<td>3:00</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Smith</td>
<td>7:00</td>
<td>3:00</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:00</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Johnson</td>
<td>7:00</td>
<td>3:00</td>
<td>8</td>
</tr>
</tbody>
</table>
## DAILY ATTENDANCE / EMPLOYEE SIGN-IN

**SUPERVISOR**

**PROJECT # / NAME**

**DATE**

11/8/12  

<table>
<thead>
<tr>
<th>EMPLOYEE</th>
<th>START</th>
<th>FINISH</th>
<th>HOURS</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Boyd</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Cruthis</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>

**SHIFT**

1st
# Daily Attendance / Employee Sign-In

**Supervisor:** John V. Rush  
**Project #: Name:** 82124 GSAR (6/07) Phase 1  
**Date:** 11/9/12  
**Shift:** 1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start Time</th>
<th>Finish Time</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Smith</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Smith</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamsen</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>

**Signature:** (b) (6)
## DAILY ATTENDANCE / EMPLOYEE SIGN-IN

**SUPERVISOR:** John Rucker  
**PROJECT # / NAME:** 12124 CSA:ECN-107 Phase 1  
**DATE:** 11/13/12  
**SHIFT:** 1st  

<table>
<thead>
<tr>
<th>EMPLOYEE</th>
<th>START</th>
<th>FINISH</th>
<th>HOURS</th>
<th>SIGNATURE</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Rucker</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Smith</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>-------</td>
<td>-------</td>
<td>-------</td>
<td></td>
</tr>
<tr>
<td>John W. Buck</td>
<td>7:00</td>
<td>3:50</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:50</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin CRUThiss</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>
# DAILY ATTENDANCE / EMPLOYEE SIGN-IN

**SUPERVISOR**

John Wm Billek

**PROJECT # / NAME**

12124 GSA BLDG 107 Phase 1

**DATE**

11.15.12

**SHIFT**

First

<table>
<thead>
<tr>
<th>EMPLOYEE</th>
<th>START</th>
<th>FINISH</th>
<th>HOURS</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Wm Billek</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Cruthis</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>
## DAILY ATTENDANCE / EMPLOYEE SIGN-IN

**SUPERVISOR**
John Jr.

**PROJECT # / NAME**
12124 GSA Build (6) Phase 1

**DATE**
11/16/12

**SHIFT**
REST

<table>
<thead>
<tr>
<th>EMPLOYEE</th>
<th>START</th>
<th>FINISH</th>
<th>HOURS</th>
<th>SIGNATURE</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Jr.</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td>(b) (6)</td>
</tr>
<tr>
<td>Kevin CM</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
<td>SIGNATURE</td>
</tr>
<tr>
<td>---------------</td>
<td>-------</td>
<td>-------</td>
<td>-------</td>
<td>-----------</td>
</tr>
<tr>
<td>John W. Miller</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kei Ogawa</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>
## Daily Attendance / Employee Sign-In

**Supervisor:**

**Project # / Name:**

**Date:** 11/20/12

**Shift:** 1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Biker</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Cruthis</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>

(b) (6)
# Daily Attendance / Employee Sign-In

**Supervisor:**

John N. Suick

**Project # / Name:**

1724 GSA 81A6107 Phase 2

**Date:** 11/21/12

**Shift:** 12:00

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>John N. Suick</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Rothis</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>

(b) (6)
# Daily Attendance / Employee Sign-In

<table>
<thead>
<tr>
<th>Supervisor</th>
<th>John W. Buech</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project # / Name</td>
<td>12124 GSAB S007 Phase Z</td>
</tr>
<tr>
<td>Date</td>
<td>11/26/12</td>
</tr>
<tr>
<td>Shift</td>
<td>1st</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Buech</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Crothis</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>5:30</td>
<td>8</td>
</tr>
</tbody>
</table>

(b) (6)
**DAILY ATTENDANCE / EMPLOYEE SIGN-IN**

**SUPERVISOR**
John W. Skorak

**PROJECT #/ NAME**
121ZY6SJA-FUNC-07 PHASE 2

**DATE**
11/27/12

**SHIFT**
12:30

<table>
<thead>
<tr>
<th>EMPLOYEE</th>
<th>START</th>
<th>FINISH</th>
<th>HOURS</th>
<th>SIGNATURE</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Skorak</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Kevin Graves</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
<td></td>
</tr>
</tbody>
</table>
### Daily Attendance / Employee Sign-In

**Supervisor:** John W. Brown  
**Project # / Name:** 2124 GSA Busc 07 Phase 2  
**Date:** 11/28/12  
**Shift:** First

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Brown</td>
<td>12:00</td>
<td>3:30</td>
<td>3.5</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Colthirs</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>EMPLOYEE</td>
<td>START</td>
<td>FINISH</td>
<td>HOURS</td>
</tr>
<tr>
<td>------------------</td>
<td>-------</td>
<td>-------</td>
<td>-------</td>
</tr>
<tr>
<td>John Eimer</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Crumins</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>
# Daily Attendance / Employee Sign-In

**Supervisor:**

**Project # / Name:** 1212G SN 507 Phase II

**Date:** 11/30/12

**Shift:** Left

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Brown</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Dustin Calcan</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Cole Lusas</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin G. Thises</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>

**Signature:**

(b) (6)
# Daily Attendance / Employee Sign-In

**Supervisor:** John W. Brown  
**Project #: Name:** 12-24 GSA 85-41/07 Phase 2  
**Date:** 12-3-12  
**Shift:** 1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Brown</td>
<td>7:00</td>
<td>11:00</td>
<td>4</td>
</tr>
<tr>
<td>Amanda Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Rice</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>

**Signature:** (b) (6)
<table>
<thead>
<tr>
<th>EMPLOYEE</th>
<th>START</th>
<th>FINISH</th>
<th>HOURS</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Lee Brown</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Ross</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>

SIGNATURE: (b) (6)
## Daily Attendance / Employee Sign-In

**Supervisor:**  
John W. Bilick

**Project # / Name:**  
12124 GSA BUAD-107 PHASE Z

**Date:**  
12/5/12

**Shift:**  
1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Bilick</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Crofts</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>

(b) (6)
<table>
<thead>
<tr>
<th>EMPLOYEE</th>
<th>START</th>
<th>FINISH</th>
<th>HOURS</th>
</tr>
</thead>
<tbody>
<tr>
<td>John Renn</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Kenny Christmas</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>
# Daily Attendance / Employee Sign-In

**Supervisor:** John W. Sullivan  
**Project # / Name:** 12-12-1 GSA RUD/07 Phase 3  
**Date:** 12-17-12  
**Shift:** 2nd

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Sullivan</td>
<td>5:00pm</td>
<td>1:30am</td>
<td>8</td>
</tr>
<tr>
<td>Kevin Cunningham</td>
<td>5:00pm</td>
<td>1:30am</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>5:00pm</td>
<td>1:30am</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>5:00pm</td>
<td>1:30am</td>
<td>8</td>
</tr>
</tbody>
</table>

(b) (6) (Signature)

---

**Note:** The table shows the start and finish times for various employees, along with the hours they worked. The signature at the bottom indicates the employee's sign-off for their work shift.
**DAILY ATTENDANCE / EMPLOYEE SIGN-IN**

**SUPERVISOR**

John W. Silker

**PROJECT # / NAME**

12174 GSK 8/16/07 Phase 3

**DATE**

12/8/12

**SHIFT**

(Tested)

<table>
<thead>
<tr>
<th>EMPLOYEE</th>
<th>START</th>
<th>FINISH</th>
<th>HOURS</th>
</tr>
</thead>
<tbody>
<tr>
<td>John W. Silker</td>
<td>9:00</td>
<td>5:30</td>
<td>8</td>
</tr>
<tr>
<td>Ken Chutte</td>
<td>9:00</td>
<td>5:30</td>
<td>8</td>
</tr>
<tr>
<td>Andrew Williamson</td>
<td>9:00</td>
<td>5:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>9:00</td>
<td>5:30</td>
<td>8</td>
</tr>
</tbody>
</table>

**SIGNATURE**

(b) (6)
# Daily Attendance / Employee Sign-In

**Supervisor:** Kevin

**Project # / Name:** 12124 65B B1D6 107 Phase 2

**Date:** 12-10-12

**Shift:** 1st

<table>
<thead>
<tr>
<th>Employee</th>
<th>Start</th>
<th>Finish</th>
<th>Hours</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kevin Crunchis</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
<tr>
<td>Allen Young</td>
<td>7:00</td>
<td>3:30</td>
<td>8</td>
</tr>
</tbody>
</table>

**Signature:** (b) (6)