New progress

- Commercial building structural load and water infiltration facade performance testing is complete.
- Installed overhead parking deck structural steel and precast tees to column line P11.
- Completed the north and east walls of the non-intrusive inspection building.
- Completed hazmat building foundation walls. Installed underground piping and began backfill to prepare for the slab on grade.
- The dual-use booth benchmark has been delivered to the site and set in an inspection lane.
- Interior lighting has been installed in the warehouse area of the commercial building.
- Fit out of mechanical rooms in the sub-basement and first floors are nearly complete.
- Overhead mechanical rough-in is nearly complete at the new commercial building.

Look ahead

- The design team and customs officers will be reviewing the booth this month.
- Metal wall panels will be installed around the perimeter of the commercial building.
- Exterior windows will be installed around the perimeter of the commercial building.
- Stair tower C1 leading from the commercial building first floor to the parking deck will be complete.

Project facts

- **Scope:** Facility-wide modernization and expansion
- **Cost:** $215 million
- **Congressional appropriations:** Phase One funding appropriated in fiscal year 2016 budget, Phase Two funding appropriated in fiscal year 2018 in the amount of approximately $133 million.
- **Contract:** Awarded in June 2017 to Northland/Cianbro Joint Venture

Project estimated timeline

- **October 2019** - Substantial completion of commercial building
- **November 2019** - Operations to begin in new commercial building and inspection lanes
- **January 2020** - Substantial completion of Phase One
- **August 2022** - Substantial completion of Phase Two
- **September 2022** - Contract completion

Advisories

Access to Deringer Road is shifted to the south along the I-81 southbound on ramp.

The weather in this area can be dangerous for drivers. Please drive carefully and pay attention to construction signage and maintenance vehicles.

For more information

Andrew Woodring, GSA Project Manager
Andrew.Woodring@gsa.gov
315-448-0928
gsa.gov/alexbaylpoe