New progress

- Temporary protection is installed at the perimeter of the new commercial building allowing construction to continue on the building interior.
- Roofing is nearing completion.
- Cast-in-place concrete bents are complete at column lines P5 and P6.
- Foundation work has begun for the new Non-Intrusive Inspection building.
- Inspection booth foundation work has begun for the first three dual use lanes to the east of the new commercial building.
- Interior masonry and metal studs are near completion for the office areas.
- Equipment pads have been poured in the emergency generator room.
- Wetlands mitigation site work is complete and the five year monitoring period has commenced.

Look ahead

- The emergency generator is scheduled to be delivered on December 19.
- Roofing is expected to be complete by January.
- Precast concrete double tee fabrication has begun. Installation will begin and continue through the winter months.
- Interior mechanical rough in will be ongoing.

Project facts

- **Scope:** Facility-wide modernization and expansion
- **Cost:** $215 million
- **Congressional appropriations:** Phase One funding appropriated in fiscal year 2016 budget. Phase Two funding appropriated in fiscal year 2018 in the amount of approximately $133 million.
- **Contract:** Awarded in June 2017 to Northland/Cianbro Joint Venture

Advisories

Access to Deringer Road is shifted to the south along the I-81 southbound on ramp.

The weather in this area can be dangerous for drivers. Please drive carefully and pay attention to construction signage and maintenance vehicles.

Project estimated timeline

- **October 2019** - Substantial completion of commercial building
- **November 2019** - Operations to begin in new commercial building and inspection lanes
- **January 2020** - Substantial completion of Phase One
- **August 2022** - Substantial completion of Phase Two
- **September 2022** - Contract completion

For more information

Andrew Woodring, GSA Project Manager
Andrew.Woodring@gsa.gov
315-448-0928
gsa.gov/alexbaylpoe