New progress

- Completed 95% commercial building roofing.
- Completed structural concrete columns to support the overhead parking structure from the bridge abutment on the west to the east face of the new commercial building.
- Completed foundations and footers for the non-intrusive inspection building.
- Installed rebar for the west wall of the non-intrusive inspection building.
- Delivered the emergency generator and set in place.
- Completed slab-on-grade concrete floors for the new commercial building.
- Delivered and installed dock levelers in the warehouse.
- Constructed inspection booth foundations for the five Phase One dual use lanes.
- Ongoing interior wall partitions throughout the new commercial building.

Look ahead

- Complete concrete stair Tower One by the end of the month.
- Form and complete non-intrusive inspection building walls by mid-February.
- Form structural concrete columns on the east side of the commercial building. Complete Phase One columns by mid-March.
- Ongoing interior mechanical, electrical, and plumbing rough in.

Project facts

- **Scope:** Facility-wide modernization and expansion
- **Cost:** $215 million
- **Congressional appropriations:** Phase One funding appropriated in [fiscal year 2016 budget](#). Phase Two funding appropriated in fiscal year 2018 in the amount of approximately $133 million.
- **Contract:** Awarded in June 2017 to Northland/Cianbro Joint Venture

Advisories

Access to Deringer Road is shifted to the south along the I-81 southbound on ramp.

The weather in this area can be dangerous for drivers. Please drive carefully and pay attention to construction signage and maintenance vehicles.

Project estimated timeline

- **October 2019** - Substantial completion of commercial building
- **November 2019** - Operations to begin in new commercial building and inspection lanes
- **January 2020** - Substantial completion of Phase One
- **August 2022** - Substantial completion of Phase Two
- **September 2022** - Contract completion

For more information

Andrew Woodring, GSA Project Manager
Andrew.Woodring@gsa.gov
315-448-0928
[gsa.gov/alexbaylpoe](http://gsa.gov/alexbaylpoe)