THIS AGREEMENT, made and entered into this date by and between MARZER VENTURE (aka Melvin Mark Construction) whose address is 111 SW Columbia, Suite 1380, Portland, OR 97204 hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease.

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective October 8, 2003.

At the request of the Government, Supplemental Lease Agreement #93 provides for the following alteration work under proposal B3223, accepted by the Government:

Purchase all materials and labor to remodel suite 603 to combine State Director’s and office areas. This project will be funded by (N3295184) and partially reimbursed by to Lessor waives restoration rights. Lessor to provide government with written construction schedule prior to start of work.

Cost including lessor’s overhead shall not exceed $16,000.

Work shall be completed approximately ninety days after execution of this Agreement. Lessor to submit invoice on Lessor’s letterhead to GSA upon completion of work and acceptance by the Government of all work. GSA will make payment within 30 days from date of receipt of an original invoice. Mail invoice to: GSA, Attn: Dan Gerges, 620 SW Main St., #108, Portland, OR 97205-3037.

LENSOR Marzer Venture (aka Melvin Mark Construction)

BY

IN PRESENCE OF

UNITED STATES OF AMERICA

BY

GSA Form 276 (Jul. 67)