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THIS AGREEMENT, made and entered into this date by and between Baltic Quaker, LLC
whose address is: 2180 Mendon Road, Suite 11, Cumberland, RI 02864-3825
hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:
WHEREAS, the parties for the considerations hereinafter mentioned covenant and agree that the said Lease is
amended as follows:
Supplemental Lease Agreement No.1 hereby serves as Notice to Proceed for the Lessor to commence
construction of the Tenant Improvements based on the drawings submitted for permits dated 4/13/2011 prepared
by David Hanrahan Associates, Inc. including sheets AO, A1, A2, A3, A4 hereby incorporated into the lease as
Exhibit A (5 pages).
NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said
Lease is amended, effective May 25, 2011 as follows:
1. On June 26, 2009, the Government executed a contract to lease space at West Bay Office Park, located at
30-60 Quaker Lane, Warwick, RI 02886-0111 to Baltic Quaker, LLC under the terms and conditions of Lease
LRI04614. The Tenant Improvements Prior to the Government's Initial Acceptance of Space paragraph in
the Solicitation for Offers (SFO) attached to and forming a part of this lease required you to submit a proposal
based on adequate competition for the Tenant Improvement (Tl) costs associated with this lease. The lease
allowed you to submit this information instead of cost and pricing data.
2. Based on this contract requirement, we have reviewed your Tl costs and determined that they are fair and
reasonable. This SLA represents your Notice to Proceed (NTP) with the construction of the Tenant
Improvements in the amount of $328,638.17 hereby incorporated into the lease as Exhibit B (7 pages). The
lease requires completion of the construction no later than 120 working days after receiving the Notice to
Proceed from the Government. Since the Tl allowance $344, 162.39 in the lease is more than the above NTP
amount, the rental rate will be adjusted downward in accordance with other provisions of the lease upon
completion, inspection, and acceptance of the space by the Contracting Officer.
All other terms and conditions of the lease shall remain in full force and effect.
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