New progress

- Non Intrusive Inspection (NII) building is nearing completion. Awaiting final life safety system test reports.
- Ongoing commercial Building pre-functional and functional testing of mechanical, electrical, and plumbing systems and will continue for the next month.
- Commenced masonry wall construction at the USDA-APHIS building.
- Inspection lane concrete removal and replacement is near completion.
- Exterior lighting fixtures at the overhead parking deck and soffit are being installed.
- Installed commercial transaction counter.
- Begun main building roof decking installation at the southern end of the building.
- Begun Radiation Portal Monitor installation for the first three commercial inspection lanes.

Look ahead

- Begin new furniture delivery and installation for all agencies.
- Transition NII inspection operations into the new building this month.
- Begin installation of Commercial Building exterior precast panels.
- Operational transition planning is underway. Begin staff relocations in April.

Project facts

- **Scope:** Facility-wide modernization and expansion.
- **Cost:** $215 million
- **Congressional appropriations:**
  - Phase one funding appropriated in fiscal year 2016 budget.
  - Phase two funding appropriated in fiscal year 2018 in the amount of approximately $133 million.
- **Contract:** Awarded in June 2017 to Northland/Cianbro Joint Venture.

Advisories

Snow, ice, and cold temperatures create hazardous conditions for drivers and construction staff. Please drive slowly through the port.

Project estimated timeline

- **March 31, 2020** - Substantial completion of commercial building.
- **May 1, 2020** - Operations will be fully transferred to the new commercial building.
- **July 6, 2020** - APHIS building substantial completion.
- **August 2022** - Substantial completion of Phase Two.
- **September 2022** - Contract completion.

For more information

Andrew Woodring, GSA Project Manager
Andrew.Woodring@gsa.gov
315-448-0928
gsa.gov/alexbaylpoe