U.S. Land Port of Entry
Expansion and Modernization
Project Management Division
Alexandria Bay, New York | May 2020

New progress

- Installed secondary inspection canopy structural steel and roof decking.
- Demolished the existing secondary inspection canopy.
- CBP has started testing operations in the new Non-Intrusive Inspection Building.
- New York State Department of Environmental Conservation has provided the underground storage tank registration allowing the emergency generator to operate fully.
- Begun work on the retaining wall between I-81 northbound and southbound.
- Construction of the foundations, structural steel, and roof decking of the Main Building is ongoing.
- Installed roof joists and decking at the new APHIS building.
- Installed LED signs at the Phase One inspection lanes.

Look ahead

- Substantial completion of the Non-Intrusive Inspection Building will occur by the end of the month.
- Stairs are being installed at the Main Building and Outbound Building.
- Started paving on County Road 191.
- All southbound traffic has been routed through the existing commercial lanes to allow construction of the final parking deck columns.

Project facts

- **Scope**: Facility-wide modernization and expansion.
- **Cost**: $215 million
- **Congressional appropriations**: Phase one funding appropriated in fiscal year 2016 budget. Phase two funding appropriated in fiscal year 2018 in the amount of approximately $133 million.
- **Contract**: Awarded in June 2017 to Northland/Cianbro Joint Venture.

Advisories

- Strict policies have been put into place to prevent exposure to COVID-19 at the construction site.
- There will be no access to the site without first checking in with Northland | Cianbro and following their safety procedures.
- Please report any exposures to a member of the project staff promptly so that appropriate measures can be taken.

Project estimated timeline

- **June 15, 2020** - Substantial completion for the Commercial Building.
- **August 2020** - APHIS Building substantial completion.
- **August 2022** - Substantial completion of Phase Two.
- **September 2022** - Contract completion.

For more information

Andrew Woodring, GSA Project Manager
Andrew.Woodring@gsa.gov
315-448-0928
gsa.gov/alexbaylpoe