
ID WBS AB Code Task Name Duration Start Finish Actual Finish

1 1  Region 11 720 days Wed 7/16/08 Wed 4/20/11 NA
2 1.1 1000 Judiciary 407 days Wed 7/29/09 Fri 2/18/11 NA
3 1.1.1 1000 Administrative Task 366 days Wed 7/29/09 Thu 12/23/10 NA
4 1.1.1.1 1000 Complete Fair Opportunity for Voice Services 0 days Wed 7/29/09 Wed 7/29/09 Wed 7/29/09
5 1.1.1.2 1000 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
6 1.1.1.3 1000 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
7 1.1.1.4 1000 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
8 1.1.1.5 1000 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
9 1.1.1.6 1000 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA

10 1.1.2 1000 Inventory Validation 1 day Thu 12/23/10 Thu 12/23/10 NA
11 1.1.2.1 1000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
12 1.1.2.2 1000 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
13 1.1.2.3 1000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
14 1.1.2.4 1000 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
15 1.1.2.5 1000 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
16 1.1.2.6 1000  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
17 1.1.3 1000 Regional Systems Transition 42 days Thu 12/23/10 Fri 2/18/11 NA
18 1.1.3.1 1000 37A 42 days Thu 12/23/10 Fri 2/18/11 NA
19 1.1.3.1.1 1000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
20 1.1.3.1.1.1 1000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
21 1.1.3.1.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
22 1.1.3.1.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
23 1.1.3.1.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
24 1.1.3.2 1000 37B 42 days Thu 12/23/10 Fri 2/18/11 NA
25 1.1.3.2.1 1000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
26 1.1.3.2.1.1 1000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
27 1.1.3.2.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
28 1.1.3.2.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
29 1.1.3.2.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
30 1.1.3.3 1000 37C 42 days Thu 12/23/10 Fri 2/18/11 NA
31 1.1.3.3.1 1000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
32 1.1.3.3.1.1 1000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
33 1.1.3.3.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
34 1.1.3.3.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
35 1.1.3.3.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
36 1.1.3.4 1000 37D 42 days Thu 12/23/10 Fri 2/18/11 NA
37 1.1.3.4.1 1000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
38 1.1.3.4.1.1 1000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
39 1.1.3.4.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
40 1.1.3.4.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
41 1.1.3.4.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
42 1.1.3.5 1000 37E 42 days Thu 12/23/10 Fri 2/18/11 NA
43 1.1.3.5.1 1000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
44 1.1.3.5.1.1 1000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
45 1.1.3.5.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
46 1.1.3.5.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
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47 1.1.3.5.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
48 1.1.3.6 1000 37F 42 days Thu 12/23/10 Fri 2/18/11 NA
49 1.1.3.6.1 1000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
50 1.1.3.6.1.1 1000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
51 1.1.3.6.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
52 1.1.3.6.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
53 1.1.3.6.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
54 1.2 1200 Department of Agriculture 196 days Tue 7/20/10 Wed 4/20/11 NA
55 1.2.1 1200 Administrative Task 112 days Tue 7/20/10 Thu 12/23/10 NA
56 1.2.1.1 1200 Complete Fair Opportunity for Voice Services 0 days Tue 7/20/10 Tue 7/20/10 Tue 7/20/10
57 1.2.1.2 1200 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
58 1.2.1.3 1200 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
59 1.2.1.4 1200 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
60 1.2.1.5 1200 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
61 1.2.1.6 1200 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
62 1.2.2 1200 Inventory Validation 1 day Thu 12/23/10 Thu 12/23/10 NA
63 1.2.2.1 1200 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
64 1.2.2.2 1200 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
65 1.2.2.3 1200 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
66 1.2.2.4 1200 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
67 1.2.2.5 1200 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
68 1.2.2.6 1200  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
69 1.2.3 1200 Regional Systems Transition 85 days Thu 12/23/10 Wed 4/20/11 NA
70 1.2.3.1 1200 37A 85 days Thu 12/23/10 Wed 4/20/11 NA
71 1.2.3.1.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
72 1.2.3.1.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
73 1.2.3.1.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
74 1.2.3.1.1.1.2 1200 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
75 1.2.3.2 1200 37B 85 days Thu 12/23/10 Wed 4/20/11 NA
76 1.2.3.2.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
77 1.2.3.2.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
78 1.2.3.2.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
79 1.2.3.2.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
80 1.2.3.3 1200 37C 85 days Thu 12/23/10 Wed 4/20/11 NA
81 1.2.3.3.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
82 1.2.3.3.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
83 1.2.3.3.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
84 1.2.3.3.1.1.2 1200 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
85 1.2.3.4 1200 37D 85 days Thu 12/23/10 Wed 4/20/11 NA
86 1.2.3.4.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
87 1.2.3.4.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
88 1.2.3.4.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
89 1.2.3.4.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
90 1.2.3.5 1200 37E 85 days Thu 12/23/10 Wed 4/20/11 NA
91 1.2.3.5.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
92 1.2.3.5.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA

GSA Region 11 Transition Schedule as of 1/21/2011

Page 2



ID WBS AB Code Task Name Duration Start Finish Actual Finish

93 1.2.3.5.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
94 1.2.3.5.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
95 1.2.3.6 1200 37F 85 days Thu 12/23/10 Wed 4/20/11 NA
96 1.2.3.6.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
97 1.2.3.6.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
98 1.2.3.6.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
99 1.2.3.6.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

100 1.2.3.7 1200 37H 85 days Thu 12/23/10 Wed 4/20/11 NA
101 1.2.3.7.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
102 1.2.3.7.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
103 1.2.3.7.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
104 1.2.3.7.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
105 1.3 1400 Department of the Interior 720 days Wed 7/16/08 Wed 4/20/11 NA
106 1.3.1 1400 Administrative Task 636 days Wed 7/16/08 Thu 12/23/10 NA
107 1.3.1.1 1400 Complete Fair Opportunity for Voice Services 0 days Wed 7/16/08 Wed 7/16/08 Wed 7/16/08
108 1.3.1.2 1400 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
109 1.3.1.3 1400 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
110 1.3.1.4 1400 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
111 1.3.1.5 1400 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
112 1.3.1.6 1400 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
113 1.3.2 1400 Inventory Validation 1 day Thu 12/23/10 Thu 12/23/10 NA
114 1.3.2.1 1400 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
115 1.3.2.2 1400 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
116 1.3.2.3 1400 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
117 1.3.2.4 1400 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
118 1.3.2.5 1400 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
119 1.3.2.6 1400  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
120 1.3.3 1400 Regional Systems Transition 85 days Thu 12/23/10 Wed 4/20/11 NA
121 1.3.3.1 1400 37A 85 days Thu 12/23/10 Wed 4/20/11 NA
122 1.3.3.1.1 1400 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
123 1.3.3.1.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
124 1.3.3.1.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
125 1.3.3.1.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
126 1.3.3.2 1400 37B 85 days Thu 12/23/10 Wed 4/20/11 NA
127 1.3.3.2.1 1400 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
128 1.3.3.2.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
129 1.3.3.2.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
130 1.3.3.2.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
131 1.3.3.3 1400 37C 85 days Thu 12/23/10 Wed 4/20/11 NA
132 1.3.3.3.1 1400 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
133 1.3.3.3.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
134 1.3.3.3.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
135 1.3.3.3.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
136 1.3.3.4 1400 37D 85 days Thu 12/23/10 Wed 4/20/11 NA
137 1.3.3.4.1 1400 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
138 1.3.3.4.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
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139 1.3.3.4.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
140 1.3.3.4.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
141 1.3.3.5 1400 37F 85 days Thu 12/23/10 Wed 4/20/11 NA
142 1.3.3.5.1 1400 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
143 1.3.3.5.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
144 1.3.3.5.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
145 1.3.3.5.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
146 1.4 1500 Department of Justice 499 days Thu 5/21/09 Wed 4/20/11 NA
147 1.4.1 1500 Administrative Task 415 days Thu 5/21/09 Thu 12/23/10 NA
148 1.4.1.1 1500 Complete Fair Opportunity for Voice Services 0 days Thu 5/21/09 Thu 5/21/09 Thu 5/21/09
149 1.4.1.2 1500 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
150 1.4.1.3 1500 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
151 1.4.1.4 1500 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
152 1.4.1.5 1500 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
153 1.4.1.6 1500 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
154 1.4.2 1500 Inventory Validation 1 day Thu 12/23/10 Thu 12/23/10 NA
155 1.4.2.1 1500 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
156 1.4.2.2 1500 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
157 1.4.2.3 1500 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
158 1.4.2.4 1500 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
159 1.4.2.5 1500 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
160 1.4.2.6 1500  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
161 1.4.3 1500 Regional Systems Transition 122 days Mon 11/1/10 Wed 4/20/11 NA
162 1.4.3.1 1500 37A 85 days Thu 12/23/10 Wed 4/20/11 NA
163 1.4.3.1.1 1500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
164 1.4.3.1.1.1 1500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
165 1.4.3.1.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
166 1.4.3.1.1.1.2 1500 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
167 1.4.3.2 1500 37B 85 days Thu 12/23/10 Wed 4/20/11 NA
168 1.4.3.2.1 1500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
169 1.4.3.2.1.1 1500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
170 1.4.3.2.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
171 1.4.3.2.1.1.2 1500 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
172 1.4.3.3 1500 37C 85 days Thu 12/23/10 Wed 4/20/11 NA
173 1.4.3.3.1 1500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
174 1.4.3.3.1.1 1500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
175 1.4.3.3.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
176 1.4.3.3.1.1.2 1500 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
177 1.4.3.4 1500 37D 85 days Thu 12/23/10 Wed 4/20/11 NA
178 1.4.3.4.1 1500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
179 1.4.3.4.1.1 1500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
180 1.4.3.4.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
181 1.4.3.4.1.1.2 1500 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
182 1.4.3.5 1500 37E 122 days Mon 11/1/10 Wed 4/20/11 NA
183 1.4.3.5.1 1500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
184 1.4.3.5.1.1 1500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
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185 1.4.3.5.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
186 1.4.3.5.1.1.2 1500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
187 1.4.3.5.2 1600 Transition (XSN) 79 days Mon 11/1/10 Fri 2/18/11 NA
188 1.4.3.5.2.1 1600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
189 1.4.3.5.2.2 1600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
190 1.4.3.5.2.3 1600 Net ID 0 days Mon 11/1/10 Mon 11/1/10 Mon 11/1/10
191 1.4.3.6 1500 37F 85 days Thu 12/23/10 Wed 4/20/11 NA
192 1.4.3.6.1 1500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
193 1.4.3.6.1.1 1500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
194 1.4.3.6.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
195 1.4.3.6.1.1.2 1500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
196 1.4.3.7 1500 37H 85 days Thu 12/23/10 Wed 4/20/11 NA
197 1.4.3.7.1 1500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
198 1.4.3.7.1.1 1500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
199 1.4.3.7.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
200 1.4.3.7.1.1.2 1500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
201 1.5 1600 Department of Labor 433 days Wed 8/5/09 Fri 4/1/11 NA
202 1.5.1 1600 Administrative Task 362 days Wed 8/5/09 Thu 12/23/10 NA
203 1.5.1.1 1600 Complete Fair Opportunity for Voice Services 1 day Wed 8/5/09 Wed 8/5/09 NA
204 1.5.1.2 1600 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
205 1.5.1.3 1600 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
206 1.5.1.4 1600 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
207 1.5.1.5 1600 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
208 1.5.1.6 1600 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
209 1.5.2 1600 Inventory Validation 29 days Fri 11/12/10 Thu 12/23/10 NA
210 1.5.2.1 1600 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
211 1.5.2.2 1600 Provide inventory to Agency 0 days Fri 11/12/10 Fri 11/12/10 Fri 11/12/10
212 1.5.2.3 1600 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
213 1.5.2.4 1600 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
214 1.5.2.5 1600 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
215 1.5.2.6 1600  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
216 1.5.3 1600 Regional Systems Transition 100 days Fri 11/12/10 Fri 4/1/11 NA
217 1.5.3.1 1600 37A 42 days Thu 12/23/10 Fri 2/18/11 NA
218 1.5.3.1.1 1600 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
219 1.5.3.1.1.1 1600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
220 1.5.3.1.1.1.1 1600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
221 1.5.3.1.1.1.2 1600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
222 1.5.3.1.1.1.3 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
223 1.5.3.2 1600 37B 42 days Thu 12/23/10 Fri 2/18/11 NA
224 1.5.3.2.1 1600 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
225 1.5.3.2.1.1 1600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
226 1.5.3.2.1.1.1 1600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
227 1.5.3.2.1.1.2 1600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
228 1.5.3.2.1.1.3 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
229 1.5.3.3 1600 37C 72 days Thu 12/23/10 Fri 4/1/11 NA
230 1.5.3.3.1 1600 Switched Cutover 72 days Thu 12/23/10 Fri 4/1/11 NA
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231 1.5.3.3.1.1 1600 Transition (XSN) 72 days Thu 12/23/10 Fri 4/1/11 NA
232 1.5.3.3.1.1.1 1600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
233 1.5.3.3.1.1.2 1600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
234 1.5.3.3.1.1.3 1600 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA
235 1.5.3.4 1600 37D 70 days Fri 11/12/10 Fri 2/18/11 NA
236 1.5.3.4.1 1600 Switched Cutover 70 days Fri 11/12/10 Fri 2/18/11 NA
237 1.5.3.4.1.1 1600 Transition (XSN) 70 days Fri 11/12/10 Fri 2/18/11 NA
238 1.5.3.4.1.1.1 1600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
239 1.5.3.4.1.1.2 1600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
240 1.5.3.4.1.1.3 1600 Net ID 0 days Fri 11/12/10 Fri 11/12/10 Fri 11/12/10
241 1.5.3.5 1600 37F 42 days Thu 12/23/10 Fri 2/18/11 NA
242 1.5.3.5.1 1600 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
243 1.5.3.5.1.1 1600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
244 1.5.3.5.1.1.1 1600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
245 1.5.3.5.1.1.2 1600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
246 1.5.3.5.1.1.3 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
247 1.6 1900 Department of State 468 days Tue 5/5/09 Fri 2/18/11 NA
248 1.6.1 1900 Administrative Task 427 days Tue 5/5/09 Thu 12/23/10 NA
249 1.6.1.1 1900 Complete Fair Opportunity for Voice Services 0 days Tue 5/5/09 Tue 5/5/09 Tue 5/5/09
250 1.6.1.2 1900 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
251 1.6.1.3 1900 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
252 1.6.1.4 1900 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
253 1.6.1.5 1900 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
254 1.6.1.6 1900 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
255 1.6.2 1900 Inventory Validation 1 day Thu 12/23/10 Thu 12/23/10 NA
256 1.6.2.1 1900 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
257 1.6.2.2 1900 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
258 1.6.2.3 1900 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
259 1.6.2.4 1900 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
260 1.6.2.5 1900 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
261 1.6.2.6 1900  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
262 1.6.3 1900 Regional Systems Transition 42 days Thu 12/23/10 Fri 2/18/11 NA
263 1.6.3.1 1900 37B 42 days Thu 12/23/10 Fri 2/18/11 NA
264 1.6.3.1.1 1900 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
265 1.6.3.1.1.1 1900 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
266 1.6.3.1.1.1.1 1900 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
267 1.6.3.1.1.1.2 1900 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
268 1.6.3.1.1.1.3 1900 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
269 1.6.3.2 1900 37C 42 days Thu 12/23/10 Fri 2/18/11 NA
270 1.6.3.2.1 1900 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
271 1.6.3.2.1.1 1900 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
272 1.6.3.2.1.1.1 1900 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
273 1.6.3.2.1.1.2 1900 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
274 1.6.3.2.1.1.3 1900 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
275 1.6.3.3 1900 37D 42 days Thu 12/23/10 Fri 2/18/11 NA
276 1.6.3.3.1 1900 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
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277 1.6.3.3.1.1 1900 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
278 1.6.3.3.1.1.1 1900 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
279 1.6.3.3.1.1.2 1900 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
280 1.6.3.3.1.1.3 1900 Net ID 1 day Tue 2/1/11 Tue 2/1/11 NA
281 1.6.3.4 1900 37E 42 days Thu 12/23/10 Fri 2/18/11 NA
282 1.6.3.4.1 1900 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
283 1.6.3.4.1.1 1900 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
284 1.6.3.4.1.1.1 1900 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
285 1.6.3.4.1.1.2 1900 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
286 1.6.3.4.1.1.3 1900 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
287 1.7 2000 Department of the Treasury 469 days Tue 5/5/09 Fri 2/18/11 NA
288 1.7.1 2000 Administrative Task 428 days Tue 5/5/09 Thu 12/23/10 NA
289 1.7.1.1 2000 Complete Fair Opportunity for Voice Services 131 days Tue 5/5/09 Tue 11/3/09 NA
290 1.7.1.2 2000 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
291 1.7.1.3 2000 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
292 1.7.1.4 2000 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
293 1.7.1.5 2000 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
294 1.7.1.6 2000 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
295 1.7.2 2000 Inventory Validation 1 day Thu 12/23/10 Thu 12/23/10 NA
296 1.7.2.1 2000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
297 1.7.2.2 2000 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
298 1.7.2.3 2000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
299 1.7.2.4 2000 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
300 1.7.2.5 2000 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
301 1.7.2.6 2000  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
302 1.7.3 2000 Regional Systems Transition 42 days Thu 12/23/10 Fri 2/18/11 NA
303 1.7.3.1 2000 37A 42 days Thu 12/23/10 Fri 2/18/11 NA
304 1.7.3.1.1 2000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
305 1.7.3.1.1.1 2000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
306 1.7.3.1.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
307 1.7.3.1.1.1.2 2000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
308 1.7.3.1.1.1.3 2000 Net ID 1 day Wed 1/19/11 Wed 1/19/11 NA
309 1.7.3.2 2000 37C 42 days Thu 12/23/10 Fri 2/18/11 NA
310 1.7.3.2.1 2000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
311 1.7.3.2.1.1 2000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
312 1.7.3.2.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
313 1.7.3.2.1.1.2 2000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
314 1.7.3.2.1.1.3 2000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
315 1.7.3.3 2000 37D 42 days Thu 12/23/10 Fri 2/18/11 NA
316 1.7.3.3.1 2000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
317 1.7.3.3.1.1 2000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
318 1.7.3.3.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
319 1.7.3.3.1.1.2 2000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
320 1.7.3.3.1.1.3 2000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
321 1.7.3.4 2000 37E 42 days Thu 12/23/10 Fri 2/18/11 NA
322 1.7.3.4.1 2000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
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323 1.7.3.4.1.1 2000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
324 1.7.3.4.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
325 1.7.3.4.1.1.2 2000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
326 1.7.3.4.1.1.3 2000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
327 1.8 3600 Department of Veterans Affairs 42 days Thu 12/23/10 Fri 2/18/11 NA
328 1.8.1 3600 Administrative Task 1 day Thu 12/23/10 Thu 12/23/10 NA
329 1.8.1.1 3600 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
330 1.8.1.2 3600 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
331 1.8.1.3 3600 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
332 1.8.1.4 3600 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
333 1.8.1.5 3600 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
334 1.8.1.6 3600 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
335 1.8.2 3600 Inventory Validation 1 day Thu 12/23/10 Thu 12/23/10 NA
336 1.8.2.1 3600 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
337 1.8.2.2 3600 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
338 1.8.2.3 3600 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
339 1.8.2.4 3600 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
340 1.8.2.5 3600 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
341 1.8.2.6 3600  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
342 1.8.3 3600 Regional Systems Transition 42 days Thu 12/23/10 Fri 2/18/11 NA
343 1.8.3.1 3600 37A 42 days Thu 12/23/10 Fri 2/18/11 NA
344 1.8.3.1.1 3600 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
345 1.8.3.1.1.1 3600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
346 1.8.3.1.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
347 1.8.3.1.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
348 1.8.3.1.1.1.3 3600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
349 1.8.3.2 3600 37C 42 days Thu 12/23/10 Fri 2/18/11 NA
350 1.8.3.2.1 3600 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
351 1.8.3.2.1.1 3600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
352 1.8.3.2.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
353 1.8.3.2.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
354 1.8.3.2.1.1.3 3600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
355 1.8.3.3 3600 37D 42 days Thu 12/23/10 Fri 2/18/11 NA
356 1.8.3.3.1 3600 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
357 1.8.3.3.1.1 3600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
358 1.8.3.3.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
359 1.8.3.3.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
360 1.8.3.3.1.1.3 3600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
361 1.9 4700 GSA 42 days Thu 12/23/10 Fri 2/18/11 NA
362 1.9.1 4700 Administrative Task 1 day Thu 12/23/10 Thu 12/23/10 NA
363 1.9.1.1 4700 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
364 1.9.1.2 4700 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
365 1.9.1.3 4700 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
366 1.9.1.4 4700 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
367 1.9.1.5 4700 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
368 1.9.1.6 4700 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
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369 1.9.2 4700 Inventory Validation 1 day Thu 12/23/10 Thu 12/23/10 NA
370 1.9.2.1 4700 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
371 1.9.2.2 4700 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
372 1.9.2.3 4700 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
373 1.9.2.4 4700 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
374 1.9.2.5 4700 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
375 1.9.2.6 4700  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
376 1.9.3 4700 Regional Systems Transition 42 days Thu 12/23/10 Fri 2/18/11 NA
377 1.9.3.1 4700 37A 42 days Thu 12/23/10 Fri 2/18/11 NA
378 1.9.3.1.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
379 1.9.3.1.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
380 1.9.3.1.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
381 1.9.3.1.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
382 1.9.3.1.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
383 1.9.3.2 4700 37B 42 days Thu 12/23/10 Fri 2/18/11 NA
384 1.9.3.2.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
385 1.9.3.2.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
386 1.9.3.2.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
387 1.9.3.2.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
388 1.9.3.2.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
389 1.9.3.3 4700 37C 42 days Thu 12/23/10 Fri 2/18/11 NA
390 1.9.3.3.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
391 1.9.3.3.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
392 1.9.3.3.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
393 1.9.3.3.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
394 1.9.3.3.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
395 1.9.3.4 4700 37D 42 days Thu 12/23/10 Fri 2/18/11 NA
396 1.9.3.4.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
397 1.9.3.4.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
398 1.9.3.4.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
399 1.9.3.4.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
400 1.9.3.4.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
401 1.10 7000 Department of Homeland Security 85 days Thu 12/23/10 Wed 4/20/11 NA
402 1.10.1 7000 Administrative Task 1 day Thu 12/23/10 Thu 12/23/10 NA
403 1.10.1.1 7000 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
404 1.10.1.2 7000 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
405 1.10.1.3 7000 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
406 1.10.1.4 7000 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
407 1.10.1.5 7000 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
408 1.10.1.6 7000 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
409 1.10.2 7000 Inventory Validation 1 day Thu 12/23/10 Thu 12/23/10 NA
410 1.10.2.1 7000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
411 1.10.2.2 7000 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
412 1.10.2.3 7000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
413 1.10.2.4 7000 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
414 1.10.2.5 7000 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
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415 1.10.2.6 7000  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
416 1.10.3 7000 Regional Systems Transition 85 days Thu 12/23/10 Wed 4/20/11 NA
417 1.10.3.1 7000 37D 85 days Thu 12/23/10 Wed 4/20/11 NA
418 1.10.3.1.1 7000 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
419 1.10.3.1.1.1 7000 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
420 1.10.3.1.1.1.1 7000 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
421 1.10.3.1.1.1.2 7000 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
422 1.10.3.2 7000 37E 85 days Thu 12/23/10 Wed 4/20/11 NA
423 1.10.3.2.1 7000 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
424 1.10.3.2.1.1 7000 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
425 1.10.3.2.1.1.1 7000 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
426 1.10.3.2.1.1.2 7000 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
427 1.10.3.3 7000 37F 85 days Thu 12/23/10 Wed 4/20/11 NA
428 1.10.3.3.1 7000 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
429 1.10.3.3.1.1 7000 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
430 1.10.3.3.1.1.1 7000 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
431 1.10.3.3.1.1.2 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
432 1.11 8000 National Aeronautics and Space Administration 42 days Thu 12/23/10 Fri 2/18/11 NA
433 1.11.1 8000 Administrative Task 1 day Thu 12/23/10 Thu 12/23/10 NA
434 1.11.1.1 8000 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
435 1.11.1.2 8000 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
436 1.11.1.3 8000 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
437 1.11.1.4 8000 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
438 1.11.1.5 8000 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
439 1.11.1.6 8000 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
440 1.11.2 8000 Inventory Validation 1 day Thu 12/23/10 Thu 12/23/10 NA
441 1.11.2.1 8000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
442 1.11.2.2 8000 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
443 1.11.2.3 8000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
444 1.11.2.4 8000 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
445 1.11.2.5 8000 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
446 1.11.2.6 8000  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
447 1.11.3 8000 Regional Systems Transition 42 days Thu 12/23/10 Fri 2/18/11 NA
448 1.11.3.1 8000 37B 42 days Thu 12/23/10 Fri 2/18/11 NA
449 1.11.3.1.1 8000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
450 1.11.3.1.1.1 8000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
451 1.11.3.1.1.1.1 8000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
452 1.11.3.1.1.1.2 8000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
453 1.11.3.1.1.1.3 8000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
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