
ID WBS AB Code Task Name Duration Start Planned Finish Actual Finish

1 1 Region 1 942.05 days Mon 9/24/07 Thu 5/5/11 NA

2 1.1 0000 United States Congress 91 days Thu 12/23/10 Thu 4/28/11 NA

3 1.1.1 0000 Administrative Task 1.01 days Thu 12/23/10 Fri 12/24/10 NA

4 1.1.1.1 0000 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA

5 1.1.1.2 0000 Name DAR Administrator 0 days Thu 12/23/10 Thu 12/23/10 Thu 12/23/10

6 1.1.1.3 0000 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10

7 1.1.1.4 0000 Register AHC(s) with Networx contractor 0 days Thu 12/23/10 Thu 12/23/10 Thu 12/23/10

8 1.1.1.5 0000 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10

9 1.1.1.6 0000 Load registered AHCs in TOPS 1 day Thu 12/23/10 Fri 12/24/10 NA

10 1.1.2 0000 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA

11 1.1.2.1 0000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA

12 1.1.2.2 0000 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA

13 1.1.2.3 0000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA

14 1.1.2.4 0000 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA

15 1.1.2.5 0000 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA

16 1.1.2.6 0000  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA

17 1.1.3 0000 Regional Systems Transition 86 days Thu 12/30/10 Thu 4/28/11 NA

18 1.1.3.1 0000 184 86 days Thu 12/30/10 Thu 4/28/11 NA

19 1.1.3.1.1 0000 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

20 1.1.3.1.1.1 0000 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

21 1.1.3.1.1.1.1 0000 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

22 1.1.3.1.1.1.2 0000 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

23 1.1.3.1.1.2 0000 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA

24 1.1.3.1.1.2.1 0000 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

25 1.1.3.1.1.2.2 0000 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

26 1.1.3.1.1.2.3 0000 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

27 1.2 1000 Judiciary 425 days Fri 9/4/09 Fri 4/22/11 NA

28 1.2.1 1000 Administrative Task 349 days Fri 9/4/09 Thu 1/6/11 NA

29 1.2.1.1 1000 Complete Fair Opportunity for Voice Services 0 days Thu 7/29/10 Thu 7/29/10 Thu 7/29/10

30 1.2.1.2 1000 Name DAR Administrator 0 days Fri 9/4/09 Fri 9/4/09 Fri 9/4/09

31 1.2.1.3 1000 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Mon 1/3/11 Mon 1/3/11 NA

32 1.2.1.4 1000 Register AHC(s) with Networx contractor 1 day Tue 1/4/11 Tue 1/4/11 NA

33 1.2.1.5 1000 Provide registered AHCs to GSA 1 day Wed 1/5/11 Wed 1/5/11 NA

34 1.2.1.6 1000 Load registered AHCs in TOPS 1 day Thu 1/6/11 Thu 1/6/11 NA

35 1.2.2 1000 Inventory Validation 10 days Thu 12/23/10 Wed 1/5/11 NA

36 1.2.2.1 1000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Wed 1/5/11 Wed 1/5/11 NA

37 1.2.2.2 1000 Provide inventory to Agency 2 days Thu 12/23/10 Fri 12/24/10 Fri 12/24/10

38 1.2.2.3 1000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 Fri 12/24/10

39 1.2.2.4 1000 Submit validated inventory with the associated AHCs to GSA Regions 0 days Fri 12/24/10 Fri 12/24/10 Fri 12/24/10
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40 1.2.2.5 1000 Finalize inventory 2 days Thu 12/23/10 Fri 12/24/10 Fri 12/24/10

41 1.2.2.6 1000  Submit Order 1 day Mon 12/27/10 Mon 12/27/10 NA

42 1.2.3 1000 Regional Systems Transition 87 days Thu 12/23/10 Fri 4/22/11 NA

43 1.2.3.1 1000 161-D 81 days Fri 12/31/10 Fri 4/22/11 NA

44 1.2.3.1.1 1000 Dedicated Cutover 81 days Fri 12/31/10 Fri 4/22/11 NA

45 1.2.3.1.1.1 1000 Transition (XSN) 81 days Fri 12/31/10 Fri 4/22/11 NA

46 1.2.3.1.1.1.1 1000 PBX/LEC/Centrex 30 days Fri 12/31/10 Thu 2/10/11 NA

47 1.2.3.1.1.1.2 1000 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

48 1.2.3.1.1.1.3 1000 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

49 1.2.3.2 1000 161 81 days Fri 12/31/10 Fri 4/22/11 NA

50 1.2.3.2.1 1000 Switched Cutover 81 days Fri 12/31/10 Fri 4/22/11 NA

51 1.2.3.2.1.1 1000 Transition (XSN) 81 days Fri 12/31/10 Fri 4/22/11 NA

52 1.2.3.2.1.1.1 1000 PBX/LEC/Centrex 30 days Fri 12/31/10 Thu 2/10/11 NA

53 1.2.3.2.1.1.2 1000 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

54 1.2.3.2.1.1.3 1000 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

55 1.2.3.3 1000 183 87 days Thu 12/23/10 Fri 4/22/11 NA

56 1.2.3.3.1 1000 Switched Cutover 87 days Thu 12/23/10 Fri 4/22/11 NA

57 1.2.3.3.1.1 1000 Transition (XSN) 87 days Thu 12/23/10 Fri 4/22/11 NA

58 1.2.3.3.1.1.1 1000 PBX/LEC/Centrex 36 days Thu 12/23/10 Thu 2/10/11 NA

59 1.2.3.3.1.1.2 1000 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

60 1.2.3.3.1.1.3 1000 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

61 1.2.3.4 1000 184 87 days Thu 12/23/10 Fri 4/22/11 NA

62 1.2.3.4.1 1000 Switched Cutover 87 days Thu 12/23/10 Fri 4/22/11 NA

63 1.2.3.4.1.1 1000 Transition (XSN) 87 days Thu 12/23/10 Fri 4/22/11 NA

64 1.2.3.4.1.1.1 1000 PBX/LEC/Centrex 36 days Thu 12/23/10 Thu 2/10/11 NA

65 1.2.3.4.1.1.2 1000 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

66 1.2.3.4.1.1.3 1000 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

67 1.2.3.5 1000 185 87 days Thu 12/23/10 Fri 4/22/11 NA

68 1.2.3.5.1 1000 Switched Cutover 87 days Thu 12/23/10 Fri 4/22/11 NA

69 1.2.3.5.1.1 1000 Transition (XSN) 87 days Thu 12/23/10 Fri 4/22/11 NA

70 1.2.3.5.1.1.1 1000 PBX/LEC/Centrex 36 days Thu 12/23/10 Thu 2/10/11 NA

71 1.2.3.5.1.1.2 1000 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

72 1.2.3.5.1.1.3 1000 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

73 1.2.3.6 1000 186 87 days Thu 12/23/10 Fri 4/22/11 NA

74 1.2.3.6.1 1000 Switched Cutover 87 days Thu 12/23/10 Fri 4/22/11 NA

75 1.2.3.6.1.1 1000 Transition (XSN) 87 days Thu 12/23/10 Fri 4/22/11 NA

76 1.2.3.6.1.1.1 1000 PBX/LEC/Centrex 36 days Thu 12/23/10 Thu 2/10/11 NA

77 1.2.3.6.1.1.2 1000 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

78 1.2.3.6.1.1.3 1000 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA
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79 1.2.3.7 1000 187 87 days Thu 12/23/10 Fri 4/22/11 NA

80 1.2.3.7.1 1000 Switched Cutover 87 days Thu 12/23/10 Fri 4/22/11 NA

81 1.2.3.7.1.1 1000 Transition (XSN) 87 days Thu 12/23/10 Fri 4/22/11 NA

82 1.2.3.7.1.1.1 1000 PBX/LEC/Centrex 36 days Thu 12/23/10 Thu 2/10/11 NA

83 1.2.3.7.1.1.2 1000 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

84 1.2.3.7.1.1.3 1000 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

85 1.3 1200 Department of Agriculture 279 days Mon 3/8/10 Fri 4/1/11 NA

86 1.3.1 1200 Administrative Task 216 days Mon 3/8/10 Tue 1/4/11 NA

87 1.3.1.1 1200 Complete Fair Opportunity for Voice Services 0 days Tue 7/20/10 Tue 7/20/10 Tue 7/20/10

88 1.3.1.2 1200 Name DAR Administrator 0 days Mon 3/8/10 Mon 3/8/10 Mon 3/8/10

89 1.3.1.3 1200 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Wed 10/13/10 Wed 10/13/10 Wed 10/13/10

90 1.3.1.4 1200 Register AHC(s) with Networx contractor 0 days Thu 12/23/10 Thu 12/23/10 Thu 12/23/10

91 1.3.1.5 1200 Provide registered AHCs to GSA 1 day Mon 1/3/11 Mon 1/3/11 NA

92 1.3.1.6 1200 Load registered AHCs in TOPS 1 day Tue 1/4/11 Tue 1/4/11 NA

93 1.3.2 1200 Inventory Validation 72 days Mon 9/27/10 Tue 1/4/11 NA

94 1.3.2.1 1200 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Tue 1/4/11 Tue 1/4/11 NA

95 1.3.2.2 1200 Provide inventory to Agency 1 day Mon 9/27/10 Mon 9/27/10 Mon 9/27/10

96 1.3.2.3 1200 Review inventory received from the GSA Regions and identify if ANIs are CSDS 26 days Tue 9/28/10 Tue 11/2/10 Tue 11/2/10

97 1.3.2.4 1200 Submit validated inventory with the associated AHCs to GSA Regions 0 days Tue 11/2/10 Tue 11/2/10 Tue 11/2/10

98 1.3.2.5 1200 Finalize inventory 1 day Tue 11/2/10 Tue 11/2/10 Tue 11/2/10

99 1.3.2.6 1200  Submit Order 1 day Wed 11/24/10 Wed 11/24/10 Wed 11/24/10

100 1.3.3 1200 Regional Systems Transition 92 days Thu 11/25/10 Fri 4/1/11 NA

101 1.3.3.1 1200 188-D 92 days Thu 11/25/10 Fri 4/1/11 NA

102 1.3.3.1.1 1200 Dedicated Cutover 92 days Thu 11/25/10 Fri 4/1/11 NA

103 1.3.3.1.1.1 1200 Transition (XSN) 92 days Thu 11/25/10 Fri 4/1/11 NA

104 1.3.3.1.1.1.1 1200 PBX/LEC/Centrex 42 days Thu 11/25/10 Fri 1/21/11 NA

105 1.3.3.1.1.1.2 1200 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA

106 1.3.3.1.1.1.3 1200 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

107 1.3.3.2 1200 183 92 days Thu 11/25/10 Fri 4/1/11 NA

108 1.3.3.2.1 1200 Switched Cutover 92 days Thu 11/25/10 Fri 4/1/11 NA

109 1.3.3.2.1.1 1200 Transition (XSN) 92 days Thu 11/25/10 Fri 4/1/11 NA

110 1.3.3.2.1.1.1 1200 PBX/LEC/Centrex 42 days Thu 11/25/10 Fri 1/21/11 NA

111 1.3.3.2.1.2 1200 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA

112 1.3.3.2.1.3 1200 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

113 1.3.3.3 1200 184 92 days Thu 11/25/10 Fri 4/1/11 NA

114 1.3.3.3.1 1200 Switched Cutover 92 days Thu 11/25/10 Fri 4/1/11 NA

115 1.3.3.3.1.1 1200 Transition (XSN) 92 days Thu 11/25/10 Fri 4/1/11 NA

116 1.3.3.3.1.1.1 1200 PBX/LEC/Centrex 42 days Thu 11/25/10 Fri 1/21/11 NA

117 1.3.3.3.1.1.2 1200 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
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118 1.3.3.3.1.1.3 1200 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

119 1.3.3.4 1200 185 92 days Thu 11/25/10 Fri 4/1/11 NA

120 1.3.3.4.1 1200 Switched Cutover 92 days Thu 11/25/10 Fri 4/1/11 NA

121 1.3.3.4.1.1 1200 Transition (XSN) 92 days Thu 11/25/10 Fri 4/1/11 NA

122 1.3.3.4.1.1.1 1200 PBX/LEC/Centrex 42 days Thu 11/25/10 Fri 1/21/11 NA

123 1.3.3.4.1.1.2 1200 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA

124 1.3.3.4.1.1.3 1200 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

125 1.3.3.5 1200 186 92 days Thu 11/25/10 Fri 4/1/11 NA

126 1.3.3.5.1 1200 Switched Cutover 92 days Thu 11/25/10 Fri 4/1/11 NA

127 1.3.3.5.1.1 1200 Transition (XSN) 92 days Thu 11/25/10 Fri 4/1/11 NA

128 1.3.3.5.1.1.1 1200 PBX/LEC/Centrex 42 days Thu 11/25/10 Fri 1/21/11 NA

129 1.3.3.5.1.1.2 1200 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA

130 1.3.3.5.1.1.3 1200 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

131 1.3.3.6 1200 187 92 days Thu 11/25/10 Fri 4/1/11 NA

132 1.3.3.6.1 1200 Switched Cutover 92 days Thu 11/25/10 Fri 4/1/11 NA

133 1.3.3.6.1.1 1200 Transition (XSN) 92 days Thu 11/25/10 Fri 4/1/11 NA

134 1.3.3.6.1.1.1 1200 PBX/LEC/Centrex 42 days Thu 11/25/10 Fri 1/21/11 NA

135 1.3.3.6.1.1.2 1200 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA

136 1.3.3.6.1.1.3 1200 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

137 1.3.3.7 1200 188 92 days Thu 11/25/10 Fri 4/1/11 NA

138 1.3.3.7.1 1200 Switched Cutover 92 days Thu 11/25/10 Fri 4/1/11 NA

139 1.3.3.7.1.1 1200 Transition (XSN) 92 days Thu 11/25/10 Fri 4/1/11 NA

140 1.3.3.7.1.1.1 1200 PBX/LEC/Centrex 42 days Thu 11/25/10 Fri 1/21/11 NA

141 1.3.3.7.1.1.2 1200 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA

142 1.3.3.7.1.1.3 1200 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

143 1.4 1600 Department of Labor 452 days Wed 8/5/09 Thu 4/28/11 NA

144 1.4.1 1600 Administrative Task 371 days Wed 8/5/09 Wed 1/5/11 NA

145 1.4.1.1 1600 Complete Fair Opportunity for Voice Services 1 day Wed 8/5/09 Wed 8/5/09 Wed 8/5/09

146 1.4.1.2 1600 Name DAR Administrator 0 days Thu 1/21/10 Thu 1/21/10 Thu 1/21/10

147 1.4.1.3 1600 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10

148 1.4.1.4 1600 Register AHC(s) with Networx contractor 1 day Mon 1/3/11 Mon 1/3/11 NA

149 1.4.1.5 1600 Provide registered AHCs to GSA 1 day Tue 1/4/11 Tue 1/4/11 NA

150 1.4.1.6 1600 Load registered AHCs in TOPS 1 day Wed 1/5/11 Wed 1/5/11 NA

151 1.4.2 1600 Inventory Validation 37 days Mon 11/15/10 Tue 1/4/11 NA

152 1.4.2.1 1600 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Tue 1/4/11 Tue 1/4/11 NA

153 1.4.2.2 1600 Provide inventory to Agency 1 day Mon 11/15/10 Mon 11/15/10 Mon 11/15/10

154 1.4.2.3 1600 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA

155 1.4.2.4 1600 Submit validated inventory with the associated AHCs to GSA Regions 2 days Fri 12/24/10 Mon 12/27/10 NA

156 1.4.2.5 1600 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA
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157 1.4.2.6 1600  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA

158 1.4.3 1600 Regional Systems Transition 91 days Thu 12/23/10 Thu 4/28/11 NA

159 1.4.3.1 1600 185-D 86 days Thu 12/30/10 Thu 4/28/11 NA

160 1.4.3.1.1 1600 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

161 1.4.3.1.1.1 1600 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

162 1.4.3.1.1.1.1 1600 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

163 1.4.3.1.1.1.2 1600 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

164 1.2.3.1.1.2 1600 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA

165 1.2.3.1.1.2.1 1600 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

166 1.2.3.1.1.2.2 1600 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

167 1.2.3.1.1.2.3 1600 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

168 1.4.3.2 1600 183 87 days Thu 12/23/10 Fri 4/22/11 NA

169 1.4.3.2.1 1600 Switched Cutover 87 days Thu 12/23/10 Fri 4/22/11 NA

170 1.4.3.2.1.1 1600 Transition (XSN) 87 days Thu 12/23/10 Fri 4/22/11 NA

171 1.4.3.2.1.1.1 1600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA

172 1.4.3.2.1.1.2 1600 SOCN 21 days Fri 1/21/11 Fri 2/18/11 NA

173 1.4.3.2.1.1.3 1600 Net ID 16 days Fri 4/1/11 Fri 4/22/11 NA

174 1.4.3.3 1600 184 87 days Thu 12/23/10 Fri 4/22/11 NA

175 1.4.3.3.1 1600 Switched Cutover 87 days Thu 12/23/10 Fri 4/22/11 NA

176 1.4.3.3.1.1 1600 Transition (XSN) 87 days Thu 12/23/10 Fri 4/22/11 NA

177 1.4.3.3.1.1.1 1600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA

178 1.4.3.3.1.1.2 1600 SOCN 21 days Fri 1/21/11 Fri 2/18/11 NA

179 1.4.3.3.1.1.3 1600 Net ID 16 days Fri 4/1/11 Fri 4/22/11 NA

180 1.4.3.4 1600 185 87 days Thu 12/23/10 Fri 4/22/11 NA

181 1.4.3.4.1 1600 Switched Cutover 87 days Thu 12/23/10 Fri 4/22/11 NA

182 1.4.3.4.1.1 1600 Transition (XSN) 87 days Thu 12/23/10 Fri 4/22/11 NA

183 1.4.3.4.1.1.1 1600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA

184 1.4.3.4.1.1.2 1600 SOCN 21 days Fri 1/21/11 Fri 2/18/11 NA

185 1.4.3.4.1.1.3 1600 Net ID 16 days Fri 4/1/11 Fri 4/22/11 NA

186 1.4.3.5 1600 186 87 days Thu 12/23/10 Fri 4/22/11 NA

187 1.4.3.5.1 1600 Switched Cutover 87 days Thu 12/23/10 Fri 4/22/11 NA

188 1.4.3.5.1.1 1600 Transition (XSN) 87 days Thu 12/23/10 Fri 4/22/11 NA

189 1.4.3.5.1.1.1 1600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA

190 1.4.3.5.1.1.2 1600 SOCN 21 days Fri 1/21/11 Fri 2/18/11 NA

191 1.4.3.5.1.1.3 1600 Net ID 16 days Fri 4/1/11 Fri 4/22/11 NA

192 1.4.3.6 1600 187 87 days Thu 12/23/10 Fri 4/22/11 NA

193 1.4.3.6.1 1600 Switched Cutover 87 days Thu 12/23/10 Fri 4/22/11 NA

194 1.4.3.6.1.1 1600 Transition (XSN) 87 days Thu 12/23/10 Fri 4/22/11 NA

195 1.4.3.6.1.1.1 1600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA
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196 1.4.3.6.1.1.2 1600 SOCN 21 days Fri 1/21/11 Fri 2/18/11 NA

197 1.4.3.6.1.1.3 1600 Net ID 16 days Fri 4/1/11 Fri 4/22/11 NA

198 1.4.3.7 1600 188 87 days Thu 12/23/10 Fri 4/22/11 NA

199 1.4.3.7.1 1600 Switched Cutover 87 days Thu 12/23/10 Fri 4/22/11 NA

200 1.4.3.7.1.1 1600 Transition (XSN) 87 days Thu 12/23/10 Fri 4/22/11 NA

201 1.4.3.7.1.1.1 1600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA

202 1.4.3.7.1.1.2 1600 SOCN 21 days Fri 1/21/11 Fri 2/18/11 NA

203 1.4.3.7.1.1.3 1600 Net ID 16 days Fri 4/1/11 Fri 4/22/11 NA

204 1.5 2000 Department of the Treasury 919 days Mon 9/24/07 Fri 4/1/11 NA

205 1.5.1 2000 Administrative Task 861 days Mon 9/24/07 Tue 1/11/11 NA

206 1.5.1.1 2000 Complete Fair Opportunity for Voice Services 1 day Tue 11/3/09 Tue 11/3/09 Tue 11/3/09

207 1.5.1.2 2000 Name DAR Administrator 0 days Mon 9/24/07 Mon 9/24/07 Mon 9/24/07

208 1.5.1.3 2000 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Tue 12/15/09 Tue 12/15/09 Tue 12/15/09

209 1.5.1.4 2000 Register AHC(s) with Networx contractor 1 day Fri 1/7/11 Fri 1/7/11 NA

210 1.5.1.5 2000 Provide registered AHCs to GSA 1 day Mon 1/10/11 Mon 1/10/11 NA

211 1.5.1.6 2000 Load registered AHCs in TOPS 1 day Tue 1/11/11 Tue 1/11/11 NA

212 1.5.2 2000 Inventory Validation 267 days Thu 12/31/09 Mon 1/10/11 NA

213 1.5.2.1 2000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Mon 1/10/11 Mon 1/10/11 NA

214 1.5.2.2 2000 Provide inventory to Agency 0 days Thu 12/31/09 Thu 12/31/09 Thu 12/31/09

215 1.5.2.3 2000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 0 days Wed 2/24/10 Wed 2/24/10 Wed 2/24/10

216 1.5.2.4 2000 Submit validated inventory with the associated AHCs to GSA Regions 0 days Wed 2/24/10 Wed 2/24/10 Wed 2/24/10

217 1.5.2.5 2000 Finalize inventory 0 days Wed 2/24/10 Wed 2/24/10 Wed 2/24/10

218 1.5.2.6 2000  Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10

219 1.5.3 2000 Regional Systems Transition 93 days Wed 11/24/10 Fri 4/1/11 NA

220 1.5.3.1 2000 102-D 93 days Wed 11/24/10 Fri 4/1/11 NA

221 1.5.3.1.1 2000 Dedicated Cutover 93 days Wed 11/24/10 Fri 4/1/11 NA

222 1.5.3.1.1.1 2000 Transition (XSN) 93 days Wed 11/24/10 Fri 4/1/11 NA

223 1.5.3.1.1.1.1 2000 PBX/LEC/Centrex 42 days Wed 11/24/10 Thu 1/20/11 NA

224 1.5.3.1.1.1.2 2000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA

225 1.5.3.1.1.1.3 2000 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

226 1.6 2700 Federal Communications Commission 424 days Fri 9/11/09 Thu 4/28/11 NA

227 1.6.1 2700 Administrative Task 342 days Fri 9/11/09 Tue 1/4/11 NA

228 1.6.1.1 2700 Complete Fair Opportunity for Voice Services 1 day Mon 1/3/11 Mon 1/3/11 NA

229 1.6.1.2 2700 Name DAR Administrator 0 days Fri 9/11/09 Fri 9/11/09 Fri 9/11/09

230 1.6.1.3 2700 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Fri 12/24/10 Fri 12/24/10 NA

231 1.6.1.4 2700 Register AHC(s) with Networx contractor 0 days Thu 12/23/10 Thu 12/23/10 Thu 12/23/10

232 1.6.1.5 2700 Provide registered AHCs to GSA 1 day Mon 1/3/11 Mon 1/3/11 NA

233 1.6.1.6 2700 Load registered AHCs in TOPS 1 day Tue 1/4/11 Tue 1/4/11 NA

234 1.6.2 2700 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA
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235 1.6.2.1 2700 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA

236 1.6.2.2 2700 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA

237 1.6.2.3 2700 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA

238 1.6.2.4 2700 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA

239 1.6.2.5 2700 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA

240 1.6.2.6 2700  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA

241 1.6.3 2700 Regional Systems Transition 86 days Thu 12/30/10 Thu 4/28/11 NA

242 1.6.3.1 2700 185 86 days Thu 12/30/10 Thu 4/28/11 NA

243 1.6.3.1.1 2700 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

244 1.6.3.1.1.1 2700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

245 1.6.3.1.1.1.1 2700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

246 1.6.3.1.1.1.2 2700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

247 1.6.3.1.1.2 2700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA

248 1.6.3.1.1.2.1 2700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

249 1.6.3.1.1.2.2 2700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

250 1.6.3.1.1.2.3 2700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

251 1.7 4700 GSA 559 days Wed 3/4/09 Tue 4/26/11 NA

252 1.7.1 4700 Administrative Task 479 days Wed 3/4/09 Tue 1/4/11 NA

253 1.7.1.1 4700 Complete Fair Opportunity for Voice Services 1 day Mon 1/3/11 Mon 1/3/11 NA

254 1.7.1.2 4700 Name DAR Administrator 0 days Tue 8/31/10 Tue 8/31/10 Tue 8/31/10

255 1.7.1.3 4700 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Wed 3/4/09 Wed 3/4/09 Wed 3/4/09

256 1.7.1.4 4700 Register AHC(s) with Networx contractor 0 days Thu 12/23/10 Thu 12/23/10 Thu 12/23/10

257 1.7.1.5 4700 Provide registered AHCs to GSA 1 day Mon 1/3/11 Mon 1/3/11 NA

258 1.7.1.6 4700 Load registered AHCs in TOPS 1 day Tue 1/4/11 Tue 1/4/11 NA

259 1.7.2 4700 Inventory Validation 4 days Thu 12/23/10 Tue 12/28/10 NA

260 1.7.2.1 4700 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA

261 1.7.2.2 4700 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA

262 1.7.2.3 4700 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Mon 12/27/10 Mon 12/27/10 NA

263 1.7.2.4 4700 Submit validated inventory with the associated AHCs to GSA Regions 1 day Fri 12/24/10 Fri 12/24/10 NA

264 1.7.2.5 4700 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA

265 1.7.2.6 4700  Submit Order 1 day Mon 12/27/10 Mon 12/27/10 NA

266 1.7.3 4700 Regional Systems Transition 353 days Fri 12/18/09 Tue 4/26/11 NA

267 1.7.3.1 4700 102-D 72 days Thu 12/23/10 Fri 4/1/11 NA

268 1.7.3.1.1 4700 Dedicated Cutover 72 days Thu 12/23/10 Fri 4/1/11 NA

269 1.7.3.1.1.1 4700 Transition (XSN) 72 days Thu 12/23/10 Fri 4/1/11 NA

270 1.7.3.1.1.1.1 4700 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA

271 1.7.3.1.1.1.2 4700 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA

272 1.7.3.1.1.1.3 4700 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

273 1.7.3.2 4700 172-D 69 days Tue 12/28/10 Fri 4/1/11 NA
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274 1.7.3.2.1 4700 Dedicated Cutover 69 days Tue 12/28/10 Fri 4/1/11 NA

275 1.7.3.2.1.1 4700 Transition (XSN) 69 days Tue 12/28/10 Fri 4/1/11 NA

276 1.7.3.2.1.1.1 4700 PBX/LEC/Centrex 18 days Tue 12/28/10 Thu 1/20/11 NA

277 1.7.3.2.1.1.2 4700 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA

278 1.7.3.2.1.1.3 4700 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

279 1.7.3.3 4700 188-D 242 days Fri 12/18/09 Mon 11/22/10 NA

280 1.7.3.3.1 4700 Dedicated Cutover 242 days Fri 12/18/09 Mon 11/22/10 NA

281 1.7.3.3.1.1 4700 Transition (XSN) 242 days Fri 12/18/09 Mon 11/22/10 NA

282 1.7.3.3.1.1.1 4700 PBX/LEC/Centrex 42 days Fri 12/18/09 Mon 2/15/10 NA

283 1.7.3.3.1.1.2 4700 SOCN 0 days Tue 2/16/10 Tue 2/16/10 Tue 2/16/10

284 1.7.3.3.1.1.3 4700 Net ID 0 days Mon 11/22/10 Mon 11/22/10 Mon 11/22/10

285 1.7.3.4 4700 131 86 days Tue 12/28/10 Tue 4/26/11 NA

286 1.7.3.4.1 4700 Switched Cutover 86 days Tue 12/28/10 Tue 4/26/11 NA

287 1.7.3.4.1.1 4700 Back Office Transition (BOT) 86 days Tue 12/28/10 Tue 4/26/11 NA

288 1.7.3.4.1.1.1 4700 SOCN 85 days Tue 12/28/10 Mon 4/25/11 NA

289 1.7.3.4.1.1.2 4700 Net ID 1 day Tue 4/26/11 Tue 4/26/11 NA

290 1.7.3.4.1.2 4700 Transition (XSN) 49 days Tue 12/28/10 Fri 3/4/11 NA

291 1.7.3.4.1.2.1 4700 PBX/LEC/Centrex 42 days Tue 12/28/10 Wed 2/23/11 NA

292 1.7.3.4.1.2.2 4700 SOCN 6 days Thu 2/24/11 Thu 3/3/11 NA

293 1.7.3.4.1.2.3 4700 Net ID 1 day Fri 3/4/11 Fri 3/4/11 NA

294 1.7.3.5 4700 172 86 days Tue 12/28/10 Tue 4/26/11 NA

295 1.7.3.5.1 4700 Switched Cutover 86 days Tue 12/28/10 Tue 4/26/11 NA

296 1.7.3.5.1.1 4700 Back Office Transition (BOT) 86 days Tue 12/28/10 Tue 4/26/11 NA

297 1.7.3.5.1.1.1 4700 SOCN 85 days Tue 12/28/10 Mon 4/25/11 NA

298 1.7.3.5.1.1.2 4700 Net ID 1 day Tue 4/26/11 Tue 4/26/11 NA

299 1.7.3.5.1.2 4700 Transition (XSN) 49 days Tue 12/28/10 Fri 3/4/11 NA

300 1.7.3.5.1.2.1 4700 PBX/LEC/Centrex 42 days Tue 12/28/10 Wed 2/23/11 NA

301 1.7.3.5.1.2.2 4700 SOCN 6 days Thu 2/24/11 Thu 3/3/11 NA

302 1.7.3.5.1.2.3 4700 Net ID 1 day Fri 3/4/11 Fri 3/4/11 NA

303 1.7.3.6 4700 185 72 days Thu 12/23/10 Fri 4/1/11 NA

304 1.7.3.6.1 4700 Switched Cutover 72 days Thu 12/23/10 Fri 4/1/11 NA

305 1.7.3.6.1.1 4700 Transition (XSN) 72 days Thu 12/23/10 Fri 4/1/11 NA

306 1.7.3.6.1.1.1 4700 PBX/LEC/Centrex 36 days Thu 12/23/10 Thu 2/10/11 NA

307 1.7.3.6.1.1.2 4700 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

308 1.7.3.6.1.1.3 4700 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

309 1.8 7000 Department of Homeland Security 899 days Fri 11/16/07 Thu 4/28/11 NA

310 1.8.1 7000 Administrative Task 818 days Fri 11/16/07 Wed 1/5/11 NA

311 1.8.1.1 7000 Complete Fair Opportunity for Voice Services 1 day Mon 1/3/11 Mon 1/3/11 NA

312 1.8.1.2 7000 Name DAR Administrator 0 days Fri 11/16/07 Fri 11/16/07 Fri 11/16/07
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313 1.8.1.3 7000 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Wed 3/17/10 Wed 3/17/10 Wed 3/17/10

314 1.8.1.4 7000 Register AHC(s) with Networx contractor 1 day Mon 1/3/11 Mon 1/3/11 NA

315 1.8.1.5 7000 Provide registered AHCs to GSA 1 day Tue 1/4/11 Tue 1/4/11 NA

316 1.8.1.6 7000 Load registered AHCs in TOPS 1 day Wed 1/5/11 Wed 1/5/11 NA

317 1.8.2 7000 Inventory Validation 9 days Thu 12/23/10 Tue 1/4/11 NA

318 1.8.2.1 7000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Tue 1/4/11 Tue 1/4/11 NA

319 1.8.2.2 7000 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA

320 1.8.2.3 7000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA

321 1.8.2.4 7000 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA

322 1.8.2.5 7000 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA

323 1.8.2.6 7000  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA

324 1.8.3 7000 Regional Systems Transition 91 days Thu 12/23/10 Thu 4/28/11 NA

325 1.8.3.1 7000 102-D 67 days Thu 12/30/10 Fri 4/1/11 NA

326 1.8.3.1.1 7000 Dedicated Cutover 67 days Thu 12/30/10 Fri 4/1/11 NA

327 1.8.3.1.1.1 7000 Transition (XSN) 67 days Thu 12/30/10 Fri 4/1/11 NA

328 1.8.3.1.1.1.1 7000 PBX/LEC/Centrex 21 days Thu 12/30/10 Thu 1/27/11 NA

329 1.8.3.1.1.1.2 7000 SOCN 6 days Fri 1/28/11 Fri 2/4/11 NA

330 1.8.3.1.1.1.3 7000 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

331 1.8.3.2 7000 131-D 72 days Thu 12/23/10 Fri 4/1/11 NA

332 1.8.3.2.1 7000 Dedicated Cutover 72 days Thu 12/23/10 Fri 4/1/11 NA

333 1.8.3.2.1.1 7000 Transition (XSN) 72 days Thu 12/23/10 Fri 4/1/11 NA

334 1.8.3.2.1.1.1 7000 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA

335 1.8.3.2.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA

336 1.8.3.2.1.1.3 7000 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

337 1.8.3.3 7000 161-D 86 days Thu 12/30/10 Thu 4/28/11 NA

338 1.8.3.3.1 7000 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

339 1.8.3.3.1.1 7000 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

340 1.8.3.3.1.1.1 7000 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

341 1.8.3.3.1.1.2 7000 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

342 1.8.3.3.1.2 7000 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA

343 1.8.3.3.1.2.1 7000 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

344 1.8.3.3.1.2.2 7000 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

345 1.8.3.3.1.2.3 7000 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

346 1.8.3.4 7000 172-D 67 days Thu 12/30/10 Fri 4/1/11 NA

347 1.8.3.4.1 7000 Dedicated Cutover 67 days Thu 12/30/10 Fri 4/1/11 NA

348 1.8.3.4.1.1 7000 Transition (XSN) 67 days Thu 12/30/10 Fri 4/1/11 NA

349 1.8.3.4.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

350 1.8.3.4.1.1.2 7000 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

351 1.8.3.4.1.1.3 7000 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA
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352 1.8.3.5 7000 127 86 days Thu 12/30/10 Thu 4/28/11 NA

353 1.8.3.5.1 7000 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

354 1.8.3.5.1.1 7000 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

355 1.8.3.5.1.1.1 7000 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

356 1.8.3.5.1.1.2 7000 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

357 1.8.3.5.1.2 7000 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA

358 1.8.3.5.1.2.1 7000 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

359 1.8.3.5.1.2.2 7000 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

360 1.8.3.5.1.2.3 7000 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

361 1.8.3.6 7000 131 86 days Thu 12/30/10 Thu 4/28/11 NA

362 1.8.3.6.1 7000 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

363 1.8.3.6.1.1 7000 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

364 1.8.3.6.1.1.1 7000 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

365 1.8.3.6.1.1.2 7000 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

366 1.8.3.6.1.2 7000 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA

367 1.8.3.6.1.2.1 7000 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

368 1.8.3.6.1.2.2 7000 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

369 1.8.3.6.1.2.3 7000 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

370 1.8.3.7 7000 151 86 days Thu 12/30/10 Thu 4/28/11 NA

371 1.8.3.7.1 7000 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

372 1.8.3.7.1.1 7000 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

373 1.8.3.7.1.1.1 7000 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

374 1.8.3.7.1.1.2 7000 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

375 1.8.3.7.1.2 7000 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA

376 1.8.3.7.1.2.1 7000 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

377 1.8.3.7.1.2.2 7000 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

378 1.8.3.7.1.2.3 7000 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

379 1.8.3.8 7000 161 82 days Thu 12/30/10 Fri 4/22/11 NA

380 1.8.3.8.1 7000 Switched Cutover 82 days Thu 12/30/10 Fri 4/22/11 NA

381 1.8.3.8.1.1 7000 Transition (XSN) 82 days Thu 12/30/10 Fri 4/22/11 NA

382 1.8.3.8.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

383 1.8.3.8.1.1.2 7000 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

384 1.8.3.8.1.1.3 7000 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

385 1.8.3.9 7000 183 82 days Thu 12/30/10 Fri 4/22/11 NA

386 1.8.3.9.1 7000 Switched Cutover 82 days Thu 12/30/10 Fri 4/22/11 NA

387 1.8.3.9.1.1 7000 Transition (XSN) 82 days Thu 12/30/10 Fri 4/22/11 NA

388 1.8.3.9.1.1.1 7000 PBX/LEC/Centrex 31 days Thu 12/30/10 Thu 2/10/11 NA

389 1.8.3.9.1.1.2 7000 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

390 1.8.3.9.1.1.3 7000 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA
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391 1.8.3.10 7000 184 86 days Thu 12/30/10 Thu 4/28/11 NA

392 1.8.3.10.1 7000 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

393 1.8.3.10.1.1 7000 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

394 1.8.3.10.1.1.1 7000 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

395 1.8.3.10.1.1.2 7000 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

396 1.8.3.10.1.2 7000 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA

397 1.8.3.10.1.2.1 7000 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

398 1.8.3.10.1.2.2 7000 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

399 1.8.3.10.1.2.3 7000 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

400 1.8.3.11 7000 185 82 days Thu 12/30/10 Fri 4/22/11 NA

401 1.8.3.11.1 7000 Switched Cutover 82 days Thu 12/30/10 Fri 4/22/11 NA

402 1.8.3.11.1.1 7000 Transition (XSN) 82 days Thu 12/30/10 Fri 4/22/11 NA

403 1.8.3.11.1.1.1 7000 PBX/LEC/Centrex 31 days Thu 12/30/10 Thu 2/10/11 NA

404 1.8.3.11.1.1.2 7000 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

405 1.8.3.11.1.1.3 7000 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

406 1.8.3.12 7000 186 82 days Thu 12/30/10 Fri 4/22/11 NA

407 1.8.3.12.1 7000 Switched Cutover 82 days Thu 12/30/10 Fri 4/22/11 NA

408 1.8.3.12.1.1 7000 Transition (XSN) 82 days Thu 12/30/10 Fri 4/22/11 NA

409 1.8.3.12.1.1.1 7000 PBX/LEC/Centrex 31 days Thu 12/30/10 Thu 2/10/11 NA

410 1.8.3.12.1.1.2 7000 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

411 1.8.3.12.1.1.3 7000 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

412 1.8.3.13 7000 187 82 days Thu 12/30/10 Fri 4/22/11 NA

413 1.8.3.13.1 7000 Switched Cutover 82 days Thu 12/30/10 Fri 4/22/11 NA

414 1.8.3.13.1.1 7000 Transition (XSN) 82 days Thu 12/30/10 Fri 4/22/11 NA

415 1.8.3.13.1.1.1 7000 PBX/LEC/Centrex 31 days Thu 12/30/10 Thu 2/10/11 NA

416 1.8.3.13.1.1.2 7000 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

417 1.8.3.13.1.1.3 7000 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

418 1.8.3.14 7000 188 82 days Thu 12/30/10 Fri 4/22/11 NA

419 1.8.3.14.1 7000 Switched Cutover 82 days Thu 12/30/10 Fri 4/22/11 NA

420 1.8.3.14.1.1 7000 Transition (XSN) 82 days Thu 12/30/10 Fri 4/22/11 NA

421 1.8.3.14.1.1.1 7000 PBX/LEC/Centrex 31 days Thu 12/30/10 Thu 2/10/11 NA

422 1.8.3.14.1.1.2 7000 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

423 1.8.3.14.1.1.3 7000 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

424 1.8.3.15 7000 199 86 days Thu 12/30/10 Thu 4/28/11 NA

425 1.8.3.15.1 7000 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

426 1.8.3.15.1.1 7000 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

427 1.8.3.15.1.1.1 7000 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

428 1.8.3.15.1.1.2 7000 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

429 1.8.3.15.1.2 7000 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
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430 1.8.3.15.1.2.1 7000 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

431 1.8.3.15.1.2.2 7000 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

432 1.8.3.15.1.2.3 7000 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

433 1.9 7300 Small Business Administration 209 days Fri 7/9/10 Thu 4/28/11 NA

434 1.9.1 7300 Administrative Task 127 days Fri 7/9/10 Tue 1/4/11 NA

435 1.9.1.1 7300 Complete Fair Opportunity for Voice Services 0 days Fri 7/9/10 Fri 7/9/10 Fri 7/9/10

436 1.9.1.2 7300 Name DAR Administrator 0 days Thu 8/19/10 Thu 8/19/10 Thu 8/19/10

437 1.9.1.3 7300 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Thu 8/19/10 Thu 8/19/10 Thu 8/19/10

438 1.9.1.4 7300 Register AHC(s) with Networx contractor 0 days Thu 12/23/10 Thu 12/23/10 Thu 12/23/10

439 1.9.1.5 7300 Provide registered AHCs to GSA 1 day Mon 1/3/11 Mon 1/3/11 NA

440 1.9.1.6 7300 Load registered AHCs in TOPS 1 day Tue 1/4/11 Tue 1/4/11 NA

441 1.9.2 7300 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA

442 1.9.2.1 7300 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA

443 1.9.2.2 7300 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA

444 1.9.2.3 7300 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA

445 1.9.2.4 7300 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA

446 1.9.2.5 7300 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA

447 1.9.2.6 7300  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA

448 1.9.3 7300 Regional Systems Transition 86 days Thu 12/30/10 Thu 4/28/11 NA

449 1.9.3.1 7300 102-D 86 days Thu 12/30/10 Thu 4/28/11 NA

450 1.9.3.1.1 7300 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

451 1.9.3.1.1.1 7300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

452 1.9.3.1.1.1.1 7300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

453 1.9.3.1.1.1.2 7300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

454 1.9.3.1.1.2 7300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA

455 1.9.3.1.1.2.1 7300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

456 1.9.3.1.1.2.2 7300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

457 1.9.3.1.1.2.3 7300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

458 1.9.3.2 7300 186 86 days Thu 12/30/10 Thu 4/28/11 NA

459 1.9.3.2.1 7300 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

460 1.9.3.2.1.1 7300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

461 1.9.3.2.1.1.1 7300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

462 1.9.3.2.1.1.2 7300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

463 1.9.3.2.1.2 7300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA

464 1.9.3.2.1.2.1 7300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

465 1.9.3.2.1.2.2 7300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

466 1.9.3.2.1.2.3 7300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

467 1.10 7500 Department of Health and Human Services 338.05 days Fri 1/15/10 Thu 5/5/11 NA

468 1.10.1 7500 Administrative Task 244.02 days Fri 1/15/10 Fri 12/24/10 NA
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469 1.10.1.1 7500 Complete Fair Opportunity for Voice Services 0 days Fri 1/15/10 Fri 1/15/10 Fri 1/15/10

470 1.10.1.2 7500 Name DAR Administrator 0 days Fri 1/15/10 Fri 1/15/10 Fri 1/15/10

471 1.10.1.3 7500 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Wed 3/17/10 Wed 3/17/10 Wed 3/17/10

472 1.10.1.4 7500 Register AHC(s) with Networx contractor 0 days Thu 12/23/10 Thu 12/23/10 Thu 12/23/10

473 1.10.1.5 7500 Provide registered AHCs to GSA 1 day Thu 12/23/10 Fri 12/24/10 NA

474 1.10.1.6 7500 Load registered AHCs in TOPS 1 day Thu 12/23/10 Fri 12/24/10 NA

475 1.10.2 7500 Inventory Validation 9.05 days Thu 12/23/10 Wed 1/5/11 NA

476 1.10.2.1 7500 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Fri 12/24/10 NA

477 1.10.2.2 7500 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA

478 1.10.2.3 7500 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Fri 12/24/10 NA

479 1.10.2.4 7500 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Fri 12/24/10 NA

480 1.10.2.5 7500 Finalize inventory 2 days Thu 12/23/10 Mon 12/27/10 NA

481 1.10.2.6 7500  Submit Order 8 days Thu 12/23/10 Wed 1/5/11 NA

482 1.10.3 7500 Regional Systems Transition 86 days Wed 1/5/11 Thu 5/5/11 NA

483 1.10.3.1 7500 172-D 77 days Thu 1/6/11 Fri 4/22/11 NA

484 1.10.3.1.1 7500 Dedicated Cutover 77 days Thu 1/6/11 Fri 4/22/11 NA

485 1.10.3.1.1.2 7500 Transition (XSN) 77 days Thu 1/6/11 Fri 4/22/11 NA

486 1.10.3.1.1.2.1 7500 PBX/LEC/Centrex 26 days Thu 1/6/11 Thu 2/10/11 NA

487 1.10.3.1.1.2.2 7500 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

488 1.10.3.1.1.2.3 7500 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

489 1.10.3.2 7500 185-D 86 days Wed 1/5/11 Thu 5/5/11 NA

490 1.10.3.2.1 7500 Dedicated Cutover 86 days Wed 1/5/11 Thu 5/5/11 NA

491 1.10.3.2.1.1 7500 Back Office Transition (BOT) 86 days Wed 1/5/11 Thu 5/5/11 NA

492 1.10.3.2.1.1.1 7500 SOCN 85 days Wed 1/5/11 Wed 5/4/11 NA

493 1.10.3.2.1.1.2 7500 Net ID 1 day Wed 5/4/11 Thu 5/5/11 NA

494 1.10.3.2.1.2 7500 Transition (XSN) 49 days Wed 1/5/11 Tue 3/15/11 NA

495 1.10.3.2.1.2.1 7500 PBX/LEC/Centrex 42 days Wed 1/5/11 Fri 3/4/11 NA

496 1.10.3.2.1.2.2 7500 SOCN 6 days Fri 3/4/11 Mon 3/14/11 NA

497 1.10.3.2.1.2.3 7500 Net ID 1 day Mon 3/14/11 Tue 3/15/11 NA

498 1.10.3.3 7500 185 86 days Wed 1/5/11 Thu 5/5/11 NA

499 1.10.3.3.1 7500 Switched Cutover 86 days Wed 1/5/11 Thu 5/5/11 NA

500 1.10.3.3.1.1 7500 Back Office Transition (BOT) 86 days Wed 1/5/11 Thu 5/5/11 NA

501 1.10.3.3.1.1.1 7500 SOCN 85 days Wed 1/5/11 Wed 5/4/11 NA

502 1.10.3.3.1.1.2 7500 Net ID 1 day Wed 5/4/11 Thu 5/5/11 NA

503 1.10.3.3.1.2 7500 Transition (XSN) 49 days Wed 1/5/11 Tue 3/15/11 NA

504 1.10.3.3.1.2.1 7500 PBX/LEC/Centrex 42 days Wed 1/5/11 Fri 3/4/11 NA

505 1.10.3.3.1.2.2 7500 SOCN 6 days Fri 3/4/11 Mon 3/14/11 NA

506 1.10.3.3.1.2.3 7500 Net ID 1 day Mon 3/14/11 Tue 3/15/11 NA

507 1.11 9300 Federal Mediation and Conciliation Service 91 days Thu 12/23/10 Thu 4/28/11 NA
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508 1.11.1 9300 Administrative Task 6 days Thu 12/23/10 Thu 12/30/10 NA

509 1.11.1.1 9300 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA

510 1.11.1.2 9300 Name DAR Administrator 1 day Fri 12/24/10 Fri 12/24/10 NA

511 1.11.1.3 9300 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Mon 12/27/10 Mon 12/27/10 NA

512 1.11.1.4 9300 Register AHC(s) with Networx contractor 1 day Tue 12/28/10 Tue 12/28/10 NA

513 1.11.1.5 9300 Provide registered AHCs to GSA 1 day Wed 12/29/10 Wed 12/29/10 NA

514 1.11.1.6 9300 Load registered AHCs in TOPS 1 day Thu 12/30/10 Thu 12/30/10 NA

515 1.11.2 9300 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA

516 1.11.2.1 9300 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Wed 12/29/10 Wed 12/29/10 NA

517 1.11.2.2 9300 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA

518 1.11.2.3 9300 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA

519 1.11.2.4 9300 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA

520 1.11.2.5 9300 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA

521 1.11.2.6 9300  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA

522 1.11.3 9300 Regional Systems Transition 86 days Thu 12/30/10 Thu 4/28/11 NA

523 1.11.3.1 9300 184 86 days Thu 12/30/10 Thu 4/28/11 NA

524 1.11.3.1.1 9300 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

525 1.11.3.1.1.1 9300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

526 1.11.3.1.1.1.1 9300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

527 1.11.3.1.1.1.2 9300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

528 1.11.3.1.1.2 9300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA

529 1.11.3.1.1.2.1 9300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

530 1.11.3.1.1.2.2 9300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

531 1.11.3.1.1.2.3 9300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

532 1.11.3.2 9300 185 86 days Thu 12/30/10 Thu 4/28/11 NA

533 1.11.3.2.1 9300 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

534 1.11.3.2.1.1 9300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

535 1.11.3.2.1.1.1 9300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

536 1.11.3.2.1.1.2 9300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

537 1.11.3.2.1.2 9300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA

538 1.11.3.2.1.2.1 9300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

539 1.11.3.2.1.2.2 9300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

540 1.11.3.2.1.2.3 9300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

541 1.11.3.3 9300 187 86 days Thu 12/30/10 Thu 4/28/11 NA

542 1.11.3.3.1 9300 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA

543 1.11.3.3.1.1 9300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA

544 1.11.3.3.1.1.1 9300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA

545 1.11.3.3.1.1.2 9300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA

546 1.11.3.3.1.2 9300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
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547 1.11.3.3.1.2.1 9300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA

548 1.11.3.3.1.2.2 9300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA

549 1.11.3.3.1.2.3 9300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA

550 1.12 9700 Office of the Secretary of Defense 803 days Fri 3/28/08 Wed 4/27/11 NA

551 1.12.1 9700 Administrative Task 716 days Fri 3/28/08 Mon 12/27/10 NA

552 1.12.1.1 9700 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA

553 1.12.1.2 9700 Name DAR Administrator 0 days Fri 3/28/08 Fri 3/28/08 Fri 3/28/08

554 1.12.1.3 9700 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Thu 6/25/09 Thu 6/25/09 Thu 6/25/09

555 1.12.1.4 9700 Register AHC(s) with Networx contractor 0 days Thu 12/23/10 Thu 12/23/10 Thu 12/23/10

556 1.12.1.5 9700 Provide registered AHCs to GSA 1 day Fri 12/24/10 Fri 12/24/10 NA

557 1.12.1.6 9700 Load registered AHCs in TOPS 1 day Mon 12/27/10 Mon 12/27/10 NA

558 1.12.2 9700 Inventory Validation 454 days Thu 4/2/09 Tue 12/28/10 NA

559 1.12.2.1 9700 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA

560 1.12.2.2 9700 Provide inventory to Agency 1 day Thu 4/2/09 Thu 4/2/09 NA

561 1.12.2.3 9700 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA

562 1.12.2.4 9700 Submit validated inventory with the associated AHCs to GSA Regions 1 day Fri 12/24/10 Fri 12/24/10 NA

563 1.12.2.5 9700 Finalize inventory 1 day Mon 12/27/10 Mon 12/27/10 NA

564 1.12.2.6 9700  Submit Order 1 day Tue 12/28/10 Tue 12/28/10 NA

565 1.12.3 9700 Regional Systems Transition 473 days Mon 7/6/09 Wed 4/27/11 NA

566 1.12.3.1 9700 12N-D 86 days Wed 12/29/10 Wed 4/27/11 NA

567 1.12.3.1.1 9700 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA

568 1.12.3.1.1.1 9700 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA

569 1.12.3.1.1.1.1 9700 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA

570 1.12.3.1.1.1.2 9700 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA

571 1.12.3.1.1.2 9700 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA

572 1.12.3.1.1.2.1 9700 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA

573 1.12.3.1.1.2.2 9700 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA

574 1.12.3.1.1.2.3 9700 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA

575 1.12.3.2 9700 102-D 415 days Mon 7/6/09 Fri 2/4/11 NA

576 1.12.3.2.1 9700 Dedicated Cutover 415 days Mon 7/6/09 Fri 2/4/11 NA

577 1.12.3.2.1.1 9700 Transition (XSN) 415 days Mon 7/6/09 Fri 2/4/11 NA

578 1.12.3.2.1.1 9700 PBX/LEC/Centrex 42 days Mon 7/6/09 Tue 9/1/09 Tue 9/1/09

579 1.12.3.2.1.2 9700 SOCN 0 days Wed 9/2/09 Wed 9/2/09 Wed 9/2/09

580 1.12.3.2.1.3 9700 Net ID 1 day Fri 2/4/11 Fri 2/4/11 NA

581 1.12.3.3 9700 172-D 81 days Fri 12/31/10 Fri 4/22/11 NA

582 1.12.3.3.1 9700 Dedicated Cutover 81 days Fri 12/31/10 Fri 4/22/11 NA

583 1.12.3.3.1.1 9700 Transition (XSN) 81 days Fri 12/31/10 Fri 4/22/11 NA

584 1.12.3.3.1.1.1 9700 PBX/LEC/Centrex 30 days Fri 12/31/10 Thu 2/10/11 NA

585 1.12.3.3.1.1.2 9700 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA
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586 1.12.3.3.1.1.3 9700 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

587 1.12.3.4 9700 183-D 86 days Wed 12/29/10 Wed 4/27/11 NA

588 1.12.3.4.1 9700 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA

589 1.12.3.4.1.1 9700 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA

590 1.12.3.4.1.1.1 9700 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA

591 1.12.3.4.1.1.2 9700 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA

592 1.12.3.4.1.2 9700 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA

593 1.12.3.4.1.2.1 9700 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA

594 1.12.3.4.1.2.2 9700 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA

595 1.12.3.4.1.2.3 9700 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA

596 1.12.3.5 9700 12N 81 days Fri 12/31/10 Fri 4/22/11 NA

597 1.12.3.5.1 9700 Switched Cutover 81 days Fri 12/31/10 Fri 4/22/11 NA

598 1.12.3.5.1.1 9700 Transition (XSN) 81 days Fri 12/31/10 Fri 4/22/11 NA

599 1.12.3.5.1.1.1 9700 PBX/LEC/Centrex 30 days Fri 12/31/10 Thu 2/10/11 NA

600 1.12.3.5.1.1.2 9700 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

601 1.12.3.5.1.1.3 9700 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

602 1.12.3.6 9700 125 86 days Wed 12/29/10 Wed 4/27/11 NA

603 1.12.3.6.1 9700 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA

604 1.12.3.6.1.1 9700 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA

605 1.12.3.6.1.1.1 9700 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA

606 1.12.3.6.1.1.2 9700 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA

607 1.12.3.6.1.2 9700 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA

608 1.12.3.6.1.2.1 9700 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA

609 1.12.3.6.1.2.2 9700 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA

610 1.12.3.6.1.2.3 9700 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA

611 1.12.3.7 9700 183 81 days Fri 12/31/10 Fri 4/22/11 NA

612 1.12.3.7.1 9700 Switched Cutover 81 days Fri 12/31/10 Fri 4/22/11 NA

613 1.12.3.7.1.1 9700 Transition (XSN) 81 days Fri 12/31/10 Fri 4/22/11 NA

614 1.12.3.7.1.1.1 9700 PBX/LEC/Centrex 30 days Fri 12/31/10 Thu 2/10/11 NA

615 1.12.3.7.1.1.2 9700 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

616 1.12.3.7.1.1.3 9700 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

617 1.12.3.8 9700 185 81 days Fri 12/31/10 Fri 4/22/11 NA

618 1.12.3.8.1 9700 Switched Cutover 81 days Fri 12/31/10 Fri 4/22/11 NA

619 1.12.3.8.1.1 9700 Transition (XSN) 81 days Fri 12/31/10 Fri 4/22/11 NA

620 1.12.3.8.1.1.1 9700 PBX/LEC/Centrex 30 days Fri 12/31/10 Thu 2/10/11 NA

621 1.12.3.8.1.1.2 9700 SOCN 6 days Fri 2/11/11 Fri 2/18/11 NA

622 1.12.3.8.1.1.3 9700 Net ID 1 day Fri 4/22/11 Fri 4/22/11 NA

623 1.12.3.9 9700 186 81 days Fri 12/31/10 Fri 4/22/11 NA

624 1.12.3.9.1 9700 Switched Cutover 81 days Fri 12/31/10 Fri 4/22/11 NA
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