
ID WBS AB Code Task Name Duration Start Planned Finish Actual Finish

1 1 Region 3 828 days Fri 3/28/08 Tue 5/31/11 NA
2 1.1 1000 Judiciary 90 days Thu 12/23/10 Wed 4/27/11 NA
3 1.1.1 1000 Administrative Task 5 days Thu 12/23/10 Wed 12/29/10 NA
4 1.1.1.1 1000 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
5 1.1.1.2 1000 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
6 1.1.1.3 1000 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Fri 12/24/10 Fri 12/24/10 NA
7 1.1.1.4 1000 Register AHC(s) with Networx contractor 1 day Mon 12/27/10 Mon 12/27/10 NA
8 1.1.1.5 1000 Provide registered AHCs to GSA 1 day Tue 12/28/10 Tue 12/28/10 NA
9 1.1.1.6 1000 Load registered AHCs in TOPS 1 day Wed 12/29/10 Wed 12/29/10 NA

10 1.1.2 1000 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA
11 1.1.2.1 1000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Tue 12/28/10 Tue 12/28/10 NA
12 1.1.2.2 1000 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
13 1.1.2.3 1000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA
14 1.1.2.4 1000 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA
15 1.1.2.5 1000 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA
16 1.1.2.6 1000  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA
17 1.1.3 1000 Regional Systems Transition 86 days Wed 12/29/10 Wed 4/27/11 NA
18 1.1.3.1 1000 326-D 86 days Wed 12/29/10 Wed 4/27/11 NA
19 1.1.3.1.1 1000 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
20 1.1.3.1.1.1 1000 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
21 1.1.3.1.1.1.1 1000 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
22 1.1.3.1.1.1.2 1000 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
23 1.1.3.1.1.2 1000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
24 1.1.3.1.1.2.1 1000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
25 1.1.3.1.1.2.2 1000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
26 1.1.3.1.1.2.3 1000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
27 1.1.3.2 1000 331-D 86 days Wed 12/29/10 Wed 4/27/11 NA
28 1.1.3.2.1 1000 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
29 1.1.3.2.1.1 1000 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
30 1.1.3.2.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
31 1.1.3.2.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
32 1.1.3.2.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
33 1.1.3.2.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
34 1.1.3.2.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
35 1.1.3.2.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
36 1.1.3.3 339-D 86 days Wed 12/29/10 Wed 4/27/11 NA
37 1.1.3.3.1 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
38 1.1.3.3.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
39 1.1.3.3.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
40 1.1.3.3.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
41 1.1.3.3.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
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42 1.1.3.3.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
43 1.1.3.3.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
44 1.1.3.3.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
45 1.1.3.4 342-D 86 days Wed 12/29/10 Wed 4/27/11 NA
46 1.1.3.4.1 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
47 1.1.3.4.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
48 1.1.3.4.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
49 1.1.3.4.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
50 1.1.3.4.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
51 1.1.3.4.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
52 1.1.3.4.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
53 1.1.3.4.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
54 1.1.3.5 344-D 86 days Wed 12/29/10 Wed 4/27/11 NA
55 1.1.3.5.1 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
56 1.1.3.5.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
57 1.1.3.5.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
58 1.1.3.5.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
59 1.1.3.5.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
60 1.1.3.5.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
61 1.1.3.5.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
62 1.1.3.5.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
63 1.1.3.6 348-D 86 days Wed 12/29/10 Wed 4/27/11 NA
64 1.1.3.6.1 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
65 1.1.3.6.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
66 1.1.3.6.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
67 1.1.3.6.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
68 1.1.3.6.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
69 1.1.3.6.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
70 1.1.3.6.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
71 1.1.3.6.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
72 1.1.3.7 349-D 86 days Wed 12/29/10 Wed 4/27/11 NA
73 1.1.3.7.1 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
74 1.1.3.7.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
75 1.1.3.7.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
76 1.1.3.7.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
77 1.1.3.7.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
78 1.1.3.7.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
79 1.1.3.7.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
80 1.1.3.7.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
81 1.1.3.8 352-D 86 days Wed 12/29/10 Wed 4/27/11 NA
82 1.1.3.8.1 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
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83 1.1.3.8.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
84 1.1.3.8.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
85 1.1.3.8.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
86 1.1.3.8.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
87 1.1.3.8.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
88 1.1.3.8.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
89 1.1.3.8.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
90 1.1.3.9 363-D 86 days Wed 12/29/10 Wed 4/27/11 NA
91 1.1.3.9.1 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
92 1.1.3.9.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
93 1.1.3.9.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
94 1.1.3.9.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
95 1.1.3.9.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
96 1.1.3.9.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
97 1.1.3.9.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
98 1.1.3.9.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
99 1.1.3.10 376-D 86 days Wed 12/29/10 Wed 4/27/11 NA

100 1.1.3.10.1 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
101 1.1.3.10.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
102 1.1.3.10.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
103 1.1.3.10.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
104 1.1.3.10.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
105 1.1.3.10.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
106 1.1.3.10.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
107 1.1.3.10.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
108 1.1.3.11 378-D 86 days Wed 12/29/10 Wed 4/27/11 NA
109 1.1.3.11.1 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
110 1.1.3.11.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
111 1.1.3.11.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
112 1.1.3.11.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
113 1.1.3.11.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
114 1.1.3.11.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
115 1.1.3.11.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
116 1.1.3.11.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
117 1.1.3.12 33M-D 86 days Wed 12/29/10 Wed 4/27/11 NA
118 1.1.3.12.1 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
119 1.1.3.12.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
120 1.1.3.12.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
121 1.1.3.12.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
122 1.1.3.12.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
123 1.1.3.12.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
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124 1.1.3.12.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
125 1.1.3.12.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
126 1.1.3.13 33P-D 86 days Wed 12/29/10 Wed 4/27/11 NA
127 1.1.3.13.1 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
128 1.1.3.13.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
129 1.1.3.13.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
130 1.1.3.13.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
131 1.1.3.13.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
132 1.1.3.13.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
133 1.1.3.13.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
134 1.1.3.13.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
135 1.1.3.14 33V-D 86 days Wed 12/29/10 Wed 4/27/11 NA
136 1.1.3.14.1 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
137 1.1.3.14.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
138 1.1.3.14.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
139 1.1.3.14.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
140 1.1.3.14.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
141 1.1.3.14.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
142 1.1.3.14.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
143 1.1.3.14.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
144 1.1.3.15 33W-D 86 days Wed 12/29/10 Wed 4/27/11 NA
145 1.1.3.15.1 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
146 1.1.3.15.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
147 1.1.3.15.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
148 1.1.3.15.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
149 1.1.3.15.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
150 1.1.3.15.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
151 1.1.3.15.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
152 1.1.3.15.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
153 1.1.3.16 314 86 days Wed 12/29/10 Wed 4/27/11 NA
154 1.1.3.16.1 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
155 1.1.3.16.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
156 1.1.3.16.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
157 1.1.3.16.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
158 1.1.3.16.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
159 1.1.3.16.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
160 1.1.3.16.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
161 1.1.3.16.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
162 1.1.3.17 321 86 days Wed 12/29/10 Wed 4/27/11 NA
163 1.1.3.17.1 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
164 1.1.3.17.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
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165 1.1.3.17.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
166 1.1.3.17.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
167 1.1.3.17.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
168 1.1.3.17.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
169 1.1.3.17.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
170 1.1.3.17.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
171 1.1.3.18 328 86 days Wed 12/29/10 Wed 4/27/11 NA
172 1.1.3.18.1 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
173 1.1.3.18.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
174 1.1.3.18.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
175 1.1.3.18.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
176 1.1.3.18.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
177 1.1.3.18.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
178 1.1.3.18.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
179 1.1.3.18.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
180 1.1.3.19 331 86 days Wed 12/29/10 Wed 4/27/11 NA
181 1.1.3.19.1 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
182 1.1.3.19.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
183 1.1.3.19.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
184 1.1.3.19.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
185 1.1.3.19.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
186 1.1.3.19.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
187 1.1.3.19.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
188 1.1.3.19.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
189 1.1.3.20 342 86 days Wed 12/29/10 Wed 4/27/11 NA
190 1.1.3.20.1 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
191 1.1.3.20.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
192 1.1.3.20.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
193 1.1.3.20.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
194 1.1.3.20.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
195 1.1.3.20.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
196 1.1.3.20.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
197 1.1.3.20.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
198 1.1.3.21 345 86 days Wed 12/29/10 Wed 4/27/11 NA
199 1.1.3.21.1 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
200 1.1.3.21.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
201 1.1.3.21.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
202 1.1.3.21.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
203 1.1.3.21.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
204 1.1.3.21.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
205 1.1.3.21.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
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206 1.1.3.21.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
207 1.1.3.22 356 86 days Wed 12/29/10 Wed 4/27/11 NA
208 1.1.3.22.1 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
209 1.1.3.22.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
210 1.1.3.22.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
211 1.1.3.22.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
212 1.1.3.22.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
213 1.1.3.22.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
214 1.1.3.22.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
215 1.1.3.22.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
216 1.1.3.23 358 86 days Wed 12/29/10 Wed 4/27/11 NA
217 1.1.3.23.1 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
218 1.1.3.23.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
219 1.1.3.23.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
220 1.1.3.23.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
221 1.1.3.23.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
222 1.1.3.23.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
223 1.1.3.23.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
224 1.1.3.23.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
225 1.1.3.24 360 86 days Wed 12/29/10 Wed 4/27/11 NA
226 1.1.3.24.1 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
227 1.1.3.24.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
228 1.1.3.24.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
229 1.1.3.24.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
230 1.1.3.24.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
231 1.1.3.24.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
232 1.1.3.24.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
233 1.1.3.24.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
234 1.1.3.25 33P 86 days Wed 12/29/10 Wed 4/27/11 NA
235 1.1.3.25.1 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
236 1.1.3.25.1.1 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
237 1.1.3.25.1.1.1 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
238 1.1.3.25.1.1.2 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
239 1.1.3.25.1.2 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
240 1.1.3.25.1.2.1 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
241 1.1.3.25.1.2.2 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
242 1.1.3.25.1.2.3 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
243 1.2 1200 Department of Agriculture 197.01 days Tue 7/20/10 Fri 4/22/11 NA
244 1.2.1 1200 Administrative Task 114 days Tue 7/20/10 Mon 12/27/10 NA
245 1.2.1.1 1200 Complete Fair Opportunity for Voice Services 0 days Tue 7/20/10 Tue 7/20/10 Tue 7/20/10
246 1.2.1.2 1200 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10

Region 3 Transition Schedule as of 1/3/2011

Page 6



ID WBS AB Code Task Name Duration Start Planned Finish Actual Finish

247 1.2.1.3 1200 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Wed 10/13/10 Wed 10/13/10 Wed 10/13/10
248 1.2.1.4 1200 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
249 1.2.1.5 1200 Provide registered AHCs to GSA 1 day Fri 12/24/10 Fri 12/24/10 NA
250 1.2.1.6 1200 Load registered AHCs in TOPS 1 day Mon 12/27/10 Mon 12/27/10 NA
251 1.2.2 1200 Inventory Validation 65 days Fri 9/24/10 Fri 12/24/10 NA
252 1.2.2.1 1200 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA
253 1.2.2.2 1200 Provide inventory to Agency 0 days Fri 9/24/10 Fri 9/24/10 Fri 9/24/10
254 1.2.2.3 1200 Review inventory received from the GSA Regions and identify if ANIs are CSDS 0 days Fri 10/22/10 Fri 10/22/10 Fri 10/22/10
255 1.2.2.4 1200 Submit validated inventory with the associated AHCs to GSA Regions 0 days Fri 10/22/10 Fri 10/22/10 Fri 10/22/10
256 1.2.2.5 1200 Finalize inventory 0 days Fri 10/22/10 Fri 10/22/10 Fri 10/22/10
257 1.2.2.6 1200  Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
258 1.2.3 1200 Regional Systems Transition 86.01 days Thu 12/23/10 Fri 4/22/11 NA
259 1.2.3.1 1200 326-D 49 days Thu 12/23/10 Tue 3/1/11 NA
260 1.2.3.1.1 1200 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
261 1.2.3.1.1.1 1200 Back Office Transition (BOT) 49 days Thu 12/23/10 Tue 3/1/11 NA
262 1.2.3.1.1.1.1 1200 SOCN 48 days Thu 12/23/10 Mon 2/28/11 NA
263 1.2.3.1.1.1.2 1200 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
264 1.2.3.2 1200 329-D 49 days Thu 12/23/10 Tue 3/1/11 NA
265 1.2.3.2.1 1200 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
266 1.2.3.2.1.1 1200 Back Office Transition (BOT) 49 days Thu 12/23/10 Tue 3/1/11 NA
267 1.2.3.2.1.1.1 1200 SOCN 48 days Thu 12/23/10 Mon 2/28/11 NA
268 1.2.3.2.1.1.2 1200 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
269 1.2.3.3 1200 344-D 49 days Thu 12/23/10 Tue 3/1/11 NA
270 1.2.3.3.1 1200 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
271 1.2.3.3.1.1 1200 Back Office Transition (BOT) 49 days Thu 12/23/10 Tue 3/1/11 NA
272 1.2.3.3.1.1.1 1200 SOCN 48 days Thu 12/23/10 Mon 2/28/11 NA
273 1.2.3.3.1.1.2 1200 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
274 1.2.3.4 1200 348-D 49 days Thu 12/23/10 Tue 3/1/11 NA
275 1.2.3.4.1 1200 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
276 1.2.3.4.1.1 1200 Back Office Transition (BOT) 49 days Thu 12/23/10 Tue 3/1/11 NA
277 1.2.3.4.1.1.1 1200 SOCN 48 days Thu 12/23/10 Mon 2/28/11 NA
278 1.2.3.4.1.1.2 1200 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
279 1.2.3.5 1200 349-D 86 days Thu 12/23/10 Thu 4/21/11 NA
280 1.2.3.5.1 1200 Dedicated Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
281 1.2.3.5.1.1 1200 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
282 1.2.3.5.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
283 1.2.3.5.1.1.2 1200 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
284 1.2.3.6 1200 363-D 49 days Thu 12/23/10 Tue 3/1/11 NA
285 1.2.3.6.1 1200 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
286 1.2.3.6.1.1 1200 Back Office Transition (BOT) 49 days Thu 12/23/10 Tue 3/1/11 NA
287 1.2.3.6.1.1.1 1200 SOCN 48 days Thu 12/23/10 Mon 2/28/11 NA
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288 1.2.3.6.1.1.2 1200 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
289 1.2.3.7 339 49 days Thu 12/23/10 Tue 3/1/11 NA
290 1.2.3.7.1 1200 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
291 1.2.3.7.1.1 1200 Back Office Transition (BOT) 49 days Thu 12/23/10 Tue 3/1/11 NA
292 1.2.3.7.1.1.1 1200 SOCN 48 days Thu 12/23/10 Mon 2/28/11 NA
293 1.2.3.7.1.1.2 1200 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
294 1.2.3.8 1200 361-D 86.01 days Thu 12/23/10 Fri 4/22/11 NA
295 1.2.3.8.1 1200 Dedicated Cutover 86.01 days Thu 12/23/10 Fri 4/22/11 NA
296 1.2.3.8.1.1 1200 Back Office Transition (BOT) 86.01 days Thu 12/23/10 Fri 4/22/11 NA
297 1.2.3.8.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
298 1.2.3.8.1.1.2 1200 Net ID 1 day Thu 4/21/11 Fri 4/22/11 NA
299 1.2.3.9 1200 377-D 49 days Thu 12/23/10 Tue 3/1/11 NA
300 1.2.3.9.1 1200 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
301 1.2.3.9.1.1 1200 Back Office Transition (BOT) 49 days Thu 12/23/10 Tue 3/1/11 NA
302 1.2.3.9.1.1.1 1200 SOCN 48 days Thu 12/23/10 Mon 2/28/11 NA
303 1.2.3.9.1.1.2 1200 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
304 1.2.3.10 1200 378-D 49 days Thu 12/23/10 Tue 3/1/11 NA
305 1.2.3.10.1 1200 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
306 1.2.3.10.1.1 1200 Back Office Transition (BOT) 49 days Thu 12/23/10 Tue 3/1/11 NA
307 1.2.3.10.1.1.1 1200 SOCN 48 days Thu 12/23/10 Mon 2/28/11 NA
308 1.2.3.10.1.1.2 1200 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
309 1.2.3.11 1200 379-D 49 days Thu 12/23/10 Tue 3/1/11 NA
310 1.2.3.11.1 1200 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
311 1.2.3.11.1.1 1200 Back Office Transition (BOT) 49 days Thu 12/23/10 Tue 3/1/11 NA
312 1.2.3.11.1.1.1 1200 SOCN 48 days Thu 12/23/10 Mon 2/28/11 NA
313 1.2.3.11.1.1.2 1200 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
314 1.2.3.12 1200 33P-D 48.01 days Thu 12/23/10 Tue 3/1/11 NA
315 1.2.3.12.1 1200 Dedicated Cutover 48.01 days Thu 12/23/10 Tue 3/1/11 NA
316 1.2.3.12.1.1 1200 Transition (XSN) 48.01 days Thu 12/23/10 Tue 3/1/11 NA
317 1.2.3.12.1.1.1 1200 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
318 1.2.3.12.1.1.2 1200 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
319 1.2.3.12.1.1.3 1200 Net ID 1 day Thu 12/23/10 Tue 3/1/11 NA
320 1.2.3.13 1200 314 49 days Thu 12/23/10 Tue 3/1/11 NA
321 1.2.3.13.1 1200 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
322 1.2.3.13.1.1 1200 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
323 1.2.3.13.1.1.1 1200 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
324 1.2.3.13.1.1.2 1200 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
325 1.2.3.13.1.1.3 1200 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
326 1.2.3.14 1200 344 85.01 days Thu 12/23/10 Thu 4/21/11 NA
327 1.2.3.14.1 1200 Switched Cutover 85.01 days Thu 12/23/10 Thu 4/21/11 NA
328 1.2.3.14.1.1 1200 Back Office Transition (BOT) 85.01 days Thu 12/23/10 Thu 4/21/11 NA
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329 1.2.3.14.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
330 1.2.3.14.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 4/21/11 NA
331 1.2.3.15 1200 346 85.01 days Thu 12/23/10 Thu 4/21/11 NA
332 1.2.3.15.1 1200 Switched Cutover 85.01 days Thu 12/23/10 Thu 4/21/11 NA
333 1.2.3.15.1.1 1200 Back Office Transition (BOT) 85.01 days Thu 12/23/10 Thu 4/21/11 NA
334 1.2.3.15.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
335 1.2.3.15.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 4/21/11 NA
336 1.2.3.16 1200 349 49 days Thu 12/23/10 Tue 3/1/11 NA
337 1.2.3.16.1 1200 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
338 1.2.3.16.1.1 1200 Back Office Transition (BOT) 49 days Thu 12/23/10 Tue 3/1/11 NA
339 1.2.3.16.1.1.1 1200 SOCN 48 days Thu 12/23/10 Mon 2/28/11 NA
340 1.2.3.16.1.1.2 1200 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
341 1.2.3.17 1200 358 85.01 days Thu 12/23/10 Thu 4/21/11 NA
342 1.2.3.17.1 1200 Switched Cutover 85.01 days Thu 12/23/10 Thu 4/21/11 NA
343 1.2.3.17.1.1 1200 Back Office Transition (BOT) 85.01 days Thu 12/23/10 Thu 4/21/11 NA
344 1.2.3.17.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
345 1.2.3.17.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 4/21/11 NA
346 1.2.3.18 1200 360 85.01 days Thu 12/23/10 Thu 4/21/11 NA
347 1.2.3.18.1 1200 Switched Cutover 85.01 days Thu 12/23/10 Thu 4/21/11 NA
348 1.2.3.18.1.1 1200 Back Office Transition (BOT) 85.01 days Thu 12/23/10 Thu 4/21/11 NA
349 1.2.3.18.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
350 1.2.3.18.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 4/21/11 NA
351 1.2.3.19 1200 379 85.01 days Thu 12/23/10 Thu 4/21/11 NA
352 1.2.3.19.1 1200 Dedicated Cutover 85.01 days Thu 12/23/10 Thu 4/21/11 NA
353 1.2.3.19.1.1 1200 Back Office Transition (BOT) 85.01 days Thu 12/23/10 Thu 4/21/11 NA
354 1.2.3.19.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
355 1.2.3.19.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 4/21/11 NA
356 1.2.3.20 1200 313P 86 days Thu 12/23/10 Thu 4/21/11 NA
357 1.2.3.20.1 1200 Switched Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
358 1.2.3.20.1.1 1200 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
359 1.2.3.20.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
360 1.2.3.20.1.1.2 1200 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
361 1.2.3.21 1200 33P 49 days Thu 12/23/10 Tue 3/1/11 NA
362 1.2.3.21.1 1200 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
363 1.2.3.21.1.1 1200 Back Office Transition (BOT) 49 days Thu 12/23/10 Tue 3/1/11 NA
364 1.2.3.21.1.1.1 1200 SOCN 48 days Thu 12/23/10 Mon 2/28/11 NA
365 1.2.3.21.1.1.2 1200 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
366 1.2.3.22 1200 33W 85.01 days Thu 12/23/10 Thu 4/21/11 NA
367 1.2.3.22.1 1200 Switched Cutover 85.01 days Thu 12/23/10 Thu 4/21/11 NA
368 1.2.3.22.1.1 1200 Back Office Transition (BOT) 85.01 days Thu 12/23/10 Thu 4/21/11 NA
369 1.2.3.22.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
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370 1.2.3.22.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 4/21/11 NA
371 1.3 1300 Department of Commerce 91 days Thu 12/23/10 Thu 4/28/11 NA
372 1.3.1 1300 Administrative Task 3 days Thu 12/23/10 Mon 12/27/10 NA
373 1.3.1.1 1300 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
374 1.3.1.2 1300 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
375 1.3.1.3 1300 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Fri 12/24/10 Fri 12/24/10 NA
376 1.3.1.4 1300 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
377 1.3.1.5 1300 Provide registered AHCs to GSA 1 day Fri 12/24/10 Fri 12/24/10 NA
378 1.3.1.6 1300 Load registered AHCs in TOPS 1 day Mon 12/27/10 Mon 12/27/10 NA
379 1.3.2 1300 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA
380 1.3.2.1 1300 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA
381 1.3.2.2 1300 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
382 1.3.2.3 1300 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA
383 1.3.2.4 1300 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA
384 1.3.2.5 1300 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA
385 1.3.2.6 1300  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA
386 1.3.3 1300 Regional Systems Transition 86 days Thu 12/30/10 Thu 4/28/11 NA
387 1.3.3.1 1300 349-D 86 days Thu 12/30/10 Thu 4/28/11 NA
388 1.3.3.1.1 1300 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
389 1.3.3.1.1.1 1300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
390 1.3.3.1.1.1.1 1300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
391 1.3.3.1.1.1.2 1300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
392 1.3.3.1.1.2 1300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
393 1.3.3.1.1.2.1 1300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
394 1.3.3.1.1.2.2 1300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
395 1.3.3.1.1.2.3 1300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
396 1.3.3.2 1300 361-D 86 days Thu 12/30/10 Thu 4/28/11 NA
397 1.3.3.2.1 1300 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
398 1.3.3.2.1.1 1300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
399 1.3.3.2.1.1.1 1300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
400 1.3.3.2.1.1.2 1300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
401 1.3.3.2.1.2 1300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
402 1.3.3.2.1.2.1 1300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
403 1.3.3.2.1.2.2 1300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
404 1.3.3.2.1.2.3 1300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
405 1.3.3.3 1300 363-D 86 days Thu 12/30/10 Thu 4/28/11 NA
406 1.3.3.3.1 1300 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
407 1.3.3.3.1.1 1300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
408 1.3.3.3.1.1.1 1300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
409 1.3.3.3.1.1.2 1300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
410 1.3.3.3.1.2 1300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
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411 1.3.3.3.1.2.1 1300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
412 1.3.3.3.1.2.2 1300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
413 1.3.3.3.1.2.3 1300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
414 1.3.3.4 1300 376-D 86 days Thu 12/30/10 Thu 4/28/11 NA
415 1.3.3.4.1 1300 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
416 1.3.3.4.1.1 1300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
417 1.3.3.4.1.1.1 1300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
418 1.3.3.4.1.1.2 1300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
419 1.3.3.4.1.2 1300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
420 1.3.3.4.1.2.1 1300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
421 1.3.3.4.1.2.2 1300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
422 1.3.3.4.1.2.3 1300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
423 1.3.3.5 1300 378-D 86 days Thu 12/30/10 Thu 4/28/11 NA
424 1.3.3.5.1 1300 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
425 1.3.3.5.1.1 1300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
426 1.3.3.5.1.1.1 1300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
427 1.3.3.5.1.1.2 1300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
428 1.3.3.5.1.2 1300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
429 1.3.3.5.1.2.1 1300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
430 1.3.3.5.1.2.2 1300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
431 1.3.3.5.1.2.3 1300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
432 1.3.3.6 1300 33M-D 86 days Thu 12/30/10 Thu 4/28/11 NA
433 1.3.3.6.1 1300 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
434 1.3.3.6.1.1 1300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
435 1.3.3.6.1.1.1 1300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
436 1.3.3.6.1.1.2 1300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
437 1.3.3.6.1.2 1300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
438 1.3.3.6.1.2.1 1300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
439 1.3.3.6.1.2.2 1300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
440 1.3.3.6.1.2.3 1300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
441 1.3.3.7 1300 33P-D 86 days Thu 12/30/10 Thu 4/28/11 NA
442 1.3.3.7.1 1300 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
443 1.3.3.7.1.1 1300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
444 1.3.3.7.1.1.1 1300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
445 1.3.3.7.1.1.2 1300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
446 1.3.3.7.1.2 1300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
447 1.3.3.7.1.2.1 1300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
448 1.3.3.7.1.2.2 1300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
449 1.3.3.7.1.2.3 1300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
450 1.3.3.8 1300 314 86 days Thu 12/30/10 Thu 4/28/11 NA
451 1.3.3.8.1 1300 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
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452 1.3.3.8.1.1 1300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
453 1.3.3.8.1.1.1 1300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
454 1.3.3.8.1.1.2 1300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
455 1.3.3.8.1.2 1300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
456 1.3.3.8.1.2.1 1300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
457 1.3.3.8.1.2.2 1300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
458 1.3.3.8.1.2.3 1300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
459 1.3.3.9 1300 344 86 days Thu 12/30/10 Thu 4/28/11 NA
460 1.3.3.9.1 1300 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
461 1.3.3.9.1.1 1300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
462 1.3.3.9.1.1.1 1300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
463 1.3.3.9.1.1.2 1300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
464 1.3.3.9.1.2 1300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
465 1.3.3.9.1.2.1 1300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
466 1.3.3.9.1.2.2 1300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
467 1.3.3.9.1.2.3 1300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
468 1.3.3.10 1300 33M 86 days Thu 12/30/10 Thu 4/28/11 NA
469 1.3.3.10.1 1300 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
470 1.3.3.10.1.1 1300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
471 1.3.3.10.1.1.1 1300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
472 1.3.3.10.1.1.2 1300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
473 1.3.3.10.1.2 1300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
474 1.3.3.10.1.2.1 1300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
475 1.3.3.10.1.2.2 1300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
476 1.3.3.10.1.2.3 1300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
477 1.3.3.11 1300 33P 86 days Thu 12/30/10 Thu 4/28/11 NA
478 1.3.3.11.1 1300 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
479 1.3.3.11.1.1 1300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
480 1.3.3.11.1.1.1 1300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
481 1.3.3.11.1.1.2 1300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
482 1.3.3.11.1.2 1300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
483 1.3.3.11.1.2.1 1300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
484 1.3.3.11.1.2.2 1300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
485 1.3.3.11.1.2.3 1300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
486 1.3.3.12 1300 33W 86 days Thu 12/30/10 Thu 4/28/11 NA
487 1.3.3.12.1 1300 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
488 1.3.3.12.1.1 1300 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
489 1.3.3.12.1.1.1 1300 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
490 1.3.3.12.1.1.2 1300 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
491 1.3.3.12.1.2 1300 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
492 1.3.3.12.1.2.1 1300 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
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493 1.3.3.12.1.2.2 1300 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
494 1.3.3.12.1.2.3 1300 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
495 1.4 1400 Department of the Interior 91 days Thu 12/23/10 Thu 4/28/11 NA
496 1.4.1 1400 Administrative Task 5 days Thu 12/23/10 Wed 12/29/10 NA
497 1.4.1.1 1400 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
498 1.4.1.2 1400 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
499 1.4.1.3 1400 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Fri 12/24/10 Fri 12/24/10 NA
500 1.4.1.4 1400 Register AHC(s) with Networx contractor 1 day Mon 12/27/10 Mon 12/27/10 NA
501 1.4.1.5 1400 Provide registered AHCs to GSA 1 day Tue 12/28/10 Tue 12/28/10 NA
502 1.4.1.6 1400 Load registered AHCs in TOPS 1 day Wed 12/29/10 Wed 12/29/10 NA
503 1.4.2 1400 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA
504 1.4.2.1 1400 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Tue 12/28/10 Tue 12/28/10 NA
505 1.4.2.2 1400 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
506 1.4.2.3 1400 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA
507 1.4.2.4 1400 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA
508 1.4.2.5 1400 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA
509 1.4.2.6 1400  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA
510 1.4.3 1400 Regional Systems Transition 86 days Thu 12/30/10 Thu 4/28/11 NA
511 1.4.3.1 1400 339-D 86 days Thu 12/30/10 Thu 4/28/11 NA
512 1.4.3.1.1 1400 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
513 1.4.3.1.1.1 1400 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
514 1.4.3.1.1.1.1 1400 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
515 1.4.3.1.1.1.2 1400 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
516 1.4.3.1.1.2 1400 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
517 1.4.3.1.1.2.1 1400 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
518 1.4.3.1.1.2.2 1400 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
519 1.4.3.1.1.2.3 1400 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
520 1.4.3.2 1400 33P-D 86 days Thu 12/30/10 Thu 4/28/11 NA
521 1.4.3.2.1 1400 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
522 1.4.3.2.1.1 1400 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
523 1.4.3.2.1.1.1 1400 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
524 1.4.3.2.1.1.2 1400 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
525 1.4.3.2.1.2 1400 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
526 1.4.3.2.1.2.1 1400 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
527 1.4.3.2.1.2.2 1400 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
528 1.4.3.2.1.2.3 1400 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
529 1.4.3.3 1400 33M 86 days Thu 12/30/10 Thu 4/28/11 NA
530 1.4.3.3.1 1400 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
531 1.4.3.3.1.1 1400 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
532 1.4.3.3.1.1.1 1400 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
533 1.4.3.3.1.1.2 1400 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
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534 1.4.3.3.1.2 1400 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
535 1.4.3.3.1.2.1 1400 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
536 1.4.3.3.1.2.2 1400 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
537 1.4.3.3.1.2.3 1400 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
538 1.5 1500 Department of Justice 508 days Tue 5/12/09 Thu 4/21/11 NA
539 1.5.1 1500 Administrative Task 425 days Tue 5/12/09 Mon 12/27/10 NA
540 1.5.1.1 1500 Complete Fair Opportunity for Voice Services 1 day Tue 5/12/09 Tue 5/12/09 Tue 5/12/09
541 1.5.1.2 1500 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
542 1.5.1.3 1500 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Mon 9/28/09 Mon 9/28/09 Mon 9/28/09
543 1.5.1.4 1500 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
544 1.5.1.5 1500 Provide registered AHCs to GSA 1 day Fri 12/24/10 Fri 12/24/10 NA
545 1.5.1.6 1500 Load registered AHCs in TOPS 1 day Mon 12/27/10 Mon 12/27/10 NA
546 1.5.2 1500 Inventory Validation 204 days Tue 3/16/10 Fri 12/24/10 NA
547 1.5.2.1 1500 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA
548 1.5.2.2 1500 Provide inventory to Agency 1 day Tue 3/16/10 Tue 3/16/10 Tue 3/16/10
549 1.5.2.3 1500 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 6/17/10 Thu 6/17/10 Thu 6/17/10
550 1.5.2.4 1500 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 6/17/10 Thu 6/17/10 Thu 6/17/10
551 1.5.2.5 1500 Finalize inventory 1 day Thu 6/17/10 Thu 6/17/10 Thu 6/17/10
552 1.5.2.6 1500  Submit Order 1 day Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
553 1.5.3 1500 Regional Systems Transition 86 days Thu 12/23/10 Thu 4/21/11 NA
554 1.5.3.1 1500 326-D 86 days Thu 12/23/10 Thu 4/21/11 NA
555 1.5.3.1.1 1500 Dedicated Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
556 1.5.3.1.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
557 1.5.3.1.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
558 1.5.3.1.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
559 1.5.3.2 1500 328 86 days Thu 12/23/10 Thu 4/21/11 NA
560 1.5.3.2.1 1500 Switched Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
561 1.5.3.2.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
562 1.5.3.2.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
563 1.5.3.2.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
564 1.5.3.3 1500 339-D 86 days Thu 12/23/10 Thu 4/21/11 NA
565 1.5.3.3.1 1500 Dedicated Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
566 1.5.3.3.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
567 1.5.3.3.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
568 1.5.3.3.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
569 1.5.3.4 1500 344-D 86 days Thu 12/23/10 Thu 4/21/11 NA
570 1.5.3.4.1 1500 Dedicated Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
571 1.5.3.4.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
572 1.5.3.4.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
573 1.5.3.4.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
574 1.5.3.5 1500 348-D 85.01 days Thu 12/23/10 Thu 4/21/11 NA
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575 1.5.3.5.1 1500 Dedicated Cutover 85.01 days Thu 12/23/10 Thu 4/21/11 NA
576 1.5.3.5.1.1 1500 Back Office Transition (BOT) 85.01 days Thu 12/23/10 Thu 4/21/11 NA
577 1.5.3.5.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
578 1.5.3.5.1.1.2 1500 Net ID 1 day Thu 12/23/10 Thu 4/21/11 NA
579 1.5.3.6 1500 348 28 days Thu 12/23/10 Mon 1/31/11 NA
580 1.5.3.6.1 1500 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
581 1.5.3.6.1.1 1500 Back Office Transition (BOT) 28 days Thu 12/23/10 Mon 1/31/11 NA
582 1.5.3.6.1.1.1 1500 SOCN 27 days Thu 12/23/10 Fri 1/28/11 NA
583 1.5.3.6.1.1.2 1500 Net ID 1 day Sun 1/30/11 Mon 1/31/11 NA
584 1.5.3.7 1500 349-D 28 days Thu 12/23/10 Mon 1/31/11 NA
585 1.5.3.7.1 1500 Dedicated Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
586 1.5.3.7.1.1 1500 Back Office Transition (BOT) 28 days Thu 12/23/10 Mon 1/31/11 NA
587 1.5.3.7.1.1.1 1500 SOCN 27 days Thu 12/23/10 Fri 1/28/11 NA
588 1.5.3.7.1.1.2 1500 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
589 1.5.3.8 1500 352-D 86 days Thu 12/23/10 Thu 4/21/11 NA
590 1.5.3.8.1 1500 Dedicated Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
591 1.5.3.8.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
592 1.5.3.8.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
593 1.5.3.8.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
594 1.5.3.9 1500 363-D 86 days Thu 12/23/10 Thu 4/21/11 NA
595 1.5.3.9.1 1500 Dedicated Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
596 1.5.3.9.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
597 1.5.3.9.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
598 1.5.3.9.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
599 1.5.3.10 1500 376-D 86 days Thu 12/23/10 Thu 4/21/11 NA
600 1.5.3.10.1 1500 Dedicated Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
601 1.5.3.10.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
602 1.5.3.10.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
603 1.5.3.10.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
604 1.5.3.11 1500 377-D 86 days Thu 12/23/10 Thu 4/21/11 NA
605 1.5.3.11.1 1500 Dedicated Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
606 1.5.3.11.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
607 1.5.3.11.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
608 1.5.3.11.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
609 1.5.3.12 1500 378-D 85.01 days Thu 12/23/10 Thu 4/21/11 NA
610 1.5.3.12.1 1500 Dedicated Cutover 85.01 days Thu 12/23/10 Thu 4/21/11 NA
611 1.5.3.12.1.1 1500 Back Office Transition (BOT) 85.01 days Thu 12/23/10 Thu 4/21/11 NA
612 1.5.3.12.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
613 1.5.3.12.1.1.2 1500 Net ID 1 day Thu 12/23/10 Thu 4/21/11 NA
614 1.5.3.13 1500 378 28 days Thu 12/23/10 Mon 1/31/11 NA
615 1.5.3.13.1 1500 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
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616 1.5.3.13.1.1 1500 Back Office Transition (BOT) 28 days Thu 12/23/10 Mon 1/31/11 NA
617 1.5.3.13.1.1.1 1500 SOCN 27 days Thu 12/23/10 Fri 1/28/11 NA
618 1.5.3.13.1.1.2 1500 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
619 1.5.3.14 1500 391-D 86 days Thu 12/23/10 Thu 4/21/11 NA
620 1.5.3.14.1 1500 Dedicated Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
621 1.5.3.14.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
622 1.5.3.14.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
623 1.5.3.14.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
624 1.5.3.15 1500 33M-D 86 days Thu 12/23/10 Thu 4/21/11 NA
625 1.5.3.15.1 1500 Dedicated Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
626 1.5.3.15.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
627 1.5.3.15.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
628 1.5.3.15.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
629 1.5.3.16 1500 33P-D 86 days Thu 12/23/10 Thu 4/21/11 NA
630 1.5.3.16.1 1500 Dedicated Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
631 1.5.3.16.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
632 1.5.3.16.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
633 1.5.3.16.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
634 1.5.3.17 1500 33V-D 86 days Thu 12/23/10 Thu 4/21/11 NA
635 1.5.3.17.1 1500 Dedicated Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
636 1.5.3.17.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
637 1.5.3.17.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
638 1.5.3.17.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
639 1.5.3.18 1500 33W-D 86 days Thu 12/23/10 Thu 4/21/11 NA
640 1.5.3.18.1 1500 Dedicated Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
641 1.5.3.18.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
642 1.5.3.18.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
643 1.5.3.18.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
644 1.5.3.19 1500 339 86 days Thu 12/23/10 Thu 4/21/11 NA
645 1.5.3.19.1 1500 Switched Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
646 1.5.3.19.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
647 1.5.3.19.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
648 1.5.3.19.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
649 1.5.3.20 1500 342 86 days Thu 12/23/10 Thu 4/21/11 NA
650 1.5.3.20.1 1500 Switched Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
651 1.5.3.20.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
652 1.5.3.20.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
653 1.5.3.20.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
654 1.5.3.21 1500 345 86 days Thu 12/23/10 Thu 4/21/11 NA
655 1.5.3.21.1 1500 Switched Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
656 1.5.3.21.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
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657 1.5.3.21.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
658 1.5.3.21.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
659 1.5.3.22 1500 349 28 days Thu 12/23/10 Mon 1/31/11 NA
660 1.5.3.22.1 1500 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
661 1.5.3.22.1.1 1500 Back Office Transition (BOT) 28 days Thu 12/23/10 Mon 1/31/11 NA
662 1.5.3.22.1.1.1 1500 SOCN 27 days Thu 12/23/10 Fri 1/28/11 NA
663 1.5.3.22.1.1.2 1500 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
664 1.5.3.23 1500 356 28 days Thu 12/23/10 Mon 1/31/11 NA
665 1.5.3.23.1 1500 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
666 1.5.3.23.1.1 1500 Back Office Transition (BOT) 28 days Thu 12/23/10 Mon 1/31/11 NA
667 1.5.3.23.1.1.1 1500 SOCN 27 days Thu 12/23/10 Fri 1/28/11 NA
668 1.5.3.23.1.1.2 1500 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
669 1.5.3.24 1500 358 86 days Thu 12/23/10 Thu 4/21/11 NA
670 1.5.3.24.1 1500 Switched Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
671 1.5.3.24.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
672 1.5.3.24.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
673 1.5.3.24.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
674 1.5.3.25 1500 361 86 days Thu 12/23/10 Thu 4/21/11 NA
675 1.5.3.25.1 1500 Switched Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
676 1.5.3.25.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
677 1.5.3.25.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
678 1.5.3.25.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
679 1.5.3.26 1500 362 86 days Thu 12/23/10 Thu 4/21/11 NA
680 1.5.3.26.1 1500 Switched Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
681 1.5.3.26.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
682 1.5.3.26.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
683 1.5.3.26.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
684 1.5.3.27 1500 385 28 days Thu 12/23/10 Mon 1/31/11 NA
685 1.5.3.27.1 1500 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
686 1.5.3.27.1.1 1500 Back Office Transition (BOT) 28 days Thu 12/23/10 Mon 1/31/11 NA
687 1.5.3.27.1.1.1 1500 SOCN 27 days Thu 12/23/10 Fri 1/28/11 NA
688 1.5.3.27.1.1.2 1500 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
689 1.5.3.28 1500 30J 28 days Thu 12/23/10 Mon 1/31/11 NA
690 1.5.3.28.1 1500 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
691 1.5.3.28.1.1 1500 Back Office Transition (BOT) 28 days Thu 12/23/10 Mon 1/31/11 NA
692 1.5.3.28.1.1.1 1500 SOCN 27 days Thu 12/23/10 Fri 1/28/11 NA
693 1.5.3.28.1.1.2 1500 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
694 1.5.3.29 1500 31J 86 days Thu 12/23/10 Thu 4/21/11 NA
695 1.5.3.29.1 1500 Switched Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
696 1.5.3.29.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
697 1.5.3.29.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
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698 1.5.3.29.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
699 1.5.3.30 1500 33P 86 days Thu 12/23/10 Thu 4/21/11 NA
700 1.5.3.30.1 1500 Switched Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
701 1.5.3.30.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
702 1.5.3.30.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
703 1.5.3.30.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
704 1.5.3.31 1500 33W 86 days Thu 12/23/10 Thu 4/21/11 NA
705 1.5.3.31.1 1500 Switched Cutover 86 days Thu 12/23/10 Thu 4/21/11 NA
706 1.5.3.31.1.1 1500 Back Office Transition (BOT) 86 days Thu 12/23/10 Thu 4/21/11 NA
707 1.5.3.31.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
708 1.5.3.31.1.1.2 1500 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
709 1.6 1600 Department of Labor 474 days Wed 8/5/09 Tue 5/31/11 NA
710 1.6.1 1600 Administrative Task 364 days Wed 8/5/09 Tue 12/28/10 NA
711 1.6.1.1 1600 Complete Fair Opportunity for Voice Services 0 days Wed 8/5/09 Wed 8/5/09 Wed 8/5/09
712 1.6.1.2 1600 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
713 1.6.1.3 1600 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
714 1.6.1.4 1600 Register AHC(s) with Networx contractor 1 day Fri 12/24/10 Fri 12/24/10 NA
715 1.6.1.5 1600 Provide registered AHCs to GSA 1 day Mon 12/27/10 Mon 12/27/10 NA
716 1.6.1.6 1600 Load registered AHCs in TOPS 1 day Tue 12/28/10 Tue 12/28/10 NA
717 1.6.2 1600 Inventory Validation 33 days Fri 11/12/10 Tue 12/28/10 NA
718 1.6.2.1 1600 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Mon 12/27/10 Mon 12/27/10 NA
719 1.6.2.2 1600 Provide inventory to Agency 1 day Fri 11/12/10 Fri 11/12/10 Fri 11/12/10
720 1.6.2.3 1600 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
721 1.6.2.4 1600 Submit validated inventory with the associated AHCs to GSA Regions 1 day Fri 12/24/10 Fri 12/24/10 NA
722 1.6.2.5 1600 Finalize inventory 1 day Mon 12/27/10 Mon 12/27/10 NA
723 1.6.2.6 1600  Submit Order 1 day Tue 12/28/10 Tue 12/28/10 NA
724 1.6.3 1600 Regional Systems Transition 110 days Wed 12/29/10 Tue 5/31/11 NA
725 1.6.3.1 1600 321-D 86 days Wed 12/29/10 Wed 4/27/11 NA
726 1.6.3.1.1 1600 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
727 1.6.3.1.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
728 1.6.3.1.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
729 1.6.3.1.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
730 1.6.3.2 1600 326-D 110 days Wed 12/29/10 Tue 5/31/11 NA
731 1.6.3.2.1 1600 Dedicated Cutover 110 days Wed 12/29/10 Tue 5/31/11 NA
732 1.6.3.2.1.1 1600 Back Office Transition (BOT) 110 days Wed 12/29/10 Tue 5/31/11 NA
733 1.6.3.2.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
734 1.6.3.2.1.1.2 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
735 1.6.3.3 1600 328-D 86 days Wed 12/29/10 Wed 4/27/11 NA
736 1.6.3.3.1 1600 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
737 1.6.3.3.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
738 1.6.3.3.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
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739 1.6.3.3.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
740 1.6.3.4 1600 339-D 86 days Wed 12/29/10 Wed 4/27/11 NA
741 1.6.3.4.1 1600 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
742 1.6.3.4.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
743 1.6.3.4.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
744 1.6.3.4.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
745 1.6.3.5 1600 344-D 110 days Wed 12/29/10 Tue 5/31/11 NA
746 1.6.3.5.1 1600 Dedicated Cutover 110 days Wed 12/29/10 Tue 5/31/11 NA
747 1.6.3.5.1.1 1600 Back Office Transition (BOT) 110 days Wed 12/29/10 Tue 5/31/11 NA
748 1.6.3.5.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
749 1.6.3.5.1.1.2 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
750 1.6.3.6 1600 345-D 86 days Wed 12/29/10 Wed 4/27/11 NA
751 1.6.3.6.1 1600 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
752 1.6.3.6.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
753 1.6.3.6.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
754 1.6.3.6.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
755 1.6.3.7 1600 348-D 110 days Wed 12/29/10 Tue 5/31/11 NA
756 1.6.3.7.1 1600 Dedicated Cutover 110 days Wed 12/29/10 Tue 5/31/11 NA
757 1.6.3.7.1.1 1600 Back Office Transition (BOT) 110 days Wed 12/29/10 Tue 5/31/11 NA
758 1.6.3.7.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
759 1.6.3.7.1.1.2 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
760 1.6.3.8 1600 349-D 110 days Wed 12/29/10 Tue 5/31/11 NA
761 1.6.3.8.1 1600 Dedicated Cutover 110 days Wed 12/29/10 Tue 5/31/11 NA
762 1.6.3.8.1.1 1600 Back Office Transition (BOT) 110 days Wed 12/29/10 Tue 5/31/11 NA
763 1.6.3.8.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
764 1.6.3.8.1.1.2 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
765 1.6.3.9 1600 363-D 110 days Wed 12/29/10 Tue 5/31/11 NA
766 1.6.3.9.1 1600 Dedicated Cutover 110 days Wed 12/29/10 Tue 5/31/11 NA
767 1.6.3.9.1.1 1600 Back Office Transition (BOT) 110 days Wed 12/29/10 Tue 5/31/11 NA
768 1.6.3.9.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
769 1.6.3.9.1.1.2 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
770 1.6.3.10 1600 367-D 110 days Wed 12/29/10 Tue 5/31/11 NA
771 1.6.3.10.1 1600 Dedicated Cutover 110 days Wed 12/29/10 Tue 5/31/11 NA
772 1.6.3.10.1.1 1600 Back Office Transition (BOT) 110 days Wed 12/29/10 Tue 5/31/11 NA
773 1.6.3.10.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
774 1.6.3.10.1.1.2 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
775 1.6.3.11 1600 375-D 86 days Wed 12/29/10 Wed 4/27/11 NA
776 1.6.3.11.1 1600 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
777 1.6.3.11.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
778 1.6.3.11.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
779 1.6.3.11.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
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780 1.6.3.12 1600 377-D 86 days Wed 12/29/10 Wed 4/27/11 NA
781 1.6.3.12.1 1600 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
782 1.6.3.12.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
783 1.6.3.12.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
784 1.6.3.12.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
785 1.6.3.13 1600 378-D 86 days Wed 12/29/10 Wed 4/27/11 NA
786 1.6.3.13.1 1600 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
787 1.6.3.13.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
788 1.6.3.13.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
789 1.6.3.13.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
790 1.6.3.14 1600 33M-D 86 days Wed 12/29/10 Wed 4/27/11 NA
791 1.6.3.14.1 1600 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
792 1.6.3.14.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
793 1.6.3.14.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
794 1.6.3.14.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
795 1.6.3.15 1600 33P-D 86 days Wed 12/29/10 Wed 4/27/11 NA
796 1.6.3.15.1 1600 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
797 1.6.3.15.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
798 1.6.3.15.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
799 1.6.3.15.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
800 1.6.3.16 1600 33V-D 86 days Wed 12/29/10 Wed 4/27/11 NA
801 1.6.3.16.1 1600 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
802 1.6.3.16.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
803 1.6.3.16.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
804 1.6.3.16.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
805 1.6.3.17 1600 314 86 days Wed 12/29/10 Wed 4/27/11 NA
806 1.6.3.17.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
807 1.6.3.17.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
808 1.6.3.17.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
809 1.6.3.17.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
810 1.6.3.18 1600 321 86 days Wed 12/29/10 Wed 4/27/11 NA
811 1.6.3.18.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
812 1.6.3.18.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
813 1.6.3.18.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
814 1.6.3.18.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
815 1.6.3.19 1600 328 86 days Wed 12/29/10 Wed 4/27/11 NA
816 1.6.3.19.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
817 1.6.3.19.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
818 1.6.3.19.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
819 1.6.3.19.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
820 1.6.3.20 1600 331 86 days Wed 12/29/10 Wed 4/27/11 NA
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821 1.6.3.20.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
822 1.6.3.20.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
823 1.6.3.20.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
824 1.6.3.20.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
825 1.6.3.21 1600 339 86 days Wed 12/29/10 Wed 4/27/11 NA
826 1.6.3.21.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
827 1.6.3.21.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
828 1.6.3.21.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
829 1.6.3.21.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
830 1.6.3.22 1600 344 86 days Wed 12/29/10 Wed 4/27/11 NA
831 1.6.3.22.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
832 1.6.3.22.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
833 1.6.3.22.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
834 1.6.3.22.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
835 1.6.3.23 1600 345 86 days Wed 12/29/10 Wed 4/27/11 NA
836 1.6.3.23.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
837 1.6.3.23.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
838 1.6.3.23.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
839 1.6.3.23.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
840 1.6.3.24 1600 346 86 days Wed 12/29/10 Wed 4/27/11 NA
841 1.6.3.24.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
842 1.6.3.24.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
843 1.6.3.24.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
844 1.6.3.24.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
845 1.6.3.25 1600 356 86 days Wed 12/29/10 Wed 4/27/11 NA
846 1.6.3.25.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
847 1.6.3.25.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
848 1.6.3.25.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
849 1.6.3.25.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
850 1.6.3.26 1600 358 86 days Wed 12/29/10 Wed 4/27/11 NA
851 1.6.3.26.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
852 1.6.3.26.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
853 1.6.3.26.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
854 1.6.3.26.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
855 1.6.3.27 1600 360 86 days Wed 12/29/10 Wed 4/27/11 NA
856 1.6.3.27.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
857 1.6.3.27.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
858 1.6.3.27.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
859 1.6.3.27.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
860 1.6.3.28 1600 364 86 days Wed 12/29/10 Wed 4/27/11 NA
861 1.6.3.28.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
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862 1.6.3.28.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
863 1.6.3.28.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
864 1.6.3.28.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
865 1.6.3.29 1600 365 86 days Wed 12/29/10 Wed 4/27/11 NA
866 1.6.3.29.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
867 1.6.3.29.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
868 1.6.3.29.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
869 1.6.3.29.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
870 1.6.3.30 1600 367 86 days Wed 12/29/10 Wed 4/27/11 NA
871 1.6.3.30.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
872 1.6.3.30.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
873 1.6.3.30.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
874 1.6.3.30.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
875 1.6.3.31 1600 381 86 days Wed 12/29/10 Wed 4/27/11 NA
876 1.6.3.31.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
877 1.6.3.31.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
878 1.6.3.31.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
879 1.6.3.31.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
880 1.6.3.32 1600 33M 86 days Wed 12/29/10 Wed 4/27/11 NA
881 1.6.3.32.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
882 1.6.3.32.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
883 1.6.3.32.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
884 1.6.3.32.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
885 1.6.3.33 1600 33P 86 days Wed 12/29/10 Wed 4/27/11 NA
886 1.6.3.33.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
887 1.6.3.33.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
888 1.6.3.33.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
889 1.6.3.33.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
890 1.6.3.34 1600 33V 86 days Wed 12/29/10 Wed 4/27/11 NA
891 1.6.3.34.1 1600 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
892 1.6.3.34.1.1 1600 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
893 1.6.3.34.1.1.1 1600 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
894 1.6.3.34.1.1.2 1600 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
895 1.7 1900 Department of State 91 days Thu 12/23/10 Thu 4/28/11 NA
896 1.7.1 1900 Administrative Task 3 days Thu 12/23/10 Mon 12/27/10 NA
897 1.7.1.1 1900 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
898 1.7.1.2 1900 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
899 1.7.1.3 1900 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Fri 12/24/10 Fri 12/24/10 NA
900 1.7.1.4 1900 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
901 1.7.1.5 1900 Provide registered AHCs to GSA 1 day Fri 12/24/10 Fri 12/24/10 NA
902 1.7.1.6 1900 Load registered AHCs in TOPS 1 day Mon 12/27/10 Mon 12/27/10 NA
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903 1.7.2 1900 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA
904 1.7.2.1 1900 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA
905 1.7.2.2 1900 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
906 1.7.2.3 1900 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA
907 1.7.2.4 1900 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA
908 1.7.2.5 1900 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA
909 1.7.2.6 1900  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA
910 1.7.3 1900 Regional Systems Transition 86 days Thu 12/30/10 Thu 4/28/11 NA
911 1.7.3.1 1900 33M-D 86 days Thu 12/30/10 Thu 4/28/11 NA
912 1.7.3.1.1 1900 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
913 1.7.3.1.1.1 1900 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
914 1.7.3.1.1.1.1 1900 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
915 1.7.3.1.1.1.2 1900 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
916 1.7.3.1.1.2 1900 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
917 1.7.3.1.1.2.1 1900 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
918 1.7.3.1.1.2.2 1900 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
919 1.7.3.1.1.2.3 1900 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
920 1.7.3.2 1900 33P 86 days Thu 12/30/10 Thu 4/28/11 NA
921 1.7.3.2.1 1900 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
922 1.7.3.2.1.1 1900 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
923 1.7.3.2.1.1.1 1900 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
924 1.7.3.2.1.1.2 1900 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
925 1.7.3.2.1.2 1900 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
926 1.7.3.2.1.2.1 1900 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
927 1.7.3.2.1.2.2 1900 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
928 1.7.3.2.1.2.3 1900 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
929 1.8 2000 Department of the Treasury 645 days Wed 9/10/08 Tue 3/1/11 NA
930 1.8.1 2000 Administrative Task 600 days Wed 9/10/08 Tue 12/28/10 NA
931 1.8.1.1 2000 Complete Fair Opportunity for Voice Services 1 day Wed 9/10/08 Wed 9/10/08 Wed 9/10/08
932 1.8.1.2 2000 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
933 1.8.1.3 2000 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Tue 4/21/09 Tue 4/21/09 Tue 4/21/09
934 1.8.1.4 2000 Register AHC(s) with Networx contractor 1 day Fri 12/24/10 Fri 12/24/10 NA
935 1.8.1.5 2000 Provide registered AHCs to GSA 1 day Mon 12/27/10 Mon 12/27/10 NA
936 1.8.1.6 2000 Load registered AHCs in TOPS 1 day Tue 12/28/10 Tue 12/28/10 NA
937 1.8.2 2000 Inventory Validation 241 days Fri 1/22/10 Mon 12/27/10 NA
938 1.8.2.1 2000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Mon 12/27/10 Mon 12/27/10 NA
939 1.8.2.2 2000 Provide inventory to Agency 0 days Fri 1/22/10 Fri 1/22/10 Fri 1/22/10
940 1.8.2.3 2000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Mon 2/22/10 Mon 2/22/10 Mon 2/22/10
941 1.8.2.4 2000 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 2/22/10 Mon 2/22/10 Mon 2/22/10
942 1.8.2.5 2000 Finalize inventory 1 day Mon 2/22/10 Mon 2/22/10 Mon 2/22/10
943 1.8.2.6 2000  Submit Order 1 day Fri 3/19/10 Fri 3/19/10 Fri 3/19/10
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944 1.8.3 2000 Regional Systems Transition 49 days Thu 12/23/10 Tue 3/1/11 NA
945 1.8.3.1 2000 348-D 49 days Thu 12/23/10 Tue 3/1/11 NA
946 1.8.3.1.1 2000 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
947 1.8.3.1.1.1 2000 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
948 1.8.3.1.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
949 1.8.3.1.1.1.2 2000 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
950 1.8.3.1.1.1.3 2000 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
951 1.8.3.2 2000 363-D 49 days Thu 12/23/10 Tue 3/1/11 NA
952 1.8.3.2.1 2000 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
953 1.8.3.2.1.1 2000 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
954 1.8.3.2.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
955 1.8.3.2.1.1.2 2000 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
956 1.8.3.2.1.1.3 2000 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
957 1.8.3.3 2000 377-D 49 days Thu 12/23/10 Tue 3/1/11 NA
958 1.8.3.3.1 2000 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
959 1.8.3.3.1.1 2000 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
960 1.8.3.3.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
961 1.8.3.3.1.1.2 2000 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
962 1.8.3.3.1.1.3 2000 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
963 1.8.3.4 2000 321 49 days Thu 12/23/10 Tue 3/1/11 NA
964 1.8.3.4.1 2000 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
965 1.8.3.4.1.1 2000 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
966 1.8.3.4.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
967 1.8.3.4.1.1.2 2000 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
968 1.8.3.4.1.1.3 2000 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
969 1.8.3.5 2000 328 49 days Thu 12/23/10 Tue 3/1/11 NA
970 1.8.3.5.1 2000 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
971 1.8.3.5.1.1 2000 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
972 1.8.3.5.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
973 1.8.3.5.1.1.2 2000 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
974 1.8.3.5.1.1.3 2000 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
975 1.8.3.6 2000 331 49 days Thu 12/23/10 Tue 3/1/11 NA
976 1.8.3.6.1 2000 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
977 1.8.3.6.1.1 2000 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
978 1.8.3.6.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
979 1.8.3.6.1.1.2 2000 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
980 1.8.3.6.1.1.3 2000 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
981 1.8.3.7 2000 345 49 days Thu 12/23/10 Tue 3/1/11 NA
982 1.8.3.7.1 2000 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
983 1.8.3.7.1.1 2000 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
984 1.8.3.7.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
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985 1.8.3.7.1.1.2 2000 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
986 1.8.3.7.1.1.3 2000 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
987 1.8.3.8 2000 358 49 days Thu 12/23/10 Tue 3/1/11 NA
988 1.8.3.8.1 2000 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
989 1.8.3.8.1.1 2000 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
990 1.8.3.8.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
991 1.8.3.8.1.1.2 2000 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
992 1.8.3.8.1.1.3 2000 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
993 1.8.3.9 2000 33M 49 days Thu 12/23/10 Tue 3/1/11 NA
994 1.8.3.9.1 2000 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
995 1.8.3.9.1.1 2000 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
996 1.8.3.9.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
997 1.8.3.9.1.1.2 2000 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
998 1.8.3.9.1.1.3 2000 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
999 1.8.3.10 2000 33W 49 days Thu 12/23/10 Tue 3/1/11 NA

1000 1.8.3.10.1 2000 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
1001 1.8.3.10.1.1 2000 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
1002 1.8.3.10.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1003 1.8.3.10.1.1.2 2000 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
1004 1.8.3.10.1.1.3 2000 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
1005 1.9 2800 Social Security Administration 91 days Thu 12/23/10 Thu 4/28/11 NA
1006 1.9.1 2800 Administrative Task 3 days Thu 12/23/10 Mon 12/27/10 NA
1007 1.9.1.1 2800 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
1008 1.9.1.2 2800 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1009 1.9.1.3 2800 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Fri 12/24/10 Fri 12/24/10 NA
1010 1.9.1.4 2800 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1011 1.9.1.5 2800 Provide registered AHCs to GSA 1 day Fri 12/24/10 Fri 12/24/10 NA
1012 1.9.1.6 2800 Load registered AHCs in TOPS 1 day Mon 12/27/10 Mon 12/27/10 NA
1013 1.9.2 2800 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA
1014 1.9.2.1 2800 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA
1015 1.9.2.2 2800 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
1016 1.9.2.3 2800 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA
1017 1.9.2.4 2800 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA
1018 1.9.2.5 2800 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA
1019 1.9.2.6 2800  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA
1020 1.9.3 2800 Regional Systems Transition 87 days Wed 12/29/10 Thu 4/28/11 NA
1021 1.9.3.1 2800 360 87 days Wed 12/29/10 Thu 4/28/11 NA
1022 1.9.3.1.1 2800 Switched Cutover 87 days Wed 12/29/10 Thu 4/28/11 NA
1023 1.9.3.1.1.1 2800 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1024 1.9.3.1.1.1.1 2800 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1025 1.9.3.1.1.1.2 2800 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
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1026 1.9.3.1.1.2 2800 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1027 1.9.3.1.1.2.1 2800 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1028 1.9.3.1.1.2.2 2800 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1029 1.9.3.1.1.2.3 2800 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1030 1.9.3.2 2800 377 86 days Wed 12/29/10 Wed 4/27/11 NA
1031 1.9.3.2.1 2800 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
1032 1.9.3.2.1.1 2800 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
1033 1.9.3.2.1.1.1 2800 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1034 1.9.3.2.1.1.2 2800 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
1035 1.9.3.2.1.2 2800 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1036 1.9.3.2.1.2.1 2800 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1037 1.9.3.2.1.2.2 2800 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1038 1.9.3.2.1.2.3 2800 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1039 1.10 3600 Department of Veterans Affairs 630 days Tue 9/30/08 Tue 3/1/11 NA
1040 1.10.1 3600 Administrative Task 584 days Tue 9/30/08 Mon 12/27/10 NA
1041 1.10.1.1 3600 Complete Fair Opportunity for Voice Services 0 days Tue 9/30/08 Tue 9/30/08 Tue 9/30/08
1042 1.10.1.2 3600 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1043 1.10.1.3 3600 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Tue 11/10/09 Tue 11/10/09 Tue 11/10/09
1044 1.10.1.4 3600 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1045 1.10.1.5 3600 Provide registered AHCs to GSA 1 day Fri 12/24/10 Fri 12/24/10 NA
1046 1.10.1.6 3600 Load registered AHCs in TOPS 1 day Mon 12/27/10 Mon 12/27/10 NA
1047 1.10.2 3600 Inventory Validation 222 days Wed 2/17/10 Fri 12/24/10 NA
1048 1.10.2.1 3600 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA
1049 1.10.2.2 3600 Provide inventory to Agency 0 days Wed 2/17/10 Wed 2/17/10 Wed 2/17/10
1050 1.10.2.3 3600 Review inventory received from the GSA Regions and identify if ANIs are CSDS 0 days Mon 11/22/10 Mon 11/22/10 Mon 11/22/10
1051 1.10.2.4 3600 Submit validated inventory with the associated AHCs to GSA Regions 0 days Mon 11/22/10 Mon 11/22/10 Mon 11/22/10
1052 1.10.2.5 3600 Finalize inventory 0 days Mon 11/22/10 Mon 11/22/10 Mon 11/22/10
1053 1.10.2.6 3600  Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
1054 1.10.3 3600 Regional Systems Transition 108 days Fri 10/1/10 Tue 3/1/11 NA
1055 1.10.3.1 3600 339-D 49 days Thu 12/23/10 Tue 3/1/11 NA
1056 1.10.3.1.1 3600 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
1057 1.10.3.1.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
1058 1.10.3.1.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1059 1.10.3.1.1.1.2 3600 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
1060 1.10.3.1.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
1061 1.10.3.2 3600 348-D 49 days Thu 12/23/10 Tue 3/1/11 NA
1062 1.10.3.2.1 3600 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
1063 1.10.3.2.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
1064 1.10.3.2.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1065 1.10.3.2.1.1.2 3600 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
1066 1.10.3.2.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
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1067 1.10.3.3 3600 349-D 28 days Thu 12/23/10 Mon 1/31/11 NA
1068 1.10.3.3.1 3600 Dedicated Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
1069 1.10.3.3.1.1 3600 Transition (XSN) 28 days Thu 12/23/10 Mon 1/31/11 NA
1070 1.10.3.3.1.1.1 3600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA
1071 1.10.3.3.1.1.2 3600 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1072 1.10.3.3.1.1.3 3600 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1073 1.10.3.4 3600 363-D 49 days Thu 12/23/10 Tue 3/1/11 NA
1074 1.10.3.4.1 3600 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
1075 1.10.3.4.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
1076 1.10.3.4.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1077 1.10.3.4.1.1.2 3600 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
1078 1.10.3.4.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
1079 1.10.3.5 3600 377-D 49 days Thu 12/23/10 Tue 3/1/11 NA
1080 1.10.3.5.1 3600 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
1081 1.10.3.5.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
1082 1.10.3.5.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1083 1.10.3.5.1.1.2 3600 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
1084 1.10.3.5.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
1085 1.10.3.6 3600 378-D 49 days Thu 12/23/10 Tue 3/1/11 NA
1086 1.10.3.6.1 3600 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
1087 1.10.3.6.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
1088 1.10.3.6.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1089 1.10.3.6.1.1.2 3600 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
1090 1.10.3.6.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
1091 1.10.3.7 3600 33M-D 49 days Thu 12/23/10 Tue 3/1/11 NA
1092 1.10.3.7.1 3600 Dedicated Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
1093 1.10.3.7.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
1094 1.10.3.7.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1095 1.10.3.7.1.1.2 3600 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
1096 1.10.3.7.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
1097 1.10.3.8 3600 3614 49 days Thu 12/23/10 Tue 3/1/11 NA
1098 1.10.3.8.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
1099 1.10.3.8.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
1100 1.10.3.8.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1101 1.10.3.8.1.1.2 3600 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
1102 1.10.3.8.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
1103 1.10.3.9 3600 321 49 days Thu 12/23/10 Tue 3/1/11 NA
1104 1.10.3.9.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
1105 1.10.3.9.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
1106 1.10.3.9.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1107 1.10.3.9.1.1.2 3600 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
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1108 1.10.3.9.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
1109 1.10.3.10 3600 345 28 days Thu 12/23/10 Mon 1/31/11 NA
1110 1.10.3.10.1 3600 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
1111 1.10.3.10.1.1 3600 Transition (XSN) 28 days Thu 12/23/10 Mon 1/31/11 NA
1112 1.10.3.10.1.1.1 3600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA
1113 1.10.3.10.1.1.2 3600 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1114 1.10.3.10.1.1.3 3600 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1115 1.10.3.11 3600 346 28 days Thu 12/23/10 Mon 1/31/11 NA
1116 1.10.3.11.1 3600 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
1117 1.10.3.11.1.1 3600 Transition (XSN) 28 days Thu 12/23/10 Mon 1/31/11 NA
1118 1.10.3.11.1.1.1 3600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA
1119 1.10.3.11.1.1.2 3600 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1120 1.10.3.11.1.1.3 3600 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1121 1.10.3.12 3600 348 28 days Thu 12/23/10 Mon 1/31/11 NA
1122 1.10.3.12.1 3600 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
1123 1.10.3.12.1.1 3600 Transition (XSN) 28 days Thu 12/23/10 Mon 1/31/11 NA
1124 1.10.3.12.1.1.1 3600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA
1125 1.10.3.12.1.1.2 3600 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1126 1.10.3.12.1.1.3 3600 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1127 1.10.3.13 3600 349 87 days Fri 10/1/10 Mon 1/31/11 NA
1128 1.10.3.13.1 3600 Switched Cutover 87 days Fri 10/1/10 Mon 1/31/11 NA
1129 1.10.3.13.1.1 3600 Transition (XSN) 87 days Fri 10/1/10 Mon 1/31/11 NA
1130 1.10.3.13.1.1.1 3600 PBX/LEC/Centrex 42 days Fri 10/1/10 Mon 11/29/10 Mon 11/29/10
1131 1.10.3.13.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 Thu 12/30/10
1132 1.10.3.13.1.1.3 3600 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1133 1.10.3.14 3600 358 28 days Thu 12/23/10 Mon 1/31/11 NA
1134 1.10.3.14.1 3600 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
1135 1.10.3.14.1.1 3600 Transition (XSN) 28 days Thu 12/23/10 Mon 1/31/11 NA
1136 1.10.3.14.1.1.1 3600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA
1137 1.10.3.14.1.1.2 3600 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1138 1.10.3.14.1.1.3 3600 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1139 1.10.3.15 3600 360 28 days Thu 12/23/10 Mon 1/31/11 NA
1140 1.10.3.15.1 3600 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
1141 1.10.3.15.1.1 3600 Transition (XSN) 28 days Thu 12/23/10 Mon 1/31/11 NA
1142 1.10.3.15.1.1.1 3600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA
1143 1.10.3.15.1.1.2 3600 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1144 1.10.3.15.1.1.3 3600 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1145 1.10.3.16 3600 363 28 days Thu 12/23/10 Mon 1/31/11 NA
1146 1.10.3.16.1 3600 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
1147 1.10.3.16.1.1 3600 Transition (XSN) 28 days Thu 12/23/10 Mon 1/31/11 NA
1148 1.10.3.16.1.1.1 3600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA
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1149 1.10.3.16.1.1.2 3600 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1150 1.10.3.16.1.1.3 3600 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1151 1.10.3.17 3600 377 28 days Thu 12/23/10 Mon 1/31/11 NA
1152 1.10.3.17.1 3600 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
1153 1.10.3.17.1.1 3600 Transition (XSN) 28 days Thu 12/23/10 Mon 1/31/11 NA
1154 1.10.3.17.1.1.1 3600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA
1155 1.10.3.17.1.1.2 3600 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1156 1.10.3.17.1.1.3 3600 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1157 1.10.3.18 3600 33P 28 days Thu 12/23/10 Mon 1/31/11 NA
1158 1.10.3.18.1 3600 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
1159 1.10.3.18.1.1 3600 Transition (XSN) 28 days Thu 12/23/10 Mon 1/31/11 NA
1160 1.10.3.18.1.1.1 3600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA
1161 1.10.3.18.1.1.2 3600 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1162 1.10.3.18.1.1.3 3600 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1163 1.10.3.19 3600 33W 49 days Thu 12/23/10 Tue 3/1/11 NA
1164 1.10.3.19.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
1165 1.10.3.19.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
1166 1.10.3.19.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1167 1.10.3.19.1.1.2 3600 SOCN 6 days Mon 2/21/11 Mon 2/28/11 NA
1168 1.10.3.19.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA
1169 1.11 4700 GSA 91 days Thu 12/23/10 Thu 4/28/11 NA
1170 1.11.1 4700 Administrative Task 3 days Thu 12/23/10 Mon 12/27/10 NA
1171 1.11.1.1 4700 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
1172 1.11.1.2 4700 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1173 1.11.1.3 4700 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Fri 12/24/10 Fri 12/24/10 NA
1174 1.11.1.4 4700 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1175 1.11.1.5 4700 Provide registered AHCs to GSA 1 day Fri 12/24/10 Fri 12/24/10 NA
1176 1.11.1.6 4700 Load registered AHCs in TOPS 1 day Mon 12/27/10 Mon 12/27/10 NA
1177 1.11.2 4700 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA
1178 1.11.2.1 4700 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA
1179 1.11.2.2 4700 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
1180 1.11.2.3 4700 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA
1181 1.11.2.4 4700 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA
1182 1.11.2.5 4700 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA
1183 1.11.2.6 4700  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA
1184 1.11.3 4700 Regional Systems Transition 86 days Thu 12/30/10 Thu 4/28/11 NA
1185 1.11.3.1 4700 348-D 86 days Thu 12/30/10 Thu 4/28/11 NA
1186 1.11.3.1.1 4700 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1187 1.11.3.1.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1188 1.11.3.1.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1189 1.11.3.1.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
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1190 1.11.3.1.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1191 1.11.3.1.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1192 1.11.3.1.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1193 1.11.3.1.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1194 1.11.3.2 4700 349-D 86 days Thu 12/30/10 Thu 4/28/11 NA
1195 1.11.3.2.1 4700 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1196 1.11.3.2.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1197 1.11.3.2.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1198 1.11.3.2.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1199 1.11.3.2.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1200 1.11.3.2.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1201 1.11.3.2.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1202 1.11.3.2.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1203 1.11.3.3 4700 352-D 86 days Thu 12/30/10 Thu 4/28/11 NA
1204 1.11.3.3.1 4700 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1205 1.11.3.3.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1206 1.11.3.3.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1207 1.11.3.3.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1208 1.11.3.3.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1209 1.11.3.3.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1210 1.11.3.3.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1211 1.11.3.3.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1212 1.11.3.4 4700 375-D 86 days Thu 12/30/10 Thu 4/28/11 NA
1213 1.11.3.4.1 4700 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1214 1.11.3.4.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1215 1.11.3.4.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1216 1.11.3.4.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1217 1.11.3.4.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1218 1.11.3.4.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1219 1.11.3.4.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1220 1.11.3.4.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1221 1.11.3.5 4700 33P-D 86 days Thu 12/30/10 Thu 4/28/11 NA
1222 1.11.3.5.1 4700 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1223 1.11.3.5.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1224 1.11.3.5.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1225 1.11.3.5.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1226 1.11.3.5.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1227 1.11.3.5.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1228 1.11.3.5.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1229 1.11.3.5.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1230 1.11.3.6 4700 326 86 days Thu 12/30/10 Thu 4/28/11 NA
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1231 1.11.3.6.1 4700 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1232 1.11.3.6.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1233 1.11.3.6.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1234 1.11.3.6.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1235 1.11.3.6.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1236 1.11.3.6.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1237 1.11.3.6.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1238 1.11.3.6.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1239 1.11.3.7 4700 329 86 days Thu 12/30/10 Thu 4/28/11 NA
1240 1.11.3.7.1 4700 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1241 1.11.3.7.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1242 1.11.3.7.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1243 1.11.3.7.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1244 1.11.3.7.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1245 1.11.3.7.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1246 1.11.3.7.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1247 1.11.3.7.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1248 1.11.3.8 4700 343 86 days Thu 12/30/10 Thu 4/28/11 NA
1249 1.11.3.8.1 4700 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1250 1.11.3.8.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1251 1.11.3.8.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1252 1.11.3.8.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1253 1.11.3.8.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1254 1.11.3.8.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1255 1.11.3.8.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1256 1.11.3.8.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1257 1.11.3.9 4700 361 86 days Thu 12/30/10 Thu 4/28/11 NA
1258 1.11.3.9.1 4700 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1259 1.11.3.9.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1260 1.11.3.9.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1261 1.11.3.9.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1262 1.11.3.9.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1263 1.11.3.9.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1264 1.11.3.9.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1265 1.11.3.9.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1266 1.11.3.10 4700 363 86 days Thu 12/30/10 Thu 4/28/11 NA
1267 1.11.3.10.1 4700 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1268 1.11.3.10.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1269 1.11.3.10.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1270 1.11.3.10.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1271 1.11.3.10.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
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1272 1.11.3.10.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1273 1.11.3.10.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1274 1.11.3.10.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1275 1.11.3.11 4700 376 86 days Thu 12/30/10 Thu 4/28/11 NA
1276 1.11.3.11.1 4700 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1277 1.11.3.11.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1278 1.11.3.11.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1279 1.11.3.11.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1280 1.11.3.11.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1281 1.11.3.11.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1282 1.11.3.11.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1283 1.11.3.11.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1284 1.11.3.12 4700 377 86 days Thu 12/30/10 Thu 4/28/11 NA
1285 1.11.3.12.1 4700 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1286 1.11.3.12.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1287 1.11.3.12.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1288 1.11.3.12.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1289 1.11.3.12.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1290 1.11.3.12.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1291 1.11.3.12.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1292 1.11.3.12.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1293 1.11.3.13 4700 379 86 days Thu 12/30/10 Thu 4/28/11 NA
1294 1.11.3.13.1 4700 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1295 1.11.3.13.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1296 1.11.3.13.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1297 1.11.3.13.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1298 1.11.3.13.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1299 1.11.3.13.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1300 1.11.3.13.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1301 1.11.3.13.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1302 1.11.3.14 4700 381 86 days Thu 12/30/10 Thu 4/28/11 NA
1303 1.11.3.14.1 4700 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1304 1.11.3.14.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1305 1.11.3.14.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1306 1.11.3.14.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1307 1.11.3.14.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1308 1.11.3.14.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1309 1.11.3.14.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1310 1.11.3.14.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1311 1.11.3.15 4700 382 86 days Thu 12/30/10 Thu 4/28/11 NA
1312 1.11.3.15.1 4700 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
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1313 1.11.3.15.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1314 1.11.3.15.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1315 1.11.3.15.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1316 1.11.3.15.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1317 1.11.3.15.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1318 1.11.3.15.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1319 1.11.3.15.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1320 1.11.3.16 4700 391 86 days Thu 12/30/10 Thu 4/28/11 NA
1321 1.11.3.16.1 4700 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1322 1.11.3.16.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1323 1.11.3.16.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1324 1.11.3.16.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1325 1.11.3.16.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1326 1.11.3.16.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1327 1.11.3.16.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1328 1.11.3.16.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1329 1.11.3.17 4700 33P 86 days Thu 12/30/10 Thu 4/28/11 NA
1330 1.11.3.17.1 4700 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1331 1.11.3.17.1.1 4700 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1332 1.11.3.17.1.1.1 4700 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1333 1.11.3.17.1.1.2 4700 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1334 1.11.3.17.1.2 4700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1335 1.11.3.17.1.2.1 4700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1336 1.11.3.17.1.2.2 4700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1337 1.11.3.17.1.2.3 4700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1338 1.12 6900 Department of Transportation 828 days Fri 3/28/08 Tue 5/31/11 NA
1339 1.12.1 6900 Administrative Task 718 days Fri 3/28/08 Tue 12/28/10 NA
1340 1.12.1.1 6900 Complete Fair Opportunity for Voice Services 1 day Fri 3/28/08 Fri 3/28/08 Fri 3/28/08
1341 1.12.1.2 6900 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1342 1.12.1.3 6900 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Thu 8/7/08 Thu 8/7/08 Thu 8/7/08
1343 1.12.1.4 6900 Register AHC(s) with Networx contractor 1 day Fri 12/24/10 Fri 12/24/10 NA
1344 1.12.1.5 6900 Provide registered AHCs to GSA 1 day Mon 12/27/10 Mon 12/27/10 NA
1345 1.12.1.6 6900 Load registered AHCs in TOPS 1 day Tue 12/28/10 Tue 12/28/10 NA
1346 1.12.2 6900 Inventory Validation 46 days Mon 10/25/10 Tue 12/28/10 NA
1347 1.12.2.1 6900 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Mon 12/27/10 Mon 12/27/10 NA
1348 1.12.2.2 6900 Provide inventory to Agency 0 days Mon 10/25/10 Mon 10/25/10 Mon 10/25/10
1349 1.12.2.3 6900 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
1350 1.12.2.4 6900 Submit validated inventory with the associated AHCs to GSA Regions 1 day Fri 12/24/10 Fri 12/24/10 NA
1351 1.12.2.5 6900 Finalize inventory 1 day Mon 12/27/10 Mon 12/27/10 NA
1352 1.12.2.6 6900  Submit Order 1 day Tue 12/28/10 Tue 12/28/10 NA
1353 1.12.3 6900 Regional Systems Transition 110 days Wed 12/29/10 Tue 5/31/11 NA
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1354 1.12.3.1 6900 328-D 86 days Wed 12/29/10 Wed 4/27/11 NA
1355 1.12.3.1.1 6900 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
1356 1.12.3.1.1.1 6900 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
1357 1.12.3.1.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1358 1.12.3.1.1.1.2 6900 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
1359 1.12.3.2 6900 339-D 86 days Wed 12/29/10 Wed 4/27/11 NA
1360 1.12.3.2.1 6900 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
1361 1.12.3.2.1.1 6900 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
1362 1.12.3.2.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1363 1.12.3.2.1.1.2 6900 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
1364 1.12.3.3 6900 348-D 110 days Wed 12/29/10 Tue 5/31/11 NA
1365 1.12.3.3.1 6900 Dedicated Cutover 110 days Wed 12/29/10 Tue 5/31/11 NA
1366 1.12.3.3.1.1 6900 Back Office Transition (BOT) 110 days Wed 12/29/10 Tue 5/31/11 NA
1367 1.12.3.3.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1368 1.12.3.3.1.1.2 6900 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
1369 1.12.3.4 6900 349-D 110 days Wed 12/29/10 Tue 5/31/11 NA
1370 1.12.3.4.1 6900 Dedicated Cutover 110 days Wed 12/29/10 Tue 5/31/11 NA
1371 1.12.3.4.1.1 6900 Back Office Transition (BOT) 110 days Wed 12/29/10 Tue 5/31/11 NA
1372 1.12.3.4.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1373 1.12.3.4.1.1.2 6900 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
1374 1.12.3.5 6900 363-D 86 days Wed 12/29/10 Wed 4/27/11 NA
1375 1.12.3.5.1 6900 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
1376 1.12.3.5.1.1 6900 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
1377 1.12.3.5.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1378 1.12.3.5.1.1.2 6900 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
1379 1.12.3.6 6900 377-D 86 days Wed 12/29/10 Wed 4/27/11 NA
1380 1.12.3.6.1 6900 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
1381 1.12.3.6.1.1 6900 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
1382 1.12.3.6.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1383 1.12.3.6.1.1.2 6900 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
1384 1.12.3.7 6900 378-D 86 days Wed 12/29/10 Wed 4/27/11 NA
1385 1.12.3.7.1 6900 Dedicated Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
1386 1.12.3.7.1.1 6900 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
1387 1.12.3.7.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1388 1.12.3.7.1.1.2 6900 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
1389 1.12.3.8 6900 314 86 days Wed 12/29/10 Wed 4/27/11 NA
1390 1.12.3.8.1 6900 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
1391 1.12.3.8.1.1 6900 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
1392 1.12.3.8.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1393 1.12.3.8.1.1.2 6900 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
1394 1.12.3.9 6900 328 86 days Wed 12/29/10 Wed 4/27/11 NA
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1395 1.12.3.9.1 6900 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
1396 1.12.3.9.1.1 6900 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
1397 1.12.3.9.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1398 1.12.3.9.1.1.2 6900 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
1399 1.12.3.10 6900 331 86 days Wed 12/29/10 Wed 4/27/11 NA
1400 1.12.3.10.1 6900 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
1401 1.12.3.10.1.1 6900 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
1402 1.12.3.10.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1403 1.12.3.10.1.1.2 6900 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
1404 1.12.3.11 6900 346 86 days Wed 12/29/10 Wed 4/27/11 NA
1405 1.12.3.11.1 6900 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
1406 1.12.3.11.1.1 6900 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
1407 1.12.3.11.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1408 1.12.3.11.1.1.2 6900 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
1409 1.12.3.12 6900 348 86 days Wed 12/29/10 Wed 4/27/11 NA
1410 1.12.3.12.1 6900 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
1411 1.12.3.12.1.1 6900 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
1412 1.12.3.12.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1413 1.12.3.12.1.1.2 6900 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
1414 1.12.3.13 6900 356 86 days Wed 12/29/10 Wed 4/27/11 NA
1415 1.12.3.13.1 6900 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
1416 1.12.3.13.1.1 6900 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
1417 1.12.3.13.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1418 1.12.3.13.1.1.2 6900 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
1419 1.12.3.14 6900 360 86 days Wed 12/29/10 Wed 4/27/11 NA
1420 1.12.3.14.1 6900 Switched Cutover 86 days Wed 12/29/10 Wed 4/27/11 NA
1421 1.12.3.14.1.1 6900 Back Office Transition (BOT) 86 days Wed 12/29/10 Wed 4/27/11 NA
1422 1.12.3.14.1.1.1 6900 SOCN 85 days Wed 12/29/10 Tue 4/26/11 NA
1423 1.12.3.14.1.1.2 6900 Net ID 1 day Wed 4/27/11 Wed 4/27/11 NA
1424 1.13 7000 Department of Homeland Security 692 days Fri 7/11/08 Mon 3/7/11 NA
1425 1.13.1 7000 Administrative Task 644 days Fri 7/11/08 Wed 12/29/10 NA
1426 1.13.1.1 7000 Complete Fair Opportunity for Voice Services 1 day Fri 7/11/08 Fri 7/11/08 Fri 7/11/08
1427 1.13.1.2 7000 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1428 1.13.1.3 7000 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Fri 12/24/10 Fri 12/24/10 NA
1429 1.13.1.4 7000 Register AHC(s) with Networx contractor 1 day Mon 12/27/10 Mon 12/27/10 NA
1430 1.13.1.5 7000 Provide registered AHCs to GSA 1 day Tue 12/28/10 Tue 12/28/10 NA
1431 1.13.1.6 7000 Load registered AHCs in TOPS 1 day Wed 12/29/10 Wed 12/29/10 NA
1432 1.13.2 7000 Inventory Validation 48 days Thu 10/21/10 Tue 12/28/10 NA
1433 1.13.2.1 7000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Tue 12/28/10 Tue 12/28/10 NA
1434 1.13.2.2 7000 Provide inventory to Agency 0 days Thu 10/21/10 Thu 10/21/10 Thu 10/21/10
1435 1.13.2.3 7000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
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1436 1.13.2.4 7000 Submit validated inventory with the associated AHCs to GSA Regions 1 day Fri 12/24/10 Fri 12/24/10 NA
1437 1.13.2.5 7000 Finalize inventory 1 day Mon 12/27/10 Mon 12/27/10 NA
1438 1.13.2.6 7000  Submit Order 1 day Tue 12/28/10 Tue 12/28/10 NA
1439 1.13.3 7000 Regional Systems Transition 49 days Wed 12/29/10 Mon 3/7/11 NA
1440 1.13.3.1 7000 326-D 24 days Wed 12/29/10 Mon 1/31/11 NA
1441 1.13.3.1.1 7000 Dedicated Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1442 1.13.3.1.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1443 1.13.3.1.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1444 1.13.3.1.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1445 1.13.3.1.1.1.3 7000 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1446 1.13.3.2 7000 339-D 49 days Wed 12/29/10 Mon 3/7/11 NA
1447 1.13.3.2.1 7000 Dedicated Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1448 1.13.3.2.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1449 1.13.3.2.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1450 1.13.3.2.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1451 1.13.3.2.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1452 1.13.3.3 7000 344-D 24 days Wed 12/29/10 Mon 1/31/11 NA
1453 1.13.3.3.1 7000 Dedicated Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1454 1.13.3.3.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1455 1.13.3.3.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1456 1.13.3.3.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1457 1.13.3.3.1.1.3 7000 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1458 1.13.3.4 7000 348-D 24 days Wed 12/29/10 Mon 1/31/11 NA
1459 1.13.3.4.1 7000 Dedicated Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1460 1.13.3.4.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1461 1.13.3.4.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1462 1.13.3.4.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1463 1.13.3.4.1.1.3 7000 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1464 1.13.3.5 7000 349-D 24 days Wed 12/29/10 Mon 1/31/11 NA
1465 1.13.3.5.1 7000 Dedicated Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1466 1.13.3.5.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1467 1.13.3.5.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1468 1.13.3.5.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1469 1.13.3.5.1.1.3 7000 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1470 1.13.3.6 7000 361-D 49 days Wed 12/29/10 Mon 3/7/11 NA
1471 1.13.3.6.1 7000 Dedicated Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1472 1.13.3.6.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1473 1.13.3.6.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1474 1.13.3.6.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1475 1.13.3.6.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1476 1.13.3.7 7000 363-D 49 days Wed 12/29/10 Mon 3/7/11 NA
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1477 1.13.3.7.1 7000 Dedicated Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1478 1.13.3.7.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1479 1.13.3.7.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1480 1.13.3.7.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1481 1.13.3.7.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1482 1.13.3.8 7000 377-D 24 days Wed 12/29/10 Mon 1/31/11 NA
1483 1.13.3.8.1 7000 Dedicated Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1484 1.13.3.8.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1485 1.13.3.8.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1486 1.13.3.8.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1487 1.13.3.8.1.1.3 7000 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1488 1.13.3.9 7000 378-D 24 days Wed 12/29/10 Mon 1/31/11 NA
1489 1.13.3.9.1 7000 Dedicated Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1490 1.13.3.9.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1491 1.13.3.9.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1492 1.13.3.9.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1493 1.13.3.9.1.1.3 7000 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1494 1.13.3.10 7000 379-D 24 days Wed 12/29/10 Mon 1/31/11 NA
1495 1.13.3.10.1 7000 Dedicated Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1496 1.13.3.10.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1497 1.13.3.10.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1498 1.13.3.10.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1499 1.13.3.10.1.1.3 7000 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1500 1.13.3.11 7000 391-D 24 days Wed 12/29/10 Mon 1/31/11 NA
1501 1.13.3.11.1 7000 Dedicated Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1502 1.13.3.11.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1503 1.13.3.11.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1504 1.13.3.11.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1505 1.13.3.11.1.1.3 7000 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1506 1.13.3.12 7000 33M-D 24 days Wed 12/29/10 Mon 1/31/11 NA
1507 1.13.3.12.1 7000 Dedicated Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1508 1.13.3.12.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1509 1.13.3.12.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1510 1.13.3.12.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1511 1.13.3.12.1.1.3 7000 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1512 1.13.3.13 7000 33P-D 49 days Wed 12/29/10 Mon 3/7/11 NA
1513 1.13.3.13.1 7000 Dedicated Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1514 1.13.3.13.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1515 1.13.3.13.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1516 1.13.3.13.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1517 1.13.3.13.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
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1518 1.13.3.14 7000 314 49 days Wed 12/29/10 Mon 3/7/11 NA
1519 1.13.3.14.1 7000 Switched Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1520 1.13.3.14.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1521 1.13.3.14.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1522 1.13.3.14.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1523 1.13.3.14.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1524 1.13.3.15 7000 321 24 days Wed 12/29/10 Mon 1/31/11 NA
1525 1.13.3.15.1 7000 Switched Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1526 1.13.3.15.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1527 1.13.3.15.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1528 1.13.3.15.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1529 1.13.3.15.1.1.3 7000 Net ID 1 day Sun 1/30/11 Mon 1/31/11 NA
1530 1.13.3.16 7000 339 49 days Wed 12/29/10 Mon 3/7/11 NA
1531 1.13.3.16.1 7000 Switched Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1532 1.13.3.16.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1533 1.13.3.16.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1534 1.13.3.16.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1535 1.13.3.16.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1536 1.13.3.17 7000 344 49 days Wed 12/29/10 Mon 3/7/11 NA
1537 1.13.3.17.1 7000 Switched Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1538 1.13.3.17.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1539 1.13.3.17.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1540 1.13.3.17.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1541 1.13.3.17.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1542 1.13.3.18 7000 345 24 days Wed 12/29/10 Mon 1/31/11 NA
1543 1.13.3.18.1 7000 Switched Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1544 1.13.3.18.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1545 1.13.3.18.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1546 1.13.3.18.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1547 1.13.3.18.1.1.3 7000 Net ID 1 day Sun 1/30/11 Mon 1/31/11 NA
1548 1.13.3.19 7000 348 49 days Wed 12/29/10 Mon 3/7/11 NA
1549 1.13.3.19.1 7000 Switched Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1550 1.13.3.19.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1551 1.13.3.19.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1552 1.13.3.19.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1553 1.13.3.19.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1554 1.13.3.20 7000 349 49 days Wed 12/29/10 Mon 3/7/11 NA
1555 1.13.3.20.1 7000 Switched Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1556 1.13.3.20.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1557 1.13.3.20.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1558 1.13.3.20.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
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1559 1.13.3.20.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1560 1.13.3.21 7000 356 49 days Wed 12/29/10 Mon 3/7/11 NA
1561 1.13.3.21.1 7000 Switched Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1562 1.13.3.21.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1563 1.13.3.21.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1564 1.13.3.21.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1565 1.13.3.21.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1566 1.13.3.22 7000 358 24 days Wed 12/29/10 Mon 1/31/11 NA
1567 1.13.3.22.1 7000 Switched Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1568 1.13.3.22.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1569 1.13.3.22.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1570 1.13.3.22.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1571 1.13.3.22.1.1.3 7000 Net ID 1 day Sun 1/30/11 Mon 1/31/11 NA
1572 1.13.3.23 7000 362 24 days Wed 12/29/10 Mon 1/31/11 NA
1573 1.13.3.23.1 7000 Switched Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1574 1.13.3.23.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1575 1.13.3.23.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1576 1.13.3.23.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1577 1.13.3.23.1.1.3 7000 Net ID 1 day Sun 1/30/11 Mon 1/31/11 NA
1578 1.13.3.24 7000 364 24 days Wed 12/29/10 Mon 1/31/11 NA
1579 1.13.3.24.1 7000 Switched Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1580 1.13.3.24.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1581 1.13.3.24.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1582 1.13.3.24.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1583 1.13.3.24.1.1.3 7000 Net ID 1 day Sun 1/30/11 Mon 1/31/11 NA
1584 1.13.3.25 7000 365 24 days Wed 12/29/10 Mon 1/31/11 NA
1585 1.13.3.25.1 7000 Switched Cutover 24 days Wed 12/29/10 Mon 1/31/11 NA
1586 1.13.3.25.1.1 7000 Transition (XSN) 24 days Wed 12/29/10 Mon 1/31/11 NA
1587 1.13.3.25.1.1.1 7000 PBX/LEC/Centrex 17 days Wed 12/29/10 Thu 1/20/11 NA
1588 1.13.3.25.1.1.2 7000 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
1589 1.13.3.25.1.1.3 7000 Net ID 1 day Sun 1/30/11 Mon 1/31/11 NA
1590 1.13.3.26 7000 377 49 days Wed 12/29/10 Mon 3/7/11 NA
1591 1.13.3.26.1 7000 Switched Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1592 1.13.3.26.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1593 1.13.3.26.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1594 1.13.3.26.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1595 1.13.3.26.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1596 1.13.3.27 7000 378 49 days Wed 12/29/10 Mon 3/7/11 NA
1597 1.13.3.27.1 7000 Switched Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1598 1.13.3.27.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1599 1.13.3.27.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
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1600 1.13.3.27.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1601 1.13.3.27.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1602 1.13.3.28 7000 379 49 days Wed 12/29/10 Mon 3/7/11 NA
1603 1.13.3.28.1 7000 Switched Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1604 1.13.3.28.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1605 1.13.3.28.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1606 1.13.3.28.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1607 1.13.3.28.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1608 1.13.3.29 7000 31J 49 days Wed 12/29/10 Mon 3/7/11 NA
1609 1.13.3.29.1 7000 Switched Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1610 1.13.3.29.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1611 1.13.3.29.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1612 1.13.3.29.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1613 1.13.3.29.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1614 1.13.3.30 7000 33M 49 days Wed 12/29/10 Mon 3/7/11 NA
1615 1.13.3.30.1 7000 Switched Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1616 1.13.3.30.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1617 1.13.3.30.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1618 1.13.3.30.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1619 1.13.3.30.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1620 1.13.3.31 7000 33P 49 days Wed 12/29/10 Mon 3/7/11 NA
1621 1.13.3.31.1 7000 Switched Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1622 1.13.3.31.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1623 1.13.3.31.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1624 1.13.3.31.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1625 1.13.3.31.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1626 1.13.3.32 7000 33V 49 days Wed 12/29/10 Mon 3/7/11 NA
1627 1.13.3.32.1 7000 Switched Cutover 49 days Wed 12/29/10 Mon 3/7/11 NA
1628 1.13.3.32.1.1 7000 Transition (XSN) 49 days Wed 12/29/10 Mon 3/7/11 NA
1629 1.13.3.32.1.1.1 7000 PBX/LEC/Centrex 42 days Wed 12/29/10 Thu 2/24/11 NA
1630 1.13.3.32.1.1.2 7000 SOCN 6 days Fri 2/25/11 Fri 3/4/11 NA
1631 1.13.3.32.1.1.3 7000 Net ID 1 day Mon 3/7/11 Mon 3/7/11 NA
1632 1.14 7500 Department of Health and Human Services 91 days Thu 12/23/10 Thu 4/28/11 NA
1633 1.14.1 7500 Administrative Task 3 days Thu 12/23/10 Mon 12/27/10 NA
1634 1.14.1.1 7500 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
1635 1.14.1.2 7500 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1636 1.14.1.3 7500 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Fri 12/24/10 Fri 12/24/10 NA
1637 1.14.1.4 7500 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1638 1.14.1.5 7500 Provide registered AHCs to GSA 1 day Fri 12/24/10 Fri 12/24/10 NA
1639 1.14.1.6 7500 Load registered AHCs in TOPS 1 day Mon 12/27/10 Mon 12/27/10 NA
1640 1.14.2 7500 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA
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1641 1.14.2.1 7500 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA
1642 1.14.2.2 7500 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
1643 1.14.2.3 7500 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA
1644 1.14.2.4 7500 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA
1645 1.14.2.5 7500 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA
1646 1.14.2.6 7500  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA
1647 1.14.3 7500 Regional Systems Transition 86 days Thu 12/30/10 Thu 4/28/11 NA
1648 1.14.3.1 7500 381-D 86 days Thu 12/30/10 Thu 4/28/11 NA
1649 1.14.3.1.1 7500 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1650 1.14.3.1.1.1 7500 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1651 1.14.3.1.1.1.1 7500 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1652 1.14.3.1.1.1.2 7500 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1653 1.14.3.1.1.2 7500 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1654 1.14.3.1.1.2.1 7500 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1655 1.14.3.1.1.2.2 7500 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1656 1.14.3.1.1.2.3 7500 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1657 1.14.3.2 7500 339-D 86 days Thu 12/30/10 Thu 4/28/11 NA
1658 1.14.3.2.1 7500 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1659 1.14.3.2.1.1 7500 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1660 1.14.3.2.1.1.1 7500 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1661 1.14.3.2.1.1.2 7500 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1662 1.14.3.2.1.2 7500 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1663 1.14.3.2.1.2.1 7500 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1664 1.14.3.2.1.2.2 7500 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1665 1.14.3.2.1.2.3 7500 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1666 1.14.3.3 7500 33P-D 86 days Thu 12/30/10 Thu 4/28/11 NA
1667 1.14.3.3.1 7500 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1668 1.14.3.3.1.1 7500 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1669 1.14.3.3.1.1.1 7500 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1670 1.14.3.3.1.1.2 7500 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1671 1.14.3.3.1.2 7500 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1672 1.14.3.3.1.2.1 7500 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1673 1.14.3.3.1.2.2 7500 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1674 1.14.3.3.1.2.3 7500 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1675 1.14.3.4 7500 33P 86 days Thu 12/30/10 Thu 4/28/11 NA
1676 1.14.3.4.1 7500 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1677 1.14.3.4.1.1 7500 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1678 1.14.3.4.1.1.1 7500 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1679 1.14.3.4.1.1.2 7500 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1680 1.14.3.4.1.2 7500 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1681 1.14.3.4.1.2.1 7500 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
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1682 1.14.3.4.1.2.2 7500 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1683 1.14.3.4.1.2.3 7500 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1684 1.15 8900 Department of Energy 91 days Thu 12/23/10 Thu 4/28/11 NA
1685 1.15.1 8900 Administrative Task 5 days Thu 12/23/10 Wed 12/29/10 NA
1686 1.15.1.1 8900 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
1687 1.15.1.2 8900 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1688 1.15.1.3 8900 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Fri 12/24/10 Fri 12/24/10 NA
1689 1.15.1.4 8900 Register AHC(s) with Networx contractor 1 day Mon 12/27/10 Mon 12/27/10 NA
1690 1.15.1.5 8900 Provide registered AHCs to GSA 1 day Tue 12/28/10 Tue 12/28/10 NA
1691 1.15.1.6 8900 Load registered AHCs in TOPS 1 day Wed 12/29/10 Wed 12/29/10 NA
1692 1.15.2 8900 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA
1693 1.15.2.1 8900 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Tue 12/28/10 Tue 12/28/10 NA
1694 1.15.2.2 8900 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
1695 1.15.2.3 8900 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA
1696 1.15.2.4 8900 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA
1697 1.15.2.5 8900 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA
1698 1.15.2.6 8900  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA
1699 1.15.3 8900 Regional Systems Transition 86 days Thu 12/30/10 Thu 4/28/11 NA
1700 1.15.3.1 8900 382-D 86 days Thu 12/30/10 Thu 4/28/11 NA
1701 1.15.3.1.1 8900 Dedicated Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1702 1.15.3.1.1.1 8900 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1703 1.15.3.1.1.1.1 8900 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1704 1.15.3.1.1.1.2 8900 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1705 1.15.3.1.1.2 8900 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1706 1.15.3.1.1.2.1 8900 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1707 1.15.3.1.1.2.2 8900 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1708 1.15.3.1.1.2.3 8900 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1709 1.15.3.2 8900 382 86 days Thu 12/30/10 Thu 4/28/11 NA
1710 1.15.3.2.1 8900 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1711 1.15.3.2.1.1 8900 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1712 1.15.3.2.1.1.1 8900 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1713 1.15.3.2.1.1.2 8900 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1714 1.15.3.2.1.2 8900 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1715 1.15.3.2.1.2.1 8900 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1716 1.15.3.2.1.2.2 8900 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1717 1.15.3.2.1.2.3 8900 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1718 1.16 9100 Department of Education 91 days Thu 12/23/10 Thu 4/28/11 NA
1719 1.16.1 9100 Administrative Task 3 days Thu 12/23/10 Mon 12/27/10 NA
1720 1.16.1.1 9100 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
1721 1.16.1.2 9100 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1722 1.16.1.3 9100 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Fri 12/24/10 Fri 12/24/10 NA
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1723 1.16.1.4 9100 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1724 1.16.1.5 9100 Provide registered AHCs to GSA 1 day Fri 12/24/10 Fri 12/24/10 NA
1725 1.16.1.6 9100 Load registered AHCs in TOPS 1 day Mon 12/27/10 Mon 12/27/10 NA
1726 1.16.2 9100 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA
1727 1.16.2.1 9100 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA
1728 1.16.2.2 9100 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
1729 1.16.2.3 9100 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA
1730 1.16.2.4 9100 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA
1731 1.16.2.5 9100 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA
1732 1.16.2.6 9100  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA
1733 1.16.3 9100 Regional Systems Transition 86 days Thu 12/30/10 Thu 4/28/11 NA
1734 1.16.3.1 9100 362 86 days Thu 12/30/10 Thu 4/28/11 NA
1735 1.16.3.1.1 9100 Switched Cutover 86 days Thu 12/30/10 Thu 4/28/11 NA
1736 1.16.3.1.1.1 9100 Back Office Transition (BOT) 86 days Thu 12/30/10 Thu 4/28/11 NA
1737 1.16.3.1.1.1.1 9100 SOCN 85 days Thu 12/30/10 Wed 4/27/11 NA
1738 1.16.3.1.1.1.2 9100 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
1739 1.16.3.1.1.2 9100 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1740 1.16.3.1.1.2.1 9100 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1741 1.16.3.1.1.2.2 9100 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1742 1.16.3.1.1.2.3 9100 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1743 1.17 9600 Army Corps of Engineers 611 days Fri 9/26/08 Mon 1/31/11 NA
1744 1.17.1 9600 Administrative Task 586 days Fri 9/26/08 Mon 12/27/10 NA
1745 1.13.3 9600 Complete Fair Opportunity for Voice Services 0 days Fri 9/26/08 Fri 9/26/08 Fri 9/26/08
1746 1.13.3 9600 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1747 1.13.3 9600 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Tue 8/18/09 Tue 8/18/09 Tue 8/18/09
1748 1.13.3 9600 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1749 1.13.3 9600 Provide registered AHCs to GSA 1 day Fri 12/24/10 Fri 12/24/10 NA
1750 1.13.3 9600 Load registered AHCs in TOPS 1 day Mon 12/27/10 Mon 12/27/10 NA
1751 1.17.2 9600 Inventory Validation 104 days Tue 8/3/10 Fri 12/24/10 NA
1752 1.17.2.1 9600 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA
1753 1.17.2.2 9600 Provide inventory to Agency 1 day Tue 8/3/10 Tue 8/3/10 Tue 8/3/10
1754 1.17.2.3 9600 Review inventory received from the GSA Regions and identify if ANIs are CSDS 0 days Fri 11/12/10 Fri 11/12/10 Fri 11/12/10
1755 1.17.2.4 9600 Submit validated inventory with the associated AHCs to GSA Regions 0 days Fri 11/12/10 Fri 11/12/10 Fri 11/12/10
1756 1.17.2.5 9600 Finalize inventory 0 days Fri 11/12/10 Fri 11/12/10 Fri 11/12/10
1757 1.17.2.6 9600  Submit Order 0 days Thu 11/18/10 Thu 11/18/10 Thu 11/18/10
1758 1.13.3 9600 Regional Systems Transition 28 days Thu 12/23/10 Mon 1/31/11 NA
1759 1.17.3.1 9600 374 28 days Thu 12/23/10 Mon 1/31/11 NA
1760 1.17.3.1.1 9600 Switched Cutover 28 days Thu 12/23/10 Mon 1/31/11 NA
1761 1.17.3.1.1.1 9600 Transition (XSN) 28 days Thu 12/23/10 Mon 1/31/11 NA
1762 1.17.3.1.1.1.1 9600 PBX/LEC/Centrex 21 days Thu 12/23/10 Thu 1/20/11 NA
1763 1.17.3.1.1.1.2 9600 SOCN 6 days Fri 1/21/11 Fri 1/28/11 NA
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1764 1.17.3.1.1.1.3 9600 Net ID 1 day Mon 1/31/11 Mon 1/31/11 NA
1765 1.18 9700 Office of the Secretary of Defense 443 days Thu 6/25/09 Tue 3/8/11 NA
1766 1.18.1 9700 Administrative Task 391 days Thu 6/25/09 Fri 12/24/10 NA
1767 1.18.1.1 9700 Complete Fair Opportunity for Voice Services 1 day Thu 12/23/10 Thu 12/23/10 NA
1768 1.18.1.2 9700 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1769 1.18.1.3 9700 Name FAS Billing Manager as Agency DAR (as necessary) 0 days Thu 6/25/09 Thu 6/25/09 Thu 6/25/09
1770 1.18.1.4 9700 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
1771 1.18.1.5 9700 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1772 1.18.1.6 9700 Load registered AHCs in TOPS 1 day Fri 12/24/10 Fri 12/24/10 NA
1773 1.18.2 9700 Inventory Validation 5 days Thu 12/23/10 Wed 12/29/10 NA
1774 1.18.2.1 9700 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Fri 12/24/10 Fri 12/24/10 NA
1775 1.18.2.2 9700 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
1776 1.18.2.3 9700 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Fri 12/24/10 Fri 12/24/10 NA
1777 1.18.2.4 9700 Submit validated inventory with the associated AHCs to GSA Regions 1 day Mon 12/27/10 Mon 12/27/10 NA
1778 1.18.2.5 9700 Finalize inventory 1 day Tue 12/28/10 Tue 12/28/10 NA
1779 1.18.2.6 9700  Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA
1780 1.18.3 9700 Regional Systems Transition 49 days Thu 12/30/10 Tue 3/8/11 NA
1781 1.18.3.1 9700 303 49 days Thu 12/30/10 Tue 3/8/11 NA
1782 1.18.3.1.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1783 1.18.3.1.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1784 1.18.3.1.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1785 1.18.3.1.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1786 1.18.3.1.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1787 1.18.3.2 9700 323V 49 days Thu 12/30/10 Tue 3/8/11 NA
1788 1.18.3.2.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1789 1.18.3.2.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1790 1.18.3.2.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1791 1.18.3.2.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1792 1.18.3.2.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1793 1.18.3.3 9700 328 49 days Thu 12/30/10 Tue 3/8/11 NA
1794 1.18.3.3.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1795 1.18.3.3.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1796 1.18.3.3.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1797 1.18.3.3.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1798 1.18.3.3.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1799 1.18.3.4 9700 328-D 49 days Thu 12/30/10 Tue 3/8/11 NA
1800 1.18.3.4.1 9700 Dedicated Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1801 1.18.3.4.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1802 1.18.3.4.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1803 1.18.3.4.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1804 1.18.3.4.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
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1805 1.18.3.5 9700 339-D 49 days Thu 12/30/10 Tue 3/8/11 NA
1806 1.18.3.5.1 9700 Dedicated Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1807 1.18.3.5.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1808 1.18.3.5.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1809 1.18.3.5.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1810 1.18.3.5.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1811 1.18.3.6 9700 339 49 days Thu 12/30/10 Tue 3/8/11 NA
1812 1.18.3.6.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1813 1.18.3.6.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1814 1.18.3.6.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1815 1.18.3.6.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1816 1.18.3.6.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1817 1.18.3.7 9700 343-D 49 days Thu 12/30/10 Tue 3/8/11 NA
1818 1.18.3.7.1 9700 Dedicated Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1819 1.18.3.7.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1820 1.18.3.7.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1821 1.18.3.7.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1822 1.18.3.7.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1823 1.18.3.8 9700 346 49 days Thu 12/30/10 Tue 3/8/11 NA
1824 1.18.3.8.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1825 1.18.3.8.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1826 1.18.3.8.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1827 1.18.3.8.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1828 1.18.3.8.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1829 1.18.3.9 9700 348 49 days Thu 12/30/10 Tue 3/8/11 NA
1830 1.18.3.9.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1831 1.18.3.9.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1832 1.18.3.9.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1833 1.18.3.9.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1834 1.18.3.9.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1835 1.18.3.10 9700 348-D 49 days Thu 12/30/10 Tue 3/8/11 NA
1836 1.18.3.10.1 9700 Dedicated Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1837 1.18.3.10.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1838 1.18.3.10.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1839 1.18.3.10.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1840 1.18.3.10.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1841 1.18.3.11 9700 349 49 days Thu 12/30/10 Tue 3/8/11 NA
1842 1.18.3.11.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1843 1.18.3.11.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1844 1.18.3.11.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1845 1.18.3.11.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
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1846 1.18.3.11.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1847 1.18.3.12 9700 349-D 49 days Thu 12/30/10 Tue 3/8/11 NA
1848 1.18.3.12.1 9700 Dedicated Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1849 1.18.3.12.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1850 1.18.3.12.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1851 1.18.3.12.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1852 1.18.3.12.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1853 1.18.3.13 9700 360 49 days Thu 12/30/10 Tue 3/8/11 NA
1854 1.18.3.13.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1855 1.18.3.13.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1856 1.18.3.13.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1857 1.18.3.13.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1858 1.18.3.13.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1859 1.18.3.14 9700 361-D 49 days Thu 12/30/10 Tue 3/8/11 NA
1860 1.18.3.14.1 9700 Dedicated Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1861 1.18.3.14.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1862 1.18.3.14.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1863 1.18.3.14.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1864 1.18.3.14.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1865 1.18.3.15 9700 378 49 days Thu 12/30/10 Tue 3/8/11 NA
1866 1.18.3.15.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1867 1.18.3.15.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1868 1.18.3.15.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1869 1.18.3.15.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1870 1.18.3.15.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1871 1.18.3.16 9700 378-D 49 days Thu 12/30/10 Tue 3/8/11 NA
1872 1.18.3.16.1 9700 Dedicated Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1873 1.18.3.16.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1874 1.18.3.16.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1875 1.18.3.16.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1876 1.18.3.16.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1877 1.18.3.17 9700 32A 49 days Thu 12/30/10 Tue 3/8/11 NA
1878 1.18.3.17.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1879 1.18.3.17.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1880 1.18.3.17.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1881 1.18.3.17.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1882 1.18.3.17.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1883 1.18.3.18 9700 33D 49 days Thu 12/30/10 Tue 3/8/11 NA
1884 1.18.3.18.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1885 1.18.3.18.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1886 1.18.3.18.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
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1887 1.18.3.18.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1888 1.18.3.18.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1889 1.18.3.19 9700 33M 49 days Thu 12/30/10 Tue 3/8/11 NA
1890 1.18.3.19.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1891 1.18.3.19.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1892 1.18.3.19.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1893 1.18.3.19.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1894 1.18.3.19.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1895 1.18.3.20 9700 33P 49 days Thu 12/30/10 Tue 3/8/11 NA
1896 1.18.3.20.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1897 1.18.3.20.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1898 1.18.3.20.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1899 1.18.3.20.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1900 1.18.3.20.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1901 1.18.3.21 9700 33V 49 days Thu 12/30/10 Tue 3/8/11 NA
1902 1.18.3.21.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1903 1.18.3.21.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1904 1.18.3.21.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1905 1.18.3.21.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1906 1.18.3.21.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1908 1.18.3.22 9700 33P-D 49 days Thu 12/30/10 Tue 3/8/11 NA
1909 1.18.3.22.1 9700 Dedicated Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1910 1.18.3.22.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1911 1.18.3.22.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1912 1.18.3.22.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1913 1.18.3.22.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1914 1.18.3.23 9700 33V-D 49 days Thu 12/30/10 Tue 3/8/11 NA
1915 1.18.3.23.1 9700 Dedicated Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1916 1.18.3.23.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1917 1.18.3.23.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1918 1.18.3.23.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1919 1.18.3.23.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1920 1.18.3.24 9700 33M-D 49 days Thu 12/30/10 Tue 3/8/11 NA
1921 1.18.3.24.1 9700 Dedicated Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1922 1.18.3.24.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1923 1.18.3.24.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1924 1.18.3.24.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1925 1.18.3.24.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1926 1.18.3.25 9700 33V-D 49 days Thu 12/30/10 Tue 3/8/11 NA
1927 1.18.3.25.1 9700 Dedicated Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1928 1.18.3.25.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
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1929 1.18.3.25.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1930 1.18.3.25.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1931 1.18.3.25.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1932 1.18.3.26 9700 33V 49 days Thu 12/30/10 Tue 3/8/11 NA
1933 1.18.3.26.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1934 1.18.3.26.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1935 1.18.3.26.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1936 1.18.3.26.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1937 1.18.3.26.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
1938 1.18.3.27 9700 33W 49 days Thu 12/30/10 Tue 3/8/11 NA
1939 1.18.3.27.1 9700 Switched Cutover 49 days Thu 12/30/10 Tue 3/8/11 NA
1940 1.18.3.27.1.1 9700 Transition (XSN) 49 days Thu 12/30/10 Tue 3/8/11 NA
1941 1.18.3.27.1.1.1 9700 PBX/LEC/Centrex 42 days Thu 12/30/10 Fri 2/25/11 NA
1942 1.18.3.27.1.1.2 9700 SOCN 6 days Mon 2/28/11 Mon 3/7/11 NA
1943 1.18.3.27.1.1.3 9700 Net ID 1 day Tue 3/8/11 Tue 3/8/11 NA
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