
ID WBS AB Code Task Name Duration Start Finish Actual Finish

1 1  Region 5 828 days Fri 3/28/08 Wed 6/1/11 NA
2 1.1 1000 Judiciary 416 days Sun 9/27/09 Mon 5/2/11 NA

162 1.2 1200 Department of Agriculture 196 days Tue 7/20/10 Wed 4/20/11 NA
163 1.2.1 1200 Administrative Task 112 days Tue 7/20/10 Thu 12/23/10 NA
164 1.2.1.1 1200 Complete Fair Opportunity for Voice Services 0 days Tue 7/20/10 Tue 7/20/10 Tue 7/20/10

165 1.2.1.2 1200 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA

166 1.2.1.3 1200 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA

167 1.2.1.4 1200 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA

168 1.2.1.5 1200 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA

169 1.2.1.6 1200 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA

170 1.2.2 1200 Inventory Validation 63 days Mon 9/27/10 Thu 12/23/10 NA
171 1.2.2.1 1200 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA

172 1.2.2.2 1200 Provide inventory to Agency 0 days Mon 9/27/10 Mon 9/27/10 Mon 9/27/10

173 1.2.2.3 1200 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA

174 1.2.2.4 1200 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA

175 1.2.2.5 1200 Finalize inventory 0 days Thu 10/7/10 Thu 10/7/10 Thu 10/7/10

176 1.2.2.6 1200  Submit Order 1 day Wed 11/24/10 Wed 11/24/10 NA

177 1.2.3 1200 Regional Systems Transition 106 days Wed 11/24/10 Wed 4/20/11 NA
178 1.2.3.1 1200 504 85 days Wed 11/24/10 Tue 3/22/11 NA
179 1.2.3.1.1 1200 Switched Cutover 85 days Wed 11/24/10 Tue 3/22/11 NA
180 1.2.3.1.1.1 1200 Back Office Transition (BOT) 85 days Wed 11/24/10 Tue 3/22/11 NA
181 1.2.3.1.1.1.1 1200 SOCN 85 days Wed 11/24/10 Tue 3/22/11 NA

182 1.2.3.1.1.1.2 1200 Net ID 1 day Fri 2/11/11 Fri 2/11/11 NA

183 1.2.3.2 1200 513 85 days Wed 11/24/10 Tue 3/22/11 NA
184 1.2.3.2.1 1200 Switched Cutover 85 days Wed 11/24/10 Tue 3/22/11 NA
185 1.2.3.2.1.1 1200 Back Office Transition (BOT) 85 days Wed 11/24/10 Tue 3/22/11 NA
186 1.2.3.2.1.1.1 1200 SOCN 85 days Wed 11/24/10 Tue 3/22/11 NA

187 1.2.3.2.1.1.2 1200 Net ID 1 day Fri 2/11/11 Fri 2/11/11 NA

188 1.2.3.3 1200 533 93 days Wed 11/24/10 Fri 4/1/11 NA
189 1.2.3.3.1 1200 Switched Cutover 93 days Wed 11/24/10 Fri 4/1/11 NA
190 1.2.3.3.1.1 1200 Back Office Transition (BOT) 93 days Wed 11/24/10 Fri 4/1/11 NA
191 1.2.3.3.1.1.1 1200 SOCN 85 days Wed 11/24/10 Tue 3/22/11 NA

192 1.2.3.3.1.1.2 1200 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

193 1.2.3.4 1200 535 93 days Wed 11/24/10 Fri 4/1/11 NA
194 1.2.3.4.1 1200 Switched Cutover 93 days Wed 11/24/10 Fri 4/1/11 NA
195 1.2.3.4.1.1 1200 Back Office Transition (BOT) 93 days Wed 11/24/10 Fri 4/1/11 NA
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196 1.2.3.4.1.1.1 1200 SOCN 85 days Wed 11/24/10 Tue 3/22/11 NA

197 1.2.3.4.1.1.2 1200 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

198 1.2.3.5 1200 536 93 days Wed 11/24/10 Fri 4/1/11 NA
199 1.2.3.5.1 1200 Switched Cutover 93 days Wed 11/24/10 Fri 4/1/11 NA
200 1.2.3.5.1.1 1200 Back Office Transition (BOT) 93 days Wed 11/24/10 Fri 4/1/11 NA
201 1.2.3.5.1.1.1 1200 SOCN 85 days Wed 11/24/10 Tue 3/22/11 NA

202 1.2.3.5.1.1.2 1200 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

203 1.2.3.6 1200 539 93 days Wed 11/24/10 Fri 4/1/11 NA
204 1.2.3.6.1 1200 Switched Cutover 93 days Wed 11/24/10 Fri 4/1/11 NA
205 1.2.3.6.1.1 1200 Back Office Transition (BOT) 93 days Wed 11/24/10 Fri 4/1/11 NA
206 1.2.3.6.1.1.1 1200 SOCN 85 days Wed 11/24/10 Tue 3/22/11 NA

207 1.2.3.6.1.1.2 1200 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

208 1.2.3.7 1200 541 85 days Wed 11/24/10 Tue 3/22/11 NA
209 1.2.3.7.1 1200 Switched Cutover 85 days Wed 11/24/10 Tue 3/22/11 NA
210 1.2.3.7.1.1 1200 Back Office Transition (BOT) 85 days Wed 11/24/10 Tue 3/22/11 NA
211 1.2.3.7.1.1.1 1200 SOCN 85 days Wed 11/24/10 Tue 3/22/11 NA

212 1.2.3.7.1.1.2 1200 Net ID 1 day Tue 2/1/11 Tue 2/1/11 NA

213 1.2.3.8 1200 544 85 days Wed 11/24/10 Tue 3/22/11 NA
214 1.2.3.8.1 1200 Switched Cutover 85 days Wed 11/24/10 Tue 3/22/11 NA
215 1.2.3.8.1.1 1200 Back Office Transition (BOT) 85 days Wed 11/24/10 Tue 3/22/11 NA
216 1.2.3.8.1.1.1 1200 SOCN 85 days Wed 11/24/10 Tue 3/22/11 NA

217 1.2.3.8.1.1.2 1200 Net ID 1 day Tue 2/1/11 Tue 2/1/11 NA

218 1.2.3.9 1200 550 85 days Mon 12/20/10 Fri 4/15/11 NA
219 1.2.3.9.1 1200 Switched Cutover 85 days Mon 12/20/10 Fri 4/15/11 NA
220 1.2.3.9.1.1 1200 Back Office Transition (BOT) 85 days Mon 12/20/10 Fri 4/15/11 NA
221 1.2.3.9.1.1.1 1200 SOCN 85 days Mon 12/20/10 Fri 4/15/11 NA

222 1.2.3.9.1.1.2 1200 Net ID 1 day Thu 3/10/11 Thu 3/10/11 NA

223 1.2.3.10 1200 557 85 days Thu 12/23/10 Wed 4/20/11 NA
224 1.2.3.10.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
225 1.2.3.10.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
226 1.2.3.10.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

227 1.2.3.10.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

228 1.2.3.11 1200 562 85 days Mon 12/20/10 Fri 4/15/11 NA
229 1.2.3.11.1 1200 Switched Cutover 85 days Mon 12/20/10 Fri 4/15/11 NA
230 1.2.3.11.1.1 1200 Back Office Transition (BOT) 85 days Mon 12/20/10 Fri 4/15/11 NA
231 1.2.3.11.1.1.1 1200 SOCN 85 days Mon 12/20/10 Fri 4/15/11 NA
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232 1.2.3.11.1.1.2 1200 Net ID 1 day Thu 3/10/11 Thu 3/10/11 NA

233 1.2.3.12 1200 575 85 days Wed 11/24/10 Tue 3/22/11 NA
234 1.2.3.12.1 1200 Switched Cutover 85 days Wed 11/24/10 Tue 3/22/11 NA
235 1.2.3.12.1.1 1200 Back Office Transition (BOT) 85 days Wed 11/24/10 Tue 3/22/11 NA
236 1.2.3.12.1.1.1 1200 SOCN 85 days Wed 11/24/10 Tue 3/22/11 NA

237 1.2.3.12.1.1.2 1200 Net ID 1 day Fri 2/11/11 Fri 2/11/11 NA

238 1.2.3.13 1200 50B 85 days Wed 11/24/10 Tue 3/22/11 NA
239 1.2.3.13.1 1200 Switched Cutover 85 days Wed 11/24/10 Tue 3/22/11 NA
240 1.2.3.13.1.1 1200 Back Office Transition (BOT) 85 days Wed 11/24/10 Tue 3/22/11 NA
241 1.2.3.13.1.1.1 1200 SOCN 85 days Wed 11/24/10 Tue 3/22/11 NA

242 1.2.3.13.1.1.2 1200 Net ID 1 day Fri 2/11/11 Fri 2/11/11 NA

243 1.2.3.14 1200 50C 85 days Wed 11/24/10 Tue 3/22/11 NA
244 1.2.3.14.1 1200 Switched Cutover 85 days Wed 11/24/10 Tue 3/22/11 NA
245 1.2.3.14.1.1 1200 Back Office Transition (BOT) 85 days Wed 11/24/10 Tue 3/22/11 NA
246 1.2.3.14.1.1.1 1200 SOCN 85 days Wed 11/24/10 Tue 3/22/11 NA

247 1.2.3.14.1.1.2 1200 Net ID 1 day Fri 2/11/11 Fri 2/11/11 NA

248 1.2.3.15 1200 52C 85 days Wed 11/24/10 Tue 3/22/11 NA
249 1.2.3.15.1 1200 Switched Cutover 85 days Wed 11/24/10 Tue 3/22/11 NA
250 1.2.3.15.1.1 1200 Back Office Transition (BOT) 85 days Wed 11/24/10 Tue 3/22/11 NA
251 1.2.3.15.1.1.1 1200 SOCN 85 days Wed 11/24/10 Tue 3/22/11 NA

252 1.2.3.15.1.1.2 1200 Net ID 1 day Fri 2/11/11 Fri 2/11/11 NA

253 1.2.3.16 1200 58C 85 days Mon 12/20/10 Fri 4/15/11 NA
254 1.2.3.16.1 1200 Switched Cutover 85 days Mon 12/20/10 Fri 4/15/11 NA
255 1.2.3.16.1.1 1200 Back Office Transition (BOT) 85 days Mon 12/20/10 Fri 4/15/11 NA
256 1.2.3.16.1.1.1 1200 SOCN 85 days Mon 12/20/10 Fri 4/15/11 NA

257 1.2.3.16.1.1.2 1200 Net ID 1 day Thu 3/10/11 Thu 3/10/11 NA

258 1.3 1500 Department of Justice 536 days Tue 5/12/09 Wed 6/1/11 NA
259 1.3.1 1500 Administrative Task 422 days Tue 5/12/09 Thu 12/23/10 NA
260 1.3.1.1 1500 Complete Fair Opportunity for Voice Services 0 days Tue 5/12/09 Tue 5/12/09 Tue 5/12/09

261 1.3.1.2 1500 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA

262 1.3.1.3 1500 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA

263 1.3.1.4 1500 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA

264 1.3.1.5 1500 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA

265 1.3.1.6 1500 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA

266 1.3.2 1500 Inventory Validation 422 days Wed 5/13/09 Thu 12/23/10 NA
267 1.3.2.1 1500 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
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268 1.3.2.2 1500 Provide inventory to Agency 1 day Wed 5/13/09 Wed 5/13/09 NA

269 1.3.2.3 1500 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA

270 1.3.2.4 1500 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA

271 1.3.2.5 1500 Finalize inventory 383 days Wed 5/13/09 Fri 10/29/10 NA

272 1.3.2.6 1500  Submit Order 121 days Wed 6/2/10 Wed 11/17/10 NA

273 1.3.3 1500 Regional Systems Transition 115 days Thu 12/23/10 Wed 6/1/11 NA
274 1.3.3.1 1500 502 115 days Thu 12/23/10 Wed 6/1/11 NA
275 1.3.3.1.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
276 1.3.3.1.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
277 1.3.3.1.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

278 1.3.3.1.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA

279 1.3.3.2 1500 504 115 days Thu 12/23/10 Wed 6/1/11 NA
280 1.3.3.2.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
281 1.3.3.2.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
282 1.3.3.2.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

283 1.3.3.2.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA

284 1.3.3.3 1500 506 115 days Thu 12/23/10 Wed 6/1/11 NA
285 1.3.3.3.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
286 1.3.3.3.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
287 1.3.3.3.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

288 1.3.3.3.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA

289 1.3.3.4 1500 521 115 days Thu 12/23/10 Wed 6/1/11 NA
290 1.3.3.4.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
291 1.3.3.4.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
292 1.3.3.4.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

293 1.3.3.4.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA

294 1.3.3.5 1500 533 115 days Thu 12/23/10 Wed 6/1/11 NA
295 1.3.3.5.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
296 1.3.3.5.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
297 1.3.3.5.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

298 1.3.3.5.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA

299 1.3.3.6 1500 539 115 days Thu 12/23/10 Wed 6/1/11 NA
300 1.3.3.6.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
301 1.3.3.6.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
302 1.3.3.6.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

303 1.3.3.6.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
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304 1.3.3.7 1500 545 115 days Thu 12/23/10 Wed 6/1/11 NA
305 1.3.3.7.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
306 1.3.3.7.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
307 1.3.3.7.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

308 1.3.3.7.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA

309 1.3.3.8 1500 550 115 days Thu 12/23/10 Wed 6/1/11 NA
310 1.3.3.8.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
311 1.3.3.8.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
312 1.3.3.8.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

313 1.3.3.8.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA

314 1.3.3.9 1500 562 115 days Thu 12/23/10 Wed 6/1/11 NA
315 1.3.3.9.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
316 1.3.3.9.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
317 1.3.3.9.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

318 1.3.3.9.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA

319 1.3.3.10 1500 570 115 days Thu 12/23/10 Wed 6/1/11 NA
320 1.3.3.10.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
321 1.3.3.10.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
322 1.3.3.10.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

323 1.3.3.10.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA

324 1.3.3.11 1500 50J 115 days Thu 12/23/10 Wed 6/1/11 NA
325 1.3.3.11.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
326 1.3.3.11.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
327 1.3.3.11.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

328 1.3.3.11.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA

329 1.3.3.12 1500 52C 115 days Thu 12/23/10 Wed 6/1/11 NA
330 1.3.3.12.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
331 1.3.3.12.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
332 1.3.3.12.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

333 1.3.3.12.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA

334 1.3.3.13 1500 54J 115 days Thu 12/23/10 Wed 6/1/11 NA
335 1.3.3.13.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
336 1.3.3.13.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
337 1.3.3.13.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

338 1.3.3.13.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA

339 1.3.3.14 1500 58C 115 days Thu 12/23/10 Wed 6/1/11 NA
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340 1.3.3.14.1 1500 Switched Cutover 115 days Thu 12/23/10 Wed 6/1/11 NA
341 1.3.3.14.1.1 1500 Back Office Transition (BOT) 115 days Thu 12/23/10 Wed 6/1/11 NA
342 1.3.3.14.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

343 1.3.3.14.1.1.2 1500 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA

344 1.4 1600 Department of Labor 706 days Tue 8/5/08 Wed 4/20/11 NA
345 1.4.1 1600 Administrative Task 622 days Tue 8/5/08 Thu 12/23/10 NA
346 1.4.1.1 1600 Complete Fair Opportunity for Voice Services 0 days Tue 8/5/08 Tue 8/5/08 Tue 8/5/08

347 1.4.1.2 1600 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA

348 1.4.1.3 1600 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA

349 1.4.1.4 1600 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA

350 1.4.1.5 1600 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA

351 1.4.1.6 1600 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA

352 1.4.2 1600 Inventory Validation 23 days Tue 11/23/10 Thu 12/23/10 NA
353 1.4.2.1 1600 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA

354 1.4.2.2 1600 Provide inventory to Agency 1 day Tue 11/23/10 Tue 11/23/10 Tue 11/23/10

355 1.4.2.3 1600 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA

356 1.4.2.4 1600 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA

357 1.4.2.5 1600 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA

358 1.4.2.6 1600  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA

359 1.4.3 1600 Regional Systems Transition 85 days Thu 12/23/10 Wed 4/20/11 NA
360 1.4.3.1 1600 502 85 days Thu 12/23/10 Wed 4/20/11 NA
361 1.4.3.1.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
362 1.4.3.1.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
363 1.4.3.1.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

364 1.4.3.1.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

365 1.4.3.2 1600 504 85 days Thu 12/23/10 Wed 4/20/11 NA
366 1.4.3.2.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
367 1.4.3.2.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
368 1.4.3.2.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

369 1.4.3.2.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

370 1.4.3.3 1600 506 85 days Thu 12/23/10 Wed 4/20/11 NA
371 1.4.3.3.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
372 1.4.3.3.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
373 1.4.3.3.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

374 1.4.3.3.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

375 1.4.3.4 1600 514 85 days Thu 12/23/10 Wed 4/20/11 NA
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376 1.4.3.4.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
377 1.4.3.4.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
378 1.4.3.4.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

379 1.4.3.4.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

380 1.4.3.5 1600 533 85 days Thu 12/23/10 Wed 4/20/11 NA
381 1.4.3.5.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
382 1.4.3.5.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
383 1.4.3.5.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

384 1.4.3.5.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

385 1.4.3.6 1600 535 85 days Thu 12/23/10 Wed 4/20/11 NA
386 1.4.3.6.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
387 1.4.3.6.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
388 1.4.3.6.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

389 1.4.3.6.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

390 1.4.3.7 1600 536 85 days Thu 12/23/10 Wed 4/20/11 NA
391 1.4.3.7.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
392 1.4.3.7.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
393 1.4.3.7.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

394 1.4.3.7.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

395 1.4.3.8 1600 539 85 days Thu 12/23/10 Wed 4/20/11 NA
396 1.4.3.8.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
397 1.4.3.8.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
398 1.4.3.8.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

399 1.4.3.8.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

400 1.4.3.9 1600 540 85 days Thu 12/23/10 Wed 4/20/11 NA
401 1.4.3.9.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
402 1.4.3.9.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
403 1.4.3.9.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

404 1.4.3.9.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

405 1.4.3.10 1600 542 85 days Thu 12/23/10 Wed 4/20/11 NA
406 1.4.3.10.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
407 1.4.3.10.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
408 1.4.3.10.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

409 1.4.3.10.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

410 1.4.3.11 1600 544 85 days Thu 12/23/10 Wed 4/20/11 NA
411 1.4.3.11.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
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412 1.4.3.11.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
413 1.4.3.11.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

414 1.4.3.11.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

415 1.4.3.12 1600 545 85 days Thu 12/23/10 Wed 4/20/11 NA
416 1.4.3.12.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
417 1.4.3.12.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
418 1.4.3.12.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

419 1.4.3.12.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

420 1.4.3.13 1600 550 85 days Thu 12/23/10 Wed 4/20/11 NA
421 1.4.3.13.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
422 1.4.3.13.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
423 1.4.3.13.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

424 1.4.3.13.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

425 1.4.3.14 1600 557 85 days Thu 12/23/10 Wed 4/20/11 NA
426 1.4.3.14.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
427 1.4.3.14.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
428 1.4.3.14.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

429 1.4.3.14.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

430 1.4.3.15 1600 567 85 days Thu 12/23/10 Wed 4/20/11 NA
431 1.4.3.15.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
432 1.4.3.15.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
433 1.4.3.15.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

434 1.4.3.15.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

435 1.4.3.16 1600 569 85 days Thu 12/23/10 Wed 4/20/11 NA
436 1.4.3.16.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
437 1.4.3.16.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
438 1.4.3.16.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

439 1.4.3.16.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

440 1.4.3.17 1600 570 85 days Thu 12/23/10 Wed 4/20/11 NA
441 1.4.3.17.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
442 1.4.3.17.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
443 1.4.3.17.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

444 1.4.3.17.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

445 1.4.3.18 1600 573 85 days Thu 12/23/10 Wed 4/20/11 NA
446 1.4.3.18.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
447 1.4.3.18.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
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448 1.4.3.18.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

449 1.4.3.18.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

450 1.4.3.19 1600 575 85 days Thu 12/23/10 Wed 4/20/11 NA
451 1.4.3.19.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
452 1.4.3.19.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
453 1.4.3.19.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

454 1.4.3.19.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

455 1.4.3.20 1600 578 85 days Thu 12/23/10 Wed 4/20/11 NA
456 1.4.3.20.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
457 1.4.3.20.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
458 1.4.3.20.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

459 1.4.3.20.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

460 1.4.3.21 1600 50A 85 days Thu 12/23/10 Wed 4/20/11 NA
461 1.4.3.21.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
462 1.4.3.21.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
463 1.4.3.21.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

464 1.4.3.21.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

465 1.4.3.22 1600 50B 85 days Thu 12/23/10 Wed 4/20/11 NA
466 1.4.3.22.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
467 1.4.3.22.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
468 1.4.3.22.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

469 1.4.3.22.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

470 1.4.3.23 1600 50C 85 days Thu 12/23/10 Wed 4/20/11 NA
471 1.4.3.23.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
472 1.4.3.23.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
473 1.4.3.23.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

474 1.4.3.23.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

475 1.4.3.24 1600 52C 85 days Thu 12/23/10 Wed 4/20/11 NA
476 1.4.3.24.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
477 1.4.3.24.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
478 1.4.3.24.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

479 1.4.3.24.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

480 1.4.3.25 1600 58C 85 days Thu 12/23/10 Wed 4/20/11 NA
481 1.4.3.25.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
482 1.4.3.25.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
483 1.4.3.25.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
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484 1.4.3.25.1.1.2 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA

485 1.5 1900 Department of State 468 days Tue 7/14/09 Fri 4/29/11 NA
486 1.5.1 1900 Administrative Task 377 days Tue 7/14/09 Thu 12/23/10 NA
487 1.5.1.1 1900 Complete Fair Opportunity for Voice Services 0 days Tue 7/14/09 Tue 7/14/09 Tue 7/14/09

488 1.5.1.2 1900 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA

489 1.5.1.3 1900 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA

490 1.5.1.4 1900 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA

491 1.5.1.5 1900 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA

492 1.5.1.6 1900 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA

493 1.5.2 1900 Inventory Validation 349 days Sat 8/22/09 Thu 12/23/10 NA
494 1.5.2.1 1900 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA

495 1.5.2.2 1900 Provide inventory to Agency 0 days Sat 8/22/09 Sat 8/22/09 Sat 8/22/09

496 1.5.2.3 1900 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA

497 1.5.2.4 1900 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA

498 1.5.2.5 1900 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA

499 1.5.2.6 1900  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA

500 1.5.3 1900 Regional Systems Transition 92 days Thu 12/23/10 Fri 4/29/11 NA
501 1.5.3.1 1900 50B 92 days Thu 12/23/10 Fri 4/29/11 NA
502 1.5.3.1.1 1900 Switched Cutover 92 days Thu 12/23/10 Fri 4/29/11 NA
503 1.5.3.1.1.1 1900 Back Office Transition (BOT) 92 days Thu 12/23/10 Fri 4/29/11 NA
504 1.5.3.1.1.1.1 1900 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

505 1.5.3.1.1.1.2 1900 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA

506 1.6 3600 Department of Veterans Affairs 653 days Tue 9/30/08 Fri 4/1/11 NA
507 1.6.1 3600 Administrative Task 582 days Tue 9/30/08 Thu 12/23/10 NA
508 1.6.1.1 3600 Complete Fair Opportunity for Voice Services 0 days Tue 9/30/08 Tue 9/30/08 Tue 9/30/08

509 1.6.1.2 3600 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA

510 1.6.1.3 3600 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA

511 1.6.1.4 3600 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA

512 1.6.1.5 3600 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA

513 1.6.1.6 3600 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA

514 1.6.2 3600 Inventory Validation 235 days Thu 1/28/10 Thu 12/23/10 NA
515 1.6.2.1 3600 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA

516 1.6.2.2 3600 Provide inventory to Agency 0 days Thu 1/28/10 Thu 1/28/10 Thu 1/28/10

517 1.6.2.3 3600 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA

518 1.6.2.4 3600 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA

519 1.6.2.5 3600 Finalize inventory 130 days Fri 1/29/10 Thu 7/29/10 Thu 7/29/10
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520 1.6.2.6 3600  Submit Order 1 day Fri 10/15/10 Fri 10/15/10 NA

521 1.6.3 3600 Regional Systems Transition 129 days Tue 10/5/10 Fri 4/1/11 NA
522 1.6.3.1 3600 502 49 days Thu 12/23/10 Tue 3/1/11 NA
523 1.6.3.1.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
524 1.6.3.1.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
525 1.6.3.1.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

526 1.6.3.1.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

527 1.6.3.1.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA

528 1.6.3.2 3600 504 49 days Thu 12/23/10 Tue 3/1/11 NA
529 1.6.3.2.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
530 1.6.3.2.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
531 1.6.3.2.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

532 1.6.3.2.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

533 1.6.3.2.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA

534 1.6.3.3 3600 506 49 days Thu 12/23/10 Tue 3/1/11 NA
535 1.6.3.3.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
536 1.6.3.3.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
537 1.6.3.3.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

538 1.6.3.3.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

539 1.6.3.3.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA

540 1.6.3.4 3600 521 49 days Thu 12/23/10 Tue 3/1/11 NA
541 1.6.3.4.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
542 1.6.3.4.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
543 1.6.3.4.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

544 1.6.3.4.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

545 1.6.3.4.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA

546 1.6.3.5 3600 535 99 days Tue 10/5/10 Fri 2/18/11 NA
547 1.6.3.5.1 3600 Switched Cutover 99 days Tue 10/5/10 Fri 2/18/11 NA
548 1.6.3.5.1.1 3600 Transition (XSN) 99 days Tue 10/5/10 Fri 2/18/11 NA
549 1.6.3.5.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

550 1.6.3.5.1.1.2 3600 SOCN 11 days Tue 10/5/10 Tue 10/19/10 NA

551 1.6.3.5.1.1.3 3600 Net ID 1 day Tue 2/1/11 Tue 2/1/11 NA

552 1.6.3.6 3600 536 85 days Mon 10/25/10 Fri 2/18/11 NA
553 1.6.3.6.1 3600 Switched Cutover 85 days Mon 10/25/10 Fri 2/18/11 NA
554 1.6.3.6.1.1 3600 Transition (XSN) 85 days Mon 10/25/10 Fri 2/18/11 NA
555 1.6.3.6.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
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556 1.6.3.6.1.1.2 3600 SOCN 6 days Mon 10/25/10 Mon 11/1/10 NA

557 1.6.3.6.1.1.3 3600 Net ID 1 day Tue 2/1/11 Tue 2/1/11 NA

558 1.6.3.7 3600 539 85 days Mon 10/25/10 Fri 2/18/11 NA
559 1.6.3.7.1 3600 Switched Cutover 85 days Mon 10/25/10 Fri 2/18/11 NA
560 1.6.3.7.1.1 3600 Transition (XSN) 85 days Mon 10/25/10 Fri 2/18/11 NA
561 1.6.3.7.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

562 1.6.3.7.1.1.2 3600 SOCN 6 days Mon 10/25/10 Mon 11/1/10 NA

563 1.6.3.7.1.1.3 3600 Net ID 1 day Tue 2/1/11 Tue 2/1/11 NA

564 1.6.3.8 3600 542 85 days Mon 10/25/10 Fri 2/18/11 NA
565 1.6.3.8.1 3600 Switched Cutover 85 days Mon 10/25/10 Fri 2/18/11 NA
566 1.6.3.8.1.1 3600 Transition (XSN) 85 days Mon 10/25/10 Fri 2/18/11 NA
567 1.6.3.8.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

568 1.6.3.8.1.1.2 3600 SOCN 6 days Mon 10/25/10 Mon 11/1/10 NA

569 1.6.3.8.1.1.3 3600 Net ID 1 day Tue 2/1/11 Tue 2/1/11 NA

570 1.6.3.9 3600 549 49 days Thu 12/23/10 Tue 3/1/11 NA
571 1.6.3.9.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
572 1.6.3.9.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
573 1.6.3.9.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

574 1.6.3.9.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

575 1.6.3.9.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA

576 1.6.3.10 3600 550 85 days Mon 10/25/10 Fri 2/18/11 NA
577 1.6.3.10.1 3600 Switched Cutover 85 days Mon 10/25/10 Fri 2/18/11 NA
578 1.6.3.10.1.1 3600 Transition (XSN) 85 days Mon 10/25/10 Fri 2/18/11 NA
579 1.6.3.10.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

580 1.6.3.10.1.1.2 3600 SOCN 6 days Mon 10/25/10 Mon 11/1/10 NA

581 1.6.3.10.1.1.3 3600 Net ID 1 day Tue 2/1/11 Tue 2/1/11 NA

582 1.6.3.11 3600 557 49 days Thu 12/23/10 Tue 3/1/11 NA
583 1.6.3.11.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
584 1.6.3.11.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
585 1.6.3.11.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

586 1.6.3.11.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

587 1.6.3.11.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA

588 1.6.3.12 3600 562 49 days Thu 12/23/10 Tue 3/1/11 NA
589 1.6.3.12.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
590 1.6.3.12.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
591 1.6.3.12.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
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592 1.6.3.12.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

593 1.6.3.12.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA

594 1.6.3.13 3600 570 115 days Mon 10/25/10 Fri 4/1/11 NA
595 1.6.3.13.1 3600 Switched Cutover 115 days Mon 10/25/10 Fri 4/1/11 NA
596 1.6.3.13.1.1 3600 Transition (XSN) 115 days Mon 10/25/10 Fri 4/1/11 NA
597 1.6.3.13.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

598 1.6.3.13.1.1.2 3600 SOCN 6 days Mon 10/25/10 Mon 11/1/10 NA

599 1.6.3.13.1.1.3 3600 Net ID 1 day Fri 4/1/11 Fri 4/1/11 NA

600 1.6.3.14 3600 573 49 days Thu 12/23/10 Tue 3/1/11 NA
601 1.6.3.14.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
602 1.6.3.14.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
603 1.6.3.14.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

604 1.6.3.14.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

605 1.6.3.14.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA

606 1.6.3.15 3600 50C 49 days Thu 12/23/10 Tue 3/1/11 NA
607 1.6.3.15.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
608 1.6.3.15.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
609 1.6.3.15.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

610 1.6.3.15.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

611 1.6.3.15.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA

612 1.6.3.16 3600 50J 49 days Thu 12/23/10 Tue 3/1/11 NA
613 1.6.3.16.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
614 1.6.3.16.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
615 1.6.3.16.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

616 1.6.3.16.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

617 1.6.3.16.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA

618 1.6.3.17 3600 52C 49 days Thu 12/23/10 Tue 3/1/11 NA
619 1.6.3.17.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
620 1.6.3.17.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
621 1.6.3.17.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

622 1.6.3.17.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

623 1.6.3.17.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA

624 1.6.3.18 3600 54J 49 days Thu 12/23/10 Tue 3/1/11 NA
625 1.6.3.18.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
626 1.6.3.18.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
627 1.6.3.18.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
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628 1.6.3.18.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

629 1.6.3.18.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA

630 1.6.3.19 3600 58C 49 days Thu 12/23/10 Tue 3/1/11 NA
631 1.6.3.19.1 3600 Switched Cutover 49 days Thu 12/23/10 Tue 3/1/11 NA
632 1.6.3.19.1.1 3600 Transition (XSN) 49 days Thu 12/23/10 Tue 3/1/11 NA
633 1.6.3.19.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

634 1.6.3.19.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

635 1.6.3.19.1.1.3 3600 Net ID 1 day Tue 3/1/11 Tue 3/1/11 NA

636 1.7 4700 GSA 660 days Fri 8/8/08 Fri 2/18/11 NA
637 1.7.1 4700 Administrative Task 619 days Fri 8/8/08 Thu 12/23/10 NA
638 1.7.1.1 4700 Complete Fair Opportunity for Voice Services 0 days Fri 8/8/08 Fri 8/8/08 Fri 8/8/08

639 1.7.1.2 4700 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA

640 1.7.1.3 4700 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA

641 1.7.1.4 4700 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA

642 1.7.1.5 4700 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA

643 1.7.1.6 4700 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA

644 1.7.2 4700 Inventory Validation 21 days Wed 11/24/10 Thu 12/23/10 NA
645 1.7.2.1 4700 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA

646 1.7.2.2 4700 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA

647 1.7.2.3 4700 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA

648 1.7.2.4 4700 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA

649 1.7.2.5 4700 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA

650 1.7.2.6 4700  Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10

651 1.7.3 4700 Regional Systems Transition 63 days Wed 11/24/10 Fri 2/18/11 NA
652 1.7.3.1 4700 506 63 days Wed 11/24/10 Fri 2/18/11 NA
653 1.7.3.1.1 4700 Switched Cutover 63 days Wed 11/24/10 Fri 2/18/11 NA
654 1.7.3.1.1.1 4700 Transition (XSN) 63 days Wed 11/24/10 Fri 2/18/11 NA
655 1.7.3.1.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

656 1.7.3.1.1.1.2 4700 SOCN 6 days Wed 11/24/10 Wed 12/1/10 NA

657 1.7.3.1.1.1.3 3600 Net ID 1 day Fri 2/18/11 Fri 2/18/11 NA

658 1.7.3.2 4700 569 63 days Wed 11/24/10 Fri 2/18/11 NA
659 1.7.3.2.1 4700 Switched Cutover 63 days Wed 11/24/10 Fri 2/18/11 NA
660 1.7.3.2.1.1 4700 Transition (XSN) 63 days Wed 11/24/10 Fri 2/18/11 NA
661 1.7.3.2.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

662 1.7.3.2.1.1.2 4700 SOCN 6 days Wed 11/24/10 Wed 12/1/10 NA

663 1.7.3.2.1.1.3 3600 Net ID 1 day Fri 2/18/11 Fri 2/18/11 NA
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664 1.7.3.3 4700 52C 63 days Wed 11/24/10 Fri 2/18/11 NA
665 1.7.3.3.1 4700 Switched Cutover 63 days Wed 11/24/10 Fri 2/18/11 NA
666 1.7.3.3.1.1 4700 Transition (XSN) 63 days Wed 11/24/10 Fri 2/18/11 NA
667 1.7.3.3.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

668 1.7.3.3.1.1.2 4700 SOCN 6 days Wed 11/24/10 Wed 12/1/10 NA

669 1.7.3.3.1.1.3 3600 Net ID 1 day Fri 2/18/11 Fri 2/18/11 NA

670 1.8 7000 Department of Homeland Security 173 days Tue 6/22/10 Fri 2/18/11 NA
671 1.8.1 7000 Administrative Task 132 days Tue 6/22/10 Thu 12/23/10 NA
672 1.8.1.1 7000 Complete Fair Opportunity for Voice Services 0 days Tue 6/22/10 Tue 6/22/10 Tue 6/22/10

673 1.8.1.2 7000 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA

674 1.8.1.3 7000 Name DAR(s) 1 day Thu 12/23/10 Thu 12/23/10 NA

675 1.8.1.4 7000 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA

676 1.8.1.5 7000 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA

677 1.8.1.6 7000 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA

678 1.8.1.7 7000 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA

679 1.8.2 7000 Inventory Validation 94 days Mon 8/16/10 Thu 12/23/10 NA
680 1.8.2.1 7000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA

681 1.8.2.2 7000 Provide inventory to Agency 0 days Mon 8/16/10 Mon 8/16/10 Mon 8/16/10

682 1.8.2.3 7000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA

683 1.8.2.4 7000 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA

684 1.8.2.5 7000 Finalize inventory 30 days Mon 8/16/10 Fri 9/24/10 NA

685 1.8.2.6 7000  Submit Order 55 days Fri 10/8/10 Thu 12/23/10 NA

686 1.8.3 7000 Regional Systems Transition 42 days Thu 12/23/10 Fri 2/18/11 NA
687 1.8.3.1 7000 502 42 days Thu 12/23/10 Fri 2/18/11 NA
688 1.8.3.1.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
689 1.8.3.1.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
690 1.8.3.1.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

691 1.8.3.1.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

692 1.8.3.1.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

693 1.8.3.2 7000 504 42 days Thu 12/23/10 Fri 2/18/11 NA
694 1.8.3.2.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
695 1.8.3.2.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
696 1.8.3.2.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

697 1.8.3.2.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

698 1.8.3.2.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

699 1.8.3.3 7000 506 42 days Thu 12/23/10 Fri 2/18/11 NA
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700 1.8.3.3.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
701 1.8.3.3.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
702 1.8.3.3.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

703 1.8.3.3.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

704 1.8.3.3.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

705 1.8.3.4 7000 511 42 days Thu 12/23/10 Fri 2/18/11 NA
706 1.8.3.4.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
707 1.8.3.4.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
708 1.8.3.4.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

709 1.8.3.4.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

710 1.8.3.4.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

711 1.8.3.5 7000 533 42 days Thu 12/23/10 Fri 2/18/11 NA
712 1.8.3.5.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
713 1.8.3.5.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
714 1.8.3.5.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

715 1.8.3.5.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

716 1.8.3.5.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

717 1.8.3.6 7000 535 42 days Thu 12/23/10 Fri 2/18/11 NA
718 1.8.3.6.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
719 1.8.3.6.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
720 1.8.3.6.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

721 1.8.3.6.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

722 1.8.3.6.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

723 1.8.3.7 7000 536 42 days Thu 12/23/10 Fri 2/18/11 NA
724 1.8.3.7.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
725 1.8.3.7.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
726 1.8.3.7.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

727 1.8.3.7.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

728 1.8.3.7.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

729 1.8.3.8 7000 539 42 days Thu 12/23/10 Fri 2/18/11 NA
730 1.8.3.8.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
731 1.8.3.8.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
732 1.8.3.8.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

733 1.8.3.8.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

734 1.8.3.8.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

735 1.8.3.9 7000 540 42 days Thu 12/23/10 Fri 2/18/11 NA
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736 1.8.3.9.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
737 1.8.3.9.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
738 1.8.3.9.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

739 1.8.3.9.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

740 1.8.3.9.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

741 1.8.3.10 7000 545 42 days Thu 12/23/10 Fri 2/18/11 NA
742 1.8.3.10.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
743 1.8.3.10.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
744 1.8.3.10.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

745 1.8.3.10.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

746 1.8.3.10.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

747 1.8.3.11 7000 550 42 days Thu 12/23/10 Fri 2/18/11 NA
748 1.8.3.11.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
749 1.8.3.11.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
750 1.8.3.11.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

751 1.8.3.11.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

752 1.8.3.11.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

753 1.8.3.12 7000 562 42 days Thu 12/23/10 Fri 2/18/11 NA
754 1.8.3.12.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
755 1.8.3.12.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
756 1.8.3.12.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

757 1.8.3.12.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

758 1.8.3.12.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

759 1.8.3.13 7000 569 42 days Thu 12/23/10 Fri 2/18/11 NA
760 1.8.3.13.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
761 1.8.3.13.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
762 1.8.3.13.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

763 1.8.3.13.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

764 1.8.3.13.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

765 1.8.3.14 7000 573 42 days Thu 12/23/10 Fri 2/18/11 NA
766 1.8.3.14.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
767 1.8.3.14.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
768 1.8.3.14.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

769 1.8.3.14.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

770 1.8.3.14.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

771 1.8.3.15 7000 50C 42 days Thu 12/23/10 Fri 2/18/11 NA
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772 1.8.3.15.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
773 1.8.3.15.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
774 1.8.3.15.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

775 1.8.3.15.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

776 1.8.3.15.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

777 1.8.3.16 7000 52C 42 days Thu 12/23/10 Fri 2/18/11 NA
778 1.8.3.16.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
779 1.8.3.16.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
780 1.8.3.16.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

781 1.8.3.16.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

782 1.8.3.16.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

783 1.8.3.17 7000 58C 42 days Thu 12/23/10 Fri 2/18/11 NA
784 1.8.3.17.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
785 1.8.3.17.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
786 1.8.3.17.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

787 1.8.3.17.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

788 1.8.3.17.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

789 1.9 8900 Department of Energy 798 days Fri 3/28/08 Wed 4/20/11 NA
790 1.9.1 8900 Administrative Task 714 days Fri 3/28/08 Thu 12/23/10 NA
791 1.9.1.1 8900 Complete Fair Opportunity for Voice Services 0 days Fri 3/28/08 Fri 3/28/08 Fri 3/28/08

792 1.9.1.2 8900 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA

793 1.9.1.3 8900 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA

794 1.9.1.4 8900 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA

795 1.9.1.5 8900 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA

796 1.9.1.6 8900 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA

797 1.9.2 8900 Inventory Validation 263 days Tue 12/22/09 Thu 12/23/10 NA
798 1.9.2.1 8900 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA

799 1.9.2.2 8900 Provide inventory to Agency 1 day Tue 12/22/09 Tue 12/22/09 NA

800 1.9.2.3 8900 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA

801 1.9.2.4 8900 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA

802 1.9.2.5 8900 Finalize inventory 28 days Tue 12/22/09 Thu 1/28/10 NA

803 1.9.2.6 8900  Submit Order 1 day Thu 2/11/10 Thu 2/11/10 NA

804 1.9.3 8900 Regional Systems Transition 85 days Thu 12/23/10 Wed 4/20/11 NA
805 1.9.3.1 8900 52C 85 days Thu 12/23/10 Wed 4/20/11 NA
806 1.9.3.1.1 8900 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
807 1.9.3.1.1.1 8900 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
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808 1.9.3.1.1.1.1 8900 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

809 1.9.3.1.1.1.2 8900 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

810 1.10 9700 Office of the Secretary of Defense 798 days Fri 3/28/08 Wed 4/20/11 NA
811 1.10.1 9700 Administrative Task 714 days Fri 3/28/08 Thu 12/23/10 NA
812 1.10.1.1 9700 Complete Fair Opportunity for Voice Services 0 days Fri 3/28/08 Fri 3/28/08 Fri 3/28/08

813 1.10.1.2 9700 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA

814 1.10.1.3 9700 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA

815 1.10.1.4 9700 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA

816 1.10.1.5 9700 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA

817 1.10.1.6 9700 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA

818 1.10.2 9700 Inventory Validation 1 day Thu 12/23/10 Thu 12/23/10 NA
819 1.10.2.1 9700 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA

820 1.10.2.2 9700 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA

821 1.10.2.3 9700 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA

822 1.10.2.4 9700 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA

823 1.10.2.5 9700 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA

824 1.10.2.6 9700  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA

825 1.10.3 9700 Regional Systems Transition 85 days Thu 12/23/10 Wed 4/20/11 NA
826 1.10.3.1 9700 502 85 days Thu 12/23/10 Wed 4/20/11 NA
827 1.10.3.1.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
828 1.10.3.1.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
829 1.10.3.1.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

830 1.10.3.1.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

831 1.10.3.2 9700 506 85 days Thu 12/23/10 Wed 4/20/11 NA
832 1.10.3.2.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
833 1.10.3.2.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
834 1.10.3.2.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

835 1.10.3.2.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

836 1.10.3.3 9700 511 85 days Thu 12/23/10 Wed 4/20/11 NA
837 1.10.3.3.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
838 1.10.3.3.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
839 1.10.3.3.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

840 1.10.3.3.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

841 1.10.3.4 9700 512 85 days Thu 12/23/10 Wed 4/20/11 NA
842 1.10.3.4.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
843 1.10.3.4.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
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844 1.10.3.4.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

845 1.10.3.4.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

846 1.10.3.5 9700 514 85 days Thu 12/23/10 Wed 4/20/11 NA
847 1.10.3.5.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
848 1.10.3.5.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
849 1.10.3.5.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

850 1.10.3.5.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

851 1.10.3.6 9700 525 85 days Thu 12/23/10 Wed 4/20/11 NA
852 1.10.3.6.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
853 1.10.3.6.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
854 1.10.3.6.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

855 1.10.3.6.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

856 1.10.3.7 9700 533 85 days Thu 12/23/10 Wed 4/20/11 NA
857 1.10.3.7.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
858 1.10.3.7.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
859 1.10.3.7.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

860 1.10.3.7.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

861 1.10.3.8 9700 535 85 days Thu 12/23/10 Wed 4/20/11 NA
862 1.10.3.8.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
863 1.10.3.8.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
864 1.10.3.8.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

865 1.10.3.8.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

866 1.10.3.9 9700 536 85 days Thu 12/23/10 Wed 4/20/11 NA
867 1.10.3.9.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
868 1.10.3.9.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
869 1.10.3.9.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

870 1.10.3.9.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

871 1.10.3.10 9700 539 85 days Thu 12/23/10 Wed 4/20/11 NA
872 1.10.3.10.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
873 1.10.3.10.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
874 1.10.3.10.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

875 1.10.3.10.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

876 1.10.3.11 9700 540 85 days Thu 12/23/10 Wed 4/20/11 NA
877 1.10.3.11.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
878 1.10.3.11.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
879 1.10.3.11.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
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880 1.10.3.11.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

881 1.10.3.12 9700 542 85 days Thu 12/23/10 Wed 4/20/11 NA
882 1.10.3.12.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
883 1.10.3.12.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
884 1.10.3.12.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

885 1.10.3.12.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

886 1.10.3.13 9700 550 85 days Thu 12/23/10 Wed 4/20/11 NA
887 1.10.3.13.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
888 1.10.3.13.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
889 1.10.3.13.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

890 1.10.3.13.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

891 1.10.3.14 9700 545 85 days Thu 12/23/10 Wed 4/20/11 NA
892 1.10.3.14.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
893 1.10.3.14.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
894 1.10.3.14.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

895 1.10.3.14.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

896 1.10.3.15 9700 547 85 days Thu 12/23/10 Wed 4/20/11 NA
897 1.10.3.15.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
898 1.10.3.15.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
899 1.10.3.15.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

900 1.10.3.15.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

901 1.10.3.16 9700 557 85 days Thu 12/23/10 Wed 4/20/11 NA
902 1.10.3.16.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
903 1.10.3.16.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
904 1.10.3.16.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

905 1.10.3.16.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

906 1.10.3.17 9700 562 85 days Thu 12/23/10 Wed 4/20/11 NA
907 1.10.3.17.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
908 1.10.3.17.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
909 1.10.3.17.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

910 1.10.3.17.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

911 1.10.3.18 9700 565 85 days Thu 12/23/10 Wed 4/20/11 NA
912 1.10.3.18.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
913 1.10.3.18.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
914 1.10.3.18.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

915 1.10.3.18.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
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916 1.10.3.19 9700 567 85 days Thu 12/23/10 Wed 4/20/11 NA
917 1.10.3.19.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
918 1.10.3.19.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
919 1.10.3.19.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

920 1.10.3.19.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

921 1.10.3.20 9700 570 85 days Thu 12/23/10 Wed 4/20/11 NA
922 1.10.3.20.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
923 1.10.3.20.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
924 1.10.3.20.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

925 1.10.3.20.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

926 1.10.3.20.1.2 9700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
927 1.10.3.20.1.2.1 9700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

928 1.10.3.20.1.2.2 9700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

929 1.10.3.20.1.2.3 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

930 1.10.3.21 9700 578 85 days Thu 12/23/10 Wed 4/20/11 NA
931 1.10.3.21.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
932 1.10.3.21.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
933 1.10.3.21.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

934 1.10.3.21.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

935 1.10.3.22 9700 50B 85 days Thu 12/23/10 Wed 4/20/11 NA
936 1.10.3.22.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
937 1.10.3.22.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
938 1.10.3.22.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

939 1.10.3.22.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

940 1.10.3.23 9700 50C 85 days Thu 12/23/10 Wed 4/20/11 NA
941 1.10.3.23.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
942 1.10.3.23.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
943 1.10.3.23.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

944 1.10.3.23.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

945 1.10.3.23.1.2 9700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
946 1.10.3.23.1.2.1 9700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

947 1.10.3.23.1.2.2 9700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

948 1.10.3.23.1.2.3 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

949 1.10.3.24 9700 52C 85 days Thu 12/23/10 Wed 4/20/11 NA
950 1.10.3.24.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
951 1.10.3.24.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
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952 1.10.3.24.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

953 1.10.3.24.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

954 1.10.3.25 9700 55U 85 days Thu 12/23/10 Wed 4/20/11 NA
955 1.10.3.25.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
956 1.10.3.25.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
957 1.10.3.25.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

958 1.10.3.25.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

959 1.10.3.25.1.2 9700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
960 1.10.3.25.1.2.1 9700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

961 1.10.3.25.1.2.2 9700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA

962 1.10.3.25.1.2.3 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

963 1.10.3.26 9700 56N 85 days Thu 12/23/10 Wed 4/20/11 NA
964 1.10.3.26.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
965 1.10.3.26.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
966 1.10.3.26.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

967 1.10.3.26.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

968 1.10.3.27 9700 58C 85 days Thu 12/23/10 Wed 4/20/11 NA
969 1.10.3.27.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
970 1.10.3.27.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
971 1.10.3.27.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA

972 1.10.3.27.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

GSA Region 5 Transition Schedule as of 1/18/211

Page 23


