
ID WBS AB
Code

Task Name Duration Start Finish Actual Finish

1 1 Region 2 734 days Thu 8/7/08 Tue 5/31/11 NA
2 1.1 1600 Department of Labor 210 days Mon 8/9/10 Tue 5/31/11 NA
3 1.1.1 1600 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
4 1.1.2 1600 Inventory Validation 38 days Wed 11/10/10 Fri 12/31/10 NA
5 1.1.3 1600 Regional Systems Transition 83 days Thu 2/3/11 Tue 5/31/11 NA
6 1.1.3.1 1600 202 83 days Thu 2/3/11 Tue 5/31/11 NA
7 1.1.3.1.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
8 1.1.3.1.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
9 1.1.3.1.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
10 1.1.3.1.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
11 1.1.3.2 1600 204 83 days Thu 2/3/11 Tue 5/31/11 NA
12 1.1.3.2.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
13 1.1.3.2.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
14 1.1.3.2.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
15 1.1.3.2.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
16 1.1.3.3 1600 207 83 days Thu 2/3/11 Tue 5/31/11 NA
17 1.1.3.3.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
18 1.1.3.3.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
19 1.1.3.3.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
20 1.1.3.3.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
21 1.1.3.4 1600 208 83 days Thu 2/3/11 Tue 5/31/11 NA
22 1.1.3.4.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
23 1.1.3.4.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
24 1.1.3.4.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
25 1.1.3.4.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
26 1.1.3.5 1600 213 83 days Thu 2/3/11 Tue 5/31/11 NA
27 1.1.3.5.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
28 1.1.3.5.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
29 1.1.3.5.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
30 1.1.3.5.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
31 1.1.3.6 1600 218 83 days Thu 2/3/11 Tue 5/31/11 NA
32 1.1.3.6.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
33 1.1.3.6.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
34 1.1.3.6.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
35 1.1.3.6.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
36 1.1.3.7 1600 220 83 days Thu 2/3/11 Tue 5/31/11 NA
37 1.1.3.7.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
38 1.1.3.7.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
39 1.1.3.7.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
40 1.1.3.7.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
41 1.1.3.8 1600 246 83 days Thu 2/3/11 Tue 5/31/11 NA
42 1.1.3.8.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
43 1.1.3.8.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
44 1.1.3.8.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
45 1.1.3.8.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
46 1.1.3.9 1600 251 83 days Thu 2/3/11 Tue 5/31/11 NA
47 1.1.3.9.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
48 1.1.3.9.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
49 1.1.3.9.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
50 1.1.3.9.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
51 1.1.3.10 1600 252 83 days Thu 2/3/11 Tue 5/31/11 NA
52 1.1.3.10.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
53 1.1.3.10.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
54 1.1.3.10.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
55 1.1.3.10.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
56 1.1.3.11 1600 259 83 days Thu 2/3/11 Tue 5/31/11 NA
57 1.1.3.11.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
58 1.1.3.11.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
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59 1.1.3.11.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
60 1.1.3.11.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
61 1.1.3.12 1600 278 83 days Thu 2/3/11 Tue 5/31/11 NA
62 1.1.3.12.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
63 1.1.3.12.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
64 1.1.3.12.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
65 1.1.3.12.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
66 1.1.3.13 1600 279 83 days Thu 2/3/11 Tue 5/31/11 NA
67 1.1.3.13.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
68 1.1.3.13.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
69 1.1.3.13.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
70 1.1.3.13.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
71 1.1.3.14 1600 281 83 days Thu 2/3/11 Tue 5/31/11 NA
72 1.1.3.14.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
73 1.1.3.14.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
74 1.1.3.14.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
75 1.1.3.14.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
76 1.1.3.15 1600 283 83 days Thu 2/3/11 Tue 5/31/11 NA
77 1.1.3.15.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
78 1.1.3.15.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
79 1.1.3.15.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
80 1.1.3.15.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
81 1.1.3.16 1600 287 83 days Thu 2/3/11 Tue 5/31/11 NA
82 1.1.3.16.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
83 1.1.3.16.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
84 1.1.3.16.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
85 1.1.3.16.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
86 1.1.3.17 1600 291 83 days Thu 2/3/11 Tue 5/31/11 NA
87 1.1.3.17.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
88 1.1.3.17.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
89 1.1.3.17.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
90 1.1.3.17.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
91 1.1.3.18 1600 292 83 days Thu 2/3/11 Tue 5/31/11 NA
92 1.1.3.18.1 1600 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
93 1.1.3.18.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
94 1.1.3.18.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
95 1.1.3.18.1.3 1600 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
96 1.2 6900 Department of Transportation 733 days Thu 8/7/08 Tue 5/31/11 NA
97 1.2.1 6900 Administrative Task 0 days Thu 8/7/08 Thu 8/7/08 Thu 8/7/08
98 1.2.2 6900 Inventory Validation 53 days Wed 10/20/10 Fri 12/31/10 NA
99 1.2.3 6900 Regional Systems Transition 83 days Thu 2/3/11 Tue 5/31/11 NA

100 1.2.3.1 6900 202 83 days Thu 2/3/11 Tue 5/31/11 NA
101 1.2.3.1.1 6900 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
102 1.2.3.1.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
103 1.2.3.1.1.2 6900 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
104 1.2.3.1.1.3 6900 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
105 1.2.3.2 6900 213 83 days Thu 2/3/11 Tue 5/31/11 NA
106 1.2.3.2.1 6900 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
107 1.2.3.2.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
108 1.2.3.2.1.2 6900 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
109 1.2.3.2.1.3 6900 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
110 1.2.3.3 6900 218 83 days Thu 2/3/11 Tue 5/31/11 NA
111 1.2.3.3.1 6900 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
112 1.2.3.3.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
113 1.2.3.3.1.2 6900 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
114 1.2.3.3.1.3 6900 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
115 1.2.3.4 6900 259 83 days Thu 2/3/11 Tue 5/31/11 NA
116 1.2.3.4.1 6900 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
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117 1.2.3.4.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
118 1.2.3.4.1.2 6900 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
119 1.2.3.4.1.3 6900 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
120 1.2.3.5 6900 279 83 days Thu 2/3/11 Tue 5/31/11 NA
121 1.2.3.5.1 6900 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
122 1.2.3.5.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
123 1.2.3.5.1.2 6900 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
124 1.2.3.5.1.3 6900 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
125 1.3 7000 Department of Homeland Security 211 days Mon 8/9/10 Tue 5/31/11 NA
126 1.3.1 7000 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
127 1.3.2 7000 Inventory Validation 30 days Mon 11/22/10 Fri 12/31/10 NA
128 1.3.3 7000 Regional Systems Transition 83 days Thu 2/3/11 Tue 5/31/11 NA
129 1.3.3.1 7000 246 83 days Thu 2/3/11 Tue 5/31/11 NA
130 1.3.3.1.1 7000 Switched BOT 83 days Thu 2/3/11 Tue 5/31/11 NA
131 1.3.3.1.1.1 7000 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
132 1.3.3.1.1.2 7000 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
133 1.3.3.1.1.3 7000 Net ID 0 days Tue 5/31/11 Tue 5/31/11 NA
134 1.4 9100 Department of Education 238 days Wed 6/2/10 Fri 4/29/11 NA
135 1.4.1 9100 Administrative Task 0 days Wed 6/2/10 Wed 6/2/10 Wed 6/2/10
136 1.4.2 9100 Inventory Validation 163 days Wed 6/9/10 Fri 1/21/11 Fri 1/21/11
137 1.4.3 9100 Regional Systems Transition 71 days Fri 1/21/11 Fri 4/29/11 NA
138 1.4.3.1 9100 286 71 days Fri 1/21/11 Fri 4/29/11 NA
139 1.4.3.1.1 9100 Switched BOT 71 days Fri 1/21/11 Fri 4/29/11 NA
140 1.4.3.1.1.1 9100 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
141 1.4.3.1.1.2 9100 SOCN 49 days Fri 1/21/11 Wed 3/30/11 NA
142 1.4.3.1.1.3 9100 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
143 1.4.3.2 9100 287 71 days Fri 1/21/11 Fri 4/29/11 NA
144 1.4.3.2.1 9100 Switched BOT 71 days Fri 1/21/11 Fri 4/29/11 NA
145 1.4.3.2.1.1 9100 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
146 1.4.3.2.1.2 9100 SOCN 49 days Fri 1/21/11 Wed 3/30/11 NA
147 1.4.3.2.1.3 9100 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
148 1.4.3.3 9100 291 71 days Fri 1/21/11 Fri 4/29/11 NA
149 1.4.3.3.1 9100 Switched BOT 71 days Fri 1/21/11 Fri 4/29/11 NA
150 1.4.3.3.1.1 9100 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
151 1.4.3.3.1.2 9100 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
152 1.4.3.3.1.3 9100 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
153 1.5 9700 Office of the Secretary of Defense 504 days Thu 6/25/09 Tue 5/31/11 NA
154 1.5.1 9700 Administrative Task 0 days Thu 6/25/09 Thu 6/25/09 Thu 6/25/09
155 1.5.2 9700 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
156 1.5.3 9700 Regional Systems Transition 84 days Thu 2/3/11 Tue 5/31/11 NA
157 1.5.3.1 9700 202 84 days Thu 2/3/11 Tue 5/31/11 NA
158 1.5.3.1.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
159 1.5.3.1.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
160 1.5.3.1.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
161 1.5.3.1.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
162 1.5.3.2 9700 207 84 days Thu 2/3/11 Tue 5/31/11 NA
163 1.5.3.2.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
164 1.5.3.2.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
165 1.5.3.2.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
166 1.5.3.2.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
167 1.5.3.3 9700 207 84 days Thu 2/3/11 Tue 5/31/11 NA
168 1.5.3.3.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
169 1.5.3.3.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
170 1.5.3.3.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
171 1.5.3.3.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
172 1.5.3.4 9700 213 84 days Thu 2/3/11 Tue 5/31/11 NA
173 1.5.3.4.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
174 1.5.3.4.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
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175 1.5.3.4.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
176 1.5.3.4.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
177 1.5.3.5 9700 213 84 days Thu 2/3/11 Tue 5/31/11 NA
178 1.5.3.5.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
179 1.5.3.5.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
180 1.5.3.5.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
181 1.5.3.5.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
182 1.5.3.6 9700 246 84 days Thu 2/3/11 Tue 5/31/11 NA
183 1.5.3.6.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
184 1.5.3.6.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
185 1.5.3.6.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
186 1.5.3.6.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
187 1.5.3.7 9700 252 84 days Thu 2/3/11 Tue 5/31/11 NA
188 1.5.3.7.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
189 1.5.3.7.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
190 1.5.3.7.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
191 1.5.3.7.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
192 1.5.3.8 9700 259 84 days Thu 2/3/11 Tue 5/31/11 NA
193 1.5.3.8.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
194 1.5.3.8.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
195 1.5.3.8.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
196 1.5.3.8.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
197 1.5.3.9 9700 262 84 days Thu 2/3/11 Tue 5/31/11 NA
198 1.5.3.9.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
199 1.5.3.9.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
200 1.5.3.9.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
201 1.5.3.9.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
202 1.5.3.10 9700 281 84 days Thu 2/3/11 Tue 5/31/11 NA
203 1.5.3.10.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
204 1.5.3.10.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
205 1.5.3.10.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
206 1.5.3.10.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
207 1.5.3.11 9700 281 84 days Thu 2/3/11 Tue 5/31/11 NA
208 1.5.3.11.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
209 1.5.3.11.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
210 1.5.3.11.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
211 1.5.3.11.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
212 1.5.3.12 9700 281 84 days Thu 2/3/11 Tue 5/31/11 NA
213 1.5.3.12.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
214 1.5.3.12.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
215 1.5.3.12.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
216 1.5.3.12.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
217 1.5.3.13 9700 281 84 days Thu 2/3/11 Tue 5/31/11 NA
218 1.5.3.13.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
219 1.5.3.13.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
220 1.5.3.13.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
221 1.5.3.13.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
222 1.5.3.14 9700 283 84 days Thu 2/3/11 Tue 5/31/11 NA
223 1.5.3.14.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
224 1.5.3.14.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
225 1.5.3.14.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
226 1.5.3.14.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
227 1.5.3.15 9700 283 84 days Thu 2/3/11 Tue 5/31/11 NA
228 1.5.3.15.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
229 1.5.3.15.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
230 1.5.3.15.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
231 1.5.3.15.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
232 1.5.3.16 9700 287 84 days Thu 2/3/11 Tue 5/31/11 NA
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233 1.5.3.16.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
234 1.5.3.16.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
235 1.5.3.16.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
236 1.5.3.16.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
237 1.5.3.17 9700 292 84 days Thu 2/3/11 Tue 5/31/11 NA
238 1.5.3.17.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
239 1.5.3.17.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
240 1.5.3.17.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
241 1.5.3.17.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
242 1.5.3.18 9700 292 84 days Thu 2/3/11 Tue 5/31/11 NA
243 1.5.3.18.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
244 1.5.3.18.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
245 1.5.3.18.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
246 1.5.3.18.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
247 1.5.3.19 9700 346 84 days Thu 2/3/11 Tue 5/31/11 NA
248 1.5.3.19.1 9700 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
249 1.5.3.19.1.1 9700 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 NA
250 1.5.3.19.1.2 9700 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
251 1.5.3.19.1.3 9700 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA

Region 2 
Transition Schedule as of 2/3/2011

Note: The Date "12/31/10" for Start or
Finish date is a forced date to

highlight unknown completions.

R02 Feb 2011 Schedule.mpp Page 5 of 5 Wed 2/9/11 


