Region 3 " Finih e  a orced date t Hghlgh
Transition Schedule as of 02/03/2011 unknown completions.
ID WBS AB Code |Task Name Duration Start Finish Actual Finish

1 1 Region 3 734 days Thu 8/7/08 Wed 6/1/11 NA
2 11 1000 Judiciary 260 days Tue 6/1/10 Mon 5/30/11 NA
3 [111 1000 Inventory Validation 7 days Tue 6/1/10 Wed 6/9/10 Wed 6/9/10
4 |1.1.2 1000 Regional Systems Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
5 |1121 1000 339-D 92 days Fri 1/21/11  Mon 5/30/11 NA
6 [11.211 1000 Dedicated Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
7 112111 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
8 |1.12112 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
9 112113 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
10 |1.1.22 1000 349-D 92 days Fri 1/21/11  Mon 5/30/11 NA
11 11221 1000 Dedicated Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
12 112211 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
13 |1.1.2.212 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
14 |1.1.2.213 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
15 |1.1.2.3 1000 363-D 92 days Fri 1/21/11  Mon 5/30/11 NA
16 |1.1.2.3.1 1000 Dedicated Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
17 112311 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
18 |1.1.2.3.1.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
19 |1.1.2.3.13 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
20 |1.1.24 1000 314 92 days Fri 1/21/11  Mon 5/30/11 NA
21 11241 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
22 112411 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
23 |11.2412 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
24 |11.24.13 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
25 |1.1.24.14 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
26 |1.1.25 1000 321 92 days Fri 1/21/11  Mon 5/30/11 NA
27 |1.1.251 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
28 |1.1.2511 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
29 |11.2512 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
30 [1.1.251.3 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
31 (112514 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
32 [1.1.26 1000 326-D 92 days Fri 1/21/11  Mon 5/30/11 NA
33 [1.1.26.1 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
34 (112611 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
35 [1.1.2.6.1.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
36 (1.1.2.6.1.3 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
37 [1.1.26.14 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
38 (1127 1000 328 92 days Fri 1/21/11  Mon 5/30/11 NA
39 11271 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
40 (112711 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
41 (112712 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
42 (112713 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
43 (112714 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
44 (1128 1000 331 92 days Fri 1/21/11  Mon 5/30/11 NA
45 ]1.1.28.1 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
46 (1.1.28.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
47 [1.1.2.8.1.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
48 [1.1.2.8.1.3 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
49 (112814 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
50 ([1.1.2.9 1000 342 92 days Fri 1/21/11  Mon 5/30/11 NA
51 [1.1.291 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
52 [1.1.29.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
53 [1.1.29.1.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
54 (1.1.2.9.1.3 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
55 [1.1.29.14 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
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Region 3 " Finih e  a orced date t Hghlgh
Transition Schedule as of 02/03/2011 unknown completions.
ID WBS AB Code |Task Name Duration Start Finish Actual Finish

56 [1.1.2.10 1000 344 92 days Fri 1/21/11  Mon 5/30/11 NA
57 [1.1.2.10.1 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
58 (1.1.2.10.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
59 [1.1.2.10.1.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
60 [1.1.2.10.1.3 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
61 |1.1.2.10.1.4 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
62 |1.1.211 1000 345 92 days Fri 1/21/11  Mon 5/30/11 NA
63 ([1.1.2.11.1 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
64 |1.1.211.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
65 [1.1.2.11.1.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
66 (1.1.2.11.1.3 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
67 |1.1.2.11.1.4 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
68 (1.1.2.12 1000 348 92 days Fri 1/21/11  Mon 5/30/11 NA
69 ([1.1.2.12.1 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
70 |1.1.2121.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
71 |1.1.2121.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
72 |1.1.2.12.1.3 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
73 |1.1.2121.4 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
74 |1.1.2.13 1000 356 92 days Fri 1/21/11  Mon 5/30/11 NA
75 [1.1.2.13.1 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
76 |1.1.2.13.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
77 |1.1.2.13.1.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
78 1.1.2.13.1.3 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
79 |1.1.2.13.1.4 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
80 ([1.1.2.14 1000 358 92 days Fri 1/21/11  Mon 5/30/11 NA
81 [1.1.2.14.1 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
82 (1121411 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
83 ([1.1.2.14.1.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
84 (1.1.2.14.13 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
85 (1.1.2.14.14 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
86 ([1.1.2.15 1000 360 92 days Fri 1/21/11  Mon 5/30/11 NA
87 [1.1.2.15.1 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
88 ([1.1.2.15.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
89 ([1.1.2.15.1.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
90 [1.1.2.15.1.3 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
91 |1.1.2.15.1.4 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
92 |1.1.2.16 1000 376 92 days Fri 1/21/11  Mon 5/30/11 NA
93 |[1.1.2.16.1 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
94 |1.1.2.16.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
95 [1.1.2.16.1.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
96 [1.1.2.16.1.3 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
97 |1.1.2.16.1.4 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
98 |1.1.2.17 1000 378 92 days Fri 1/21/11  Mon 5/30/11 NA
99 ([1.1.2.17.1 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
100 |1.1.2.17.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
101 |1.1.2.17.1.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
102 |1.1.2.17.1.3 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
103 [1.1.2.17.14 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
104 |1.1.2.18 1000 33M 92 days Fri 1/21/11  Mon 5/30/11 NA
105 |1.1.2.18.1 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
106 |1.1.2.18.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
107 |1.1.2.18.1.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
108 |1.1.2.18.1.3 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
109 [1.1.2.18.14 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
110 |1.1.2.19 1000 33P-D 92 days Fri 1/21/11  Mon 5/30/11 NA
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Region 3 Note: The date "12/31/10" for a Start or

Transition Schedule as of 02/03/2011

Finish date is a forced date to highlight
unknown completions.

ID WBS AB Code |Task Name Duration Start Finish Actual Finish
111 |1.1.2.191 1000 Switched Transition 92 days Fri 1/21/11  Mon 5/30/11 NA
112 |1.1.2.19.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
113 |1.1.2.19.1.2 1000 SOCN 35 days Fri1/21/11  Thu 3/10/11 NA
114 |1.1.2.19.1.3 1000 LEC Order 15 days Thu 3/10/11  Wed 3/30/11 NA
115 |1.1.2.19.14 1000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
116 |1.2 1200 Department of Agriculture 121 days Fri 9/24/10 Fri 3/11/11 NA
117 |1.21 1200 Administrative Task 0 days Fri 12/31/10 Fri 12/31/10 NA
118 |1.2.2 1200 Inventory Validation 21 days Fri 9/24/10 Fri 10/22/10 NA
119 |1.2.3 1200 Regional Systems Transition 96 days Fri 10/29/10 Fri 3/11/11 NA
120 |1.2.3.1 1200 326-D 96 days Fri 10/29/10 Fri 3/11/11 NA
121 |1.2.3.1.1 1200 Dedicated BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
122 |1.2.31.11 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
123 |1.2.3.1.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
124 |1.2.3.1.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
125 |1.2.3.2 1200 329-D 96 days Fri 10/29/10 Fri 3/11/11 NA
126 |1.2.3.2.1 1200 Dedicated BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
127 |1.2.3.2.11 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
128 [1.2.3.2.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
129 |1.2.3.2.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
130 |1.2.3.3 1200 344-D 96 days Fri 10/29/10 Fri 3/11/11 NA
131 |1.2.3.3.1 1200 Dedicated BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
132 |1.2.3.3.11 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
133 |1.2.3.3.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
134 |1.2.3.3.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
135 |1.2.34 1200 348-D 96 days Fri 10/29/10 Fri 3/11/11 NA
136 |1.2.34.1 1200 Dedicated BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
137 |1.2.34.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
138 [1.2.3.4.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
139 [1.2.34.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
140 |1.2.35 1200 361-D 96 days Fri 10/29/10 Fri 3/11/11 NA
141 |1.2.35.1 1200 Dedicated BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
142 |1.2.35.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
143 |1.2.35.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
144 |1.2.35.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
145 |1.2.3.6 1200 363-D 96 days Fri 10/29/10 Fri 3/11/11 NA
146 |1.2.36.1 1200 Dedicated BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
147 |1.2.36.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
148 [1.2.3.6.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
149 |1.2.3.6.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
150 |1.2.3.7 1200 377-D 96 days Fri 10/29/10 Fri 3/11/11 NA
151 |1.2.3.7.1 1200 Dedicated BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
152 |1.2.3.7.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
153 [1.2.3.7.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
154 |1.2.3.7.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
155 |1.2.3.8 1200 378-D 96 days Fri 10/29/10 Fri 3/11/11 NA
156 |1.2.3.8.1 1200 Dedicated BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
157 |1.2.3.8.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
158 [1.2.3.8.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
159 [1.2.3.8.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
160 |1.2.3.9 1200 379-D 96 days Fri 10/29/10 Fri 3/11/11 NA
161 |1.2.39.1 1200 Dedicated BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
162 [1.2.39.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
163 [1.2.3.9.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
164 |1.2.3.9.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
165 |1.2.3.10 1200 314 96 days Fri 10/29/10 Fri 3/11/11 NA
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Region 3 " Finih e  a orced date t Hghlgh
Transition Schedule as of 02/03/2011 unknown completions.
ID WBS AB Code |Task Name Duration Start Finish Actual Finish

166 |1.2.3.10.1 1200 Switched BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
167 |1.2.3.10.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
168 |1.2.3.10.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
169 |1.2.3.10.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
170 |1.2.3.11 1200 339 96 days Fri 10/29/10 Fri 3/11/11 NA
171 |1.2.3.11.1 1200 Switched BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
172 |1.2.3.11.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
173 |1.2.3.11.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
174 |1.2.3.11.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
175 |1.2.3.12 1200 349 96 days Fri 10/29/10 Fri 3/11/11 NA
176 |1.2.3.12.1 1200 Switched BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
177 |1.2.3.12.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
178 |1.2.3.12.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
179 |1.2.3.12.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
180 |1.2.3.13 1200 358 96 days Fri 10/29/10 Fri 3/11/11 NA
181 |1.2.3.13.1 1200 Switched BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
182 |1.2.3.13.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
183 |1.2.3.13.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
184 |1.2.3.13.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
185 |1.2.3.14 1200 360 96 days Fri 10/29/10 Fri 3/11/11 NA
186 [1.2.3.14.1 1200 Switched BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
187 |1.2.3.14.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
188 [1.2.3.14.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
189 [1.2.3.14.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
190 |1.2.3.15 1200 33P 96 days Fri 10/29/10 Fri 3/11/11 NA
191 |1.2.3.15.1 1200 Switched BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
192 |1.2.3.15.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
193 |1.2.3.15.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
194 |1.2.3.15.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
195 |1.2.3.16 1200 33W 96 days Fri 10/29/10 Fri 3/11/11 NA
196 |1.2.3.16.1 1200 Switched BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
197 |1.2.3.16.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
198 |1.2.3.16.1.2 1200 SOCN 95 days Fri 10/29/10  Thu 3/10/11 NA
199 |1.2.3.16.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
200 |1.3 1500 Department of Justice 498 days  Thu 4/16/09  Tue 3/15/11 NA
201 |1.3.1 1500 Administrative Task 0 days Thu 4/16/09  Thu 4/16/09 Thu 4/16/09
202 |1.3.2 1500 Inventory Validation 68 days Tue 3/16/10 Thu 6/17/10 NA
203 |1.3.3 1500 Regional Systems Transition 181 days Tue 7/6/10  Tue 3/15/11 NA
204 |1.3.3.1 1500 349-D 181 days Tue 7/6/10  Tue 3/15/11 NA
205 [1.3.3.1.1 1500 Dedicated BOT 181 days Tue 7/6/10  Tue 3/15/11 NA
206 [1.3.3.1.1.1 1500 Submit Order 0 days Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
207 [1.3.3.1.1.2 1500 SOCN 178 days Tue 7/6/10  Thu 3/10/11 NA
208 [1.3.3.1.1.3 1500 Net ID lday  Tue3/15/11 Tue 3/15/11 NA
209 |1.3.3.2 1500 348 181 days Tue 7/6/10  Tue 3/15/11 NA
210 |1.3.3.2.1 1500 Switched BOT 181 days Tue 7/6/10  Tue 3/15/11 NA
211 |1.3.3.2.11 1500 Submit Order 0 days Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
212 |1.3.3.2.1.2 1500 SOCN 178 days Tue 7/6/10  Thu 3/10/11 NA
213 [1.3.3.2.1.3 1500 Net ID lday  Tue3/15/11 Tue 3/15/11 NA
214 |1.3.3.3 1500 349 181 days Tue 7/6/10  Tue 3/15/11 NA
215 |1.3.3.3.1 1500 Switched BOT 181 days Tue 7/6/10  Tue 3/15/11 NA
216 |1.3.3.3.1.1 1500 Submit Order 0 days Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
217 |1.3.3.3.1.2 1500 SOCN 178 days Tue 7/6/10  Thu 3/10/11 NA
218 [1.3.3.3.1.3 1500 Net ID lday  Tue3/15/11 Tue 3/15/11 NA
219 |1.3.34 1500 356 181 days Tue 7/6/10  Tue 3/15/11 NA
220 |1.3.34.1 1500 Switched BOT 181 days Tue 7/6/10  Tue 3/15/11 NA
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Transition Schedule as of 02/03/2011 unknown completions.
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221 |1.3.34.11 1500 Submit Order 0 days Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
222 |1.3.34.1.2 1500 SOCN 178 days Tue 7/6/10  Thu 3/10/11 NA
223 [1.3.3.4.1.3 1500 Net ID lday  Tue3/15/11 Tue 3/15/11 NA
224 |1.3.35 1500 378 181 days Tue 7/6/10  Tue 3/15/11 NA
225 |1.3.35.1 1500 Switched BOT 181 days Tue 7/6/10  Tue 3/15/11 NA
226 |1.3.35.1.1 1500 Submit Order 0 days Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
227 |1.3.35.1.2 1500 SOCN 178 days Tue 7/6/10  Thu 3/10/11 NA
228 |1.3.35.1.3 1500 Net ID lday  Tue3/15/11 Tue 3/15/11 NA
229 |1.3.3.6 1500 30J 181 days Tue 7/6/10  Tue 3/15/11 NA
230 |1.3.36.1 1500 Switched BOT 181 days Tue 7/6/10  Tue 3/15/11 NA
231 |1.3.36.1.1 1500 Submit Order 0 days Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
232 |1.3.3.6.1.2 1500 SOCN 178 days Tue 7/6/10  Thu 3/10/11 NA
233 |1.3.3.6.1.3 1500 Net ID lday  Tue3/15/11 Tue 3/15/11 NA
234 |14 1600 Department of Labor 211 days Mon 8/9/10  Tue 5/31/11 NA
235 |141 1600 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
236 |1.4.2 1600 Inventory Validation 71 days Fri 11/12/10 Fri 2/18/11 NA
237 |1.4.3 1600 Regional Systems Transition 84 days Thu 2/3/11  Tue 5/31/11 NA
238 |1.4.3.1 1600 326-D 84 days Thu 2/3/11  Tue 5/31/11 NA
239 |14311 1600 Dedicated BOT 84 days Thu 2/3/11  Tue 5/31/11 NA
240 143111 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
241 143112 1600 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
242 143113 1600 Net ID lday  Tueb/31/11 Tue 5/31/11 NA
243 |1.4.3.2 1600 344-D 84 days Thu 2/3/11  Tue 5/31/11 NA
244 14321 1600 Dedicated BOT 84 days Thu 2/3/11  Tue 5/31/11 NA
245 143211 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
246 [1.4.3.2.1.2 1600 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
247 143213 1600 Net ID lday  Tueb/31/11 Tue 5/31/11 NA
248 |1.4.3.3 1600 345-D 84 days Thu 2/3/11  Tue 5/31/11 NA
249 |1.4.33.1 1600 Dedicated BOT 84 days Thu 2/3/11  Tue 5/31/11 NA
250 [1.4.3.3.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
251 |1.4.3.3.1.2 1600 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
252 |1.4.33.1.3 1600 Net ID lday  Tueb/31/11 Tue 5/31/11 NA
253 |1.4.34 1600 348-D 84 days Thu 2/3/11  Tue 5/31/11 NA
254 |1.434.1 1600 Dedicated BOT 84 days Thu 2/3/11  Tue 5/31/11 NA
255 [1.4.34.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
256 [1.4.3.4.1.2 1600 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
257 |1.4.3.4.13 1600 Net ID lday  Tueb/31/11 Tue 5/31/11 NA
258 |1.4.35 1600 349-D 84 days Thu 2/3/11  Tue 5/31/11 NA
259 |1.4.35.1 1600 Dedicated BOT 84 days Thu 2/3/11  Tue 5/31/11 NA
260 [1.4.35.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
261 [1.4.35.1.2 1600 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
262 |1.4.35.1.3 1600 Net ID lday  Tueb/31/11 Tue 5/31/11 NA
263 |1.4.3.6 1600 363-D 84 days Thu 2/3/11  Tue 5/31/11 NA
264 |1.4.36.1 1600 Dedicated BOT 84 days Thu 2/3/11  Tue 5/31/11 NA
265 [1.4.36.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
266 [1.4.3.6.1.2 1600 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
267 [1.4.3.6.1.3 1600 Net ID lday  Tueb/31/11 Tue 5/31/11 NA
268 |1.4.3.7 1600 367-D 84 days Thu 2/3/11  Tue 5/31/11 NA
269 [1.4.3.7.1 1600 Dedicated BOT 84 days Thu 2/3/11  Tue 5/31/11 NA
270 |1.4.3.7.11 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
271 |1.4.3.7.1.2 1600 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
272 |1.43.7.13 1600 Net ID lday  Tueb/31/11 Tue 5/31/11 NA
273 |1.4.3.8 1600 377-D 84 days Thu 2/3/11  Tue 5/31/11 NA
274 |1.4.38.1 1600 Dedicated BOT 84 days Thu 2/3/11  Tue 5/31/11 NA
275 |1.4.38.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
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Region 3 Note: The date "12/31/10" for a Start or

Transition Schedule as of 02/03/2011

Finish date is a forced date to highlight
unknown completions.

ID WBS AB Code [Task Name Duration Start Finish Actual Finish
276 |1.4.3.8.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
277 |1.4.3.8.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
278 |1.4.3.9 1600 378-D 84 days Thu 2/3/11 Tue 5/31/11 NA
279 |1.4.3.9.1 1600 Dedicated BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
280 |1.4.3.9.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
281 |1.4.3.9.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
282 |1.4.3.9.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
283 |1.4.3.10 1600 314 84 days Thu 2/3/11 Tue 5/31/11 NA
284 |1.4.3.10.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
285 |1.4.3.10.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
286 |1.4.3.10.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
287 |1.4.3.10.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
288 |1.4.3.11 1600 321 84 days Thu 2/3/11 Tue 5/31/11 NA
289 |1.4.3.11.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
290 |1.4.3.11.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
291 |1.4.3.11.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
292 |1.4.3.11.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
293 |1.4.3.12 1600 328 84 days Thu 2/3/11 Tue 5/31/11 NA
294 |1.4.3.121 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
295 |1.4.3.121.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
296 |1.4.3.12.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
297 |1.4.3.12.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
298 |1.4.3.13 1600 331 84 days Thu 2/3/11 Tue 5/31/11 NA
299 |1.4.3.13.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
300 [1.4.3.13.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
301 (1.4.3.13.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
302 [1.4.3.13.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
303 [1.4.3.14 1600 339 84 days Thu 2/3/11 Tue 5/31/11 NA
304 (1.4.3.14.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
305 [1.4.3.14.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
306 (1.4.3.14.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
307 [1.4.3.14.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
308 ([1.4.3.15 1600 346 84 days Thu 2/3/11 Tue 5/31/11 NA
309 [1.4.3.15.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
310 [1.43.15.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
311 (1.4.3.15.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
312 [1.43.15.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
313 [1.4.3.16 1600 356 84 days Thu 2/3/11 Tue 5/31/11 NA
314 [1.4.3.16.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
315 [1.4.3.16.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
316 [1.4.3.16.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
317 [1.4.3.16.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
318 (1.4.3.17 1600 358 84 days Thu 2/3/11 Tue 5/31/11 NA
319 [1.4.3.17.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
320 [1.43.17.11 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
321 (1.43.17.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
322 [1.43.17.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
323 [1.4.3.18 1600 360 84 days Thu 2/3/11 Tue 5/31/11 NA
324 (1.4.3.18.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
325 [1.4.3.18.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
326 [1.4.3.18.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
327 [1.4.3.18.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
328 [1.4.3.19 1600 365 84 days Thu 2/3/11 Tue 5/31/11 NA
329 [1.4.3.19.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
330 [1.4.3.19.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
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331 |1.4.3.19.1.2 1600 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
332 |1.4.3.19.1.3 1600 Net ID lday  Tueb/31/11 Tue 5/31/11 NA
333 |1.4.3.20 1600 33M 84 days Thu 2/3/11  Tue 5/31/11 NA
334 [1.4.3.20.1 1600 Switched BOT 84 days Thu 2/3/11  Tue 5/31/11 NA
335 |1.4.3.20.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
336 |1.4.3.20.1.2 1600 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
337 |1.4.3.20.1.3 1600 Net ID lday  Tueb/31/11 Tue 5/31/11 NA
338 |1.4.3.21 1600 33P 84 days Thu 2/3/11  Tue 5/31/11 NA
339 |1.4.3.21.1 1600 Switched BOT 84 days Thu 2/3/11  Tue 5/31/11 NA
340 |1.4.3.21.11 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
341 |1.4.3.21.1.2 1600 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
342 |1.4.3.21.1.3 1600 Net ID lday  Tueb/31/11 Tue 5/31/11 NA
343 |1.4.3.22 1600 33V 84 days Thu 2/3/11  Tue 5/31/11 NA
344 [1.4.3.22.1 1600 Switched BOT 84 days Thu 2/3/11  Tue 5/31/11 NA
345 |1.4.3.22.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
346 |1.4.3.22.1.2 1600 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
347 |1.4.3.22.1.3 1600 Net ID lday  Tueb/31/11 Tue 5/31/11 NA
348 (15 3600 Department of Veterans Affairs 385days Tue 11/10/09 Mon 5/2/11 NA
349 |151 3600 Administrative Task Odays Tue11/10/09 Tue 11/10/09 Tue 11/10/09
350 [1.5.2 3600 Inventory Validation 199 days Wed 2/17/10 Mon 11/22/10 Mon 11/22/10
351 (153 3600 Regional Systems Transition 155 days Tue 9/28/10 Mon 5/2/11 NA
352 |1.5.3.1 3600 349-D 112 days Wed 11/24/10  Thu 4/28/11 NA
353 [1.53.11 3600 Dedicated Transition 112 days Wed 11/24/10  Thu 4/28/11 NA
354 153111 3600 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
355 |1.5.3.1.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
356 |1.5.3.1.1.3 3600 Net ID lday Thu4/28/11  Thu 4/28/11 NA
357 |1.5.3.2 3600 345 113 days Wed 11/24/10 Fri 4/29/11 NA
358 |1.5.3.21 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
359 |15.3.21.1 3600 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
360 |1.5.3.2.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
361 |1.5.3.2.1.3 3600 LEC Order 15days Wed 3/16/11 Tue 4/5/11 NA
362 |1.5.3.2.14 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
363 |1.5.3.3 3600 346 113 days Wed 11/24/10 Fri 4/29/11 NA
364 |1.5.3.3.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
365 |1.5.3.3.1.1 3600 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
366 |1.5.3.3.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
367 |1.5.3.3.1.3 3600 LEC Order 15days Wed 3/16/11 Tue 4/5/11 NA
368 |1.5.3.3.14 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
369 |1.5.34 3600 348 113 days Wed 11/24/10 Fri 4/29/11 NA
370 |1.534.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
371 |153411 3600 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
372 |15.34.12 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
373 |1.5.34.13 3600 LEC Order 15days Wed 3/16/11 Tue 4/5/11 NA
374 |1534.14 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
375 |1.5.35 3600 349 155days  Tue 9/28/10 Mon 5/2/11 NA
376 [1.5.35.1 3600 Switched Transition 155 days Tue 9/28/10 Mon 5/2/11 NA
377 153511 3600 Submit Order 0 days Tue 9/28/10 Tue 9/28/10 Tue 9/28/10
378 |1.5.35.1.2 3600 SOCN 35 days Tue 9/28/10 Mon 11/15/10 Mon 11/15/10
379 |1.5.35.13 3600 LEC Order 65 days Mon 11/22/10 Fri 2/18/11 NA
380 |1.5.35.14 3600 Net ID 2 days Fri 4/29/11 Mon 5/2/11 NA
381 |1.5.3.6 3600 358 113 days Wed 11/24/10 Fri 4/29/11 NA
382 |1.5.3.6.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
383 |1.5.3.6.1.1 3600 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
384 |1.5.3.6.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
385 |1.5.3.6.1.3 3600 LEC Order 15days Wed 3/16/11 Tue 4/5/11 NA
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386 |1.5.3.6.14 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
387 |1.5.3.7 3600 360 113 days Wed 11/24/10 Fri 4/29/11 NA
388 |1.53.7.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
389 [15.3.7.11 3600 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
390 |1.5.3.7.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
391 |1.5.3.7.1.3 3600 LEC Order 15days Wed 3/16/11 Tue 4/5/11 NA
392 |15.3.7.14 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
393 |1.5.3.8 3600 363 113 days Wed 11/24/10 Fri 4/29/11 NA
394 |1.538.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
395 |15.38.1.1 3600 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
396 |1.5.3.8.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
397 |1.5.3.8.1.3 3600 LEC Order 15days Wed 3/16/11 Tue 4/5/11 NA
398 |1.5.38.14 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
399 |1.5.3.9 3600 377 113 days Wed 11/24/10 Fri 4/29/11 NA
400 |1.5.3.91 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
401 |15.39.1.1 3600 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
402 |1.5.39.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
403 |1.5.3.9.1.3 3600 LEC Order 15days Wed 3/16/11 Tue 4/5/11 NA
404 |1.5.39.14 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
405 |1.5.3.10 3600 33P 113 days Wed 11/24/10 Fri 4/29/11 NA
406 |1.5.3.10.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
407 |1.5.3.10.1.1 3600 Submit Order Odays Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
408 |1.5.3.10.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
409 |1.5.3.10.1.3 3600 LEC Order 15days Wed 3/16/11 Tue 4/5/11 NA
410 |1.5.3.10.1.4 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
411 (1.6 6900 Department of Transportation 734 days Thu 8/7/08 Wed 6/1/11 NA
412 |1.6.1 6900 Administrative Task 0 days Thu 8/7/08 Thu 8/7/08 Thu 8/7/08
413 [1.6.2 6900 Inventory Validation 85 days Mon 10/25/10 Fri 2/18/11 Fri 2/18/11
414 |1.6.3 6900 Regional Systems Transition 85 days Thu 2/3/11 Wed 6/1/11 NA
415 |1.6.3.1 6900 348-D 85 days Thu 2/3/11 Wed 6/1/11 NA
416 |1.6.3.1.1 6900 Dedicated BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
417 |1.6.3.1.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
418 [1.6.3.1.1.2 6900 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
419 [1.6.3.1.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
420 |1.6.3.2 6900 349-D 85 days Thu 2/3/11 Wed 6/1/11 NA
421 |1.6.3.21 6900 Dedicated BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
422 |1.6.3.2.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
423 |1.6.3.2.1.2 6900 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
424 11.6.3.2.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
425 |1.6.3.3 6900 314 85 days Thu 2/3/11 Wed 6/1/11 NA
426 |1.6.3.3.1 6900 Switched BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
427 |1.6.3.3.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
428 |1.6.3.3.1.2 6900 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
429 [1.6.3.3.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
430 |1.6.34 6900 328 85 days Thu 2/3/11 Wed 6/1/11 NA
431 |1.6.34.1 6900 Switched BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
432 |1.6.34.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
433 |1.6.34.1.2 6900 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
434 11.6.34.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
435 |1.6.3.5 6900 331 85 days Thu 2/3/11 Wed 6/1/11 NA
436 |1.6.35.1 6900 Switched BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
437 |1.6.35.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
438 |1.6.35.1.2 6900 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
439 |1.6.35.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
440 |1.6.3.6 6900 346 85 days Thu 2/3/11 Wed 6/1/11 NA
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441 |1.6.3.6.1 6900 Switched BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
442 [1.6.3.6.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
443 |1.6.3.6.1.2 6900 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
444 11.6.3.6.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
445 |1.6.3.7 6900 356 85 days Thu 2/3/11 Wed 6/1/11 NA
446 |1.6.3.7.1 6900 Switched BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
447 [1.6.3.7.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
448 [1.6.3.7.1.2 6900 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
449 [1.6.3.7.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
450 |1.6.3.8 6900 360 85 days Thu 2/3/11 Wed 6/1/11 NA
451 |1.6.3.8.1 6900 Switched BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
452 [1.6.3.8.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
453 |1.6.3.8.1.2 6900 SOCN 40 days Thu 2/3/11  Wed 3/30/11 NA
454 |1.6.3.8.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
455 (1.7 7000 Department of Homeland Security 493 days Wed 7/8/09 Mon 5/30/11 NA
456 (1.7.1 7000 Administrative Task 0 days Wed 7/8/09 Wed 7/8/09 Wed 7/8/09
457 (1.7.2 7000 Inventory Validation 30days  Mon 8/16/10 Fri 9/24/10 Fri 9/24/10
458 [1.7.3 7000 Regional Systems Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
459 |1.7.3.1 7000 326-D 106 days Mon 1/3/11  Mon 5/30/11 NA
460 (1.7.3.11 7000 Dedicated Transition 106 days Mon 1/3/11  Mon 5/30/11 NA
461 |1.7.3.1.1.1 7000 Submit Order 0 days Mon 1/3/11 Mon 1/3/11 NA
462 |1.7.3.1.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
463 |1.7.3.1.1.3 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
464 |1.7.3.2 7000 344-D 106 days Mon 1/3/11  Mon 5/30/11 NA
465 [1.7.3.2.1 7000 Dedicated Transition 106 days Mon 1/3/11  Mon 5/30/11 NA
466 |1.7.3.2.1.1 7000 Submit Order 0 days Mon 1/3/11 Mon 1/3/11 NA
467 |1.7.3.2.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
468 |1.7.3.2.1.3 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
469 |1.7.3.3 7000 348-D 106 days Mon 1/3/11  Mon 5/30/11 NA
470 [1.7.3.31 7000 Dedicated Transition 106 days Mon 1/3/11  Mon 5/30/11 NA
471 |1.7.3.3.1.1 7000 Submit Order 0 days Mon 1/3/11 Mon 1/3/11 NA
472 |1.7.3.3.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
473 |1.7.3.3.1.3 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
474 11.7.34 7000 349-D 106 days Mon 1/3/11  Mon 5/30/11 NA
475 [1.7.34.1 7000 Dedicated Transition 106 days Mon 1/3/11  Mon 5/30/11 NA
476 |1.7.34.1.1 7000 Submit Order 0 days Mon 1/3/11 Mon 1/3/11 NA
477 |1.7.34.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
478 |1.7.34.1.3 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
479 |1.7.35 7000 377-D 106 days Mon 1/3/11  Mon 5/30/11 NA
480 [1.7.3.5.1 7000 Dedicated Transition 106 days Mon 1/3/11  Mon 5/30/11 NA
481 |1.7.35.1.1 7000 Submit Order 0 days Mon 1/3/11 Mon 1/3/11 NA
482 |1.7.35.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
483 [1.7.35.1.3 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
484 |1.7.3.6 7000 378-D 106 days Mon 1/3/11  Mon 5/30/11 NA
485 [1.7.3.6.1 7000 Dedicated Transition 106 days Mon 1/3/11  Mon 5/30/11 NA
486 |1.7.3.6.1.1 7000 Submit Order 0 days Mon 1/3/11 Mon 1/3/11 NA
487 |1.7.3.6.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
488 [1.7.3.6.1.3 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
489 |1.7.3.7 7000 379-D 106 days Mon 1/3/11  Mon 5/30/11 NA
490 (1.7.3.7.1 7000 Dedicated Transition 106 days Mon 1/3/11  Mon 5/30/11 NA
491 |1.7.3.7.1.1 7000 Submit Order 0 days Mon 1/3/11 Mon 1/3/11 NA
492 |1.7.3.7.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
493 [1.7.3.7.1.3 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
494 |1.7.3.8 7000 391-D 106 days Mon 1/3/11  Mon 5/30/11 NA
495 [1.7.3.8.1 7000 Dedicated Transition 106 days Mon 1/3/11  Mon 5/30/11 NA
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496 |1.7.3.8.1.1 7000 Submit Order 0 days Mon 1/3/11 Mon 1/3/11 NA
497 [1.7.3.8.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
498 [1.7.3.8.1.3 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
499 |1.7.3.9 7000 321 134 days Wed 11/24/10 Mon 5/30/11 NA
500 [1.7.3.9.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
501 [1.7.3.9.1.1 7000 Submit Order 27 days Wed 11/24/10 Thu 12/30/10 NA
502 [1.7.3.9.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
503 [1.7.3.9.1.3 7000 LEC Order 15 days Fri2/25/11  Thu 3/17/11 NA
504 [1.7.3.9.14 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
505 |1.7.3.10 7000 345 134 days Wed 11/24/10 Mon 5/30/11 NA
506 [1.7.3.10.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
507 |1.7.3.10.1.1 7000 Submit Order 27 days Wed 11/24/10 Thu 12/30/10 NA
508 |1.7.3.10.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
509 |1.7.3.10.1.3 7000 LEC Order 15 days Fri2/25/11  Thu 3/17/11 NA
510 |1.7.3.10.1.4 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
511 |1.7.3.11 7000 358 134 days Wed 11/24/10 Mon 5/30/11 NA
512 [1.7.3.11.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
513 |1.7.3.11.1.1 7000 Submit Order 27 days Wed 11/24/10 Thu 12/30/10 NA
514 |1.7.3.11.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
515 |1.7.3.11.1.3 7000 LEC Order 15 days Fri2/25/11  Thu 3/17/11 NA
516 |1.7.3.11.1.4 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
517 |1.7.3.12 7000 362 134 days Wed 11/24/10 Mon 5/30/11 NA
518 [1.7.3.12.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
519 |1.7.3.12.1.1 7000 Submit Order 27 days Wed 11/24/10 Thu 12/30/10 NA
520 |1.7.3.12.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
521 |1.7.3.12.1.3 7000 LEC Order 15 days Fri2/25/11  Thu 3/17/11 NA
522 |1.7.3.12.1.4 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
523 |1.7.3.13 7000 364 134 days Wed 11/24/10 Mon 5/30/11 NA
524 [1.7.3.13.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
525 |1.7.3.13.1.1 7000 Submit Order 27 days Wed 11/24/10 Thu 12/30/10 NA
526 |1.7.3.13.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
527 |1.7.3.13.1.3 7000 LEC Order 15 days Fri2/25/11  Thu 3/17/11 NA
528 |1.7.3.13.1.4 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
529 |1.7.3.14 7000 365 134 days Wed 11/24/10 Mon 5/30/11 NA
530 [1.7.3.14.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
531 |1.7.3.14.1.1 7000 Submit Order 27 days Wed 11/24/10 Thu 12/30/10 NA
532 |1.7.3.14.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
533 |1.7.3.14.1.3 7000 LEC Order 15 days Fri2/25/11  Thu 3/17/11 NA
534 |1.7.3.14.1.4 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
535 |1.7.3.15 7000 33D 134 days Wed 11/24/10 Mon 5/30/11 NA
536 [1.7.3.15.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
537 |1.7.3.15.1.1 7000 Submit Order 27 days Wed 11/24/10 Thu 12/30/10 NA
538 |1.7.3.15.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
539 |1.7.3.15.1.3 7000 LEC Order 15 days Fri2/25/11  Thu 3/17/11 NA
540 |1.7.3.15.1.4 7000 Net ID lday Mon5/30/11  Mon 5/30/11 NA
541 (1.8 9600 Army Corps of Engineers 444 days Tue 8/18/09 Fri 4/29/11 NA
542 [1.8.1 9600 Administrative Task 0 days Tue 8/18/09 Tue 8/18/09 Tue 8/18/09
543 [1.8.2 9600 Inventory Validation 74 days Tue 8/3/10 Fri 11/12/10 Fri 11/12/10
544 |1.13.3 9600 Regional Systems Transition 117 days Thu 11/18/10 Fri 4/29/11 NA
545 |1.8.3.1 9600 374 117 days Thu 11/18/10 Fri 4/29/11 NA
546 |1.8.3.1.1 9600 Switched Transition 117 days Thu 11/18/10 Fri 4/29/11 NA
547 |1.8.3.1.1.1 9600 Submit Order Odays Thu11/18/10 Thu 11/18/10 Thu 11/18/10
548 [1.8.3.1.1.2 9600 SOCN 84 days Thu 11/18/10 Tue 3/15/11 NA
549 [1.8.3.1.1.3 9600 LEC Order 15 days Tue 3/15/11 Mon 4/4/11 NA
550 |1.8.3.1.14 9600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
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Region 3 Note: The date "12/31/10" for a Start or

Transition Schedule as of 02/03/2011

Finish date is a forced date to highlight
unknown completions.

ID WBS AB Code |Task Name Duration Start Finish Actual Finish
551 (1.9 9700 Office of the Secretary of Defense 504 days  Thu 6/25/09 Wed 6/1/11 NA
552 |1.9.1 9700 Administrative Task 0 days Thu 6/25/09  Thu 6/25/09 Thu 6/25/09
553 [1.9.2 9700 Inventory Validation 64 days Tue 11/23/10 Fri 2/18/11 NA
554 [1.9.3 9700 Regional Systems Transition 109 days Fri 12/31/10 Wed 6/1/11 NA
555 |1.9.3.1 9700 348-D 109 days Fri 12/31/10 Wed 6/1/11 NA
556 |1.9.3.1.1 9700 Dedicated BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
557 [1.9.3.1.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
558 [1.9.3.1.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
559 [1.9.3.1.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
560 |1.9.3.2 9700 360-D 109 days Fri 12/31/10 Wed 6/1/11 NA
561 |1.9.3.2.1 9700 Dedicated BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
562 [1.9.3.2.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
563 [1.9.3.2.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
564 [1.9.3.2.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
565 |1.9.3.3 9700 378-D 109 days Fri 12/31/10 Wed 6/1/11 NA
566 |1.9.3.3.1 9700 Dedicated BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
567 [1.9.3.3.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
568 [1.9.3.3.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
569 [1.9.3.3.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
570 |1.9.34 9700 313 109 days Fri 12/31/10 Wed 6/1/11 NA
571 |1.9.34.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
572 |1.9.34.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
573 |1.9.34.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
574 11.9.34.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
575 |1.9.3.5 9700 323 109 days Fri 12/31/10 Wed 6/1/11 NA
576 |1.9.35.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
577 |1.9.35.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
578 |1.9.35.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
579 [1.9.35.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
580 |1.9.3.6 9700 328 109 days Fri 12/31/10 Wed 6/1/11 NA
581 |1.9.3.6.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
582 [1.9.3.6.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
583 [1.9.3.6.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
584 [1.9.3.6.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
585 |1.9.3.7 9700 344 109 days Fri 12/31/10 Wed 6/1/11 NA
586 |1.9.3.7.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
587 [1.9.3.7.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
588 [1.9.3.7.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
589 [1.9.3.7.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
590 |1.9.3.8 9700 348 109 days Fri 12/31/10 Wed 6/1/11 NA
591 |1.9.3.8.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
592 [1.9.38.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
593 [1.9.3.8.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
594 [1.9.3.8.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
595 |1.9.3.9 9700 349 109 days Fri 12/31/10 Wed 6/1/11 NA
596 |1.9.3.9.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
597 [1.9.3.9.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
598 [1.9.3.9.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
599 [1.9.3.9.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
600 |1.9.3.10 9700 360 109 days Fri 12/31/10 Wed 6/1/11 NA
601 |1.9.3.10.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
602 |1.9.3.10.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
603 [1.9.3.10.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
604 |1.9.3.10.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
605 [1.9.3.11 9700 32A 109 days Fri 12/31/10 Wed 6/1/11 NA
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606 [1.9.3.11.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
607 |1.9.3.11.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
608 |1.9.3.11.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
609 |1.9.3.11.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
610 |1.9.3.12 9700 33D 109 days Fri 12/31/10 Wed 6/1/11 NA
611 |1.9.3.12.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
612 |1.9.3.12.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
613 |1.9.3.12.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
614 |1.9.3.12.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
615 |1.9.3.13 9700 33M 109 days Fri 12/31/10 Wed 6/1/11 NA
616 |1.9.3.13.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
617 |1.9.3.13.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
618 |1.9.3.13.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
619 |1.9.3.13.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
620 |1.9.3.14 9700 33P 109 days Fri 12/31/10 Wed 6/1/11 NA
621 |1.9.3.14.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
622 |1.9.3.14.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
623 |1.9.3.14.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
624 |1.9.3.14.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
625 |1.9.3.15 9700 33V 109 days Fri 12/31/10 Wed 6/1/11 NA
626 |1.9.3.15.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
627 |1.9.3.15.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
628 |1.9.3.15.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
629 |1.9.3.15.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
630 |1.9.3.16 9700 33w 109 days Fri 12/31/10 Wed 6/1/11 NA
631 |1.9.3.16.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
632 |1.9.3.16.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
633 |1.9.3.16.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
634 |1.9.3.16.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
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