
ID WBS AB Code Task Name Duration Start Finish Actual Finish

1 1 Region 3 734 days Thu 8/7/08 Wed 6/1/11 NA
2 1.1 1000 Judiciary 260 days Tue 6/1/10 Mon 5/30/11 NA
3 1.1.1 1000 Inventory Validation 7 days Tue 6/1/10 Wed 6/9/10 Wed 6/9/10
4 1.1.2 1000 Regional Systems Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
5 1.1.2.1 1000 339-D 92 days Fri 1/21/11 Mon 5/30/11 NA
6 1.1.2.1.1 1000 Dedicated Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
7 1.1.2.1.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
8 1.1.2.1.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
9 1.1.2.1.1.3 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA

10 1.1.2.2 1000 349-D 92 days Fri 1/21/11 Mon 5/30/11 NA
11 1.1.2.2.1 1000 Dedicated Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
12 1.1.2.2.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
13 1.1.2.2.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
14 1.1.2.2.1.3 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
15 1.1.2.3 1000 363-D 92 days Fri 1/21/11 Mon 5/30/11 NA
16 1.1.2.3.1 1000 Dedicated Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
17 1.1.2.3.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
18 1.1.2.3.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
19 1.1.2.3.1.3 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
20 1.1.2.4 1000 314 69 days Fri 1/21/11 Wed 4/27/11 NA
21 1.1.2.4.1 1000 Switched Transition 69 days Fri 1/21/11 Wed 4/27/11 NA
22 1.1.2.4.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
23 1.1.2.4.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
24 1.1.2.4.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 NA
25 1.1.2.4.1.4 1000 Net ID 0 days Wed 4/27/11 Wed 4/27/11 NA
26 1.1.2.5 1000 326 49 days Fri 1/21/11 Wed 3/30/11 Wed 3/30/11
27 1.1.2.5.1 1000 Switched Transition 49 days Fri 1/21/11 Wed 3/30/11 Wed 3/30/11
28 1.1.2.5.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 Fri 1/21/11
29 1.1.2.5.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 Thu 3/10/11
30 1.1.2.5.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 Wed 3/30/11
31 1.1.2.5.1.4 1000 Net ID 1 day Mon 2/14/11 Mon 2/14/11 Mon 2/14/11
32 1.1.2.6 1000 328 92 days Fri 1/21/11 Mon 5/30/11 NA
33 1.1.2.6.1 1000 Switched Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
34 1.1.2.6.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
35 1.1.2.6.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
36 1.1.2.6.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 NA
37 1.1.2.6.1.4 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
38 1.1.2.7 1000 331 92 days Fri 1/21/11 Mon 5/30/11 NA
39 1.1.2.7.1 1000 Switched Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
40 1.1.2.7.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
41 1.1.2.7.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
42 1.1.2.7.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 NA
43 1.1.2.7.1.4 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
44 1.1.2.8 1000 342 49 days Fri 1/21/11 Wed 3/30/11 Wed 3/30/11
45 1.1.2.8.1 1000 Switched Transition 49 days Fri 1/21/11 Wed 3/30/11 Wed 3/30/11
46 1.1.2.8.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 Fri 1/21/11
47 1.1.2.8.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 Thu 3/10/11
48 1.1.2.8.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 Wed 3/30/11
49 1.1.2.8.1.4 1000 Net ID 1 day Mon 2/14/11 Mon 2/14/11 Mon 2/14/11
50 1.1.2.9 1000 344 92 days Fri 1/21/11 Mon 5/30/11 NA
51 1.1.2.9.1 1000 Switched Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
52 1.1.2.9.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
53 1.1.2.9.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
54 1.1.2.9.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 NA
55 1.1.2.9.1.4 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
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56 1.1.2.10 1000 345 92 days Fri 1/21/11 Mon 5/30/11 NA
57 1.1.2.10.1 1000 Switched Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
58 1.1.2.10.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
59 1.1.2.10.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
60 1.1.2.10.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 NA
61 1.1.2.10.1.4 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
62 1.1.2.11 1000 348 92 days Fri 1/21/11 Mon 5/30/11 NA
63 1.1.2.11.1 1000 Switched Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
64 1.1.2.11.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
65 1.1.2.11.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
66 1.1.2.11.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 NA
67 1.1.2.11.1.4 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
68 1.1.2.12 1000 356 92 days Fri 1/21/11 Mon 5/30/11 NA
69 1.1.2.12.1 1000 Switched Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
70 1.1.2.12.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
71 1.1.2.12.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
72 1.1.2.12.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 NA
73 1.1.2.12.1.4 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
74 1.1.2.13 1000 358 92 days Fri 1/21/11 Mon 5/30/11 NA
75 1.1.2.13.1 1000 Switched Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
76 1.1.2.13.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
77 1.1.2.13.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
78 1.1.2.13.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 NA
79 1.1.2.13.1.4 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
80 1.1.2.14 1000 360 92 days Fri 1/21/11 Mon 5/30/11 NA
81 1.1.2.14.1 1000 Switched Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
82 1.1.2.14.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
83 1.1.2.14.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
84 1.1.2.14.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 NA
85 1.1.2.14.1.4 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
86 1.1.2.15 1000 376 92 days Fri 1/21/11 Mon 5/30/11 NA
87 1.1.2.15.1 1000 Switched Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
88 1.1.2.15.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
89 1.1.2.15.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
90 1.1.2.15.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 NA
91 1.1.2.15.1.4 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
92 1.1.2.16 1000 378 92 days Fri 1/21/11 Mon 5/30/11 NA
93 1.1.2.16.1 1000 Switched Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
94 1.1.2.16.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
95 1.1.2.16.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
96 1.1.2.16.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 NA
97 1.1.2.16.1.4 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
98 1.1.2.17 1000 33M 92 days Fri 1/21/11 Mon 5/30/11 NA
99 1.1.2.17.1 1000 Switched Transition 92 days Fri 1/21/11 Mon 5/30/11 NA

100 1.1.2.17.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
101 1.1.2.17.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
102 1.1.2.17.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 NA
103 1.1.2.17.1.4 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
104 1.1.2.18 1000 33P 92 days Fri 1/21/11 Mon 5/30/11 NA
105 1.1.2.18.1 1000 Switched Transition 92 days Fri 1/21/11 Mon 5/30/11 NA
106 1.1.2.18.1.1 1000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
107 1.1.2.18.1.2 1000 SOCN 35 days Fri 1/21/11 Thu 3/10/11 NA
108 1.1.2.18.1.3 1000 LEC Order 15 days Thu 3/10/11 Wed 3/30/11 NA
109 1.1.2.18.1.4 1000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
110 1.2 1200 Department of Agriculture 126 days Fri 9/24/10 Fri 3/18/11 NA

Region 3
Transition Schedule as of 02/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.

R03 Mar 2011 Schedule.mpp Page 2 of 12 Thu 3/3/11 



ID WBS AB Code Task Name Duration Start Finish Actual Finish

111 1.2.1 1200 Administrative Task 0 days Fri 12/31/10 Fri 12/31/10 NA
112 1.2.2 1200 Inventory Validation 21 days Fri 9/24/10 Fri 10/22/10 NA
113 1.2.3 1200 Regional Systems Transition 106 days Fri 10/22/10 Fri 3/18/11 NA
114 1.2.3.1 1200 326-D 89 days Fri 10/29/10 Wed 3/2/11 Wed 3/2/11
115 1.2.3.1.1 1200 Dedicated BOT 89 days Fri 10/29/10 Wed 3/2/11 Wed 3/2/11
116 1.2.3.1.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
117 1.2.3.1.1.2 1200 SOCN 89 days Fri 10/29/10 Wed 3/2/11 Wed 3/2/11
118 1.2.3.1.1.3 1200 Net ID 1 day Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
119 1.2.3.2 1200 329-D 94 days Fri 10/22/10 Wed 3/2/11 Wed 3/2/11
120 1.2.3.2.1 1200 Dedicated BOT 94 days Fri 10/22/10 Wed 3/2/11 Wed 3/2/11
121 1.2.3.2.1.1 1200 Submit Order 0 days Fri 10/22/10 Fri 10/22/10 Fri 10/22/10
122 1.2.3.2.1.2 1200 SOCN 47 days Fri 10/29/10 Mon 1/3/11 Mon 1/3/11
123 1.2.3.2.1.3 1200 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
124 1.2.3.3 1200 344-D 101 days Fri 10/29/10 Fri 3/18/11 NA
125 1.2.3.3.1 1200 Dedicated BOT 101 days Fri 10/29/10 Fri 3/18/11 NA
126 1.2.3.3.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
127 1.2.3.3.1.2 1200 SOCN 101 days Fri 10/29/10 Fri 3/18/11 NA
128 1.2.3.3.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
129 1.2.3.4 1200 348-D 101 days Fri 10/29/10 Fri 3/18/11 NA
130 1.2.3.4.1 1200 Dedicated BOT 101 days Fri 10/29/10 Fri 3/18/11 NA
131 1.2.3.4.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
132 1.2.3.4.1.2 1200 SOCN 101 days Fri 10/29/10 Fri 3/18/11 NA
133 1.2.3.4.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
134 1.2.3.5 1200 363-D 101 days Fri 10/29/10 Fri 3/18/11 NA
135 1.2.3.5.1 1200 Dedicated BOT 101 days Fri 10/29/10 Fri 3/18/11 NA
136 1.2.3.5.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
137 1.2.3.5.1.2 1200 SOCN 101 days Fri 10/29/10 Fri 3/18/11 NA
138 1.2.3.5.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
139 1.2.3.6 1200 377-D 101 days Fri 10/29/10 Fri 3/18/11 NA
140 1.2.3.6.1 1200 Dedicated BOT 101 days Fri 10/29/10 Fri 3/18/11 NA
141 1.2.3.6.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
142 1.2.3.6.1.2 1200 SOCN 101 days Fri 10/29/10 Fri 3/18/11 NA
143 1.2.3.6.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
144 1.2.3.7 1200 378-D 101 days Fri 10/29/10 Fri 3/18/11 NA
145 1.2.3.7.1 1200 Dedicated BOT 101 days Fri 10/29/10 Fri 3/18/11 NA
146 1.2.3.7.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
147 1.2.3.7.1.2 1200 SOCN 101 days Fri 10/29/10 Fri 3/18/11 NA
148 1.2.3.7.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
149 1.2.3.8 1200 379-D 101 days Fri 10/29/10 Fri 3/18/11 NA
150 1.2.3.8.1 1200 Dedicated BOT 101 days Fri 10/29/10 Fri 3/18/11 NA
151 1.2.3.8.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
152 1.2.3.8.1.2 1200 SOCN 101 days Fri 10/29/10 Fri 3/18/11 NA
153 1.2.3.8.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
154 1.2.3.9 1200 314 101 days Fri 10/29/10 Fri 3/18/11 NA
155 1.2.3.9.1 1200 Switched BOT 101 days Fri 10/29/10 Fri 3/18/11 NA
156 1.2.3.9.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
157 1.2.3.9.1.2 1200 SOCN 101 days Fri 10/29/10 Fri 3/18/11 NA
158 1.2.3.9.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
159 1.2.3.10 1200 339 101 days Fri 10/29/10 Fri 3/18/11 NA
160 1.2.3.10.1 1200 Switched BOT 101 days Fri 10/29/10 Fri 3/18/11 NA
161 1.2.3.10.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
162 1.2.3.10.1.2 1200 SOCN 101 days Fri 10/29/10 Fri 3/18/11 NA
163 1.2.3.10.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
164 1.2.3.11 1200 349 101 days Fri 10/29/10 Fri 3/18/11 NA
165 1.2.3.11.1 1200 Switched BOT 101 days Fri 10/29/10 Fri 3/18/11 NA
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166 1.2.3.11.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
167 1.2.3.11.1.2 1200 SOCN 101 days Fri 10/29/10 Fri 3/18/11 NA
168 1.2.3.11.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
169 1.2.3.12 1200 358 101 days Fri 10/29/10 Fri 3/18/11 NA
170 1.2.3.12.1 1200 Switched BOT 101 days Fri 10/29/10 Fri 3/18/11 NA
171 1.2.3.12.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
172 1.2.3.12.1.2 1200 SOCN 101 days Fri 10/29/10 Fri 3/18/11 NA
173 1.2.3.12.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
174 1.2.3.13 1200 360 89 days Fri 10/29/10 Wed 3/2/11 Wed 3/2/11
175 1.2.3.13.1 1200 Switched BOT 89 days Fri 10/29/10 Wed 3/2/11 Wed 3/2/11
176 1.2.3.13.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
177 1.2.3.13.1.2 1200 SOCN 89 days Fri 10/29/10 Wed 3/2/11 Wed 3/2/11
178 1.2.3.13.1.3 1200 Net ID 1 day Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
179 1.2.3.14 1200 33P 96 days Fri 10/29/10 Fri 3/11/11 NA
180 1.2.3.14.1 1200 Switched BOT 96 days Fri 10/29/10 Fri 3/11/11 NA
181 1.2.3.14.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
182 1.2.3.14.1.2 1200 SOCN 95 days Fri 10/29/10 Thu 3/10/11 NA
183 1.2.3.14.1.3 1200 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
184 1.2.3.15 1200 33W 89 days Fri 10/29/10 Wed 3/2/11 Wed 3/2/11
185 1.2.3.15.1 1200 Switched BOT 89 days Fri 10/29/10 Wed 3/2/11 Wed 3/2/11
186 1.2.3.15.1.1 1200 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
187 1.2.3.15.1.2 1200 SOCN 89 days Fri 10/29/10 Wed 3/2/11 Wed 3/2/11
188 1.2.3.15.1.3 1200 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
189 1.3 1500 Department of Justice 476 days Thu 4/16/09 Fri 2/11/11 NA
190 1.3.1 1500 Administrative Task 0 days Thu 4/16/09 Thu 4/16/09 Thu 4/16/09
191 1.3.2 1500 Inventory Validation 68 days Tue 3/16/10 Thu 6/17/10 NA
192 1.3.3 1500 Regional Systems Transition 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
193 1.3.3.1 1500 349-D 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
194 1.3.3.1.1 1500 Dedicated BOT 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
195 1.3.3.1.1.1 1500 Submit Order 0 days Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
196 1.3.3.1.1.2 1500 SOCN 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
197 1.3.3.1.1.3 1500 Net ID 0 days Fri 2/11/11 Fri 2/11/11 Fri 2/11/11
198 1.3.3.2 1500 348 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
199 1.3.3.2.1 1500 Switched BOT 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
200 1.3.3.2.1.1 1500 Submit Order 0 days Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
201 1.3.3.2.1.2 1500 SOCN 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
202 1.3.3.2.1.3 1500 Net ID 0 days Fri 2/11/11 Fri 2/11/11 Fri 2/11/11
203 1.3.3.3 1500 349 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
204 1.3.3.3.1 1500 Switched BOT 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
205 1.3.3.3.1.1 1500 Submit Order 0 days Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
206 1.3.3.3.1.2 1500 SOCN 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
207 1.3.3.3.1.3 1500 Net ID 0 days Fri 2/11/11 Fri 2/11/11 Fri 2/11/11
208 1.3.3.4 1500 356 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
209 1.3.3.4.1 1500 Switched BOT 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
210 1.3.3.4.1.1 1500 Submit Order 0 days Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
211 1.3.3.4.1.2 1500 SOCN 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
212 1.3.3.4.1.3 1500 Net ID 0 days Fri 2/11/11 Fri 2/11/11 Fri 2/11/11
213 1.3.3.5 1500 378 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
214 1.3.3.5.1 1500 Switched BOT 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
215 1.3.3.5.1.1 1500 Submit Order 0 days Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
216 1.3.3.5.1.2 1500 SOCN 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
217 1.3.3.5.1.3 1500 Net ID 0 days Fri 2/11/11 Fri 2/11/11 Fri 2/11/11
218 1.3.3.6 1500 385 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
219 1.3.3.6.1 1500 Switched BOT 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
220 1.3.3.6.1.1 1500 Submit Order 0 days Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
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221 1.3.3.6.1.2 1500 SOCN 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
222 1.3.3.6.1.3 1500 Net ID 0 days Fri 2/11/11 Fri 2/11/11 Fri 2/11/11
223 1.3.3.7 1500 30J 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
224 1.3.3.7.1 1500 Switched BOT 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
225 1.3.3.7.1.1 1500 Submit Order 0 days Tue 7/6/10 Tue 7/6/10 Tue 7/6/10
226 1.3.3.7.1.2 1500 SOCN 159 days Tue 7/6/10 Fri 2/11/11 Fri 2/11/11
227 1.3.3.7.1.3 1500 Net ID 0 days Fri 2/11/11 Fri 2/11/11 Fri 2/11/11
228 1.4 1600 Department of Labor 211 days Mon 8/9/10 Tue 5/31/11 NA
229 1.4.1 1600 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
230 1.4.2 1600 Inventory Validation 71 days Fri 11/12/10 Fri 2/18/11 NA
231 1.4.3 1600 Regional Systems Transition 84 days Thu 2/3/11 Tue 5/31/11 NA
232 1.4.3.1 1600 326-D 84 days Thu 2/3/11 Tue 5/31/11 NA
233 1.4.3.1.1 1600 Dedicated BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
234 1.4.3.1.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
235 1.4.3.1.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
236 1.4.3.1.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
237 1.4.3.2 1600 344-D 84 days Thu 2/3/11 Tue 5/31/11 NA
238 1.4.3.2.1 1600 Dedicated BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
239 1.4.3.2.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
240 1.4.3.2.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
241 1.4.3.2.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
242 1.4.3.3 1600 345-D 84 days Thu 2/3/11 Tue 5/31/11 NA
243 1.4.3.3.1 1600 Dedicated BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
244 1.4.3.3.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
245 1.4.3.3.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
246 1.4.3.3.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
247 1.4.3.4 1600 348-D 84 days Thu 2/3/11 Tue 5/31/11 NA
248 1.4.3.4.1 1600 Dedicated BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
249 1.4.3.4.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
250 1.4.3.4.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
251 1.4.3.4.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
252 1.4.3.5 1600 349-D 84 days Thu 2/3/11 Tue 5/31/11 NA
253 1.4.3.5.1 1600 Dedicated BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
254 1.4.3.5.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
255 1.4.3.5.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
256 1.4.3.5.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
257 1.4.3.6 1600 363-D 84 days Thu 2/3/11 Tue 5/31/11 NA
258 1.4.3.6.1 1600 Dedicated BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
259 1.4.3.6.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
260 1.4.3.6.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
261 1.4.3.6.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
262 1.4.3.7 1600 367-D 84 days Thu 2/3/11 Tue 5/31/11 NA
263 1.4.3.7.1 1600 Dedicated BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
264 1.4.3.7.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
265 1.4.3.7.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
266 1.4.3.7.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
267 1.4.3.8 1600 377-D 84 days Thu 2/3/11 Tue 5/31/11 NA
268 1.4.3.8.1 1600 Dedicated BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
269 1.4.3.8.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
270 1.4.3.8.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
271 1.4.3.8.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
272 1.4.3.9 1600 378-D 84 days Thu 2/3/11 Tue 5/31/11 NA
273 1.4.3.9.1 1600 Dedicated BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
274 1.4.3.9.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
275 1.4.3.9.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
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276 1.4.3.9.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
277 1.4.3.10 1600 314 84 days Thu 2/3/11 Tue 5/31/11 NA
278 1.4.3.10.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
279 1.4.3.10.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
280 1.4.3.10.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
281 1.4.3.10.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
282 1.4.3.11 1600 321 84 days Thu 2/3/11 Tue 5/31/11 NA
283 1.4.3.11.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
284 1.4.3.11.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
285 1.4.3.11.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
286 1.4.3.11.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
287 1.4.3.12 1600 328 84 days Thu 2/3/11 Tue 5/31/11 NA
288 1.4.3.12.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
289 1.4.3.12.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
290 1.4.3.12.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
291 1.4.3.12.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
292 1.4.3.13 1600 331 84 days Thu 2/3/11 Tue 5/31/11 NA
293 1.4.3.13.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
294 1.4.3.13.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
295 1.4.3.13.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
296 1.4.3.13.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
297 1.4.3.14 1600 339 84 days Thu 2/3/11 Tue 5/31/11 NA
298 1.4.3.14.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
299 1.4.3.14.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
300 1.4.3.14.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
301 1.4.3.14.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
302 1.4.3.15 1600 346 84 days Thu 2/3/11 Tue 5/31/11 NA
303 1.4.3.15.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
304 1.4.3.15.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
305 1.4.3.15.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
306 1.4.3.15.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
307 1.4.3.16 1600 356 84 days Thu 2/3/11 Tue 5/31/11 NA
308 1.4.3.16.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
309 1.4.3.16.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
310 1.4.3.16.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
311 1.4.3.16.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
312 1.4.3.17 1600 358 84 days Thu 2/3/11 Tue 5/31/11 NA
313 1.4.3.17.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
314 1.4.3.17.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
315 1.4.3.17.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
316 1.4.3.17.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
317 1.4.3.18 1600 360 84 days Thu 2/3/11 Tue 5/31/11 NA
318 1.4.3.18.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
319 1.4.3.18.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
320 1.4.3.18.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
321 1.4.3.18.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
322 1.4.3.19 1600 365 84 days Thu 2/3/11 Tue 5/31/11 NA
323 1.4.3.19.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
324 1.4.3.19.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
325 1.4.3.19.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
326 1.4.3.19.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
327 1.4.3.20 1600 33M 84 days Thu 2/3/11 Tue 5/31/11 NA
328 1.4.3.20.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
329 1.4.3.20.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
330 1.4.3.20.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
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331 1.4.3.20.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
332 1.4.3.21 1600 33P 84 days Thu 2/3/11 Tue 5/31/11 NA
333 1.4.3.21.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
334 1.4.3.21.1.1 1600 Submit Order 20 days Thu 2/3/11 Wed 3/2/11 Wed 3/2/11
335 1.4.3.21.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
336 1.4.3.21.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
337 1.4.3.22 1600 33V 84 days Thu 2/3/11 Tue 5/31/11 NA
338 1.4.3.22.1 1600 Switched BOT 84 days Thu 2/3/11 Tue 5/31/11 NA
339 1.4.3.22.1.1 1600 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
340 1.4.3.22.1.2 1600 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
341 1.4.3.22.1.3 1600 Net ID 1 day Tue 5/31/11 Tue 5/31/11 NA
342 1.5 3600 Department of Veterans Affairs 385 days Tue 11/10/09 Mon 5/2/11 NA
343 1.5.1 3600 Administrative Task 0 days Tue 11/10/09 Tue 11/10/09 Tue 11/10/09
344 1.5.2 3600 Inventory Validation 199 days Wed 2/17/10 Mon 11/22/10 Mon 11/22/10
345 1.5.3 3600 Regional Systems Transition 155 days Tue 9/28/10 Mon 5/2/11 NA
346 1.5.3.1 3600 349-D 112 days Wed 11/24/10 Thu 4/28/11 NA
347 1.5.3.1.1 3600 Dedicated Transition 112 days Wed 11/24/10 Thu 4/28/11 NA
348 1.5.3.1.1.1 3600 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
349 1.5.3.1.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
350 1.5.3.1.1.3 3600 Net ID 1 day Thu 4/28/11 Thu 4/28/11 NA
351 1.5.3.2 3600 345 113 days Wed 11/24/10 Fri 4/29/11 NA
352 1.5.3.2.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
353 1.5.3.2.1.1 3600 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
354 1.5.3.2.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
355 1.5.3.2.1.3 3600 LEC Order 15 days Wed 3/16/11 Tue 4/5/11 NA
356 1.5.3.2.1.4 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
357 1.5.3.3 3600 346 113 days Wed 11/24/10 Fri 4/29/11 NA
358 1.5.3.3.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
359 1.5.3.3.1.1 3600 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
360 1.5.3.3.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
361 1.5.3.3.1.3 3600 LEC Order 15 days Wed 3/16/11 Tue 4/5/11 NA
362 1.5.3.3.1.4 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
363 1.5.3.4 3600 348 113 days Wed 11/24/10 Fri 4/29/11 NA
364 1.5.3.4.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
365 1.5.3.4.1.1 3600 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
366 1.5.3.4.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
367 1.5.3.4.1.3 3600 LEC Order 15 days Wed 3/16/11 Tue 4/5/11 NA
368 1.5.3.4.1.4 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
369 1.5.3.5 3600 349 155 days Tue 9/28/10 Mon 5/2/11 NA
370 1.5.3.5.1 3600 Switched Transition 155 days Tue 9/28/10 Mon 5/2/11 NA
371 1.5.3.5.1.1 3600 Submit Order 0 days Tue 9/28/10 Tue 9/28/10 Tue 9/28/10
372 1.5.3.5.1.2 3600 SOCN 35 days Tue 9/28/10 Mon 11/15/10 Mon 11/15/10
373 1.5.3.5.1.3 3600 LEC Order 65 days Mon 11/22/10 Fri 2/18/11 NA
374 1.5.3.5.1.4 3600 Net ID 2 days Fri 4/29/11 Mon 5/2/11 NA
375 1.5.3.6 3600 358 113 days Wed 11/24/10 Fri 4/29/11 NA
376 1.5.3.6.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
377 1.5.3.6.1.1 3600 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
378 1.5.3.6.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
379 1.5.3.6.1.3 3600 LEC Order 15 days Wed 3/16/11 Tue 4/5/11 NA
380 1.5.3.6.1.4 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
381 1.5.3.7 3600 360 113 days Wed 11/24/10 Fri 4/29/11 NA
382 1.5.3.7.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
383 1.5.3.7.1.1 3600 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
384 1.5.3.7.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
385 1.5.3.7.1.3 3600 LEC Order 15 days Wed 3/16/11 Tue 4/5/11 NA
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386 1.5.3.7.1.4 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
387 1.5.3.8 3600 363 113 days Wed 11/24/10 Fri 4/29/11 NA
388 1.5.3.8.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
389 1.5.3.8.1.1 3600 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
390 1.5.3.8.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
391 1.5.3.8.1.3 3600 LEC Order 15 days Wed 3/16/11 Tue 4/5/11 NA
392 1.5.3.8.1.4 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
393 1.5.3.9 3600 377 113 days Wed 11/24/10 Fri 4/29/11 NA
394 1.5.3.9.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
395 1.5.3.9.1.1 3600 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
396 1.5.3.9.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
397 1.5.3.9.1.3 3600 LEC Order 15 days Wed 3/16/11 Tue 4/5/11 NA
398 1.5.3.9.1.4 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
399 1.5.3.10 3600 33P 113 days Wed 11/24/10 Fri 4/29/11 NA
400 1.5.3.10.1 3600 Switched Transition 113 days Wed 11/24/10 Fri 4/29/11 NA
401 1.5.3.10.1.1 3600 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
402 1.5.3.10.1.2 3600 SOCN 80 days Wed 11/24/10 Tue 3/15/11 NA
403 1.5.3.10.1.3 3600 LEC Order 15 days Wed 3/16/11 Tue 4/5/11 NA
404 1.5.3.10.1.4 3600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
405 1.6 6900 Department of Transportation 734 days Thu 8/7/08 Wed 6/1/11 NA
406 1.6.1 6900 Administrative Task 0 days Thu 8/7/08 Thu 8/7/08 Thu 8/7/08
407 1.6.2 6900 Inventory Validation 85 days Mon 10/25/10 Fri 2/18/11 Fri 2/18/11
408 1.6.3 6900 Regional Systems Transition 85 days Thu 2/3/11 Wed 6/1/11 NA
409 1.6.3.1 6900 348-D 85 days Thu 2/3/11 Wed 6/1/11 NA
410 1.6.3.1.1 6900 Dedicated BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
411 1.6.3.1.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
412 1.6.3.1.1.2 6900 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
413 1.6.3.1.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
414 1.6.3.2 6900 349-D 85 days Thu 2/3/11 Wed 6/1/11 NA
415 1.6.3.2.1 6900 Dedicated BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
416 1.6.3.2.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
417 1.6.3.2.1.2 6900 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
418 1.6.3.2.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
419 1.6.3.3 6900 314 85 days Thu 2/3/11 Wed 6/1/11 NA
420 1.6.3.3.1 6900 Switched BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
421 1.6.3.3.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
422 1.6.3.3.1.2 6900 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
423 1.6.3.3.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
424 1.6.3.4 6900 328 85 days Thu 2/3/11 Wed 6/1/11 NA
425 1.6.3.4.1 6900 Switched BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
426 1.6.3.4.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
427 1.6.3.4.1.2 6900 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
428 1.6.3.4.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
429 1.6.3.5 6900 331 85 days Thu 2/3/11 Wed 6/1/11 NA
430 1.6.3.5.1 6900 Switched BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
431 1.6.3.5.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
432 1.6.3.5.1.2 6900 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
433 1.6.3.5.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
434 1.6.3.6 6900 346 85 days Thu 2/3/11 Wed 6/1/11 NA
435 1.6.3.6.1 6900 Switched BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
436 1.6.3.6.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
437 1.6.3.6.1.2 6900 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
438 1.6.3.6.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
439 1.6.3.7 6900 356 85 days Thu 2/3/11 Wed 6/1/11 NA
440 1.6.3.7.1 6900 Switched BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
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441 1.6.3.7.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
442 1.6.3.7.1.2 6900 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
443 1.6.3.7.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
444 1.6.3.8 6900 360 85 days Thu 2/3/11 Wed 6/1/11 NA
445 1.6.3.8.1 6900 Switched BOT 85 days Thu 2/3/11 Wed 6/1/11 NA
446 1.6.3.8.1.1 6900 Submit Order 0 days Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
447 1.6.3.8.1.2 6900 SOCN 40 days Thu 2/3/11 Wed 3/30/11 NA
448 1.6.3.8.1.3 6900 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
449 1.7 7000 Department of Homeland Security 493 days Wed 7/8/09 Mon 5/30/11 NA
450 1.7.1 7000 Administrative Task 0 days Wed 7/8/09 Wed 7/8/09 Wed 7/8/09
451 1.7.2 7000 Inventory Validation 30 days Mon 8/16/10 Fri 9/24/10 Fri 9/24/10
452 1.7.3 7000 Regional Systems Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
453 1.7.3.1 7000 326-D 106 days Mon 1/3/11 Mon 5/30/11 NA
454 1.7.3.1.1 7000 Dedicated Transition 106 days Mon 1/3/11 Mon 5/30/11 NA
455 1.7.3.1.1.1 7000 Submit Order 9 days Mon 1/3/11 Thu 1/13/11 Thu 1/13/11
456 1.7.3.1.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
457 1.7.3.1.1.3 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
458 1.7.3.2 7000 344-D 106 days Mon 1/3/11 Mon 5/30/11 NA
459 1.7.3.2.1 7000 Dedicated Transition 106 days Mon 1/3/11 Mon 5/30/11 NA
460 1.7.3.2.1.1 7000 Submit Order 9 days Mon 1/3/11 Thu 1/13/11 Thu 1/13/11
461 1.7.3.2.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
462 1.7.3.2.1.3 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
463 1.7.3.3 7000 348-D 12 days Mon 1/3/11 Tue 1/18/11 Tue 1/18/11
464 1.7.3.3.1 7000 Dedicated Transition 12 days Mon 1/3/11 Tue 1/18/11 Tue 1/18/11
465 1.7.3.3.1.1 7000 Submit Order 9 days Mon 1/3/11 Thu 1/13/11 Thu 1/13/11
466 1.7.3.3.1.2 7000 SOCN 11 days Mon 1/3/11 Mon 1/17/11 Mon 1/17/11
467 1.7.3.3.1.3 7000 Net ID 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
468 1.7.3.4 7000 349-D 106 days Mon 1/3/11 Mon 5/30/11 NA
469 1.7.3.4.1 7000 Dedicated Transition 106 days Mon 1/3/11 Mon 5/30/11 NA
470 1.7.3.4.1.1 7000 Submit Order 9 days Mon 1/3/11 Thu 1/13/11 Thu 1/13/11
471 1.7.3.4.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
472 1.7.3.4.1.3 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
473 1.7.3.5 7000 377-D 106 days Mon 1/3/11 Mon 5/30/11 NA
474 1.7.3.5.1 7000 Dedicated Transition 106 days Mon 1/3/11 Mon 5/30/11 NA
475 1.7.3.5.1.1 7000 Submit Order 9 days Mon 1/3/11 Thu 1/13/11 Thu 1/13/11
476 1.7.3.5.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
477 1.7.3.5.1.3 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
478 1.7.3.6 7000 378-D 106 days Mon 1/3/11 Mon 5/30/11 NA
479 1.7.3.6.1 7000 Dedicated Transition 106 days Mon 1/3/11 Mon 5/30/11 NA
480 1.7.3.6.1.1 7000 Submit Order 9 days Mon 1/3/11 Thu 1/13/11 Thu 1/13/11
481 1.7.3.6.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
482 1.7.3.6.1.3 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
483 1.7.3.7 7000 379-D 106 days Mon 1/3/11 Mon 5/30/11 NA
484 1.7.3.7.1 7000 Dedicated Transition 106 days Mon 1/3/11 Mon 5/30/11 NA
485 1.7.3.7.1.1 7000 Submit Order 9 days Mon 1/3/11 Thu 1/13/11 Thu 1/13/11
486 1.7.3.7.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
487 1.7.3.7.1.3 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
488 1.7.3.8 7000 391-D 106 days Mon 1/3/11 Mon 5/30/11 NA
489 1.7.3.8.1 7000 Dedicated Transition 106 days Mon 1/3/11 Mon 5/30/11 NA
490 1.7.3.8.1.1 7000 Submit Order 9 days Mon 1/3/11 Thu 1/13/11 Thu 1/13/11
491 1.7.3.8.1.2 7000 SOCN 40 days Mon 1/3/11 Fri 2/25/11 NA
492 1.7.3.8.1.3 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
493 1.7.3.9 7000 321 134 days Wed 11/24/10 Mon 5/30/11 NA
494 1.7.3.9.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
495 1.7.3.9.1.1 7000 Submit Order 37 days Wed 11/24/10 Thu 1/13/11 Thu 1/13/11
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496 1.7.3.9.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
497 1.7.3.9.1.3 7000 LEC Order 15 days Fri 2/25/11 Thu 3/17/11 NA
498 1.7.3.9.1.4 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
499 1.7.3.10 7000 345 134 days Wed 11/24/10 Mon 5/30/11 NA
500 1.7.3.10.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
501 1.7.3.10.1.1 7000 Submit Order 37 days Wed 11/24/10 Thu 1/13/11 Thu 1/13/11
502 1.7.3.10.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
503 1.7.3.10.1.3 7000 LEC Order 15 days Fri 2/25/11 Thu 3/17/11 NA
504 1.7.3.10.1.4 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
505 1.7.3.11 7000 358 134 days Wed 11/24/10 Mon 5/30/11 NA
506 1.7.3.11.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
507 1.7.3.11.1.1 7000 Submit Order 37 days Wed 11/24/10 Thu 1/13/11 Thu 1/13/11
508 1.7.3.11.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
509 1.7.3.11.1.3 7000 LEC Order 15 days Fri 2/25/11 Thu 3/17/11 NA
510 1.7.3.11.1.4 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
511 1.7.3.12 7000 362 134 days Wed 11/24/10 Mon 5/30/11 NA
512 1.7.3.12.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
513 1.7.3.12.1.1 7000 Submit Order 37 days Wed 11/24/10 Thu 1/13/11 Thu 1/13/11
514 1.7.3.12.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
515 1.7.3.12.1.3 7000 LEC Order 15 days Fri 2/25/11 Thu 3/17/11 NA
516 1.7.3.12.1.4 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
517 1.7.3.13 7000 364 134 days Wed 11/24/10 Mon 5/30/11 NA
518 1.7.3.13.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
519 1.7.3.13.1.1 7000 Submit Order 37 days Wed 11/24/10 Thu 1/13/11 Thu 1/13/11
520 1.7.3.13.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
521 1.7.3.13.1.3 7000 LEC Order 15 days Fri 2/25/11 Thu 3/17/11 NA
522 1.7.3.13.1.4 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
523 1.7.3.14 7000 365 134 days Wed 11/24/10 Mon 5/30/11 NA
524 1.7.3.14.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
525 1.7.3.14.1.1 7000 Submit Order 27 days Wed 11/24/10 Thu 12/30/10 NA
526 1.7.3.14.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
527 1.7.3.14.1.3 7000 LEC Order 15 days Fri 2/25/11 Thu 3/17/11 NA
528 1.7.3.14.1.4 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
529 1.7.3.15 7000 33D 134 days Wed 11/24/10 Mon 5/30/11 NA
530 1.7.3.15.1 7000 Switched Transition 134 days Wed 11/24/10 Mon 5/30/11 NA
531 1.7.3.15.1.1 7000 Submit Order 27 days Wed 11/24/10 Thu 12/30/10 NA
532 1.7.3.15.1.2 7000 SOCN 40 days Fri 12/31/10 Fri 2/25/11 NA
533 1.7.3.15.1.3 7000 LEC Order 15 days Fri 2/25/11 Thu 3/17/11 NA
534 1.7.3.15.1.4 7000 Net ID 1 day Mon 5/30/11 Mon 5/30/11 NA
535 1.8 9600 Army Corps of Engineers 444 days Tue 8/18/09 Fri 4/29/11 NA
536 1.8.1 9600 Administrative Task 0 days Tue 8/18/09 Tue 8/18/09 Tue 8/18/09
537 1.8.2 9600 Inventory Validation 74 days Tue 8/3/10 Fri 11/12/10 Fri 11/12/10
538 1.13.3 9600 Regional Systems Transition 117 days Thu 11/18/10 Fri 4/29/11 NA
539 1.8.3.1 9600 374 117 days Thu 11/18/10 Fri 4/29/11 NA
540 1.8.3.1.1 9600 Switched Transition 117 days Thu 11/18/10 Fri 4/29/11 NA
541 1.8.3.1.1.1 9600 Submit Order 0 days Thu 11/18/10 Thu 11/18/10 Thu 11/18/10
542 1.8.3.1.1.2 9600 SOCN 84 days Thu 11/18/10 Tue 3/15/11 NA
543 1.8.3.1.1.3 9600 LEC Order 15 days Tue 3/15/11 Mon 4/4/11 NA
544 1.8.3.1.1.4 9600 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
545 1.9 9700 Office of the Secretary of Defense 504 days Thu 6/25/09 Wed 6/1/11 NA
546 1.9.1 9700 Administrative Task 0 days Thu 6/25/09 Thu 6/25/09 Thu 6/25/09
547 1.9.2 9700 Inventory Validation 64 days Tue 11/23/10 Fri 2/18/11 NA
548 1.9.3 9700 Regional Systems Transition 109 days Fri 12/31/10 Wed 6/1/11 NA
549 1.9.3.1 9700 348-D 109 days Fri 12/31/10 Wed 6/1/11 NA
550 1.9.3.1.1 9700 Dedicated BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
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551 1.9.3.1.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
552 1.9.3.1.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
553 1.9.3.1.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
554 1.9.3.2 9700 360-D 109 days Fri 12/31/10 Wed 6/1/11 NA
555 1.9.3.2.1 9700 Dedicated BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
556 1.9.3.2.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
557 1.9.3.2.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
558 1.9.3.2.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
559 1.9.3.3 9700 378-D 109 days Fri 12/31/10 Wed 6/1/11 NA
560 1.9.3.3.1 9700 Dedicated BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
561 1.9.3.3.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
562 1.9.3.3.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
563 1.9.3.3.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
564 1.9.3.4 9700 313 109 days Fri 12/31/10 Wed 6/1/11 NA
565 1.9.3.4.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
566 1.9.3.4.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
567 1.9.3.4.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
568 1.9.3.4.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
569 1.9.3.5 9700 323 109 days Fri 12/31/10 Wed 6/1/11 NA
570 1.9.3.5.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
571 1.9.3.5.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
572 1.9.3.5.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
573 1.9.3.5.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
574 1.9.3.6 9700 328 109 days Fri 12/31/10 Wed 6/1/11 NA
575 1.9.3.6.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
576 1.9.3.6.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
577 1.9.3.6.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
578 1.9.3.6.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
579 1.9.3.7 9700 344 109 days Fri 12/31/10 Wed 6/1/11 NA
580 1.9.3.7.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
581 1.9.3.7.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
582 1.9.3.7.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
583 1.9.3.7.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
584 1.9.3.8 9700 348 109 days Fri 12/31/10 Wed 6/1/11 NA
585 1.9.3.8.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
586 1.9.3.8.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
587 1.9.3.8.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
588 1.9.3.8.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
589 1.9.3.9 9700 349 109 days Fri 12/31/10 Wed 6/1/11 NA
590 1.9.3.9.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
591 1.9.3.9.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
592 1.9.3.9.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
593 1.9.3.9.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
594 1.9.3.10 9700 360 109 days Fri 12/31/10 Wed 6/1/11 NA
595 1.9.3.10.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
596 1.9.3.10.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
597 1.9.3.10.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
598 1.9.3.10.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
599 1.9.3.11 9700 32A 109 days Fri 12/31/10 Wed 6/1/11 NA
600 1.9.3.11.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
601 1.9.3.11.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
602 1.9.3.11.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
603 1.9.3.11.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
604 1.9.3.12 9700 33D 109 days Fri 12/31/10 Wed 6/1/11 NA
605 1.9.3.12.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
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606 1.9.3.12.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
607 1.9.3.12.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
608 1.9.3.12.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
609 1.9.3.13 9700 33M 109 days Fri 12/31/10 Wed 6/1/11 NA
610 1.9.3.13.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
611 1.9.3.13.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
612 1.9.3.13.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
613 1.9.3.13.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
614 1.9.3.14 9700 33P 109 days Fri 12/31/10 Wed 6/1/11 NA
615 1.9.3.14.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
616 1.9.3.14.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
617 1.9.3.14.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
618 1.9.3.14.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
619 1.9.3.15 9700 33V 109 days Fri 12/31/10 Wed 6/1/11 NA
620 1.9.3.15.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
621 1.9.3.15.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
622 1.9.3.15.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
623 1.9.3.15.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
624 1.9.3.16 9700 33W 109 days Fri 12/31/10 Wed 6/1/11 NA
625 1.9.3.16.1 9700 Switched BOT 109 days Fri 12/31/10 Wed 6/1/11 NA
626 1.9.3.16.1.1 9700 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
627 1.9.3.16.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
628 1.9.3.16.1.3 9700 Net ID 1 day Wed 6/1/11 Wed 6/1/11 NA
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