
ID WBS AB
Code

Task Name Duration Start Finish Actual Finish

1 1  Region 8 756 days Thu 8/7/08 Thu 6/30/11 NA
2 1.1 1000 Judiciary 340 days Wed 1/13/10 Mon 5/2/11 NA
3 1.1.1 1000 Inventory Validation 84 days Wed 1/13/10 Mon 5/10/10 Mon 5/10/10
4 1.1.2 1000 Regional Systems Transition 332 days Mon 1/25/10 Mon 5/2/11 NA
5 1.1.2.1 1000 827-D 56 days Fri 2/11/11 Fri 4/29/11 NA
6 1.1.2.1.1 1000 Dedicated Transition 56 days Fri 2/11/11 Fri 4/29/11 NA
7 1.1.2.1.1.1 1000 Submit Order 1 day Fri 2/11/11 Fri 2/11/11 NA
8 1.1.2.1.1.2 1000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
9 1.1.2.1.1.3 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA

10 1.1.2.2 1000 827-D 56 days Fri 2/11/11 Fri 4/29/11 NA
11 1.1.2.2.1 1000 Dedicated Transition 56 days Fri 2/11/11 Fri 4/29/11 NA
12 1.1.2.2.1.1 1000 Submit Order 1 day Fri 2/11/11 Fri 2/11/11 NA
13 1.1.2.2.1.2 1000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
14 1.1.2.2.1.3 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
15 1.1.2.3 1000 835-D 218 days Thu 7/1/10 Fri 4/29/11 NA
16 1.1.2.3.1 1000 Dedicated Transition 218 days Thu 7/1/10 Fri 4/29/11 NA
17 1.1.2.3.1.1 1000 Submit Order 1 day Thu 7/1/10 Thu 7/1/10 Thu 7/1/10
18 1.1.2.3.1.2 1000 SOCN 205 days Thu 7/1/10 Tue 4/12/11 NA
19 1.1.2.3.1.3 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
20 1.1.2.4 1000 858-D 52 days Wed 2/16/11 Fri 4/29/11 NA
21 1.1.2.4.1 1000 Dedicated Transition 52 days Wed 2/16/11 Fri 4/29/11 NA
22 1.1.2.4.1.1 1000 Submit Order 0 days Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
23 1.1.2.4.1.2 1000 SOCN 38 days Fri 2/18/11 Tue 4/12/11 NA
24 1.1.2.4.1.3 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
25 1.1.2.5 1000 831 53 days Wed 2/16/11 Mon 5/2/11 NA
26 1.1.2.5.1 1000 Switched Transition 53 days Wed 2/16/11 Mon 5/2/11 NA
27 1.1.2.5.1.1 1000 Submit Order 0 days Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
28 1.1.2.5.1.2 1000 SOCN 38 days Fri 2/18/11 Tue 4/12/11 NA
29 1.1.2.5.1.3 1000 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
30 1.1.2.5.1.4 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
31 1.1.2.6 1000 891 53 days Wed 2/16/11 Mon 5/2/11 NA
32 1.1.2.6.1 1000 Switched Transition 53 days Wed 2/16/11 Mon 5/2/11 NA
33 1.1.2.6.1.1 1000 Submit Order 0 days Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
34 1.1.2.6.1.2 1000 SOCN 38 days Fri 2/18/11 Tue 4/12/11 NA
35 1.1.2.6.1.3 1000 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
36 1.1.2.6.1.4 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
37 1.1.2.7 1000 892 53 days Wed 2/16/11 Mon 5/2/11 NA
38 1.1.2.7.1 1000 Switched Transition 53 days Wed 2/16/11 Mon 5/2/11 NA
39 1.1.2.7.1.1 1000 Submit Order 0 days Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
40 1.1.2.7.1.2 1000 SOCN 38 days Fri 2/18/11 Tue 4/12/11 NA
41 1.1.2.7.1.3 1000 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
42 1.1.2.7.1.4 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
43 1.1.2.8 1000 893 53 days Wed 2/16/11 Mon 5/2/11 NA
44 1.1.2.8.1 1000 Switched Transition 53 days Wed 2/16/11 Mon 5/2/11 NA
45 1.1.2.8.1.1 1000 Submit Order 0 days Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
46 1.1.2.8.1.2 1000 SOCN 38 days Fri 2/18/11 Tue 4/12/11 NA
47 1.1.2.8.1.3 1000 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
48 1.1.2.8.1.4 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
49 1.1.2.9 1000 894 53 days Wed 2/16/11 Mon 5/2/11 NA
50 1.1.2.9.1 1000 Switched Transition 53 days Wed 2/16/11 Mon 5/2/11 NA
51 1.1.2.9.1.1 1000 Submit Order 0 days Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
52 1.1.2.9.1.2 1000 SOCN 38 days Fri 2/18/11 Tue 4/12/11 NA
53 1.1.2.9.1.3 1000 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
54 1.1.2.9.1.4 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
55 1.1.2.10 1000 895 53 days Wed 2/16/11 Mon 5/2/11 NA
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56 1.1.2.10.1 1000 Switched Transition 53 days Wed 2/16/11 Mon 5/2/11 NA
57 1.1.2.10.1.1 1000 Submit Order 0 days Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
58 1.1.2.10.1.2 1000 SOCN 38 days Fri 2/18/11 Tue 4/12/11 NA
59 1.1.2.10.1.3 1000 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
60 1.1.2.10.1.4 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
61 1.1.2.11 1000 896 207 days Mon 5/10/10 Tue 2/22/11 Tue 2/22/11
62 1.1.2.11.1 1000 Switched Transition 207 days Mon 5/10/10 Tue 2/22/11 Tue 2/22/11
63 1.1.2.11.1.1 1000 Submit Order 0 days Mon 5/10/10 Mon 5/10/10 Mon 5/10/10
64 1.1.2.11.1.2 1000 SOCN 198 days Mon 5/10/10 Wed 2/9/11 Wed 2/9/11
65 1.1.2.11.1.3 1000 LEC Order 8 days Wed 2/9/11 Mon 2/21/11 Mon 2/21/11
66 1.1.2.11.1.4 1000 Net ID 1 day Tue 2/22/11 Tue 2/22/11 Tue 2/22/11
67 1.1.2.12 1000 897 289 days Mon 1/25/10 Wed 3/2/11 Wed 3/2/11
68 1.1.2.12.1 1000 Switched Transition 289 days Mon 1/25/10 Wed 3/2/11 Wed 3/2/11
69 1.1.2.12.1.1 1000 Submit Order 0 days Mon 1/25/10 Mon 1/25/10 Mon 1/25/10
70 1.1.2.12.1.2 1000 SOCN 283 days Mon 1/25/10 Tue 2/22/11 Tue 2/22/11
71 1.1.2.12.1.3 1000 LEC Order 4 days Tue 2/22/11 Fri 2/25/11 Fri 2/25/11
72 1.1.2.12.1.4 1000 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
73 1.2 1200 Department of Agriculture 139 days Wed 10/6/10 Fri 4/15/11 NA
74 1.2.1 1200 Administrative Task 1 day Wed 10/13/10 Wed 10/13/10 Wed 10/13/10
75 1.2.2 1200 Inventory Validation 13 days Wed 10/6/10 Fri 10/22/10 Fri 10/22/10
76 1.2.3 1200 Regional Systems Transition 109 days Wed 11/17/10 Fri 4/15/11 NA
77 1.2.3.1 1200 804-D 35 days Thu 11/18/10 Wed 1/5/11 NA
78 1.2.3.1.1 1200 Dedicated BOT 35 days Thu 11/18/10 Wed 1/5/11 NA
79 1.2.3.1.1.1 1200 Submit Order 1 day Thu 11/18/10 Thu 11/18/10 Thu 11/18/10
80 1.2.3.1.1.2 1200 SOCN 33 days Thu 11/18/10 Mon 1/3/11 Mon 1/3/11
81 1.2.3.1.1.3 1200 Net ID 1 day Wed 1/5/11 Wed 1/5/11 NA
82 1.2.3.2 1200 813-D 48 days Wed 11/17/10 Thu 1/20/11 Thu 1/20/11
83 1.2.3.2.1 1200 Dedicated BOT 48 days Wed 11/17/10 Thu 1/20/11 Thu 1/20/11
84 1.2.3.2.1.1 1200 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 Wed 11/17/10
85 1.2.3.2.1.2 1200 SOCN 34 days Wed 11/17/10 Mon 1/3/11 Mon 1/3/11
86 1.2.3.2.1.3 1200 Net ID 1 day Thu 1/20/11 Thu 1/20/11 Thu 1/20/11
87 1.2.3.3 1200 813-D 60 days Mon 1/24/11 Fri 4/15/11 NA
88 1.2.3.3.1 1200 Dedicated BOT 60 days Mon 1/24/11 Fri 4/15/11 NA
89 1.2.3.3.1.1 1200 Submit Order 0 days Mon 1/24/11 Mon 1/24/11 Mon 1/24/11
90 1.2.3.3.1.2 1200 SOCN 39 days Mon 1/24/11 Thu 3/17/11 NA
91 1.2.3.3.1.3 1200 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA
92 1.2.3.4 1200 827-D 72 days Fri 12/10/10 Fri 3/18/11 NA
93 1.2.3.4.1 1200 Dedicated BOT 72 days Fri 12/10/10 Fri 3/18/11 NA
94 1.2.3.4.1.1 1200 Submit Order 0 days Fri 12/10/10 Fri 12/10/10 Fri 12/10/10
95 1.2.3.4.1.2 1200 SOCN 72 days Fri 12/10/10 Fri 3/18/11 NA
96 1.2.3.4.1.3 1200 Net ID 0 days Tue 3/15/11 Tue 3/15/11 NA
97 1.2.3.5 1200 835-D 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
98 1.2.3.5.1 1200 Dedicated BOT 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
99 1.2.3.5.1.1 1200 Submit Order 0 days Tue 12/14/10 Tue 12/14/10 Tue 12/14/10

100 1.2.3.5.1.2 1200 SOCN 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
101 1.2.3.5.1.3 1200 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
102 1.2.3.6 1200 858-D 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
103 1.2.3.6.1 1200 Dedicated BOT 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
104 1.2.3.6.1.1 1200 Submit Order 2 days Fri 12/10/10 Tue 12/14/10 Tue 12/14/10
105 1.2.3.6.1.2 1200 SOCN 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
106 1.2.3.6.1.3 1200 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
107 1.2.3.7 1200 888-D 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
108 1.2.3.7.1 1200 Dedicated BOT 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
109 1.2.3.7.1.1 1200 Submit Order 2 days Fri 12/10/10 Tue 12/14/10 Tue 12/14/10
110 1.2.3.7.1.2 1200 SOCN 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
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111 1.2.3.7.1.3 1200 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
112 1.2.3.8 1200 803 35 days Thu 11/18/10 Wed 1/5/11 Wed 1/5/11
113 1.2.3.8.1 1200 Switched BOT 35 days Thu 11/18/10 Wed 1/5/11 Wed 1/5/11
114 1.2.3.8.1.1 1200 Submit Order 1 day Thu 11/18/10 Thu 11/18/10 Thu 11/18/10
115 1.2.3.8.1.2 1200 SOCN 33 days Thu 11/18/10 Mon 1/3/11 Mon 1/3/11
116 1.2.3.8.1.3 1200 Net ID 1 day Wed 1/5/11 Wed 1/5/11 Wed 1/5/11
117 1.2.3.9 1200 832 35 days Thu 11/18/10 Wed 1/5/11 Wed 1/5/11
118 1.2.3.9.1 1200 Switched BOT 35 days Thu 11/18/10 Wed 1/5/11 Wed 1/5/11
119 1.2.3.9.1.1 1200 Submit Order 1 day Thu 11/18/10 Thu 11/18/10 Thu 11/18/10
120 1.2.3.9.1.2 1200 SOCN 33 days Thu 11/18/10 Mon 1/3/11 Mon 1/3/11
121 1.2.3.9.1.3 1200 Net ID 1 day Wed 1/5/11 Wed 1/5/11 Wed 1/5/11
122 1.2.3.10 1200 833 38 days Thu 11/18/10 Sat 1/8/11 Sat 1/8/11
123 1.2.3.10.1 1200 Switched BOT 38 days Thu 11/18/10 Sat 1/8/11 Sat 1/8/11
124 1.2.3.10.1.1 1200 Submit Order 1 day Thu 11/18/10 Thu 11/18/10 Thu 11/18/10
125 1.2.3.10.1.2 1200 SOCN 33 days Thu 11/18/10 Mon 1/3/11 Mon 1/3/11
126 1.2.3.10.1.3 1200 Net ID 1 day Sat 1/8/11 Sat 1/8/11 Sat 1/8/11
127 1.2.3.11 1200 891 83 days Thu 11/18/10 Mon 3/14/11 NA
128 1.2.3.11.1 1200 Switched BOT 83 days Thu 11/18/10 Mon 3/14/11 NA
129 1.2.3.11.1.1 1200 Submit Order 0 days Thu 11/18/10 Thu 11/18/10 Thu 11/18/10
130 1.2.3.11.1.2 1200 SOCN 68 days Thu 11/18/10 Fri 2/18/11 NA
131 1.2.3.11.1.3 1200 Net ID 0 days Mon 3/14/11 Mon 3/14/11 NA
132 1.2.3.12 1200 892 88 days Thu 11/18/10 Fri 3/18/11 NA
133 1.2.3.12.1 1200 Switched BOT 88 days Thu 11/18/10 Fri 3/18/11 NA
134 1.2.3.12.1.1 1200 Submit Order 0 days Thu 11/18/10 Thu 11/18/10 Thu 11/18/10
135 1.2.3.12.1.2 1200 SOCN 87 days Thu 11/18/10 Thu 3/17/11 NA
136 1.2.3.12.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
137 1.2.3.13 1200 893 87 days Thu 11/18/10 Thu 3/17/11 NA
138 1.2.3.13.1 1200 Switched BOT 87 days Thu 11/18/10 Thu 3/17/11 NA
139 1.2.3.13.1.1 1200 Submit Order 0 days Thu 11/18/10 Thu 11/18/10 Thu 11/18/10
140 1.2.3.13.1.2 1200 SOCN 87 days Thu 11/18/10 Thu 3/17/11 NA
141 1.2.3.13.1.3 1200 Net ID 0 days Mon 3/14/11 Mon 3/14/11 NA
142 1.2.3.14 1200 895 87 days Thu 11/18/10 Thu 3/17/11 NA
143 1.2.3.14.1 1200 Switched BOT 87 days Thu 11/18/10 Thu 3/17/11 NA
144 1.2.3.14.1.1 1200 Submit Order 0 days Thu 11/18/10 Thu 11/18/10 Thu 11/18/10
145 1.2.3.14.1.2 1200 SOCN 87 days Thu 11/18/10 Thu 3/17/11 NA
146 1.2.3.14.1.3 1200 Net ID 0 days Mon 3/14/11 Mon 3/14/11 NA
147 1.2.3.15 1200 896 87 days Thu 11/18/10 Thu 3/17/11 NA
148 1.2.3.15.1 1200 Switched BOT 87 days Thu 11/18/10 Thu 3/17/11 NA
149 1.2.3.15.1.1 1200 Submit Order 0 days Thu 11/18/10 Thu 11/18/10 Thu 11/18/10
150 1.2.3.15.1.2 1200 SOCN 87 days Thu 11/18/10 Thu 3/17/11 NA
151 1.2.3.15.1.3 1200 Net ID 0 days Mon 3/14/11 Mon 3/14/11 NA
152 1.2.3.16 1200 897 87 days Thu 11/18/10 Thu 3/17/11 NA
153 1.2.3.16.1 1200 Switched BOT 87 days Thu 11/18/10 Thu 3/17/11 NA
154 1.2.3.16.1.1 1200 Submit Order 0 days Thu 11/18/10 Thu 11/18/10 Thu 11/18/10
155 1.2.3.16.1.2 1200 SOCN 87 days Thu 11/18/10 Thu 3/17/11 NA
156 1.2.3.16.1.3 1200 Net ID 0 days Mon 3/14/11 Mon 3/14/11 NA
157 1.3 1300 Department of Commerce 454 days Mon 6/8/09 Wed 3/2/11 Wed 3/2/11
158 1.3.1 1300 Administrative Task 1 day Mon 6/8/09 Mon 6/8/09 Mon 6/8/09
159 1.3.2 1300 Inventory Validation 242 days Fri 11/20/09 Mon 10/25/10 Mon 10/25/10
160 1.3.3 1300 Regional Systems Transition 94 days Mon 10/25/10 Wed 3/2/11 Wed 3/2/11
161 1.3.3.1 1300 858-D 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
162 1.3.3.1.1 1300 Dedicated BOT 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
163 1.3.3.1.1.1 1300 Submit Order 0 days Fri 12/10/10 Fri 12/10/10 Fri 12/10/10
164 1.3.3.1.1.2 1300 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
165 1.3.3.1.1.3 1300 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
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166 1.3.3.2 1300 891 31 days Mon 10/25/10 Mon 12/6/10 Mon 12/6/10
167 1.3.3.2.1 1300 Switched BOT 31 days Mon 10/25/10 Mon 12/6/10 Mon 12/6/10
168 1.3.3.2.1.1 1300 Submit Order 0 days Thu 12/2/10 Thu 12/2/10 Thu 12/2/10
169 1.3.3.2.1.2 1300 SOCN 29 days Mon 10/25/10 Thu 12/2/10 Thu 12/2/10
170 1.3.3.2.1.3 1300 Net ID 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
171 1.3.3.3 1300 897 31 days Mon 10/25/10 Mon 12/6/10 Mon 12/6/10
172 1.3.3.3.1 1300 Switched BOT 31 days Mon 10/25/10 Mon 12/6/10 Mon 12/6/10
173 1.3.3.3.1.1 1300 Submit Order 0 days Thu 12/2/10 Thu 12/2/10 Thu 12/2/10
174 1.3.3.3.1.2 1300 SOCN 29 days Mon 10/25/10 Thu 12/2/10 Thu 12/2/10
175 1.3.3.3.1.3 1300 Net ID 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
176 1.4 1400 Department of the Interior 687 days Thu 8/21/08 Thu 4/7/11 NA
177 1.4.1 1400 Administrative Task 1 day Thu 8/21/08 Thu 8/21/08 Thu 8/21/08
178 1.4.2 1400 Inventory Validation 4 days Wed 4/21/10 Mon 4/26/10 Mon 4/26/10
179 1.4.3 1400 Regional Systems Transition 148 days Wed 9/15/10 Thu 4/7/11 NA
180 1.4.3.1 1400 813-D 79 days Wed 9/15/10 Mon 1/3/11 Mon 1/3/11
181 1.4.3.1.1 1400 Dedicated BOT 79 days Wed 9/15/10 Mon 1/3/11 Mon 1/3/11
182 1.4.3.1.1.1 1400 Submit Order 0 days Wed 9/15/10 Wed 9/15/10 Wed 9/15/10
183 1.4.3.1.1.2 1400 SOCN 79 days Wed 9/15/10 Mon 1/3/11 Mon 1/3/11
184 1.4.3.1.1.3 1400 Net ID 1 day Mon 1/3/11 Mon 1/3/11 Mon 1/3/11
185 1.4.3.2 1400 813-D 79 days Wed 9/15/10 Mon 1/3/11 Mon 1/3/11
186 1.4.3.2.1 1400 Dedicated BOT 79 days Wed 9/15/10 Mon 1/3/11 Mon 1/3/11
187 1.4.3.2.1.1 1400 Submit Order 0 days Wed 9/15/10 Wed 9/15/10 Wed 9/15/10
188 1.4.3.2.1.2 1400 SOCN 79 days Wed 9/15/10 Mon 1/3/11 Mon 1/3/11
189 1.4.3.2.1.3 1400 Net ID 1 day Mon 1/3/11 Mon 1/3/11 Mon 1/3/11
190 1.4.3.3 1400 813-D 83 days Wed 9/15/10 Fri 1/7/11 Fri 1/7/11
191 1.4.3.3.1 1400 Dedicated BOT 83 days Wed 9/15/10 Fri 1/7/11 Fri 1/7/11
192 1.4.3.3.1.1 1400 Submit Order 0 days Wed 9/15/10 Wed 9/15/10 Wed 9/15/10
193 1.4.3.3.1.2 1400 SOCN 83 days Wed 9/15/10 Fri 1/7/11 Fri 1/7/11
194 1.4.3.3.1.3 1400 Net ID 1 day Fri 1/7/11 Fri 1/7/11 Fri 1/7/11
195 1.4.3.4 1400 813-D 83 days Wed 9/15/10 Fri 1/7/11 Fri 1/7/11
196 1.4.3.4.1 1400 Dedicated BOT 83 days Wed 9/15/10 Fri 1/7/11 Fri 1/7/11
197 1.4.3.4.1.1 1400 Submit Order 0 days Wed 9/15/10 Wed 9/15/10 Wed 9/15/10
198 1.4.3.4.1.2 1400 SOCN 83 days Wed 9/15/10 Fri 1/7/11 Fri 1/7/11
199 1.4.3.4.1.3 1400 Net ID 1 day Fri 1/7/11 Fri 1/7/11 Fri 1/7/11
200 1.4.3.5 1400 835-D 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
201 1.4.3.5.1 1400 Dedicated BOT 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
202 1.4.3.5.1.1 1400 Submit Order 0 days Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
203 1.4.3.5.1.2 1400 SOCN 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
204 1.4.3.5.1.3 1400 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
205 1.4.3.6 1400 858-D 130 days Sun 10/10/10 Thu 4/7/11 NA
206 1.4.3.6.1 1400 Dedicated BOT 130 days Sun 10/10/10 Thu 4/7/11 NA
207 1.4.3.6.1.1 1400 Submit Order 0 days Fri 12/10/10 Fri 12/10/10 Fri 12/10/10
208 1.4.3.6.1.2 1400 SOCN 130 days Sun 10/10/10 Thu 4/7/11 NA
209 1.4.3.6.1.3 1400 Net ID 1 day Tue 3/15/11 Tue 3/15/11 NA
210 1.4.3.7 1400 858-D 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
211 1.4.3.7.1 1400 Dedicated BOT 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
212 1.4.3.7.1.1 1400 Submit Order 0 days Fri 12/10/10 Fri 12/10/10 Fri 12/10/10
213 1.4.3.7.1.2 1400 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
214 1.4.3.7.1.3 1400 Net ID 1 day Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
215 1.4.3.8 1400 858-D 104 days Sun 10/10/10 Thu 3/3/11 Thu 3/3/11
216 1.4.3.8.1 1400 Dedicated BOT 104 days Sun 10/10/10 Thu 3/3/11 Thu 3/3/11
217 1.4.3.8.1.1 1400 Submit Order 44 days Sun 10/10/10 Fri 12/10/10 Fri 12/10/10
218 1.4.3.8.1.2 1400 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
219 1.4.3.8.1.3 1400 Net ID 0 days Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
220 1.4.3.9 1400 858-D 104 days Sun 10/10/10 Wed 3/2/11 Wed 3/2/11

Region 8
Transition Schedule as of 03/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.

R08 Mar 2011 Schedule.mpp Page 4 of 14 Thu 3/10/11 



ID WBS AB
Code

Task Name Duration Start Finish Actual Finish

221 1.4.3.9.1 1400 Dedicated BOT 104 days Sun 10/10/10 Wed 3/2/11 Wed 3/2/11
222 1.4.3.9.1.1 1400 Submit Order 44 days Sun 10/10/10 Fri 12/10/10 Fri 12/10/10
223 1.4.3.9.1.2 1400 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
224 1.4.3.9.1.3 1400 Net ID 1 day Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
225 1.4.3.10 1400 884-D 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
226 1.4.3.10.1 1400 Dedicated BOT 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
227 1.4.3.10.1.1 1400 Submit Order 0 days Fri 12/10/10 Fri 12/10/10 Fri 12/10/10
228 1.4.3.10.1.2 1400 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
229 1.4.3.10.1.3 1400 Net ID 1 day Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
230 1.5 1500 Department of Justice 502 days Thu 4/16/09 Fri 3/18/11 NA
231 1.5.1 1500 Administrative Task 0 days Thu 4/16/09 Thu 4/16/09 Thu 4/16/09
232 1.5.2 1500 Inventory Validation 16 days Tue 3/9/10 Tue 3/30/10 Tue 3/30/10
233 1.5.3 1500 Regional Systems Transition 166 days Mon 8/2/10 Fri 3/18/11 NA
234 1.5.3.1 1500 858-D 55 days Mon 10/25/10 Fri 1/7/11 Fri 1/7/11
235 1.5.3.1.1 1500 Dedicated BOT 55 days Mon 10/25/10 Fri 1/7/11 Fri 1/7/11
236 1.5.3.1.1.1 1500 Submit Order 0 days Mon 10/25/10 Mon 10/25/10 Mon 10/25/10
237 1.5.3.1.1.2 1500 SOCN 15 days Mon 10/25/10 Fri 11/12/10 Fri 11/12/10
238 1.5.3.1.1.3 1500 Net ID 1 day Fri 1/7/11 Fri 1/7/11 Fri 1/7/11
239 1.5.3.2 1500 896 131 days Mon 8/2/10 Fri 1/28/11 Fri 1/28/11
240 1.5.3.2.1 1500 Switched BOT 131 days Mon 8/2/10 Fri 1/28/11 Fri 1/28/11
241 1.5.3.2.1.1 1500 Submit Order 0 days Mon 8/2/10 Mon 8/2/10 Mon 8/2/10
242 1.5.3.2.1.2 1500 SOCN 29 days Mon 8/2/10 Thu 9/9/10 Thu 9/9/10
243 1.5.3.2.1.3 1500 Net ID 1 day Fri 1/28/11 Fri 1/28/11 Fri 1/28/11
244 1.5.3.3 1500 82J 41 days Fri 1/21/11 Fri 3/18/11 NA
245 1.5.3.3.1 1500 Switched BOT 41 days Fri 1/21/11 Fri 3/18/11 NA
246 1.5.3.3.1.1 1500 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
247 1.5.3.3.1.2 1500 SOCN 40 days Fri 1/21/11 Thu 3/17/11 NA
248 1.5.3.3.1.3 1500 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
249 1.6 1600 Department of Labor 205 days Mon 8/9/10 Sun 5/22/11 NA
250 1.6.1 1600 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
251 1.6.2 1600 Inventory Validation 52 days Fri 11/12/10 Mon 1/24/11 Mon 1/24/11
252 1.6.3 1600 Regional Systems Transition 69 days Tue 2/15/11 Sun 5/22/11 NA
253 1.6.3.1 1600 804-D 63 days Wed 2/23/11 Sun 5/22/11 NA
254 1.6.3.1.1 1600 Dedicated BOT 63 days Wed 2/23/11 Sun 5/22/11 NA
255 1.6.3.1.1.1 1600 Submit Order 0 days Wed 2/23/11 Wed 2/23/11 Wed 2/23/11
256 1.6.3.1.1.2 1600 SOCN 32 days Wed 2/23/11 Thu 4/7/11 NA
257 1.6.3.1.1.3 1600 Net ID 0 days Sun 5/22/11 Sun 5/22/11 NA
258 1.6.3.2 1600 813-D 38 days Wed 2/23/11 Fri 4/15/11 NA
259 1.6.3.2.1 1600 Dedicated BOT 38 days Wed 2/23/11 Fri 4/15/11 NA
260 1.6.3.2.1.1 1600 Submit Order 0 days Wed 2/23/11 Wed 2/23/11 Wed 2/23/11
261 1.6.3.2.1.2 1600 SOCN 32 days Wed 2/23/11 Thu 4/7/11 NA
262 1.6.3.2.1.3 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA
263 1.6.3.3 1600 829-D 64 days Tue 2/15/11 Sun 5/15/11 NA
264 1.6.3.3.1 1600 Dedicated BOT 64 days Tue 2/15/11 Sun 5/15/11 NA
265 1.6.3.3.1.1 1600 Submit Order 0 days Tue 2/15/11 Tue 2/15/11 Tue 2/15/11
266 1.6.3.3.1.2 1600 SOCN 38 days Tue 2/15/11 Thu 4/7/11 NA
267 1.6.3.3.1.3 1600 Net ID 0 days Sun 5/15/11 Sun 5/15/11 NA
268 1.6.3.4 1600 834-D 32 days Thu 3/31/11 Sun 5/15/11 NA
269 1.6.3.4.1 1600 Dedicated BOT 32 days Thu 3/31/11 Sun 5/15/11 NA
270 1.6.3.4.1.1 1600 Submit Order 0 days Thu 3/31/11 Thu 3/31/11 Thu 3/31/11
271 1.6.3.4.1.2 1600 SOCN 6 days Thu 3/31/11 Thu 4/7/11 NA
272 1.6.3.4.1.3 1600 Net ID 0 days Sun 5/15/11 Sun 5/15/11 NA
273 1.6.3.5 1600 835-D 38 days Wed 2/23/11 Fri 4/15/11 NA
274 1.6.3.5.1 1600 Dedicated BOT 38 days Wed 2/23/11 Fri 4/15/11 NA
275 1.6.3.5.1.1 1600 Submit Order 0 days Wed 2/23/11 Wed 2/23/11 Wed 2/23/11
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276 1.6.3.5.1.2 1600 SOCN 32 days Wed 2/23/11 Thu 4/7/11 NA
277 1.6.3.5.1.3 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA
278 1.6.3.6 1600 890 32 days Thu 3/31/11 Sun 5/15/11 NA
279 1.6.3.6.1 1600 Switched BOT 32 days Thu 3/31/11 Sun 5/15/11 NA
280 1.6.3.6.1.1 1600 Submit Order 0 days Thu 3/31/11 Thu 3/31/11 Thu 3/31/11
281 1.6.3.6.1.2 1600 SOCN 6 days Thu 3/31/11 Thu 4/7/11 NA
282 1.6.3.6.1.3 1600 Net ID 0 days Sun 5/15/11 Sun 5/15/11 NA
283 1.6.3.7 1600 891 32 days Thu 3/31/11 Sun 5/15/11 NA
284 1.6.3.7.1 1600 Switched BOT 32 days Thu 3/31/11 Sun 5/15/11 NA
285 1.6.3.7.1.1 1600 Submit Order 0 days Thu 3/31/11 Thu 3/31/11 Thu 3/31/11
286 1.6.3.7.1.2 1600 SOCN 6 days Thu 3/31/11 Thu 4/7/11 NA
287 1.6.3.7.1.3 1600 Net ID 0 days Sun 5/15/11 Sun 5/15/11 NA
288 1.6.3.8 1600 892 58 days Wed 2/23/11 Sun 5/15/11 NA
289 1.6.3.8.1 1600 Switched BOT 58 days Wed 2/23/11 Sun 5/15/11 NA
290 1.6.3.8.1.1 1600 Submit Order 0 days Wed 2/23/11 Wed 2/23/11 Wed 2/23/11
291 1.6.3.8.1.2 1600 SOCN 32 days Wed 2/23/11 Thu 4/7/11 NA
292 1.6.3.8.1.3 1600 Net ID 0 days Sun 5/15/11 Sun 5/15/11 NA
293 1.6.3.9 1600 893 58 days Wed 2/23/11 Sun 5/15/11 NA
294 1.6.3.9.1 1600 Switched BOT 58 days Wed 2/23/11 Sun 5/15/11 NA
295 1.6.3.9.1.1 1600 Submit Order 0 days Wed 2/23/11 Wed 2/23/11 Wed 2/23/11
296 1.6.3.9.1.2 1600 SOCN 32 days Wed 2/23/11 Thu 4/7/11 NA
297 1.6.3.9.1.3 1600 Net ID 0 days Sun 5/15/11 Sun 5/15/11 NA
298 1.6.3.10 1600 894 37 days Wed 2/23/11 Fri 4/15/11 NA
299 1.6.3.10.1 1600 Switched BOT 37 days Wed 2/23/11 Fri 4/15/11 NA
300 1.6.3.10.1.1 1600 Submit Order 0 days Wed 2/23/11 Wed 2/23/11 Wed 2/23/11
301 1.6.3.10.1.2 1600 SOCN 32 days Wed 2/23/11 Thu 4/7/11 NA
302 1.6.3.10.1.3 1600 Net ID 0 days Fri 4/15/11 Fri 4/15/11 NA
303 1.6.3.11 1600 895 58 days Wed 2/23/11 Sun 5/15/11 NA
304 1.6.3.11.1 1600 Switched BOT 58 days Wed 2/23/11 Sun 5/15/11 NA
305 1.6.3.11.1.1 1600 Submit Order 0 days Wed 2/23/11 Wed 2/23/11 Wed 2/23/11
306 1.6.3.11.1.2 1600 SOCN 32 days Wed 2/23/11 Thu 4/7/11 NA
307 1.6.3.11.1.3 1600 Net ID 0 days Sun 5/15/11 Sun 5/15/11 NA
308 1.6.3.12 1600 896 58 days Wed 2/23/11 Sun 5/15/11 NA
309 1.6.3.12.1 1600 Switched BOT 58 days Wed 2/23/11 Sun 5/15/11 NA
310 1.6.3.12.1.1 1600 Submit Order 0 days Wed 2/23/11 Wed 2/23/11 Wed 2/23/11
311 1.6.3.12.1.2 1600 SOCN 32 days Wed 2/23/11 Thu 4/7/11 NA
312 1.6.3.12.1.3 1600 Net ID 0 days Sun 5/15/11 Sun 5/15/11 NA
313 1.6.3.13 1600 897 58 days Wed 2/23/11 Sun 5/15/11 NA
314 1.6.3.13.1 1600 Switched BOT 58 days Wed 2/23/11 Sun 5/15/11 NA
315 1.6.3.13.1.1 1600 Submit Order 0 days Wed 2/23/11 Wed 2/23/11 Wed 2/23/11
316 1.6.3.13.1.2 1600 SOCN 32 days Wed 2/23/11 Thu 4/7/11 NA
317 1.6.3.13.1.3 1600 Net ID 0 days Sun 5/15/11 Sun 5/15/11 NA
318 1.7 2000 Department of the Treasury 497 days Tue 4/21/09 Tue 3/15/11 NA
319 1.7.1 2000 Administrative Task 0 days Tue 4/21/09 Tue 4/21/09 Tue 4/21/09
320 1.7.2 2000 Inventory Validation 35 days Mon 1/4/10 Fri 2/19/10 Fri 2/19/10
321 1.7.3 2000 Regional Systems Transition 176 days Wed 7/14/10 Tue 3/15/11 NA
322 1.7.3.1 2000 835-D 176 days Wed 7/14/10 Tue 3/15/11 NA
323 1.7.3.1.1 2000 Dedicated BOT 176 days Wed 7/14/10 Tue 3/15/11 NA
324 1.7.3.1.1.1 2000 Submit Order 0 days Wed 7/14/10 Wed 7/14/10 Wed 7/14/10
325 1.7.3.1.1.2 2000 SOCN 155 days Wed 7/14/10 Mon 2/14/11 Mon 2/14/11
326 1.7.3.1.1.3 2000 Net ID 1 day Tue 3/15/11 Tue 3/15/11 NA
327 1.7.3.2 2000 897 40 days Mon 11/15/10 Fri 1/7/11 Fri 1/7/11
328 1.7.3.2.1 2000 Switched BOT 40 days Mon 11/15/10 Fri 1/7/11 Fri 1/7/11
329 1.7.3.2.1.1 2000 Submit Order 0 days Mon 11/15/10 Mon 11/15/10 Mon 11/15/10
330 1.7.3.2.1.2 2000 SOCN 40 days Mon 11/15/10 Fri 1/7/11 Fri 1/7/11

Region 8
Transition Schedule as of 03/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.

R08 Mar 2011 Schedule.mpp Page 6 of 14 Thu 3/10/11 



ID WBS AB
Code

Task Name Duration Start Finish Actual Finish

331 1.7.3.2.1.3 2000 Net ID 1 day Fri 1/7/11 Fri 1/7/11 Fri 1/7/11
332 1.8 3600 Department of Veterans Affairs 364 days Tue 11/10/09 Thu 3/31/11 NA
333 1.8.1 3600 Administrative Task 0 days Tue 11/10/09 Tue 11/10/09 Tue 11/10/09
334 1.8.2 3600 Inventory Validation 269 days Wed 1/20/10 Mon 1/31/11 Mon 1/31/11
335 1.8.3 3600 Regional Systems Transition 89 days Tue 11/30/10 Thu 3/31/11 NA
336 1.8.3.1 3600 813-D 29 days Tue 11/30/10 Fri 1/7/11 Fri 1/7/11
337 1.8.3.1.1 3600 Dedicated Transition 29 days Tue 11/30/10 Fri 1/7/11 Fri 1/7/11
338 1.8.3.1.1.1 3600 Submit Order 0 days Tue 11/30/10 Tue 11/30/10 Tue 11/30/10
339 1.8.3.1.1.2 3600 SOCN 10 days Tue 11/30/10 Mon 12/13/10 Mon 12/13/10
340 1.8.3.1.1.3 3600 Net ID 1 day Fri 1/7/11 Fri 1/7/11 Fri 1/7/11
341 1.8.3.2 3600 858-D 42 days Tue 2/1/11 Thu 3/31/11 NA
342 1.8.3.2.1 3600 Dedicated Transition 42 days Tue 2/1/11 Thu 3/31/11 NA
343 1.8.3.2.1.1 3600 Submit Order 0 days Tue 2/1/11 Tue 2/1/11 Tue 2/1/11
344 1.8.3.2.1.2 3600 SOCN 19 days Tue 2/1/11 Mon 2/28/11 Mon 2/28/11
345 1.8.3.2.1.3 3600 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
346 1.8.3.3 3600 890 17 days Mon 2/7/11 Tue 3/1/11 Tue 3/1/11
347 1.8.3.3.1 3600 Switched Transition 17 days Mon 2/7/11 Tue 3/1/11 Tue 3/1/11
348 1.8.3.3.1.1 3600 Submit Order 0 days Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
349 1.8.3.3.1.2 3600 SOCN 16 days Mon 2/7/11 Mon 2/28/11 Mon 2/28/11
350 1.8.3.3.1.3 3600 LEC Order 1 day Mon 2/28/11 Tue 3/1/11 Tue 3/1/11
351 1.8.3.3.1.4 3600 NetID 0 days Tue 3/1/11 Tue 3/1/11 Tue 3/1/11
352 1.8.3.4 3600 891 89 days Tue 11/30/10 Thu 3/31/11 NA
353 1.8.3.4.1 3600 Switched Transition 89 days Tue 11/30/10 Thu 3/31/11 NA
354 1.8.3.4.1.1 3600 Submit Order 1 day Tue 11/30/10 Tue 11/30/10 Tue 11/30/10
355 1.8.3.4.1.2 3600 SOCN 10 days Tue 11/30/10 Mon 12/13/10 Mon 12/13/10
356 1.8.3.4.1.3 3600 LEC Order 50 days Tue 12/14/10 Fri 2/18/11 NA
357 1.8.3.4.1.4 3600 NetID 1 day Thu 3/31/11 Thu 3/31/11 NA
358 1.8.3.5 3600 892 39 days Tue 11/30/10 Thu 1/20/11 Thu 1/20/11
359 1.8.3.5.1 3600 Switched Transition 39 days Tue 11/30/10 Thu 1/20/11 Thu 1/20/11
360 1.8.3.5.1.1 3600 Submit Order 1 day Tue 11/30/10 Tue 11/30/10 Tue 11/30/10
361 1.8.3.5.1.2 3600 SOCN 11 days Tue 11/30/10 Tue 12/14/10 Tue 12/14/10
362 1.8.3.5.1.3 3600 LEC Order 28 days Tue 12/14/10 Thu 1/20/11 Thu 1/20/11
363 1.8.3.5.1.4 3600 NetID 1 day Thu 1/20/11 Thu 1/20/11 Thu 1/20/11
364 1.8.3.6 3600 893 89 days Tue 11/30/10 Thu 3/31/11 NA
365 1.8.3.6.1 3600 Switched Transition 89 days Tue 11/30/10 Thu 3/31/11 NA
366 1.8.3.6.1.1 3600 Submit Order 1 day Tue 11/30/10 Tue 11/30/10 Tue 11/30/10
367 1.8.3.6.1.2 3600 SOCN 10 days Tue 11/30/10 Mon 12/13/10 Mon 12/13/10
368 1.8.3.6.1.3 3600 LEC Order 50 days Tue 12/14/10 Fri 2/18/11 NA
369 1.8.3.6.1.4 3600 NetID 1 day Thu 3/31/11 Thu 3/31/11 NA
370 1.8.3.7 3600 895 39 days Mon 2/7/11 Thu 3/31/11 NA
371 1.8.3.7.1 3600 Switched Transition 39 days Mon 2/7/11 Thu 3/31/11 NA
372 1.8.3.7.1.1 3600 Submit Order 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
373 1.8.3.7.1.2 3600 SOCN 8 days Mon 2/7/11 Wed 2/16/11 Wed 2/16/11
374 1.8.3.7.1.3 3600 LEC Order 18 days Wed 2/23/11 Fri 3/18/11 NA
375 1.8.3.7.1.4 3600 NetID 1 day Thu 3/31/11 Thu 3/31/11 NA
376 1.8.3.8 3600 896 38 days Mon 2/7/11 Thu 3/31/11 NA
377 1.8.3.8.1 3600 Switched Transition 38 days Mon 2/7/11 Thu 3/31/11 NA
378 1.8.3.8.1.1 3600 Submit Order 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
379 1.8.3.8.1.2 3600 SOCN 8 days Mon 2/7/11 Wed 2/16/11 Wed 2/16/11
380 1.8.3.8.1.3 3600 LEC Order 18 days Wed 2/23/11 Fri 3/18/11 NA
381 1.8.3.8.1.4 3600 NetID 0 days Thu 3/31/11 Thu 3/31/11 NA
382 1.9 4700 GSA 564 days Wed 3/4/09 Mon 5/2/11 NA
383 1.9.1 4700 Administrative Task 0 days Wed 3/4/09 Wed 3/4/09 Wed 3/4/09
384 1.9.2 4700 Inventory Validation 3 days Thu 4/30/09 Mon 5/4/09 Mon 5/4/09
385 1.9.3 4700 Regional Systems Transition 315 days Wed 2/17/10 Mon 5/2/11 NA
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386 1.9.3.1 4700 813-D 243 days Wed 2/17/10 Thu 1/20/11 Thu 1/20/11
387 1.9.3.1.1 4700 Dedicated Transition 243 days Wed 2/17/10 Thu 1/20/11 Thu 1/20/11
388 1.9.3.1.1.1 4700 Submit Order 0 days Wed 2/17/10 Wed 2/17/10 Wed 2/17/10
389 1.9.3.1.1.2 4700 SOCN 133 days Wed 2/17/10 Fri 8/20/10 Fri 8/20/10
390 1.9.3.1.1.3 4700 Net ID 1 day Thu 1/20/11 Thu 1/20/11 Thu 1/20/11
391 1.9.3.2 4700 827-D 233 days Wed 2/17/10 Fri 1/7/11 Fri 1/7/11
392 1.9.3.2.1 4700 Dedicated Transition 233 days Wed 2/17/10 Fri 1/7/11 Fri 1/7/11
393 1.9.3.2.1.1 4700 Submit Order 0 days Wed 2/17/10 Wed 2/17/10 Wed 2/17/10
394 1.9.3.2.1.2 4700 SOCN 133 days Wed 2/17/10 Fri 8/20/10 Fri 8/20/10
395 1.9.3.2.1.3 4700 Net ID 1 day Fri 1/7/11 Fri 1/7/11 Fri 1/7/11
396 1.9.3.3 4700 829-D 314 days Wed 2/17/10 Fri 4/29/11 NA
397 1.9.3.3.1 4700 Dedicated Transition 314 days Wed 2/17/10 Fri 4/29/11 NA
398 1.9.3.3.1.1 4700 Submit Order 0 days Wed 2/17/10 Wed 2/17/10 Wed 2/17/10
399 1.9.3.3.1.2 4700 SOCN 168 days Wed 2/17/10 Tue 2/22/11 Tue 2/22/11
400 1.9.3.3.1.3 4700 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
401 1.9.3.4 4700 830-D 243 days Wed 2/17/10 Thu 1/20/11 Thu 1/20/11
402 1.9.3.4.1 4700 Dedicated Transition 243 days Wed 2/17/10 Thu 1/20/11 Thu 1/20/11
403 1.9.3.4.1.1 4700 Submit Order 0 days Wed 2/17/10 Wed 2/17/10 Wed 2/17/10
404 1.9.3.4.1.2 4700 SOCN 35 days Wed 2/17/10 Fri 8/20/10 Fri 8/20/10
405 1.9.3.4.1.3 4700 Net ID 1 day Thu 1/20/11 Thu 1/20/11 Thu 1/20/11
406 1.9.3.5 4700 858-D 243 days Wed 2/17/10 Thu 1/20/11 Thu 1/20/11
407 1.9.3.5.1 4700 Dedicated Transition 243 days Wed 2/17/10 Thu 1/20/11 Thu 1/20/11
408 1.9.3.5.1.1 4700 Submit Order 0 days Wed 2/17/10 Wed 2/17/10 Wed 2/17/10
409 1.9.3.5.1.2 4700 SOCN 35 days Wed 2/17/10 Fri 8/20/10 Fri 8/20/10
410 1.9.3.5.1.3 4700 Net ID 1 day Thu 1/20/11 Thu 1/20/11 Thu 1/20/11
411 1.9.3.6 4700 888-D 262 days Wed 2/17/10 Wed 2/16/11 Wed 2/16/11
412 1.9.3.6.1 4700 Dedicated Transition 262 days Wed 2/17/10 Wed 2/16/11 Wed 2/16/11
413 1.9.3.6.1.1 4700 Submit Order 0 days Wed 2/17/10 Wed 2/17/10 Wed 2/17/10
414 1.9.3.6.1.2 4700 SOCN 107 days Wed 2/17/10 Tue 11/30/10 Tue 11/30/10
415 1.9.3.6.1.3 4700 Net ID 1 day Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
416 1.9.3.7 4700 831 54 days Wed 2/16/11 Mon 5/2/11 NA
417 1.9.3.7.1 4700 Switched Transition 54 days Wed 2/16/11 Mon 5/2/11 NA
418 1.9.3.7.1.1 4700 Submit Order 1 day Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
419 1.9.3.7.1.2 4700 SOCN 40 days Wed 2/16/11 Tue 4/12/11 NA
420 1.9.3.7.1.3 4700 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
421 1.9.3.7.1.4 4700 NetID 1 day Fri 4/22/11 Fri 4/22/11 NA
422 1.9.3.8 4700 832 49 days Fri 1/28/11 Wed 4/6/11 Wed 4/6/11
423 1.9.3.8.1 4700 Switched Transition 49 days Fri 1/28/11 Wed 4/6/11 Wed 4/6/11
424 1.9.3.8.1.1 4700 Submit Order 22 days Fri 1/28/11 Mon 2/28/11 Mon 2/28/11
425 1.9.3.8.1.2 4700 SOCN 35 days Fri 1/28/11 Thu 3/17/11 Thu 3/17/11
426 1.9.3.8.1.3 4700 LEC Order 15 days Thu 3/17/11 Wed 4/6/11 Wed 4/6/11
427 1.9.3.8.1.4 4700 NetID 1 day Mon 2/28/11 Mon 2/28/11 Mon 2/28/11
428 1.9.3.9 4700 833 49 days Fri 1/28/11 Wed 4/6/11 Wed 4/6/11
429 1.9.3.9.1 4700 Switched Transition 49 days Fri 1/28/11 Wed 4/6/11 Wed 4/6/11
430 1.9.3.9.1.1 4700 Submit Order 22 days Fri 1/28/11 Mon 2/28/11 Mon 2/28/11
431 1.9.3.9.1.2 4700 SOCN 35 days Fri 1/28/11 Thu 3/17/11 Thu 3/17/11
432 1.9.3.9.1.3 4700 LEC Order 15 days Thu 3/17/11 Wed 4/6/11 Wed 4/6/11
433 1.9.3.9.1.4 4700 NetID 1 day Mon 2/28/11 Mon 2/28/11 Mon 2/28/11
434 1.10 6900 Department of Transportation 670 days Thu 8/7/08 Wed 3/2/11 Wed 3/2/11
435 1.10.1 6900 Administrative Task 0 days Thu 8/7/08 Thu 8/7/08 Thu 8/7/08
436 1.10.2 6900 Inventory Validation 15 days Wed 3/31/10 Tue 4/20/10 Tue 4/20/10
437 1.10.3 6900 Regional Systems Transition 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
438 1.10.3.1 6900 827-D 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
439 1.10.3.1.1 6900 Dedicated BOT 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
440 1.10.3.1.1.1 6900 Submit Order 1 day Fri 12/10/10 Fri 12/10/10 Fri 12/10/10
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441 1.10.3.1.1.2 6900 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
442 1.10.3.1.1.3 6900 Net ID 1 day Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
443 1.10.3.2 6900 858-D 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
444 1.10.3.2.1 6900 Dedicated BOT 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
445 1.10.3.2.1.1 6900 Submit Order 1 day Fri 12/10/10 Fri 12/10/10 Fri 12/10/10
446 1.10.3.2.1.2 6900 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
447 1.10.3.2.1.3 6900 Net ID 1 day Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
448 1.11 7000 Department of Homeland Security 193 days Mon 8/9/10 Tue 5/3/11 NA
449 1.11.1 7000 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
450 1.11.2 7000 Inventory Validation 30 days Mon 8/16/10 Fri 9/24/10 Fri 9/24/10
451 1.11.3 7000 Regional Systems Transition 182 days Tue 8/24/10 Tue 5/3/11 NA
452 1.11.3.1 7000 804-D 29 days Thu 1/13/11 Tue 2/22/11 Tue 2/22/11
453 1.11.3.1.1 7000 Dedicated Transition 29 days Thu 1/13/11 Tue 2/22/11 Tue 2/22/11
454 1.11.3.1.1.1 7000 Submit Order 0 days Thu 1/13/11 Thu 1/13/11 Thu 1/13/11
455 1.11.3.1.1.2 7000 SOCN 29 days Thu 1/13/11 Tue 2/22/11 Tue 2/22/11
456 1.11.3.1.1.3 7000 Net ID 1 day Tue 2/22/11 Tue 2/22/11 Tue 2/22/11
457 1.11.3.2 7000 813-D 27 days Thu 12/16/10 Thu 1/20/11 Thu 1/20/11
458 1.11.3.2.1 7000 Dedicated Transition 27 days Thu 12/16/10 Thu 1/20/11 Thu 1/20/11
459 1.11.3.2.1.1 7000 Submit Order 0 days Thu 12/16/10 Thu 12/16/10 Thu 12/16/10
460 1.11.3.2.1.2 7000 SOCN 1 day Thu 12/16/10 Thu 12/16/10 Thu 12/16/10
461 1.11.3.2.1.3 7000 Net ID 1 day Thu 1/20/11 Thu 1/20/11 Thu 1/20/11
462 1.11.3.3 7000 813-D 25 days Mon 1/3/11 Thu 2/3/11 Thu 2/3/11
463 1.11.3.3.1 7000 Dedicated Transition 25 days Mon 1/3/11 Thu 2/3/11 Thu 2/3/11
464 1.11.3.3.1.1 7000 Submit Order 0 days Mon 1/3/11 Mon 1/3/11 Mon 1/3/11
465 1.11.3.3.1.2 7000 SOCN 23 days Mon 1/3/11 Wed 2/2/11 Wed 2/2/11
466 1.11.3.3.1.3 7000 Net ID 1 day Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
467 1.11.3.4 7000 813-D 71 days Fri 1/21/11 Sat 4/30/11 NA
468 1.11.3.4.1 7000 Dedicated Transition 71 days Fri 1/21/11 Sat 4/30/11 NA
469 1.11.3.4.1.1 7000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
470 1.11.3.4.1.2 7000 SOCN 40 days Fri 1/21/11 Thu 3/17/11 NA
471 1.11.3.4.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
472 1.11.3.5 7000 827-D 71 days Fri 1/21/11 Sat 4/30/11 NA
473 1.11.3.5.1 7000 Dedicated Transition 71 days Fri 1/21/11 Sat 4/30/11 NA
474 1.11.3.5.1.1 7000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 Fri 1/21/11
475 1.11.3.5.1.2 7000 SOCN 40 days Fri 1/21/11 Thu 3/17/11 NA
476 1.11.3.5.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
477 1.11.3.6 7000 829-D 87 days Fri 12/31/10 Sat 4/30/11 NA
478 1.11.3.6.1 7000 Dedicated Transition 87 days Fri 12/31/10 Sat 4/30/11 NA
479 1.11.3.6.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
480 1.11.3.6.1.2 7000 SOCN 71 days Fri 12/31/10 Thu 4/7/11 NA
481 1.11.3.6.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
482 1.11.3.7 7000 830-D 87 days Fri 12/31/10 Sat 4/30/11 NA
483 1.11.3.7.1 7000 Dedicated Transition 87 days Fri 12/31/10 Sat 4/30/11 NA
484 1.11.3.7.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
485 1.11.3.7.1.2 7000 SOCN 71 days Fri 12/31/10 Thu 4/7/11 NA
486 1.11.3.7.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 Sat 4/30/11
487 1.11.3.8 7000 834-D 27 days Thu 12/16/10 Thu 1/20/11 Thu 1/20/11
488 1.11.3.8.1 7000 Dedicated Transition 27 days Thu 12/16/10 Thu 1/20/11 Thu 1/20/11
489 1.11.3.8.1.1 7000 Submit Order 0 days Thu 12/16/10 Thu 12/16/10 Thu 12/16/10
490 1.11.3.8.1.2 7000 SOCN 14 days Mon 1/3/11 Thu 1/20/11 Thu 1/20/11
491 1.11.3.8.1.3 7000 Net ID 1 day Thu 1/20/11 Thu 1/20/11 Thu 1/20/11
492 1.11.3.9 7000 834-D 38 days Mon 1/3/11 Tue 2/22/11 Tue 2/22/11
493 1.11.3.9.1 7000 Dedicated Transition 38 days Mon 1/3/11 Tue 2/22/11 Tue 2/22/11
494 1.11.3.9.1.1 7000 Submit Order 9 days Mon 1/3/11 Thu 1/13/11 Thu 1/13/11
495 1.11.3.9.1.2 7000 SOCN 29 days Thu 1/13/11 Tue 2/22/11 Tue 2/22/11
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496 1.11.3.9.1.3 7000 Net ID 1 day Tue 2/22/11 Tue 2/22/11 Tue 2/22/11
497 1.11.3.10 7000 835-D 56 days Fri 2/11/11 Sat 4/30/11 NA
498 1.11.3.10.1 7000 Dedicated Transition 56 days Fri 2/11/11 Sat 4/30/11 NA
499 1.11.3.10.1.1 7000 Submit Order 0 days Fri 2/11/11 Fri 2/11/11 NA
500 1.11.3.10.1.2 7000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
501 1.11.3.10.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
502 1.11.3.11 7000 858-D 71 days Fri 1/21/11 Sat 4/30/11 NA
503 1.11.3.11.1 7000 Dedicated Transition 71 days Fri 1/21/11 Sat 4/30/11 NA
504 1.11.3.11.1.1 7000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 Fri 1/21/11
505 1.11.3.11.1.2 7000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
506 1.11.3.11.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
507 1.11.3.12 7000 884-D 71 days Fri 1/21/11 Sat 4/30/11 NA
508 1.11.3.12.1 7000 Dedicated Transition 71 days Fri 1/21/11 Sat 4/30/11 NA
509 1.11.3.12.1.1 7000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 Fri 1/21/11
510 1.11.3.12.1.2 7000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
511 1.11.3.12.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
512 1.11.3.13 7000 888-D 56 days Fri 2/11/11 Sat 4/30/11 NA
513 1.11.3.13.1 7000 Dedicated Transition 56 days Fri 2/11/11 Sat 4/30/11 NA
514 1.11.3.13.1.1 7000 Submit Order 0 days Fri 2/11/11 Fri 2/11/11 NA
515 1.11.3.13.1.2 7000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
516 1.11.3.13.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
517 1.11.3.14 7000 888-D 83 days Wed 12/8/10 Thu 3/31/11 NA
518 1.11.3.14.1 7000 Dedicated Transition 83 days Wed 12/8/10 Thu 3/31/11 NA
519 1.11.3.14.1.1 7000 Submit Order 0 days Wed 12/8/10 Wed 12/8/10 Wed 12/8/10
520 1.11.3.14.1.2 7000 SOCN 42 days Wed 12/8/10 Wed 2/2/11 NA
521 1.11.3.14.1.3 7000 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
522 1.11.3.15 7000 888-D 71 days Fri 1/21/11 Sat 4/30/11 NA
523 1.11.3.15.1 7000 Dedicated Transition 71 days Fri 1/21/11 Sat 4/30/11 NA
524 1.11.3.15.1.1 7000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
525 1.11.3.15.1.2 7000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
526 1.11.3.15.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
527 1.11.3.16 7000 890 78 days Thu 1/13/11 Mon 5/2/11 NA
528 1.11.3.16.1 7000 Switched Transition 78 days Thu 1/13/11 Mon 5/2/11 NA
529 1.11.3.16.1.1 7000 Submit Order 1 day Thu 1/13/11 Thu 1/13/11 NA
530 1.11.3.16.1.2 7000 SOCN 64 days Thu 1/13/11 Tue 4/12/11 NA
531 1.11.3.16.1.3 7000 LEC Order 15 days Tue 4/12/11 Mon 5/2/11 NA
532 1.11.3.16.1.4 7000 NetID 1 day Thu 3/31/11 Thu 3/31/11 NA
533 1.11.3.17 7000 891 78 days Thu 1/13/11 Mon 5/2/11 NA
534 1.11.3.17.1 7000 Switched Transition 78 days Thu 1/13/11 Mon 5/2/11 NA
535 1.11.3.17.1.1 7000 Submit Order 1 day Thu 1/13/11 Thu 1/13/11 NA
536 1.11.3.17.1.2 7000 SOCN 64 days Thu 1/13/11 Tue 4/12/11 NA
537 1.11.3.17.1.3 7000 LEC Order 15 days Tue 4/12/11 Mon 5/2/11 NA
538 1.11.3.17.1.4 7000 NetID 1 day Thu 3/31/11 Thu 3/31/11 NA
539 1.11.3.18 7000 892 78 days Thu 1/13/11 Mon 5/2/11 NA
540 1.11.3.18.1 7000 Switched Transition 78 days Thu 1/13/11 Mon 5/2/11 NA
541 1.11.3.18.1.1 7000 Submit Order 1 day Thu 1/13/11 Thu 1/13/11 NA
542 1.11.3.18.1.2 7000 SOCN 64 days Thu 1/13/11 Tue 4/12/11 NA
543 1.11.3.18.1.3 7000 LEC Order 15 days Tue 4/12/11 Mon 5/2/11 NA
544 1.11.3.18.1.4 7000 NetID 1 day Thu 3/31/11 Thu 3/31/11 NA
545 1.11.3.19 7000 893 78 days Thu 1/13/11 Mon 5/2/11 NA
546 1.11.3.19.1 7000 Switched Transition 78 days Thu 1/13/11 Mon 5/2/11 NA
547 1.11.3.19.1.1 7000 Submit Order 1 day Thu 1/13/11 Thu 1/13/11 NA
548 1.11.3.19.1.2 7000 SOCN 64 days Thu 1/13/11 Tue 4/12/11 NA
549 1.11.3.19.1.3 7000 LEC Order 15 days Tue 4/12/11 Mon 5/2/11 NA
550 1.11.3.19.1.4 7000 NetID 1 day Thu 3/31/11 Thu 3/31/11 NA
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551 1.11.3.20 7000 895 78 days Thu 1/13/11 Mon 5/2/11 NA
552 1.11.3.20.1 7000 Switched Transition 78 days Thu 1/13/11 Mon 5/2/11 NA
553 1.11.3.20.1.1 7000 Submit Order 1 day Thu 1/13/11 Thu 1/13/11 NA
554 1.11.3.20.1.2 7000 SOCN 64 days Thu 1/13/11 Tue 4/12/11 NA
555 1.11.3.20.1.3 7000 LEC Order 15 days Tue 4/12/11 Mon 5/2/11 NA
556 1.11.3.20.1.4 7000 NetID 1 day Thu 3/31/11 Thu 3/31/11 NA
557 1.11.3.21 7000 896 110 days Tue 8/24/10 Fri 1/21/11 Fri 1/21/11
558 1.11.3.21.1 7000 Switched Transition 110 days Tue 8/24/10 Fri 1/21/11 Fri 1/21/11
559 1.11.3.21.1.1 7000 Submit Order 1 day Thu 1/13/11 Thu 1/13/11 Thu 1/13/11
560 1.11.3.21.1.2 7000 SOCN 95 days Tue 8/24/10 Mon 1/3/11 Mon 1/3/11
561 1.11.3.21.1.3 7000 LEC Order 11 days Fri 1/7/11 Fri 1/21/11 Fri 1/21/11
562 1.11.3.21.1.4 7000 NetID 1 day Fri 1/21/11 Fri 1/21/11 Fri 1/21/11
563 1.11.3.22 7000 896 78 days Thu 1/13/11 Mon 5/2/11 NA
564 1.11.3.22.1 7000 Switched Transition 78 days Thu 1/13/11 Mon 5/2/11 NA
565 1.11.3.22.1.1 7000 Submit Order 1 day Thu 1/13/11 Thu 1/13/11 NA
566 1.11.3.22.1.2 7000 SOCN 64 days Thu 1/13/11 Tue 4/12/11 NA
567 1.11.3.22.1.3 7000 LEC Order 15 days Tue 4/12/11 Mon 5/2/11 NA
568 1.11.3.22.1.4 7000 NetID 1 day Thu 3/31/11 Thu 3/31/11 NA
569 1.11.3.23 7000 897 62 days Tue 11/30/10 Tue 2/22/11 Tue 2/22/11
570 1.11.3.23.1 7000 Switched Transition 62 days Tue 11/30/10 Tue 2/22/11 Tue 2/22/11
571 1.11.3.23.1.1 7000 Submit Order 1 day Tue 11/30/10 Tue 11/30/10 Tue 11/30/10
572 1.11.3.23.1.2 7000 SOCN 52 days Tue 11/30/10 Tue 2/8/11 Tue 2/8/11
573 1.11.3.23.1.3 7000 LEC Order 10 days Tue 2/8/11 Tue 2/22/11 Tue 2/22/11
574 1.11.3.23.1.4 7000 NetID 1 day Tue 2/22/11 Tue 2/22/11 Tue 2/22/11
575 1.11.3.24 7000 897 79 days Thu 1/13/11 Tue 5/3/11 NA
576 1.11.3.24.1 7000 Switched Transition 79 days Thu 1/13/11 Tue 5/3/11 NA
577 1.11.3.24.1.1 7000 Submit Order 1 day Thu 1/13/11 Thu 1/13/11 NA
578 1.11.3.24.1.2 7000 SOCN 63 days Thu 1/13/11 Tue 4/12/11 NA
579 1.11.3.24.1.3 7000 LEC Order 15 days Tue 4/12/11 Tue 5/3/11 NA
580 1.11.3.24.1.4 7000 NetID 1 day Thu 3/31/11 Thu 3/31/11 NA
581 1.12 7500 Department of Health and Human Services 269 days Mon 2/22/10 Wed 3/2/11 Wed 3/2/11
582 1.12.1 7500 Administrative Task 0 days Wed 3/17/10 Wed 3/17/10 Wed 3/17/10
583 1.12.2 7500 Inventory Validation 159 days Mon 2/22/10 Thu 9/30/10 Thu 9/30/10
584 1.12.3 7500 Regional Systems Transition 61 days Thu 12/9/10 Wed 3/2/11 Wed 3/2/11
585 1.12.3.1 7500 829-D 41 days Thu 12/9/10 Wed 2/2/11 Wed 2/2/11
586 1.12.3.1.1 7500 Dedicated BOT 41 days Thu 12/9/10 Wed 2/2/11 Wed 2/2/11
587 1.12.3.1.1.1 7500 Submit Order 0 days Thu 12/9/10 Thu 12/9/10 Thu 12/9/10
588 1.12.3.1.1.2 7500 SOCN 40 days Thu 12/9/10 Wed 2/2/11 Wed 2/2/11
589 1.12.3.1.1.3 7500 Net ID 1 day Wed 2/2/11 Wed 2/2/11 Wed 2/2/11
590 1.12.3.2 7500 835-D 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
591 1.12.3.2.1 7500 Dedicated BOT 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
592 1.12.3.2.1.1 7500 Submit Order 0 days Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
593 1.12.3.2.1.2 7500 SOCN 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
594 1.12.3.2.1.3 7500 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
595 1.12.3.3 7500 884-D 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
596 1.12.3.3.1 7500 Dedicated BOT 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
597 1.12.3.3.1.1 7500 Submit Order 0 days Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
598 1.12.3.3.1.2 7500 SOCN 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
599 1.12.3.3.1.3 7500 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
600 1.13 9700 Office of the Secretary of Defense 539 days Tue 6/9/09 Thu 6/30/11 NA
601 1.13.1 9700 Administrative Task 0 days Thu 6/25/09 Thu 6/25/09 Thu 6/25/09
602 1.13.2 9700 Inventory Validation 237 days Tue 6/9/09 Wed 5/5/10 NA
603 1.13.3 9700 Regional Systems Transition 146 days Fri 12/10/10 Thu 6/30/11 NA
604 1.13.3.1 9700 813-D 99 days Fri 2/11/11 Thu 6/30/11 NA
605 1.13.3.1.1 9700 Dedicated BOT 99 days Fri 2/11/11 Thu 6/30/11 NA
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606 1.13.3.1.1.1 9700 Submit Order 0 days Fri 2/11/11 Fri 2/11/11 NA
607 1.13.3.1.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
608 1.13.3.1.1.3 9700 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
609 1.13.3.2 9700 813-D 99 days Fri 2/11/11 Thu 6/30/11 NA
610 1.13.3.2.1 9700 Dedicated BOT 99 days Fri 2/11/11 Thu 6/30/11 NA
611 1.13.3.2.1.1 9700 Submit Order 0 days Fri 2/11/11 Fri 2/11/11 NA
612 1.13.3.2.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
613 1.13.3.2.1.3 9700 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
614 1.13.3.3 9700 813-D 54 days Fri 2/11/11 Wed 4/27/11 NA
615 1.13.3.3.1 9700 Dedicated BOT 54 days Fri 2/11/11 Wed 4/27/11 NA
616 1.13.3.3.1.1 9700 Submit Order 0 days Fri 2/11/11 Fri 2/11/11 NA
617 1.13.3.3.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
618 1.13.3.3.1.3 9700 Net ID 0 days Thu 3/31/11 Thu 3/31/11 NA
619 1.13.3.4 9700 813-D 99 days Fri 2/11/11 Thu 6/30/11 NA
620 1.13.3.4.1 9700 Dedicated BOT 99 days Fri 2/11/11 Thu 6/30/11 NA
621 1.13.3.4.1.1 9700 Submit Order 0 days Fri 2/11/11 Fri 2/11/11 NA
622 1.13.3.4.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
623 1.13.3.4.1.3 9700 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
624 1.13.3.5 9700 827-D 86 days Fri 12/10/10 Thu 4/7/11 NA
625 1.13.3.5.1 9700 Dedicated BOT 86 days Fri 12/10/10 Thu 4/7/11 NA
626 1.13.3.5.1.1 9700 Submit Order 0 days Fri 12/10/10 Fri 12/10/10 Fri 12/10/10
627 1.13.3.5.1.2 9700 SOCN 86 days Fri 12/10/10 Thu 4/7/11 NA
628 1.13.3.5.1.3 9700 Net ID 1 day Tue 3/15/11 Tue 3/15/11 NA
629 1.13.3.6 9700 829-D 63 days Mon 1/31/11 Wed 4/27/11 Wed 4/27/11
630 1.13.3.6.1 9700 Dedicated BOT 63 days Mon 1/31/11 Wed 4/27/11 Wed 4/27/11
631 1.13.3.6.1.1 9700 Submit Order 1 day Mon 2/28/11 Mon 2/28/11 Mon 2/28/11
632 1.13.3.6.1.2 9700 SOCN 40 days Mon 2/28/11 Wed 4/27/11 Wed 4/27/11
633 1.13.3.6.1.3 9700 Net ID 1 day Mon 1/31/11 Mon 1/31/11 Mon 1/31/11
634 1.13.3.7 9700 829-D 89 days Mon 2/28/11 Thu 6/30/11 NA
635 1.13.3.7.1 9700 Dedicated BOT 89 days Mon 2/28/11 Thu 6/30/11 NA
636 1.13.3.7.1.1 9700 Submit Order 1 day Mon 2/28/11 Mon 2/28/11 NA
637 1.13.3.7.1.2 9700 SOCN 43 days Mon 2/28/11 Wed 4/27/11 NA
638 1.13.3.7.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
639 1.13.3.8 9700 829-D 86 days Thu 3/3/11 Thu 6/30/11 NA
640 1.13.3.8.1 9700 Dedicated BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
641 1.13.3.8.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
642 1.13.3.8.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
643 1.13.3.8.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
644 1.13.3.9 9700 828 86 days Thu 3/3/11 Thu 6/30/11 NA
645 1.13.3.9.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
646 1.13.3.9.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
647 1.13.3.9.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
648 1.13.3.9.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
649 1.13.3.10 9700 875 86 days Thu 3/3/11 Thu 6/30/11 NA
650 1.13.3.10.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
651 1.13.3.10.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
652 1.13.3.10.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
653 1.13.3.10.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
654 1.13.3.11 9700 890 86 days Thu 3/3/11 Thu 6/30/11 NA
655 1.13.3.11.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
656 1.13.3.11.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
657 1.13.3.11.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
658 1.13.3.11.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
659 1.13.3.12 9700 890 86 days Thu 3/3/11 Thu 6/30/11 NA
660 1.13.3.12.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
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661 1.13.3.12.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
662 1.13.3.12.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
663 1.13.3.12.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
664 1.13.4 9700 890 258 days Thu 5/6/10 Fri 4/29/11 NA
665 1.13.4.1 9700 Switched BOT 258 days Thu 5/6/10 Fri 4/29/11 NA
666 1.13.4.1.1 9700 Submit Order 1 day Thu 5/6/10 Thu 5/6/10 Thu 5/6/10
667 1.13.4.1.2 9700 SOCN 256 days Thu 5/6/10 Wed 4/27/11 NA
668 1.13.4.1.3 9700 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
669 1.13.5 9700 890 86 days Thu 3/3/11 Thu 6/30/11 NA
670 1.13.5.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
671 1.13.5.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
672 1.13.5.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
673 1.13.5.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
674 1.13.5.2 9700 891 86 days Thu 3/3/11 Thu 6/30/11 NA
675 1.13.5.2.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
676 1.13.5.2.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
677 1.13.5.2.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
678 1.13.5.2.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
679 1.13.5.3 9700 892 86 days Thu 3/3/11 Thu 6/30/11 NA
680 1.13.5.3.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
681 1.13.5.3.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
682 1.13.5.3.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
683 1.13.5.3.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
684 1.13.5.4 9700 893 86 days Thu 3/3/11 Thu 6/30/11 NA
685 1.13.5.4.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
686 1.13.5.4.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
687 1.13.5.4.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
688 1.13.5.4.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
689 1.13.5.5 9700 893 86 days Thu 3/3/11 Thu 6/30/11 NA
690 1.13.5.5.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
691 1.13.5.5.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
692 1.13.5.5.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
693 1.13.5.5.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
694 1.13.5.6 9700 895 86 days Thu 3/3/11 Thu 6/30/11 NA
695 1.13.5.6.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
696 1.13.5.6.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
697 1.13.5.6.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
698 1.13.5.6.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
699 1.13.5.7 9700 896 86 days Thu 3/3/11 Thu 6/30/11 NA
700 1.13.5.7.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
701 1.13.5.7.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
702 1.13.5.7.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
703 1.13.5.7.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
704 1.13.5.8 9700 896 86 days Thu 3/3/11 Thu 6/30/11 NA
705 1.13.5.8.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
706 1.13.5.8.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
707 1.13.5.8.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
708 1.13.5.8.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
709 1.13.5.9 9700 896 86 days Thu 3/3/11 Thu 6/30/11 NA
710 1.13.5.9.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
711 1.13.5.9.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
712 1.13.5.9.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
713 1.13.5.9.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
714 1.13.5.10 9700 896 86 days Thu 3/3/11 Thu 6/30/11 NA
715 1.13.5.10.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA

Region 8
Transition Schedule as of 03/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.
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716 1.13.5.10.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
717 1.13.5.10.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
718 1.13.5.10.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
719 1.13.5.11 9700 896 86 days Thu 3/3/11 Thu 6/30/11 NA
720 1.13.5.11.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
721 1.13.5.11.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
722 1.13.5.11.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
723 1.13.5.11.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
724 1.13.5.12 9700 897 86 days Thu 3/3/11 Thu 6/30/11 NA
725 1.13.5.12.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
726 1.13.5.12.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
727 1.13.5.12.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
728 1.13.5.12.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
729 1.13.5.13 9700 897 86 days Thu 3/3/11 Thu 6/30/11 NA
730 1.13.5.13.1 9700 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
731 1.13.5.13.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
732 1.13.5.13.1.2 9700 SOCN 40 days Thu 3/3/11 Wed 4/27/11 NA
733 1.13.5.13.1.3 9700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
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