
ID WBS AB
Code

Task Name Duration Start Finish Actual Finish

1 1  Region 9 723 days Thu 8/7/08 Wed 5/11/11 NA
2 1.1 1000 Judiciary 94 days Fri 10/22/10 Mon 2/28/11 NA
3 1.1.1 1000 Inventory Validation 1 day Fri 12/31/10 Fri 12/31/10 NA
4 1.1.2 1000 Regional Systems Transition 94 days Fri 10/22/10 Mon 2/28/11 NA
5 1.1.2.1 1000 901-D 1 day Fri 12/31/10 Fri 12/31/10 NA
6 1.1.2.1.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
7 1.1.2.1.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
8 1.1.2.1.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
9 1.1.2.1.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA

10 1.1.2.2 1000 902-D 1 day Fri 12/31/10 Fri 12/31/10 NA
11 1.1.2.2.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
12 1.1.2.2.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
13 1.1.2.2.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
14 1.1.2.2.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
15 1.1.2.3 1000 903-D 1 day Fri 12/31/10 Fri 12/31/10 NA
16 1.1.2.3.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
17 1.1.2.3.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
18 1.1.2.3.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
19 1.1.2.3.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
20 1.1.2.4 1000 904-D 1 day Fri 12/31/10 Fri 12/31/10 NA
21 1.1.2.4.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
22 1.1.2.4.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
23 1.1.2.4.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
24 1.1.2.4.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
25 1.1.2.5 1000 905-D 94 days Fri 10/22/10 Mon 2/28/11 NA
26 1.1.2.5.1 1000 Dedicated Transition 94 days Fri 10/22/10 Mon 2/28/11 NA
27 1.1.2.5.1.1 1000 Submit Order 1 day Fri 10/22/10 Fri 10/22/10 Fri 10/22/10
28 1.1.2.5.1.2 1000 SOCN 35 days Fri 10/22/10 Thu 12/9/10 Thu 12/9/10
29 1.1.2.5.1.3 1000 Net ID 1 day Mon 2/28/11 Mon 2/28/11 NA
30 1.1.2.6 1000 906-D 1 day Fri 12/31/10 Fri 12/31/10 NA
31 1.1.2.6.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
32 1.1.2.6.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
33 1.1.2.6.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
34 1.1.2.6.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
35 1.1.2.7 1000 907-D 1 day Fri 12/31/10 Fri 12/31/10 NA
36 1.1.2.7.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
37 1.1.2.7.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
38 1.1.2.7.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
39 1.1.2.7.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
40 1.1.2.8 1000 909-D 1 day Fri 12/31/10 Fri 12/31/10 NA
41 1.1.2.8.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
42 1.1.2.8.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
43 1.1.2.8.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
44 1.1.2.8.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
45 1.1.2.9 1000 913-D 1 day Fri 12/31/10 Fri 12/31/10 NA
46 1.1.2.9.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
47 1.1.2.9.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
48 1.1.2.9.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
49 1.1.2.9.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
50 1.1.2.10 1000 914-D 1 day Fri 12/31/10 Fri 12/31/10 NA
51 1.1.2.10.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
52 1.1.2.10.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
53 1.1.2.10.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
54 1.1.2.10.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
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55 1.1.2.11 1000 915-D 1 day Fri 12/31/10 Fri 12/31/10 NA
56 1.1.2.11.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
57 1.1.2.11.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
58 1.1.2.11.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
59 1.1.2.11.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
60 1.1.2.12 1000 921-D 1 day Fri 12/31/10 Fri 12/31/10 NA
61 1.1.2.12.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
62 1.1.2.12.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
63 1.1.2.12.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
64 1.1.2.12.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
65 1.1.2.13 1000 923-D 1 day Fri 12/31/10 Fri 12/31/10 NA
66 1.1.2.13.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
67 1.1.2.13.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
68 1.1.2.13.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
69 1.1.2.13.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
70 1.1.2.14 1000 925-D 1 day Fri 12/31/10 Fri 12/31/10 NA
71 1.1.2.14.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
72 1.1.2.14.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
73 1.1.2.14.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
74 1.1.2.14.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
75 1.1.2.15 1000 929-D 1 day Fri 12/31/10 Fri 12/31/10 NA
76 1.1.2.15.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
77 1.1.2.15.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
78 1.1.2.15.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
79 1.1.2.15.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
80 1.1.2.16 1000 932-D 1 day Fri 12/31/10 Fri 12/31/10 NA
81 1.1.2.16.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
82 1.1.2.16.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
83 1.1.2.16.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
84 1.1.2.16.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
85 1.1.2.17 1000 936-D 1 day Fri 12/31/10 Fri 12/31/10 NA
86 1.1.2.17.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
87 1.1.2.17.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
88 1.1.2.17.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
89 1.1.2.17.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
90 1.1.2.18 1000 941-D 1 day Fri 12/31/10 Fri 12/31/10 NA
91 1.1.2.18.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
92 1.1.2.18.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
93 1.1.2.18.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
94 1.1.2.18.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
95 1.1.2.19 1000 943-D 1 day Fri 12/31/10 Fri 12/31/10 NA
96 1.1.2.19.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
97 1.1.2.19.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
98 1.1.2.19.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
99 1.1.2.19.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA

100 1.1.2.20 1000 944-D 1 day Fri 12/31/10 Fri 12/31/10 NA
101 1.1.2.20.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
102 1.1.2.20.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
103 1.1.2.20.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
104 1.1.2.20.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
105 1.1.2.21 1000 945-D 94 days Fri 10/22/10 Mon 2/28/11 NA
106 1.1.2.21.1 1000 Dedicated Transition 94 days Fri 10/22/10 Mon 2/28/11 NA
107 1.1.2.21.1.1 1000 Submit Order 1 day Fri 10/22/10 Fri 10/22/10 Fri 10/22/10
108 1.1.2.21.1.2 1000 SOCN 35 days Fri 10/22/10 Thu 12/9/10 Thu 12/9/10
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109 1.1.2.21.1.3 1000 Net ID 1 day Mon 2/28/11 Mon 2/28/11 NA
110 1.1.2.22 1000 956-D 1 day Fri 12/31/10 Fri 12/31/10 NA
111 1.1.2.22.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
112 1.1.2.22.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
113 1.1.2.22.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
114 1.1.2.22.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
115 1.1.2.23 1000 966-D 1 day Fri 12/31/10 Fri 12/31/10 NA
116 1.1.2.23.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
117 1.1.2.23.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
118 1.1.2.23.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
119 1.1.2.23.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
120 1.1.2.24 1000 968-D 1 day Fri 12/31/10 Fri 12/31/10 NA
121 1.1.2.24.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
122 1.1.2.24.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
123 1.1.2.24.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
124 1.1.2.24.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
125 1.1.2.25 1000 977-D 89 days Fri 10/29/10 Mon 2/28/11 NA
126 1.1.2.25.1 1000 Dedicated Transition 89 days Fri 10/29/10 Mon 2/28/11 NA
127 1.1.2.25.1.1 1000 Submit Order 0 days Sun 10/31/10 Sun 10/31/10 Sun 10/31/10
128 1.1.2.25.1.2 1000 SOCN 36 days Fri 10/29/10 Fri 12/17/10 Fri 12/17/10
129 1.1.2.25.1.3 1000 Net ID 1 day Mon 2/28/11 Mon 2/28/11 NA
130 1.1.2.26 1000 982-D 1 day Fri 12/31/10 Fri 12/31/10 NA
131 1.1.2.26.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
132 1.1.2.26.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
133 1.1.2.26.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
134 1.1.2.26.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
135 1.1.2.27 1000 991-D 1 day Fri 12/31/10 Fri 12/31/10 NA
136 1.1.2.27.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
137 1.1.2.27.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
138 1.1.2.27.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
139 1.1.2.27.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
140 1.1.2.28 1000 995-D 1 day Fri 12/31/10 Fri 12/31/10 NA
141 1.1.2.28.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
142 1.1.2.28.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
143 1.1.2.28.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
144 1.1.2.28.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
145 1.1.2.29 1000 90H-D 1 day Fri 12/31/10 Fri 12/31/10 NA
146 1.1.2.29.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
147 1.1.2.29.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
148 1.1.2.29.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
149 1.1.2.29.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
150 1.1.2.30 1000 94H-D 1 day Fri 12/31/10 Fri 12/31/10 NA
151 1.1.2.30.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
152 1.1.2.30.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
153 1.1.2.30.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
154 1.1.2.30.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
155 1.1.2.31 1000 94U-D 1 day Fri 12/31/10 Fri 12/31/10 NA
156 1.1.2.31.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
157 1.1.2.31.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
158 1.1.2.31.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
159 1.1.2.31.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
160 1.1.2.32 1000 95D-D 1 day Fri 12/31/10 Fri 12/31/10 NA
161 1.1.2.32.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
162 1.1.2.32.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
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163 1.1.2.32.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
164 1.1.2.32.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
165 1.1.2.33 1000 97D-D 1 day Fri 12/31/10 Fri 12/31/10 NA
166 1.1.2.33.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
167 1.1.2.33.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
168 1.1.2.33.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
169 1.1.2.33.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
170 1.1.2.34 1000 99B-D 1 day Fri 12/31/10 Fri 12/31/10 NA
171 1.1.2.34.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
172 1.1.2.34.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
173 1.1.2.34.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
174 1.1.2.34.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
175 1.1.2.35 1000 908 1 day Fri 12/31/10 Fri 12/31/10 NA
176 1.1.2.35.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
177 1.1.2.35.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
178 1.1.2.35.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
179 1.1.2.35.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
180 1.1.2.35.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
181 1.1.2.36 1000 931 1 day Fri 12/31/10 Fri 12/31/10 NA
182 1.1.2.36.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
183 1.1.2.36.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
184 1.1.2.36.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
185 1.1.2.36.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
186 1.1.2.36.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
187 1.1.2.37 1000 953 1 day Fri 12/31/10 Fri 12/31/10 NA
188 1.1.2.37.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
189 1.1.2.37.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
190 1.1.2.37.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
191 1.1.2.37.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
192 1.1.2.37.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
193 1.1.2.38 1000 995 1 day Fri 12/31/10 Fri 12/31/10 NA
194 1.1.2.38.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
195 1.1.2.38.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
196 1.1.2.38.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
197 1.1.2.38.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
198 1.1.2.38.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
199 1.1.2.39 1000 90A 1 day Fri 12/31/10 Fri 12/31/10 NA
200 1.1.2.39.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
201 1.1.2.39.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
202 1.1.2.39.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
203 1.1.2.39.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
204 1.1.2.39.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
205 1.1.2.40 1000 90F 1 day Fri 12/31/10 Fri 12/31/10 NA
206 1.1.2.40.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
207 1.1.2.40.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
208 1.1.2.40.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
209 1.1.2.40.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
210 1.1.2.40.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
211 1.1.2.41 1000 90P 1 day Fri 12/31/10 Fri 12/31/10 NA
212 1.1.2.41.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
213 1.1.2.41.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
214 1.1.2.41.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
215 1.1.2.41.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
216 1.1.2.41.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
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217 1.1.2.42 1000 95B 1 day Fri 12/31/10 Fri 12/31/10 NA
218 1.1.2.42.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
219 1.1.2.42.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
220 1.1.2.42.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
221 1.1.2.42.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
222 1.1.2.42.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
223 1.1.2.43 1000 95C 1 day Fri 12/31/10 Fri 12/31/10 NA
224 1.1.2.43.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
225 1.1.2.43.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
226 1.1.2.43.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
227 1.1.2.43.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
228 1.1.2.43.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
229 1.1.2.44 1000 95D 1 day Fri 12/31/10 Fri 12/31/10 NA
230 1.1.2.44.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
231 1.1.2.44.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
232 1.1.2.44.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
233 1.1.2.44.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
234 1.1.2.44.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
235 1.1.2.45 1000 95E 1 day Fri 12/31/10 Fri 12/31/10 NA
236 1.1.2.45.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
237 1.1.2.45.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
238 1.1.2.45.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
239 1.1.2.45.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
240 1.1.2.45.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
241 1.1.2.46 1000 95F 1 day Fri 12/31/10 Fri 12/31/10 NA
242 1.1.2.46.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
243 1.1.2.46.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
244 1.1.2.46.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
245 1.1.2.46.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
246 1.1.2.46.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
247 1.1.2.47 1000 96B 1 day Fri 12/31/10 Fri 12/31/10 NA
248 1.1.2.47.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
249 1.1.2.47.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
250 1.1.2.47.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
251 1.1.2.47.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
252 1.1.2.47.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
253 1.1.2.48 1000 97J 1 day Fri 12/31/10 Fri 12/31/10 NA
254 1.1.2.48.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
255 1.1.2.48.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
256 1.1.2.48.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
257 1.1.2.48.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
258 1.1.2.48.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
259 1.1.2.49 1000 97W 1 day Fri 12/31/10 Fri 12/31/10 NA
260 1.1.2.49.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
261 1.1.2.49.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
262 1.1.2.49.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
263 1.1.2.49.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
264 1.1.2.49.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
265 1.2 1200 Department of Agriculture 58 days Wed 10/13/10 Fri 12/31/10 NA
266 1.2.1 1200 Administrative Task 1 day Wed 10/13/10 Wed 10/13/10 Wed 10/13/10
267 1.2.2 1200 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
268 1.2.3 1200 Regional Systems Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
269 1.2.3.1 1200 904-D 1 day Fri 12/31/10 Fri 12/31/10 NA
270 1.2.3.1.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
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271 1.2.3.1.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
272 1.2.3.1.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
273 1.2.3.1.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
274 1.2.3.2 1200 912-D 1 day Fri 12/31/10 Fri 12/31/10 NA
275 1.2.3.2.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
276 1.2.3.2.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
277 1.2.3.2.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
278 1.2.3.2.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
279 1.2.3.3 1200 913-D 1 day Fri 12/31/10 Fri 12/31/10 NA
280 1.2.3.3.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
281 1.2.3.3.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
282 1.2.3.3.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
283 1.2.3.3.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
284 1.2.3.4 1200 923-D 1 day Fri 12/31/10 Fri 12/31/10 NA
285 1.2.3.4.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
286 1.2.3.4.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
287 1.2.3.4.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
288 1.2.3.4.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
289 1.2.3.5 1200 929-D 1 day Fri 12/31/10 Fri 12/31/10 NA
290 1.2.3.5.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
291 1.2.3.5.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
292 1.2.3.5.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
293 1.2.3.5.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
294 1.2.3.6 1200 932-D 1 day Fri 12/31/10 Fri 12/31/10 NA
295 1.2.3.6.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
296 1.2.3.6.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
297 1.2.3.6.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
298 1.2.3.6.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
299 1.2.3.7 1200 936-D 1 day Fri 12/31/10 Fri 12/31/10 NA
300 1.2.3.7.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
301 1.2.3.7.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
302 1.2.3.7.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
303 1.2.3.7.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
304 1.2.3.8 1200 937-D 1 day Fri 12/31/10 Fri 12/31/10 NA
305 1.2.3.8.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
306 1.2.3.8.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
307 1.2.3.8.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
308 1.2.3.8.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
309 1.2.3.9 1200 945-D 1 day Fri 12/31/10 Fri 12/31/10 NA
310 1.2.3.9.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
311 1.2.3.9.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
312 1.2.3.9.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
313 1.2.3.9.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
314 1.2.3.10 1200 958-D 1 day Fri 12/31/10 Fri 12/31/10 NA
315 1.2.3.10.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
316 1.2.3.10.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
317 1.2.3.10.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
318 1.2.3.10.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
319 1.2.3.11 1200 971-D 1 day Fri 12/31/10 Fri 12/31/10 NA
320 1.2.3.11.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
321 1.2.3.11.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
322 1.2.3.11.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
323 1.2.3.11.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
324 1.2.3.12 1200 977-D 1 day Fri 12/31/10 Fri 12/31/10 NA

Region 9
Transition Schedule as of 02/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.

R09 Feb 2011 Schedule.mpp Page 6 of 58 Thu 2/17/11 



ID WBS AB
Code

Task Name Duration Start Finish Actual Finish

325 1.2.3.12.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
326 1.2.3.12.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
327 1.2.3.12.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
328 1.2.3.12.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
329 1.2.3.13 1200 988-D 1 day Fri 12/31/10 Fri 12/31/10 NA
330 1.2.3.13.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
331 1.2.3.13.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
332 1.2.3.13.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
333 1.2.3.13.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
334 1.2.3.14 1200 908 1 day Fri 12/31/10 Fri 12/31/10 NA
335 1.2.3.14.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
336 1.2.3.14.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
337 1.2.3.14.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
338 1.2.3.14.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
339 1.2.3.15 1200 909 1 day Fri 12/31/10 Fri 12/31/10 NA
340 1.2.3.15.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
341 1.2.3.15.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
342 1.2.3.15.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
343 1.2.3.15.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
344 1.2.3.16 1200 911 1 day Fri 12/31/10 Fri 12/31/10 NA
345 1.2.3.16.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
346 1.2.3.16.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
347 1.2.3.16.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
348 1.2.3.16.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
349 1.2.3.17 1200 913 1 day Fri 12/31/10 Fri 12/31/10 NA
350 1.2.3.17.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
351 1.2.3.17.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
352 1.2.3.17.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
353 1.2.3.17.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
354 1.2.3.18 1200 915 1 day Fri 12/31/10 Fri 12/31/10 NA
355 1.2.3.18.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
356 1.2.3.18.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
357 1.2.3.18.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
358 1.2.3.18.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
359 1.2.3.19 1200 920 1 day Fri 12/31/10 Fri 12/31/10 NA
360 1.2.3.19.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
361 1.2.3.19.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
362 1.2.3.19.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
363 1.2.3.19.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
364 1.2.3.20 1200 932 1 day Fri 12/31/10 Fri 12/31/10 NA
365 1.2.3.20.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
366 1.2.3.20.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
367 1.2.3.20.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
368 1.2.3.20.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
369 1.2.3.21 1200 934 1 day Fri 12/31/10 Fri 12/31/10 NA
370 1.2.3.21.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
371 1.2.3.21.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
372 1.2.3.21.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
373 1.2.3.21.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
374 1.2.3.22 1200 937 1 day Fri 12/31/10 Fri 12/31/10 NA
375 1.2.3.22.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
376 1.2.3.22.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
377 1.2.3.22.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
378 1.2.3.22.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA

Region 9
Transition Schedule as of 02/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.

R09 Feb 2011 Schedule.mpp Page 7 of 58 Thu 2/17/11 



ID WBS AB
Code

Task Name Duration Start Finish Actual Finish

379 1.2.3.23 1200 938 1 day Fri 12/31/10 Fri 12/31/10 NA
380 1.2.3.23.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
381 1.2.3.23.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
382 1.2.3.23.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
383 1.2.3.23.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
384 1.2.3.24 1200 940 1 day Fri 12/31/10 Fri 12/31/10 NA
385 1.2.3.24.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
386 1.2.3.24.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
387 1.2.3.24.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
388 1.2.3.24.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
389 1.2.3.25 1200 945 1 day Fri 12/31/10 Fri 12/31/10 NA
390 1.2.3.25.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
391 1.2.3.25.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
392 1.2.3.25.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
393 1.2.3.25.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
394 1.2.3.26 1200 947 1 day Fri 12/31/10 Fri 12/31/10 NA
395 1.2.3.26.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
396 1.2.3.26.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
397 1.2.3.26.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
398 1.2.3.26.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
399 1.2.3.27 1200 956 1 day Fri 12/31/10 Fri 12/31/10 NA
400 1.2.3.27.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
401 1.2.3.27.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
402 1.2.3.27.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
403 1.2.3.27.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
404 1.2.3.28 1200 963 1 day Fri 12/31/10 Fri 12/31/10 NA
405 1.2.3.28.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
406 1.2.3.28.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
407 1.2.3.28.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
408 1.2.3.28.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
409 1.2.3.29 1200 966 1 day Fri 12/31/10 Fri 12/31/10 NA
410 1.2.3.29.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
411 1.2.3.29.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
412 1.2.3.29.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
413 1.2.3.29.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
414 1.2.3.30 1200 068 1 day Fri 12/31/10 Fri 12/31/10 NA
415 1.2.3.30.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
416 1.2.3.30.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
417 1.2.3.30.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
418 1.2.3.30.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
419 1.2.3.31 1200 068 1 day Fri 12/31/10 Fri 12/31/10 NA
420 1.2.3.31.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
421 1.2.3.31.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
422 1.2.3.31.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
423 1.2.3.31.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
424 1.2.3.32 1200 969 1 day Fri 12/31/10 Fri 12/31/10 NA
425 1.2.3.32.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
426 1.2.3.32.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
427 1.2.3.32.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
428 1.2.3.32.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
429 1.2.3.33 1200 982 1 day Fri 12/31/10 Fri 12/31/10 NA
430 1.2.3.33.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
431 1.2.3.33.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
432 1.2.3.33.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
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433 1.2.3.33.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
434 1.2.3.34 1200 986 1 day Fri 12/31/10 Fri 12/31/10 NA
435 1.2.3.34.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
436 1.2.3.34.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
437 1.2.3.34.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
438 1.2.3.34.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
439 1.2.3.35 1200 995 1 day Fri 12/31/10 Fri 12/31/10 NA
440 1.2.3.35.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
441 1.2.3.35.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
442 1.2.3.35.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
443 1.2.3.35.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
444 1.2.3.36 1200 90A 1 day Fri 12/31/10 Fri 12/31/10 NA
445 1.2.3.36.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
446 1.2.3.36.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
447 1.2.3.36.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
448 1.2.3.36.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
449 1.2.3.37 1200 90A 1 day Fri 12/31/10 Fri 12/31/10 NA
450 1.2.3.37.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
451 1.2.3.37.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
452 1.2.3.37.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
453 1.2.3.37.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
454 1.2.3.38 1200 91E 1 day Fri 12/31/10 Fri 12/31/10 NA
455 1.2.3.38.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
456 1.2.3.38.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
457 1.2.3.38.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
458 1.2.3.38.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
459 1.2.3.39 1200 95U 1 day Fri 12/31/10 Fri 12/31/10 NA
460 1.2.3.39.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
461 1.2.3.39.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
462 1.2.3.39.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
463 1.2.3.39.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
464 1.2.3.40 1200 99B 1 day Fri 12/31/10 Fri 12/31/10 NA
465 1.2.3.40.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
466 1.2.3.40.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
467 1.2.3.40.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
468 1.2.3.40.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
469 1.2.3.41 1200 99C 1 day Fri 12/31/10 Fri 12/31/10 NA
470 1.2.3.41.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
471 1.2.3.41.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
472 1.2.3.41.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
473 1.2.3.41.1.3 1200 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
474 1.3 1300 Department of Commerce 468 days Mon 6/8/09 Fri 3/18/11 NA
475 1.3.1 1300 Administrative Task 413 days Mon 6/8/09 Tue 1/4/11 Tue 1/4/11
476 1.3.2 1300 Inventory Validation 165 days Mon 5/17/10 Fri 12/31/10 NA
477 1.3.3 1300 Regional Systems Transition 76 days Tue 12/7/10 Fri 3/18/11 NA
478 1.3.3.1 1300 904-D 1 day Fri 12/31/10 Fri 12/31/10 NA
479 1.3.3.1.1 1300 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
480 1.3.3.1.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
481 1.3.3.1.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
482 1.3.3.1.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
483 1.3.3.2 1300 906-D 1 day Fri 12/31/10 Fri 12/31/10 NA
484 1.3.3.2.1 1300 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
485 1.3.3.2.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
486 1.3.3.2.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
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487 1.3.3.2.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
488 1.3.3.3 1300 921-D 1 day Fri 12/31/10 Fri 12/31/10 NA
489 1.3.3.3.1 1300 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
490 1.3.3.3.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
491 1.3.3.3.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
492 1.3.3.3.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
493 1.3.3.4 1300 929-D 1 day Fri 12/31/10 Fri 12/31/10 NA
494 1.3.3.4.1 1300 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
495 1.3.3.4.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
496 1.3.3.4.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
497 1.3.3.4.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
498 1.3.3.5 1300 930-D 1 day Fri 12/31/10 Fri 12/31/10 NA
499 1.3.3.5.1 1300 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
500 1.3.3.5.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
501 1.3.3.5.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
502 1.3.3.5.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
503 1.3.3.6 1300 945-D 1 day Fri 12/31/10 Fri 12/31/10 NA
504 1.3.3.6.1 1300 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
505 1.3.3.6.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
506 1.3.3.6.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
507 1.3.3.6.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
508 1.3.3.7 1300 968-D 76 days Tue 12/7/10 Fri 3/18/11 NA
509 1.3.3.7.1 1300 Dedicated BOT 76 days Tue 12/7/10 Fri 3/18/11 NA
510 1.3.3.7.1.1 1300 Submit Order 1 day Tue 12/7/10 Tue 12/7/10 Tue 12/7/10
511 1.3.3.7.1.2 1300 SOCN 74 days Tue 12/7/10 Wed 3/16/11 NA
512 1.3.3.7.1.3 1300 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
513 1.3.3.8 1300 988-D 1 day Fri 12/31/10 Fri 12/31/10 NA
514 1.3.3.8.1 1300 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
515 1.3.3.8.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
516 1.3.3.8.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
517 1.3.3.8.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
518 1.3.3.9 1300 90H-D 1 day Fri 12/31/10 Fri 12/31/10 NA
519 1.3.3.9.1 1300 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
520 1.3.3.9.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
521 1.3.3.9.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
522 1.3.3.9.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
523 1.3.3.10 1300 99F-D 1 day Fri 12/31/10 Fri 12/31/10 NA
524 1.3.3.10.1 1300 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
525 1.3.3.10.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
526 1.3.3.10.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
527 1.3.3.10.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
528 1.3.3.11 1300 902 1 day Fri 12/31/10 Fri 12/31/10 NA
529 1.3.3.11.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
530 1.3.3.11.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
531 1.3.3.11.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
532 1.3.3.11.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
533 1.3.3.12 1300 906 1 day Fri 12/31/10 Fri 12/31/10 NA
534 1.3.3.12.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
535 1.3.3.12.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
536 1.3.3.12.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
537 1.3.3.12.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
538 1.3.3.13 1300 913 1 day Fri 12/31/10 Fri 12/31/10 NA
539 1.3.3.13.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
540 1.3.3.13.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
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541 1.3.3.13.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
542 1.3.3.13.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
543 1.3.3.14 1300 914 1 day Fri 12/31/10 Fri 12/31/10 NA
544 1.3.3.14.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
545 1.3.3.14.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
546 1.3.3.14.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
547 1.3.3.14.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
548 1.3.3.15 1300 915 1 day Fri 12/31/10 Fri 12/31/10 NA
549 1.3.3.15.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
550 1.3.3.15.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
551 1.3.3.15.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
552 1.3.3.15.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
553 1.3.3.16 1300 921 1 day Fri 12/31/10 Fri 12/31/10 NA
554 1.3.3.16.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
555 1.3.3.16.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
556 1.3.3.16.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
557 1.3.3.16.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
558 1.3.3.17 1300 931 1 day Fri 12/31/10 Fri 12/31/10 NA
559 1.3.3.17.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
560 1.3.3.17.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
561 1.3.3.17.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
562 1.3.3.17.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
563 1.3.3.18 1300 940 1 day Fri 12/31/10 Fri 12/31/10 NA
564 1.3.3.18.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
565 1.3.3.18.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
566 1.3.3.18.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
567 1.3.3.18.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
568 1.3.3.19 1300 940 1 day Fri 12/31/10 Fri 12/31/10 NA
569 1.3.3.19.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
570 1.3.3.19.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
571 1.3.3.19.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
572 1.3.3.19.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
573 1.3.3.20 1300 956 1 day Fri 12/31/10 Fri 12/31/10 NA
574 1.3.3.20.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
575 1.3.3.20.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
576 1.3.3.20.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
577 1.3.3.20.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
578 1.3.3.21 1300 963 1 day Fri 12/31/10 Fri 12/31/10 NA
579 1.3.3.21.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
580 1.3.3.21.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
581 1.3.3.21.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
582 1.3.3.21.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
583 1.3.3.22 1300 968-1 1 day Fri 12/31/10 Fri 12/31/10 NA
584 1.3.3.22.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
585 1.3.3.22.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
586 1.3.3.22.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
587 1.3.3.22.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
588 1.3.3.23 1300 968-2 1 day Fri 12/31/10 Fri 12/31/10 NA
589 1.3.3.23.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
590 1.3.3.23.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
591 1.3.3.23.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
592 1.3.3.23.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
593 1.3.3.24 1300 968-3 1 day Fri 12/31/10 Fri 12/31/10 NA
594 1.3.3.24.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
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595 1.3.3.24.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
596 1.3.3.24.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
597 1.3.3.24.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
598 1.3.3.25 1300 968-4 1 day Fri 12/31/10 Fri 12/31/10 NA
599 1.3.3.25.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
600 1.3.3.25.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
601 1.3.3.25.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
602 1.3.3.25.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
603 1.3.3.26 1300 968-5 1 day Fri 12/31/10 Fri 12/31/10 NA
604 1.3.3.26.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
605 1.3.3.26.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
606 1.3.3.26.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
607 1.3.3.26.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
608 1.3.3.27 1300 970 1 day Fri 12/31/10 Fri 12/31/10 NA
609 1.3.3.27.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
610 1.3.3.27.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
611 1.3.3.27.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
612 1.3.3.27.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
613 1.3.3.28 1300 971 1 day Fri 12/31/10 Fri 12/31/10 NA
614 1.3.3.28.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
615 1.3.3.28.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
616 1.3.3.28.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
617 1.3.3.28.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
618 1.3.3.29 1300 975 41 days Mon 1/24/11 Fri 3/18/11 NA
619 1.3.3.29.1 1300 Switched BOT 41 days Mon 1/24/11 Fri 3/18/11 NA
620 1.3.3.29.1.1 1300 Submit Order 1 day Mon 1/24/11 Mon 1/24/11 Mon 1/24/11
621 1.3.3.29.1.2 1300 SOCN 40 days Tue 1/25/11 Fri 3/18/11 NA
622 1.3.3.29.1.3 1300 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
623 1.3.3.30 1300 975 1 day Fri 12/31/10 Fri 12/31/10 NA
624 1.3.3.30.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
625 1.3.3.30.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
626 1.3.3.30.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
627 1.3.3.30.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
628 1.3.3.31 1300 983 1 day Fri 12/31/10 Fri 12/31/10 NA
629 1.3.3.31.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
630 1.3.3.31.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
631 1.3.3.31.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
632 1.3.3.31.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
633 1.3.3.32 1300 90E 1 day Fri 12/31/10 Fri 12/31/10 NA
634 1.3.3.32.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
635 1.3.3.32.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
636 1.3.3.32.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
637 1.3.3.32.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
638 1.3.3.33 1300 95C 1 day Fri 12/31/10 Fri 12/31/10 NA
639 1.3.3.33.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
640 1.3.3.33.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
641 1.3.3.33.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
642 1.3.3.33.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
643 1.3.3.34 1300 95D 1 day Fri 12/31/10 Fri 12/31/10 NA
644 1.3.3.34.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
645 1.3.3.34.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
646 1.3.3.34.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
647 1.3.3.34.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
648 1.3.3.35 1300 95U 1 day Fri 12/31/10 Fri 12/31/10 NA
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649 1.3.3.35.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
650 1.3.3.35.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
651 1.3.3.35.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
652 1.3.3.35.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
653 1.3.3.36 1300 96G 1 day Fri 12/31/10 Fri 12/31/10 NA
654 1.3.3.36.1 1300 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
655 1.3.3.36.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
656 1.3.3.36.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
657 1.3.3.36.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
658 1.4 1400 Department of the Interior 675 days Thu 8/21/08 Fri 3/18/11 NA
659 1.4.1 1400 Administrative Task 1 day Thu 8/21/08 Thu 8/21/08 Thu 8/21/08
660 1.4.2 1400 Inventory Validation 2 days Fri 11/5/10 Mon 11/8/10 NA
661 1.4.3 1400 Regional Systems Transition 202 days Mon 6/14/10 Fri 3/18/11 NA
662 1.4.3.1 1400 923-D 1 day Fri 12/31/10 Fri 12/31/10 NA
663 1.4.3.1.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
664 1.4.3.1.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
665 1.4.3.1.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
666 1.4.3.1.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
667 1.4.3.2 1400 930-D 1 day Fri 12/31/10 Fri 12/31/10 NA
668 1.4.3.2.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
669 1.4.3.2.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
670 1.4.3.2.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
671 1.4.3.2.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
672 1.4.3.3 1400 930-D 202 days Mon 6/14/10 Fri 3/18/11 NA
673 1.4.3.3.1 1400 Dedicated BOT 202 days Mon 6/14/10 Fri 3/18/11 NA
674 1.4.3.3.1.1 1400 Submit Order 1 day Mon 6/14/10 Mon 6/14/10 Mon 6/14/10
675 1.4.3.3.1.2 1400 SOCN 199 days Mon 6/14/10 Tue 3/15/11 NA
676 1.4.3.3.1.3 1400 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
677 1.4.3.4 1400 941-D 1 day Fri 12/31/10 Fri 12/31/10 NA
678 1.4.3.4.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
679 1.4.3.4.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
680 1.4.3.4.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
681 1.4.3.4.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
682 1.4.3.5 1400 952-D-1 92 days Mon 11/15/10 Fri 3/18/11 NA
683 1.4.3.5.1 1400 Dedicated BOT 92 days Mon 11/15/10 Fri 3/18/11 NA
684 1.4.3.5.1.1 1400 Submit Order 1 day Mon 11/15/10 Mon 11/15/10 Mon 11/15/10
685 1.4.3.5.1.2 1400 SOCN 89 days Mon 11/15/10 Tue 3/15/11 NA
686 1.4.3.5.1.3 1400 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
687 1.4.3.6 1400 952-D-2 92 days Mon 11/15/10 Fri 3/18/11 NA
688 1.4.3.6.1 1400 Dedicated BOT 92 days Mon 11/15/10 Fri 3/18/11 NA
689 1.4.3.6.1.1 1400 Submit Order 1 day Mon 11/15/10 Mon 11/15/10 Mon 11/15/10
690 1.4.3.6.1.2 1400 SOCN 89 days Mon 11/15/10 Tue 3/15/11 NA
691 1.4.3.6.1.3 1400 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
692 1.4.3.7 1400 952-D-3 92 days Mon 11/15/10 Fri 3/18/11 NA
693 1.4.3.7.1 1400 Dedicated BOT 92 days Mon 11/15/10 Fri 3/18/11 NA
694 1.4.3.7.1.1 1400 Submit Order 1 day Mon 11/15/10 Mon 11/15/10 Mon 11/15/10
695 1.4.3.7.1.2 1400 SOCN 89 days Mon 11/15/10 Tue 3/15/11 NA
696 1.4.3.7.1.3 1400 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
697 1.4.3.8 1400 952-D-4 97 days Mon 11/8/10 Fri 3/18/11 NA
698 1.4.3.8.1 1400 Dedicated BOT 97 days Mon 11/8/10 Fri 3/18/11 NA
699 1.4.3.8.1.1 1400 Submit Order 1 day Mon 11/8/10 Mon 11/8/10 Mon 11/8/10
700 1.4.3.8.1.2 1400 SOCN 94 days Mon 11/8/10 Tue 3/15/11 NA
701 1.4.3.8.1.3 1400 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
702 1.4.3.9 1400 952-D-5 92 days Mon 11/15/10 Fri 3/18/11 NA
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703 1.4.3.9.1 1400 Dedicated BOT 92 days Mon 11/15/10 Fri 3/18/11 NA
704 1.4.3.9.1.1 1400 Submit Order 1 day Mon 11/15/10 Mon 11/15/10 Mon 11/15/10
705 1.4.3.9.1.2 1400 SOCN 89 days Mon 11/15/10 Tue 3/15/11 NA
706 1.4.3.9.1.3 1400 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
707 1.4.3.10 1400 952-D-6 92 days Mon 11/15/10 Fri 3/18/11 NA
708 1.4.3.10.1 1400 Dedicated BOT 92 days Mon 11/15/10 Fri 3/18/11 NA
709 1.4.3.10.1.1 1400 Submit Order 1 day Mon 11/15/10 Mon 11/15/10 Mon 11/15/10
710 1.4.3.10.1.2 1400 SOCN 89 days Mon 11/15/10 Tue 3/15/11 NA
711 1.4.3.10.1.3 1400 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
712 1.4.3.11 1400 953-D 41 days Thu 10/7/10 Thu 12/2/10 Thu 12/2/10
713 1.4.3.11.1 1400 Dedicated BOT 41 days Thu 10/7/10 Thu 12/2/10 Thu 12/2/10
714 1.4.3.11.1.1 1400 Submit Order 1 day Thu 10/7/10 Thu 10/7/10 Thu 10/7/10
715 1.4.3.11.1.2 1400 SOCN 40 days Thu 10/7/10 Thu 12/2/10 Thu 12/2/10
716 1.4.3.11.1.3 1400 Net ID 1 day Thu 12/2/10 Thu 12/2/10 Thu 12/2/10
717 1.4.3.12 1400 953-D 1 day Fri 12/31/10 Fri 12/31/10 NA
718 1.4.3.12.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
719 1.4.3.12.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
720 1.4.3.12.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
721 1.4.3.12.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
722 1.4.3.13 1400 958-D-1 1 day Fri 12/31/10 Fri 12/31/10 NA
723 1.4.3.13.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
724 1.4.3.13.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
725 1.4.3.13.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
726 1.4.3.13.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
727 1.4.3.14 1400 958-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
728 1.4.3.14.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
729 1.4.3.14.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
730 1.4.3.14.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
731 1.4.3.14.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
732 1.4.3.15 1400 958-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
733 1.4.3.15.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
734 1.4.3.15.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
735 1.4.3.15.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
736 1.4.3.15.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
737 1.4.3.16 1400 966-D 1 day Fri 12/31/10 Fri 12/31/10 NA
738 1.4.3.16.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
739 1.4.3.16.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
740 1.4.3.16.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
741 1.4.3.16.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
742 1.4.3.17 1400 968-D 1 day Fri 12/31/10 Fri 12/31/10 NA
743 1.4.3.17.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
744 1.4.3.17.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
745 1.4.3.17.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
746 1.4.3.17.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
747 1.4.3.18 1400 977-D 1 day Fri 12/31/10 Fri 12/31/10 NA
748 1.4.3.18.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
749 1.4.3.18.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
750 1.4.3.18.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
751 1.4.3.18.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
752 1.4.3.19 1400 980-D 1 day Fri 12/31/10 Fri 12/31/10 NA
753 1.4.3.19.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
754 1.4.3.19.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
755 1.4.3.19.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
756 1.4.3.19.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
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757 1.4.3.20 1400 988-D 1 day Fri 12/31/10 Fri 12/31/10 NA
758 1.4.3.20.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
759 1.4.3.20.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
760 1.4.3.20.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
761 1.4.3.20.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
762 1.4.3.21 1400 988-D 1 day Fri 12/31/10 Fri 12/31/10 NA
763 1.4.3.21.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
764 1.4.3.21.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
765 1.4.3.21.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
766 1.4.3.21.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
767 1.4.3.22 1400 992-D 1 day Fri 12/31/10 Fri 12/31/10 NA
768 1.4.3.22.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
769 1.4.3.22.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
770 1.4.3.22.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
771 1.4.3.22.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
772 1.4.3.23 1400 995-D 1 day Fri 12/31/10 Fri 12/31/10 NA
773 1.4.3.23.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
774 1.4.3.23.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
775 1.4.3.23.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
776 1.4.3.23.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
777 1.4.3.24 1400 995-D 1 day Fri 12/31/10 Fri 12/31/10 NA
778 1.4.3.24.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
779 1.4.3.24.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
780 1.4.3.24.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
781 1.4.3.24.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
782 1.4.3.25 1400 909 1 day Fri 12/31/10 Fri 12/31/10 NA
783 1.4.3.25.1 1400 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
784 1.4.3.25.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
785 1.4.3.25.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
786 1.4.3.25.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
787 1.4.3.26 1400 930 1 day Fri 12/31/10 Fri 12/31/10 NA
788 1.4.3.26.1 1400 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
789 1.4.3.26.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
790 1.4.3.26.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
791 1.4.3.26.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
792 1.4.3.27 1400 982 1 day Fri 12/31/10 Fri 12/31/10 NA
793 1.4.3.27.1 1400 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
794 1.4.3.27.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
795 1.4.3.27.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
796 1.4.3.27.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
797 1.4.3.28 1400 995 1 day Fri 12/31/10 Fri 12/31/10 NA
798 1.4.3.28.1 1400 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
799 1.4.3.28.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
800 1.4.3.28.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
801 1.4.3.28.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
802 1.4.3.29 1400 995 1 day Fri 12/31/10 Fri 12/31/10 NA
803 1.4.3.29.1 1400 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
804 1.4.3.29.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
805 1.4.3.29.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
806 1.4.3.29.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
807 1.4.3.30 1400 95B 1 day Fri 12/31/10 Fri 12/31/10 NA
808 1.4.3.30.1 1400 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
809 1.4.3.30.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
810 1.4.3.30.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
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811 1.4.3.30.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
812 1.4.3.31 1400 96B 1 day Fri 12/31/10 Fri 12/31/10 NA
813 1.4.3.31.1 1400 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
814 1.4.3.31.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
815 1.4.3.31.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
816 1.4.3.31.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
817 1.5 1500 Department of Justice 534 days Thu 4/16/09 Fri 4/29/11 NA
818 1.5.1 1500 Administrative Task 0 days Thu 4/16/09 Thu 4/16/09 Thu 4/16/09
819 1.5.2 1500 Inventory Validation 1 day Fri 12/31/10 Fri 12/31/10 NA
820 1.5.3 1500 Regional Systems Transition 171 days Tue 9/7/10 Fri 4/29/11 NA
821 1.5.3.1 1500 906-D 41 days Tue 9/7/10 Tue 11/2/10 Tue 11/2/10
822 1.5.3.1.1 1500 Dedicated BOT 41 days Tue 9/7/10 Tue 11/2/10 Tue 11/2/10
823 1.5.3.1.1.1 1500 Submit Order 1 day Tue 9/7/10 Tue 9/7/10 Tue 9/7/10
824 1.5.3.1.1.2 1500 SOCN 40 days Tue 9/7/10 Tue 11/2/10 Tue 11/2/10
825 1.5.3.1.1.3 1500 Net ID 1 day Tue 11/2/10 Tue 11/2/10 Tue 11/2/10
826 1.5.3.2 1500 914-D 42 days Mon 12/6/10 Mon 1/31/11 Mon 1/31/11
827 1.5.3.2.1 1500 Dedicated BOT 42 days Mon 12/6/10 Mon 1/31/11 Mon 1/31/11
828 1.5.3.2.1.1 1500 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
829 1.5.3.2.1.2 1500 SOCN 40 days Tue 12/7/10 Mon 1/31/11 Mon 1/31/11
830 1.5.3.2.1.3 1500 Net ID 1 day Mon 1/31/11 Mon 1/31/11 Mon 1/31/11
831 1.5.3.3 1500 921-D 42 days Thu 2/3/11 Thu 3/31/11 NA
832 1.5.3.3.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
833 1.5.3.3.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
834 1.5.3.3.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
835 1.5.3.3.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
836 1.5.3.4 1500 923-D 42 days Thu 2/3/11 Thu 3/31/11 NA
837 1.5.3.4.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
838 1.5.3.4.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
839 1.5.3.4.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
840 1.5.3.4.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
841 1.5.3.5 1500 925-D 42 days Thu 2/3/11 Thu 3/31/11 NA
842 1.5.3.5.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
843 1.5.3.5.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
844 1.5.3.5.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
845 1.5.3.5.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
846 1.5.3.6 1500 928-D 42 days Thu 2/3/11 Thu 3/31/11 NA
847 1.5.3.6.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
848 1.5.3.6.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
849 1.5.3.6.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
850 1.5.3.6.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
851 1.5.3.7 1500 929-D 42 days Thu 2/3/11 Thu 3/31/11 NA
852 1.5.3.7.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
853 1.5.3.7.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
854 1.5.3.7.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
855 1.5.3.7.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
856 1.5.3.8 1500 932-D 42 days Thu 2/3/11 Thu 3/31/11 NA
857 1.5.3.8.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
858 1.5.3.8.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
859 1.5.3.8.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
860 1.5.3.8.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
861 1.5.3.9 1500 935-D 42 days Thu 2/3/11 Thu 3/31/11 NA
862 1.5.3.9.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
863 1.5.3.9.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
864 1.5.3.9.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
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865 1.5.3.9.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
866 1.5.3.10 1500 936-D 42 days Thu 2/3/11 Thu 3/31/11 NA
867 1.5.3.10.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
868 1.5.3.10.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
869 1.5.3.10.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
870 1.5.3.10.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
871 1.5.3.11 1500 945-D 42 days Thu 2/3/11 Thu 3/31/11 NA
872 1.5.3.11.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
873 1.5.3.11.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
874 1.5.3.11.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
875 1.5.3.11.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
876 1.5.3.12 1500 949-D 42 days Thu 2/3/11 Thu 3/31/11 NA
877 1.5.3.12.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
878 1.5.3.12.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
879 1.5.3.12.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
880 1.5.3.12.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
881 1.5.3.13 1500 956-D 1 day Fri 12/31/10 Fri 12/31/10 NA
882 1.5.3.13.1 1500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
883 1.5.3.13.1.1 1500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
884 1.5.3.13.1.2 1500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
885 1.5.3.13.1.3 1500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
886 1.5.3.14 1500 957-D 42 days Thu 2/3/11 Thu 3/31/11 NA
887 1.5.3.14.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
888 1.5.3.14.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
889 1.5.3.14.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
890 1.5.3.14.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
891 1.5.3.15 1500 963-D 42 days Thu 2/3/11 Thu 3/31/11 NA
892 1.5.3.15.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
893 1.5.3.15.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
894 1.5.3.15.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
895 1.5.3.15.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
896 1.5.3.16 1500 966-D 42 days Thu 2/3/11 Thu 3/31/11 NA
897 1.5.3.16.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
898 1.5.3.16.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
899 1.5.3.16.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
900 1.5.3.16.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
901 1.5.3.17 1500 967-D 42 days Thu 2/3/11 Thu 3/31/11 NA
902 1.5.3.17.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
903 1.5.3.17.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
904 1.5.3.17.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
905 1.5.3.17.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
906 1.5.3.18 1500 968-D 42 days Thu 2/3/11 Thu 3/31/11 NA
907 1.5.3.18.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
908 1.5.3.18.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
909 1.5.3.18.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
910 1.5.3.18.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
911 1.5.3.19 1500 969-D 42 days Thu 2/3/11 Thu 3/31/11 NA
912 1.5.3.19.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
913 1.5.3.19.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
914 1.5.3.19.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
915 1.5.3.19.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
916 1.5.3.20 1500 971-D 42 days Thu 2/3/11 Thu 3/31/11 NA
917 1.5.3.20.1 1500 Dedicated BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
918 1.5.3.20.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
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919 1.5.3.20.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
920 1.5.3.20.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
921 1.5.3.21 1500 975-D 63 days Thu 2/3/11 Fri 4/29/11 NA
922 1.5.3.21.1 1500 Dedicated BOT 63 days Thu 2/3/11 Fri 4/29/11 NA
923 1.5.3.21.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
924 1.5.3.21.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
925 1.5.3.21.1.3 1500 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
926 1.5.3.22 1500 977-D 63 days Thu 2/3/11 Fri 4/29/11 NA
927 1.5.3.22.1 1500 Dedicated BOT 63 days Thu 2/3/11 Fri 4/29/11 NA
928 1.5.3.22.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
929 1.5.3.22.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
930 1.5.3.22.1.3 1500 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
931 1.5.3.23 1500 915 1 day Fri 12/31/10 Fri 12/31/10 NA
932 1.5.3.23.1 1500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
933 1.5.3.23.1.1 1500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
934 1.5.3.23.1.2 1500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
935 1.5.3.23.1.3 1500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
936 1.5.3.24 1500 915 42 days Thu 2/3/11 Thu 3/31/11 NA
937 1.5.3.24.1 1500 Switched BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
938 1.5.3.24.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
939 1.5.3.24.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
940 1.5.3.24.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
941 1.5.3.25 1500 977 42 days Thu 2/3/11 Thu 3/31/11 NA
942 1.5.3.25.1 1500 Switched BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
943 1.5.3.25.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
944 1.5.3.25.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
945 1.5.3.25.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
946 1.5.3.26 1500 983 1 day Fri 12/31/10 Fri 12/31/10 NA
947 1.5.3.26.1 1500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
948 1.5.3.26.1.1 1500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
949 1.5.3.26.1.2 1500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
950 1.5.3.26.1.3 1500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
951 1.5.3.27 1500 995 42 days Thu 2/3/11 Thu 3/31/11 NA
952 1.5.3.27.1 1500 Switched BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
953 1.5.3.27.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
954 1.5.3.27.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
955 1.5.3.27.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
956 1.5.3.28 1500 94U 42 days Thu 2/3/11 Thu 3/31/11 NA
957 1.5.3.28.1 1500 Switched BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
958 1.5.3.28.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
959 1.5.3.28.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
960 1.5.3.28.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
961 1.5.3.29 1500 95D 1 day Fri 12/31/10 Fri 12/31/10 NA
962 1.5.3.29.1 1500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
963 1.5.3.29.1.1 1500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
964 1.5.3.29.1.2 1500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
965 1.5.3.29.1.3 1500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
966 1.5.3.30 1500 95D 1 day Fri 12/31/10 Fri 12/31/10 NA
967 1.5.3.30.1 1500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
968 1.5.3.30.1.1 1500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
969 1.5.3.30.1.2 1500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
970 1.5.3.30.1.3 1500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
971 1.5.3.31 1500 95I 1 day Fri 12/31/10 Fri 12/31/10 NA
972 1.5.3.31.1 1500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
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973 1.5.3.31.1.1 1500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
974 1.5.3.31.1.2 1500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
975 1.5.3.31.1.3 1500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
976 1.5.3.32 1500 95U 42 days Thu 2/3/11 Thu 3/31/11 NA
977 1.5.3.32.1 1500 Switched BOT 42 days Thu 2/3/11 Thu 3/31/11 NA
978 1.5.3.32.1.1 1500 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
979 1.5.3.32.1.2 1500 SOCN 40 days Fri 2/4/11 Wed 3/30/11 NA
980 1.5.3.32.1.3 1500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
981 1.6 1600 Department of Labor 104 days Mon 8/9/10 Fri 12/31/10 NA
982 1.6.1 1600 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
983 1.6.2 1600 Inventory Validation 27 days Mon 11/15/10 Tue 12/21/10 NA
984 1.6.3 1600 Regional Systems Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
985 1.6.3.1 1600 902-D 1 day Fri 12/31/10 Fri 12/31/10 NA
986 1.6.3.1.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
987 1.6.3.1.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
988 1.6.3.1.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
989 1.6.3.1.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
990 1.6.3.2 1600 904-D 1 day Fri 12/31/10 Fri 12/31/10 NA
991 1.6.3.2.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
992 1.6.3.2.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
993 1.6.3.2.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
994 1.6.3.2.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
995 1.6.3.3 1600 909-D 1 day Fri 12/31/10 Fri 12/31/10 NA
996 1.6.3.3.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
997 1.6.3.3.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
998 1.6.3.3.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
999 1.6.3.3.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA

1000 1.6.3.4 1600 921-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1001 1.6.3.4.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1002 1.6.3.4.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1003 1.6.3.4.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1004 1.6.3.4.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1005 1.6.3.5 1600 923-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1006 1.6.3.5.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1007 1.6.3.5.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1008 1.6.3.5.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1009 1.6.3.5.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1010 1.6.3.6 1600 924-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1011 1.6.3.6.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1012 1.6.3.6.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1013 1.6.3.6.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1014 1.6.3.6.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1015 1.6.3.7 1600 928-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1016 1.6.3.7.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1017 1.6.3.7.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1018 1.6.3.7.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1019 1.6.3.7.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1020 1.6.3.8 1600 929-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1021 1.6.3.8.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1022 1.6.3.8.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1023 1.6.3.8.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1024 1.6.3.8.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1025 1.6.3.9 1600 932-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1026 1.6.3.9.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
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1027 1.6.3.9.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1028 1.6.3.9.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1029 1.6.3.9.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1030 1.6.3.10 1600 945-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1031 1.6.3.10.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1032 1.6.3.10.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1033 1.6.3.10.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1034 1.6.3.10.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1035 1.6.3.11 1600 952-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1036 1.6.3.11.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1037 1.6.3.11.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1038 1.6.3.11.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1039 1.6.3.11.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1040 1.6.3.12 1600 958-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1041 1.6.3.12.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1042 1.6.3.12.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1043 1.6.3.12.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1044 1.6.3.12.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1045 1.6.3.13 1600 966-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1046 1.6.3.13.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1047 1.6.3.13.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1048 1.6.3.13.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1049 1.6.3.13.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1050 1.6.3.14 1600 967-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1051 1.6.3.14.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1052 1.6.3.14.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1053 1.6.3.14.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1054 1.6.3.14.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1055 1.6.3.15 1600 971-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1056 1.6.3.15.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1057 1.6.3.15.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1058 1.6.3.15.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1059 1.6.3.15.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1060 1.6.3.16 1600 975-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1061 1.6.3.16.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1062 1.6.3.16.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1063 1.6.3.16.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1064 1.6.3.16.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1065 1.6.3.17 1600 977-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1066 1.6.3.17.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1067 1.6.3.17.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1068 1.6.3.17.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1069 1.6.3.17.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1070 1.6.3.18 1600 96B-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1071 1.6.3.18.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1072 1.6.3.18.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1073 1.6.3.18.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1074 1.6.3.18.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1075 1.6.3.19 1600 99B-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1076 1.6.3.19.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1077 1.6.3.19.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1078 1.6.3.19.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1079 1.6.3.19.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1080 1.6.3.20 1600 99J-D 1 day Fri 12/31/10 Fri 12/31/10 NA
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1081 1.6.3.20.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1082 1.6.3.20.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1083 1.6.3.20.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1084 1.6.3.20.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1085 1.6.3.21 1600 902 1 day Fri 12/31/10 Fri 12/31/10 NA
1086 1.6.3.21.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1087 1.6.3.21.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1088 1.6.3.21.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1089 1.6.3.21.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1090 1.6.3.22 1600 913 1 day Fri 12/31/10 Fri 12/31/10 NA
1091 1.6.3.22.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1092 1.6.3.22.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1093 1.6.3.22.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1094 1.6.3.22.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1095 1.6.3.23 1600 923 1 day Fri 12/31/10 Fri 12/31/10 NA
1096 1.6.3.23.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1097 1.6.3.23.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1098 1.6.3.23.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1099 1.6.3.23.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1100 1.6.3.24 1600 940 1 day Fri 12/31/10 Fri 12/31/10 NA
1101 1.6.3.24.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1102 1.6.3.24.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1103 1.6.3.24.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1104 1.6.3.24.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1105 1.6.3.25 1600 944 1 day Fri 12/31/10 Fri 12/31/10 NA
1106 1.6.3.25.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1107 1.6.3.25.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1108 1.6.3.25.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1109 1.6.3.25.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1110 1.6.3.26 1600 945 1 day Fri 12/31/10 Fri 12/31/10 NA
1111 1.6.3.26.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1112 1.6.3.26.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1113 1.6.3.26.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1114 1.6.3.26.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1115 1.6.3.27 1600 956 1 day Fri 12/31/10 Fri 12/31/10 NA
1116 1.6.3.27.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1117 1.6.3.27.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1118 1.6.3.27.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1119 1.6.3.27.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1120 1.6.3.28 1600 968 1 day Fri 12/31/10 Fri 12/31/10 NA
1121 1.6.3.28.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1122 1.6.3.28.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1123 1.6.3.28.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1124 1.6.3.28.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1125 1.6.3.29 1600 975 1 day Fri 12/31/10 Fri 12/31/10 NA
1126 1.6.3.29.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1127 1.6.3.29.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1128 1.6.3.29.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1129 1.6.3.29.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1130 1.6.3.30 1600 95C 1 day Fri 12/31/10 Fri 12/31/10 NA
1131 1.6.3.30.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1132 1.6.3.30.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1133 1.6.3.30.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1134 1.6.3.30.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA

Region 9
Transition Schedule as of 02/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.

R09 Feb 2011 Schedule.mpp Page 21 of 58 Thu 2/17/11 



ID WBS AB
Code

Task Name Duration Start Finish Actual Finish

1135 1.7 1900 Department of State 388 days Wed 7/8/09 Fri 12/31/10 NA
1136 1.7.1 1900 Administrative Task 0 days Wed 7/8/09 Wed 7/8/09 Wed 7/8/09
1137 1.7.2 1900 Inventory Validation 90 days Tue 11/3/09 Mon 3/8/10 Mon 3/8/10
1138 1.7.3 1900 Regional Systems Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1139 1.7.3.1 1900 904-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1140 1.7.3.1.1 1900 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1141 1.7.3.1.1.1 1900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1142 1.7.3.1.1.2 1900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1143 1.7.3.1.1.3 1900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1144 1.7.3.2 1900 920 1 day Fri 12/31/10 Fri 12/31/10 NA
1145 1.7.3.2.1 1900 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1146 1.7.3.2.1.1 1900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1147 1.7.3.2.1.2 1900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1148 1.7.3.2.1.3 1900 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1149 1.7.3.2.1.4 1900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1150 1.7.3.3 1900 938 1 day Fri 12/31/10 Fri 12/31/10 NA
1151 1.7.3.3.1 1900 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1152 1.7.3.3.1.1 1900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1153 1.7.3.3.1.2 1900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1154 1.7.3.3.1.3 1900 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1155 1.7.3.3.1.4 1900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1156 1.7.3.4 1900 940 1 day Fri 12/31/10 Fri 12/31/10 NA
1157 1.7.3.4.1 1900 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1158 1.7.3.4.1.1 1900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1159 1.7.3.4.1.2 1900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1160 1.7.3.4.1.3 1900 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1161 1.7.3.4.1.4 1900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1162 1.7.3.5 1900 956 1 day Fri 12/31/10 Fri 12/31/10 NA
1163 1.7.3.5.1 1900 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1164 1.7.3.5.1.1 1900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1165 1.7.3.5.1.2 1900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1166 1.7.3.5.1.3 1900 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1167 1.7.3.5.1.4 1900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1168 1.7.3.6 1900 967 1 day Fri 12/31/10 Fri 12/31/10 NA
1169 1.7.3.6.1 1900 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1170 1.7.3.6.1.1 1900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1171 1.7.3.6.1.2 1900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1172 1.7.3.6.1.3 1900 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1173 1.7.3.6.1.4 1900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1174 1.7.3.7 1900 968 1 day Fri 12/31/10 Fri 12/31/10 NA
1175 1.7.3.7.1 1900 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1176 1.7.3.7.1.1 1900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1177 1.7.3.7.1.2 1900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1178 1.7.3.7.1.3 1900 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1179 1.7.3.7.1.4 1900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1180 1.7.3.8 1900 94U 1 day Fri 12/31/10 Fri 12/31/10 NA
1181 1.7.3.8.1 1900 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1182 1.7.3.8.1.1 1900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1183 1.7.3.8.1.2 1900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1184 1.7.3.8.1.3 1900 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1185 1.7.3.8.1.4 1900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1186 1.8 2000 Department of the Treasury 541 days Tue 4/21/09 Wed 5/11/11 NA
1187 1.8.1 2000 Administrative Task 0 days Tue 4/21/09 Tue 4/21/09 Tue 4/21/09
1188 1.8.2 2000 Inventory Validation 76 days Fri 1/28/11 Wed 5/11/11 NA
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1189 1.8.3 2000 Regional Systems Transition 192 days Tue 8/10/10 Sat 4/30/11 NA
1190 1.8.3.1 2000 902-D 35 days Tue 3/15/11 Sat 4/30/11 NA
1191 1.8.3.1.1 2000 Dedicated Transition 35 days Tue 3/15/11 Sat 4/30/11 NA
1192 1.8.3.1.1.1 2000 Submit Order 1 day Tue 3/15/11 Tue 3/15/11 NA
1193 1.8.3.1.1.2 2000 SOCN 35 days Tue 3/15/11 Sat 4/30/11 NA
1194 1.8.3.1.1.3 2000 Net ID 1 day Sat 4/30/11 Sat 4/30/11 NA
1195 1.8.3.2 2000 904-D 36 days Wed 11/17/10 Wed 1/5/11 Wed 1/5/11
1196 1.8.3.2.1 2000 Dedicated Transition 36 days Wed 11/17/10 Wed 1/5/11 Wed 1/5/11
1197 1.8.3.2.1.1 2000 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 Wed 11/17/10
1198 1.8.3.2.1.2 2000 SOCN 35 days Wed 11/17/10 Wed 1/5/11 Wed 1/5/11
1199 1.8.3.2.1.3 2000 Net ID 1 day Wed 1/5/11 Wed 1/5/11 Wed 1/5/11
1200 1.8.3.3 2000 905-D 76 days Wed 11/17/10 Mon 2/28/11 NA
1201 1.8.3.3.1 2000 Dedicated Transition 76 days Wed 11/17/10 Mon 2/28/11 NA
1202 1.8.3.3.1.1 2000 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 NA
1203 1.8.3.3.1.2 2000 SOCN 35 days Wed 11/17/10 Tue 1/4/11 NA
1204 1.8.3.3.1.3 2000 Net ID 1 day Mon 2/28/11 Mon 2/28/11 NA
1205 1.8.3.4 2000 910-D 76 days Wed 11/17/10 Mon 2/28/11 NA
1206 1.8.3.4.1 2000 Dedicated Transition 76 days Wed 11/17/10 Mon 2/28/11 NA
1207 1.8.3.4.1.1 2000 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 NA
1208 1.8.3.4.1.2 2000 SOCN 35 days Wed 11/17/10 Tue 1/4/11 NA
1209 1.8.3.4.1.3 2000 Net ID 1 day Mon 2/28/11 Mon 2/28/11 NA
1210 1.8.3.5 2000 929-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1211 1.8.3.5.1 2000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1212 1.8.3.5.1.1 2000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1213 1.8.3.5.1.2 2000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1214 1.8.3.5.1.3 2000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1215 1.8.3.6 2000 945-D 76 days Wed 11/17/10 Mon 2/28/11 NA
1216 1.8.3.6.1 2000 Dedicated Transition 76 days Wed 11/17/10 Mon 2/28/11 NA
1217 1.8.3.6.1.1 2000 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 NA
1218 1.8.3.6.1.2 2000 SOCN 35 days Wed 11/17/10 Tue 1/4/11 NA
1219 1.8.3.6.1.3 2000 Net ID 1 day Mon 2/28/11 Mon 2/28/11 NA
1220 1.8.3.7 2000 945-D 76 days Wed 11/17/10 Mon 2/28/11 Mon 2/28/11
1221 1.8.3.7.1 2000 Dedicated Transition 76 days Wed 11/17/10 Mon 2/28/11 Mon 2/28/11
1222 1.8.3.7.1.1 2000 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 Wed 11/17/10
1223 1.8.3.7.1.2 2000 SOCN 35 days Wed 11/17/10 Tue 1/4/11 Tue 1/4/11
1224 1.8.3.7.1.3 2000 Net ID 1 day Mon 2/28/11 Mon 2/28/11 Mon 2/28/11
1225 1.8.3.8 2000 949-D 76 days Wed 11/17/10 Mon 2/28/11 NA
1226 1.8.3.8.1 2000 Dedicated Transition 76 days Wed 11/17/10 Mon 2/28/11 NA
1227 1.8.3.8.1.1 2000 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 NA
1228 1.8.3.8.1.2 2000 SOCN 35 days Wed 11/17/10 Tue 1/4/11 NA
1229 1.8.3.8.1.3 2000 Net ID 1 day Mon 2/28/11 Mon 2/28/11 NA
1230 1.8.3.9 2000 966-D 76 days Wed 11/17/10 Mon 2/28/11 NA
1231 1.8.3.9.1 2000 Dedicated Transition 76 days Wed 11/17/10 Mon 2/28/11 NA
1232 1.8.3.9.1.1 2000 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 NA
1233 1.8.3.9.1.2 2000 SOCN 35 days Wed 11/17/10 Tue 1/4/11 NA
1234 1.8.3.9.1.3 2000 Net ID 1 day Mon 2/28/11 Mon 2/28/11 NA
1235 1.8.3.10 2000 968-D 76 days Wed 11/17/10 Mon 2/28/11 NA
1236 1.8.3.10.1 2000 Dedicated Transition 76 days Wed 11/17/10 Mon 2/28/11 NA
1237 1.8.3.10.1.1 2000 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 NA
1238 1.8.3.10.1.2 2000 SOCN 35 days Wed 11/17/10 Tue 1/4/11 NA
1239 1.8.3.10.1.3 2000 Net ID 1 day Mon 2/28/11 Mon 2/28/11 NA
1240 1.8.3.11 2000 969-D 35 days Thu 10/28/10 Wed 12/15/10 Wed 12/15/10
1241 1.8.3.11.1 2000 Dedicated Transition 35 days Thu 10/28/10 Wed 12/15/10 Wed 12/15/10
1242 1.8.3.11.1.1 2000 Submit Order 1 day Thu 10/28/10 Thu 10/28/10 Thu 10/28/10
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1243 1.8.3.11.1.2 2000 SOCN 35 days Thu 10/28/10 Wed 12/15/10 Wed 12/15/10
1244 1.8.3.11.1.3 2000 Net ID 1 day Wed 12/15/10 Wed 12/15/10 Wed 12/15/10
1245 1.8.3.12 2000 975-D 97 days Tue 8/10/10 Wed 12/22/10 Wed 12/22/10
1246 1.8.3.12.1 2000 Dedicated Transition 97 days Tue 8/10/10 Wed 12/22/10 Wed 12/22/10
1247 1.8.3.12.1.1 2000 Submit Order 1 day Tue 8/10/10 Tue 8/10/10 Tue 8/10/10
1248 1.8.3.12.1.2 2000 SOCN 97 days Tue 8/10/10 Wed 12/22/10 Wed 12/22/10
1249 1.8.3.12.1.3 2000 Net ID 1 day Wed 12/22/10 Wed 12/22/10 Wed 12/22/10
1250 1.8.3.13 2000 977-D 76 days Wed 11/17/10 Mon 2/28/11 NA
1251 1.8.3.13.1 2000 Dedicated Transition 76 days Wed 11/17/10 Mon 2/28/11 NA
1252 1.8.3.13.1.1 2000 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 NA
1253 1.8.3.13.1.2 2000 SOCN 35 days Wed 11/17/10 Tue 1/4/11 NA
1254 1.8.3.13.1.3 2000 Net ID 1 day Mon 2/28/11 Mon 2/28/11 NA
1255 1.8.3.14 2000 988-D 76 days Wed 11/17/10 Mon 2/28/11 NA
1256 1.8.3.14.1 2000 Dedicated Transition 76 days Wed 11/17/10 Mon 2/28/11 NA
1257 1.8.3.14.1.1 2000 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 NA
1258 1.8.3.14.1.2 2000 SOCN 35 days Wed 11/17/10 Tue 1/4/11 NA
1259 1.8.3.14.1.3 2000 Net ID 1 day Mon 2/28/11 Mon 2/28/11 NA
1260 1.8.3.15 2000 95D-D 76 days Wed 11/17/10 Mon 2/28/11 NA
1261 1.8.3.15.1 2000 Dedicated Transition 76 days Wed 11/17/10 Mon 2/28/11 NA
1262 1.8.3.15.1.1 2000 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 NA
1263 1.8.3.15.1.2 2000 SOCN 35 days Wed 11/17/10 Tue 1/4/11 NA
1264 1.8.3.15.1.3 2000 Net ID 1 day Mon 2/28/11 Mon 2/28/11 NA
1265 1.8.3.16 2000 99C-D 35 days Wed 9/15/10 Tue 11/2/10 Tue 11/2/10
1266 1.8.3.16.1 2000 Dedicated Transition 35 days Wed 9/15/10 Tue 11/2/10 Tue 11/2/10
1267 1.8.3.16.1.1 2000 Submit Order 1 day Wed 9/15/10 Wed 9/15/10 Wed 9/15/10
1268 1.8.3.16.1.2 2000 SOCN 35 days Wed 9/15/10 Tue 11/2/10 Tue 11/2/10
1269 1.8.3.16.1.3 2000 Net ID 1 day Tue 11/2/10 Tue 11/2/10 Tue 11/2/10
1270 1.8.3.17 2000 941 1 day Fri 12/31/10 Fri 12/31/10 NA
1271 1.8.3.17.1 2000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1272 1.8.3.17.1.1 2000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1273 1.8.3.17.1.2 2000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1274 1.8.3.17.1.3 2000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1275 1.8.3.17.1.4 2000 Net ID 0 days Fri 12/31/10 Fri 12/31/10 NA
1276 1.9 3600 Department of Veterans Affairs 356 days Tue 11/10/09 Thu 3/17/11 NA
1277 1.9.1 3600 Administrative Task 0 days Tue 11/10/09 Tue 11/10/09 Tue 11/10/09
1278 1.9.2 3600 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
1279 1.9.3 3600 Regional Systems Transition 145 days Tue 8/31/10 Thu 3/17/11 NA
1280 1.9.3.1 3600 904-D 37 days Mon 1/10/11 Sat 2/26/11 NA
1281 1.9.3.1.1 3600 Dedicated Transition 37 days Mon 1/10/11 Sat 2/26/11 NA
1282 1.9.3.1.1.1 3600 Submit Order 1 day Mon 1/10/11 Mon 1/10/11 Mon 1/10/11
1283 1.9.3.1.1.2 3600 SOCN 35 days Tue 1/11/11 Fri 2/25/11 NA
1284 1.9.3.1.1.3 3600 Net ID 1 day Sat 2/26/11 Sat 2/26/11 NA
1285 1.9.3.2 3600 906-D 37 days Mon 1/10/11 Sat 2/26/11 NA
1286 1.9.3.2.1 3600 Dedicated Transition 37 days Mon 1/10/11 Sat 2/26/11 NA
1287 1.9.3.2.1.1 3600 Submit Order 1 day Mon 1/10/11 Mon 1/10/11 Mon 1/10/11
1288 1.9.3.2.1.2 3600 SOCN 35 days Tue 1/11/11 Fri 2/25/11 NA
1289 1.9.3.2.1.3 3600 Net ID 1 day Sat 2/26/11 Sat 2/26/11 NA
1290 1.9.3.3 3600 909-D 132 days Tue 8/31/10 Mon 2/28/11 NA
1291 1.9.3.3.1 3600 Dedicated Transition 132 days Tue 8/31/10 Mon 2/28/11 NA
1292 1.9.3.3.1.1 3600 Submit Order 1 day Tue 8/31/10 Tue 8/31/10 Tue 8/31/10
1293 1.9.3.3.1.2 3600 SOCN 35 days Tue 8/31/10 Mon 10/18/10 Mon 10/18/10
1294 1.9.3.3.1.3 3600 Net ID 1 day Mon 2/28/11 Mon 2/28/11 NA
1295 1.9.3.4 3600 913-D 37 days Mon 1/10/11 Sat 2/26/11 NA
1296 1.9.3.4.1 3600 Dedicated Transition 37 days Mon 1/10/11 Sat 2/26/11 NA
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1297 1.9.3.4.1.1 3600 Submit Order 1 day Mon 1/10/11 Mon 1/10/11 Mon 1/10/11
1298 1.9.3.4.1.2 3600 SOCN 35 days Tue 1/11/11 Fri 2/25/11 NA
1299 1.9.3.4.1.3 3600 Net ID 1 day Sat 2/26/11 Sat 2/26/11 NA
1300 1.9.3.5 3600 921-D 37 days Mon 1/10/11 Sat 2/26/11 NA
1301 1.9.3.5.1 3600 Dedicated Transition 37 days Mon 1/10/11 Sat 2/26/11 NA
1302 1.9.3.5.1.1 3600 Submit Order 1 day Mon 1/10/11 Mon 1/10/11 Mon 1/10/11
1303 1.9.3.5.1.2 3600 SOCN 35 days Tue 1/11/11 Fri 2/25/11 NA
1304 1.9.3.5.1.3 3600 Net ID 1 day Sat 2/26/11 Sat 2/26/11 NA
1305 1.9.3.6 3600 932-D 37 days Mon 1/10/11 Sat 2/26/11 NA
1306 1.9.3.6.1 3600 Dedicated Transition 37 days Mon 1/10/11 Sat 2/26/11 NA
1307 1.9.3.6.1.1 3600 Submit Order 1 day Mon 1/10/11 Mon 1/10/11 Mon 1/10/11
1308 1.9.3.6.1.2 3600 SOCN 35 days Tue 1/11/11 Fri 2/25/11 NA
1309 1.9.3.6.1.3 3600 Net ID 1 day Sat 2/26/11 Sat 2/26/11 NA
1310 1.9.3.7 3600 936-D 37 days Mon 1/10/11 Sat 2/26/11 NA
1311 1.9.3.7.1 3600 Dedicated Transition 37 days Mon 1/10/11 Sat 2/26/11 NA
1312 1.9.3.7.1.1 3600 Submit Order 1 day Mon 1/10/11 Mon 1/10/11 Mon 1/10/11
1313 1.9.3.7.1.2 3600 SOCN 35 days Tue 1/11/11 Fri 2/25/11 NA
1314 1.9.3.7.1.3 3600 Net ID 1 day Sat 2/26/11 Sat 2/26/11 NA
1315 1.9.3.8 3600 945-D 37 days Mon 1/10/11 Sat 2/26/11 NA
1316 1.9.3.8.1 3600 Dedicated Transition 37 days Mon 1/10/11 Sat 2/26/11 NA
1317 1.9.3.8.1.1 3600 Submit Order 1 day Mon 1/10/11 Mon 1/10/11 Mon 1/10/11
1318 1.9.3.8.1.2 3600 SOCN 35 days Tue 1/11/11 Fri 2/25/11 NA
1319 1.9.3.8.1.3 3600 Net ID 1 day Sat 2/26/11 Sat 2/26/11 NA
1320 1.9.3.9 3600 968-D 97 days Thu 10/14/10 Thu 2/24/11 NA
1321 1.9.3.9.1 3600 Dedicated Transition 97 days Thu 10/14/10 Thu 2/24/11 NA
1322 1.9.3.9.1.1 3600 Submit Order 1 day Thu 10/14/10 Thu 10/14/10 Thu 10/14/10
1323 1.9.3.9.1.2 3600 SOCN 95 days Thu 10/14/10 Tue 2/22/11 NA
1324 1.9.3.9.1.3 3600 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
1325 1.9.3.10 3600 975-D 97 days Thu 10/14/10 Thu 2/24/11 NA
1326 1.9.3.10.1 3600 Dedicated Transition 97 days Thu 10/14/10 Thu 2/24/11 NA
1327 1.9.3.10.1.1 3600 Submit Order 1 day Thu 10/14/10 Thu 10/14/10 Thu 10/14/10
1328 1.9.3.10.1.2 3600 SOCN 95 days Thu 10/14/10 Tue 2/22/11 NA
1329 1.9.3.10.1.3 3600 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
1330 1.9.3.11 3600 930 1 day Fri 12/31/10 Fri 12/31/10 NA
1331 1.9.3.11.1 3600 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1332 1.9.3.11.1.1 3600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1333 1.9.3.11.1.2 3600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1334 1.9.3.11.1.3 3600 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1335 1.9.3.11.1.4 3600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1336 1.9.3.12 3600 967 145 days Tue 8/31/10 Thu 3/17/11 NA
1337 1.9.3.12.1 3600 Switched Transition 145 days Tue 8/31/10 Thu 3/17/11 NA
1338 1.9.3.12.1.1 3600 Submit Order 1 day Tue 8/31/10 Tue 8/31/10 Tue 8/31/10
1339 1.9.3.12.1.2 3600 SOCN 35 days Tue 8/31/10 Mon 10/18/10 Mon 10/18/10
1340 1.9.3.12.1.3 3600 LEC Order 107 days Wed 10/20/10 Tue 3/15/11 NA
1341 1.9.3.12.1.4 3600 Net ID 1 day Thu 3/17/11 Thu 3/17/11 NA
1342 1.9.3.13 3600 995 144 days Wed 9/1/10 Thu 3/17/11 NA
1343 1.9.3.13.1 3600 Switched Transition 144 days Wed 9/1/10 Thu 3/17/11 NA
1344 1.9.3.13.1.1 3600 Submit Order 1 day Wed 9/1/10 Wed 9/1/10 Wed 9/1/10
1345 1.9.3.13.1.2 3600 SOCN 35 days Wed 9/1/10 Tue 10/19/10 Tue 10/19/10
1346 1.9.3.13.1.3 3600 LEC Order 107 days Wed 10/20/10 Tue 3/15/11 NA
1347 1.9.3.13.1.4 3600 Net ID 1 day Thu 3/17/11 Thu 3/17/11 NA
1348 1.10 4700 GSA 538 days Wed 3/4/09 Wed 3/23/11 NA
1349 1.10.1 4700 Administrative Task 0 days Wed 3/4/09 Wed 3/4/09 Wed 3/4/09
1350 1.10.2 4700 Inventory Validation 1 day Fri 12/31/10 Fri 12/31/10 NA
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1351 1.10.3 4700 Regional Systems Transition 297 days Thu 2/4/10 Wed 3/23/11 NA
1352 1.10.3.1 4700 902-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1353 1.10.3.1.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1354 1.10.3.1.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1355 1.10.3.1.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1356 1.10.3.1.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1357 1.10.3.2 4700 904-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1358 1.10.3.2.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1359 1.10.3.2.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1360 1.10.3.2.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1361 1.10.3.2.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1362 1.10.3.3 4700 905-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1363 1.10.3.3.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1364 1.10.3.3.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1365 1.10.3.3.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1366 1.10.3.3.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1367 1.10.3.4 4700 906-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1368 1.10.3.4.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1369 1.10.3.4.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1370 1.10.3.4.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1371 1.10.3.4.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1372 1.10.3.5 4700 907-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1373 1.10.3.5.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1374 1.10.3.5.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1375 1.10.3.5.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1376 1.10.3.5.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1377 1.10.3.6 4700 909-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1378 1.10.3.6.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1379 1.10.3.6.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1380 1.10.3.6.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1381 1.10.3.6.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1382 1.10.3.7 4700 910-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1383 1.10.3.7.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1384 1.10.3.7.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1385 1.10.3.7.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1386 1.10.3.7.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1387 1.10.3.8 4700 913-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1388 1.10.3.8.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1389 1.10.3.8.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1390 1.10.3.8.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1391 1.10.3.8.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1392 1.10.3.9 4700 914-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1393 1.10.3.9.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1394 1.10.3.9.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1395 1.10.3.9.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1396 1.10.3.9.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1397 1.10.3.10 4700 915-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1398 1.10.3.10.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1399 1.10.3.10.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1400 1.10.3.10.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1401 1.10.3.10.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1402 1.10.3.11 4700 917-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1403 1.10.3.11.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1404 1.10.3.11.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
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1405 1.10.3.11.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1406 1.10.3.11.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1407 1.10.3.12 4700 920-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1408 1.10.3.12.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1409 1.10.3.12.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1410 1.10.3.12.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1411 1.10.3.12.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1412 1.10.3.13 4700 923-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1413 1.10.3.13.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1414 1.10.3.13.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1415 1.10.3.13.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1416 1.10.3.13.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1417 1.10.3.14 4700 924-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1418 1.10.3.14.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1419 1.10.3.14.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1420 1.10.3.14.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1421 1.10.3.14.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1422 1.10.3.15 4700 925-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1423 1.10.3.15.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1424 1.10.3.15.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1425 1.10.3.15.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1426 1.10.3.15.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1427 1.10.3.16 4700 927-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1428 1.10.3.16.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1429 1.10.3.16.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1430 1.10.3.16.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1431 1.10.3.16.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1432 1.10.3.17 4700 928-D 37 days Mon 1/10/11 Sat 2/26/11 NA
1433 1.10.3.17.1 4700 Dedicated Transition 37 days Mon 1/10/11 Sat 2/26/11 NA
1434 1.10.3.17.1.1 4700 Submit Order 1 day Mon 1/10/11 Mon 1/10/11 NA
1435 1.10.3.17.1.2 4700 SOCN 35 days Tue 1/11/11 Fri 2/25/11 NA
1436 1.10.3.17.1.3 4700 Net ID 1 day Sat 2/26/11 Sat 2/26/11 NA
1437 1.10.3.18 4700 929-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1438 1.10.3.18.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1439 1.10.3.18.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1440 1.10.3.18.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1441 1.10.3.18.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1442 1.10.3.19 4700 930-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1443 1.10.3.19.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1444 1.10.3.19.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1445 1.10.3.19.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1446 1.10.3.19.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1447 1.10.3.20 4700 932-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1448 1.10.3.20.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1449 1.10.3.20.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1450 1.10.3.20.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1451 1.10.3.20.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1452 1.10.3.21 4700 933-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1453 1.10.3.21.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1454 1.10.3.21.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1455 1.10.3.21.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1456 1.10.3.21.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1457 1.10.3.22 4700 934-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1458 1.10.3.22.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
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1459 1.10.3.22.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1460 1.10.3.22.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1461 1.10.3.22.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1462 1.10.3.23 4700 936-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1463 1.10.3.23.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1464 1.10.3.23.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1465 1.10.3.23.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1466 1.10.3.23.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1467 1.10.3.24 4700 937-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1468 1.10.3.24.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1469 1.10.3.24.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1470 1.10.3.24.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1471 1.10.3.24.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1472 1.10.3.25 4700 938-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1473 1.10.3.25.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1474 1.10.3.25.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1475 1.10.3.25.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1476 1.10.3.25.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1477 1.10.3.26 4700 940-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1478 1.10.3.26.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1479 1.10.3.26.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1480 1.10.3.26.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1481 1.10.3.26.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1482 1.10.3.27 4700 941-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1483 1.10.3.27.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1484 1.10.3.27.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1485 1.10.3.27.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1486 1.10.3.27.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1487 1.10.3.28 4700 943-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1488 1.10.3.28.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1489 1.10.3.28.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1490 1.10.3.28.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1491 1.10.3.28.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1492 1.10.3.29 4700 945-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1493 1.10.3.29.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1494 1.10.3.29.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1495 1.10.3.29.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1496 1.10.3.29.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1497 1.10.3.30 4700 946-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1498 1.10.3.30.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1499 1.10.3.30.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1500 1.10.3.30.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1501 1.10.3.30.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1502 1.10.3.31 4700 947-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1503 1.10.3.31.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1504 1.10.3.31.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1505 1.10.3.31.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1506 1.10.3.31.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1507 1.10.3.32 4700 948-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1508 1.10.3.32.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1509 1.10.3.32.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1510 1.10.3.32.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1511 1.10.3.32.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1512 1.10.3.33 4700 949-D 1 day Fri 12/31/10 Fri 12/31/10 NA
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1513 1.10.3.33.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1514 1.10.3.33.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1515 1.10.3.33.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1516 1.10.3.33.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1517 1.10.3.34 4700 952-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1518 1.10.3.34.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1519 1.10.3.34.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1520 1.10.3.34.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1521 1.10.3.34.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1522 1.10.3.35 4700 953-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1523 1.10.3.35.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1524 1.10.3.35.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1525 1.10.3.35.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1526 1.10.3.35.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1527 1.10.3.36 4700 956-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1528 1.10.3.36.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1529 1.10.3.36.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1530 1.10.3.36.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1531 1.10.3.36.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1532 1.10.3.37 4700 957-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1533 1.10.3.37.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1534 1.10.3.37.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1535 1.10.3.37.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1536 1.10.3.37.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1537 1.10.3.38 4700 958-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1538 1.10.3.38.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1539 1.10.3.38.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1540 1.10.3.38.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1541 1.10.3.38.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1542 1.10.3.39 4700 961-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1543 1.10.3.39.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1544 1.10.3.39.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1545 1.10.3.39.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1546 1.10.3.39.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1547 1.10.3.40 4700 963-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1548 1.10.3.40.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1549 1.10.3.40.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1550 1.10.3.40.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1551 1.10.3.40.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1552 1.10.3.41 4700 966-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1553 1.10.3.41.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1554 1.10.3.41.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1555 1.10.3.41.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1556 1.10.3.41.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1557 1.10.3.42 4700 968-D 36 days Thu 2/4/10 Thu 3/25/10 NA
1558 1.10.3.42.1 4700 Dedicated Transition 36 days Thu 2/4/10 Thu 3/25/10 NA
1559 1.10.3.42.1.1 4700 Submit Order 1 day Thu 2/4/10 Thu 2/4/10 Thu 2/4/10
1560 1.10.3.42.1.2 4700 SOCN 35 days Thu 2/4/10 Wed 3/24/10 Wed 3/24/10
1561 1.10.3.42.1.3 4700 Net ID 1 day Thu 3/25/10 Thu 3/25/10 NA
1562 1.10.3.43 4700 969-D 36 days Thu 2/4/10 Thu 3/25/10 NA
1563 1.10.3.43.1 4700 Dedicated Transition 36 days Thu 2/4/10 Thu 3/25/10 NA
1564 1.10.3.43.1.1 4700 Submit Order 1 day Thu 2/4/10 Thu 2/4/10 Thu 2/4/10
1565 1.10.3.43.1.2 4700 SOCN 35 days Thu 2/4/10 Wed 3/24/10 Wed 3/24/10
1566 1.10.3.43.1.3 4700 Net ID 1 day Thu 3/25/10 Thu 3/25/10 NA
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1567 1.10.3.44 4700 971-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1568 1.10.3.44.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1569 1.10.3.44.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1570 1.10.3.44.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1571 1.10.3.44.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1572 1.10.3.45 4700 973-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1573 1.10.3.45.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1574 1.10.3.45.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1575 1.10.3.45.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1576 1.10.3.45.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1577 1.10.3.46 4700 975-D 36 days Thu 2/3/11 Wed 3/23/11 NA
1578 1.10.3.46.1 4700 Dedicated Transition 36 days Thu 2/3/11 Wed 3/23/11 NA
1579 1.10.3.46.1.1 4700 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
1580 1.10.3.46.1.2 4700 SOCN 35 days Fri 2/4/11 Wed 3/23/11 NA
1581 1.10.3.46.1.3 4700 Net ID 0 days Wed 3/23/11 Wed 3/23/11 NA
1582 1.10.3.47 4700 977-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1583 1.10.3.47.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1584 1.10.3.47.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1585 1.10.3.47.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1586 1.10.3.47.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1587 1.10.3.48 4700 980-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1588 1.10.3.48.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1589 1.10.3.48.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1590 1.10.3.48.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1591 1.10.3.48.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1592 1.10.3.49 4700 982-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1593 1.10.3.49.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1594 1.10.3.49.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1595 1.10.3.49.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1596 1.10.3.49.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1597 1.10.3.50 4700 986-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1598 1.10.3.50.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1599 1.10.3.50.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1600 1.10.3.50.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1601 1.10.3.50.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1602 1.10.3.51 4700 988-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1603 1.10.3.51.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1604 1.10.3.51.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1605 1.10.3.51.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1606 1.10.3.51.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1607 1.10.3.52 4700 989-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1608 1.10.3.52.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1609 1.10.3.52.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1610 1.10.3.52.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1611 1.10.3.52.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1612 1.10.3.53 4700 991-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1613 1.10.3.53.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1614 1.10.3.53.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1615 1.10.3.53.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1616 1.10.3.53.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1617 1.10.3.54 4700 992-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1618 1.10.3.54.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1619 1.10.3.54.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1620 1.10.3.54.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
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1621 1.10.3.54.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1622 1.10.3.55 4700 996-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1623 1.10.3.55.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1624 1.10.3.55.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1625 1.10.3.55.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1626 1.10.3.55.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1627 1.10.3.56 4700 91B-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1628 1.10.3.56.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1629 1.10.3.56.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1630 1.10.3.56.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1631 1.10.3.56.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1632 1.10.3.57 4700 94G-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1633 1.10.3.57.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1634 1.10.3.57.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1635 1.10.3.57.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1636 1.10.3.57.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1637 1.10.3.58 4700 95A-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1638 1.10.3.58.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1639 1.10.3.58.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1640 1.10.3.58.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1641 1.10.3.58.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1642 1.10.3.59 4700 95C-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1643 1.10.3.59.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1644 1.10.3.59.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1645 1.10.3.59.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1646 1.10.3.59.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1647 1.10.3.60 4700 97i-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1648 1.10.3.60.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1649 1.10.3.60.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1650 1.10.3.60.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1651 1.10.3.60.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1652 1.10.3.61 4700 902 1 day Fri 12/31/10 Fri 12/31/10 NA
1653 1.10.3.61.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1654 1.10.3.61.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1655 1.10.3.61.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1656 1.10.3.61.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1657 1.10.3.61.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1658 1.10.3.62 4700 908 1 day Fri 12/31/10 Fri 12/31/10 NA
1659 1.10.3.62.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1660 1.10.3.62.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1661 1.10.3.62.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1662 1.10.3.62.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1663 1.10.3.62.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1664 1.10.3.63 4700 912 1 day Fri 12/31/10 Fri 12/31/10 NA
1665 1.10.3.63.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1666 1.10.3.63.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1667 1.10.3.63.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1668 1.10.3.63.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1669 1.10.3.63.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1670 1.10.3.64 4700 948 1 day Fri 12/31/10 Fri 12/31/10 NA
1671 1.10.3.64.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1672 1.10.3.64.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1673 1.10.3.64.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1674 1.10.3.64.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
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1675 1.10.3.64.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1676 1.10.3.65 4700 995 1 day Fri 12/31/10 Fri 12/31/10 NA
1677 1.10.3.65.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1678 1.10.3.65.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1679 1.10.3.65.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1680 1.10.3.65.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1681 1.10.3.65.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1682 1.10.3.66 4700 95I 1 day Fri 12/31/10 Fri 12/31/10 NA
1683 1.10.3.66.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1684 1.10.3.66.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1685 1.10.3.66.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1686 1.10.3.66.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1687 1.10.3.66.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1688 1.11 6900 Department of Transportation 684 days Thu 8/7/08 Fri 3/18/11 NA
1689 1.11.1 6900 Administrative Task 0 days Thu 8/7/08 Thu 8/7/08 Thu 8/7/08
1690 1.11.2 6900 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
1691 1.11.3 6900 Regional Systems Transition 107 days Mon 10/25/10 Fri 3/18/11 NA
1692 1.11.3.1 6900 906-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1693 1.11.3.1.1 6900 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1694 1.11.3.1.1.1 6900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1695 1.11.3.1.1.2 6900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1696 1.11.3.1.1.3 6900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1697 1.11.3.2 6900 915-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1698 1.11.3.2.1 6900 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1699 1.11.3.2.1.1 6900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1700 1.11.3.2.1.2 6900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1701 1.11.3.2.1.3 6900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1702 1.11.3.3 6900 921-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1703 1.11.3.3.1 6900 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1704 1.11.3.3.1.1 6900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1705 1.11.3.3.1.2 6900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1706 1.11.3.3.1.3 6900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1707 1.11.3.4 6900 930-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1708 1.11.3.4.1 6900 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1709 1.11.3.4.1.1 6900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1710 1.11.3.4.1.2 6900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1711 1.11.3.4.1.3 6900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1712 1.11.3.5 6900 932-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1713 1.11.3.5.1 6900 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1714 1.11.3.5.1.1 6900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1715 1.11.3.5.1.2 6900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1716 1.11.3.5.1.3 6900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1717 1.11.3.6 6900 936-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1718 1.11.3.6.1 6900 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1719 1.11.3.6.1.1 6900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1720 1.11.3.6.1.2 6900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1721 1.11.3.6.1.3 6900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1722 1.11.3.7 6900 945-D 67 days Mon 10/25/10 Mon 1/24/11 NA
1723 1.11.3.7.1 6900 Dedicated Transition 67 days Mon 10/25/10 Mon 1/24/11 NA
1724 1.11.3.7.1.1 6900 Submit Order 1 day Mon 10/25/10 Mon 10/25/10 Mon 10/25/10
1725 1.11.3.7.1.2 6900 SOCN 66 days Mon 10/25/10 Sun 1/23/11 Sun 1/23/11
1726 1.11.3.7.1.3 6900 Net ID 1 day Mon 1/24/11 Mon 1/24/11 NA
1727 1.11.3.8 6900 958-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1728 1.11.3.8.1 6900 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA

Region 9
Transition Schedule as of 02/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.

R09 Feb 2011 Schedule.mpp Page 32 of 58 Thu 2/17/11 



ID WBS AB
Code

Task Name Duration Start Finish Actual Finish

1729 1.11.3.8.1.1 6900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1730 1.11.3.8.1.2 6900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1731 1.11.3.8.1.3 6900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1732 1.11.3.9 6900 966-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1733 1.11.3.9.1 6900 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1734 1.11.3.9.1.1 6900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1735 1.11.3.9.1.2 6900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1736 1.11.3.9.1.3 6900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1737 1.11.3.10 6900 973-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1738 1.11.3.10.1 6900 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1739 1.11.3.10.1.1 6900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1740 1.11.3.10.1.2 6900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1741 1.11.3.10.1.3 6900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1742 1.11.3.11 6900 913 1 day Fri 12/31/10 Fri 12/31/10 NA
1743 1.11.3.11.1 6900 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1744 1.11.3.11.1.1 6900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1745 1.11.3.11.1.2 6900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1746 1.11.3.11.1.3 6900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1747 1.11.3.12 6900 931 1 day Fri 12/31/10 Fri 12/31/10 NA
1748 1.11.3.12.1 6900 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1749 1.11.3.12.1.1 6900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1750 1.11.3.12.1.2 6900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1751 1.11.3.12.1.3 6900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1752 1.11.3.13 6900 938 1 day Fri 12/31/10 Fri 12/31/10 NA
1753 1.11.3.13.1 6900 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1754 1.11.3.13.1.1 6900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1755 1.11.3.13.1.2 6900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1756 1.11.3.13.1.3 6900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1757 1.11.3.14 6900 940 1 day Fri 12/31/10 Fri 12/31/10 NA
1758 1.11.3.14.1 6900 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1759 1.11.3.14.1.1 6900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1760 1.11.3.14.1.2 6900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1761 1.11.3.14.1.3 6900 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1762 1.11.3.14.1.4 6900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1763 1.11.3.15 6900 948 71 days Tue 12/14/10 Fri 3/18/11 NA
1764 1.11.3.15.1 6900 Switched BOT 71 days Tue 12/14/10 Fri 3/18/11 NA
1765 1.11.3.15.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1766 1.11.3.15.1.2 6900 SOCN 70 days Tue 12/14/10 Thu 3/17/11 NA
1767 1.11.3.15.1.3 6900 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
1768 1.11.3.16 6900 963 71 days Tue 12/14/10 Fri 3/18/11 NA
1769 1.11.3.16.1 6900 Switched BOT 71 days Tue 12/14/10 Fri 3/18/11 NA
1770 1.11.3.16.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1771 1.11.3.16.1.2 6900 SOCN 70 days Tue 12/14/10 Thu 3/17/11 NA
1772 1.11.3.16.1.3 6900 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
1773 1.11.3.17 6900 968 71 days Tue 12/14/10 Fri 3/18/11 NA
1774 1.11.3.17.1 6900 Switched BOT 71 days Tue 12/14/10 Fri 3/18/11 NA
1775 1.11.3.17.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1776 1.11.3.17.1.2 6900 SOCN 70 days Tue 12/14/10 Thu 3/17/11 NA
1777 1.11.3.17.1.3 6900 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
1778 1.11.3.18 6900 982 71 days Tue 12/14/10 Fri 3/18/11 NA
1779 1.11.3.18.1 6900 Switched BOT 71 days Tue 12/14/10 Fri 3/18/11 NA
1780 1.11.3.18.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1781 1.11.3.18.1.2 6900 SOCN 70 days Tue 12/14/10 Thu 3/17/11 NA
1782 1.11.3.18.1.3 6900 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
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1783 1.12 7000 Department of Homeland Security 268 days Wed 3/17/10 Wed 3/23/11 NA
1784 1.12.1 7000 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
1785 1.12.2 7000 Inventory Validation 76 days Wed 8/18/10 Wed 12/1/10 NA
1786 1.12.3 7000 Regional Systems Transition 268 days Wed 3/17/10 Wed 3/23/11 NA
1787 1.12.3.1 7000 901-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1788 1.12.3.1.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1789 1.12.3.1.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1790 1.12.3.1.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1791 1.12.3.1.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1792 1.12.3.2 7000 902-D-1 64 days Tue 11/30/10 Thu 2/24/11 NA
1793 1.12.3.2.1 7000 Dedicated Transition 64 days Tue 11/30/10 Thu 2/24/11 NA
1794 1.12.3.2.1.1 7000 Submit Order 1 day Tue 11/30/10 Tue 11/30/10 Tue 11/30/10
1795 1.12.3.2.1.2 7000 SOCN 49 days Tue 11/30/10 Thu 2/3/11 NA
1796 1.12.3.2.1.3 7000 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
1797 1.12.3.3 7000 902-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
1798 1.12.3.3.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1799 1.12.3.3.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1800 1.12.3.3.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1801 1.12.3.3.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1802 1.12.3.4 7000 902-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
1803 1.12.3.4.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1804 1.12.3.4.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1805 1.12.3.4.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1806 1.12.3.4.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1807 1.12.3.5 7000 902-D-4 1 day Fri 12/31/10 Fri 12/31/10 NA
1808 1.12.3.5.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1809 1.12.3.5.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1810 1.12.3.5.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1811 1.12.3.5.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1812 1.12.3.6 7000 904-D-1 64 days Tue 11/30/10 Thu 2/24/11 NA
1813 1.12.3.6.1 7000 Dedicated Transition 64 days Tue 11/30/10 Thu 2/24/11 NA
1814 1.12.3.6.1.1 7000 Submit Order 1 day Tue 11/30/10 Tue 11/30/10 Tue 11/30/10
1815 1.12.3.6.1.2 7000 SOCN 49 days Tue 11/30/10 Thu 2/3/11 NA
1816 1.12.3.6.1.3 7000 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
1817 1.12.3.7 7000 904-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
1818 1.12.3.7.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1819 1.12.3.7.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1820 1.12.3.7.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1821 1.12.3.7.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1822 1.12.3.8 7000 904-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
1823 1.12.3.8.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1824 1.12.3.8.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1825 1.12.3.8.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1826 1.12.3.8.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1827 1.12.3.9 7000 904-D-4 1 day Fri 12/31/10 Fri 12/31/10 NA
1828 1.12.3.9.1 7000 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1829 1.12.3.9.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1830 1.12.3.9.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1831 1.12.3.9.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1832 1.12.3.10 7000 905-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1833 1.12.3.10.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1834 1.12.3.10.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1835 1.12.3.10.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1836 1.12.3.10.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
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1837 1.12.3.11 7000 906-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1838 1.12.3.11.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1839 1.12.3.11.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1840 1.12.3.11.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1841 1.12.3.11.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1842 1.12.3.12 7000 908-D 36 days Thu 2/3/11 Wed 3/23/11 NA
1843 1.12.3.12.1 7000 Dedicated Transition 36 days Thu 2/3/11 Wed 3/23/11 NA
1844 1.12.3.12.1.1 7000 Submit Order 1 day Thu 2/3/11 Thu 2/3/11 NA
1845 1.12.3.12.1.2 7000 SOCN 35 days Thu 2/3/11 Tue 3/22/11 NA
1846 1.12.3.12.1.3 7000 Net ID 1 day Wed 3/23/11 Wed 3/23/11 NA
1847 1.12.3.13 7000 909-D-1 1 day Fri 12/31/10 Fri 12/31/10 NA
1848 1.12.3.13.1 7000 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1849 1.12.3.13.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1850 1.12.3.13.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1851 1.12.3.13.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1852 1.12.3.14 7000 909-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
1853 1.12.3.14.1 7000 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1854 1.12.3.14.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1855 1.12.3.14.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1856 1.12.3.14.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1857 1.12.3.15 7000 909-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
1858 1.12.3.15.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1859 1.12.3.15.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1860 1.12.3.15.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1861 1.12.3.15.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1862 1.12.3.16 7000 910-D-1 1 day Fri 12/31/10 Fri 12/31/10 NA
1863 1.12.3.16.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1864 1.12.3.16.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1865 1.12.3.16.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1866 1.12.3.16.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1867 1.12.3.17 7000 910-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
1868 1.12.3.17.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1869 1.12.3.17.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1870 1.12.3.17.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1871 1.12.3.17.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1872 1.12.3.18 7000 910-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
1873 1.12.3.18.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1874 1.12.3.18.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1875 1.12.3.18.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1876 1.12.3.18.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1877 1.12.3.19 7000 913-D-1 63 days Wed 12/1/10 Thu 2/24/11 NA
1878 1.12.3.19.1 7000 Dedicated Transition 63 days Wed 12/1/10 Thu 2/24/11 NA
1879 1.12.3.19.1.1 7000 Submit Order 1 day Wed 12/1/10 Wed 12/1/10 Wed 12/1/10
1880 1.12.3.19.1.2 7000 SOCN 48 days Wed 12/1/10 Thu 2/3/11 NA
1881 1.12.3.19.1.3 7000 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
1882 1.12.3.20 7000 913-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
1883 1.12.3.20.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1884 1.12.3.20.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1885 1.12.3.20.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1886 1.12.3.20.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1887 1.12.3.21 7000 913-D-3 163 days Wed 7/14/10 Thu 2/24/11 NA
1888 1.12.3.21.1 7000 Dedicated Transition 163 days Wed 7/14/10 Thu 2/24/11 NA
1889 1.12.3.21.1.1 7000 Submit Order 1 day Wed 7/14/10 Wed 7/14/10 Wed 7/14/10
1890 1.12.3.21.1.2 7000 SOCN 148 days Wed 7/14/10 Thu 2/3/11 NA
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1891 1.12.3.21.1.3 7000 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
1892 1.12.3.22 7000 913-D-4 1 day Fri 12/31/10 Fri 12/31/10 NA
1893 1.12.3.22.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1894 1.12.3.22.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1895 1.12.3.22.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1896 1.12.3.22.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1897 1.12.3.23 7000 914-D-1 63 days Wed 12/1/10 Thu 2/24/11 NA
1898 1.12.3.23.1 7000 Dedicated Transition 63 days Wed 12/1/10 Thu 2/24/11 NA
1899 1.12.3.23.1.1 7000 Submit Order 1 day Wed 12/1/10 Wed 12/1/10 Wed 12/1/10
1900 1.12.3.23.1.2 7000 SOCN 48 days Wed 12/1/10 Thu 2/3/11 NA
1901 1.12.3.23.1.3 7000 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
1902 1.12.3.24 7000 914-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
1903 1.12.3.24.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1904 1.12.3.24.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1905 1.12.3.24.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1906 1.12.3.24.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1907 1.12.3.25 7000 914-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
1908 1.12.3.25.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1909 1.12.3.25.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1910 1.12.3.25.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1911 1.12.3.25.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1912 1.12.3.26 7000 914-D-4 1 day Fri 12/31/10 Fri 12/31/10 NA
1913 1.12.3.26.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1914 1.12.3.26.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1915 1.12.3.26.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1916 1.12.3.26.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1917 1.12.3.27 7000 920-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1918 1.12.3.27.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1919 1.12.3.27.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1920 1.12.3.27.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1921 1.12.3.27.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1922 1.12.3.28 7000 920-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1923 1.12.3.28.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1924 1.12.3.28.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1925 1.12.3.28.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1926 1.12.3.28.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1927 1.12.3.29 7000 923-D-1 1 day Fri 12/31/10 Fri 12/31/10 NA
1928 1.12.3.29.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1929 1.12.3.29.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1930 1.12.3.29.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1931 1.12.3.29.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1932 1.12.3.30 7000 923-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
1933 1.12.3.30.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1934 1.12.3.30.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1935 1.12.3.30.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1936 1.12.3.30.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1937 1.12.3.31 7000 923-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
1938 1.12.3.31.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1939 1.12.3.31.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1940 1.12.3.31.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1941 1.12.3.31.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1942 1.12.3.32 7000 923-D-4 1 day Fri 12/31/10 Fri 12/31/10 NA
1943 1.12.3.32.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1944 1.12.3.32.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
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1945 1.12.3.32.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1946 1.12.3.32.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1947 1.12.3.33 7000 925-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1948 1.12.3.33.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1949 1.12.3.33.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1950 1.12.3.33.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1951 1.12.3.33.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1952 1.12.3.34 7000 927-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1953 1.12.3.34.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1954 1.12.3.34.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1955 1.12.3.34.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1956 1.12.3.34.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1957 1.12.3.35 7000 927-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1958 1.12.3.35.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1959 1.12.3.35.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1960 1.12.3.35.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1961 1.12.3.35.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1962 1.12.3.36 7000 928-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1963 1.12.3.36.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1964 1.12.3.36.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1965 1.12.3.36.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1966 1.12.3.36.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1967 1.12.3.37 7000 928-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1968 1.12.3.37.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1969 1.12.3.37.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1970 1.12.3.37.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1971 1.12.3.37.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1972 1.12.3.38 7000 929-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1973 1.12.3.38.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1974 1.12.3.38.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1975 1.12.3.38.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1976 1.12.3.38.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1977 1.12.3.39 7000 931-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1978 1.12.3.39.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1979 1.12.3.39.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1980 1.12.3.39.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1981 1.12.3.39.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1982 1.12.3.40 7000 931-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1983 1.12.3.40.1 7000 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1984 1.12.3.40.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1985 1.12.3.40.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1986 1.12.3.40.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1987 1.12.3.41 7000 932-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1988 1.12.3.41.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1989 1.12.3.41.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1990 1.12.3.41.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1991 1.12.3.41.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1992 1.12.3.42 7000 932-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1993 1.12.3.42.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1994 1.12.3.42.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1995 1.12.3.42.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1996 1.12.3.42.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1997 1.12.3.43 7000 936-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1998 1.12.3.43.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
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1999 1.12.3.43.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2000 1.12.3.43.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2001 1.12.3.43.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2002 1.12.3.44 7000 938-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2003 1.12.3.44.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2004 1.12.3.44.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2005 1.12.3.44.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2006 1.12.3.44.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2007 1.12.3.45 7000 940-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2008 1.12.3.45.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2009 1.12.3.45.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2010 1.12.3.45.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2011 1.12.3.45.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2012 1.12.3.46 7000 940-D 36 days Thu 7/15/10 Thu 9/2/10 NA
2013 1.12.3.46.1 7000 Dedicated Transition 36 days Thu 7/15/10 Thu 9/2/10 NA
2014 1.12.3.46.1.1 7000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2015 1.12.3.46.1.2 7000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2016 1.12.3.46.1.3 7000 Net ID 1 day Thu 9/2/10 Thu 9/2/10 NA
2017 1.12.3.47 7000 941-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2018 1.12.3.47.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2019 1.12.3.47.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2020 1.12.3.47.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2021 1.12.3.47.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2022 1.12.3.48 7000 941-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2023 1.12.3.48.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2024 1.12.3.48.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2025 1.12.3.48.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2026 1.12.3.48.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2027 1.12.3.49 7000 944-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2028 1.12.3.49.1 7000 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2029 1.12.3.49.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2030 1.12.3.49.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2031 1.12.3.49.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2032 1.12.3.50 7000 945-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2033 1.12.3.50.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2034 1.12.3.50.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2035 1.12.3.50.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2036 1.12.3.50.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2037 1.12.3.51 7000 945-D 67 days Mon 10/25/10 Mon 1/24/11 NA
2038 1.12.3.51.1 7000 Dedicated Transition 67 days Mon 10/25/10 Mon 1/24/11 NA
2039 1.12.3.51.1.1 7000 Submit Order 1 day Mon 10/25/10 Mon 10/25/10 Mon 10/25/10
2040 1.12.3.51.1.2 7000 SOCN 66 days Mon 10/25/10 Sun 1/23/11 Sun 1/23/11
2041 1.12.3.51.1.3 7000 Net ID 1 day Mon 1/24/11 Mon 1/24/11 NA
2042 1.12.3.52 7000 945-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2043 1.12.3.52.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2044 1.12.3.52.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2045 1.12.3.52.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2046 1.12.3.52.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2047 1.12.3.53 7000 947-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2048 1.12.3.53.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2049 1.12.3.53.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2050 1.12.3.53.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2051 1.12.3.53.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2052 1.12.3.54 7000 947-D 1 day Fri 12/31/10 Fri 12/31/10 NA
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2053 1.12.3.54.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2054 1.12.3.54.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2055 1.12.3.54.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2056 1.12.3.54.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2057 1.12.3.55 7000 947-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2058 1.12.3.55.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2059 1.12.3.55.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2060 1.12.3.55.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2061 1.12.3.55.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2062 1.12.3.56 7000 949-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2063 1.12.3.56.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2064 1.12.3.56.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2065 1.12.3.56.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2066 1.12.3.56.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2067 1.12.3.57 7000 956-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2068 1.12.3.57.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2069 1.12.3.57.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2070 1.12.3.57.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2071 1.12.3.57.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2072 1.12.3.58 7000 957-D-1 1 day Fri 12/31/10 Fri 12/31/10 NA
2073 1.12.3.58.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2074 1.12.3.58.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2075 1.12.3.58.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2076 1.12.3.58.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2077 1.12.3.59 7000 957-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
2078 1.12.3.59.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2079 1.12.3.59.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2080 1.12.3.59.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2081 1.12.3.59.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2082 1.12.3.60 7000 957-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
2083 1.12.3.60.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2084 1.12.3.60.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2085 1.12.3.60.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2086 1.12.3.60.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2087 1.12.3.61 7000 963-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2088 1.12.3.61.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2089 1.12.3.61.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2090 1.12.3.61.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2091 1.12.3.61.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2092 1.12.3.62 7000 966-D-1 1 day Fri 12/31/10 Fri 12/31/10 NA
2093 1.12.3.62.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2094 1.12.3.62.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2095 1.12.3.62.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2096 1.12.3.62.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2097 1.12.3.63 7000 966-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
2098 1.12.3.63.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2099 1.12.3.63.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2100 1.12.3.63.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2101 1.12.3.63.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2102 1.12.3.64 7000 966-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
2103 1.12.3.64.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2104 1.12.3.64.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2105 1.12.3.64.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2106 1.12.3.64.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
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2107 1.12.3.65 7000 966-D-4 1 day Fri 12/31/10 Fri 12/31/10 NA
2108 1.12.3.65.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2109 1.12.3.65.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2110 1.12.3.65.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2111 1.12.3.65.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2112 1.12.3.66 7000 967-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2113 1.12.3.66.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2114 1.12.3.66.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2115 1.12.3.66.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2116 1.12.3.66.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2117 1.12.3.67 7000 967-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2118 1.12.3.67.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2119 1.12.3.67.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2120 1.12.3.67.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2121 1.12.3.67.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2122 1.12.3.68 7000 968-D-1 1 day Fri 12/31/10 Fri 12/31/10 NA
2123 1.12.3.68.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2124 1.12.3.68.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2125 1.12.3.68.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2126 1.12.3.68.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2127 1.12.3.69 7000 968-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
2128 1.12.3.69.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2129 1.12.3.69.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2130 1.12.3.69.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2131 1.12.3.69.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2132 1.12.3.70 7000 968-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
2133 1.12.3.70.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2134 1.12.3.70.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2135 1.12.3.70.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2136 1.12.3.70.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2137 1.12.3.71 7000 969-D 176 days Wed 3/17/10 Wed 11/17/10 NA
2138 1.12.3.71.1 7000 Dedicated Transition 176 days Wed 3/17/10 Wed 11/17/10 NA
2139 1.12.3.71.1.1 7000 Submit Order 1 day Wed 3/17/10 Wed 3/17/10 Wed 3/17/10
2140 1.12.3.71.1.2 7000 SOCN 175 days Wed 3/17/10 Tue 11/16/10 Tue 11/16/10
2141 1.12.3.71.1.3 7000 Net ID 1 day Wed 11/17/10 Wed 11/17/10 NA
2142 1.12.3.72 7000 971-D-1 1 day Fri 12/31/10 Fri 12/31/10 NA
2143 1.12.3.72.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2144 1.12.3.72.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2145 1.12.3.72.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2146 1.12.3.72.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2147 1.12.3.73 7000 971-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
2148 1.12.3.73.1 7000 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2149 1.12.3.73.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2150 1.12.3.73.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2151 1.12.3.73.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2152 1.12.3.74 7000 971-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
2153 1.12.3.74.1 7000 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2154 1.12.3.74.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2155 1.12.3.74.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2156 1.12.3.74.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2157 1.12.3.75 7000 971-D-4 1 day Fri 12/31/10 Fri 12/31/10 NA
2158 1.12.3.75.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2159 1.12.3.75.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2160 1.12.3.75.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
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2161 1.12.3.75.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2162 1.12.3.76 7000 973-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2163 1.12.3.76.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2164 1.12.3.76.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2165 1.12.3.76.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2166 1.12.3.76.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2167 1.12.3.77 7000 975-D-1 36 days Thu 7/15/10 Thu 9/2/10 NA
2168 1.12.3.77.1 7000 Dedicated Transition 36 days Thu 7/15/10 Thu 9/2/10 NA
2169 1.12.3.77.1.1 7000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2170 1.12.3.77.1.2 7000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2171 1.12.3.77.1.3 7000 Net ID 1 day Thu 9/2/10 Thu 9/2/10 NA
2172 1.12.3.78 7000 975-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
2173 1.12.3.78.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2174 1.12.3.78.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2175 1.12.3.78.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2176 1.12.3.78.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2177 1.12.3.79 7000 975-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
2178 1.12.3.79.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2179 1.12.3.79.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2180 1.12.3.79.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2181 1.12.3.79.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2182 1.12.3.80 7000 977-D-1 1 day Fri 12/31/10 Fri 12/31/10 NA
2183 1.12.3.80.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2184 1.12.3.80.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2185 1.12.3.80.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2186 1.12.3.80.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2187 1.12.3.81 7000 977-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
2188 1.12.3.81.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2189 1.12.3.81.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2190 1.12.3.81.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2191 1.12.3.81.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2192 1.12.3.82 7000 977-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
2193 1.12.3.82.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2194 1.12.3.82.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2195 1.12.3.82.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2196 1.12.3.82.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2197 1.12.3.83 7000 982-D-1 1 day Fri 12/31/10 Fri 12/31/10 NA
2198 1.12.3.83.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2199 1.12.3.83.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2200 1.12.3.83.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2201 1.12.3.83.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2202 1.12.3.84 7000 982-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
2203 1.12.3.84.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2204 1.12.3.84.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2205 1.12.3.84.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2206 1.12.3.84.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2207 1.12.3.85 7000 982-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
2208 1.12.3.85.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2209 1.12.3.85.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2210 1.12.3.85.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2211 1.12.3.85.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2212 1.12.3.86 7000 983-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2213 1.12.3.86.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2214 1.12.3.86.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
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2215 1.12.3.86.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2216 1.12.3.86.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2217 1.12.3.87 7000 983-D 36 days Thu 7/15/10 Thu 9/2/10 NA
2218 1.12.3.87.1 7000 Dedicated Transition 36 days Thu 7/15/10 Thu 9/2/10 NA
2219 1.12.3.87.1.1 7000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2220 1.12.3.87.1.2 7000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2221 1.12.3.87.1.3 7000 Net ID 1 day Thu 9/2/10 Thu 9/2/10 NA
2222 1.12.3.88 7000 988-D-1 1 day Fri 12/31/10 Fri 12/31/10 NA
2223 1.12.3.88.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2224 1.12.3.88.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2225 1.12.3.88.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2226 1.12.3.88.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2227 1.12.3.89 7000 988-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
2228 1.12.3.89.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2229 1.12.3.89.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2230 1.12.3.89.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2231 1.12.3.89.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2232 1.12.3.90 7000 988-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
2233 1.12.3.90.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2234 1.12.3.90.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2235 1.12.3.90.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2236 1.12.3.90.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2237 1.12.3.91 7000 988-D-4 1 day Fri 12/31/10 Fri 12/31/10 NA
2238 1.12.3.91.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2239 1.12.3.91.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2240 1.12.3.91.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2241 1.12.3.91.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2242 1.12.3.92 7000 995-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2243 1.12.3.92.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2244 1.12.3.92.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2245 1.12.3.92.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2246 1.12.3.92.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2247 1.12.3.93 7000 995-D 36 days Thu 7/15/10 Thu 9/2/10 NA
2248 1.12.3.93.1 7000 Dedicated Transition 36 days Thu 7/15/10 Thu 9/2/10 NA
2249 1.12.3.93.1.1 7000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2250 1.12.3.93.1.2 7000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2251 1.12.3.93.1.3 7000 Net ID 1 day Thu 9/2/10 Thu 9/2/10 NA
2252 1.12.3.94 7000 90G-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2253 1.12.3.94.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2254 1.12.3.94.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2255 1.12.3.94.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2256 1.12.3.94.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2257 1.12.3.95 7000 90J-D 36 days Thu 7/15/10 Thu 9/2/10 NA
2258 1.12.3.95.1 7000 Dedicated Transition 36 days Thu 7/15/10 Thu 9/2/10 NA
2259 1.12.3.95.1.1 7000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2260 1.12.3.95.1.2 7000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2261 1.12.3.95.1.3 7000 Net ID 1 day Thu 9/2/10 Thu 9/2/10 NA
2262 1.12.3.96 7000 91J-D 36 days Thu 7/15/10 Thu 9/2/10 NA
2263 1.12.3.96.1 7000 Dedicated Transition 36 days Thu 7/15/10 Thu 9/2/10 NA
2264 1.12.3.96.1.1 7000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2265 1.12.3.96.1.2 7000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2266 1.12.3.96.1.3 7000 Net ID 1 day Thu 9/2/10 Thu 9/2/10 NA
2267 1.12.3.97 7000 92J-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2268 1.12.3.97.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
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2269 1.12.3.97.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2270 1.12.3.97.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2271 1.12.3.97.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2272 1.12.3.98 7000 94G-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2273 1.12.3.98.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2274 1.12.3.98.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2275 1.12.3.98.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2276 1.12.3.98.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2277 1.12.3.99 7000 94J-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2278 1.12.3.99.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2279 1.12.3.99.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2280 1.12.3.99.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2281 1.12.3.99.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2282 1.12.3.100 7000 94S-D 36 days Thu 7/15/10 Thu 9/2/10 NA
2283 1.12.3.100.1 7000 Dedicated Transition 36 days Thu 7/15/10 Thu 9/2/10 NA
2284 1.12.3.100.1.1 7000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2285 1.12.3.100.1.2 7000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2286 1.12.3.100.1.3 7000 Net ID 1 day Thu 9/2/10 Thu 9/2/10 NA
2287 1.12.3.101 7000 95A-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2288 1.12.3.101.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2289 1.12.3.101.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2290 1.12.3.101.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2291 1.12.3.101.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2292 1.12.3.102 7000 95F-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2293 1.12.3.102.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2294 1.12.3.102.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2295 1.12.3.102.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2296 1.12.3.102.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2297 1.12.3.103 7000 96E-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2298 1.12.3.103.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2299 1.12.3.103.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2300 1.12.3.103.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2301 1.12.3.103.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2302 1.12.3.104 7000 97F-D 36 days Thu 7/15/10 Thu 9/2/10 NA
2303 1.12.3.104.1 7000 Dedicated Transition 36 days Thu 7/15/10 Thu 9/2/10 NA
2304 1.12.3.104.1.1 7000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2305 1.12.3.104.1.2 7000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2306 1.12.3.104.1.3 7000 Net ID 1 day Thu 9/2/10 Thu 9/2/10 NA
2307 1.12.3.105 7000 97i-D-1 36 days Thu 7/15/10 Thu 9/2/10 NA
2308 1.12.3.105.1 7000 Dedicated Transition 36 days Thu 7/15/10 Thu 9/2/10 NA
2309 1.12.3.105.1.1 7000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2310 1.12.3.105.1.2 7000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2311 1.12.3.105.1.3 7000 Net ID 1 day Thu 9/2/10 Thu 9/2/10 NA
2312 1.12.3.106 7000 97i-D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
2313 1.12.3.106.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2314 1.12.3.106.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2315 1.12.3.106.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2316 1.12.3.106.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2317 1.12.3.107 7000 97i-D-3 1 day Fri 12/31/10 Fri 12/31/10 NA
2318 1.12.3.107.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2319 1.12.3.107.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2320 1.12.3.107.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2321 1.12.3.107.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2322 1.12.3.108 7000 97P-D 36 days Thu 7/15/10 Thu 9/2/10 NA
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2323 1.12.3.108.1 7000 Dedicated Transition 36 days Thu 7/15/10 Thu 9/2/10 NA
2324 1.12.3.108.1.1 7000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2325 1.12.3.108.1.2 7000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2326 1.12.3.108.1.3 7000 Net ID 1 day Thu 9/2/10 Thu 9/2/10 NA
2327 1.12.3.109 7000 97S-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2328 1.12.3.109.1 7000 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2329 1.12.3.109.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2330 1.12.3.109.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2331 1.12.3.109.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2332 1.12.3.110 7000 97S-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2333 1.12.3.110.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2334 1.12.3.110.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2335 1.12.3.110.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2336 1.12.3.110.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2337 1.12.3.111 7000 97S-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2338 1.12.3.111.1 7000 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2339 1.12.3.111.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2340 1.12.3.111.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2341 1.12.3.111.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2342 1.12.3.112 7000 97Y-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2343 1.12.3.112.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2344 1.12.3.112.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2345 1.12.3.112.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2346 1.12.3.112.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2347 1.12.3.113 7000 99B-D 35 days Wed 11/17/10 Tue 1/4/11 Tue 1/4/11
2348 1.12.3.113.1 7000 Dedicated Transition 35 days Wed 11/17/10 Tue 1/4/11 Tue 1/4/11
2349 1.12.3.113.1.1 7000 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 Wed 11/17/10
2350 1.12.3.113.1.2 7000 SOCN 35 days Wed 11/17/10 Tue 1/4/11 Tue 1/4/11
2351 1.12.3.113.1.3 7000 Net ID 1 day Tue 1/4/11 Tue 1/4/11 Tue 1/4/11
2352 1.12.3.114 7000 99B-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2353 1.12.3.114.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2354 1.12.3.114.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2355 1.12.3.114.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2356 1.12.3.114.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2357 1.12.3.115 7000 908 149 days Wed 6/16/10 Mon 1/10/11 NA
2358 1.12.3.115.1 7000 Switched Transition 149 days Wed 6/16/10 Mon 1/10/11 NA
2359 1.12.3.115.1.1 7000 Submit Order 1 day Wed 6/16/10 Wed 6/16/10 Wed 6/16/10
2360 1.12.3.115.1.2 7000 SOCN 54 days Wed 6/16/10 Mon 8/30/10 Mon 8/30/10
2361 1.12.3.115.1.3 7000 LEC Order 15 days Tue 12/21/10 Mon 1/10/11 NA
2362 1.12.3.115.1.4 7000 Net ID 0 days Mon 1/10/11 Mon 1/10/11 NA
2363 1.12.3.116 7000 909 80 days Wed 12/1/10 Fri 3/18/11 NA
2364 1.12.3.116.1 7000 Switched BOT 80 days Wed 12/1/10 Fri 3/18/11 NA
2365 1.12.3.116.1.1 7000 Submit Order 1 day Wed 12/1/10 Wed 12/1/10 Wed 12/1/10
2366 1.12.3.116.1.2 7000 SOCN 79 days Wed 12/1/10 Thu 3/17/11 NA
2367 1.12.3.116.1.3 7000 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
2368 1.12.3.117 7000 912 1 day Fri 12/31/10 Fri 12/31/10 NA
2369 1.12.3.117.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2370 1.12.3.117.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2371 1.12.3.117.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2372 1.12.3.117.1.3 7000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2373 1.12.3.117.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2374 1.12.3.118 7000 915 68 days Wed 11/24/10 Thu 2/24/11 NA
2375 1.12.3.118.1 7000 Switched Transition 68 days Wed 11/24/10 Thu 2/24/11 NA
2376 1.12.3.118.1.1 7000 Submit Order 1 day Wed 11/24/10 Wed 11/24/10 Wed 11/24/10

Region 9
Transition Schedule as of 02/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.

R09 Feb 2011 Schedule.mpp Page 44 of 58 Thu 2/17/11 



ID WBS AB
Code

Task Name Duration Start Finish Actual Finish

2377 1.12.3.118.1.2 7000 SOCN 53 days Wed 11/24/10 Thu 2/3/11 NA
2378 1.12.3.118.1.3 7000 LEC Order 15 days Fri 2/4/11 Thu 2/24/11 NA
2379 1.12.3.118.1.4 7000 Net ID 0 days Thu 2/24/11 Thu 2/24/11 NA
2380 1.12.3.119 7000 923 1 day Fri 12/31/10 Fri 12/31/10 NA
2381 1.12.3.119.1 7000 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2382 1.12.3.119.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2383 1.12.3.119.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2384 1.12.3.119.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2385 1.12.3.120 7000 931 1 day Fri 12/31/10 Fri 12/31/10 NA
2386 1.12.3.120.1 7000 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2387 1.12.3.120.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2388 1.12.3.120.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2389 1.12.3.120.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2390 1.12.3.121 7000 937 1 day Fri 12/31/10 Fri 12/31/10 NA
2391 1.12.3.121.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2392 1.12.3.121.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2393 1.12.3.121.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2394 1.12.3.121.1.3 7000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2395 1.12.3.121.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2396 1.12.3.122 7000 938 1 day Fri 12/31/10 Fri 12/31/10 NA
2397 1.12.3.122.1 7000 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2398 1.12.3.122.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2399 1.12.3.122.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2400 1.12.3.122.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2401 1.12.3.123 7000 944 1 day Fri 12/31/10 Fri 12/31/10 NA
2402 1.12.3.123.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2403 1.12.3.123.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2404 1.12.3.123.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2405 1.12.3.123.1.3 7000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2406 1.12.3.123.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2407 1.12.3.124 7000 955 1 day Fri 12/31/10 Fri 12/31/10 NA
2408 1.12.3.124.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2409 1.12.3.124.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2410 1.12.3.124.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2411 1.12.3.124.1.3 7000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2412 1.12.3.124.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2413 1.12.3.125 7000 955 176 days Thu 7/15/10 Tue 3/15/11 NA
2414 1.12.3.125.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2415 1.12.3.125.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2416 1.12.3.125.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2417 1.12.3.125.1.3 7000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2418 1.12.3.125.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2419 1.12.3.125.2 7000 968 162 days Thu 7/15/10 Thu 2/24/11 NA
2420 1.12.3.125.2.1 7000 Switched Transition 162 days Thu 7/15/10 Thu 2/24/11 NA
2421 1.12.3.125.2.1.1 7000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2422 1.12.3.125.2.1.2 7000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2423 1.12.3.125.2.1.3 7000 LEC Order 15 days Fri 2/4/11 Thu 2/24/11 NA
2424 1.12.3.125.2.1.4 7000 Net ID 0 days Thu 2/24/11 Thu 2/24/11 NA
2425 1.12.3.125.3 7000 975 1 day Fri 12/31/10 Fri 12/31/10 NA
2426 1.12.3.125.3.1 7000 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2427 1.12.3.125.3.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2428 1.12.3.125.3.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2429 1.12.3.125.3.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2430 1.12.3.125.4 7000 975 50 days Thu 10/14/10 Wed 12/22/10 NA
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2431 1.12.3.125.4.1 7000 Switched Transition 50 days Thu 10/14/10 Wed 12/22/10 NA
2432 1.12.3.125.4.1.1 7000 Submit Order 1 day Thu 10/14/10 Thu 10/14/10 Thu 10/14/10
2433 1.12.3.125.4.1.2 7000 SOCN 35 days Thu 10/14/10 Wed 12/1/10 Wed 12/1/10
2434 1.12.3.125.4.1.3 7000 LEC Order 15 days Thu 12/2/10 Wed 12/22/10 NA
2435 1.12.3.125.4.1.4 7000 Net ID 0 days Wed 12/22/10 Wed 12/22/10 NA
2436 1.12.3.125.5 7000 995 1 day Fri 12/31/10 Fri 12/31/10 NA
2437 1.12.3.125.5.1 7000 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2438 1.12.3.125.5.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2439 1.12.3.125.5.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2440 1.12.3.125.5.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2441 1.12.3.125.6 7000 995 74 days Mon 12/6/10 Tue 3/15/11 NA
2442 1.12.3.125.6.1 7000 Switched Transition 74 days Mon 12/6/10 Tue 3/15/11 NA
2443 1.12.3.125.6.1.1 7000 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
2444 1.12.3.125.6.1.2 7000 SOCN 59 days Mon 12/6/10 Wed 2/23/11 Wed 2/23/11
2445 1.12.3.125.6.1.3 7000 LEC Order 15 days Thu 2/24/11 Tue 3/15/11 NA
2446 1.12.3.125.6.1.4 7000 Net ID 0 days Tue 3/15/11 Tue 3/15/11 NA
2447 1.12.3.125.7 7000 90E 1 day Fri 12/31/10 Fri 12/31/10 NA
2448 1.12.3.125.7.1 7000 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2449 1.12.3.125.7.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2450 1.12.3.125.7.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2451 1.12.3.125.7.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2452 1.12.3.125.8 7000 90E 1 day Fri 12/31/10 Fri 12/31/10 NA
2453 1.12.3.125.8.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2454 1.12.3.125.8.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2455 1.12.3.125.8.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2456 1.12.3.125.8.1.3 7000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2457 1.12.3.125.8.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2458 1.12.3.125.9 7000 90F 1 day Fri 12/31/10 Fri 12/31/10 NA
2459 1.12.3.125.9.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2460 1.12.3.125.9.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2461 1.12.3.125.9.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2462 1.12.3.125.9.1.3 7000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2463 1.12.3.125.9.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2464 1.12.3.125.10 7000 90J-1 154 days Thu 7/15/10 Tue 2/15/11 NA
2465 1.12.3.125.10.1 7000 Switched Transition 154 days Thu 7/15/10 Tue 2/15/11 NA
2466 1.12.3.125.10.1.17000 Submit Order 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
2467 1.12.3.125.10.1.27000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2468 1.12.3.125.10.1.37000 LEC Order 15 days Tue 11/2/10 Mon 11/22/10 NA
2469 1.12.3.125.10.1.47000 Net ID 0 days Tue 2/15/11 Tue 2/15/11 NA
2470 1.12.3.125.11 7000 90J-2 1 day Fri 12/31/10 Fri 12/31/10 NA
2471 1.12.3.125.11.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2472 1.12.3.125.11.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2473 1.12.3.125.11.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2474 1.12.3.125.11.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2475 1.12.3.125.11.1.47000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2476 1.12.3.125.12 7000 90J-3 1 day Fri 12/31/10 Fri 12/31/10 NA
2477 1.12.3.125.12.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2478 1.12.3.125.12.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2479 1.12.3.125.12.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2480 1.12.3.125.12.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2481 1.12.3.125.12.1.47000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2482 1.12.3.125.13 7000 92J-1 1 day Fri 12/31/10 Fri 12/31/10 NA
2483 1.12.3.125.13.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2484 1.12.3.125.13.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
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2485 1.12.3.125.13.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2486 1.12.3.125.13.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2487 1.12.3.125.13.1.47000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2488 1.12.3.125.14 7000 92J-2 1 day Fri 12/31/10 Fri 12/31/10 NA
2489 1.12.3.125.14.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2490 1.12.3.125.14.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2491 1.12.3.125.14.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2492 1.12.3.125.14.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2493 1.12.3.125.14.1.47000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2494 1.12.3.125.15 7000 92L 1 day Fri 12/31/10 Fri 12/31/10 NA
2495 1.12.3.125.15.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2496 1.12.3.125.15.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2497 1.12.3.125.15.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2498 1.12.3.125.15.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2499 1.12.3.125.15.1.47000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2500 1.12.3.125.16 7000 94G 1 day Fri 12/31/10 Fri 12/31/10 NA
2501 1.12.3.125.16.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2502 1.12.3.125.16.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2503 1.12.3.125.16.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2504 1.12.3.125.16.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2505 1.12.3.125.16.1.47000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2506 1.12.3.125.17 7000 94J 1 day Fri 12/31/10 Fri 12/31/10 NA
2507 1.12.3.125.17.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2508 1.12.3.125.17.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2509 1.12.3.125.17.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2510 1.12.3.125.17.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2511 1.12.3.125.17.1.47000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2512 1.12.3.125.18 7000 94P 1 day Fri 12/31/10 Fri 12/31/10 NA
2513 1.12.3.125.18.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2514 1.12.3.125.18.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2515 1.12.3.125.18.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2516 1.12.3.125.18.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2517 1.12.3.125.18.1.47000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2518 1.12.3.125.19 7000 94S 124 days Thu 7/15/10 Wed 1/5/11 Wed 1/5/11
2519 1.12.3.125.19.1 7000 Switched Transition 124 days Thu 7/15/10 Wed 1/5/11 Wed 1/5/11
2520 1.12.3.125.19.1.17000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2521 1.12.3.125.19.1.27000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2522 1.12.3.125.19.1.37000 LEC Order 15 days Fri 10/29/10 Thu 11/18/10 Thu 11/18/10
2523 1.12.3.125.19.1.47000 Net ID 0 days Wed 1/5/11 Wed 1/5/11 Wed 1/5/11
2524 1.12.3.125.20 7000 95C 91 days Thu 7/15/10 Thu 11/18/10 Thu 11/18/10
2525 1.12.3.125.20.1 7000 Switched Transition 91 days Thu 7/15/10 Thu 11/18/10 Thu 11/18/10
2526 1.12.3.125.20.1.17000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2527 1.12.3.125.20.1.27000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2528 1.12.3.125.20.1.37000 LEC Order 15 days Fri 10/29/10 Thu 11/18/10 Thu 11/18/10
2529 1.12.3.125.20.1.47000 Net ID 0 days Mon 11/15/10 Mon 11/15/10 Mon 11/15/10
2530 1.12.3.125.21 7000 95D-1 154 days Thu 7/15/10 Tue 2/15/11 NA
2531 1.12.3.125.21.1 7000 Switched Transition 154 days Thu 7/15/10 Tue 2/15/11 NA
2532 1.12.3.125.21.1.17000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2533 1.12.3.125.21.1.27000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2534 1.12.3.125.21.1.37000 LEC Order 15 days Wed 9/1/10 Wed 9/22/10 NA
2535 1.12.3.125.21.1.47000 Net ID 0 days Tue 2/15/11 Tue 2/15/11 NA
2536 1.12.3.125.22 7000 95D-2 1 day Fri 12/31/10 Fri 12/31/10 NA
2537 1.12.3.125.22.1 7000 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2538 1.12.3.125.22.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
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2539 1.12.3.125.22.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2540 1.12.3.125.22.1.37000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2541 1.12.3.125.23 7000 95D-3 157 days Thu 7/15/10 Thu 2/17/11 NA
2542 1.12.3.125.23.1 7000 Switched Transition 157 days Thu 7/15/10 Thu 2/17/11 NA
2543 1.12.3.125.23.1.17000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 NA
2544 1.12.3.125.23.1.27000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 NA
2545 1.12.3.125.23.1.37000 LEC Order 15 days Fri 1/28/11 Thu 2/17/11 NA
2546 1.12.3.125.23.1.47000 Net ID 0 days Thu 2/17/11 Thu 2/17/11 NA
2547 1.12.3.125.24 7000 95D-4 1 day Fri 12/31/10 Fri 12/31/10 NA
2548 1.12.3.125.24.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2549 1.12.3.125.24.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2550 1.12.3.125.24.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2551 1.12.3.125.24.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2552 1.12.3.125.24.1.47000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2553 1.12.3.125.25 7000 95E 1 day Fri 12/31/10 Fri 12/31/10 NA
2554 1.12.3.125.25.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2555 1.12.3.125.25.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2556 1.12.3.125.25.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2557 1.12.3.125.25.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2558 1.12.3.125.25.1.47000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2559 1.12.3.125.26 7000 95H 110 days Thu 7/15/10 Thu 12/16/10 NA
2560 1.12.3.125.26.1 7000 Switched Transition 110 days Thu 7/15/10 Thu 12/16/10 NA
2561 1.12.3.125.26.1.17000 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
2562 1.12.3.125.26.1.27000 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
2563 1.12.3.125.26.1.37000 LEC Order 15 days Thu 9/2/10 Wed 9/22/10 Wed 9/22/10
2564 1.12.3.125.26.1.47000 Net ID 0 days Thu 12/16/10 Thu 12/16/10 NA
2565 1.12.3.125.27 7000 95I 1 day Fri 12/31/10 Fri 12/31/10 NA
2566 1.12.3.125.27.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2567 1.12.3.125.27.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2568 1.12.3.125.27.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2569 1.12.3.125.27.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2570 1.12.3.125.27.1.47000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2571 1.12.3.125.28 7000 95I 1 day Fri 12/31/10 Fri 12/31/10 NA
2572 1.12.3.125.28.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2573 1.12.3.125.28.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2574 1.12.3.125.28.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2575 1.12.3.125.28.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2576 1.12.3.125.28.1.47000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2577 1.12.3.125.29 7000 95U 1 day Fri 12/31/10 Fri 12/31/10 NA
2578 1.12.3.125.29.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2579 1.12.3.125.29.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2580 1.12.3.125.29.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2581 1.12.3.125.29.1.37000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2582 1.12.3.125.29.1.47000 1 day Fri 12/31/10 Fri 12/31/10 NA
2583 1.12.3.125.30 7000 96B 1 day Fri 12/31/10 Fri 12/31/10 NA
2584 1.12.3.125.30.1 7000 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2585 1.12.3.125.30.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2586 1.12.3.125.30.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2587 1.12.3.125.30.1.37000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2588 1.12.3.125.31 7000 97I 4 days Fri 12/31/10 Thu 1/6/11 Thu 1/6/11
2589 1.12.3.125.31.1 7000 Switched Transition 4 days Fri 12/31/10 Thu 1/6/11 Thu 1/6/11
2590 1.12.3.125.31.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 Fri 12/31/10
2591 1.12.3.125.31.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 Fri 12/31/10
2592 1.12.3.125.31.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 Fri 12/31/10
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2593 1.12.3.125.31.1.47000 Net ID 0 days Thu 1/6/11 Thu 1/6/11 Thu 1/6/11
2594 1.12.3.125.32 7000 97I 21 days Fri 12/31/10 Fri 1/28/11 Fri 1/28/11
2595 1.12.3.125.32.1 7000 Switched Transition 21 days Fri 12/31/10 Fri 1/28/11 Fri 1/28/11
2596 1.12.3.125.32.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 Fri 12/31/10
2597 1.12.3.125.32.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 Fri 12/31/10
2598 1.12.3.125.32.1.37000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 Fri 12/31/10
2599 1.12.3.125.32.1.47000 Net ID 0 days Fri 1/28/11 Fri 1/28/11 Fri 1/28/11
2600 1.12.3.125.33 7000 97S 1 day Fri 12/31/10 Fri 12/31/10 NA
2601 1.12.3.125.33.1 7000 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2602 1.12.3.125.33.1.17000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2603 1.12.3.125.33.1.27000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2604 1.12.3.125.33.1.37000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2605 1.13 7500 Department of Health and Human Services282 days Mon 2/22/10 Fri 3/18/11 NA
2606 1.13.1 7500 Administrative Task 0 days Wed 3/17/10 Wed 3/17/10 Wed 3/17/10
2607 1.13.2 7500 Inventory Validation 159 days Mon 2/22/10 Thu 9/30/10 Thu 9/30/10
2608 1.13.3 7500 Regional Systems Transition 234 days Thu 4/29/10 Fri 3/18/11 NA
2609 1.13.3.1 7500 906-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2610 1.13.3.1.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2611 1.13.3.1.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2612 1.13.3.1.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2613 1.13.3.1.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2614 1.13.3.2 7500 921-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2615 1.13.3.2.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2616 1.13.3.2.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2617 1.13.3.2.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2618 1.13.3.2.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2619 1.13.3.3 7500 923-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2620 1.13.3.3.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2621 1.13.3.3.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2622 1.13.3.3.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2623 1.13.3.3.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2624 1.13.3.4 7500 923-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2625 1.13.3.4.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2626 1.13.3.4.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2627 1.13.3.4.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2628 1.13.3.4.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2629 1.13.3.5 7500 928-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2630 1.13.3.5.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2631 1.13.3.5.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2632 1.13.3.5.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2633 1.13.3.5.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2634 1.13.3.6 7500 929-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2635 1.13.3.6.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2636 1.13.3.6.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2637 1.13.3.6.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2638 1.13.3.6.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2639 1.13.3.7 7500 941-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2640 1.13.3.7.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2641 1.13.3.7.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2642 1.13.3.7.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2643 1.13.3.7.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2644 1.13.3.8 7500 945-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2645 1.13.3.8.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2646 1.13.3.8.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
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2647 1.13.3.8.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2648 1.13.3.8.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2649 1.13.3.9 7500 949-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2650 1.13.3.9.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2651 1.13.3.9.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2652 1.13.3.9.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2653 1.13.3.9.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2654 1.13.3.10 7500 952-D 92 days Mon 11/15/10 Fri 3/18/11 NA
2655 1.13.3.10.1 7500 Dedicated BOT 92 days Mon 11/15/10 Fri 3/18/11 NA
2656 1.13.3.10.1.1 7500 Submit Order 1 day Mon 11/15/10 Mon 11/15/10 Mon 11/15/10
2657 1.13.3.10.1.2 7500 SOCN 91 days Mon 11/15/10 Thu 3/17/11 NA
2658 1.13.3.10.1.3 7500 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
2659 1.13.3.11 7500 953-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2660 1.13.3.11.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2661 1.13.3.11.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2662 1.13.3.11.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2663 1.13.3.11.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2664 1.13.3.12 7500 958-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2665 1.13.3.12.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2666 1.13.3.12.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2667 1.13.3.12.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2668 1.13.3.12.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2669 1.13.3.13 7500 963-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2670 1.13.3.13.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2671 1.13.3.13.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2672 1.13.3.13.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2673 1.13.3.13.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2674 1.13.3.14 7500 966-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2675 1.13.3.14.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2676 1.13.3.14.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2677 1.13.3.14.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2678 1.13.3.14.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2679 1.13.3.15 7500 968-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2680 1.13.3.15.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2681 1.13.3.15.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2682 1.13.3.15.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2683 1.13.3.15.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2684 1.13.3.16 7500 968-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2685 1.13.3.16.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2686 1.13.3.16.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2687 1.13.3.16.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2688 1.13.3.16.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2689 1.13.3.17 7500 973-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2690 1.13.3.17.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2691 1.13.3.17.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2692 1.13.3.17.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2693 1.13.3.17.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2694 1.13.3.18 7500 975-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2695 1.13.3.18.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2696 1.13.3.18.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2697 1.13.3.18.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2698 1.13.3.18.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2699 1.13.3.19 7500 977-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2700 1.13.3.19.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
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2701 1.13.3.19.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2702 1.13.3.19.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2703 1.13.3.19.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2704 1.13.3.20 7500 988-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2705 1.13.3.20.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2706 1.13.3.20.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2707 1.13.3.20.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2708 1.13.3.20.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2709 1.13.3.21 7500 90F-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2710 1.13.3.21.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2711 1.13.3.21.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2712 1.13.3.21.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2713 1.13.3.21.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2714 1.13.3.22 7500 91E-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2715 1.13.3.22.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2716 1.13.3.22.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2717 1.13.3.22.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2718 1.13.3.22.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2719 1.13.3.23 7500 99B-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2720 1.13.3.23.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2721 1.13.3.23.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2722 1.13.3.23.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2723 1.13.3.23.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2724 1.13.3.24 7500 99J-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2725 1.13.3.24.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2726 1.13.3.24.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2727 1.13.3.24.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2728 1.13.3.24.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2729 1.13.3.25 7500 905 1 day Fri 12/31/10 Fri 12/31/10 NA
2730 1.13.3.25.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2731 1.13.3.25.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2732 1.13.3.25.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2733 1.13.3.25.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2734 1.13.3.26 7500 910 1 day Fri 12/31/10 Fri 12/31/10 NA
2735 1.13.3.26.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2736 1.13.3.26.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2737 1.13.3.26.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2738 1.13.3.26.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2739 1.13.3.27 7500 911 1 day Fri 12/31/10 Fri 12/31/10 NA
2740 1.13.3.27.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2741 1.13.3.27.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2742 1.13.3.27.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2743 1.13.3.27.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2744 1.13.3.28 7500 920 1 day Fri 12/31/10 Fri 12/31/10 NA
2745 1.13.3.28.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2746 1.13.3.28.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2747 1.13.3.28.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2748 1.13.3.28.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2749 1.13.3.29 7500 932 1 day Fri 12/31/10 Fri 12/31/10 NA
2750 1.13.3.29.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2751 1.13.3.29.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2752 1.13.3.29.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2753 1.13.3.29.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2754 1.13.3.30 7500 947 1 day Fri 12/31/10 Fri 12/31/10 NA
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2755 1.13.3.30.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2756 1.13.3.30.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2757 1.13.3.30.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2758 1.13.3.30.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2759 1.13.3.31 7500 953 1 day Fri 12/31/10 Fri 12/31/10 NA
2760 1.13.3.31.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2761 1.13.3.31.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2762 1.13.3.31.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2763 1.13.3.31.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2764 1.13.3.32 7500 956 1 day Fri 12/31/10 Fri 12/31/10 NA
2765 1.13.3.32.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2766 1.13.3.32.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2767 1.13.3.32.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2768 1.13.3.32.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2769 1.13.3.33 7500 956 1 day Fri 12/31/10 Fri 12/31/10 NA
2770 1.13.3.33.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2771 1.13.3.33.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2772 1.13.3.33.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2773 1.13.3.33.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2774 1.13.3.34 7500 957 234 days Thu 4/29/10 Fri 3/18/11 NA
2775 1.13.3.34.1 7500 Switched BOT 234 days Thu 4/29/10 Fri 3/18/11 NA
2776 1.13.3.34.1.1 7500 Submit Order 1 day Thu 4/29/10 Thu 4/29/10 Thu 4/29/10
2777 1.13.3.34.1.2 7500 SOCN 24 days Thu 4/29/10 Tue 6/1/10 Tue 6/1/10
2778 1.13.3.34.1.3 7500 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
2779 1.13.3.35 7500 963 1 day Fri 12/31/10 Fri 12/31/10 NA
2780 1.13.3.35.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2781 1.13.3.35.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2782 1.13.3.35.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2783 1.13.3.35.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2784 1.13.3.36 7500 966 1 day Fri 12/31/10 Fri 12/31/10 NA
2785 1.13.3.36.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2786 1.13.3.36.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2787 1.13.3.36.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2788 1.13.3.36.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2789 1.13.3.37 7500 968 234 days Thu 4/29/10 Fri 3/18/11 NA
2790 1.13.3.37.1 7500 Switched BOT 234 days Thu 4/29/10 Fri 3/18/11 NA
2791 1.13.3.37.1.1 7500 Submit Order 1 day Thu 4/29/10 Thu 4/29/10 Thu 4/29/10
2792 1.13.3.37.1.2 7500 SOCN 24 days Thu 4/29/10 Tue 6/1/10 Tue 6/1/10
2793 1.13.3.37.1.3 7500 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
2794 1.13.3.38 7500 975-1 1 day Fri 12/31/10 Fri 12/31/10 NA
2795 1.13.3.38.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2796 1.13.3.38.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2797 1.13.3.38.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2798 1.13.3.38.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2799 1.13.3.39 7500 975-2 1 day Fri 12/31/10 Fri 12/31/10 NA
2800 1.13.3.39.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2801 1.13.3.39.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2802 1.13.3.39.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2803 1.13.3.39.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2804 1.13.3.40 7500 975-3 1 day Fri 12/31/10 Fri 12/31/10 NA
2805 1.13.3.40.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2806 1.13.3.40.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2807 1.13.3.40.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2808 1.13.3.40.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA

Region 9
Transition Schedule as of 02/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.

R09 Feb 2011 Schedule.mpp Page 52 of 58 Thu 2/17/11 



ID WBS AB
Code

Task Name Duration Start Finish Actual Finish

2809 1.13.3.41 7500 995 1 day Fri 12/31/10 Fri 12/31/10 NA
2810 1.13.3.41.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2811 1.13.3.41.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2812 1.13.3.41.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2813 1.13.3.41.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2814 1.13.3.42 7500 90F 66 days Tue 12/21/10 Fri 3/18/11 NA
2815 1.13.3.42.1 7500 Switched BOT 66 days Tue 12/21/10 Fri 3/18/11 NA
2816 1.13.3.42.1.1 7500 Submit Order 1 day Tue 12/21/10 Tue 12/21/10 Tue 12/21/10
2817 1.13.3.42.1.2 7500 SOCN 65 days Tue 12/21/10 Thu 3/17/11 NA
2818 1.13.3.42.1.3 7500 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
2819 1.13.3.43 7500 91E 1 day Fri 12/31/10 Fri 12/31/10 NA
2820 1.13.3.43.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2821 1.13.3.43.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2822 1.13.3.43.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2823 1.13.3.43.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2824 1.13.3.44 7500 91E 1 day Fri 12/31/10 Fri 12/31/10 NA
2825 1.13.3.44.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2826 1.13.3.44.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2827 1.13.3.44.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2828 1.13.3.44.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2829 1.13.3.45 7500 94Q 1 day Fri 12/31/10 Fri 12/31/10 NA
2830 1.13.3.45.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2831 1.13.3.45.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2832 1.13.3.45.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2833 1.13.3.45.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2834 1.13.3.46 7500 95C 1 day Fri 12/31/10 Fri 12/31/10 NA
2835 1.13.3.46.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2836 1.13.3.46.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2837 1.13.3.46.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2838 1.13.3.46.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2839 1.13.3.47 7500 95D 1 day Fri 12/31/10 Fri 12/31/10 NA
2840 1.13.3.47.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2841 1.13.3.47.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2842 1.13.3.47.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2843 1.13.3.47.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2844 1.13.3.48 7500 99J 1 day Fri 12/31/10 Fri 12/31/10 NA
2845 1.13.3.48.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2846 1.13.3.48.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2847 1.13.3.48.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2848 1.13.3.48.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2849 1.13.3.49 7500 99J 1 day Fri 12/31/10 Fri 12/31/10 NA
2850 1.13.3.49.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2851 1.13.3.49.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2852 1.13.3.49.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2853 1.13.3.49.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2854 1.14 8000 National Aeronautics and Space Administration537 days Fri 12/12/08 Fri 12/31/10 NA
2855 1.14.1 8000 Administrative Task 0 days Fri 12/12/08 Fri 12/12/08 Fri 12/12/08
2856 1.14.2 8000 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
2857 1.14.3 8000 Regional Systems Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2858 1.14.3.1 8000 968 1 day Fri 12/31/10 Fri 12/31/10 NA
2859 1.14.3.1.1 8000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2860 1.14.3.1.1.1 8000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2861 1.14.3.1.1.2 8000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2862 1.14.3.1.1.3 8000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
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2863 1.14.3.1.1.4 8000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2864 1.14.3.2 8000 982 1 day Fri 12/31/10 Fri 12/31/10 NA
2865 1.14.3.2.1 8000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2866 1.14.3.2.1.1 8000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2867 1.14.3.2.1.2 8000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2868 1.14.3.2.1.3 8000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2869 1.14.3.2.1.4 8000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2870 1.15 8900 Department of Energy 454 days Thu 6/25/09 Fri 3/18/11 NA
2871 1.15.1 8900 Administrative Task 0 days Thu 6/25/09 Thu 6/25/09 Thu 6/25/09
2872 1.15.2 8900 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
2873 1.15.3 8900 Regional Systems Transition 176 days Tue 7/20/10 Fri 3/18/11 NA
2874 1.15.3.1 8900 945-D 176 days Tue 7/20/10 Fri 3/18/11 NA
2875 1.15.3.1.1 8900 Dedicated BOT 176 days Tue 7/20/10 Fri 3/18/11 NA
2876 1.15.3.1.1.1 8900 Submit Order 1 day Tue 7/20/10 Tue 7/20/10 Tue 7/20/10
2877 1.15.3.1.1.2 8900 SOCN 33 days Tue 7/20/10 Thu 9/2/10 Thu 9/2/10
2878 1.15.3.1.1.3 8900 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
2879 1.15.3.2 8900 917 1 day Fri 12/31/10 Fri 12/31/10 NA
2880 1.15.3.2.1 8900 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2881 1.15.3.2.1.1 8900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2882 1.15.3.2.1.2 8900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2883 1.15.3.2.1.3 8900 Net ID 0 days Fri 12/31/10 Fri 12/31/10 NA
2884 1.16 9600 Army Corps of Engineers 360 days Tue 8/18/09 Fri 12/31/10 NA
2885 1.16.1 9600 Administrative Task 0 days Tue 8/18/09 Tue 8/18/09 Tue 8/18/09
2886 1.16.2 9600 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
2887 1.13.3 9600 Regional Systems Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2888 1.16.3.1 9600 946-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2889 1.16.3.1.1 9600 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2890 1.16.3.1.1.1 9600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2891 1.16.3.1.1.2 9600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2892 1.16.3.1.1.3 9600 Net ID 0 days Fri 12/31/10 Fri 12/31/10 NA
2893 1.17 9700 Office of the Secretary of Defense 397 days Thu 6/25/09 Fri 12/31/10 NA
2894 1.17.1 9700 Administrative Task 0 days Thu 6/25/09 Thu 6/25/09 Thu 6/25/09
2895 1.17.2 9700 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
2896 1.17.3 9700 Regional Systems Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2897 1.17.3.1 9700 912-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2898 1.17.3.1.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2899 1.17.3.1.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2900 1.17.3.1.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2901 1.17.3.1.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2902 1.17.3.2 9700 913-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2903 1.17.3.2.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2904 1.17.3.2.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2905 1.17.3.2.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2906 1.17.3.2.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2907 1.17.3.3 9700 921-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2908 1.17.3.3.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2909 1.17.3.3.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2910 1.17.3.3.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2911 1.17.3.3.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2912 1.17.3.4 9700 923-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2913 1.17.3.4.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2914 1.17.3.4.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2915 1.17.3.4.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2916 1.17.3.4.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
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2917 1.17.3.5 9700 923-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2918 1.17.3.5.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2919 1.17.3.5.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2920 1.17.3.5.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2921 1.17.3.5.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2922 1.17.3.6 9700 933-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2923 1.17.3.6.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2924 1.17.3.6.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2925 1.17.3.6.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2926 1.17.3.6.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2927 1.17.3.7 9700 945-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2928 1.17.3.7.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2929 1.17.3.7.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2930 1.17.3.7.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2931 1.17.3.7.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2932 1.17.3.8 9700 945-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2933 1.17.3.8.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2934 1.17.3.8.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2935 1.17.3.8.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2936 1.17.3.8.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2937 1.17.3.9 9700 945-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2938 1.17.3.9.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2939 1.17.3.9.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2940 1.17.3.9.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2941 1.17.3.9.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2942 1.17.3.10 9700 948-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2943 1.17.3.10.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2944 1.17.3.10.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2945 1.17.3.10.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2946 1.17.3.10.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2947 1.17.3.11 9700 949-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2948 1.17.3.11.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2949 1.17.3.11.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2950 1.17.3.11.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2951 1.17.3.11.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2952 1.17.3.12 9700 952-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2953 1.17.3.12.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2954 1.17.3.12.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2955 1.17.3.12.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2956 1.17.3.12.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2957 1.17.3.13 9700 955-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2958 1.17.3.13.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2959 1.17.3.13.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2960 1.17.3.13.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2961 1.17.3.13.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2962 1.17.3.14 9700 958-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2963 1.17.3.14.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2964 1.17.3.14.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2965 1.17.3.14.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2966 1.17.3.14.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2967 1.17.3.15 9700 961-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2968 1.17.3.15.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2969 1.17.3.15.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2970 1.17.3.15.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
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2971 1.17.3.15.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2972 1.17.3.16 9700 966-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2973 1.17.3.16.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2974 1.17.3.16.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2975 1.17.3.16.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2976 1.17.3.16.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2977 1.17.3.17 9700 968-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2978 1.17.3.17.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2979 1.17.3.17.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2980 1.17.3.17.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2981 1.17.3.17.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2982 1.17.3.18 9700 968-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2983 1.17.3.18.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2984 1.17.3.18.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2985 1.17.3.18.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2986 1.17.3.18.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2987 1.17.3.19 9700 975-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2988 1.17.3.19.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2989 1.17.3.19.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2990 1.17.3.19.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2991 1.17.3.19.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2992 1.17.3.20 9700 977-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2993 1.17.3.20.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2994 1.17.3.20.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2995 1.17.3.20.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2996 1.17.3.20.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2997 1.17.3.21 9700 982-D 1 day Fri 12/31/10 Fri 12/31/10 NA
2998 1.17.3.21.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2999 1.17.3.21.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3000 1.17.3.21.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3001 1.17.3.21.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3002 1.17.3.22 9700 982-D 1 day Fri 12/31/10 Fri 12/31/10 NA
3003 1.17.3.22.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3004 1.17.3.22.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3005 1.17.3.22.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3006 1.17.3.22.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3007 1.17.3.23 9700 988-D 1 day Fri 12/31/10 Fri 12/31/10 NA
3008 1.17.3.23.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3009 1.17.3.23.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3010 1.17.3.23.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3011 1.17.3.23.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3012 1.17.3.24 9700 988-D 1 day Fri 12/31/10 Fri 12/31/10 NA
3013 1.17.3.24.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3014 1.17.3.24.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3015 1.17.3.24.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3016 1.17.3.24.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3017 1.17.3.25 9700 988-D 1 day Fri 12/31/10 Fri 12/31/10 NA
3018 1.17.3.25.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3019 1.17.3.25.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3020 1.17.3.25.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3021 1.17.3.25.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3022 1.17.3.26 9700 995-D 1 day Fri 12/31/10 Fri 12/31/10 NA
3023 1.17.3.26.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3024 1.17.3.26.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
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3025 1.17.3.26.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3026 1.17.3.26.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3027 1.17.3.27 9700 97M-D 1 day Fri 12/31/10 Fri 12/31/10 NA
3028 1.17.3.27.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3029 1.17.3.27.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3030 1.17.3.27.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3031 1.17.3.27.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3032 1.17.3.28 9700 99B-D 1 day Fri 12/31/10 Fri 12/31/10 NA
3033 1.17.3.28.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3034 1.17.3.28.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3035 1.17.3.28.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3036 1.17.3.28.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3037 1.17.3.29 9700 909 1 day Fri 12/31/10 Fri 12/31/10 NA
3038 1.17.3.29.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3039 1.17.3.29.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3040 1.17.3.29.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3041 1.17.3.29.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3042 1.17.3.30 9700 910 1 day Fri 12/31/10 Fri 12/31/10 NA
3043 1.17.3.30.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3044 1.17.3.30.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3045 1.17.3.30.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3046 1.17.3.30.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3047 1.17.3.31 9700 913 1 day Fri 12/31/10 Fri 12/31/10 NA
3048 1.17.3.31.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3049 1.17.3.31.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3050 1.17.3.31.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3051 1.17.3.31.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3052 1.17.3.32 9700 936 1 day Fri 12/31/10 Fri 12/31/10 NA
3053 1.17.3.32.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3054 1.17.3.32.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3055 1.17.3.32.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3056 1.17.3.32.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3057 1.17.3.33 9700 940 1 day Fri 12/31/10 Fri 12/31/10 NA
3058 1.17.3.33.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3059 1.17.3.33.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3060 1.17.3.33.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3061 1.17.3.33.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3062 1.17.3.34 9700 956 1 day Fri 12/31/10 Fri 12/31/10 NA
3063 1.17.3.34.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3064 1.17.3.34.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3065 1.17.3.34.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3066 1.17.3.34.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3067 1.17.3.35 9700 962 1 day Fri 12/31/10 Fri 12/31/10 NA
3068 1.17.3.35.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3069 1.17.3.35.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3070 1.17.3.35.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3071 1.17.3.35.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3072 1.17.3.36 9700 967 1 day Fri 12/31/10 Fri 12/31/10 NA
3073 1.17.3.36.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3074 1.17.3.36.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3075 1.17.3.36.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3076 1.17.3.36.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3077 1.17.3.37 9700 968 1 day Fri 12/31/10 Fri 12/31/10 NA
3078 1.17.3.37.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
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ID WBS AB
Code

Task Name Duration Start Finish Actual Finish

3079 1.17.3.37.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3080 1.17.3.37.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3081 1.17.3.37.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3082 1.17.3.38 9700 975 1 day Fri 12/31/10 Fri 12/31/10 NA
3083 1.17.3.38.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3084 1.17.3.38.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3085 1.17.3.38.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3086 1.17.3.38.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3087 1.17.3.39 9700 982 1 day Fri 12/31/10 Fri 12/31/10 NA
3088 1.17.3.39.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3089 1.17.3.39.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3090 1.17.3.39.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3091 1.17.3.39.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3092 1.17.3.40 9700 990 1 day Fri 12/31/10 Fri 12/31/10 NA
3093 1.17.3.40.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3094 1.17.3.40.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3095 1.17.3.40.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3096 1.17.3.40.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3097 1.17.3.41 9700 90G 1 day Fri 12/31/10 Fri 12/31/10 NA
3098 1.17.3.41.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3099 1.17.3.41.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3100 1.17.3.41.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3101 1.17.3.41.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3102 1.17.3.42 9700 94A 1 day Fri 12/31/10 Fri 12/31/10 NA
3103 1.17.3.42.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3104 1.17.3.42.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3105 1.17.3.42.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3106 1.17.3.42.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3107 1.17.3.43 9700 95C 1 day Fri 12/31/10 Fri 12/31/10 NA
3108 1.17.3.43.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3109 1.17.3.43.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3110 1.17.3.43.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3111 1.17.3.43.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3112 1.17.3.44 9700 95D 1 day Fri 12/31/10 Fri 12/31/10 NA
3113 1.17.3.44.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3114 1.17.3.44.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3115 1.17.3.44.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3116 1.17.3.44.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3117 1.17.3.45 9700 96B 1 day Fri 12/31/10 Fri 12/31/10 NA
3118 1.17.3.45.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3119 1.17.3.45.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3120 1.17.3.45.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3121 1.17.3.45.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
3122 1.17.3.46 9700 99D 1 day Fri 12/31/10 Fri 12/31/10 NA
3123 1.17.3.46.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
3124 1.17.3.46.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
3125 1.17.3.46.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
3126 1.17.3.46.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
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