
ID WBS AB Code Task Name Duration Start Finish Actual Finish

1 1  Region 9 825 days Thu 8/7/08 Fri 9/30/11 NA
2 1.1 1000 Judiciary 249 days Fri 10/22/10 Fri 9/30/11 NA
3 1.1.1 1000 Inventory Validation 1 day Fri 12/31/10 Fri 12/31/10 NA
4 1.1.2 1000 Regional Systems Transition 249 days Fri 10/22/10 Fri 9/30/11 NA
5 1.1.2.1 1000 903-D 153 days Thu 3/3/11 Fri 9/30/11 NA
6 1.1.2.1.1 1000 Dedicated Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
7 1.1.2.1.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
8 1.1.2.1.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
9 1.1.2.1.1.3 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
10 1.1.2.2 1000 905-D 183 days Fri 10/22/10 Thu 6/30/11 NA
11 1.1.2.2.1 1000 Dedicated Transition 183 days Fri 10/22/10 Thu 6/30/11 NA
12 1.1.2.2.1.1 1000 Submit Order 1 day Mon 10/25/10 Mon 10/25/10 Mon 10/25/10
13 1.1.2.2.1.2 1000 SOCN 35 days Fri 10/22/10 Thu 12/9/10 Thu 12/9/10
14 1.1.2.2.1.3 1000 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
15 1.1.2.3 1000 914-D 153 days Thu 3/3/11 Fri 9/30/11 NA
16 1.1.2.3.1 1000 Dedicated Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
17 1.1.2.3.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
18 1.1.2.3.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
19 1.1.2.3.1.3 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
20 1.1.2.4 1000 923-D 86 days Thu 3/3/11 Thu 6/30/11 NA
21 1.1.2.4.1 1000 Dedicated Transition 86 days Thu 3/3/11 Thu 6/30/11 NA
22 1.1.2.4.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
23 1.1.2.4.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
24 1.1.2.4.1.3 1000 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
25 1.1.2.5 1000 945-D 183 days Fri 10/22/10 Thu 6/30/11 NA
26 1.1.2.5.1 1000 Dedicated Transition 183 days Fri 10/22/10 Thu 6/30/11 NA
27 1.1.2.5.1.1 1000 Submit Order 1 day Mon 10/25/10 Mon 10/25/10 Mon 10/25/10
28 1.1.2.5.1.2 1000 SOCN 35 days Fri 10/22/10 Thu 12/9/10 Thu 12/9/10
29 1.1.2.5.1.3 1000 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
30 1.1.2.6 1000 966-D 153 days Thu 3/3/11 Fri 9/30/11 NA
31 1.1.2.6.1 1000 Dedicated Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
32 1.1.2.6.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
33 1.1.2.6.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
34 1.1.2.6.1.3 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
35 1.1.2.7 1000 971-D 153 days Thu 3/3/11 Fri 9/30/11 NA
36 1.1.2.7.1 1000 Dedicated Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
37 1.1.2.7.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
38 1.1.2.7.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
39 1.1.2.7.1.3 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
40 1.1.2.8 1000 991-D 87 days Thu 3/3/11 Thu 6/30/11 NA
41 1.1.2.8.1 1000 Dedicated Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
42 1.1.2.8.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
43 1.1.2.8.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
44 1.1.2.8.1.3 1000 Net ID 0 days Thu 6/30/11 Thu 6/30/11 Thu 6/30/11
45 1.1.2.9 1000 901 153 days Thu 3/3/11 Fri 9/30/11 NA
46 1.1.2.9.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
47 1.1.2.9.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
48 1.1.2.9.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
49 1.1.2.9.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
50 1.1.2.9.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
51 1.1.2.10 1000 902 153 days Thu 3/3/11 Fri 9/30/11 NA
52 1.1.2.10.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
53 1.1.2.10.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
54 1.1.2.10.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
55 1.1.2.10.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
56 1.1.2.10.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
57 1.1.2.11 1000 904 153 days Thu 3/3/11 Fri 9/30/11 NA
58 1.1.2.11.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
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59 1.1.2.11.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
60 1.1.2.11.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
61 1.1.2.11.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
62 1.1.2.11.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
63 1.1.2.12 1000 906 153 days Thu 3/3/11 Fri 9/30/11 NA
64 1.1.2.12.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
65 1.1.2.12.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
66 1.1.2.12.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
67 1.1.2.12.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
68 1.1.2.12.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
69 1.1.2.13 1000 907 153 days Thu 3/3/11 Fri 9/30/11 NA
70 1.1.2.13.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
71 1.1.2.13.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
72 1.1.2.13.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
73 1.1.2.13.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
74 1.1.2.13.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
75 1.1.2.14 1000 908 153 days Thu 3/3/11 Fri 9/30/11 NA
76 1.1.2.14.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
77 1.1.2.14.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
78 1.1.2.14.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
79 1.1.2.14.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
80 1.1.2.14.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
81 1.1.2.15 1000 913 153 days Thu 3/3/11 Fri 9/30/11 NA
82 1.1.2.15.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
83 1.1.2.15.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
84 1.1.2.15.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
85 1.1.2.15.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
86 1.1.2.15.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
87 1.1.2.16 1000 915 153 days Thu 3/3/11 Fri 9/30/11 NA
88 1.1.2.16.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
89 1.1.2.16.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
90 1.1.2.16.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
91 1.1.2.16.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
92 1.1.2.16.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
93 1.1.2.17 1000 921 153 days Thu 3/3/11 Fri 9/30/11 NA
94 1.1.2.17.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
95 1.1.2.17.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
96 1.1.2.17.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
97 1.1.2.17.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
98 1.1.2.17.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
99 1.1.2.18 1000 925 153 days Thu 3/3/11 Fri 9/30/11 NA

100 1.1.2.18.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
101 1.1.2.18.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
102 1.1.2.18.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
103 1.1.2.18.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
104 1.1.2.18.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
105 1.1.2.19 1000 929 153 days Thu 3/3/11 Fri 9/30/11 NA
106 1.1.2.19.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
107 1.1.2.19.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
108 1.1.2.19.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
109 1.1.2.19.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
110 1.1.2.19.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
111 1.1.2.20 1000 931 153 days Thu 3/3/11 Fri 9/30/11 NA
112 1.1.2.20.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
113 1.1.2.20.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
114 1.1.2.20.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
115 1.1.2.20.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
116 1.1.2.20.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
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117 1.1.2.21 1000 932 153 days Thu 3/3/11 Fri 9/30/11 NA
118 1.1.2.21.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
119 1.1.2.21.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
120 1.1.2.21.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
121 1.1.2.21.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
122 1.1.2.21.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
123 1.1.2.22 1000 936 153 days Thu 3/3/11 Fri 9/30/11 NA
124 1.1.2.22.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
125 1.1.2.22.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
126 1.1.2.22.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
127 1.1.2.22.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
128 1.1.2.22.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
129 1.1.2.23 1000 941 153 days Thu 3/3/11 Fri 9/30/11 NA
130 1.1.2.23.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
131 1.1.2.23.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
132 1.1.2.23.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
133 1.1.2.23.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
134 1.1.2.23.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
135 1.1.2.24 1000 943 153 days Thu 3/3/11 Fri 9/30/11 NA
136 1.1.2.24.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
137 1.1.2.24.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
138 1.1.2.24.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
139 1.1.2.24.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
140 1.1.2.24.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
141 1.1.2.25 1000 944 153 days Thu 3/3/11 Fri 9/30/11 NA
142 1.1.2.25.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
143 1.1.2.25.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
144 1.1.2.25.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
145 1.1.2.25.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
146 1.1.2.25.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
147 1.1.2.26 1000 953 153 days Thu 3/3/11 Fri 9/30/11 NA
148 1.1.2.26.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
149 1.1.2.26.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
150 1.1.2.26.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
151 1.1.2.26.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
152 1.1.2.26.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
153 1.1.2.27 1000 956 153 days Thu 3/3/11 Fri 9/30/11 NA
154 1.1.2.27.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
155 1.1.2.27.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
156 1.1.2.27.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
157 1.1.2.27.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
158 1.1.2.27.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
159 1.1.2.28 1000 968 153 days Thu 3/3/11 Fri 9/30/11 NA
160 1.1.2.28.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
161 1.1.2.28.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
162 1.1.2.28.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
163 1.1.2.28.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
164 1.1.2.28.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
165 1.1.2.29 1000 977 153 days Thu 3/3/11 Fri 9/30/11 NA
166 1.1.2.29.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
167 1.1.2.29.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
168 1.1.2.29.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
169 1.1.2.29.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
170 1.1.2.29.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
171 1.1.2.30 1000 982 153 days Thu 3/3/11 Fri 9/30/11 NA
172 1.1.2.30.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
173 1.1.2.30.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
174 1.1.2.30.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
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175 1.1.2.30.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
176 1.1.2.30.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
177 1.1.2.31 1000 995 153 days Thu 3/3/11 Fri 9/30/11 NA
178 1.1.2.31.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
179 1.1.2.31.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
180 1.1.2.31.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
181 1.1.2.31.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
182 1.1.2.31.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
183 1.1.2.32 1000 909-Guam 153 days Thu 3/3/11 Fri 9/30/11 NA
184 1.1.2.32.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
185 1.1.2.32.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
186 1.1.2.32.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
187 1.1.2.32.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
188 1.1.2.32.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
189 1.1.2.33 1000 90F 153 days Thu 3/3/11 Fri 9/30/11 NA
190 1.1.2.33.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
191 1.1.2.33.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
192 1.1.2.33.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
193 1.1.2.33.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
194 1.1.2.33.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
195 1.1.2.34 1000 90H 153 days Thu 3/3/11 Fri 9/30/11 NA
196 1.1.2.34.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
197 1.1.2.34.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
198 1.1.2.34.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
199 1.1.2.34.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
200 1.1.2.34.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
201 1.1.2.35 1000 90P 153 days Thu 3/3/11 Fri 9/30/11 NA
202 1.1.2.35.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
203 1.1.2.35.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
204 1.1.2.35.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
205 1.1.2.35.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
206 1.1.2.35.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
207 1.1.2.36 1000 94H 153 days Thu 3/3/11 Fri 9/30/11 NA
208 1.1.2.36.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
209 1.1.2.36.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
210 1.1.2.36.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
211 1.1.2.36.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
212 1.1.2.36.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
213 1.1.2.37 1000 94U 153 days Thu 3/3/11 Fri 9/30/11 NA
214 1.1.2.37.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
215 1.1.2.37.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
216 1.1.2.37.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
217 1.1.2.37.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
218 1.1.2.37.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
219 1.1.2.38 1000 95D 153 days Thu 3/3/11 Fri 9/30/11 NA
220 1.1.2.38.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
221 1.1.2.38.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
222 1.1.2.38.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
223 1.1.2.38.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
224 1.1.2.38.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
225 1.1.2.39 1000 96B 153 days Thu 3/3/11 Fri 9/30/11 NA
226 1.1.2.39.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
227 1.1.2.39.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
228 1.1.2.39.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
229 1.1.2.39.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
230 1.1.2.39.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
231 1.1.2.40 1000 97J 153 days Thu 3/3/11 Fri 9/30/11 NA
232 1.1.2.40.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
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233 1.1.2.40.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
234 1.1.2.40.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
235 1.1.2.40.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
236 1.1.2.40.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
237 1.1.2.41 1000 97W 153 days Thu 3/3/11 Fri 9/30/11 NA
238 1.1.2.41.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
239 1.1.2.41.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
240 1.1.2.41.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
241 1.1.2.41.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
242 1.1.2.41.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
243 1.1.2.42 1000 99B 153 days Thu 3/3/11 Fri 9/30/11 NA
244 1.1.2.42.1 1000 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
245 1.1.2.42.1.1 1000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
246 1.1.2.42.1.2 1000 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
247 1.1.2.42.1.3 1000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
248 1.1.2.42.1.4 1000 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
249 1.2 1200 Department of Agriculture 256 days Wed 10/13/10 Fri 9/30/11 NA
250 1.2.1 1200 Administrative Task 1 day Wed 10/13/10 Wed 10/13/10 Wed 10/13/10
251 1.2.2 1200 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
252 1.2.3 1200 Regional Systems Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
253 1.2.3.1 1200 923-D 153 days Thu 3/3/11 Fri 9/30/11 NA
254 1.2.3.1.1 1200 Dedicated BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
255 1.2.3.1.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
256 1.2.3.1.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
257 1.2.3.1.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
258 1.2.3.2 1200 956 153 days Thu 3/3/11 Fri 9/30/11 NA
259 1.2.3.2.1 1200 Dedicated BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
260 1.2.3.2.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
261 1.2.3.2.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
262 1.2.3.2.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
263 1.2.3.3 1200 986 153 days Thu 3/3/11 Fri 9/30/11 NA
264 1.2.3.3.1 1200 Dedicated BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
265 1.2.3.3.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
266 1.2.3.3.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
267 1.2.3.3.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
268 1.2.3.4 1200 988 153 days Thu 3/3/11 Fri 9/30/11 NA
269 1.2.3.4.1 1200 Dedicated BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
270 1.2.3.4.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
271 1.2.3.4.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
272 1.2.3.4.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
273 1.2.3.5 1200 904 153 days Thu 3/3/11 Fri 9/30/11 NA
274 1.2.3.5.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
275 1.2.3.5.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
276 1.2.3.5.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
277 1.2.3.5.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
278 1.2.3.6 1200 908 153 days Thu 3/3/11 Fri 9/30/11 NA
279 1.2.3.6.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
280 1.2.3.6.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
281 1.2.3.6.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
282 1.2.3.6.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
283 1.2.3.7 1200 909 153 days Thu 3/3/11 Fri 9/30/11 NA
284 1.2.3.7.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
285 1.2.3.7.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
286 1.2.3.7.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
287 1.2.3.7.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
288 1.2.3.8 1200 911 153 days Thu 3/3/11 Fri 9/30/11 NA
289 1.2.3.8.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
290 1.2.3.8.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
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291 1.2.3.8.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
292 1.2.3.8.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
293 1.2.3.9 1200 912 153 days Thu 3/3/11 Fri 9/30/11 NA
294 1.2.3.9.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
295 1.2.3.9.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
296 1.2.3.9.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
297 1.2.3.9.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
298 1.2.3.10 1200 913 153 days Thu 3/3/11 Fri 9/30/11 NA
299 1.2.3.10.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
300 1.2.3.10.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
301 1.2.3.10.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
302 1.2.3.10.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
303 1.2.3.11 1200 915 153 days Thu 3/3/11 Fri 9/30/11 NA
304 1.2.3.11.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
305 1.2.3.11.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
306 1.2.3.11.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
307 1.2.3.11.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
308 1.2.3.12 1200 920 153 days Thu 3/3/11 Fri 9/30/11 NA
309 1.2.3.12.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
310 1.2.3.12.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
311 1.2.3.12.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
312 1.2.3.12.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
313 1.2.3.13 1200 929 153 days Thu 3/3/11 Fri 9/30/11 NA
314 1.2.3.13.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
315 1.2.3.13.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
316 1.2.3.13.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
317 1.2.3.13.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
318 1.2.3.14 1200 932 153 days Thu 3/3/11 Fri 9/30/11 NA
319 1.2.3.14.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
320 1.2.3.14.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
321 1.2.3.14.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
322 1.2.3.14.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
323 1.2.3.15 1200 934 153 days Thu 3/3/11 Fri 9/30/11 NA
324 1.2.3.15.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
325 1.2.3.15.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
326 1.2.3.15.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
327 1.2.3.15.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
328 1.2.3.16 1200 936 153 days Thu 3/3/11 Fri 9/30/11 NA
329 1.2.3.16.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
330 1.2.3.16.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
331 1.2.3.16.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
332 1.2.3.16.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
333 1.2.3.17 1200 937 153 days Thu 3/3/11 Fri 9/30/11 NA
334 1.2.3.17.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
335 1.2.3.17.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
336 1.2.3.17.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
337 1.2.3.17.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
338 1.2.3.18 1200 938 153 days Thu 3/3/11 Fri 9/30/11 NA
339 1.2.3.18.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
340 1.2.3.18.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
341 1.2.3.18.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
342 1.2.3.18.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
343 1.2.3.19 1200 940 153 days Thu 3/3/11 Fri 9/30/11 NA
344 1.2.3.19.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
345 1.2.3.19.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
346 1.2.3.19.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
347 1.2.3.19.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
348 1.2.3.20 1200 945 153 days Thu 3/3/11 Fri 9/30/11 NA
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349 1.2.3.20.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
350 1.2.3.20.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
351 1.2.3.20.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
352 1.2.3.20.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
353 1.2.3.21 1200 947 153 days Thu 3/3/11 Fri 9/30/11 NA
354 1.2.3.21.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
355 1.2.3.21.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
356 1.2.3.21.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
357 1.2.3.21.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
358 1.2.3.22 1200 958 153 days Thu 3/3/11 Fri 9/30/11 NA
359 1.2.3.22.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
360 1.2.3.22.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
361 1.2.3.22.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
362 1.2.3.22.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
363 1.2.3.23 1200 963 153 days Thu 3/3/11 Fri 9/30/11 NA
364 1.2.3.23.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
365 1.2.3.23.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
366 1.2.3.23.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
367 1.2.3.23.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
368 1.2.3.24 1200 966 153 days Thu 3/3/11 Fri 9/30/11 NA
369 1.2.3.24.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
370 1.2.3.24.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
371 1.2.3.24.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
372 1.2.3.24.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
373 1.2.3.25 1200 968 153 days Thu 3/3/11 Fri 9/30/11 NA
374 1.2.3.25.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
375 1.2.3.25.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
376 1.2.3.25.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
377 1.2.3.25.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
378 1.2.3.26 1200 969 153 days Thu 3/3/11 Fri 9/30/11 NA
379 1.2.3.26.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
380 1.2.3.26.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
381 1.2.3.26.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
382 1.2.3.26.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
383 1.2.3.27 1200 971 153 days Thu 3/3/11 Fri 9/30/11 NA
384 1.2.3.27.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
385 1.2.3.27.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
386 1.2.3.27.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
387 1.2.3.27.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
388 1.2.3.28 1200 977 153 days Thu 3/3/11 Fri 9/30/11 NA
389 1.2.3.28.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
390 1.2.3.28.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
391 1.2.3.28.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
392 1.2.3.28.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
393 1.2.3.29 1200 982 153 days Thu 3/3/11 Fri 9/30/11 NA
394 1.2.3.29.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
395 1.2.3.29.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
396 1.2.3.29.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
397 1.2.3.29.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
398 1.2.3.30 1200 995 153 days Thu 3/3/11 Fri 9/30/11 NA
399 1.2.3.30.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
400 1.2.3.30.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
401 1.2.3.30.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
402 1.2.3.30.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
403 1.2.3.31 1200 90A 153 days Thu 3/3/11 Fri 9/30/11 NA
404 1.2.3.31.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
405 1.2.3.31.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
406 1.2.3.31.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
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407 1.2.3.31.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
408 1.2.3.32 1200 91E 153 days Thu 3/3/11 Fri 9/30/11 NA
409 1.2.3.32.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
410 1.2.3.32.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
411 1.2.3.32.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
412 1.2.3.32.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
413 1.2.3.33 1200 95U 153 days Thu 3/3/11 Fri 9/30/11 NA
414 1.2.3.33.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
415 1.2.3.33.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
416 1.2.3.33.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
417 1.2.3.33.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
418 1.2.3.34 1200 99B 153 days Thu 3/3/11 Fri 9/30/11 NA
419 1.2.3.34.1 1200 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
420 1.2.3.34.1.1 1200 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
421 1.2.3.34.1.2 1200 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
422 1.2.3.34.1.3 1200 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
423 1.3 1300 Department of Commerce 609 days Mon 6/8/09 Fri 9/30/11 NA
424 1.3.1 1300 Administrative Task 413 days Mon 6/8/09 Tue 1/4/11 Tue 1/4/11
425 1.3.2 1300 Inventory Validation 165 days Mon 5/17/10 Fri 12/31/10 NA
426 1.3.3 1300 Regional Systems Transition 320 days Thu 7/15/10 Fri 9/30/11 NA
427 1.3.3.1 1300 945-D 86 days Thu 3/3/11 Thu 6/30/11 NA
428 1.3.3.1.1 1300 Dedicated BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
429 1.3.3.1.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
430 1.3.3.1.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
431 1.3.3.1.1.3 1300 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
432 1.3.3.2 1300 956-D 153 days Thu 3/3/11 Fri 9/30/11 NA
433 1.3.3.2.1 1300 Dedicated BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
434 1.3.3.2.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
435 1.3.3.2.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
436 1.3.3.2.1.3 1300 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
437 1.3.3.3 1300 966-D 153 days Thu 3/3/11 Fri 9/30/11 NA
438 1.3.3.3.1 1300 Dedicated BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
439 1.3.3.3.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
440 1.3.3.3.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
441 1.3.3.3.1.3 1300 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
442 1.3.3.4 1300 971-D 153 days Thu 3/3/11 Fri 9/30/11 NA
443 1.3.3.4.1 1300 Dedicated BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
444 1.3.3.4.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
445 1.3.3.4.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
446 1.3.3.4.1.3 1300 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
447 1.3.3.5 1300 988-D 86 days Thu 3/3/11 Thu 6/30/11 NA
448 1.3.3.5.1 1300 Dedicated BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
449 1.3.3.5.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
450 1.3.3.5.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
451 1.3.3.5.1.3 1300 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
452 1.3.3.6 1300 902 152 days Thu 3/3/11 Fri 9/30/11 NA
453 1.3.3.6.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
454 1.3.3.6.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
455 1.3.3.6.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
456 1.3.3.6.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
457 1.3.3.7 1300 904 86 days Thu 3/3/11 Thu 6/30/11 NA
458 1.3.3.7.1 1300 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
459 1.3.3.7.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
460 1.3.3.7.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
461 1.3.3.7.1.3 1300 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
462 1.3.3.8 1300 906 152 days Thu 3/3/11 Fri 9/30/11 NA
463 1.3.3.8.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
464 1.3.3.8.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
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465 1.3.3.8.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
466 1.3.3.8.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
467 1.3.3.9 1300 906 152 days Thu 3/3/11 Fri 9/30/11 NA
468 1.3.3.9.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
469 1.3.3.9.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
470 1.3.3.9.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
471 1.3.3.9.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
472 1.3.3.10 1300 913 152 days Thu 3/3/11 Fri 9/30/11 NA
473 1.3.3.10.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
474 1.3.3.10.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
475 1.3.3.10.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
476 1.3.3.10.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
477 1.3.3.11 1300 914 152 days Thu 3/3/11 Fri 9/30/11 NA
478 1.3.3.11.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
479 1.3.3.11.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
480 1.3.3.11.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
481 1.3.3.11.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
482 1.3.3.12 1300 915 152 days Thu 3/3/11 Fri 9/30/11 NA
483 1.3.3.12.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
484 1.3.3.12.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
485 1.3.3.12.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
486 1.3.3.12.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
487 1.3.3.13 1300 921 94 days Thu 7/29/10 Wed 12/8/10 Wed 12/8/10
488 1.3.3.13.1 1300 Switched BOT 94 days Thu 7/29/10 Wed 12/8/10 Wed 12/8/10
489 1.3.3.13.1.1 1300 Submit Order 1 day Thu 7/29/10 Thu 7/29/10 Thu 7/29/10
490 1.3.3.13.1.2 1300 SOCN 90 days Thu 7/29/10 Wed 12/1/10 Wed 12/1/10
491 1.3.3.13.1.3 1300 Net ID 0 days Wed 12/8/10 Wed 12/8/10 Wed 12/8/10
492 1.3.3.14 1300 921 152 days Thu 3/3/11 Fri 9/30/11 NA
493 1.3.3.14.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
494 1.3.3.14.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
495 1.3.3.14.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
496 1.3.3.14.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
497 1.3.3.15 1300 921 152 days Thu 3/3/11 Fri 9/30/11 NA
498 1.3.3.15.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
499 1.3.3.15.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
500 1.3.3.15.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
501 1.3.3.15.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
502 1.3.3.16 1300 929 152 days Thu 3/3/11 Fri 9/30/11 NA
503 1.3.3.16.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
504 1.3.3.16.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
505 1.3.3.16.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
506 1.3.3.16.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
507 1.3.3.17 1300 930 152 days Thu 3/3/11 Fri 9/30/11 NA
508 1.3.3.17.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
509 1.3.3.17.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
510 1.3.3.17.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
511 1.3.3.17.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
512 1.3.3.18 1300 931 152 days Thu 3/3/11 Fri 9/30/11 NA
513 1.3.3.18.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
514 1.3.3.18.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
515 1.3.3.18.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
516 1.3.3.18.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
517 1.3.3.19 1300 940 154 days Tue 3/1/11 Fri 9/30/11 NA
518 1.3.3.19.1 1300 Switched BOT 154 days Tue 3/1/11 Fri 9/30/11 NA
519 1.3.3.19.1.1 1300 Submit Order 1 day Tue 3/1/11 Tue 3/1/11 Tue 3/1/11
520 1.3.3.19.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
521 1.3.3.19.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
522 1.3.3.20 1300 940 63 days Thu 3/3/11 Mon 5/30/11 NA
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523 1.3.3.20.1 1300 Switched BOT 63 days Thu 3/3/11 Mon 5/30/11 NA
524 1.3.3.20.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
525 1.3.3.20.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
526 1.3.3.20.1.3 1300 Net ID 0 days Mon 5/30/11 Mon 5/30/11 NA
527 1.3.3.21 1300 963 152 days Thu 3/3/11 Fri 9/30/11 NA
528 1.3.3.21.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
529 1.3.3.21.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
530 1.3.3.21.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
531 1.3.3.21.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
532 1.3.3.22 1300 968-1 152 days Thu 3/3/11 Fri 9/30/11 NA
533 1.3.3.22.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
534 1.3.3.22.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
535 1.3.3.22.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
536 1.3.3.22.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
537 1.3.3.23 1300 968-2 152 days Thu 3/3/11 Fri 9/30/11 NA
538 1.3.3.23.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
539 1.3.3.23.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
540 1.3.3.23.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
541 1.3.3.23.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
542 1.3.3.24 1300 968-3 319 days Thu 7/15/10 Fri 9/30/11 NA
543 1.3.3.24.1 1300 Switched BOT 319 days Thu 7/15/10 Fri 9/30/11 NA
544 1.3.3.24.1.1 1300 Submit Order 0 days Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
545 1.3.3.24.1.2 1300 SOCN 111 days Thu 7/15/10 Thu 12/16/10 Thu 12/16/10
546 1.3.3.24.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
547 1.3.3.25 1300 968-4 152 days Thu 3/3/11 Fri 9/30/11 NA
548 1.3.3.25.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
549 1.3.3.25.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
550 1.3.3.25.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
551 1.3.3.25.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
552 1.3.3.26 1300 970 152 days Thu 3/3/11 Fri 9/30/11 NA
553 1.3.3.26.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
554 1.3.3.26.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
555 1.3.3.26.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
556 1.3.3.26.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
557 1.3.3.27 1300 975 152 days Thu 3/3/11 Fri 9/30/11 NA
558 1.3.3.27.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
559 1.3.3.27.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
560 1.3.3.27.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
561 1.3.3.27.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
562 1.3.3.28 1300 975 205 days Thu 7/15/10 Mon 4/25/11 NA
563 1.3.3.28.1 1300 Switched BOT 205 days Thu 7/15/10 Mon 4/25/11 NA
564 1.3.3.28.1.1 1300 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
565 1.3.3.28.1.2 1300 SOCN 33 days Mon 7/19/10 Wed 9/1/10 NA
566 1.3.3.28.1.3 1300 Net ID 1 day Mon 4/25/11 Mon 4/25/11 NA
567 1.3.3.29 1300 983 152 days Thu 3/3/11 Fri 9/30/11 NA
568 1.3.3.29.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
569 1.3.3.29.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
570 1.3.3.29.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
571 1.3.3.29.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
572 1.3.3.30 1300 90E 152 days Thu 3/3/11 Fri 9/30/11 NA
573 1.3.3.30.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
574 1.3.3.30.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
575 1.3.3.30.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
576 1.3.3.30.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
577 1.3.3.31 1300 90H 65 days Tue 3/1/11 Mon 5/30/11 NA
578 1.3.3.31.1 1300 Switched BOT 65 days Tue 3/1/11 Mon 5/30/11 NA
579 1.3.3.31.1.1 1300 Submit Order 1 day Tue 3/1/11 Tue 3/1/11 NA
580 1.3.3.31.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
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581 1.3.3.31.1.3 1300 Net ID 0 days Mon 5/30/11 Mon 5/30/11 NA
582 1.3.3.32 1300 95C 152 days Thu 3/3/11 Fri 9/30/11 NA
583 1.3.3.32.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
584 1.3.3.32.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
585 1.3.3.32.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
586 1.3.3.32.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
587 1.3.3.33 1300 95D 152 days Thu 3/3/11 Fri 9/30/11 NA
588 1.3.3.33.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
589 1.3.3.33.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
590 1.3.3.33.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
591 1.3.3.33.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
592 1.3.3.34 1300 95U 152 days Thu 3/3/11 Fri 9/30/11 NA
593 1.3.3.34.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
594 1.3.3.34.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
595 1.3.3.34.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
596 1.3.3.34.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
597 1.3.3.35 1300 96G 152 days Thu 3/3/11 Fri 9/30/11 NA
598 1.3.3.35.1 1300 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
599 1.3.3.35.1.1 1300 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
600 1.3.3.35.1.2 1300 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
601 1.3.3.35.1.3 1300 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
602 1.3.3.36 1300 975 214 days Thu 9/9/10 Thu 6/30/11 NA
603 1.3.3.36.1 1300 Switched BOT 214 days Thu 9/9/10 Thu 6/30/11 NA
604 1.3.3.36.1.1 1300 Submit Order 1 day Thu 9/9/10 Thu 9/9/10 Thu 9/9/10
605 1.3.3.36.1.2 1300 SOCN 61 days Thu 9/9/10 Thu 12/2/10 Thu 12/2/10
606 1.3.3.36.1.3 1300 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
607 1.3.3.37 1300 99F 252 days Mon 7/19/10 Thu 6/30/11 NA
608 1.3.3.37.1 1300 Switched BOT 252 days Mon 7/19/10 Thu 6/30/11 NA
609 1.3.3.37.1.1 1300 Submit Order 1 day Mon 7/19/10 Mon 7/19/10 Mon 7/19/10
610 1.3.3.37.1.2 1300 SOCN 77 days Mon 7/19/10 Tue 11/2/10 Tue 11/2/10
611 1.3.3.37.1.3 1300 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
612 1.4 1400 Department of the Interior 816 days Thu 8/21/08 Fri 9/30/11 NA
613 1.4.1 1400 Administrative Task 1 day Thu 8/21/08 Thu 8/21/08 Thu 8/21/08
614 1.4.2 1400 Inventory Validation 2 days Fri 11/5/10 Mon 11/8/10 NA
615 1.4.3 1400 Regional Systems Transition 591 days Thu 7/2/09 Fri 9/30/11 NA
616 1.4.3.1 1400 923-D 86 days Thu 3/3/11 Thu 6/30/11 NA
617 1.4.3.1.1 1400 Dedicated BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
618 1.4.3.1.1.1 1400 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
619 1.4.3.1.1.2 1400 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
620 1.4.3.1.1.3 1400 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
621 1.4.3.2 1400 956-D 152 days Thu 3/3/11 Fri 9/30/11 NA
622 1.4.3.2.1 1400 Dedicated BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
623 1.4.3.2.1.1 1400 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
624 1.4.3.2.1.2 1400 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
625 1.4.3.2.1.3 1400 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
626 1.4.3.3 1400 966-D 591 days Thu 7/2/09 Fri 9/30/11 NA
627 1.4.3.3.1 1400 Dedicated BOT 591 days Thu 7/2/09 Fri 9/30/11 NA
628 1.4.3.3.1.1 1400 Submit Order 0 days Thu 7/2/09 Thu 7/2/09 Thu 7/2/09
629 1.4.3.3.1.2 1400 SOCN 45 days Thu 7/2/09 Wed 9/2/09 Wed 9/2/09
630 1.4.3.3.1.3 1400 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
631 1.4.3.4 1400 980-D 152 days Thu 3/3/11 Fri 9/30/11 NA
632 1.4.3.4.1 1400 Dedicated BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
633 1.4.3.4.1.1 1400 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
634 1.4.3.4.1.2 1400 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
635 1.4.3.4.1.3 1400 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
636 1.4.3.5 1400 988-D 86 days Thu 3/3/11 Thu 6/30/11 NA
637 1.4.3.5.1 1400 Dedicated BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
638 1.4.3.5.1.1 1400 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
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639 1.4.3.5.1.2 1400 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
640 1.4.3.5.1.3 1400 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
641 1.4.3.6 1400 988-D 86 days Thu 3/3/11 Thu 6/30/11 NA
642 1.4.3.6.1 1400 Dedicated BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
643 1.4.3.6.1.1 1400 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
644 1.4.3.6.1.2 1400 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
645 1.4.3.6.1.3 1400 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
646 1.4.3.7 1400 952-D-1 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
647 1.4.3.7.1 1400 Dedicated BOT 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
648 1.4.3.7.1.1 1400 Submit Order 1 day Mon 1/3/11 Mon 1/3/11 Mon 1/3/11
649 1.4.3.7.1.2 1400 SOCN 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
650 1.4.3.7.1.3 1400 Net ID 0 days Tue 3/1/11 Tue 3/1/11 Tue 3/1/11
651 1.4.3.8 1400 952-D-2 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
652 1.4.3.8.1 1400 Dedicated BOT 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
653 1.4.3.8.1.1 1400 Submit Order 1 day Mon 1/3/11 Mon 1/3/11 Mon 1/3/11
654 1.4.3.8.1.2 1400 SOCN 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
655 1.4.3.8.1.3 1400 Net ID 0 days Tue 3/1/11 Tue 3/1/11 Tue 3/1/11
656 1.4.3.9 1400 952-D-3 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
657 1.4.3.9.1 1400 Dedicated BOT 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
658 1.4.3.9.1.1 1400 Submit Order 1 day Mon 1/3/11 Mon 1/3/11 Mon 1/3/11
659 1.4.3.9.1.2 1400 SOCN 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
660 1.4.3.9.1.3 1400 Net ID 0 days Tue 3/1/11 Tue 3/1/11 Tue 3/1/11
661 1.4.3.10 1400 952-D-4 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
662 1.4.3.10.1 1400 Dedicated BOT 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
663 1.4.3.10.1.1 1400 Submit Order 1 day Mon 1/3/11 Mon 1/3/11 Mon 1/3/11
664 1.4.3.10.1.2 1400 SOCN 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
665 1.4.3.10.1.3 1400 Net ID 0 days Tue 3/1/11 Tue 3/1/11 Tue 3/1/11
666 1.4.3.11 1400 952-D-5 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
667 1.4.3.11.1 1400 Dedicated BOT 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
668 1.4.3.11.1.1 1400 Submit Order 1 day Mon 1/3/11 Mon 1/3/11 Mon 1/3/11
669 1.4.3.11.1.2 1400 SOCN 44 days Mon 1/3/11 Tue 3/1/11 Tue 3/1/11
670 1.4.3.11.1.3 1400 Net ID 0 days Tue 3/1/11 Tue 3/1/11 Tue 3/1/11
671 1.4.3.12 1400 909 86 days Thu 3/3/11 Thu 6/30/11 NA
672 1.4.3.12.1 1400 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
673 1.4.3.12.1.1 1400 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
674 1.4.3.12.1.2 1400 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
675 1.4.3.12.1.3 1400 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
676 1.4.3.13 1400 936 98 days Mon 7/19/10 Thu 12/2/10 Thu 12/2/10
677 1.4.3.13.1 1400 Switched BOT 98 days Mon 7/19/10 Thu 12/2/10 Thu 12/2/10
678 1.4.3.13.1.1 1400 Submit Order 1 day Mon 7/19/10 Mon 7/19/10 Mon 7/19/10
679 1.4.3.13.1.2 1400 SOCN 96 days Mon 7/19/10 Mon 11/29/10 Mon 11/29/10
680 1.4.3.13.1.3 1400 Net ID 0 days Thu 12/2/10 Thu 12/2/10 Thu 12/2/10
681 1.4.3.14 1400 941 86 days Thu 3/3/11 Thu 6/30/11 NA
682 1.4.3.14.1 1400 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
683 1.4.3.14.1.1 1400 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
684 1.4.3.14.1.2 1400 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
685 1.4.3.14.1.3 1400 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
686 1.4.3.15 1400 953 98 days Mon 7/19/10 Thu 12/2/10 Thu 12/2/10
687 1.4.3.15.1 1400 Switched BOT 98 days Mon 7/19/10 Thu 12/2/10 Thu 12/2/10
688 1.4.3.15.1.1 1400 Submit Order 1 day Mon 7/19/10 Mon 7/19/10 Mon 7/19/10
689 1.4.3.15.1.2 1400 SOCN 96 days Mon 7/19/10 Mon 11/29/10 Mon 11/29/10
690 1.4.3.15.1.3 1400 Net ID 0 days Thu 12/2/10 Thu 12/2/10 Thu 12/2/10
691 1.4.3.16 1400 958 86 days Thu 3/3/11 Thu 6/30/11 NA
692 1.4.3.16.1 1400 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
693 1.4.3.16.1.1 1400 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
694 1.4.3.16.1.2 1400 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
695 1.4.3.16.1.3 1400 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
696 1.4.3.17 1400 977 86 days Thu 3/3/11 Thu 6/30/11 NA
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697 1.4.3.17.1 1400 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
698 1.4.3.17.1.1 1400 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
699 1.4.3.17.1.2 1400 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
700 1.4.3.17.1.3 1400 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
701 1.4.3.18 1400 982 86 days Thu 3/3/11 Thu 6/30/11 NA
702 1.4.3.18.1 1400 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
703 1.4.3.18.1.1 1400 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
704 1.4.3.18.1.2 1400 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
705 1.4.3.18.1.3 1400 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
706 1.4.3.19 1400 991 1 day Fri 12/31/10 Fri 12/31/10 NA
707 1.4.3.19.1 1400 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
708 1.4.3.19.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
709 1.4.3.19.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
710 1.4.3.19.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
711 1.4.3.20 1400 992 86 days Thu 3/3/11 Thu 6/30/11 NA
712 1.4.3.20.1 1400 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
713 1.4.3.20.1.1 1400 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
714 1.4.3.20.1.2 1400 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
715 1.4.3.20.1.3 1400 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
716 1.4.3.21 1400 995 86 days Thu 3/3/11 Thu 6/30/11 NA
717 1.4.3.21.1 1400 Switched BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
718 1.4.3.21.1.1 1400 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
719 1.4.3.21.1.2 1400 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
720 1.4.3.21.1.3 1400 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
721 1.4.3.22 1400 91B 270 days Thu 9/23/10 Fri 9/30/11 NA
722 1.4.3.22.1 1400 Switched BOT 270 days Thu 9/23/10 Fri 9/30/11 NA
723 1.4.3.22.1.1 1400 Submit Order 1 day Thu 9/23/10 Thu 9/23/10 Thu 9/23/10
724 1.4.3.22.1.2 1400 SOCN 158 days Thu 9/23/10 Thu 4/28/11 NA
725 1.4.3.22.1.3 1400 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
726 1.4.3.23 1400 930 277 days Mon 6/14/10 Thu 6/30/11 NA
727 1.4.3.23.1 1400 Switched BOT 277 days Mon 6/14/10 Thu 6/30/11 NA
728 1.4.3.23.1.1 1400 Submit Order 1 day Mon 6/14/10 Mon 6/14/10 Mon 6/14/10
729 1.4.3.23.1.2 1400 SOCN 34 days Mon 6/14/10 Thu 7/29/10 Thu 7/29/10
730 1.4.3.23.1.3 1400 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
731 1.4.3.24 1400 952 82 days Tue 11/9/10 Mon 2/28/11 Mon 2/28/11
732 1.4.3.24.1 1400 Switched BOT 82 days Tue 11/9/10 Mon 2/28/11 Mon 2/28/11
733 1.4.3.24.1.1 1400 Submit Order 1 day Tue 11/9/10 Tue 11/9/10 Tue 11/9/10
734 1.4.3.24.1.2 1400 SOCN 40 days Tue 11/9/10 Mon 1/3/11 Mon 1/3/11
735 1.4.3.24.1.3 1400 Net ID 1 day Mon 2/28/11 Mon 2/28/11 Mon 2/28/11
736 1.5 1500 Department of Justice 645 days Thu 4/16/09 Fri 9/30/11 NA
737 1.5.1 1500 Administrative Task 0 days Thu 4/16/09 Thu 4/16/09 Thu 4/16/09
738 1.5.2 1500 Inventory Validation 1 day Fri 12/31/10 Fri 12/31/10 NA
739 1.5.3 1500 Regional Systems Transition 288 days Mon 8/30/10 Fri 9/30/11 NA
740 1.5.3.1 1500 905-D 33 days Tue 11/2/10 Thu 12/16/10 Thu 12/16/10
741 1.5.3.1.1 1500 Dedicated BOT 33 days Tue 11/2/10 Thu 12/16/10 Thu 12/16/10
742 1.5.3.1.1.1 1500 Submit Order 1 day Wed 12/8/10 Wed 12/8/10 Wed 12/8/10
743 1.5.3.1.1.2 1500 SOCN 7 days Wed 12/8/10 Thu 12/16/10 Thu 12/16/10
744 1.5.3.1.1.3 1500 Net ID 33 days Tue 11/2/10 Thu 12/16/10 Thu 12/16/10
745 1.5.3.2 1500 923-D 78 days Thu 1/13/11 Thu 4/28/11 NA
746 1.5.3.2.1 1500 Dedicated BOT 78 days Thu 1/13/11 Thu 4/28/11 NA
747 1.5.3.2.1.1 1500 Submit Order 1 day Thu 1/13/11 Thu 1/13/11 Thu 1/13/11
748 1.5.3.2.1.2 1500 SOCN 78 days Thu 1/13/11 Thu 4/28/11 NA
749 1.5.3.2.1.3 1500 Net ID 1 day Mon 3/14/11 Mon 3/14/11 NA
750 1.5.3.3 1500 935-D 19 days Thu 1/13/11 Mon 2/7/11 Mon 2/7/11
751 1.5.3.3.1 1500 Dedicated BOT 19 days Thu 1/13/11 Mon 2/7/11 Mon 2/7/11
752 1.5.3.3.1.1 1500 Submit Order 1 day Thu 1/13/11 Thu 1/13/11 Thu 1/13/11
753 1.5.3.3.1.2 1500 SOCN 18 days Thu 1/13/11 Fri 2/4/11 Fri 2/4/11
754 1.5.3.3.1.3 1500 Net ID 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
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755 1.5.3.4 1500 956-D 19 days Thu 1/13/11 Mon 2/7/11 Mon 2/7/11
756 1.5.3.4.1 1500 Dedicated BOT 19 days Thu 1/13/11 Mon 2/7/11 Mon 2/7/11
757 1.5.3.4.1.1 1500 Submit Order 1 day Thu 1/13/11 Thu 1/13/11 Thu 1/13/11
758 1.5.3.4.1.2 1500 SOCN 18 days Thu 1/13/11 Fri 2/4/11 Fri 2/4/11
759 1.5.3.4.1.3 1500 Net ID 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
760 1.5.3.5 1500 914-D 12 days Wed 12/1/10 Thu 12/16/10 Thu 12/16/10
761 1.5.3.5.1 1500 Dedicated BOT 12 days Wed 12/1/10 Thu 12/16/10 Thu 12/16/10
762 1.5.3.5.1.1 1500 Submit Order 1 day Wed 12/1/10 Wed 12/1/10 Wed 12/1/10
763 1.5.3.5.1.2 1500 SOCN 12 days Wed 12/1/10 Thu 12/16/10 Thu 12/16/10
764 1.5.3.5.1.3 1500 Net ID 0 days Thu 12/16/10 Thu 12/16/10 Thu 12/16/10
765 1.5.3.6 1500 945-D 16 days Wed 12/1/10 Wed 12/22/10 Wed 12/22/10
766 1.5.3.6.1 1500 Dedicated BOT 16 days Wed 12/1/10 Wed 12/22/10 Wed 12/22/10
767 1.5.3.6.1.1 1500 Submit Order 1 day Wed 12/1/10 Wed 12/1/10 Wed 12/1/10
768 1.5.3.6.1.2 1500 SOCN 16 days Wed 12/1/10 Wed 12/22/10 Wed 12/22/10
769 1.5.3.6.1.3 1500 Net ID 0 days Wed 12/22/10 Wed 12/22/10 Wed 12/22/10
770 1.5.3.7 1500 991-D 45 days Wed 1/5/11 Sun 3/6/11 NA
771 1.5.3.7.1 1500 Dedicated BOT 45 days Wed 1/5/11 Sun 3/6/11 NA
772 1.5.3.7.1.1 1500 Submit Order 1 day Wed 1/5/11 Wed 1/5/11 Wed 1/5/11
773 1.5.3.7.1.2 1500 SOCN 38 days Wed 1/5/11 Thu 2/24/11 Thu 2/24/11
774 1.5.3.7.1.3 1500 Net ID 0 days Sun 3/6/11 Sun 3/6/11 NA
775 1.5.3.8 1500 3 FBI 153 days Thu 3/3/11 Fri 9/30/11 NA
776 1.5.3.8.1 1500 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
777 1.5.3.8.1.1 1500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
778 1.5.3.8.1.2 1500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
779 1.5.3.8.1.3 1500 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
780 1.5.3.9 1500 902 12 days Wed 12/1/10 Thu 12/16/10 Thu 12/16/10
781 1.5.3.9.1 1500 Switched BOT 12 days Wed 12/1/10 Thu 12/16/10 Thu 12/16/10
782 1.5.3.9.1.1 1500 Submit Order 1 day Wed 12/1/10 Wed 12/1/10 Wed 12/1/10
783 1.5.3.9.1.2 1500 SOCN 12 days Wed 12/1/10 Thu 12/16/10 Thu 12/16/10
784 1.5.3.9.1.3 1500 Net ID 1 day Thu 12/16/10 Thu 12/16/10 Thu 12/16/10
785 1.5.3.10 1500 909 84 days Wed 1/5/11 Thu 4/28/11 NA
786 1.5.3.10.1 1500 Switched BOT 84 days Wed 1/5/11 Thu 4/28/11 NA
787 1.5.3.10.1.1 1500 Submit Order 1 day Wed 1/5/11 Wed 1/5/11 Wed 1/5/11
788 1.5.3.10.1.2 1500 SOCN 84 days Wed 1/5/11 Thu 4/28/11 NA
789 1.5.3.10.1.3 1500 Net ID 1 day Wed 3/30/11 Wed 3/30/11 NA
790 1.5.3.11 1500 90A 12 days Wed 12/8/10 Thu 12/23/10 Thu 12/23/10
791 1.5.3.11.1 1500 Switched BOT 12 days Wed 12/8/10 Thu 12/23/10 Thu 12/23/10
792 1.5.3.11.1.1 1500 Submit Order 1 day Wed 12/8/10 Wed 12/8/10 Wed 12/8/10
793 1.5.3.11.1.2 1500 SOCN 11 days Wed 12/8/10 Wed 12/22/10 Wed 12/22/10
794 1.5.3.11.1.3 1500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
795 1.5.3.12 1500 915 11 days Wed 12/1/10 Thu 12/16/10 Thu 12/16/10
796 1.5.3.12.1 1500 Switched BOT 11 days Wed 12/1/10 Thu 12/16/10 Thu 12/16/10
797 1.5.3.12.1.1 1500 Submit Order 0 days Wed 12/1/10 Wed 12/1/10 Wed 12/1/10
798 1.5.3.12.1.2 1500 SOCN 0 days Thu 12/16/10 Thu 12/16/10 Thu 12/16/10
799 1.5.3.12.1.3 1500 Net ID 0 days Thu 12/16/10 Thu 12/16/10 Thu 12/16/10
800 1.5.3.13 1500 94U 58 days Mon 10/4/10 Wed 12/22/10 Wed 12/22/10
801 1.5.3.13.1 1500 Switched BOT 58 days Mon 10/4/10 Wed 12/22/10 Wed 12/22/10
802 1.5.3.13.1.1 1500 Submit Order 1 day Mon 10/4/10 Mon 10/4/10 Mon 10/4/10
803 1.5.3.13.1.2 1500 SOCN 37 days Mon 10/4/10 Tue 11/23/10 Tue 11/23/10
804 1.5.3.13.1.3 1500 Net ID 1 day Wed 12/22/10 Wed 12/22/10 Wed 12/22/10
805 1.5.3.14 1500 968 15 days Thu 12/2/10 Wed 12/22/10 Wed 12/22/10
806 1.5.3.14.1 1500 Switched BOT 15 days Thu 12/2/10 Wed 12/22/10 Wed 12/22/10
807 1.5.3.14.1.1 1500 Submit Order 1 day Thu 12/2/10 Thu 12/2/10 Thu 12/2/10
808 1.5.3.14.1.2 1500 SOCN 15 days Thu 12/2/10 Wed 12/22/10 Wed 12/22/10
809 1.5.3.14.1.3 1500 Net ID 0 days Wed 12/22/10 Wed 12/22/10 Wed 12/22/10
810 1.5.3.15 1500 969 15 days Thu 12/2/10 Wed 12/22/10 Wed 12/22/10
811 1.5.3.15.1 1500 Switched BOT 15 days Thu 12/2/10 Wed 12/22/10 Wed 12/22/10
812 1.5.3.15.1.1 1500 Submit Order 1 day Thu 12/2/10 Thu 12/2/10 Thu 12/2/10
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813 1.5.3.15.1.2 1500 SOCN 15 days Thu 12/2/10 Wed 12/22/10 Wed 12/22/10
814 1.5.3.15.1.3 1500 Net ID 0 days Wed 12/22/10 Wed 12/22/10 Wed 12/22/10
815 1.5.3.16 1500 995 79 days Mon 8/30/10 Thu 12/16/10 Thu 12/16/10
816 1.5.3.16.1 1500 Switched BOT 79 days Mon 8/30/10 Thu 12/16/10 Thu 12/16/10
817 1.5.3.16.1.1 1500 Submit Order 1 day Mon 8/30/10 Mon 8/30/10 Mon 8/30/10
818 1.5.3.16.1.2 1500 SOCN 26 days Mon 8/30/10 Mon 10/4/10 Mon 10/4/10
819 1.5.3.16.1.3 1500 Net ID 1 day Thu 12/16/10 Thu 12/16/10 Thu 12/16/10
820 1.5.3.17 1500 995 11 days Thu 12/2/10 Thu 12/16/10 Thu 12/16/10
821 1.5.3.17.1 1500 Switched BOT 11 days Thu 12/2/10 Thu 12/16/10 Thu 12/16/10
822 1.5.3.17.1.1 1500 Submit Order 1 day Thu 12/2/10 Thu 12/2/10 Thu 12/2/10
823 1.5.3.17.1.2 1500 SOCN 11 days Thu 12/2/10 Thu 12/16/10 Thu 12/16/10
824 1.5.3.17.1.3 1500 Net ID 1 day Thu 12/16/10 Thu 12/16/10 Thu 12/16/10
825 1.5.3.18 1500 9xx (C/P) 1 day Fri 12/31/10 Fri 12/31/10 NA
826 1.5.3.18.1 1500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
827 1.5.3.18.1.1 1500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
828 1.5.3.18.1.2 1500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
829 1.5.3.18.1.3 1500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
830 1.6 1600 Department of Labor 302 days Mon 8/9/10 Fri 9/30/11 NA
831 1.6.1 1600 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
832 1.6.2 1600 Inventory Validation 27 days Mon 11/15/10 Tue 12/21/10 NA
833 1.6.3 1600 Regional Systems Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
834 1.6.3.1 1600 28 153 days Thu 3/3/11 Fri 9/30/11 NA
835 1.6.3.1.1 1600 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
836 1.6.3.1.1.1 1600 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
837 1.6.3.1.1.2 1600 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
838 1.6.3.1.1.3 1600 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
839 1.7 1900 Department of State 520 days Wed 7/8/09 Thu 6/30/11 NA
840 1.7.1 1900 Administrative Task 0 days Wed 7/8/09 Wed 7/8/09 Wed 7/8/09
841 1.7.2 1900 Inventory Validation 90 days Tue 11/3/09 Mon 3/8/10 Mon 3/8/10
842 1.7.3 1900 Regional Systems Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
843 1.7.3.1 1900 966-D 87 days Thu 3/3/11 Thu 6/30/11 NA
844 1.7.3.1.1 1900 Dedicated Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
845 1.7.3.1.1.1 1900 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
846 1.7.3.1.1.2 1900 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
847 1.7.3.1.1.3 1900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
848 1.7.3.2 1900 902 87 days Thu 3/3/11 Thu 6/30/11 NA
849 1.7.3.2.1 1900 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
850 1.7.3.2.1.1 1900 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
851 1.7.3.2.1.2 1900 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
852 1.7.3.2.1.3 1900 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
853 1.7.3.2.1.4 1900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
854 1.7.3.3 1900 904 87 days Thu 3/3/11 Thu 6/30/11 NA
855 1.7.3.3.1 1900 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
856 1.7.3.3.1.1 1900 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
857 1.7.3.3.1.2 1900 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
858 1.7.3.3.1.3 1900 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
859 1.7.3.3.1.4 1900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
860 1.7.3.4 1900 920 87 days Thu 3/3/11 Thu 6/30/11 NA
861 1.7.3.4.1 1900 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
862 1.7.3.4.1.1 1900 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
863 1.7.3.4.1.2 1900 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
864 1.7.3.4.1.3 1900 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
865 1.7.3.4.1.4 1900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
866 1.7.3.5 1900 938 87 days Thu 3/3/11 Thu 6/30/11 NA
867 1.7.3.5.1 1900 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
868 1.7.3.5.1.1 1900 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
869 1.7.3.5.1.2 1900 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
870 1.7.3.5.1.3 1900 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
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871 1.7.3.5.1.4 1900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
872 1.7.3.6 1900 940 87 days Thu 3/3/11 Thu 6/30/11 NA
873 1.7.3.6.1 1900 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
874 1.7.3.6.1.1 1900 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
875 1.7.3.6.1.2 1900 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
876 1.7.3.6.1.3 1900 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
877 1.7.3.6.1.4 1900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
878 1.7.3.7 1900 956 87 days Thu 3/3/11 Thu 6/30/11 NA
879 1.7.3.7.1 1900 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
880 1.7.3.7.1.1 1900 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
881 1.7.3.7.1.2 1900 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
882 1.7.3.7.1.3 1900 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
883 1.7.3.7.1.4 1900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
884 1.7.3.8 1900 967 87 days Thu 3/3/11 Thu 6/30/11 NA
885 1.7.3.8.1 1900 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
886 1.7.3.8.1.1 1900 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
887 1.7.3.8.1.2 1900 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
888 1.7.3.8.1.3 1900 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
889 1.7.3.8.1.4 1900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
890 1.7.3.9 1900 968 87 days Thu 3/3/11 Thu 6/30/11 NA
891 1.7.3.9.1 1900 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
892 1.7.3.9.1.1 1900 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
893 1.7.3.9.1.2 1900 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
894 1.7.3.9.1.3 1900 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
895 1.7.3.9.1.4 1900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
896 1.7.3.10 1900 94U 87 days Thu 3/3/11 Thu 6/30/11 NA
897 1.7.3.10.1 1900 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
898 1.7.3.10.1.1 1900 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
899 1.7.3.10.1.2 1900 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
900 1.7.3.10.1.3 1900 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
901 1.7.3.10.1.4 1900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
902 1.8 2000 Department of the Treasury 577 days Tue 4/21/09 Thu 6/30/11 NA
903 1.8.1 2000 Administrative Task 0 days Tue 4/21/09 Tue 4/21/09 Tue 4/21/09
904 1.8.2 2000 Inventory Validation 76 days Fri 1/28/11 Wed 5/11/11 NA
905 1.8.3 2000 Regional Systems Transition 527 days Tue 6/30/09 Thu 6/30/11 NA
906 1.8.3.1 2000 905-D 51 days Fri 1/21/11 Wed 3/30/11 NA
907 1.8.3.1.1 2000 Dedicated Transition 51 days Fri 1/21/11 Wed 3/30/11 NA
908 1.8.3.1.1.1 2000 Submit Order 1 day Fri 1/21/11 Fri 1/21/11 NA
909 1.8.3.1.1.2 2000 SOCN 40 days Fri 1/21/11 Tue 3/15/11 NA
910 1.8.3.1.1.3 2000 Net ID 1 day Wed 3/30/11 Wed 3/30/11 NA
911 1.8.3.2 2000 910-D 51 days Fri 1/21/11 Wed 3/30/11 NA
912 1.8.3.2.1 2000 Dedicated Transition 51 days Fri 1/21/11 Wed 3/30/11 NA
913 1.8.3.2.1.1 2000 Submit Order 1 day Fri 1/21/11 Fri 1/21/11 NA
914 1.8.3.2.1.2 2000 SOCN 40 days Fri 1/21/11 Tue 3/15/11 NA
915 1.8.3.2.1.3 2000 Net ID 1 day Wed 3/30/11 Wed 3/30/11 NA
916 1.8.3.3 2000 945-D 64 days Mon 1/3/11 Wed 3/30/11 NA
917 1.8.3.3.1 2000 Dedicated Transition 64 days Mon 1/3/11 Wed 3/30/11 NA
918 1.8.3.3.1.1 2000 Submit Order 1 day Mon 1/3/11 Mon 1/3/11 NA
919 1.8.3.3.1.2 2000 SOCN 40 days Mon 1/3/11 Thu 2/24/11 NA
920 1.8.3.3.1.3 2000 Net ID 0 days Wed 3/30/11 Wed 3/30/11 NA
921 1.8.3.4 2000 945-D 87 days Thu 3/3/11 Thu 6/30/11 NA
922 1.8.3.4.1 2000 Dedicated Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
923 1.8.3.4.1.1 2000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
924 1.8.3.4.1.2 2000 SOCN 40 days Fri 3/4/11 Thu 4/28/11 NA
925 1.8.3.4.1.3 2000 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
926 1.8.3.5 2000 949-D 51 days Fri 1/21/11 Wed 3/30/11 NA
927 1.8.3.5.1 2000 Dedicated Transition 51 days Fri 1/21/11 Wed 3/30/11 NA
928 1.8.3.5.1.1 2000 Submit Order 1 day Fri 1/21/11 Fri 1/21/11 NA
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929 1.8.3.5.1.2 2000 SOCN 40 days Fri 1/21/11 Tue 3/15/11 NA
930 1.8.3.5.1.3 2000 Net ID 1 day Wed 3/30/11 Wed 3/30/11 NA
931 1.8.3.6 2000 966-D 237 days Mon 8/9/10 Thu 6/30/11 NA
932 1.8.3.6.1 2000 Dedicated Transition 237 days Mon 8/9/10 Thu 6/30/11 NA
933 1.8.3.6.1.1 2000 Submit Order 1 day Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
934 1.8.3.6.1.2 2000 SOCN 89 days Mon 8/9/10 Thu 12/9/10 NA
935 1.8.3.6.1.3 2000 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
936 1.8.3.7 2000 988-D 527 days Tue 6/30/09 Thu 6/30/11 NA
937 1.8.3.7.1 2000 Dedicated Transition 527 days Tue 6/30/09 Thu 6/30/11 NA
938 1.8.3.7.1.1 2000 Submit Order 1 day Tue 6/30/09 Tue 6/30/09 Tue 6/30/09
939 1.8.3.7.1.2 2000 SOCN 47 days Tue 6/30/09 Wed 9/2/09 Wed 9/2/09
940 1.8.3.7.1.3 2000 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
941 1.8.3.8 2000 904 117 days Mon 7/26/10 Wed 1/5/11 Wed 1/5/11
942 1.8.3.8.1 2000 Switched Transition 117 days Mon 7/26/10 Wed 1/5/11 Wed 1/5/11
943 1.8.3.8.1.1 2000 Submit Order 1 day Mon 7/26/10 Mon 7/26/10 Mon 7/26/10
944 1.8.3.8.1.2 2000 SOCN 12 days Mon 7/26/10 Tue 8/10/10 Tue 8/10/10
945 1.8.3.8.1.3 2000 LEC Order 15 days Wed 12/8/10 Tue 12/28/10 Tue 12/28/10
946 1.8.3.8.1.4 2000 Net ID 0 days Wed 1/5/11 Wed 1/5/11 Wed 1/5/11
947 1.8.3.9 2000 968 86 days Thu 3/3/11 Thu 6/30/11 NA
948 1.8.3.9.1 2000 Switched Transition 86 days Thu 3/3/11 Thu 6/30/11 NA
949 1.8.3.9.1.1 2000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
950 1.8.3.9.1.2 2000 SOCN 40 days Fri 3/4/11 Thu 4/28/11 NA
951 1.8.3.9.1.3 2000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
952 1.8.3.9.1.4 2000 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
953 1.8.3.10 2000 969 106 days Tue 7/20/10 Wed 12/15/10 Wed 12/15/10
954 1.8.3.10.1 2000 Switched Transition 106 days Tue 7/20/10 Wed 12/15/10 Wed 12/15/10
955 1.8.3.10.1.1 2000 Submit Order 1 day Tue 7/20/10 Tue 7/20/10 Tue 7/20/10
956 1.8.3.10.1.2 2000 SOCN 50 days Tue 7/20/10 Mon 9/27/10 Mon 9/27/10
957 1.8.3.10.1.3 2000 LEC Order 15 days Mon 11/22/10 Fri 12/10/10 Fri 12/10/10
958 1.8.3.10.1.4 2000 Net ID 0 days Wed 12/15/10 Wed 12/15/10 Wed 12/15/10
959 1.8.3.11 2000 975 97 days Mon 8/9/10 Wed 12/22/10 Wed 12/22/10
960 1.8.3.11.1 2000 Switched Transition 97 days Mon 8/9/10 Wed 12/22/10 Wed 12/22/10
961 1.8.3.11.1.1 2000 Submit Order 1 day Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
962 1.8.3.11.1.2 2000 SOCN 24 days Mon 8/9/10 Thu 9/9/10 Thu 9/9/10
963 1.8.3.11.1.3 2000 LEC Order 8 days Wed 10/13/10 Fri 10/22/10 Fri 10/22/10
964 1.8.3.11.1.4 2000 Net ID 0 days Wed 12/22/10 Wed 12/22/10 Wed 12/22/10
965 1.8.3.12 2000 977 86 days Thu 3/3/11 Thu 6/30/11 NA
966 1.8.3.12.1 2000 Switched Transition 86 days Thu 3/3/11 Thu 6/30/11 NA
967 1.8.3.12.1.1 2000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
968 1.8.3.12.1.2 2000 SOCN 40 days Fri 3/4/11 Thu 4/28/11 NA
969 1.8.3.12.1.3 2000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
970 1.8.3.12.1.4 2000 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
971 1.8.3.13 2000 902 70 days Wed 12/15/10 Fri 3/18/11 NA
972 1.8.3.13.1 2000 Switched Transition 70 days Wed 12/15/10 Fri 3/18/11 NA
973 1.8.3.13.1.1 2000 Submit Order 1 day Wed 12/15/10 Wed 12/15/10 Wed 12/15/10
974 1.8.3.13.1.2 2000 SOCN 17 days Wed 12/15/10 Thu 1/6/11 Thu 1/6/11
975 1.8.3.13.1.3 2000 LEC Order 53 days Thu 1/6/11 Fri 3/18/11 NA
976 1.8.3.13.1.4 2000 Net ID 0 days Mon 3/7/11 Mon 3/7/11 NA
977 1.8.3.14 2000 904-080610 107 days Mon 8/9/10 Wed 1/5/11 Wed 1/5/11
978 1.8.3.14.1 2000 Switched Transition 107 days Mon 8/9/10 Wed 1/5/11 Wed 1/5/11
979 1.8.3.14.1.1 2000 Submit Order 1 day Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
980 1.8.3.14.1.2 2000 SOCN 17 days Mon 8/9/10 Tue 8/31/10 Tue 8/31/10
981 1.8.3.14.1.3 2000 LEC Order 15 days Wed 12/8/10 Tue 12/28/10 Tue 12/28/10
982 1.8.3.14.1.4 2000 Net ID 0 days Wed 1/5/11 Wed 1/5/11 Wed 1/5/11
983 1.8.3.15 2000 904-101310 60 days Wed 10/13/10 Wed 1/5/11 Wed 1/5/11
984 1.8.3.15.1 2000 Switched Transition 60 days Wed 10/13/10 Wed 1/5/11 Wed 1/5/11
985 1.8.3.15.1.1 2000 Submit Order 1 day Wed 10/13/10 Wed 10/13/10 Wed 10/13/10
986 1.8.3.15.1.2 2000 SOCN 40 days Wed 10/13/10 Tue 12/7/10 Tue 12/7/10
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987 1.8.3.15.1.3 2000 LEC Order 15 days Wed 12/8/10 Tue 12/28/10 Tue 12/28/10
988 1.8.3.15.1.4 2000 Net ID 0 days Wed 1/5/11 Wed 1/5/11 Wed 1/5/11
989 1.8.3.16 2000 94i 86 days Thu 3/3/11 Thu 6/30/11 NA
990 1.8.3.16.1 2000 Switched Transition 86 days Thu 3/3/11 Thu 6/30/11 NA
991 1.8.3.16.1.1 2000 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
992 1.8.3.16.1.2 2000 SOCN 40 days Fri 3/4/11 Thu 4/28/11 NA
993 1.8.3.16.1.3 2000 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
994 1.8.3.16.1.4 2000 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
995 1.8.3.17 2000 95D 202 days Mon 7/26/10 Sat 4/30/11 NA
996 1.8.3.17.1 2000 Switched Transition 202 days Mon 7/26/10 Sat 4/30/11 NA
997 1.8.3.17.1.1 2000 Submit Order 1 day Mon 7/26/10 Mon 7/26/10 Mon 7/26/10
998 1.8.3.17.1.2 2000 SOCN 34 days Mon 7/26/10 Thu 9/9/10 Thu 9/9/10
999 1.8.3.17.1.3 2000 LEC Order 16 days Mon 2/14/11 Fri 3/4/11 NA
1000 1.8.3.17.1.4 2000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
1001 1.8.3.18 2000 95D-101910 137 days Mon 10/25/10 Sat 4/30/11 NA
1002 1.8.3.18.1 2000 Switched Transition 137 days Mon 10/25/10 Sat 4/30/11 NA
1003 1.8.3.18.1.1 2000 Submit Order 1 day Mon 10/25/10 Mon 10/25/10 Mon 10/25/10
1004 1.8.3.18.1.2 2000 SOCN 80 days Mon 10/25/10 Thu 2/10/11 Thu 2/10/11
1005 1.8.3.18.1.3 2000 LEC Order 16 days Mon 2/14/11 Fri 3/4/11 NA
1006 1.8.3.18.1.4 2000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
1007 1.9 3600 Department of Veterans Affairs 432 days Tue 11/10/09 Thu 6/30/11 NA
1008 1.9.1 3600 Administrative Task 0 days Tue 11/10/09 Tue 11/10/09 Tue 11/10/09
1009 1.9.2 3600 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
1010 1.9.3 3600 Regional Systems Transition 189 days Thu 10/14/10 Thu 6/30/11 NA
1011 1.9.3.1 3600 945-D 87 days Thu 3/3/11 Thu 6/30/11 NA
1012 1.9.3.1.1 3600 Dedicated Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1013 1.9.3.1.1.1 3600 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1014 1.9.3.1.1.2 3600 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1015 1.9.3.1.1.3 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1016 1.9.3.2 3600 904 87 days Thu 3/3/11 Thu 6/30/11 NA
1017 1.9.3.2.1 3600 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1018 1.9.3.2.1.1 3600 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1019 1.9.3.2.1.2 3600 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1020 1.9.3.2.1.3 3600 LEC Order 55 days Thu 3/3/11 Tue 5/17/11 NA
1021 1.9.3.2.1.4 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1022 1.9.3.3 3600 906 87 days Thu 3/3/11 Thu 6/30/11 NA
1023 1.9.3.3.1 3600 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1024 1.9.3.3.1.1 3600 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1025 1.9.3.3.1.2 3600 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1026 1.9.3.3.1.3 3600 LEC Order 55 days Thu 3/3/11 Tue 5/17/11 NA
1027 1.9.3.3.1.4 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1028 1.9.3.4 3600 909 189 days Thu 10/14/10 Thu 6/30/11 NA
1029 1.9.3.4.1 3600 Switched Transition 189 days Thu 10/14/10 Thu 6/30/11 NA
1030 1.9.3.4.1.1 3600 Submit Order 1 day Thu 10/14/10 Thu 10/14/10 Thu 10/14/10
1031 1.9.3.4.1.2 3600 SOCN 3 days Thu 10/14/10 Mon 10/18/10 Mon 10/18/10
1032 1.9.3.4.1.3 3600 LEC Order 15 days Mon 11/22/10 Fri 12/10/10 NA
1033 1.9.3.4.1.4 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1034 1.9.3.5 3600 913 87 days Thu 3/3/11 Thu 6/30/11 NA
1035 1.9.3.5.1 3600 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1036 1.9.3.5.1.1 3600 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1037 1.9.3.5.1.2 3600 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1038 1.9.3.5.1.3 3600 LEC Order 55 days Thu 3/3/11 Tue 5/17/11 NA
1039 1.9.3.5.1.4 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1040 1.9.3.6 3600 921 87 days Thu 3/3/11 Thu 6/30/11 NA
1041 1.9.3.6.1 3600 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1042 1.9.3.6.1.1 3600 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1043 1.9.3.6.1.2 3600 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1044 1.9.3.6.1.3 3600 LEC Order 55 days Thu 3/3/11 Tue 5/17/11 NA
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1045 1.9.3.6.1.4 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1046 1.9.3.7 3600 930 87 days Thu 3/3/11 Thu 6/30/11 NA
1047 1.9.3.7.1 3600 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1048 1.9.3.7.1.1 3600 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1049 1.9.3.7.1.2 3600 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1050 1.9.3.7.1.3 3600 LEC Order 55 days Thu 3/3/11 Tue 5/17/11 NA
1051 1.9.3.7.1.4 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1052 1.9.3.8 3600 932 87 days Thu 3/3/11 Thu 6/30/11 NA
1053 1.9.3.8.1 3600 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1054 1.9.3.8.1.1 3600 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1055 1.9.3.8.1.2 3600 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1056 1.9.3.8.1.3 3600 LEC Order 55 days Thu 3/3/11 Tue 5/17/11 NA
1057 1.9.3.8.1.4 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1058 1.9.3.9 3600 936 87 days Thu 3/3/11 Thu 6/30/11 NA
1059 1.9.3.9.1 3600 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1060 1.9.3.9.1.1 3600 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1061 1.9.3.9.1.2 3600 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1062 1.9.3.9.1.3 3600 LEC Order 55 days Thu 3/3/11 Tue 5/17/11 NA
1063 1.9.3.9.1.4 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1064 1.9.3.10 3600 963 87 days Thu 3/3/11 Thu 6/30/11 NA
1065 1.9.3.10.1 3600 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1066 1.9.3.10.1.1 3600 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1067 1.9.3.10.1.2 3600 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1068 1.9.3.10.1.3 3600 LEC Order 55 days Thu 3/3/11 Tue 5/17/11 NA
1069 1.9.3.10.1.4 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1070 1.9.3.11 3600 967 189 days Thu 10/14/10 Thu 6/30/11 NA
1071 1.9.3.11.1 3600 Switched Transition 189 days Thu 10/14/10 Thu 6/30/11 NA
1072 1.9.3.11.1.1 3600 Submit Order 1 day Thu 10/14/10 Thu 10/14/10 Thu 10/14/10
1073 1.9.3.11.1.2 3600 SOCN 3 days Thu 10/14/10 Mon 10/18/10 Mon 10/18/10
1074 1.9.3.11.1.3 3600 LEC Order 8 days Wed 10/20/10 Fri 10/29/10 NA
1075 1.9.3.11.1.4 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1076 1.9.3.12 3600 968 189 days Thu 10/14/10 Thu 6/30/11 NA
1077 1.9.3.12.1 3600 Switched Transition 189 days Thu 10/14/10 Thu 6/30/11 NA
1078 1.9.3.12.1.1 3600 Submit Order 1 day Thu 10/14/10 Thu 10/14/10 Thu 10/14/10
1079 1.9.3.12.1.2 3600 SOCN 32 days Thu 10/14/10 Fri 11/26/10 NA
1080 1.9.3.12.1.3 3600 LEC Order 82 days Fri 11/26/10 Fri 3/18/11 NA
1081 1.9.3.12.1.4 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1082 1.9.3.13 3600 975 187 days Mon 10/18/10 Thu 6/30/11 NA
1083 1.9.3.13.1 3600 Switched Transition 187 days Mon 10/18/10 Thu 6/30/11 NA
1084 1.9.3.13.1.1 3600 Submit Order 1 day Mon 10/18/10 Mon 10/18/10 Mon 10/18/10
1085 1.9.3.13.1.2 3600 SOCN 2 days Mon 10/18/10 Tue 10/19/10 Tue 10/19/10
1086 1.9.3.13.1.3 3600 LEC Order 107 days Wed 10/20/10 Tue 3/15/11 NA
1087 1.9.3.13.1.4 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1088 1.9.3.14 3600 995 185 days Wed 10/20/10 Thu 6/30/11 NA
1089 1.9.3.14.1 3600 Switched Transition 185 days Wed 10/20/10 Thu 6/30/11 NA
1090 1.9.3.14.1.1 3600 Submit Order 1 day Wed 10/20/10 Wed 10/20/10 Wed 10/20/10
1091 1.9.3.14.1.2 3600 SOCN 33 days Wed 10/20/10 Fri 12/3/10 NA
1092 1.9.3.14.1.3 3600 LEC Order 77 days Fri 12/3/10 Fri 3/18/11 NA
1093 1.9.3.14.1.4 3600 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1094 1.10 4700 GSA 676 days Wed 3/4/09 Fri 9/30/11 NA
1095 1.10.1 4700 Administrative Task 0 days Wed 3/4/09 Wed 3/4/09 Wed 3/4/09
1096 1.10.2 4700 Inventory Validation 1 day Fri 12/31/10 Fri 12/31/10 NA
1097 1.10.3 4700 Regional Systems Transition 568 days Tue 8/4/09 Fri 9/30/11 NA
1098 1.10.3.1 4700 945-D 153 days Thu 3/3/11 Fri 9/30/11 NA
1099 1.10.3.1.1 4700 Dedicated Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1100 1.10.3.1.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1101 1.10.3.1.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1102 1.10.3.1.1.3 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
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1103 1.10.3.2 4700 946-D 199 days Fri 12/31/10 Fri 9/30/11 NA
1104 1.10.3.2.1 4700 Dedicated Transition 199 days Fri 12/31/10 Fri 9/30/11 NA
1105 1.10.3.2.1.1 4700 Submit Order 47 days Fri 12/31/10 Thu 3/3/11 NA
1106 1.10.3.2.1.2 4700 SOCN 87 days Fri 12/31/10 Thu 4/28/11 NA
1107 1.10.3.2.1.3 4700 Net ID 199 days Fri 12/31/10 Fri 9/30/11 NA
1108 1.10.3.3 4700 966-D 199 days Fri 12/31/10 Fri 9/30/11 NA
1109 1.10.3.3.1 4700 Dedicated Transition 199 days Fri 12/31/10 Fri 9/30/11 NA
1110 1.10.3.3.1.1 4700 Submit Order 47 days Fri 12/31/10 Thu 3/3/11 NA
1111 1.10.3.3.1.2 4700 SOCN 87 days Fri 12/31/10 Thu 4/28/11 NA
1112 1.10.3.3.1.3 4700 Net ID 199 days Fri 12/31/10 Fri 9/30/11 NA
1113 1.10.3.4 4700 910 153 days Thu 3/3/11 Fri 9/30/11 NA
1114 1.10.3.4.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1115 1.10.3.4.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1116 1.10.3.4.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1117 1.10.3.4.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1118 1.10.3.4.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1119 1.10.3.5 4700 914 153 days Thu 3/3/11 Fri 9/30/11 NA
1120 1.10.3.5.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1121 1.10.3.5.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1122 1.10.3.5.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1123 1.10.3.5.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1124 1.10.3.5.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1125 1.10.3.6 4700 917 306 days Wed 8/4/10 Fri 9/30/11 NA
1126 1.10.3.6.1 4700 Switched Transition 306 days Wed 8/4/10 Fri 9/30/11 NA
1127 1.10.3.6.1.1 4700 Submit Order 1 day Wed 8/4/10 Wed 8/4/10 Wed 8/4/10
1128 1.10.3.6.1.2 4700 SOCN 8 days Wed 8/4/10 Fri 8/13/10 Fri 8/13/10
1129 1.10.3.6.1.3 4700 LEC Order 157 days Fri 8/13/10 Fri 3/18/11 NA
1130 1.10.3.6.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1131 1.10.3.7 4700 923 153 days Thu 3/3/11 Fri 9/30/11 NA
1132 1.10.3.7.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1133 1.10.3.7.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1134 1.10.3.7.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1135 1.10.3.7.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1136 1.10.3.7.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1137 1.10.3.8 4700 925 153 days Thu 3/3/11 Fri 9/30/11 NA
1138 1.10.3.8.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1139 1.10.3.8.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1140 1.10.3.8.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1141 1.10.3.8.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1142 1.10.3.8.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1143 1.10.3.9 4700 928 111 days Wed 8/4/10 Thu 1/6/11 Thu 1/6/11
1144 1.10.3.9.1 4700 Switched Transition 111 days Wed 8/4/10 Thu 1/6/11 Thu 1/6/11
1145 1.10.3.9.1.1 4700 Submit Order 0 days Wed 8/4/10 Wed 8/4/10 Wed 8/4/10
1146 1.10.3.9.1.2 4700 SOCN 10 days Thu 8/5/10 Wed 8/18/10 Wed 8/18/10
1147 1.10.3.9.1.3 4700 LEC Order 15 days Wed 12/8/10 Tue 12/28/10 Tue 12/28/10
1148 1.10.3.9.1.4 4700 Net ID 1 day Thu 1/6/11 Thu 1/6/11 Thu 1/6/11
1149 1.10.3.10 4700 931 239 days Thu 8/5/10 Thu 6/30/11 NA
1150 1.10.3.10.1 4700 Switched Transition 239 days Thu 8/5/10 Thu 6/30/11 NA
1151 1.10.3.10.1.1 4700 Submit Order 0 days Thu 8/5/10 Thu 8/5/10 Thu 8/5/10
1152 1.10.3.10.1.2 4700 SOCN 10 days Thu 8/5/10 Wed 8/18/10 Wed 8/18/10
1153 1.10.3.10.1.3 4700 LEC Order 154 days Wed 8/18/10 Fri 3/18/11 NA
1154 1.10.3.10.1.4 4700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1155 1.10.3.11 4700 941 153 days Thu 3/3/11 Fri 9/30/11 NA
1156 1.10.3.11.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1157 1.10.3.11.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1158 1.10.3.11.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1159 1.10.3.11.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1160 1.10.3.11.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA

Region 9
Transition Schedule as of 03/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.

R09 Mar 2011 Schedule.mpp Page 20 of 48 Wed 3/16/11 



ID WBS AB Code Task Name Duration Start Finish Actual Finish

1161 1.10.3.12 4700 947 153 days Thu 3/3/11 Fri 9/30/11 NA
1162 1.10.3.12.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1163 1.10.3.12.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1164 1.10.3.12.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1165 1.10.3.12.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1166 1.10.3.12.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1167 1.10.3.13 4700 949 153 days Thu 3/3/11 Fri 9/30/11 NA
1168 1.10.3.13.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1169 1.10.3.13.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1170 1.10.3.13.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1171 1.10.3.13.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1172 1.10.3.13.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1173 1.10.3.14 4700 952 153 days Thu 3/3/11 Fri 9/30/11 NA
1174 1.10.3.14.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1175 1.10.3.14.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1176 1.10.3.14.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1177 1.10.3.14.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1178 1.10.3.14.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1179 1.10.3.15 4700 956 153 days Thu 3/3/11 Fri 9/30/11 NA
1180 1.10.3.15.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1181 1.10.3.15.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1182 1.10.3.15.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1183 1.10.3.15.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1184 1.10.3.15.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1185 1.10.3.16 4700 957 153 days Thu 3/3/11 Fri 9/30/11 NA
1186 1.10.3.16.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1187 1.10.3.16.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1188 1.10.3.16.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1189 1.10.3.16.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1190 1.10.3.16.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1191 1.10.3.17 4700 961 153 days Thu 3/3/11 Fri 9/30/11 NA
1192 1.10.3.17.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1193 1.10.3.17.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1194 1.10.3.17.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1195 1.10.3.17.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1196 1.10.3.17.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1197 1.10.3.18 4700 968 191 days Mon 3/22/10 Mon 12/13/10 Mon 12/13/10
1198 1.10.3.18.1 4700 Switched Transition 191 days Mon 3/22/10 Mon 12/13/10 Mon 12/13/10
1199 1.10.3.18.1.1 4700 Submit Order 1 day Mon 3/22/10 Mon 3/22/10 Mon 3/22/10
1200 1.10.3.18.1.2 4700 SOCN 3 days Mon 3/22/10 Wed 3/24/10 Wed 3/24/10
1201 1.10.3.18.1.3 4700 LEC Order 15 days Mon 11/22/10 Fri 12/10/10 Fri 12/10/10
1202 1.10.3.18.1.4 4700 Net ID 1 day Mon 12/13/10 Mon 12/13/10 Mon 12/13/10
1203 1.10.3.19 4700 969 193 days Mon 3/22/10 Wed 12/15/10 Wed 12/15/10
1204 1.10.3.19.1 4700 Switched Transition 193 days Mon 3/22/10 Wed 12/15/10 Wed 12/15/10
1205 1.10.3.19.1.1 4700 Submit Order 1 day Mon 3/22/10 Mon 3/22/10 Mon 3/22/10
1206 1.10.3.19.1.2 4700 SOCN 3 days Mon 3/22/10 Wed 3/24/10 Wed 3/24/10
1207 1.10.3.19.1.3 4700 LEC Order 15 days Mon 11/22/10 Fri 12/10/10 Fri 12/10/10
1208 1.10.3.19.1.4 4700 Net ID 1 day Wed 12/15/10 Wed 12/15/10 Wed 12/15/10
1209 1.10.3.20 4700 971 153 days Thu 3/3/11 Fri 9/30/11 NA
1210 1.10.3.20.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1211 1.10.3.20.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1212 1.10.3.20.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1213 1.10.3.20.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1214 1.10.3.20.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1215 1.10.3.21 4700 973 153 days Thu 3/3/11 Fri 9/30/11 NA
1216 1.10.3.21.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1217 1.10.3.21.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1218 1.10.3.21.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
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1219 1.10.3.21.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1220 1.10.3.21.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1221 1.10.3.22 4700 975 308 days Tue 11/17/09 Wed 1/19/11 Wed 1/19/11
1222 1.10.3.22.1 4700 Switched Transition 308 days Tue 11/17/09 Wed 1/19/11 Wed 1/19/11
1223 1.10.3.22.1.1 4700 Submit Order 1 day Tue 11/17/09 Tue 11/17/09 Tue 11/17/09
1224 1.10.3.22.1.2 4700 SOCN 4 days Tue 11/17/09 Fri 11/20/09 Fri 11/20/09
1225 1.10.3.22.1.3 4700 LEC Order 268 days Tue 1/12/10 Wed 1/19/11 Wed 1/19/11
1226 1.10.3.22.1.4 4700 Net ID 0 days Wed 1/19/11 Wed 1/19/11 Wed 1/19/11
1227 1.10.3.23 4700 977 153 days Thu 3/3/11 Fri 9/30/11 NA
1228 1.10.3.23.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1229 1.10.3.23.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1230 1.10.3.23.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1231 1.10.3.23.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1232 1.10.3.23.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1233 1.10.3.24 4700 980 153 days Thu 3/3/11 Fri 9/30/11 NA
1234 1.10.3.24.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1235 1.10.3.24.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1236 1.10.3.24.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1237 1.10.3.24.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1238 1.10.3.24.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1239 1.10.3.25 4700 982 335 days Tue 11/17/09 Thu 2/24/11 Thu 2/24/11
1240 1.10.3.25.1 4700 Switched Transition 335 days Tue 11/17/09 Thu 2/24/11 Thu 2/24/11
1241 1.10.3.25.1.1 4700 Submit Order 1 day Tue 11/17/09 Tue 11/17/09 Tue 11/17/09
1242 1.10.3.25.1.2 4700 SOCN 4 days Tue 11/17/09 Fri 11/20/09 Fri 11/20/09
1243 1.10.3.25.1.3 4700 LEC Order 81 days Thu 1/7/10 Wed 4/28/10 Wed 4/28/10
1244 1.10.3.25.1.4 4700 Net ID 1 day Thu 2/24/11 Thu 2/24/11 Thu 2/24/11
1245 1.10.3.26 4700 986 153 days Thu 3/3/11 Fri 9/30/11 NA
1246 1.10.3.26.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1247 1.10.3.26.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1248 1.10.3.26.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1249 1.10.3.26.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1250 1.10.3.26.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1251 1.10.3.27 4700 988 153 days Thu 3/3/11 Fri 9/30/11 NA
1252 1.10.3.27.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1253 1.10.3.27.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1254 1.10.3.27.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1255 1.10.3.27.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1256 1.10.3.27.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1257 1.10.3.28 4700 991 153 days Thu 3/3/11 Fri 9/30/11 NA
1258 1.10.3.28.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1259 1.10.3.28.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1260 1.10.3.28.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1261 1.10.3.28.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1262 1.10.3.28.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1263 1.10.3.29 4700 992 153 days Thu 3/3/11 Fri 9/30/11 NA
1264 1.10.3.29.1 4700 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1265 1.10.3.29.1.1 4700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1266 1.10.3.29.1.2 4700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1267 1.10.3.29.1.3 4700 LEC Order 14 days Thu 4/28/11 Tue 5/17/11 NA
1268 1.10.3.29.1.4 4700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1269 1.10.3.30 4700 901-CSDS 427 days Tue 8/4/09 Sat 3/19/11 NA
1270 1.10.3.30.1 4700 Switched Transition 427 days Tue 8/4/09 Sat 3/19/11 NA
1271 1.10.3.30.1.1 4700 Submit Order 1 day Tue 8/4/09 Tue 8/4/09 Tue 8/4/09
1272 1.10.3.30.1.2 4700 SOCN 9 days Tue 8/4/09 Fri 8/14/09 Fri 8/14/09
1273 1.10.3.30.1.3 4700 LEC Order 418 days Fri 8/14/09 Fri 3/18/11 NA
1274 1.10.3.30.1.4 4700 Net ID 0 days Sat 3/19/11 Sat 3/19/11 NA
1275 1.10.3.31 4700 912 236 days Tue 8/10/10 Thu 6/30/11 NA
1276 1.10.3.31.1 4700 Switched Transition 236 days Tue 8/10/10 Thu 6/30/11 NA
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1277 1.10.3.31.1.1 4700 Submit Order 1 day Tue 8/10/10 Tue 8/10/10 Tue 8/10/10
1278 1.10.3.31.1.2 4700 SOCN 34 days Tue 8/10/10 Fri 9/24/10 Fri 9/24/10
1279 1.10.3.31.1.3 4700 LEC Order 127 days Fri 9/24/10 Fri 3/18/11 NA
1280 1.10.3.31.1.4 4700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1281 1.10.3.32 4700 928 37 days Wed 11/17/10 Thu 1/6/11 Thu 1/6/11
1282 1.10.3.32.1 4700 Switched Transition 37 days Wed 11/17/10 Thu 1/6/11 Thu 1/6/11
1283 1.10.3.32.1.1 4700 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 Wed 11/17/10
1284 1.10.3.32.1.2 4700 SOCN 9 days Wed 11/17/10 Mon 11/29/10 Mon 11/29/10
1285 1.10.3.32.1.3 4700 LEC Order 29 days Wed 11/17/10 Mon 12/27/10 Mon 12/27/10
1286 1.10.3.32.1.4 4700 Net ID 1 day Thu 1/6/11 Thu 1/6/11 Thu 1/6/11
1287 1.10.3.33 4700 94G 380 days Thu 1/21/10 Thu 6/30/11 NA
1288 1.10.3.33.1 4700 Switched Transition 380 days Thu 1/21/10 Thu 6/30/11 NA
1289 1.10.3.33.1.1 4700 Submit Order 1 day Thu 8/5/10 Thu 8/5/10 Thu 8/5/10
1290 1.10.3.33.1.2 4700 SOCN 11 days Thu 8/5/10 Thu 8/19/10 Thu 8/19/10
1291 1.10.3.33.1.3 4700 LEC Order 13 days Thu 1/21/10 Fri 2/5/10 Fri 2/5/10
1292 1.10.3.33.1.4 4700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1293 1.10.3.34 4700 95D 239 days Thu 8/5/10 Thu 6/30/11 NA
1294 1.10.3.34.1 4700 Switched Transition 239 days Thu 8/5/10 Thu 6/30/11 NA
1295 1.10.3.34.1.1 4700 Submit Order 1 day Thu 8/5/10 Thu 8/5/10 Thu 8/5/10
1296 1.10.3.34.1.2 4700 SOCN 11 days Thu 8/5/10 Thu 8/19/10 Thu 8/19/10
1297 1.10.3.34.1.3 4700 LEC Order 153 days Thu 8/19/10 Fri 3/18/11 NA
1298 1.10.3.34.1.4 4700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1299 1.10.3.35 4700 980-986 392 days Tue 1/5/10 Thu 6/30/11 NA
1300 1.10.3.35.1 4700 Switched Transition 392 days Tue 1/5/10 Thu 6/30/11 NA
1301 1.10.3.35.1.1 4700 Submit Order 1 day Tue 1/5/10 Tue 1/5/10 Tue 1/5/10
1302 1.10.3.35.1.2 4700 SOCN 6 days Tue 1/5/10 Tue 1/12/10 Tue 1/12/10
1303 1.10.3.35.1.3 4700 LEC Order 10 days Thu 3/11/10 Wed 3/24/10 Wed 3/24/10
1304 1.10.3.35.1.4 4700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1305 1.10.3.36 4700 982-111810 73 days Wed 11/17/10 Thu 2/24/11 Thu 2/24/11
1306 1.10.3.36.1 4700 Switched Transition 73 days Wed 11/17/10 Thu 2/24/11 Thu 2/24/11
1307 1.10.3.36.1.1 4700 Submit Order 1 day Wed 11/17/10 Wed 11/17/10 Wed 11/17/10
1308 1.10.3.36.1.2 4700 SOCN 9 days Wed 11/17/10 Mon 11/29/10 Mon 11/29/10
1309 1.10.3.36.1.3 4700 LEC Order 7 days Mon 12/6/10 Tue 12/14/10 Tue 12/14/10
1310 1.10.3.36.1.4 4700 Net ID 1 day Thu 2/24/11 Thu 2/24/11 Thu 2/24/11
1311 1.10.3.37 4700 98A 339 days Thu 3/18/10 Thu 6/30/11 NA
1312 1.10.3.37.1 4700 Switched Transition 339 days Thu 3/18/10 Thu 6/30/11 NA
1313 1.10.3.37.1.1 4700 Submit Order 1 day Thu 3/18/10 Thu 3/18/10 Thu 3/18/10
1314 1.10.3.37.1.2 4700 SOCN 4 days Thu 3/18/10 Tue 3/23/10 Tue 3/23/10
1315 1.10.3.37.1.3 4700 LEC Order 15 days Thu 3/18/10 Wed 4/7/10 Wed 4/7/10
1316 1.10.3.37.1.4 4700 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1317 1.10.3.38 4700 9xx (C/P) 1 day Fri 12/31/10 Fri 12/31/10 NA
1318 1.10.3.38.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1319 1.10.3.38.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1320 1.10.3.38.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1321 1.10.3.38.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1322 1.10.3.38.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1323 1.11 6900 Department of Transportation 825 days Thu 8/7/08 Fri 9/30/11 NA
1324 1.11.1 6900 Administrative Task 0 days Thu 8/7/08 Thu 8/7/08 Thu 8/7/08
1325 1.11.2 6900 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
1326 1.11.3 6900 Regional Systems Transition 602 days Wed 6/17/09 Fri 9/30/11 NA
1327 1.11.3.1 6900 945-D 536 days Wed 6/17/09 Thu 6/30/11 NA
1328 1.11.3.1.1 6900 Dedicated Transition 536 days Wed 6/17/09 Thu 6/30/11 NA
1329 1.11.3.1.1.1 6900 Submit Order 1 day Wed 6/17/09 Wed 6/17/09 Wed 6/17/09
1330 1.11.3.1.1.2 6900 SOCN 420 days Wed 6/17/09 Sun 1/23/11 NA
1331 1.11.3.1.1.3 6900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1332 1.11.3.2 6900 947-D 592 days Wed 7/1/09 Fri 9/30/11 NA
1333 1.11.3.2.1 6900 Dedicated Transition 592 days Wed 7/1/09 Fri 9/30/11 NA
1334 1.11.3.2.1.1 6900 Submit Order 1 day Wed 7/1/09 Wed 7/1/09 Wed 7/1/09
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1335 1.11.3.2.1.2 6900 SOCN 33 days Wed 7/1/09 Fri 8/14/09 Fri 8/14/09
1336 1.11.3.2.1.3 6900 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1337 1.11.3.3 6900 966-D 536 days Wed 6/17/09 Thu 6/30/11 NA
1338 1.11.3.3.1 6900 Dedicated Transition 536 days Wed 6/17/09 Thu 6/30/11 NA
1339 1.11.3.3.1.1 6900 Submit Order 1 day Wed 6/17/09 Wed 6/17/09 Wed 6/17/09
1340 1.11.3.3.1.2 6900 SOCN 20 days Wed 6/17/09 Tue 7/14/09 Tue 7/14/09
1341 1.11.3.3.1.3 6900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1342 1.11.3.4 6900 966-D 146 days Tue 12/14/10 Thu 6/30/11 NA
1343 1.11.3.4.1 6900 Dedicated Transition 146 days Tue 12/14/10 Thu 6/30/11 NA
1344 1.11.3.4.1.1 6900 Submit Order 0 days Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1345 1.11.3.4.1.2 6900 SOCN 40 days Tue 12/14/10 Fri 2/4/11 NA
1346 1.11.3.4.1.3 6900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1347 1.11.3.5 6900 906 90 days Tue 12/14/10 Thu 4/14/11 NA
1348 1.11.3.5.1 6900 Switched BOT 90 days Tue 12/14/10 Thu 4/14/11 NA
1349 1.11.3.5.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1350 1.11.3.5.1.2 6900 SOCN 68 days Tue 12/14/10 Tue 3/15/11 NA
1351 1.11.3.5.1.3 6900 Net ID 1 day Thu 4/14/11 Thu 4/14/11 NA
1352 1.11.3.6 6900 913 146 days Tue 12/14/10 Thu 6/30/11 NA
1353 1.11.3.6.1 6900 Switched BOT 146 days Tue 12/14/10 Thu 6/30/11 NA
1354 1.11.3.6.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 NA
1355 1.11.3.6.1.2 6900 SOCN 40 days Tue 12/14/10 Fri 2/4/11 NA
1356 1.11.3.6.1.3 6900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1357 1.11.3.7 6900 915 91 days Tue 12/14/10 Fri 4/15/11 NA
1358 1.11.3.7.1 6900 Switched BOT 91 days Tue 12/14/10 Fri 4/15/11 NA
1359 1.11.3.7.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1360 1.11.3.7.1.2 6900 SOCN 69 days Tue 12/14/10 Wed 3/16/11 NA
1361 1.11.3.7.1.3 6900 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA
1362 1.11.3.8 6900 921 85 days Tue 12/14/10 Thu 4/7/11 NA
1363 1.11.3.8.1 6900 Switched BOT 85 days Tue 12/14/10 Thu 4/7/11 NA
1364 1.11.3.8.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1365 1.11.3.8.1.2 6900 SOCN 63 days Tue 12/14/10 Tue 3/8/11 NA
1366 1.11.3.8.1.3 6900 Net ID 1 day Thu 4/7/11 Thu 4/7/11 NA
1367 1.11.3.9 6900 930 89 days Tue 12/14/10 Wed 4/13/11 NA
1368 1.11.3.9.1 6900 Switched BOT 89 days Tue 12/14/10 Wed 4/13/11 NA
1369 1.11.3.9.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1370 1.11.3.9.1.2 6900 SOCN 67 days Tue 12/14/10 Mon 3/14/11 NA
1371 1.11.3.9.1.3 6900 Net ID 1 day Wed 4/13/11 Wed 4/13/11 NA
1372 1.11.3.10 6900 931 86 days Tue 12/14/10 Sat 4/9/11 NA
1373 1.11.3.10.1 6900 Switched BOT 86 days Tue 12/14/10 Sat 4/9/11 NA
1374 1.11.3.10.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1375 1.11.3.10.1.2 6900 SOCN 65 days Tue 12/14/10 Thu 3/10/11 NA
1376 1.11.3.10.1.3 6900 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1377 1.11.3.11 6900 932 90 days Tue 12/14/10 Thu 4/14/11 NA
1378 1.11.3.11.1 6900 Switched BOT 90 days Tue 12/14/10 Thu 4/14/11 NA
1379 1.11.3.11.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1380 1.11.3.11.1.2 6900 SOCN 68 days Tue 12/14/10 Tue 3/15/11 NA
1381 1.11.3.11.1.3 6900 Net ID 1 day Thu 4/14/11 Thu 4/14/11 NA
1382 1.11.3.12 6900 936 91 days Tue 12/14/10 Fri 4/15/11 NA
1383 1.11.3.12.1 6900 Switched BOT 91 days Tue 12/14/10 Fri 4/15/11 NA
1384 1.11.3.12.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1385 1.11.3.12.1.2 6900 SOCN 69 days Tue 12/14/10 Wed 3/16/11 NA
1386 1.11.3.12.1.3 6900 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA
1387 1.11.3.13 6900 938 92 days Tue 12/14/10 Mon 4/18/11 NA
1388 1.11.3.13.1 6900 Switched BOT 92 days Tue 12/14/10 Mon 4/18/11 NA
1389 1.11.3.13.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1390 1.11.3.13.1.2 6900 SOCN 70 days Tue 12/14/10 Thu 3/17/11 NA
1391 1.11.3.13.1.3 6900 Net ID 1 day Mon 4/18/11 Mon 4/18/11 NA
1392 1.11.3.14 6900 948 84 days Tue 12/14/10 Wed 4/6/11 NA
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1393 1.11.3.14.1 6900 Switched BOT 84 days Tue 12/14/10 Wed 4/6/11 NA
1394 1.11.3.14.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1395 1.11.3.14.1.2 6900 SOCN 62 days Tue 12/14/10 Mon 3/7/11 NA
1396 1.11.3.14.1.3 6900 Net ID 1 day Wed 4/6/11 Wed 4/6/11 NA
1397 1.11.3.15 6900 958-D 602 days Wed 6/17/09 Fri 9/30/11 NA
1398 1.11.3.15.1 6900 Switched Transition 602 days Wed 6/17/09 Fri 9/30/11 NA
1399 1.11.3.15.1.1 6900 Submit Order 1 day Wed 6/17/09 Wed 6/17/09 Wed 6/17/09
1400 1.11.3.15.1.2 6900 SOCN 61 days Wed 6/17/09 Wed 9/9/09 Wed 9/9/09
1401 1.11.3.15.1.3 6900 LEC Order 400 days Wed 9/9/09 Fri 3/18/11 NA
1402 1.11.3.15.1.4 6900 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1403 1.11.3.16 6900 963 85 days Tue 12/14/10 Thu 4/7/11 NA
1404 1.11.3.16.1 6900 Switched BOT 85 days Tue 12/14/10 Thu 4/7/11 NA
1405 1.11.3.16.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1406 1.11.3.16.1.2 6900 SOCN 7 days Mon 2/28/11 Tue 3/8/11 NA
1407 1.11.3.16.1.3 6900 Net ID 1 day Thu 4/7/11 Thu 4/7/11 NA
1408 1.11.3.17 6900 968 146 days Tue 12/14/10 Thu 6/30/11 NA
1409 1.11.3.17.1 6900 Switched BOT 146 days Tue 12/14/10 Thu 6/30/11 NA
1410 1.11.3.17.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1411 1.11.3.17.1.2 6900 SOCN 40 days Tue 12/14/10 Fri 2/4/11 NA
1412 1.11.3.17.1.3 6900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1413 1.11.3.18 6900 973 534 days Fri 6/19/09 Thu 6/30/11 NA
1414 1.11.3.18.1 6900 Switched Transition 534 days Fri 6/19/09 Thu 6/30/11 NA
1415 1.11.3.18.1.1 6900 Submit Order 1 day Fri 6/19/09 Fri 6/19/09 Fri 6/19/09
1416 1.11.3.18.1.2 6900 SOCN 61 days Fri 6/19/09 Fri 9/11/09 Fri 9/11/09
1417 1.11.3.18.1.3 6900 LEC Order 398 days Fri 9/11/09 Fri 3/18/11 NA
1418 1.11.3.18.1.4 6900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1419 1.11.3.19 6900 982 85 days Tue 12/14/10 Thu 4/7/11 NA
1420 1.11.3.19.1 6900 Switched BOT 85 days Tue 12/14/10 Thu 4/7/11 NA
1421 1.11.3.19.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1422 1.11.3.19.1.2 6900 SOCN 56 days Thu 12/23/10 Tue 3/8/11 NA
1423 1.11.3.19.1.3 6900 Net ID 1 day Thu 4/7/11 Thu 4/7/11 NA
1424 1.11.3.20 6900 983 146 days Tue 12/14/10 Thu 6/30/11 NA
1425 1.11.3.20.1 6900 Switched BOT 146 days Tue 12/14/10 Thu 6/30/11 NA
1426 1.11.3.20.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1427 1.11.3.20.1.2 6900 SOCN 33 days Thu 12/23/10 Fri 2/4/11 Fri 2/4/11
1428 1.11.3.20.1.3 6900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1429 1.11.3.21 6900 995 84 days Tue 12/14/10 Thu 4/7/11 NA
1430 1.11.3.21.1 6900 Switched BOT 84 days Tue 12/14/10 Thu 4/7/11 NA
1431 1.11.3.21.1.1 6900 Submit Order 1 day Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
1432 1.11.3.21.1.2 6900 SOCN 56 days Thu 12/23/10 Tue 3/8/11 NA
1433 1.11.3.21.1.3 6900 Net ID 0 days Thu 4/7/11 Thu 4/7/11 NA
1434 1.11.3.22 6900 940 511 days Wed 7/22/09 Thu 6/30/11 NA
1435 1.11.3.22.1 6900 Switched Transition 511 days Wed 7/22/09 Thu 6/30/11 NA
1436 1.11.3.22.1.1 6900 Submit Order 1 day Wed 7/22/09 Wed 7/22/09 Wed 7/22/09
1437 1.11.3.22.1.2 6900 SOCN 38 days Wed 7/22/09 Fri 9/11/09 Fri 9/11/09
1438 1.11.3.22.1.3 6900 LEC Order 14 days Thu 4/8/10 Tue 4/27/10 Tue 4/27/10
1439 1.11.3.22.1.4 6900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1440 1.12 7000 Department of Homeland Security 672 days Wed 3/11/09 Fri 9/30/11 NA
1441 1.12.1 7000 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
1442 1.12.2 7000 Inventory Validation 76 days Wed 8/18/10 Wed 12/1/10 NA
1443 1.12.3 7000 Regional Systems Transition 672 days Wed 3/11/09 Fri 9/30/11 NA
1444 1.12.3.1 7001 Secret Service 222 days Tue 11/30/10 Fri 9/30/11 NA
1445 1.12.3.1.1 7001 966-D-1 153 days Thu 3/3/11 Fri 9/30/11 NA
1446 1.12.3.1.1.1 7001 Dedicated Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
1447 1.12.3.1.1.1.1 7001 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1448 1.12.3.1.1.1.2 7001 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1449 1.12.3.1.1.1.3 7001 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1450 1.12.3.1.2 7001 902 69 days Tue 11/30/10 Thu 3/3/11 Thu 3/3/11
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1451 1.12.3.1.2.1 7001 Switched Transition 69 days Tue 11/30/10 Thu 3/3/11 Thu 3/3/11
1452 1.12.3.1.2.1.1 7001 Submit Order 1 day Tue 11/30/10 Tue 11/30/10 Tue 11/30/10
1453 1.12.3.1.2.1.2 7001 SOCN 50 days Tue 11/30/10 Fri 2/4/11 Fri 2/4/11
1454 1.12.3.1.2.1.3 7001 LEC Order 15 days Wed 2/9/11 Mon 2/28/11 Mon 2/28/11
1455 1.12.3.1.2.1.4 7001 Net ID 0 days Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
1456 1.12.3.1.3 7001 904 156 days Tue 11/30/10 Thu 6/30/11 NA
1457 1.12.3.1.3.1 7001 Switched Transition 156 days Tue 11/30/10 Thu 6/30/11 NA
1458 1.12.3.1.3.1.1 7001 Submit Order 1 day Tue 11/30/10 Tue 11/30/10 Tue 11/30/10
1459 1.12.3.1.3.1.2 7001 SOCN 50 days Tue 11/30/10 Fri 2/4/11 Fri 2/4/11
1460 1.12.3.1.3.1.3 7001 LEC Order 31 days Mon 2/7/11 Fri 3/18/11 NA
1461 1.12.3.1.3.1.4 7001 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1462 1.12.3.1.4 7001 909 155 days Wed 12/1/10 Thu 6/30/11 NA
1463 1.12.3.1.4.1 7001 Switched Transition 155 days Wed 12/1/10 Thu 6/30/11 NA
1464 1.12.3.1.4.1.1 7001 Submit Order 1 day Wed 12/1/10 Wed 12/1/10 Wed 12/1/10
1465 1.12.3.1.4.1.2 7001 SOCN 49 days Wed 12/1/10 Fri 2/4/11 Fri 2/4/11
1466 1.12.3.1.4.1.3 7001 LEC Order 31 days Mon 2/7/11 Fri 3/18/11 NA
1467 1.12.3.1.4.1.4 7001 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1468 1.12.3.1.5 7001 913 69 days Wed 12/1/10 Thu 3/3/11 Thu 3/3/11
1469 1.12.3.1.5.1 7001 Switched Transition 69 days Wed 12/1/10 Thu 3/3/11 Thu 3/3/11
1470 1.12.3.1.5.1.1 7001 Submit Order 1 day Wed 12/1/10 Wed 12/1/10 Wed 12/1/10
1471 1.12.3.1.5.1.2 7001 SOCN 49 days Wed 12/1/10 Fri 2/4/11 Fri 2/4/11
1472 1.12.3.1.5.1.3 7001 LEC Order 15 days Wed 2/9/11 Mon 2/28/11 Mon 2/28/11
1473 1.12.3.1.5.1.4 7001 Net ID 1 day Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
1474 1.12.3.1.6 7001 914 87 days Thu 3/3/11 Thu 6/30/11 NA
1475 1.12.3.1.6.1 7001 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1476 1.12.3.1.6.1.1 7001 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1477 1.12.3.1.6.1.2 7001 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1478 1.12.3.1.6.1.3 7001 LEC Order 14 days Fri 4/29/11 Tue 5/17/11 NA
1479 1.12.3.1.6.1.4 7001 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1480 1.12.3.1.7 7001 923 74 days Wed 12/15/10 Thu 3/24/11 NA
1481 1.12.3.1.7.1 7001 Switched Transition 74 days Wed 12/15/10 Thu 3/24/11 NA
1482 1.12.3.1.7.1.1 7001 Submit Order 1 day Wed 12/15/10 Wed 12/15/10 Wed 12/15/10
1483 1.12.3.1.7.1.2 7001 SOCN 38 days Thu 12/16/10 Fri 2/4/11 Fri 2/4/11
1484 1.12.3.1.7.1.3 7001 LEC Order 9 days Thu 2/10/11 Tue 2/22/11 NA
1485 1.12.3.1.7.1.4 7001 Net ID 1 day Thu 3/24/11 Thu 3/24/11 NA
1486 1.12.3.1.8 7001 928 72 days Wed 2/9/11 Tue 5/17/11 NA
1487 1.12.3.1.8.1 7001 Switched Transition 72 days Wed 2/9/11 Tue 5/17/11 NA
1488 1.12.3.1.8.1.1 7001 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1489 1.12.3.1.8.1.2 7001 SOCN 53 days Wed 2/9/11 Thu 4/21/11 NA
1490 1.12.3.1.8.1.3 7001 LEC Order 19 days Fri 4/22/11 Tue 5/17/11 NA
1491 1.12.3.1.8.1.4 7001 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1492 1.12.3.1.9 7001 931 55 days Wed 12/15/10 Sat 2/26/11 NA
1493 1.12.3.1.9.1 7001 Switched Transition 55 days Wed 12/15/10 Sat 2/26/11 NA
1494 1.12.3.1.9.1.1 7001 Submit Order 1 day Wed 12/15/10 Wed 12/15/10 Wed 12/15/10
1495 1.12.3.1.9.1.2 7001 SOCN 39 days Wed 12/15/10 Fri 2/4/11 Fri 2/4/11
1496 1.12.3.1.9.1.3 7001 LEC Order 14 days Tue 2/8/11 Fri 2/25/11 Fri 2/25/11
1497 1.12.3.1.9.1.4 7001 Net ID 1 day Sat 2/26/11 Sat 2/26/11 NA
1498 1.12.3.1.10 7001 932 87 days Thu 3/3/11 Thu 6/30/11 NA
1499 1.12.3.1.10.1 7001 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1500 1.12.3.1.10.1.1 7001 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1501 1.12.3.1.10.1.2 7001 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1502 1.12.3.1.10.1.3 7001 LEC Order 14 days Fri 4/29/11 Tue 5/17/11 NA
1503 1.12.3.1.10.1.4 7001 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1504 1.12.3.1.11 7001 936 72 days Wed 2/9/11 Tue 5/17/11 NA
1505 1.12.3.1.11.1 7001 Switched Transition 72 days Wed 2/9/11 Tue 5/17/11 NA
1506 1.12.3.1.11.1.1 7001 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1507 1.12.3.1.11.1.2 7001 SOCN 53 days Wed 2/9/11 Thu 4/21/11 NA
1508 1.12.3.1.11.1.3 7001 LEC Order 19 days Fri 4/22/11 Tue 5/17/11 NA
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1509 1.12.3.1.11.1.4 7001 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1510 1.12.3.1.12 7001 940 59 days Wed 12/15/10 Thu 3/3/11 Thu 3/3/11
1511 1.12.3.1.12.1 7001 Switched Transition 59 days Wed 12/15/10 Thu 3/3/11 Thu 3/3/11
1512 1.12.3.1.12.1.1 7001 Submit Order 1 day Wed 12/15/10 Wed 12/15/10 Wed 12/15/10
1513 1.12.3.1.12.1.2 7001 SOCN 39 days Wed 12/15/10 Fri 2/4/11 Fri 2/4/11
1514 1.12.3.1.12.1.3 7001 LEC Order 15 days Mon 2/7/11 Fri 2/25/11 Fri 2/25/11
1515 1.12.3.1.12.1.4 7001 Net ID 1 day Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
1516 1.12.3.1.13 7001 941 87 days Thu 3/3/11 Thu 6/30/11 NA
1517 1.12.3.1.13.1 7001 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1518 1.12.3.1.13.1.1 7001 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1519 1.12.3.1.13.1.2 7001 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1520 1.12.3.1.13.1.3 7001 LEC Order 14 days Fri 4/29/11 Tue 5/17/11 NA
1521 1.12.3.1.13.1.4 7001 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1522 1.12.3.1.14 7001 983 69 days Thu 12/16/10 Fri 3/18/11 NA
1523 1.12.3.1.14.1 7001 Switched Transition 69 days Thu 12/16/10 Fri 3/18/11 NA
1524 1.12.3.1.14.1.1 7001 Submit Order 1 day Thu 12/16/10 Thu 12/16/10 Thu 12/16/10
1525 1.12.3.1.14.1.2 7001 SOCN 38 days Thu 12/16/10 Fri 2/4/11 Fri 2/4/11
1526 1.12.3.1.14.1.3 7001 LEC Order 7 days Tue 2/8/11 Wed 2/16/11 Wed 2/16/11
1527 1.12.3.1.14.1.4 7001 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
1528 1.12.3.1.15 7001 928-120610 120 days Mon 12/6/10 Tue 5/17/11 NA
1529 1.12.3.1.15.1 7001 Switched Transition 120 days Mon 12/6/10 Tue 5/17/11 NA
1530 1.12.3.1.15.1.1 7001 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
1531 1.12.3.1.15.1.2 7001 SOCN 101 days Mon 12/6/10 Thu 4/21/11 NA
1532 1.12.3.1.15.1.3 7001 LEC Order 19 days Fri 4/22/11 Tue 5/17/11 NA
1533 1.12.3.1.15.1.4 7001 Net ID 1 day Sat 4/30/11 Sat 4/30/11 NA
1534 1.12.3.1.16 7001 936-120610 77 days Mon 12/6/10 Sat 3/19/11 NA
1535 1.12.3.1.16.1 7001 Switched Transition 77 days Mon 12/6/10 Sat 3/19/11 NA
1536 1.12.3.1.16.1.1 7001 Submit Order 0 days Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
1537 1.12.3.1.16.1.2 7001 SOCN 46 days Mon 12/6/10 Fri 2/4/11 Fri 2/4/11
1538 1.12.3.1.16.1.3 7001 LEC Order 31 days Mon 2/7/11 Fri 3/18/11 NA
1539 1.12.3.1.16.1.4 7001 Net ID 0 days Sat 3/19/11 Sat 3/19/11 NA
1540 1.12.3.1.17 7001 96B 72 days Wed 2/9/11 Tue 5/17/11 NA
1541 1.12.3.1.17.1 7001 Switched Transition 72 days Wed 2/9/11 Tue 5/17/11 NA
1542 1.12.3.1.17.1.1 7001 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1543 1.12.3.1.17.1.2 7001 SOCN 53 days Wed 2/9/11 Thu 4/21/11 NA
1544 1.12.3.1.17.1.3 7001 LEC Order 19 days Fri 4/22/11 Tue 5/17/11 NA
1545 1.12.3.1.17.1.4 7001 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1546 1.12.3.1.18 7001 96B-120610 151 days Mon 12/6/10 Thu 6/30/11 NA
1547 1.12.3.1.18.1 7001 Switched Transition 151 days Mon 12/6/10 Thu 6/30/11 NA
1548 1.12.3.1.18.1.1 7001 Submit Order 0 days Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
1549 1.12.3.1.18.1.2 7001 SOCN 46 days Mon 12/6/10 Fri 2/4/11 Fri 2/4/11
1550 1.12.3.1.18.1.3 7001 LEC Order 31 days Mon 2/7/11 Fri 3/18/11 NA
1551 1.12.3.1.18.1.4 7001 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
1552 1.12.3.2 7002 US Coast Guard 152 days Thu 3/3/11 Fri 9/30/11 NA
1553 1.12.3.2.1 7002 966-D 152 days Thu 3/3/11 Fri 9/30/11 NA
1554 1.12.3.2.1.1 7002 Dedicated BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
1555 1.12.3.2.1.1.1 7002 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1556 1.12.3.2.1.1.2 7002 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1557 1.12.3.2.1.1.3 7002 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
1558 1.12.3.2.2 7002 971 152 days Thu 3/3/11 Fri 9/30/11 NA
1559 1.12.3.2.2.1 7002 Switched BOT 152 days Thu 3/3/11 Fri 9/30/11 NA
1560 1.12.3.2.2.1.1 7002 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1561 1.12.3.2.2.1.2 7002 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1562 1.12.3.2.2.1.3 7002 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
1563 1.12.3.3 7004 USCIS 320 days Thu 7/15/10 Fri 9/30/11 NA
1564 1.12.3.3.1 7004 957-D 87 days Thu 3/3/11 Thu 6/30/11 NA
1565 1.12.3.3.1.1 7004 Dedicated Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1566 1.12.3.3.1.1.1 7004 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
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1567 1.12.3.3.1.1.2 7004 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1568 1.12.3.3.1.1.3 7004 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1569 1.12.3.3.2 7004 910-023-D 315 days Thu 7/22/10 Fri 9/30/11 NA
1570 1.12.3.3.2.1 7004 Dedicated Transition 315 days Thu 7/22/10 Fri 9/30/11 NA
1571 1.12.3.3.2.1.1 7004 Submit Order 1 day Thu 7/22/10 Thu 7/22/10 Thu 7/22/10
1572 1.12.3.3.2.1.2 7004 SOCN 30 days Thu 7/22/10 Wed 9/1/10 Wed 9/1/10
1573 1.12.3.3.2.1.3 7004 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1574 1.12.3.3.3 7004 910-023-102010-D-4 251 days Wed 10/20/10 Fri 9/30/11 NA
1575 1.12.3.3.3.1 7004 Dedicated Transition 251 days Wed 10/20/10 Fri 9/30/11 NA
1576 1.12.3.3.3.1.1 7004 Submit Order 1 day Wed 10/20/10 Wed 10/20/10 Wed 10/20/10
1577 1.12.3.3.3.1.2 7004 SOCN 32 days Wed 10/20/10 Thu 12/2/10 Thu 12/2/10
1578 1.12.3.3.3.1.3 7004 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1579 1.12.3.3.4 7004 988-052-D 249 days Thu 7/22/10 Thu 6/30/11 NA
1580 1.12.3.3.4.1 7004 Dedicated Transition 249 days Thu 7/22/10 Thu 6/30/11 NA
1581 1.12.3.3.4.1.1 7004 Submit Order 1 day Thu 7/22/10 Thu 7/22/10 Thu 7/22/10
1582 1.12.3.3.4.1.2 7004 SOCN 30 days Thu 7/22/10 Wed 9/1/10 Wed 9/1/10
1583 1.12.3.3.4.1.3 7004 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1584 1.12.3.3.5 7004 913 92 days Tue 11/30/10 Tue 4/5/11 NA
1585 1.12.3.3.5.1 7004 Switched Transition 92 days Tue 11/30/10 Tue 4/5/11 NA
1586 1.12.3.3.5.1.1 7004 Submit Order 1 day Tue 11/30/10 Tue 11/30/10 Tue 11/30/10
1587 1.12.3.3.5.1.2 7004 SOCN 0 days Fri 2/4/11 Fri 2/4/11 Fri 2/4/11
1588 1.12.3.3.5.1.3 7004 LEC Order 31 days Fri 2/4/11 Fri 3/18/11 NA
1589 1.12.3.3.5.1.4 7004 Net ID 0 days Tue 4/5/11 Tue 4/5/11 NA
1590 1.12.3.3.6 7004 968 75 days Fri 2/4/11 Tue 5/17/11 NA
1591 1.12.3.3.6.1 7004 Switched Transition 75 days Fri 2/4/11 Tue 5/17/11 NA
1592 1.12.3.3.6.1.1 7004 Submit Order 1 day Fri 2/4/11 Fri 2/4/11 Fri 2/4/11
1593 1.12.3.3.6.1.2 7004 SOCN 56 days Fri 2/4/11 Thu 4/21/11 NA
1594 1.12.3.3.6.1.3 7004 LEC Order 19 days Thu 4/21/11 Tue 5/17/11 NA
1595 1.12.3.3.6.1.4 7004 Net ID 0 days Mon 4/25/11 Mon 4/25/11 NA
1596 1.12.3.3.7 7004 902-537 124 days Thu 7/15/10 Wed 1/5/11 Wed 1/5/11
1597 1.12.3.3.7.1 7004 Switched Transition 124 days Thu 7/15/10 Wed 1/5/11 Wed 1/5/11
1598 1.12.3.3.7.1.1 7004 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
1599 1.12.3.3.7.1.2 7004 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
1600 1.12.3.3.7.1.3 7004 LEC Order 15 days Tue 12/7/10 Mon 12/27/10 Mon 12/27/10
1601 1.12.3.3.7.1.4 7004 Net ID 0 days Wed 1/5/11 Wed 1/5/11 Wed 1/5/11
1602 1.12.3.3.8 7004 902-537-101410 189 days Thu 10/14/10 Thu 6/30/11 NA
1603 1.12.3.3.8.1 7004 Switched Transition 189 days Thu 10/14/10 Thu 6/30/11 NA
1604 1.12.3.3.8.1.1 7004 Submit Order 1 day Thu 10/14/10 Thu 10/14/10 Thu 10/14/10
1605 1.12.3.3.8.1.2 7004 SOCN 0 days Thu 12/2/10 Thu 12/2/10 Thu 12/2/10
1606 1.12.3.3.8.1.3 7004 LEC Order 78 days Thu 12/2/10 Fri 3/18/11 NA
1607 1.12.3.3.8.1.4 7004 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1608 1.12.3.3.9 7004 908-077 170 days Tue 7/20/10 Thu 3/10/11 NA
1609 1.12.3.3.9.1 7004 Switched Transition 170 days Tue 7/20/10 Thu 3/10/11 NA
1610 1.12.3.3.9.1.1 7004 Submit Order 1 day Tue 7/20/10 Tue 7/20/10 Tue 7/20/10
1611 1.12.3.3.9.1.2 7004 SOCN 32 days Tue 7/20/10 Wed 9/1/10 Wed 9/1/10
1612 1.12.3.3.9.1.3 7004 LEC Order 6 days Tue 2/1/11 Tue 2/8/11 NA
1613 1.12.3.3.9.1.4 7004 Net ID 1 day Thu 3/10/11 Thu 3/10/11 NA
1614 1.12.3.94 7004 90J-103 188 days Fri 7/23/10 Sun 4/10/11 NA
1615 1.12.3.3.10.1 7004 Switched Transition 188 days Fri 7/23/10 Sun 4/10/11 NA
1616 1.12.3.3.10.1.1 7004 Submit Order 1 day Fri 7/23/10 Fri 7/23/10 Fri 7/23/10
1617 1.12.3.3.10.1.2 7004 SOCN 29 days Fri 7/23/10 Wed 9/1/10 Wed 9/1/10
1618 1.12.3.3.10.1.3 7004 LEC Order 18 days Thu 2/17/11 Fri 3/11/11 NA
1619 1.12.3.3.10.1.4 7004 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1620 1.12.3.3.11 7004 90J-103-120610 92 days Mon 12/6/10 Sun 4/10/11 NA
1621 1.12.3.3.11.1 7004 Switched Transition 92 days Mon 12/6/10 Sun 4/10/11 NA
1622 1.12.3.3.11.1.1 7004 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
1623 1.12.3.3.11.1.2 7004 SOCN 60 days Mon 12/6/10 Thu 2/24/11 Thu 2/24/11
1624 1.12.3.3.11.1.3 7004 LEC Order 18 days Thu 2/17/11 Fri 3/11/11 NA
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1625 1.12.3.3.11.1.4 7004 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1626 1.12.3.3.12 7004 90J-105-120610 120 days Mon 12/6/10 Tue 5/17/11 NA
1627 1.12.3.3.12.1 7004 Switched Transition 120 days Mon 12/6/10 Tue 5/17/11 NA
1628 1.12.3.3.12.1.1 7004 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
1629 1.12.3.3.12.1.2 7004 SOCN 101 days Mon 12/6/10 Thu 4/21/11 NA
1630 1.12.3.3.12.1.3 7004 LEC Order 19 days Thu 4/21/11 Tue 5/17/11 NA
1631 1.12.3.3.12.1.4 7004 Net ID 1 day Fri 2/4/11 Fri 2/4/11 NA
1632 1.12.3.3.13 7004 90J-107 156 days Thu 7/15/10 Wed 2/16/11 Wed 2/16/11
1633 1.12.3.3.13.1 7004 Switched Transition 156 days Thu 7/15/10 Wed 2/16/11 Wed 2/16/11
1634 1.12.3.3.13.1.1 7004 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
1635 1.12.3.3.13.1.2 7004 SOCN 35 days Thu 7/15/10 Wed 9/1/10 Wed 9/1/10
1636 1.12.3.3.13.1.3 7004 LEC Order 13 days Fri 1/28/11 Tue 2/15/11 Tue 2/15/11
1637 1.12.3.3.13.1.4 7004 Net ID 1 day Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
1638 1.12.3.3.14 7004 90J-120610 152 days Mon 12/6/10 Thu 6/30/11 NA
1639 1.12.3.3.14.1 7004 Switched Transition 152 days Mon 12/6/10 Thu 6/30/11 NA
1640 1.12.3.3.14.1.1 7004 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
1641 1.12.3.3.14.1.2 7004 SOCN 101 days Mon 12/6/10 Thu 4/21/11 NA
1642 1.12.3.3.14.1.3 7004 LEC Order 19 days Thu 4/21/11 Tue 5/17/11 NA
1643 1.12.3.3.14.1.4 7004 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1644 1.12.3.3.15 7004 91J-043 129 days Fri 7/23/10 Wed 1/19/11 Wed 1/19/11
1645 1.12.3.3.15.1 7004 Switched Transition 129 days Fri 7/23/10 Wed 1/19/11 Wed 1/19/11
1646 1.12.3.3.15.1.1 7004 Submit Order 1 day Fri 7/23/10 Fri 7/23/10 Fri 7/23/10
1647 1.12.3.3.15.1.2 7004 SOCN 0 days Wed 9/1/10 Wed 9/1/10 Wed 9/1/10
1648 1.12.3.3.15.1.3 7004 LEC Order 16 days Wed 12/29/10 Wed 1/19/11 Wed 1/19/11
1649 1.12.3.3.15.1.4 7004 Net ID 1 day Wed 1/19/11 Wed 1/19/11 Wed 1/19/11
1650 1.12.3.3.16 7004 91J-120710 151 days Tue 12/7/10 Thu 6/30/11 NA
1651 1.12.3.3.16.1 7004 Switched Transition 151 days Tue 12/7/10 Thu 6/30/11 NA
1652 1.12.3.3.16.1.1 7004 Submit Order 1 day Tue 12/7/10 Tue 12/7/10 Tue 12/7/10
1653 1.12.3.3.16.1.2 7004 SOCN 0 days Tue 12/7/10 Tue 12/7/10 Tue 12/7/10
1654 1.12.3.3.16.1.3 7004 LEC Order 100 days Tue 12/7/10 Thu 4/21/11 NA
1655 1.12.3.3.16.1.4 7004 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1656 1.12.3.3.17 7004 929-190 53 days Thu 12/23/10 Thu 3/3/11 Thu 3/3/11
1657 1.12.3.3.17.1 7004 Switched Transition 53 days Thu 12/23/10 Thu 3/3/11 Thu 3/3/11
1658 1.12.3.3.17.1.1 7004 Submit Order 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
1659 1.12.3.3.17.1.2 7004 SOCN 33 days Thu 12/23/10 Fri 2/4/11 Fri 2/4/11
1660 1.12.3.3.17.1.3 7004 LEC Order 8 days Wed 2/23/11 Thu 3/3/11 Thu 3/3/11
1661 1.12.3.3.17.1.4 7004 Net ID 1 day Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
1662 1.12.3.3.18 7004 92J-075 146 days Thu 7/22/10 Wed 2/9/11 Wed 2/9/11
1663 1.12.3.3.18.1 7004 Switched Transition 146 days Thu 7/22/10 Wed 2/9/11 Wed 2/9/11
1664 1.12.3.3.18.1.1 7004 Submit Order 1 day Thu 7/22/10 Thu 7/22/10 Thu 7/22/10
1665 1.12.3.3.18.1.2 7004 SOCN 30 days Thu 7/22/10 Wed 9/1/10 Wed 9/1/10
1666 1.12.3.3.18.1.3 7004 LEC Order 69 days Mon 11/8/10 Wed 2/9/11 Wed 2/9/11
1667 1.12.3.3.18.1.4 7004 Net ID 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1668 1.12.3.3.19 7004 92J-079 124 days Fri 7/23/10 Wed 1/12/11 Wed 1/12/11
1669 1.12.3.3.19.1 7004 Switched Transition 124 days Fri 7/23/10 Wed 1/12/11 Wed 1/12/11
1670 1.12.3.3.19.1.1 7004 Submit Order 1 day Fri 7/23/10 Fri 7/23/10 Fri 7/23/10
1671 1.12.3.3.19.1.2 7004 SOCN 0 days Wed 9/1/10 Wed 9/1/10 Wed 9/1/10
1672 1.12.3.3.19.1.3 7004 LEC Order 95 days Wed 9/1/10 Wed 1/12/11 Wed 1/12/11
1673 1.12.3.3.19.1.4 7004 Net ID 1 day Wed 1/12/11 Wed 1/12/11 Wed 1/12/11
1674 1.12.3.3.20 7004 94S-003 119 days Fri 7/23/10 Wed 1/5/11 Wed 1/5/11
1675 1.12.3.3.20.1 7004 Switched Transition 119 days Fri 7/23/10 Wed 1/5/11 Wed 1/5/11
1676 1.12.3.3.20.1.1 7004 Submit Order 1 day Fri 7/23/10 Fri 7/23/10 Fri 7/23/10
1677 1.12.3.3.20.1.2 7004 SOCN 0 days Wed 9/1/10 Wed 9/1/10 Wed 9/1/10
1678 1.12.3.3.20.1.3 7004 LEC Order 7 days Fri 10/29/10 Mon 11/8/10 Mon 11/8/10
1679 1.12.3.3.20.1.4 7004 Net ID 1 day Wed 1/5/11 Wed 1/5/11 Wed 1/5/11
1680 1.12.3.3.21 7004 95D-017 188 days Fri 7/23/10 Sun 4/10/11 NA
1681 1.12.3.3.21.1 7004 Switched Transition 188 days Fri 7/23/10 Sun 4/10/11 NA
1682 1.12.3.3.21.1.1 7004 Submit Order 1 day Fri 7/23/10 Fri 7/23/10 Fri 7/23/10
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1683 1.12.3.3.21.1.2 7004 SOCN 0 days Wed 9/1/10 Wed 9/1/10 Wed 9/1/10
1684 1.12.3.3.21.1.3 7004 LEC Order 18 days Thu 2/17/11 Fri 3/11/11 NA
1685 1.12.3.3.21.1.4 7004 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1686 1.12.3.3.22 7004 95D-122810 76 days Tue 12/28/10 Sun 4/10/11 NA
1687 1.12.3.3.22.1 7004 Switched Transition 76 days Tue 12/28/10 Sun 4/10/11 NA
1688 1.12.3.3.22.1.1 7004 Submit Order 1 day Tue 12/28/10 Tue 12/28/10 Tue 12/28/10
1689 1.12.3.3.22.1.2 7004 SOCN 30 days Tue 12/28/10 Fri 2/4/11 Fri 2/4/11
1690 1.12.3.3.22.1.3 7004 LEC Order 18 days Thu 2/17/11 Fri 3/11/11 NA
1691 1.12.3.3.22.1.4 7004 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1692 1.12.3.3.23 7004 95H-001 106 days Thu 7/22/10 Thu 12/16/10 Thu 12/16/10
1693 1.12.3.3.23.1 7004 Switched Transition 106 days Thu 7/22/10 Thu 12/16/10 Thu 12/16/10
1694 1.12.3.3.23.1.1 7004 Submit Order 0 days Thu 7/22/10 Thu 7/22/10 Thu 7/22/10
1695 1.12.3.3.23.1.2 7004 SOCN 30 days Thu 7/22/10 Wed 9/1/10 Wed 9/1/10
1696 1.12.3.3.23.1.3 7004 LEC Order 7 days Tue 11/30/10 Wed 12/8/10 Wed 12/8/10
1697 1.12.3.3.23.1.4 7004 Net ID 1 day Thu 12/16/10 Thu 12/16/10 Thu 12/16/10
1698 1.12.3.3.24 7004 975-044 248 days Fri 7/23/10 Thu 6/30/11 NA
1699 1.12.3.3.24.1 7004 Switched Transition 248 days Fri 7/23/10 Thu 6/30/11 NA
1700 1.12.3.3.24.1.1 7004 Submit Order 1 day Fri 7/23/10 Fri 7/23/10 Fri 7/23/10
1701 1.12.3.3.24.1.2 7004 SOCN 0 days Wed 9/1/10 Wed 9/1/10 Wed 9/1/10
1702 1.12.3.3.24.1.3 7004 LEC Order 144 days Wed 9/1/10 Fri 3/18/11 NA
1703 1.12.3.3.24.1.4 7004 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1704 1.12.3.3.25 7004 975-044-120610 101 days Mon 12/6/10 Thu 4/21/11 NA
1705 1.12.3.3.25.1 7004 Switched Transition 101 days Mon 12/6/10 Thu 4/21/11 NA
1706 1.12.3.3.25.1.1 7004 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
1707 1.12.3.3.25.1.2 7004 SOCN 66 days Mon 12/6/10 Thu 3/3/11 NA
1708 1.12.3.3.25.1.3 7004 LEC Order 11 days Thu 3/3/11 Fri 3/18/11 NA
1709 1.12.3.3.25.1.4 7004 Net ID 1 day Thu 4/21/11 Thu 4/21/11 NA
1710 1.12.3.3.26 7004 97F-002 112 days Tue 7/20/10 Wed 12/22/10 Wed 12/22/10
1711 1.12.3.3.26.1 7004 Switched Transition 112 days Tue 7/20/10 Wed 12/22/10 Wed 12/22/10
1712 1.12.3.3.26.1.1 7004 Submit Order 1 day Tue 7/20/10 Tue 7/20/10 Tue 7/20/10
1713 1.12.3.3.26.1.2 7004 SOCN 32 days Tue 7/20/10 Wed 9/1/10 Wed 9/1/10
1714 1.12.3.3.26.1.3 7004 LEC Order 11 days Fri 10/29/10 Fri 11/12/10 Fri 11/12/10
1715 1.12.3.3.26.1.4 7004 Net ID 1 day Wed 12/22/10 Wed 12/22/10 Wed 12/22/10
1716 1.12.3.3.27 7004 97i-010 249 days Thu 7/22/10 Thu 6/30/11 NA
1717 1.12.3.3.27.1 7004 Switched Transition 249 days Thu 7/22/10 Thu 6/30/11 NA
1718 1.12.3.3.27.1.1 7004 Submit Order 0 days Thu 7/22/10 Thu 7/22/10 Thu 7/22/10
1719 1.12.3.3.27.1.2 7004 SOCN 0 days Wed 9/1/10 Wed 9/1/10 Wed 9/1/10
1720 1.12.3.3.27.1.3 7004 LEC Order 11 days Tue 11/2/10 Tue 11/16/10 NA
1721 1.12.3.3.27.1.4 7004 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1722 1.12.3.3.28 7004 97i-041 126 days Thu 7/15/10 Thu 1/6/11 Thu 1/6/11
1723 1.12.3.3.28.1 7004 Switched Transition 126 days Thu 7/15/10 Thu 1/6/11 Thu 1/6/11
1724 1.12.3.3.28.1.1 7004 Submit Order 1 day Thu 7/15/10 Thu 7/15/10 Thu 7/15/10
1725 1.12.3.3.28.1.2 7004 SOCN 0 days Wed 9/1/10 Wed 9/1/10 Wed 9/1/10
1726 1.12.3.3.28.1.3 7004 LEC Order 16 days Tue 12/7/10 Tue 12/28/10 Tue 12/28/10
1727 1.12.3.3.28.1.4 7004 Net ID 1 day Thu 1/6/11 Thu 1/6/11 Thu 1/6/11
1728 1.12.3.3.29 7004 97i-041-102110 56 days Thu 10/21/10 Thu 1/6/11 Thu 1/6/11
1729 1.12.3.3.29.1 7004 Switched Transition 56 days Thu 10/21/10 Thu 1/6/11 Thu 1/6/11
1730 1.12.3.3.29.1.1 7004 Submit Order 1 day Thu 10/21/10 Thu 10/21/10 Thu 10/21/10
1731 1.12.3.3.29.1.2 7004 SOCN 31 days Thu 10/21/10 Thu 12/2/10 Thu 12/2/10
1732 1.12.3.3.29.1.3 7004 LEC Order 16 days Tue 12/7/10 Tue 12/28/10 Tue 12/28/10
1733 1.12.3.3.29.1.4 7004 Net ID 1 day Thu 1/6/11 Thu 1/6/11 Thu 1/6/11
1734 1.12.3.3.30 7004 97P-001 97 days Fri 7/23/10 Mon 12/6/10 Mon 12/6/10
1735 1.12.3.3.30.1 7004 Switched Transition 97 days Fri 7/23/10 Mon 12/6/10 Mon 12/6/10
1736 1.12.3.3.30.1.1 7004 Submit Order 1 day Fri 7/23/10 Fri 7/23/10 Fri 7/23/10
1737 1.12.3.3.30.1.2 7004 SOCN 29 days Fri 7/23/10 Wed 9/1/10 Wed 9/1/10
1738 1.12.3.3.30.1.3 7004 LEC Order 16 days Tue 11/2/10 Tue 11/23/10 Tue 11/23/10
1739 1.12.3.3.30.1.4 7004 Net ID 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
1740 1.12.3.3.31 7004 982-274 115 days Thu 7/22/10 Thu 12/30/10 Thu 12/30/10
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1741 1.12.3.3.31.1 7004 Switched Transition 115 days Thu 7/22/10 Thu 12/30/10 Thu 12/30/10
1742 1.12.3.3.31.1.1 7004 Submit Order 1 day Thu 7/22/10 Thu 7/22/10 Thu 7/22/10
1743 1.12.3.3.31.1.2 7004 SOCN 30 days Thu 7/22/10 Wed 9/1/10 Wed 9/1/10
1744 1.12.3.3.31.1.3 7004 LEC Order 8 days Fri 10/29/10 Tue 11/9/10 Tue 11/9/10
1745 1.12.3.3.31.1.4 7004 Net ID 0 days Thu 12/30/10 Thu 12/30/10 Thu 12/30/10
1746 1.12.3.3.32 7004 982-275 116 days Thu 7/22/10 Thu 12/30/10 Thu 12/30/10
1747 1.12.3.3.32.1 7004 Switched Transition 116 days Thu 7/22/10 Thu 12/30/10 Thu 12/30/10
1748 1.12.3.3.32.1.1 7004 Submit Order 1 day Thu 7/22/10 Thu 7/22/10 Thu 7/22/10
1749 1.12.3.3.32.1.2 7004 SOCN 30 days Thu 7/22/10 Wed 9/1/10 Wed 9/1/10
1750 1.12.3.3.32.1.3 7004 LEC Order 13 days Thu 10/28/10 Mon 11/15/10 Mon 11/15/10
1751 1.12.3.3.32.1.4 7004 Net ID 1 day Thu 12/30/10 Thu 12/30/10 Thu 12/30/10
1752 1.12.3.3.33 7004 983-273 115 days Fri 7/23/10 Thu 12/30/10 Thu 12/30/10
1753 1.12.3.3.33.1 7004 Switched Transition 115 days Fri 7/23/10 Thu 12/30/10 Thu 12/30/10
1754 1.12.3.3.33.1.1 7004 Submit Order 1 day Fri 7/23/10 Fri 7/23/10 Fri 7/23/10
1755 1.12.3.3.33.1.2 7004 SOCN 29 days Fri 7/23/10 Wed 9/1/10 Wed 9/1/10
1756 1.12.3.3.33.1.3 7004 LEC Order 9 days Fri 10/29/10 Wed 11/10/10 Wed 11/10/10
1757 1.12.3.3.33.1.4 7004 Net ID 1 day Thu 12/30/10 Thu 12/30/10 Thu 12/30/10
1758 1.12.3.3.34 7004 9xx (C/P) 1 day Fri 12/31/10 Fri 12/31/10 NA
1759 1.12.3.3.34.1 7004 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1760 1.12.3.3.34.1.1 7004 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1761 1.12.3.3.34.1.2 7004 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1762 1.12.3.3.34.1.3 7004 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1763 1.12.3.3.34.1.4 7004 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1764 1.12.3.4 7010 FPS 171 days Tue 2/8/11 Fri 9/30/11 NA
1765 1.12.3.4.1 7010 905-D 153 days Thu 3/3/11 Fri 9/30/11 NA
1766 1.12.3.4.1.1 7010 Dedicated BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
1767 1.12.3.4.1.1.1 7010 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1768 1.12.3.4.1.1.2 7010 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1769 1.12.3.4.1.1.3 7010 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1770 1.12.3.4.2 7010 945-D 153 days Thu 3/3/11 Fri 9/30/11 NA
1771 1.12.3.4.2.1 7010 Dedicated BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
1772 1.12.3.4.2.1.1 7010 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1773 1.12.3.4.2.1.2 7010 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1774 1.12.3.4.2.1.3 7010 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1775 1.12.3.4.3 7010 956-D 153 days Thu 3/3/11 Fri 9/30/11 NA
1776 1.12.3.4.3.1 7010 Dedicated BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
1777 1.12.3.4.3.1.1 7010 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1778 1.12.3.4.3.1.2 7010 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1779 1.12.3.4.3.1.3 7010 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1780 1.12.3.4.4 7010 966-D-3 153 days Thu 3/3/11 Fri 9/30/11 NA
1781 1.12.3.4.4.1 7010 Dedicated BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
1782 1.12.3.4.4.1.1 7010 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1783 1.12.3.4.4.1.2 7010 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1784 1.12.3.4.4.1.3 7010 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1785 1.12.3.4.5 7010 901 59 days Tue 2/8/11 Thu 4/28/11 NA
1786 1.12.3.4.5.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
1787 1.12.3.4.5.1.1 7010 Submit Order 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
1788 1.12.3.4.5.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
1789 1.12.3.4.5.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1790 1.12.3.4.6 7010 902 59 days Tue 2/8/11 Thu 4/28/11 NA
1791 1.12.3.4.6.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
1792 1.12.3.4.6.1.1 7010 Submit Order 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
1793 1.12.3.4.6.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
1794 1.12.3.4.6.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1795 1.12.3.4.7 7010 904 59 days Tue 2/8/11 Thu 4/28/11 NA
1796 1.12.3.4.7.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
1797 1.12.3.4.7.1.1 7010 Submit Order 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
1798 1.12.3.4.7.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
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1799 1.12.3.4.7.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1800 1.12.3.4.8 7010 906 59 days Tue 2/8/11 Thu 4/28/11 NA
1801 1.12.3.4.8.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
1802 1.12.3.4.8.1.1 7010 Submit Order 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
1803 1.12.3.4.8.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
1804 1.12.3.4.8.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1805 1.12.3.4.9 7010 909 59 days Tue 2/8/11 Thu 4/28/11 NA
1806 1.12.3.4.9.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
1807 1.12.3.4.9.1.1 7010 Submit Order 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
1808 1.12.3.4.9.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
1809 1.12.3.4.9.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 Sat 4/9/11
1810 1.12.3.4.10 7010 912 59 days Tue 2/8/11 Thu 4/28/11 NA
1811 1.12.3.4.10.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
1812 1.12.3.4.10.1.1 7010 Submit Order 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
1813 1.12.3.4.10.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
1814 1.12.3.4.10.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1815 1.12.3.4.11 7010 913 59 days Tue 2/8/11 Thu 4/28/11 NA
1816 1.12.3.4.11.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
1817 1.12.3.4.11.1.1 7010 Submit Order 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
1818 1.12.3.4.11.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
1819 1.12.3.4.11.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1820 1.12.3.4.12 7010 914 153 days Thu 3/3/11 Fri 9/30/11 NA
1821 1.12.3.4.12.1 7010 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
1822 1.12.3.4.12.1.1 7010 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1823 1.12.3.4.12.1.2 7010 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1824 1.12.3.4.12.1.3 7010 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1825 1.12.3.4.13 7010 920 59 days Tue 2/8/11 Thu 4/28/11 NA
1826 1.12.3.4.13.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
1827 1.12.3.4.13.1.1 7010 Submit Order 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
1828 1.12.3.4.13.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
1829 1.12.3.4.13.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1830 1.12.3.4.14 7010 925 153 days Thu 3/3/11 Fri 9/30/11 NA
1831 1.12.3.4.14.1 7010 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
1832 1.12.3.4.14.1.1 7010 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1833 1.12.3.4.14.1.2 7010 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1834 1.12.3.4.14.1.3 7010 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1835 1.12.3.4.15 7010 927 59 days Tue 2/8/11 Thu 4/28/11 NA
1836 1.12.3.4.15.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
1837 1.12.3.4.15.1.1 7010 Submit Order 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
1838 1.12.3.4.15.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
1839 1.12.3.4.15.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1840 1.12.3.4.16 7010 928 59 days Tue 2/8/11 Thu 4/28/11 NA
1841 1.12.3.4.16.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
1842 1.12.3.4.16.1.1 7010 Submit Order 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
1843 1.12.3.4.16.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
1844 1.12.3.4.16.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1845 1.12.3.4.17 7010 929 59 days Tue 2/8/11 Thu 4/28/11 NA
1846 1.12.3.4.17.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
1847 1.12.3.4.17.1.1 7010 Submit Order 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
1848 1.12.3.4.17.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
1849 1.12.3.4.17.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1850 1.12.3.4.18 7010 932 59 days Tue 2/8/11 Thu 4/28/11 NA
1851 1.12.3.4.18.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
1852 1.12.3.4.18.1.1 7010 Submit Order 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
1853 1.12.3.4.18.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
1854 1.12.3.4.18.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1855 1.12.3.4.19 7010 938 59 days Tue 2/8/11 Thu 4/28/11 NA
1856 1.12.3.4.19.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
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1857 1.12.3.4.19.1.1 7010 Submit Order 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
1858 1.12.3.4.19.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
1859 1.12.3.4.19.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1860 1.12.3.4.20 7010 941 153 days Thu 3/3/11 Fri 9/30/11 NA
1861 1.12.3.4.20.1 7010 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
1862 1.12.3.4.20.1.1 7010 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1863 1.12.3.4.20.1.2 7010 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1864 1.12.3.4.20.1.3 7010 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1865 1.12.3.4.21 7010 949 153 days Thu 3/3/11 Fri 9/30/11 NA
1866 1.12.3.4.21.1 7010 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
1867 1.12.3.4.21.1.1 7010 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1868 1.12.3.4.21.1.2 7010 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1869 1.12.3.4.21.1.3 7010 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1870 1.12.3.4.22 7010 963 58 days Wed 2/9/11 Thu 4/28/11 NA
1871 1.12.3.4.22.1 7010 Switched BOT 58 days Wed 2/9/11 Thu 4/28/11 NA
1872 1.12.3.4.22.1.1 7010 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1873 1.12.3.4.22.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1874 1.12.3.4.22.1.3 7010 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1875 1.12.3.4.23 7010 967 58 days Wed 2/9/11 Thu 4/28/11 NA
1876 1.12.3.4.23.1 7010 Switched BOT 58 days Wed 2/9/11 Thu 4/28/11 NA
1877 1.12.3.4.23.1.1 7010 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1878 1.12.3.4.23.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1879 1.12.3.4.23.1.3 7010 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1880 1.12.3.4.24 7010 968 58 days Wed 2/9/11 Thu 4/28/11 NA
1881 1.12.3.4.24.1 7010 Switched BOT 58 days Wed 2/9/11 Thu 4/28/11 NA
1882 1.12.3.4.24.1.1 7010 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1883 1.12.3.4.24.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1884 1.12.3.4.24.1.3 7010 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1885 1.12.3.4.25 7010 971 153 days Thu 3/3/11 Fri 9/30/11 NA
1886 1.12.3.4.25.1 7010 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
1887 1.12.3.4.25.1.1 7010 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1888 1.12.3.4.25.1.2 7010 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1889 1.12.3.4.25.1.3 7010 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
1890 1.12.3.4.26 7010 977 169 days Wed 2/9/11 Fri 9/30/11 NA
1891 1.12.3.4.26.1 7010 Switched BOT 169 days Wed 2/9/11 Fri 9/30/11 NA
1892 1.12.3.4.26.1.1 7010 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1893 1.12.3.4.26.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1894 1.12.3.4.26.1.3 7010 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
1895 1.12.3.4.27 7010 982 58 days Wed 2/9/11 Thu 4/28/11 NA
1896 1.12.3.4.27.1 7010 Switched BOT 58 days Wed 2/9/11 Thu 4/28/11 NA
1897 1.12.3.4.27.1.1 7010 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1898 1.12.3.4.27.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1899 1.12.3.4.27.1.3 7010 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1900 1.12.3.4.28 7010 988 169 days Wed 2/9/11 Fri 9/30/11 NA
1901 1.12.3.4.28.1 7010 Switched BOT 169 days Wed 2/9/11 Fri 9/30/11 NA
1902 1.12.3.4.28.1.1 7010 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1903 1.12.3.4.28.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1904 1.12.3.4.28.1.3 7010 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
1905 1.12.3.4.29 7010 923 (C/P Hybrid) 58 days Wed 2/9/11 Thu 4/28/11 NA
1906 1.12.3.4.29.1 7010 Switched BOT 58 days Wed 2/9/11 Thu 4/28/11 NA
1907 1.12.3.4.29.1.1 7010 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1908 1.12.3.4.29.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1909 1.12.3.4.29.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1910 1.12.3.4.30 7010 92J 58 days Wed 2/9/11 Thu 4/28/11 NA
1911 1.12.3.4.30.1 7010 Switched BOT 58 days Wed 2/9/11 Thu 4/28/11 NA
1912 1.12.3.4.30.1.1 7010 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1913 1.12.3.4.30.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1914 1.12.3.4.30.1.3 7010 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
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1915 1.12.3.4.31 7010 94G 58 days Wed 2/9/11 Thu 4/28/11 NA
1916 1.12.3.4.31.1 7010 Switched BOT 58 days Wed 2/9/11 Thu 4/28/11 NA
1917 1.12.3.4.31.1.1 7010 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1918 1.12.3.4.31.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1919 1.12.3.4.31.1.3 7010 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1920 1.12.3.4.32 7010 95A 58 days Wed 2/9/11 Thu 4/28/11 NA
1921 1.12.3.4.32.1 7010 Switched BOT 58 days Wed 2/9/11 Thu 4/28/11 NA
1922 1.12.3.4.32.1.1 7010 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1923 1.12.3.4.32.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1924 1.12.3.4.32.1.3 7010 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1925 1.12.3.4.33 7010 95D 58 days Wed 2/9/11 Thu 4/28/11 NA
1926 1.12.3.4.33.1 7010 Switched BOT 58 days Wed 2/9/11 Thu 4/28/11 NA
1927 1.12.3.4.33.1.1 7010 Submit Order 0 days Fri 2/11/11 Fri 2/11/11 Fri 2/11/11
1928 1.12.3.4.33.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1929 1.12.3.4.33.1.3 7010 Net ID 0 days Tue 4/12/11 Tue 4/12/11 NA
1930 1.12.3.4.34 7010 95i 58 days Wed 2/9/11 Thu 4/28/11 NA
1931 1.12.3.4.34.1 7010 Switched BOT 58 days Wed 2/9/11 Thu 4/28/11 NA
1932 1.12.3.4.34.1.1 7010 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1933 1.12.3.4.34.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1934 1.12.3.4.34.1.3 7010 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1935 1.12.3.4.35 7010 975-20811 59 days Tue 2/8/11 Thu 4/28/11 NA
1936 1.12.3.4.35.1 7010 Switched BOT 59 days Tue 2/8/11 Thu 4/28/11 NA
1937 1.12.3.4.35.1.1 7010 Submit Order 2 days Tue 2/8/11 Wed 2/9/11 Wed 2/9/11
1938 1.12.3.4.35.1.2 7010 SOCN 59 days Tue 2/8/11 Thu 4/28/11 NA
1939 1.12.3.4.35.1.3 7010 Net ID 0 days Sat 4/9/11 Sat 4/9/11 NA
1940 1.12.3.4.36 7010 975-20911 58 days Wed 2/9/11 Thu 4/28/11 NA
1941 1.12.3.4.36.1 7010 Switched BOT 58 days Wed 2/9/11 Thu 4/28/11 NA
1942 1.12.3.4.36.1.1 7010 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1943 1.12.3.4.36.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1944 1.12.3.4.36.1.3 7010 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1945 1.12.3.4.37 7010 99B 58 days Wed 2/9/11 Thu 4/28/11 NA
1946 1.12.3.4.37.1 7010 Switched BOT 58 days Wed 2/9/11 Thu 4/28/11 NA
1947 1.12.3.4.37.1.1 7010 Submit Order 1 day Wed 2/9/11 Wed 2/9/11 Wed 2/9/11
1948 1.12.3.4.37.1.2 7010 SOCN 58 days Wed 2/9/11 Thu 4/28/11 NA
1949 1.12.3.4.37.1.3 7010 Net ID 0 days Sun 4/10/11 Sun 4/10/11 NA
1950 1.12.3.5 7011 FAMS 87 days Thu 3/3/11 Thu 6/30/11 NA
1951 1.12.3.5.1 7011 923-D-1 87 days Thu 3/3/11 Thu 6/30/11 NA
1952 1.12.3.5.1.1 7011 Dedicated Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
1953 1.12.3.5.1.1.1 7011 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1954 1.12.3.5.1.1.2 7011 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1955 1.12.3.5.1.1.3 7011 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1956 1.12.3.5.2 7011 909 87 days Thu 3/3/11 Thu 6/30/11 NA
1957 1.12.3.5.2.1 7011 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
1958 1.12.3.5.2.1.1 7011 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1959 1.12.3.5.2.1.2 7011 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1960 1.12.3.5.2.1.3 7011 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1961 1.12.3.5.3 7011 931 87 days Thu 3/3/11 Thu 6/30/11 NA
1962 1.12.3.5.3.1 7011 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
1963 1.12.3.5.3.1.1 7011 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1964 1.12.3.5.3.1.2 7011 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1965 1.12.3.5.3.1.3 7011 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1966 1.12.3.5.4 7011 938 87 days Thu 3/3/11 Thu 6/30/11 NA
1967 1.12.3.5.4.1 7011 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
1968 1.12.3.5.4.1.1 7011 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1969 1.12.3.5.4.1.2 7011 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1970 1.12.3.5.4.1.3 7011 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1971 1.12.3.5.5 7011 995 87 days Thu 3/3/11 Thu 6/30/11 NA
1972 1.12.3.5.5.1 7011 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA

Region 9
Transition Schedule as of 03/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.

R09 Mar 2011 Schedule.mpp Page 34 of 48 Wed 3/16/11 



ID WBS AB Code Task Name Duration Start Finish Actual Finish

1973 1.12.3.5.5.1.1 7011 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
1974 1.12.3.5.5.1.2 7011 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1975 1.12.3.5.5.1.3 7011 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1976 1.12.3.5.6 7011 90E 87 days Thu 3/3/11 Thu 6/30/11 NA
1977 1.12.3.5.6.1 7011 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
1978 1.12.3.5.6.1.1 7011 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1979 1.12.3.5.6.1.2 7011 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1980 1.12.3.5.6.1.3 7011 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1981 1.12.3.5.7 7011 95D 87 days Thu 3/3/11 Thu 6/30/11 NA
1982 1.12.3.5.7.1 7011 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
1983 1.12.3.5.7.1.1 7011 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1984 1.12.3.5.7.1.2 7011 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1985 1.12.3.5.7.1.3 7011 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1986 1.12.3.5.8 7011 97S 87 days Thu 3/3/11 Thu 6/30/11 NA
1987 1.12.3.5.8.1 7011 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
1988 1.12.3.5.8.1.1 7011 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
1989 1.12.3.5.8.1.2 7011 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
1990 1.12.3.5.8.1.3 7011 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1991 1.12.3.6 7021 NPPD 129 days Thu 1/6/11 Thu 6/30/11 NA
1992 1.12.3.6.1 7021 95C 129 days Thu 1/6/11 Thu 6/30/11 NA
1993 1.12.3.6.1.1 7021 Switched BOT 129 days Thu 1/6/11 Thu 6/30/11 NA
1994 1.12.3.6.1.1.1 7021 Submit Order 1 day Thu 1/6/11 Thu 1/6/11 Thu 1/6/11
1995 1.12.3.6.1.1.2 7021 SOCN 83 days Thu 1/6/11 Thu 4/28/11 NA
1996 1.12.3.6.1.1.3 7021 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
1997 1.12.3.7 7041 FEMA 239 days Thu 8/5/10 Thu 6/30/11 NA
1998 1.12.3.7.1 7041 968 239 days Thu 8/5/10 Thu 6/30/11 NA
1999 1.12.3.7.1.1 7041 Switched Transition 239 days Thu 8/5/10 Thu 6/30/11 NA
2000 1.12.3.7.1.1.1 7041 Submit Order 1 day Thu 8/5/10 Thu 8/5/10 Thu 8/5/10
2001 1.12.3.7.1.1.2 7041 SOCN 27 days Thu 8/5/10 Sat 9/11/10 Sat 9/11/10
2002 1.12.3.7.1.1.3 7041 LEC Order 15 days Mon 11/22/10 Sun 12/12/10 NA
2003 1.12.3.7.1.1.4 7041 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2004 1.12.3.7.2 7041 909-Guam 239 days Thu 8/5/10 Thu 6/30/11 NA
2005 1.12.3.7.2.1 7041 Switched Transition 239 days Thu 8/5/10 Thu 6/30/11 NA
2006 1.12.3.7.2.1.1 7041 Submit Order 1 day Thu 8/5/10 Thu 8/5/10 Thu 8/5/10
2007 1.12.3.7.2.1.2 7041 SOCN 27 days Thu 8/5/10 Sat 9/11/10 Sat 9/11/10
2008 1.12.3.7.2.1.3 7041 LEC Order 15 days Mon 11/22/10 Sun 12/12/10 NA
2009 1.12.3.7.2.1.4 7041 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2010 1.12.3.8 7051 CBP 672 days Wed 3/11/09 Fri 9/30/11 NA
2011 1.12.3.8.1 7051 910-D 87 days Thu 3/3/11 Thu 6/30/11 NA
2012 1.12.3.8.1.1 7051 Dedicated Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
2013 1.12.3.8.1.1.1 7051 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2014 1.12.3.8.1.1.2 7051 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2015 1.12.3.8.1.1.3 7051 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2016 1.12.3.8.2 7051 945-D 87 days Thu 3/3/11 Thu 6/30/11 NA
2017 1.12.3.8.2.1 7051 Dedicated Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
2018 1.12.3.8.2.1.1 7051 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
2019 1.12.3.8.2.1.2 7051 SOCN 41 days Thu 3/3/11 Thu 4/28/11 Thu 4/28/11
2020 1.12.3.8.2.1.3 7051 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2021 1.12.3.8.3 7051 947-D 87 days Thu 3/3/11 Thu 6/30/11 NA
2022 1.12.3.8.3.1 7051 Dedicated Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
2023 1.12.3.8.3.1.1 7051 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2024 1.12.3.8.3.1.2 7051 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2025 1.12.3.8.3.1.3 7051 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2026 1.12.3.8.4 7051 966-D 87 days Thu 3/3/11 Thu 6/30/11 NA
2027 1.12.3.8.4.1 7051 Dedicated Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
2028 1.12.3.8.4.1.1 7051 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2029 1.12.3.8.4.1.2 7051 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2030 1.12.3.8.4.1.3 7051 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
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2031 1.12.3.8.5 7051 908 493 days Tue 3/17/09 Wed 2/2/11 Wed 2/2/11
2032 1.12.3.8.5.1 7051 Switched Transition 493 days Tue 3/17/09 Wed 2/2/11 Wed 2/2/11
2036 1.12.3.8.5.1.4 7051 Net ID 0 days Wed 2/2/11 Wed 2/2/11 Wed 2/2/11
2033 1.12.3.8.5.1.1 7051 Submit Order 1 day Tue 3/17/09 Tue 3/17/09 Tue 3/17/09
2034 1.12.3.8.5.1.2 7051 SOCN 76 days Tue 3/17/09 Tue 6/30/09 Tue 6/30/09
2035 1.12.3.8.5.1.3 7051 LEC Order 7 days Tue 7/21/09 Wed 7/29/09 Wed 7/29/09
2037 1.12.3.8.6 7051 931 436 days Thu 4/2/09 Thu 12/2/10 Thu 12/2/10
2038 1.12.3.8.6.1 7051 Switched Transition 436 days Thu 4/2/09 Thu 12/2/10 Thu 12/2/10
2039 1.12.3.8.6.1.1 7051 Submit Order 1 day Thu 4/2/09 Thu 4/2/09 Thu 4/2/09
2040 1.12.3.8.6.1.2 7051 SOCN 76 days Thu 4/2/09 Thu 7/16/09 Thu 7/16/09
2041 1.12.3.8.6.1.3 7051 LEC Order 46 days Tue 7/28/09 Tue 9/29/09 Tue 9/29/09
2042 1.12.3.8.6.1.4 7051 Net ID 0 days Thu 12/2/10 Thu 12/2/10 Thu 12/2/10
2043 1.12.3.8.7 7051 957 87 days Thu 3/3/11 Thu 6/30/11 NA
2044 1.12.3.8.7.1 7051 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
2045 1.12.3.8.7.1.1 7051 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2046 1.12.3.8.7.1.2 7051 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2047 1.12.3.8.7.1.3 7051 LEC Order 15 days Thu 4/28/11 Tue 5/17/11 NA
2048 1.12.3.8.7.1.4 7051 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2049 1.12.3.8.8 7051 969 451 days Tue 3/17/09 Mon 12/6/10 Mon 12/6/10
2050 1.12.3.8.8.1 7051 Switched Transition 451 days Tue 3/17/09 Mon 12/6/10 Mon 12/6/10
2051 1.12.3.8.8.1.1 7051 Submit Order 1 day Tue 3/17/09 Tue 3/17/09 Tue 3/17/09
2052 1.12.3.8.8.1.2 7051 SOCN 175 days Tue 3/17/09 Mon 11/16/09 Mon 11/16/09
2053 1.12.3.8.8.1.3 7051 LEC Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
2054 1.12.3.8.8.1.4 7051 Net ID 0 days Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
2055 1.12.3.8.9 7051 973 87 days Thu 3/3/11 Thu 6/30/11 NA
2056 1.12.3.8.9.1 7051 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
2057 1.12.3.8.9.1.1 7051 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2058 1.12.3.8.9.1.2 7051 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2059 1.12.3.8.9.1.3 7051 LEC Order 15 days Thu 4/28/11 Tue 5/17/11 NA
2060 1.12.3.8.9.1.4 7051 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2061 1.12.3.8.10 7051 975 513 days Mon 7/20/09 Thu 6/30/11 NA
2062 1.12.3.8.10.1 7051 Switched Transition 513 days Mon 7/20/09 Thu 6/30/11 NA
2063 1.12.3.8.10.1.1 7051 Submit Order 1 day Mon 7/20/09 Mon 7/20/09 Mon 7/20/09
2064 1.12.3.8.10.1.2 7051 SOCN 39 days Mon 7/20/09 Thu 9/10/09 Thu 9/10/09
2065 1.12.3.8.10.1.3 7051 LEC Order 7 days Mon 8/2/10 Tue 8/10/10 Tue 8/10/10
2066 1.12.3.8.10.1.4 7051 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2067 1.12.3.8.11 7051 976 606 days Wed 3/11/09 Thu 6/30/11 NA
2068 1.12.3.8.11.1 7051 Switched Transition 606 days Wed 3/11/09 Thu 6/30/11 NA
2069 1.12.3.8.11.1.1 7051 Submit Order 1 day Wed 3/11/09 Wed 3/11/09 Wed 3/11/09
2070 1.12.3.8.11.1.2 7051 SOCN 61 days Wed 3/11/09 Wed 6/3/09 NA
2071 1.12.3.8.11.1.3 7051 LEC Order 470 days Thu 6/4/09 Fri 3/18/11 NA
2072 1.12.3.8.11.1.4 7051 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2073 1.12.3.8.12 7051 988 153 days Thu 3/3/11 Fri 9/30/11 NA
2074 1.12.3.8.12.1 7051 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
2075 1.12.3.8.12.1.1 7051 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2076 1.12.3.8.12.1.2 7051 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2077 1.12.3.8.12.1.3 7051 LEC Order 15 days Thu 4/28/11 Tue 5/17/11 NA
2078 1.12.3.8.12.1.4 7051 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2079 1.12.3.8.13 7051 995 397 days Wed 7/29/09 Wed 2/2/11 Wed 2/2/11
2080 1.12.3.8.13.1 7051 Switched Transition 397 days Wed 7/29/09 Wed 2/2/11 Wed 2/2/11
2081 1.12.3.8.13.1.1 7051 Submit Order 1 day Wed 7/29/09 Wed 7/29/09 Wed 7/29/09
2082 1.12.3.8.13.1.2 7051 SOCN 33 days Wed 7/29/09 Fri 9/11/09 Fri 9/11/09
2083 1.12.3.8.13.1.3 7051 LEC Order 8 days Tue 8/3/10 Thu 8/12/10 Thu 8/12/10
2084 1.12.3.8.13.1.4 7051 Net ID 0 days Wed 2/2/11 Wed 2/2/11 Wed 2/2/11
2085 1.12.3.8.14 7051 908-061610 166 days Wed 6/16/10 Wed 2/2/11 Wed 2/2/11
2086 1.12.3.8.14.1 7051 Switched Transition 166 days Wed 6/16/10 Wed 2/2/11 Wed 2/2/11
2087 1.12.3.8.14.1.1 7051 Submit Order 1 day Wed 6/16/10 Wed 6/16/10 Wed 6/16/10
2088 1.12.3.8.14.1.2 7051 SOCN 33 days Wed 6/16/10 Sat 7/31/10 Sat 7/31/10
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2089 1.12.3.8.14.1.3 7051 LEC Order 15 days Tue 12/21/10 Mon 1/10/11 Mon 1/10/11
2090 1.12.3.8.14.1.4 7051 Net ID 0 days Wed 2/2/11 Wed 2/2/11 Wed 2/2/11
2091 1.12.3.8.15 7051 931-061510 384 days Mon 6/15/09 Thu 12/2/10 Thu 12/2/10
2092 1.12.3.8.15.1 7051 Switched Transition 384 days Mon 6/15/09 Thu 12/2/10 Thu 12/2/10
2093 1.12.3.8.15.1.1 7051 Submit Order 1 day Mon 6/15/09 Mon 6/15/09 Mon 6/15/09
2094 1.12.3.8.15.1.2 7051 SOCN 279 days Mon 6/15/09 Wed 7/7/10 Wed 7/7/10
2095 1.12.3.8.15.1.3 7051 LEC Order 16 days Fri 8/13/10 Fri 9/3/10 Fri 9/3/10
2096 1.12.3.8.15.1.4 7051 Net ID 0 days Thu 12/2/10 Thu 12/2/10 Thu 12/2/10
2097 1.12.3.8.16 7051 94J 153 days Thu 3/3/11 Fri 9/30/11 NA
2098 1.12.3.8.16.1 7051 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
2099 1.12.3.8.16.1.1 7051 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2100 1.12.3.8.16.1.2 7051 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2101 1.12.3.8.16.1.3 7051 LEC Order 15 days Thu 4/28/11 Tue 5/17/11 NA
2102 1.12.3.8.16.1.4 7051 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2103 1.12.3.8.17 7051 97Y 87 days Thu 3/3/11 Thu 6/30/11 NA
2104 1.12.3.8.17.1 7051 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
2105 1.12.3.8.17.1.1 7051 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2106 1.12.3.8.17.1.2 7051 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2107 1.12.3.8.17.1.3 7051 LEC Order 15 days Thu 4/28/11 Tue 5/17/11 NA
2108 1.12.3.8.17.1.4 7051 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2109 1.12.3.9 7054 TSA 530 days Fri 9/25/09 Fri 9/30/11 NA
2110 1.12.3.9.1 7054 909-Rota 153 days Thu 3/3/11 Fri 9/30/11 NA
2111 1.12.3.9.1.1 7054 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2112 1.12.3.9.1.1.1 7054 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2113 1.12.3.9.1.1.2 7054 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2114 1.12.3.9.1.1.3 7054 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2115 1.12.3.9.2 7054 931-xxxxx 153 days Thu 3/3/11 Fri 9/30/11 NA
2116 1.12.3.9.2.1 7054 Dedicated Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
2117 1.12.3.9.2.1.1 7054 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2118 1.12.3.9.2.1.2 7054 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2119 1.12.3.9.2.1.3 7054 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2120 1.12.3.9.3 7054 97s-NMI 530 days Fri 9/25/09 Fri 9/30/11 NA
2121 1.12.3.9.3.1 7054 Dedicated Transition 530 days Fri 9/25/09 Fri 9/30/11 NA
2122 1.12.3.9.3.1.1 7054 Submit Order 1 day Fri 9/25/09 Fri 9/25/09 Fri 9/25/09
2123 1.12.3.9.3.1.2 7054 SOCN 26 days Fri 9/25/09 Sun 11/1/09 Sun 11/1/09
2124 1.12.3.9.3.1.3 7054 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2125 1.12.3.10 7055 ICE 321 days Wed 7/14/10 Fri 9/30/11 NA
2126 1.12.3.10.1 7055 910-D-2 86 days Thu 3/3/11 Thu 6/30/11 NA
2127 1.12.3.10.1.1 7055 Dedicated Transition 86 days Thu 3/3/11 Thu 6/30/11 NA
2128 1.12.3.10.1.1.1 7055 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2129 1.12.3.10.1.1.2 7055 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2130 1.12.3.10.1.1.3 7055 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2131 1.12.3.10.2 7055 923-D-2 86 days Thu 3/3/11 Thu 6/30/11 NA
2132 1.12.3.10.2.1 7055 Dedicated Transition 86 days Thu 3/3/11 Thu 6/30/11 NA
2133 1.12.3.10.2.1.1 7055 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2134 1.12.3.10.2.1.2 7055 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2135 1.12.3.10.2.1.3 7055 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2136 1.12.3.10.3 7055 956-D 86 days Thu 3/3/11 Thu 6/30/11 NA
2137 1.12.3.10.3.1 7055 Dedicated Transition 86 days Thu 3/3/11 Thu 6/30/11 NA
2138 1.12.3.10.3.1.1 7055 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2139 1.12.3.10.3.1.2 7055 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2140 1.12.3.10.3.1.3 7055 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2141 1.12.3.10.4 7055 957-D-2 86 days Thu 3/3/11 Thu 6/30/11 NA
2142 1.12.3.10.4.1 7055 Dedicated Transition 86 days Thu 3/3/11 Thu 6/30/11 NA
2143 1.12.3.10.4.1.1 7055 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2144 1.12.3.10.4.1.2 7055 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2145 1.12.3.10.4.1.3 7055 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2146 1.12.3.10.5 7055 966-D-5 152 days Thu 3/3/11 Fri 9/30/11 NA
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2147 1.12.3.10.5.1 7055 Dedicated Transition 152 days Thu 3/3/11 Fri 9/30/11 NA
2148 1.12.3.10.5.1.1 7055 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2149 1.12.3.10.5.1.2 7055 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2150 1.12.3.10.5.1.3 7055 Net ID 0 days Fri 9/30/11 Fri 9/30/11 NA
2151 1.12.3.10.6 7055 90E-004 51 days Wed 12/8/10 Wed 2/16/11 Wed 2/16/11
2152 1.12.3.10.6.1 7055 Switched Transition 51 days Wed 12/8/10 Wed 2/16/11 Wed 2/16/11
2153 1.12.3.10.6.1.1 7055 Submit Order 1 day Wed 12/8/10 Wed 12/8/10 Wed 12/8/10
2154 1.12.3.10.6.1.2 7055 SOCN 35 days Wed 12/8/10 Mon 1/24/11 Mon 1/24/11
2155 1.12.3.10.6.1.3 7055 LEC Order 16 days Mon 1/24/11 Mon 2/14/11 Mon 2/14/11
2156 1.12.3.10.6.1.4 7055 Net ID 0 days Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
2157 1.12.3.10.7 7055 96E-001 68 days Fri 12/3/10 Mon 3/7/11 NA
2158 1.12.3.10.7.1 7055 Switched Transition 68 days Fri 12/3/10 Mon 3/7/11 NA
2159 1.12.3.10.7.1.1 7055 Submit Order 1 day Fri 12/3/10 Fri 12/3/10 Fri 12/3/10
2160 1.12.3.10.7.1.2 7055 SOCN 41 days Fri 12/3/10 Thu 1/27/11 Thu 1/27/11
2161 1.12.3.10.7.1.3 7055 LEC Order 7 days Thu 1/27/11 Fri 2/4/11 NA
2162 1.12.3.10.7.1.4 7055 Net ID 0 days Mon 3/7/11 Mon 3/7/11 NA
2163 1.12.3.10.8 7055 904 60 days Mon 12/13/10 Thu 3/3/11 Thu 3/3/11
2164 1.12.3.10.8.1 7055 Switched Transition 60 days Mon 12/13/10 Thu 3/3/11 Thu 3/3/11
2165 1.12.3.10.8.1.1 7055 Submit Order 1 day Mon 12/13/10 Mon 12/13/10 Mon 12/13/10
2166 1.12.3.10.8.1.2 7055 SOCN 41 days Mon 12/13/10 Fri 2/4/11 Fri 2/4/11
2167 1.12.3.10.8.1.3 7055 LEC Order 15 days Fri 2/4/11 Thu 2/24/11 Thu 2/24/11
2168 1.12.3.10.8.1.4 7055 Net ID 0 days Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
2169 1.12.3.10.9 7055 913 65 days Wed 11/10/10 Mon 2/7/11 Mon 2/7/11
2170 1.12.3.10.9.1 7055 Switched Transition 65 days Wed 11/10/10 Mon 2/7/11 Mon 2/7/11
2171 1.12.3.10.9.1.1 7055 Submit Order 1 day Wed 11/10/10 Wed 11/10/10 Wed 11/10/10
2172 1.12.3.10.9.1.2 7055 SOCN 41 days Wed 11/10/10 Wed 1/5/11 Wed 1/5/11
2173 1.12.3.10.9.1.3 7055 LEC Order 7 days Wed 1/5/11 Thu 1/13/11 Thu 1/13/11
2174 1.12.3.10.9.1.4 7055 Net ID 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
2175 1.12.3.10.10 7055 915 61 days Wed 9/22/10 Thu 12/16/10 Thu 12/16/10
2176 1.12.3.10.10.1 7055 Switched Transition 61 days Wed 9/22/10 Thu 12/16/10 Thu 12/16/10
2177 1.12.3.10.10.1.1 7055 Submit Order 1 day Wed 9/22/10 Wed 9/22/10 Wed 9/22/10
2178 1.12.3.10.10.1.2 7055 SOCN 41 days Wed 9/22/10 Wed 11/17/10 Wed 11/17/10
2179 1.12.3.10.10.1.3 7055 LEC Order 16 days Wed 11/17/10 Wed 12/8/10 Wed 12/8/10
2180 1.12.3.10.10.1.4 7055 Net ID 0 days Thu 12/16/10 Thu 12/16/10 Thu 12/16/10
2181 1.12.3.10.11 7055 928 58 days Tue 11/9/10 Wed 1/26/11 Wed 1/26/11
2182 1.12.3.10.11.1 7055 Switched Transition 58 days Tue 11/9/10 Wed 1/26/11 Wed 1/26/11
2183 1.12.3.10.11.1.1 7055 Submit Order 1 day Tue 11/9/10 Tue 11/9/10 Tue 11/9/10
2184 1.12.3.10.11.1.2 7055 SOCN 41 days Tue 11/9/10 Tue 1/4/11 Tue 1/4/11
2185 1.12.3.10.11.1.3 7055 LEC Order 16 days Tue 1/4/11 Mon 1/24/11 Mon 1/24/11
2186 1.12.3.10.11.1.4 7055 Net ID 1 day Wed 1/26/11 Wed 1/26/11 Wed 1/26/11
2187 1.12.3.10.12 7055 947 87 days Thu 3/3/11 Thu 6/30/11 NA
2188 1.12.3.10.12.1 7055 Switched Transition 87 days Thu 3/3/11 Thu 6/30/11 NA
2189 1.12.3.10.12.1.1 7055 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2190 1.12.3.10.12.1.2 7055 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2191 1.12.3.10.12.1.3 7055 LEC Order 15 days Thu 4/28/11 Tue 5/17/11 NA
2192 1.12.3.10.12.1.4 7055 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2193 1.12.3.10.13 7055 955 61 days Mon 12/13/10 Thu 3/3/11 Thu 3/3/11
2194 1.12.3.10.13.1 7055 Switched Transition 61 days Mon 12/13/10 Thu 3/3/11 Thu 3/3/11
2195 1.12.3.10.13.1.1 7055 Submit Order 1 day Mon 12/13/10 Mon 12/13/10 Mon 12/13/10
2196 1.12.3.10.13.1.2 7055 SOCN 41 days Mon 12/13/10 Fri 2/4/11 Fri 2/4/11
2197 1.12.3.10.13.1.3 7055 LEC Order 15 days Fri 2/4/11 Thu 2/24/11 Thu 2/24/11
2198 1.12.3.10.13.1.4 7055 Net ID 1 day Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
2199 1.12.3.10.14 7055 971 153 days Thu 3/3/11 Fri 9/30/11 NA
2200 1.12.3.10.14.1 7055 Switched Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
2201 1.12.3.10.14.1.1 7055 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2202 1.12.3.10.14.1.2 7055 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2203 1.12.3.10.14.1.3 7055 LEC Order 15 days Thu 4/28/11 Tue 5/17/11 NA
2204 1.12.3.10.14.1.4 7055 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
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2205 1.12.3.10.15 7055 975 101 days Wed 10/6/10 Wed 2/23/11 Wed 2/23/11
2206 1.12.3.10.15.1 7055 Switched Transition 101 days Wed 10/6/10 Wed 2/23/11 Wed 2/23/11
2207 1.12.3.10.15.1.1 7055 Submit Order 1 day Wed 10/6/10 Wed 10/6/10 Wed 10/6/10
2208 1.12.3.10.15.1.2 7055 SOCN 41 days Wed 10/6/10 Wed 12/1/10 Wed 12/1/10
2209 1.12.3.10.15.1.3 7055 LEC Order 8 days Wed 12/1/10 Sun 12/12/10 Sun 12/12/10
2210 1.12.3.10.15.1.4 7055 Net ID 0 days Wed 2/23/11 Wed 2/23/11 Wed 2/23/11
2211 1.12.3.10.16 7055 977 86 days Thu 3/3/11 Thu 6/30/11 NA
2212 1.12.3.10.16.1 7055 Switched Transition 86 days Thu 3/3/11 Thu 6/30/11 NA
2213 1.12.3.10.16.1.1 7055 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2214 1.12.3.10.16.1.2 7055 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2215 1.12.3.10.16.1.3 7055 LEC Order 15 days Thu 4/28/11 Tue 5/17/11 NA
2216 1.12.3.10.16.1.4 7055 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2217 1.12.3.10.17 7055 988 86 days Thu 3/3/11 Thu 6/30/11 NA
2218 1.12.3.10.17.1 7055 Switched Transition 86 days Thu 3/3/11 Thu 6/30/11 NA
2219 1.12.3.10.17.1.1 7055 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2220 1.12.3.10.17.1.2 7055 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2221 1.12.3.10.17.1.3 7055 LEC Order 15 days Thu 4/28/11 Tue 5/17/11 NA
2222 1.12.3.10.17.1.4 7055 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2223 1.12.3.10.18 7055 904-120110 69 days Wed 12/1/10 Thu 3/3/11 Thu 3/3/11
2224 1.12.3.10.18.1 7055 Switched Transition 69 days Wed 12/1/10 Thu 3/3/11 Thu 3/3/11
2225 1.12.3.10.18.1.1 7055 Submit Order 1 day Wed 12/1/10 Wed 12/1/10 Wed 12/1/10
2226 1.12.3.10.18.1.2 7055 SOCN 49 days Wed 12/1/10 Fri 2/4/11 Fri 2/4/11
2227 1.12.3.10.18.1.3 7055 LEC Order 15 days Fri 2/4/11 Thu 2/24/11 Thu 2/24/11
2228 1.12.3.10.18.1.4 7055 Net ID 1 day Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
2229 1.12.3.10.19 7055 90J-020711 74 days Mon 2/7/11 Tue 5/17/11 NA
2230 1.12.3.10.19.1 7055 Switched Transition 74 days Mon 2/7/11 Tue 5/17/11 NA
2231 1.12.3.10.19.1.1 7055 Submit Order 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
2232 1.12.3.10.19.1.2 7055 SOCN 60 days Mon 2/7/11 Thu 4/28/11 NA
2233 1.12.3.10.19.1.3 7055 LEC Order 15 days Thu 4/28/11 Tue 5/17/11 NA
2234 1.12.3.10.19.1.4 7055 Net ID 0 days Fri 4/8/11 Fri 4/8/11 NA
2235 1.12.3.10.20 7055 90J-105/115 53 days Mon 12/6/10 Wed 2/16/11 Wed 2/16/11
2236 1.12.3.10.20.1 7055 Switched Transition 53 days Mon 12/6/10 Wed 2/16/11 Wed 2/16/11
2237 1.12.3.10.20.1.1 7055 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
2238 1.12.3.10.20.1.2 7055 SOCN 41 days Mon 12/6/10 Fri 1/28/11 Fri 1/28/11
2239 1.12.3.10.20.1.3 7055 LEC Order 13 days Fri 1/28/11 Tue 2/15/11 Tue 2/15/11
2240 1.12.3.10.20.1.4 7055 Net ID 0 days Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
2241 1.12.3.10.21 7055 90K-072010 250 days Tue 7/20/10 Thu 6/30/11 Thu 6/30/11
2242 1.12.3.10.21.1 7055 Switched Transition 250 days Tue 7/20/10 Thu 6/30/11 Thu 6/30/11
2243 1.12.3.10.21.1.1 7055 Submit Order 1 day Tue 7/20/10 Tue 7/20/10 Tue 7/20/10
2244 1.12.3.10.21.1.2 7055 SOCN 32 days Tue 7/20/10 Wed 9/1/10 Wed 9/1/10
2245 1.12.3.10.21.1.3 7055 LEC Order 9 days Mon 9/13/10 Thu 9/23/10 Thu 9/23/10
2246 1.12.3.10.21.1.4 7055 Net ID 0 days Thu 6/30/11 Thu 6/30/11 Thu 6/30/11
2247 1.12.3.10.22 7055 913-071410 150 days Wed 7/14/10 Mon 2/7/11 Mon 2/7/11
2248 1.12.3.10.22.1 7055 Switched Transition 150 days Wed 7/14/10 Mon 2/7/11 Mon 2/7/11
2249 1.12.3.10.22.1.1 7055 Submit Order 1 day Wed 7/14/10 Wed 7/14/10 Wed 7/14/10
2250 1.12.3.10.22.1.2 7055 SOCN 33 days Wed 7/14/10 Fri 8/27/10 Fri 8/27/10
2251 1.12.3.10.22.1.3 7055 LEC Order 116 days Mon 8/30/10 Mon 2/7/11 Mon 2/7/11
2252 2/7/2011 8:00 AM 7055 Net ID 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
2253 1.12.3.10.23 7055 915-012411 45 days Mon 1/24/11 Fri 3/25/11 NA
2254 1.12.3.10.23.1 7055 Switched Transition 45 days Mon 1/24/11 Fri 3/25/11 NA
2255 1.12.3.10.23.1.1 7055 Submit Order 1 day Mon 1/24/11 Mon 1/24/11 Mon 1/24/11
2256 1.12.3.10.23.1.2 7055 SOCN 30 days Mon 1/24/11 Thu 3/3/11 Thu 3/3/11
2257 1.12.3.10.23.1.3 7055 LEC Order 11 days Fri 3/4/11 Fri 3/18/11 NA
2258 1.12.3.10.23.1.4 7055 Net ID 0 days Fri 3/25/11 Fri 3/25/11 NA
2259 1.12.3.10.24 7055 91J 57 days Fri 12/17/10 Thu 3/3/11 Thu 3/3/11
2260 1.12.3.10.24.1 7055 Switched Transition 57 days Fri 12/17/10 Thu 3/3/11 Thu 3/3/11
2261 1.12.3.10.24.1.1 7055 Submit Order 1 day Fri 12/17/10 Fri 12/17/10 Fri 12/17/10
2262 1.12.3.10.24.1.2 7055 SOCN 41 days Fri 12/17/10 Thu 2/10/11 Thu 2/10/11
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2263 1.12.3.10.24.1.3 7055 LEC Order 11 days Thu 2/10/11 Thu 2/24/11 Thu 2/24/11
2264 1.12.3.10.24.1.4 7055 Net ID 1 day Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
2265 1.12.3.10.25 7055 91J-122411 45 days Mon 1/24/11 Fri 3/25/11 NA
2266 1.12.3.10.25.1 7055 Switched Transition 45 days Mon 1/24/11 Fri 3/25/11 NA
2267 1.12.3.10.25.1.1 7055 Submit Order 1 day Mon 1/24/11 Mon 1/24/11 Mon 1/24/11
2268 1.12.3.10.25.1.2 7055 SOCN 30 days Mon 1/24/11 Thu 3/3/11 Thu 3/3/11
2269 1.12.3.10.25.1.3 7055 LEC Order 7 days Fri 3/4/11 Mon 3/14/11 NA
2270 1.12.3.10.25.1.4 7055 Net ID 0 days Fri 3/25/11 Fri 3/25/11 NA
2271 1.12.3.10.26 7055 91J-120610 66 days Mon 12/6/10 Thu 3/3/11 Thu 3/3/11
2272 1.12.3.10.26.1 7055 Switched Transition 66 days Mon 12/6/10 Thu 3/3/11 Thu 3/3/11
2273 1.12.3.10.26.1.1 7055 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
2274 1.12.3.10.26.1.2 7055 SOCN 60 days Mon 12/6/10 Thu 2/24/11 Thu 2/24/11
2275 1.12.3.10.26.1.3 7055 LEC Order 15 days Fri 2/4/11 Thu 2/24/11 Thu 2/24/11
2276 1.12.3.10.26.1.4 7055 Net ID 1 day Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
2277 1.12.3.10.27 7055 920-071410 254 days Wed 7/14/10 Thu 6/30/11 NA
2278 1.12.3.10.27.1 7055 Switched Transition 254 days Wed 7/14/10 Thu 6/30/11 NA
2279 1.12.3.10.27.1.1 7055 Submit Order 1 day Wed 7/14/10 Wed 7/14/10 Wed 7/14/10
2280 1.12.3.10.27.1.2 7055 SOCN 33 days Wed 7/14/10 Fri 8/27/10 Fri 8/27/10
2281 1.12.3.10.27.1.3 7055 LEC Order 8 days Mon 9/13/10 Wed 9/22/10 Wed 9/22/10
2282 1.12.3.10.27.1.4 7055 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2283 1.12.3.10.28 7055 920-073 71 days Tue 10/12/10 Wed 1/19/11 Wed 1/19/11
2284 1.12.3.10.28.1 7055 Switched Transition 71 days Tue 10/12/10 Wed 1/19/11 Wed 1/19/11
2285 1.12.3.10.28.1.1 7055 Submit Order 1 day Tue 10/12/10 Tue 10/12/10 Tue 10/12/10
2286 1.12.3.10.28.1.2 7055 SOCN 41 days Tue 10/12/10 Tue 12/7/10 Tue 12/7/10
2287 1.12.3.10.28.1.3 7055 LEC Order 17 days Tue 12/7/10 Wed 12/29/10 Wed 12/29/10
2288 1.12.3.10.28.1.4 7055 Net ID 0 days Wed 1/19/11 Wed 1/19/11 Wed 1/19/11
2289 1.12.3.10.29 7055 92J-020711 53 days Wed 1/26/11 Fri 4/8/11 NA
2290 1.12.3.10.29.1 7055 Switched Transition 53 days Wed 1/26/11 Fri 4/8/11 NA
2291 1.12.3.10.29.1.1 7055 Submit Order 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
2292 1.12.3.10.29.1.2 7055 SOCN 35 days Mon 2/7/11 Thu 3/24/11 Thu 3/24/11
2293 1.12.3.10.29.1.3 7055 LEC Order 39 days Wed 1/26/11 Fri 3/18/11 NA
2294 1.12.3.10.29.1.4 7055 Net ID 0 days Fri 4/8/11 Fri 4/8/11 NA
2295 1.12.3.10.30 7055 92J-046 71 days Fri 12/17/10 Thu 3/24/11 NA
2296 1.12.3.10.30.1 7055 Switched Transition 71 days Fri 12/17/10 Thu 3/24/11 NA
2297 1.12.3.10.30.1.1 7055 Submit Order 1 day Fri 12/17/10 Fri 12/17/10 Fri 12/17/10
2298 1.12.3.10.30.1.2 7055 SOCN 41 days Fri 12/17/10 Thu 2/10/11 Thu 2/10/11
2299 1.12.3.10.30.1.3 7055 LEC Order 9 days Thu 2/10/11 Tue 2/22/11 NA
2300 1.12.3.10.30.1.4 7055 Net ID 0 days Thu 3/24/11 Thu 3/24/11 NA
2301 1.12.3.10.31 7055 92J-842 48 days Mon 12/6/10 Tue 2/8/11 Tue 2/8/11
2302 1.12.3.10.31.1 7055 Switched Transition 48 days Mon 12/6/10 Tue 2/8/11 Tue 2/8/11
2303 1.12.3.10.31.1.1 7055 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
2304 1.12.3.10.31.1.2 7055 SOCN 41 days Mon 12/6/10 Fri 1/28/11 Fri 1/28/11
2305 1.12.3.10.31.1.3 7055 LEC Order 7 days Fri 1/28/11 Mon 2/7/11 Mon 2/7/11
2306 1.12.3.10.31.1.4 7055 Net ID 1 day Tue 2/8/11 Tue 2/8/11 Tue 2/8/11
2307 1.12.3.10.32 7055 92L 45 days Mon 1/24/11 Fri 3/25/11 NA
2308 1.12.3.10.32.1 7055 Switched Transition 45 days Mon 1/24/11 Fri 3/25/11 NA
2309 1.12.3.10.32.1.1 7055 Submit Order 1 day Mon 1/24/11 Mon 1/24/11 Mon 1/24/11
2310 1.12.3.10.32.1.2 7055 SOCN 30 days Mon 1/24/11 Thu 3/3/11 Thu 3/3/11
2311 1.12.3.10.32.1.3 7055 LEC Order 6 days Thu 3/3/11 Thu 3/10/11 NA
2312 1.12.3.10.32.1.4 7055 Net ID 0 days Fri 3/25/11 Fri 3/25/11 NA
2313 1.12.3.10.33 7055 938-071410 135 days Wed 7/14/10 Wed 1/19/11 Wed 1/19/11
2314 1.12.3.10.33.1 7055 Switched Transition 135 days Wed 7/14/10 Wed 1/19/11 Wed 1/19/11
2315 1.12.3.10.33.1.1 7055 Submit Order 1 day Wed 7/14/10 Wed 7/14/10 Wed 7/14/10
2316 1.12.3.10.33.1.2 7055 SOCN 36 days Wed 7/14/10 Wed 9/1/10 Wed 9/1/10
2317 1.12.3.10.33.1.3 7055 LEC Order 14 days Wed 12/29/10 Mon 1/17/11 Mon 1/17/11
2318 1.12.3.10.33.1.4 7055 Net ID 0 days Wed 1/19/11 Wed 1/19/11 Wed 1/19/11
2319 1.12.3.10.34 7055 94G 45 days Mon 1/24/11 Fri 3/25/11 NA
2320 1.12.3.10.34.1 7055 Switched Transition 45 days Mon 1/24/11 Fri 3/25/11 NA
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2321 1.12.3.10.34.1.1 7055 Submit Order 1 day Mon 1/24/11 Mon 1/24/11 Mon 1/24/11
2322 1.12.3.10.34.1.2 7055 SOCN 29 days Mon 1/24/11 Thu 3/3/11 Thu 3/3/11
2323 1.12.3.10.34.1.3 7055 LEC Order 0 days Fri 3/25/11 Fri 3/25/11 NA
2324 1.12.3.10.34.1.4 7055 Net ID 0 days Fri 3/25/11 Fri 3/25/11 NA
2325 1.12.3.10.35 7055 955-071410 169 days Wed 7/14/10 Thu 3/3/11 Thu 3/3/11
2326 1.12.3.10.35.1 7055 Switched Transition 169 days Wed 7/14/10 Thu 3/3/11 Thu 3/3/11
2327 1.12.3.10.35.1.1 7055 Submit Order 1 day Wed 7/14/10 Wed 7/14/10 Wed 7/14/10
2328 1.12.3.10.35.1.2 7055 SOCN 36 days Wed 7/14/10 Wed 9/1/10 Wed 9/1/10
2329 1.12.3.10.35.1.3 7055 LEC Order 15 days Fri 2/4/11 Thu 2/24/11 Thu 2/24/11
2330 1.12.3.10.35.1.4 7055 Net ID 1 day Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
2331 1.12.3.10.36 7055 955-120610 66 days Mon 12/6/10 Thu 3/3/11 Thu 3/3/11
2332 1.12.3.10.36.1 7055 Switched Transition 66 days Mon 12/6/10 Thu 3/3/11 Thu 3/3/11
2333 1.12.3.10.36.1.1 7055 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
2334 1.12.3.10.36.1.2 7055 SOCN 46 days Mon 12/6/10 Fri 2/4/11 Fri 2/4/11
2335 1.12.3.10.36.1.3 7055 LEC Order 15 days Fri 2/4/11 Thu 2/24/11 Thu 2/24/11
2336 1.12.3.10.36.1.4 7055 Net ID 1 day Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
2337 1.12.3.10.37 7055 95D-002/012 54 days Mon 12/6/10 Wed 2/16/11 Wed 2/16/11
2338 1.12.3.10.37.1 7055 Switched Transition 54 days Mon 12/6/10 Wed 2/16/11 Wed 2/16/11
2339 1.12.3.10.37.1.1 7055 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
2340 1.12.3.10.37.1.2 7055 SOCN 41 days Mon 12/6/10 Fri 1/28/11 Fri 1/28/11
2341 1.12.3.10.37.1.3 7055 LEC Order 13 days Fri 1/28/11 Tue 2/15/11 Tue 2/15/11
2342 1.12.3.10.37.1.4 7055 Net ID 1 day Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
2343 1.12.3.10.38 7055 95D-020711 53 days Wed 1/26/11 Fri 4/8/11 NA
2344 1.12.3.10.38.1 7055 Switched Transition 53 days Wed 1/26/11 Fri 4/8/11 NA
2345 1.12.3.10.38.1.1 7055 Submit Order 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
2346 1.12.3.10.38.1.2 7055 SOCN 35 days Mon 2/7/11 Thu 3/24/11 Thu 3/24/11
2347 1.12.3.10.38.1.3 7055 LEC Order 39 days Wed 1/26/11 Fri 3/18/11 NA
2348 1.12.3.10.38.1.4 7055 Net ID 0 days Fri 4/8/11 Fri 4/8/11 NA
2349 1.12.3.10.39 7055 95i-020711 53 days Wed 1/26/11 Fri 4/8/11 NA
2350 1.12.3.10.39.1 7055 Switched Transition 53 days Wed 1/26/11 Fri 4/8/11 NA
2351 1.12.3.10.39.1.1 7055 Submit Order 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
2352 1.12.3.10.39.1.2 7055 SOCN 35 days Mon 2/7/11 Thu 3/24/11 Thu 3/24/11
2353 1.12.3.10.39.1.3 7055 LEC Order 39 days Wed 1/26/11 Fri 3/18/11 NA
2354 1.12.3.10.39.1.4 7055 Net ID 0 days Fri 4/8/11 Fri 4/8/11 NA
2355 1.12.3.10.40 7055 968-020711 74 days Mon 2/7/11 Tue 5/17/11 NA
2356 1.12.3.10.40.1 7055 Switched Transition 74 days Mon 2/7/11 Tue 5/17/11 NA
2357 1.12.3.10.40.1.1 7055 Submit Order 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
2358 1.12.3.10.40.1.2 7055 SOCN 55 days Mon 2/7/11 Thu 4/21/11 NA
2359 1.12.3.10.40.1.3 7055 LEC Order 15 days Thu 4/28/11 Tue 5/17/11 NA
2360 1.12.3.10.40.1.4 7055 Net ID 1 day Fri 4/8/11 Fri 4/8/11 NA
2361 1.12.3.10.41 7055 968-071410 254 days Wed 7/14/10 Thu 6/30/11 NA
2362 1.12.3.10.41.1 7055 Switched Transition 254 days Wed 7/14/10 Thu 6/30/11 NA
2363 1.12.3.10.41.1.1 7055 Submit Order 1 day Wed 7/14/10 Wed 7/14/10 Wed 7/14/10
2364 1.12.3.10.41.1.2 7055 SOCN 36 days Wed 7/14/10 Wed 9/1/10 Wed 9/1/10
2365 1.12.3.10.41.1.3 7055 LEC Order 144 days Thu 9/2/10 Fri 3/18/11 NA
2366 1.12.3.10.41.1.4 7055 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2367 1.12.3.10.42 7055 969-071410 254 days Wed 7/14/10 Thu 6/30/11 NA
2368 1.12.3.10.42.1 7055 Switched Transition 254 days Wed 7/14/10 Thu 6/30/11 NA
2369 1.12.3.10.42.1.1 7055 Submit Order 1 day Wed 7/14/10 Wed 7/14/10 Wed 7/14/10
2370 1.12.3.10.42.1.2 7055 SOCN 36 days Wed 7/14/10 Wed 9/1/10 Wed 9/1/10
2371 1.12.3.10.42.1.3 7055 LEC Order 108 days Wed 7/14/10 Sun 12/12/10 NA
2372 1.12.3.10.42.1.4 7055 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2373 1.12.3.10.43 7055 975-071410 162 days Wed 7/14/10 Wed 2/23/11 Wed 2/23/11
2374 1.12.3.10.43.1 7055 Switched Transition 162 days Wed 7/14/10 Wed 2/23/11 Wed 2/23/11
2375 1.12.3.10.43.1.1 7055 Submit Order 1 day Wed 7/14/10 Wed 7/14/10 Wed 7/14/10
2376 1.12.3.10.43.1.2 7055 SOCN 36 days Wed 7/14/10 Wed 9/1/10 Wed 9/1/10
2377 1.12.3.10.43.1.3 7055 LEC Order 108 days Wed 7/14/10 Sun 12/12/10 Sun 12/12/10
2378 1.12.3.10.43.1.4 7055 Net ID 1 day Wed 2/23/11 Wed 2/23/11 Wed 2/23/11
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2379 1.12.3.10.44 7055 975-120710 58 days Tue 12/7/10 Wed 2/23/11 Wed 2/23/11
2380 1.12.3.10.44.1 7055 Switched Transition 58 days Tue 12/7/10 Wed 2/23/11 Wed 2/23/11
2381 1.12.3.10.44.1.1 7055 Submit Order 1 day Tue 12/7/10 Tue 12/7/10 Tue 12/7/10
2382 1.12.3.10.44.1.2 7055 SOCN 45 days Tue 12/7/10 Fri 2/4/11 Fri 2/4/11
2383 1.12.3.10.44.1.3 7055 LEC Order 13 days Mon 2/7/11 Wed 2/23/11 Wed 2/23/11
2384 1.12.3.10.44.1.4 7055 Net ID 1 day Wed 2/23/11 Wed 2/23/11 Wed 2/23/11
2385 1.12.3.10.45 7055 97F-071410 127 days Wed 7/14/10 Thu 1/6/11 Thu 1/6/11
2386 1.12.3.10.45.1 7055 Switched Transition 127 days Wed 7/14/10 Thu 1/6/11 Thu 1/6/11
2387 1.12.3.10.45.1.1 7055 Submit Order 1 day Wed 7/14/10 Wed 7/14/10 Wed 7/14/10
2388 1.12.3.10.45.1.2 7055 SOCN 36 days Wed 7/14/10 Wed 9/1/10 Wed 9/1/10
2389 1.12.3.10.45.1.3 7055 LEC Order 9 days Tue 9/14/10 Fri 9/24/10 Fri 9/24/10
2390 1.12.3.10.45.1.4 7055 Net ID 1 day Thu 1/6/11 Thu 1/6/11 Thu 1/6/11
2391 1.12.3.10.46 7055 97i-020711 53 days Wed 1/26/11 Fri 4/8/11 NA
2392 1.12.3.10.46.1 7055 Switched Transition 53 days Wed 1/26/11 Fri 4/8/11 NA
2393 1.12.3.10.46.1.1 7055 Submit Order 1 day Mon 2/7/11 Mon 2/7/11 NA
2394 1.12.3.10.46.1.2 7055 SOCN 35 days Mon 2/7/11 Thu 3/24/11 NA
2395 1.12.3.10.46.1.3 7055 LEC Order 39 days Wed 1/26/11 Fri 3/18/11 NA
2396 1.12.3.10.46.1.4 7055 Net ID 0 days Fri 4/8/11 Fri 4/8/11 NA
2397 1.12.3.10.47 7055 97i-034 54 days Mon 12/6/10 Wed 2/16/11 Wed 2/16/11
2398 1.12.3.10.47.1 7055 Switched Transition 54 days Mon 12/6/10 Wed 2/16/11 Wed 2/16/11
2399 1.12.3.10.47.1.1 7055 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
2400 1.12.3.10.47.1.2 7055 SOCN 41 days Mon 12/6/10 Fri 1/28/11 Fri 1/28/11
2401 1.12.3.10.47.1.3 7055 LEC Order 14 days Fri 1/28/11 Wed 2/16/11 Wed 2/16/11
2402 1.12.3.10.47.1.4 7055 Net ID 0 days Wed 2/16/11 Wed 2/16/11 Wed 2/16/11
2403 1.12.3.10.48 7055 982-020711 74 days Mon 2/7/11 Tue 5/17/11 NA
2404 1.12.3.10.48.1 7055 Switched Transition 74 days Mon 2/7/11 Tue 5/17/11 NA
2405 1.12.3.10.48.1.1 7055 Submit Order 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
2406 1.12.3.10.48.1.2 7055 SOCN 55 days Mon 2/7/11 Thu 4/21/11 NA
2407 1.12.3.10.48.1.3 7055 LEC Order 19 days Fri 4/22/11 Tue 5/17/11 NA
2408 1.12.3.10.48.1.4 7055 Net ID 0 days Fri 4/8/11 Fri 4/8/11 NA
2409 1.12.3.10.49 7055 982-071410 255 days Wed 7/14/10 Thu 6/30/11 NA
2410 1.12.3.10.49.1 7055 Switched Transition 255 days Wed 7/14/10 Thu 6/30/11 NA
2411 1.12.3.10.49.1.1 7055 Submit Order 1 day Wed 7/14/10 Wed 7/14/10 Wed 7/14/10
2412 1.12.3.10.49.1.2 7055 SOCN 36 days Wed 7/14/10 Wed 9/1/10 Wed 9/1/10
2413 1.12.3.10.49.1.3 7055 LEC Order 144 days Thu 9/2/10 Fri 3/18/11 NA
2414 1.12.3.10.49.1.4 7055 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2415 1.12.3.10.50 7055 982-276/278 67 days Mon 12/6/10 Sun 3/6/11 NA
2416 1.12.3.10.50.1 7055 Switched Transition 67 days Mon 12/6/10 Sun 3/6/11 NA
2417 1.12.3.10.50.1.1 7055 Submit Order 1 day Mon 12/6/10 Mon 12/6/10 Mon 12/6/10
2418 1.12.3.10.50.1.2 7055 SOCN 41 days Mon 12/6/10 Fri 1/28/11 Fri 1/28/11
2419 1.12.3.10.50.1.3 7055 LEC Order 7 days Thu 1/27/11 Fri 2/4/11 NA
2420 1.12.3.10.50.1.4 7055 Net ID 0 days Sun 3/6/11 Sun 3/6/11 NA
2421 1.12.3.10.51 7055 995-071410 254 days Wed 7/14/10 Thu 6/30/11 NA
2422 1.12.3.10.51.1 7055 Switched Transition 254 days Wed 7/14/10 Thu 6/30/11 NA
2423 1.12.3.10.51.1.1 7055 Submit Order 1 day Wed 7/14/10 Wed 7/14/10 Wed 7/14/10
2424 1.12.3.10.51.1.2 7055 SOCN 36 days Wed 7/14/10 Wed 9/1/10 Wed 9/1/10
2425 1.12.3.10.51.1.3 7055 LEC Order 144 days Thu 9/2/10 Fri 3/18/11 NA
2426 1.12.3.10.51.1.4 7055 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2427 1.12.3.10.52 7055 99B-020711 46 days Mon 2/7/11 Fri 4/8/11 NA
2428 1.12.3.10.52.1 7055 Switched Transition 46 days Mon 2/7/11 Fri 4/8/11 NA
2429 1.12.3.10.52.1.1 7055 Submit Order 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
2430 1.12.3.10.52.1.2 7055 SOCN 35 days Mon 2/7/11 Thu 3/24/11 NA
2431 1.12.3.10.52.1.3 7055 LEC Order 15 days Mon 2/28/11 Fri 3/18/11 NA
2432 1.12.3.10.52.1.4 7055 Net ID 1 day Fri 4/8/11 Fri 4/8/11 NA
2433 1.12.3.10.53 7055 9xx(C/P) 1 day Fri 12/31/10 Fri 12/31/10 NA
2434 1.12.3.10.53.1 7055 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2435 1.12.3.10.53.1.1 7055 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2436 1.12.3.10.53.1.2 7055 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
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2437 1.12.3.10.53.1.3 7055 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2438 1.12.3.10.53.1.4 7055 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2439 1.13 7500 Department of Health and Human Services 462 days Wed 12/30/09 Fri 9/30/11 NA
2440 1.13.1 7500 Administrative Task 0 days Wed 3/17/10 Wed 3/17/10 Wed 3/17/10
2441 1.13.2 7500 Inventory Validation 159 days Mon 2/22/10 Thu 9/30/10 Thu 9/30/10
2442 1.13.3 7500 Regional Systems Transition 462 days Wed 12/30/09 Fri 9/30/11 NA
2443 1.13.3.1 7500 905-D 87 days Thu 3/3/11 Thu 6/30/11 NA
2444 1.13.3.1.1 7500 Dedicated BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2445 1.13.3.1.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2446 1.13.3.1.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2447 1.13.3.1.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2448 1.13.3.2 7500 910-D 87 days Thu 3/3/11 Thu 6/30/11 NA
2449 1.13.3.2.1 7500 Dedicated BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2450 1.13.3.2.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2451 1.13.3.2.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2452 1.13.3.2.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2453 1.13.3.3 7500 923-D 87 days Thu 3/3/11 Thu 6/30/11 NA
2454 1.13.3.3.1 7500 Dedicated BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2455 1.13.3.3.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2456 1.13.3.3.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2457 1.13.3.3.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2458 1.13.3.4 7500 945-D 87 days Thu 3/3/11 Thu 6/30/11 NA
2459 1.13.3.4.1 7500 Dedicated BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2460 1.13.3.4.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2461 1.13.3.4.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2462 1.13.3.4.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2463 1.13.3.5 7500 952-D 44 days Mon 2/28/11 Thu 4/28/11 Thu 4/28/11
2464 1.13.3.5.1 7500 Dedicated BOT 44 days Mon 2/28/11 Thu 4/28/11 Thu 4/28/11
2465 1.13.3.5.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
2466 1.13.3.5.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 Thu 4/28/11
2467 1.13.3.5.1.3 7500 Net ID 1 day Mon 2/28/11 Mon 2/28/11 Mon 2/28/11
2468 1.13.3.6 7500 956-D 87 days Thu 3/3/11 Thu 6/30/11 NA
2469 1.13.3.6.1 7500 Dedicated BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2470 1.13.3.6.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2471 1.13.3.6.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2472 1.13.3.6.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2473 1.13.3.7 7500 957-D 362 days Wed 12/30/09 Fri 5/13/11 NA
2474 1.13.3.7.1 7500 Dedicated BOT 362 days Wed 12/30/09 Fri 5/13/11 NA
2475 1.13.3.7.1.1 7500 Submit Order 1 day Wed 12/30/09 Wed 12/30/09 NA
2476 1.13.3.7.1.2 7500 SOCN 40 days Wed 12/30/09 Mon 2/22/10 NA
2477 1.13.3.7.1.3 7500 Net ID 1 day Fri 5/13/11 Fri 5/13/11 NA
2478 1.13.3.8 7500 966-D 199 days Fri 12/31/10 Fri 9/30/11 NA
2479 1.13.3.8.1 7500 Dedicated BOT 199 days Fri 12/31/10 Fri 9/30/11 NA
2480 1.13.3.8.1.1 7500 Submit Order 47 days Fri 12/31/10 Thu 3/3/11 NA
2481 1.13.3.8.1.2 7500 SOCN 87 days Fri 12/31/10 Thu 4/28/11 NA
2482 1.13.3.8.1.3 7500 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2483 1.13.3.9 7500 904 87 days Thu 3/3/11 Thu 6/30/11 NA
2484 1.13.3.9.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2485 1.13.3.9.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2486 1.13.3.9.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2487 1.13.3.9.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2488 1.13.3.10 7500 906 87 days Thu 3/3/11 Thu 6/30/11 NA
2489 1.13.3.10.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2490 1.13.3.10.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2491 1.13.3.10.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2492 1.13.3.10.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2493 1.13.3.11 7500 920 87 days Thu 3/3/11 Thu 6/30/11 NA
2494 1.13.3.11.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
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2495 1.13.3.11.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2496 1.13.3.11.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2497 1.13.3.11.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2498 1.13.3.12 7500 921 87 days Thu 3/3/11 Thu 6/30/11 NA
2499 1.13.3.12.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2500 1.13.3.12.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2501 1.13.3.12.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2502 1.13.3.12.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2503 1.13.3.13 7500 928 87 days Thu 3/3/11 Thu 6/30/11 NA
2504 1.13.3.13.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2505 1.13.3.13.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2506 1.13.3.13.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2507 1.13.3.13.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2508 1.13.3.14 7500 929 87 days Thu 3/3/11 Thu 6/30/11 NA
2509 1.13.3.14.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2510 1.13.3.14.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2511 1.13.3.14.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2512 1.13.3.14.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2513 1.13.3.15 7500 941 87 days Thu 3/3/11 Thu 6/30/11 NA
2514 1.13.3.15.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2515 1.13.3.15.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2516 1.13.3.15.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2517 1.13.3.15.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2518 1.13.3.16 7500 947 87 days Thu 3/3/11 Thu 6/30/11 NA
2519 1.13.3.16.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2520 1.13.3.16.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2521 1.13.3.16.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2522 1.13.3.16.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2523 1.13.3.17 7500 949 87 days Thu 3/3/11 Thu 6/30/11 NA
2524 1.13.3.17.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2525 1.13.3.17.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2526 1.13.3.17.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2527 1.13.3.17.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2528 1.13.3.18 7500 953 87 days Thu 3/3/11 Thu 6/30/11 NA
2529 1.13.3.18.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2530 1.13.3.18.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2531 1.13.3.18.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2532 1.13.3.18.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2533 1.13.3.19 7500 958 153 days Thu 3/3/11 Fri 9/30/11 NA
2534 1.13.3.19.1 7500 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2535 1.13.3.19.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2536 1.13.3.19.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2537 1.13.3.19.1.3 7500 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2538 1.13.3.20 7500 963 87 days Thu 3/3/11 Thu 6/30/11 NA
2539 1.13.3.20.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2540 1.13.3.20.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2541 1.13.3.20.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2542 1.13.3.20.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2543 1.13.3.21 7500 967 307 days Thu 4/29/10 Tue 6/28/11 NA
2544 1.13.3.21.1 7500 Switched BOT 307 days Thu 4/29/10 Tue 6/28/11 NA
2545 1.13.3.21.1.1 7500 Submit Order 1 day Thu 4/29/10 Thu 4/29/10 Thu 4/29/10
2546 1.13.3.21.1.2 7500 SOCN 46 days Thu 4/29/10 Thu 7/1/10 Thu 7/1/10
2547 1.13.3.21.1.3 7500 Net ID 1 day Tue 6/28/11 Tue 6/28/11 NA
2548 1.13.3.22 7500 968 221 days Thu 4/29/10 Tue 3/1/11 Tue 3/1/11
2549 1.13.3.22.1 7500 Switched BOT 221 days Thu 4/29/10 Tue 3/1/11 Tue 3/1/11
2550 1.13.3.22.1.1 7500 Submit Order 1 day Thu 4/29/10 Thu 4/29/10 Thu 4/29/10
2551 1.13.3.22.1.2 7500 SOCN 162 days Thu 4/29/10 Sun 12/12/10 Sun 12/12/10
2552 1.13.3.22.1.3 7500 Net ID 1 day Tue 3/1/11 Tue 3/1/11 Tue 3/1/11

Region 9
Transition Schedule as of 03/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.

R09 Mar 2011 Schedule.mpp Page 44 of 48 Wed 3/16/11 



ID WBS AB Code Task Name Duration Start Finish Actual Finish

2553 1.13.3.23 7500 973 153 days Thu 3/3/11 Fri 9/30/11 NA
2554 1.13.3.23.1 7500 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2555 1.13.3.23.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2556 1.13.3.23.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2557 1.13.3.23.1.3 7500 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2558 1.13.3.24 7500 975 87 days Thu 3/3/11 Thu 6/30/11 NA
2559 1.13.3.24.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2560 1.13.3.24.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2561 1.13.3.24.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2562 1.13.3.24.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2563 1.13.3.25 7500 977 1 day Fri 12/31/10 Fri 12/31/10 NA
2564 1.13.3.25.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2565 1.13.3.25.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2566 1.13.3.25.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2567 1.13.3.25.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2568 1.13.3.26 7500 988 87 days Thu 3/3/11 Thu 6/30/11 NA
2569 1.13.3.26.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2570 1.13.3.26.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2571 1.13.3.26.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2572 1.13.3.26.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2573 1.13.3.27 7500 90F 243 days Thu 4/29/10 Thu 3/31/11 NA
2574 1.13.3.27.1 7500 Switched BOT 243 days Thu 4/29/10 Thu 3/31/11 NA
2575 1.13.3.27.1.1 7500 Submit Order 1 day Thu 4/29/10 Thu 4/29/10 Thu 4/29/10
2576 1.13.3.27.1.2 7500 SOCN 180 days Thu 4/29/10 Wed 1/5/11 NA
2577 1.13.3.27.1.3 7500 Net ID 1 day Thu 3/31/11 Thu 3/31/11 NA
2578 1.13.3.28 7500 94Q 87 days Thu 3/3/11 Thu 6/30/11 NA
2579 1.13.3.28.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2580 1.13.3.28.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2581 1.13.3.28.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2582 1.13.3.28.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2583 1.13.3.29 7500 95C 87 days Thu 3/3/11 Thu 6/30/11 NA
2584 1.13.3.29.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2585 1.13.3.29.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2586 1.13.3.29.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2587 1.13.3.29.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2588 1.13.3.30 7500 97o 67 days Thu 12/23/10 Wed 3/23/11 NA
2589 1.13.3.30.1 7500 Switched BOT 67 days Thu 12/23/10 Wed 3/23/11 NA
2590 1.13.3.30.1.1 7500 Submit Order 1 day Thu 12/23/10 Thu 12/23/10 Thu 12/23/10
2591 1.13.3.30.1.2 7500 SOCN 33 days Thu 12/23/10 Fri 2/4/11 Fri 2/4/11
2592 1.13.3.30.1.3 7500 Net ID 1 day Wed 3/23/11 Wed 3/23/11 NA
2593 1.13.3.31 7500 97o-022411 81 days Fri 2/4/11 Wed 5/25/11 NA
2594 1.13.3.31.1 7500 Switched BOT 81 days Fri 2/4/11 Wed 5/25/11 NA
2595 1.13.3.31.1.1 7500 Submit Order 1 day Fri 2/4/11 Fri 2/4/11 Fri 2/4/11
2596 1.13.3.31.1.2 7500 SOCN 61 days Fri 2/4/11 Thu 4/28/11 NA
2597 1.13.3.31.1.3 7500 Net ID 1 day Wed 5/25/11 Wed 5/25/11 NA
2598 1.13.3.32 7500 99B 87 days Thu 3/3/11 Thu 6/30/11 NA
2599 1.13.3.32.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2600 1.13.3.32.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2601 1.13.3.32.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2602 1.13.3.32.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2603 1.13.3.33 7500 99J 87 days Thu 3/3/11 Thu 6/30/11 NA
2604 1.13.3.33.1 7500 Switched BOT 87 days Thu 3/3/11 Thu 6/30/11 NA
2605 1.13.3.33.1.1 7500 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2606 1.13.3.33.1.2 7500 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2607 1.13.3.33.1.3 7500 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2608 1.14 8000 National Aeronautics and Space Administration 537 days Fri 12/12/08 Fri 12/31/10 NA
2609 1.14.1 8000 Administrative Task 0 days Fri 12/12/08 Fri 12/12/08 Fri 12/12/08
2610 1.14.2 8000 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
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2611 1.14.3 8000 Regional Systems Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2612 1.14.3.1 8000 3 1 day Fri 12/31/10 Fri 12/31/10 NA
2613 1.14.3.1.1 8000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
2614 1.14.3.1.1.1 8000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2615 1.14.3.1.1.2 8000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2616 1.14.3.1.1.3 8000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2617 1.14.3.1.1.4 8000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2618 1.15 8900 Department of Energy 529 days Thu 6/25/09 Thu 6/30/11 NA
2619 1.15.1 8900 Administrative Task 0 days Thu 6/25/09 Thu 6/25/09 Thu 6/25/09
2620 1.15.2 8900 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
2621 1.15.3 8900 Regional Systems Transition 355 days Wed 2/24/10 Thu 6/30/11 NA
2622 1.15.3.1 8900 917 234 days Wed 2/24/10 Tue 1/18/11 Tue 1/18/11
2623 1.15.3.1.1 8900 Dedicated BOT 234 days Wed 2/24/10 Tue 1/18/11 Tue 1/18/11
2624 1.15.3.1.1.1 8900 Submit Order 1 day Wed 2/24/10 Wed 2/24/10 Wed 2/24/10
2625 1.15.3.1.1.2 8900 SOCN 28 days Wed 2/24/10 Sun 4/4/10 Sun 4/4/10
2626 1.15.3.1.1.3 8900 Net ID 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
2627 1.15.3.2 8900 945-D 251 days Tue 7/20/10 Thu 6/30/11 NA
2628 1.15.3.2.1 8900 Dedicated BOT 251 days Tue 7/20/10 Thu 6/30/11 NA
2629 1.15.3.2.1.1 8900 Submit Order 1 day Tue 7/20/10 Tue 7/20/10 Tue 7/20/10
2630 1.15.3.2.1.2 8900 SOCN 33 days Tue 7/20/10 Thu 9/2/10 Thu 9/2/10
2631 1.15.3.2.1.3 8900 Net ID 1 day Thu 6/30/11 Thu 6/30/11 NA
2632 1.16 9100 Department of Education 421 days Wed 2/24/10 Fri 9/30/11 NA
2633 1.16.1 9100 Administrative Task 0 days Wed 6/2/10 Wed 6/2/10 Wed 6/2/10
2634 1.16.2 9100 Inventory Validation 0 days Wed 2/24/10 Wed 2/24/10 Wed 2/24/10
2635 1.16.3 9100 Regional Systems Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
2636 1.16.3.1 9100 9xx 153 days Thu 3/3/11 Fri 9/30/11 NA
2637 1.16.3.1.1 9100 Switched BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2638 1.16.3.1.1.1 9100 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2639 1.16.3.1.1.2 9100 SOCN 33 days Thu 3/3/11 Mon 4/18/11 NA
2640 1.16.3.1.1.3 9100 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2641 1.17 9600 Army Corps of Engineers 491 days Tue 8/18/09 Thu 6/30/11 NA
2642 1.17.1 9600 Administrative Task 0 days Tue 8/18/09 Tue 8/18/09 Tue 8/18/09
2643 1.17.2 9600 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
2644 1.13.3 9600 Regional Systems Transition 291 days Mon 5/24/10 Thu 6/30/11 NA
2645 1.17.3.1 9600 946-D 45 days Thu 1/20/11 Mon 3/21/11 NA
2646 1.17.3.1.1 9600 Dedicated Transition 45 days Thu 1/20/11 Mon 3/21/11 NA
2647 1.17.3.1.1.1 9600 Submit Order 1 day Thu 1/20/11 Thu 1/20/11 Thu 1/20/11
2648 1.17.3.1.1.2 9600 SOCN 45 days Thu 1/20/11 Mon 3/21/11 NA
2649 1.17.3.1.1.3 9600 Net ID 0 days Mon 3/21/11 Mon 3/21/11 NA
2650 1.17.3.2 9600 913 291 days Mon 5/24/10 Thu 6/30/11 NA
2651 1.17.3.2.1 9600 Switched Transition 291 days Mon 5/24/10 Thu 6/30/11 NA
2654 1.17.3.2.1.3 9600 LEC Order 7 days Wed 6/9/10 Thu 6/17/10 Thu 6/17/10
2652 1.17.3.2.1.1 9600 Submit Order 1 day Mon 5/24/10 Mon 5/24/10 Mon 5/24/10
2653 1.17.3.2.1.2 9600 SOCN 2 days Mon 5/24/10 Tue 5/25/10 Tue 5/25/10
2655 1.17.3.2.1.4 9600 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2656 1.18 9700 Office of the Secretary of Defense 595 days Thu 6/25/09 Fri 9/30/11 NA
2657 1.18.1 9700 Administrative Task 0 days Thu 6/25/09 Thu 6/25/09 Thu 6/25/09
2658 1.18.2 9700 Inventory Validation 0 days Fri 12/31/10 Fri 12/31/10 NA
2659 1.18.3 9700 Regional Systems Transition 199 days Fri 12/31/10 Fri 9/30/11 NA
2660 1.18.3.1 9700 962 USAREC  2141 86 days Thu 3/3/11 Thu 6/30/11 NA
2661 1.18.3.1.1 9700 Switched  BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
2662 1.18.3.1.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2663 1.18.3.1.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2664 1.18.3.1.1.3 9700 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2665 1.18.3.2 9700 5 systems DoD-IG 9712 153 days Thu 3/3/11 Fri 9/30/11 NA
2666 1.18.3.2.1 9700 Switched  BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2667 1.18.3.2.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2668 1.18.3.2.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
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2669 1.18.3.2.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2670 1.18.3.3 9700 98C NAVREC 1749 86 days Thu 3/3/11 Thu 6/30/11 NA
2671 1.18.3.3.1 9700 Switched  BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
2672 1.18.3.3.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2673 1.18.3.3.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2674 1.18.3.3.1.3 9700 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2675 1.18.3.4 9700 990 NAVREC 1749 86 days Thu 3/3/11 Thu 6/30/11 NA
2676 1.18.3.4.1 9700 Switched  BOT 86 days Thu 3/3/11 Thu 6/30/11 NA
2677 1.18.3.4.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2678 1.18.3.4.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2679 1.18.3.4.1.3 9700 Net ID 0 days Thu 6/30/11 Thu 6/30/11 NA
2680 1.18.3.5 9700 9xx C/Naval Ops 1706 153 days Thu 3/3/11 Fri 9/30/11 NA
2681 1.18.3.5.1 9700 Switched  BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2682 1.18.3.5.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2683 1.18.3.5.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2684 1.18.3.5.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2685 1.18.3.6 9700 9xx Cnav Ed&Tng 1708 153 days Thu 3/3/11 Fri 9/30/11 NA
2686 1.18.3.6.1 9700 Switched  BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2687 1.18.3.6.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2688 1.18.3.6.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2689 1.18.3.6.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2690 1.18.3.7 9700 9xx Cmdt. USMC 1730 153 days Thu 3/3/11 Fri 9/30/11 NA
2691 1.18.3.7.1 9700 Switched  BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2692 1.18.3.7.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2693 1.18.3.7.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2694 1.18.3.7.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2695 1.18.3.8 9700 9xx USMC-West 1738 153 days Thu 3/3/11 Fri 9/30/11 NA
2696 1.18.3.8.1 9700 Switched  BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2697 1.18.3.8.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2698 1.18.3.8.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2699 1.18.3.8.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2700 1.18.3.9 9700 9xx Chief of Info 1748 153 days Thu 3/3/11 Fri 9/30/11 NA
2701 1.18.3.9.1 9700 Switched  BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2702 1.18.3.9.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2703 1.18.3.9.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2704 1.18.3.9.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2705 1.18.3.10 9700 9xx Cdr.Nav.Instal 1753 1 day Fri 12/31/10 Fri 12/31/10 NA
2706 1.18.3.10.1 9700 Switched  BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
2707 1.18.3.10.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
2708 1.18.3.10.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
2709 1.18.3.10.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
2710 1.18.3.11 9700 9xx Army 2100 153 days Thu 3/3/11 Fri 9/30/11 NA
2711 1.18.3.11.1 9700 Switched  Transition 153 days Thu 3/3/11 Fri 9/30/11 NA
2714 1.18.3.11.1.3 9700 LEC Order 14 days Fri 4/29/11 Tue 5/17/11 NA
2712 1.18.3.11.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2713 1.18.3.11.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2715 1.18.3.11.1.4 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2716 1.18.3.12 9700 9xx Sec Defence 9700 153 days Thu 3/3/11 Fri 9/30/11 NA
2717 1.18.3.12.1 9700 Switched  BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2718 1.18.3.12.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2719 1.18.3.12.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2720 1.18.3.12.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2721 1.18.3.13 9700 9xx Contract Appeals 9710 153 days Thu 3/3/11 Fri 9/30/11 NA
2722 1.18.3.13.1 9700 Switched  BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2723 1.18.3.13.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2724 1.18.3.13.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2725 1.18.3.13.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2726 1.18.3.14 9700 9xx DLA  9715 153 days Thu 3/3/11 Fri 9/30/11 NA
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ID WBS AB Code Task Name Duration Start Finish Actual Finish

2727 1.18.3.14.1 9700 Switched  BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2728 1.18.3.14.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2729 1.18.3.14.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2730 1.18.3.14.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2731 1.18.3.15 9700 9xx DIA 9717 153 days Thu 3/3/11 Fri 9/30/11 NA
2732 1.18.3.15.1 9700 Switched  BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2733 1.18.3.15.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2734 1.18.3.15.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2735 1.18.3.15.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2736 1.18.3.16 9700 9xx DSS 9718 153 days Thu 3/3/11 Fri 9/30/11 NA
2737 1.18.3.16.1 9700 Switched  BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2738 1.18.3.16.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2739 1.18.3.16.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2740 1.18.3.16.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2741 1.18.3.17 9700 9xx DISA 9721 153 days Thu 3/3/11 Fri 9/30/11 NA
2742 1.18.3.17.1 9700 Switched  BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2743 1.18.3.17.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2744 1.18.3.17.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2745 1.18.3.17.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2746 1.18.3.18 9700 9xx DCAA 9722 153 days Thu 3/3/11 Fri 9/30/11 NA
2747 1.18.3.18.1 9700 Dedicated BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2748 1.18.3.18.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2749 1.18.3.18.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2750 1.18.3.18.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
2751 1.18.3.19 9700 USAF-ATC 5715 153 days Thu 3/3/11 Fri 9/30/11 NA
2752 1.18.3.19.1 9700 Dedicated BOT 153 days Thu 3/3/11 Fri 9/30/11 NA
2753 1.18.3.19.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
2754 1.18.3.19.1.2 9700 SOCN 41 days Thu 3/3/11 Thu 4/28/11 NA
2755 1.18.3.19.1.3 9700 Net ID 1 day Fri 9/30/11 Fri 9/30/11 NA
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