
ID WBS AB Code Task Name Duration Start Finish Actual Finish

1 1  Region 10 923 days Thu 8/21/08 Tue 2/28/12 NA
2 1.1 1000 Judiciary 294 days Wed 1/13/10 Fri 2/25/11 NA
4 1.1.2 1000 Regional Systems Transition 211 days Mon 5/10/10 Fri 2/25/11 NA
5 1.1.2.1 1000 023-D 210 days Tue 5/11/10 Fri 2/25/11 NA
6 1.1.2.1.1 1000 Dedicated Transition 210 days Tue 5/11/10 Fri 2/25/11 NA

10 1.1.2.2 1000 025-D 210 days Tue 5/11/10 Fri 2/25/11 NA
11 1.1.2.2.1 1000 Dedicated Transition 210 days Tue 5/11/10 Fri 2/25/11 NA
15 1.1.2.3 1000 026-D 1 day Fri 12/31/10 Fri 12/31/10 NA
16 1.1.2.3.1 1000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
17 1.1.2.3.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
18 1.1.2.3.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
19 1.1.2.3.1.3 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
20 1.1.2.4 1000 039-D 76 days Fri 11/12/10 Thu 2/24/11 NA
21 1.1.2.4.1 1000 Dedicated Transition 76 days Fri 11/12/10 Thu 2/24/11 NA
30 1.1.2.6 1000 073-D 210 days Mon 5/10/10 Thu 2/24/11 NA
31 1.1.2.6.1 1000 Dedicated Transition 210 days Mon 5/10/10 Thu 2/24/11 NA
33 1.1.2.6.1.2 1000 SOCN 208 days Mon 5/10/10 Wed 2/23/11 NA
34 1.1.2.6.1.3 1000 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
35 1.1.2.7 1000 074-D 145 days Mon 5/10/10 Sat 11/27/10 NA
36 1.1.2.7.1 1000 Dedicated Transition 145 days Mon 5/10/10 Sat 11/27/10 NA
37 1.1.2.7.1.1 1000 Submit Order 1 day Tue 5/11/10 Tue 5/11/10 NA
38 1.1.2.7.1.2 1000 SOCN 145 days Mon 5/10/10 Fri 11/26/10 NA
39 1.1.2.7.1.3 1000 Net ID 0 days Sat 11/27/10 Sat 11/27/10 NA
40 1.1.2.8 1000 02D-D 145 days Mon 5/10/10 Sat 11/27/10 NA
41 1.1.2.8.1 1000 Dedicated Transition 145 days Mon 5/10/10 Sat 11/27/10 NA
42 1.1.2.8.1.1 1000 Submit Order 1 day Tue 5/11/10 Tue 5/11/10 NA
43 1.1.2.8.1.2 1000 SOCN 145 days Mon 5/10/10 Fri 11/26/10 NA
44 1.1.2.8.1.3 1000 Net ID 0 days Sat 11/27/10 Sat 11/27/10 NA
50 1.1.2.10 1000 02V-D 210 days Mon 5/10/10 Thu 2/24/11 NA
51 1.1.2.10.1 1000 Dedicated Transition 210 days Mon 5/10/10 Thu 2/24/11 NA
53 1.1.2.10.1.2 1000 SOCN 208 days Mon 5/10/10 Wed 2/23/11 NA
54 1.1.2.10.1.3 1000 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
55 1.1.2.11 1000 04H-D 210 days Mon 5/10/10 Thu 2/24/11 NA
56 1.1.2.11.1 1000 Dedicated Transition 210 days Mon 5/10/10 Thu 2/24/11 NA
58 1.1.2.11.1.2 1000 SOCN 208 days Mon 5/10/10 Wed 2/23/11 NA
59 1.1.2.11.1.3 1000 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
60 1.1.2.12 1000 05G-D 210 days Mon 5/10/10 Thu 2/24/11 NA
61 1.1.2.12.1 1000 Dedicated Transition 210 days Mon 5/10/10 Thu 2/24/11 NA
63 1.1.2.12.1.2 1000 SOCN 208 days Mon 5/10/10 Wed 2/23/11 NA
64 1.1.2.12.1.3 1000 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
65 1.1.2.13 1000 06F-D 210 days Mon 5/10/10 Thu 2/24/11 NA
66 1.1.2.13.1 1000 Dedicated Transition 210 days Mon 5/10/10 Thu 2/24/11 NA
68 1.1.2.13.1.2 1000 SOCN 208 days Mon 5/10/10 Wed 2/23/11 NA
69 1.1.2.13.1.3 1000 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
70 1.1.2.14 1000 075 205 days Mon 5/10/10 Sat 2/19/11 NA
71 1.1.2.14.1 1000 Switched Transition 205 days Mon 5/10/10 Sat 2/19/11 NA
74 1.1.2.14.1.3 1000 LEC Order 60 days Fri 11/26/10 Fri 2/18/11 NA
75 1.1.2.14.1.4 1000 Net ID 0 days Sat 2/19/11 Sat 2/19/11 NA
76 1.1.2.15 1000 02B 205 days Mon 5/10/10 Sat 2/19/11 NA
77 1.1.2.15.1 1000 Switched Transition 205 days Mon 5/10/10 Sat 2/19/11 NA
80 1.1.2.15.1.3 1000 LEC Order 60 days Fri 11/26/10 Fri 2/18/11 NA
81 1.1.2.15.1.4 1000 Net ID 0 days Sat 2/19/11 Sat 2/19/11 NA
82 1.1.2.16 1000 02H 205 days Mon 5/10/10 Sat 2/19/11 NA
83 1.1.2.16.1 1000 Switched Transition 205 days Mon 5/10/10 Sat 2/19/11 NA

Region 10
Transition Schedule as of 02/03/2011

Note:  The date "12/31/10" for a Start or
Finish date is a forced date to highlight

unknown completions.

R10 Feb 2011 Schedule.mpp Page 1 of 20 Wed 2/16/11 



ID WBS AB Code Task Name Duration Start Finish Actual Finish

86 1.1.2.16.1.3 1000 LEC Order 60 days Fri 11/26/10 Fri 2/18/11 NA
87 1.1.2.16.1.4 1000 Net ID 0 days Sat 2/19/11 Sat 2/19/11 NA
88 1.1.2.17 1000 02I 205 days Mon 5/10/10 Sat 2/19/11 NA
89 1.1.2.17.1 1000 Switched Transition 205 days Mon 5/10/10 Sat 2/19/11 NA
92 1.1.2.17.1.3 1000 LEC Order 60 days Fri 11/26/10 Fri 2/18/11 NA
93 1.1.2.17.1.4 1000 Net ID 0 days Sat 2/19/11 Sat 2/19/11 NA

106 1.1.2.20 1000 06F 155 days Mon 5/10/10 Mon 12/13/10 NA
107 1.1.2.20.1 1000 Switched Transition 155 days Mon 5/10/10 Mon 12/13/10 NA
108 1.1.2.20.1.1 1000 Submit Order 1 day Mon 5/10/10 Mon 5/10/10 NA
109 1.1.2.20.1.2 1000 SOCN 145 days Mon 5/10/10 Fri 11/26/10 NA
110 1.1.2.20.1.3 1000 LEC Order 10 days Fri 11/26/10 Mon 12/13/10 NA
111 1.1.2.20.1.4 1000 Net ID 0 days Mon 12/13/10 Mon 12/13/10 NA
112 1.2 1200 Department of Agriculture 135 days Wed 10/6/10 Fri 4/8/11 NA
115 1.2.3 1200 Regional Systems Transition 110 days Wed 11/10/10 Fri 4/8/11 NA
116 1.2.3.1 1200 020-D 44 days Thu 1/20/11 Fri 3/18/11 NA
117 1.2.3.1.1 1200 Dedicated BOT 44 days Thu 1/20/11 Fri 3/18/11 NA
119 1.2.3.1.1.2 1200 SOCN 43 days Thu 1/20/11 Thu 3/17/11 NA
120 1.2.3.1.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
121 1.2.3.2 1200 021-D 1 day Fri 12/31/10 Fri 12/31/10 NA
122 1.2.3.2.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
123 1.2.3.2.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
124 1.2.3.2.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
125 1.2.3.2.1.3 1200 NetID 1 day Fri 12/31/10 Fri 12/31/10 NA
126 1.2.3.3 1200 039-D 43 days Fri 1/21/11 Fri 3/18/11 NA
127 1.2.3.3.1 1200 Dedicated BOT 43 days Fri 1/21/11 Fri 3/18/11 NA
130 1.2.3.3.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
141 1.2.3.6 1200 054-D 1 day Fri 12/31/10 Fri 12/31/10 NA
142 1.2.3.6.1 1200 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
143 1.2.3.6.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
144 1.2.3.6.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
145 1.2.3.6.1.3 1200 NetID 1 day Fri 12/31/10 Fri 12/31/10 NA
156 1.2.3.9 1200 074-D 110 days Wed 11/10/10 Fri 4/8/11 NA
157 1.2.3.9.1 1200 Dedicated BOT 110 days Wed 11/10/10 Fri 4/8/11 NA
159 1.2.3.9.1.2 1200 SOCN 91 days Wed 11/10/10 Thu 3/17/11 NA
160 1.2.3.9.1.3 1200 Net ID 1 day Fri 4/8/11 Fri 4/8/11 NA
161 1.2.3.10 1200 02I-D 88 days Fri 11/19/10 Fri 3/18/11 NA
162 1.2.3.10.1 1200 Dedicated BOT 88 days Fri 11/19/10 Fri 3/18/11 NA
164 1.2.3.10.1.2 1200 SOCN 87 days Fri 11/19/10 Thu 3/17/11 NA
165 1.2.3.10.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
166 1.2.3.11 1200 02S-D 51 days Tue 2/1/11 Fri 4/8/11 NA
167 1.2.3.11.1 1200 Dedicated BOT 51 days Tue 2/1/11 Fri 4/8/11 NA
168 1.2.3.11.1.1 1200 Submit Order 1 day Tue 2/1/11 Tue 2/1/11 NA
169 1.2.3.11.1.2 1200 SOCN 33 days Tue 2/1/11 Tue 3/15/11 NA
170 1.2.3.11.1.3 1200 Net ID 1 day Fri 4/8/11 Fri 4/8/11 NA
171 1.2.3.12 1200 04D-D 64 days Thu 12/23/10 Fri 3/18/11 NA
172 1.2.3.12.1 1200 Dedicated BOT 64 days Thu 12/23/10 Fri 3/18/11 NA
174 1.2.3.12.1.2 1200 SOCN 61 days Thu 12/23/10 Tue 3/15/11 NA
175 1.2.3.12.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
176 1.2.3.13 1200 04H-D 64 days Thu 12/23/10 Fri 3/18/11 NA
177 1.2.3.13.1 1200 Dedicated BOT 64 days Thu 12/23/10 Fri 3/18/11 NA
179 1.2.3.13.1.2 1200 SOCN 61 days Thu 12/23/10 Tue 3/15/11 NA
180 1.2.3.13.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
181 1.2.3.14 1200 05B-D 64 days Thu 12/23/10 Fri 3/18/11 NA
182 1.2.3.14.1 1200 Dedicated BOT 64 days Thu 12/23/10 Fri 3/18/11 NA
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184 1.2.3.14.1.2 1200 SOCN 61 days Thu 12/23/10 Tue 3/15/11 NA
185 1.2.3.14.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
186 1.2.3.15 1200 06F-D 64 days Thu 12/23/10 Fri 3/18/11 NA
187 1.2.3.15.1 1200 Dedicated BOT 64 days Thu 12/23/10 Fri 3/18/11 NA
189 1.2.3.15.1.2 1200 SOCN 61 days Thu 12/23/10 Tue 3/15/11 NA
190 1.2.3.15.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
191 1.2.3.16 1200 021 1 day Fri 12/31/10 Fri 12/31/10 NA
192 1.2.3.16.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
193 1.2.3.16.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
194 1.2.3.16.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
195 1.2.3.16.1.3 1200 NetID 1 day Fri 12/31/10 Fri 12/31/10 NA
201 1.2.3.18 1200 02B 64 days Thu 12/23/10 Fri 3/18/11 NA
202 1.2.3.18.1 1200 Switched BOT 64 days Thu 12/23/10 Fri 3/18/11 NA
204 1.2.3.18.1.2 1200 SOCN 61 days Thu 12/23/10 Tue 3/15/11 NA
205 1.2.3.18.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
206 1.2.3.19 1200 02D 1 day Fri 12/31/10 Fri 12/31/10 NA
207 1.2.3.19.1 1200 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
208 1.2.3.19.1.1 1200 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
209 1.2.3.19.1.2 1200 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
210 1.2.3.19.1.3 1200 NetID 1 day Fri 12/31/10 Fri 12/31/10 NA
211 1.2.3.20 1200 02G 51 days Tue 2/1/11 Fri 4/8/11 NA
212 1.2.3.20.1 1200 Switched BOT 51 days Tue 2/1/11 Fri 4/8/11 NA
214 1.2.3.20.1.2 1200 SOCN 35 days Tue 2/1/11 Thu 3/17/11 NA
215 1.2.3.20.1.3 1200 Net ID 1 day Fri 4/8/11 Fri 4/8/11 NA
216 1.2.3.21 1200 02H 64 days Thu 12/23/10 Fri 3/18/11 NA
217 1.2.3.21.1 1200 Switched BOT 64 days Thu 12/23/10 Fri 3/18/11 NA
219 1.2.3.21.1.2 1200 SOCN 61 days Thu 12/23/10 Tue 3/15/11 NA
220 1.2.3.21.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
221 1.2.3.22 1200 02I 88 days Fri 11/19/10 Fri 3/18/11 NA
222 1.2.3.22.1 1200 Switched BOT 88 days Fri 11/19/10 Fri 3/18/11 NA
224 1.2.3.22.1.2 1200 SOCN 85 days Fri 11/19/10 Tue 3/15/11 NA
225 1.2.3.22.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
226 1.2.3.23 1200 04E 64 days Thu 12/23/10 Fri 3/18/11 NA
227 1.2.3.23.1 1200 Switched BOT 64 days Thu 12/23/10 Fri 3/18/11 NA
229 1.2.3.23.1.2 1200 SOCN 61 days Thu 12/23/10 Tue 3/15/11 NA
230 1.2.3.23.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
231 1.2.3.24 1200 04G 64 days Thu 12/23/10 Fri 3/18/11 NA
232 1.2.3.24.1 1200 Switched BOT 64 days Thu 12/23/10 Fri 3/18/11 NA
234 1.2.3.24.1.2 1200 SOCN 61 days Thu 12/23/10 Tue 3/15/11 NA
235 1.2.3.24.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
246 1.2.3.27 1200 06F 64 days Thu 12/23/10 Fri 3/18/11 NA
247 1.2.3.27.1 1200 Switched BOT 64 days Thu 12/23/10 Fri 3/18/11 NA
249 1.2.3.27.1.2 1200 SOCN 61 days Thu 12/23/10 Tue 3/15/11 NA
250 1.2.3.27.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
251 1.3 1300 Department of Commerce 716 days Mon 6/8/09 Tue 2/28/12 NA
253 1.3.2 1300 Inventory Validation 238 days Mon 12/21/09 Wed 11/17/10 NA
254 1.3.3 1300 Regional Systems Transition 335 days Fri 11/19/10 Tue 2/28/12 NA
255 1.3.3.1 1300 021-D 1 day Fri 12/31/10 Fri 12/31/10 NA
256 1.3.3.1.1 1300 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
257 1.3.3.1.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
258 1.3.3.1.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
259 1.3.3.1.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
260 1.3.3.2 1300 049-D 61 days Tue 12/28/10 Fri 3/18/11 NA
261 1.3.3.2.1 1300 Dedicated BOT 61 days Tue 12/28/10 Fri 3/18/11 NA
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263 1.3.3.2.1.2 1300 SOCN 58 days Tue 12/28/10 Thu 3/17/11 NA
264 1.3.3.2.1.3 1300 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
265 1.3.3.3 1300 049-D 61 days Tue 12/28/10 Fri 3/18/11 NA
266 1.3.3.3.1 1300 Dedicated BOT 61 days Tue 12/28/10 Fri 3/18/11 NA
268 1.3.3.3.1.2 1300 SOCN 58 days Tue 12/28/10 Thu 3/17/11 NA
269 1.3.3.3.1.3 1300 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
270 1.3.3.4 1300 054-D 1 day Fri 12/31/10 Fri 12/31/10 NA
271 1.3.3.4.1 1300 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
272 1.3.3.4.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
273 1.3.3.4.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
274 1.3.3.4.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
280 1.3.3.6 1300 073-D 1 day Fri 12/31/10 Fri 12/31/10 NA
281 1.3.3.6.1 1300 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
282 1.3.3.6.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
283 1.3.3.6.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
284 1.3.3.6.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
285 1.3.3.7 1300 06F-D 1 day Fri 12/31/10 Fri 12/31/10 NA
286 1.3.3.7.1 1300 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
287 1.3.3.7.1.1 1300 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
288 1.3.3.7.1.2 1300 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
289 1.3.3.7.1.3 1300 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
290 1.3.3.8 1300 023 321 days Thu 12/9/10 Tue 2/28/12 NA
291 1.3.3.8.1 1300 Switched BOT 321 days Thu 12/9/10 Tue 2/28/12 NA
293 1.3.3.8.1.2 1300 SOCN 58 days Fri 12/9/11 Tue 2/28/12 NA
294 1.3.3.8.1.3 1300 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
295 1.3.3.9 1300 02I 88 days Fri 11/19/10 Fri 3/18/11 NA
296 1.3.3.9.1 1300 Switched BOT 88 days Fri 11/19/10 Fri 3/18/11 NA
298 1.3.3.9.1.2 1300 SOCN 58 days Fri 11/19/10 Thu 3/17/11 NA
299 1.3.3.9.1.3 1300 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
300 1.4 1400 Department of the Interior 676 days Thu 8/21/08 Fri 3/18/11 NA
302 1.4.2 1400 Inventory Validation 358 days Wed 6/10/09 Wed 10/20/10 NA
303 1.4.3 1400 Regional Systems Transition 129 days Thu 9/23/10 Fri 3/18/11 NA
304 1.4.3.1 1400 013-D 1 day Fri 12/31/10 Fri 12/31/10 NA
305 1.4.3.1.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
306 1.4.3.1.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
307 1.4.3.1.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
308 1.4.3.1.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
314 1.4.3.3 1400 021-D 1 day Fri 12/31/10 Fri 12/31/10 NA
315 1.4.3.3.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
316 1.4.3.3.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
317 1.4.3.3.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
318 1.4.3.3.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
319 1.4.3.4 1400 039-D 82 days Mon 11/29/10 Fri 3/18/11 NA
320 1.3.3.2.1 1400 Dedicated BOT 82 days Mon 11/29/10 Fri 3/18/11 NA
321 1.3.3.2.1.1 1400 Submit Order 0 days Mon 11/29/10 Mon 11/29/10 NA
322 1.3.3.2.1.2 1400 SOCN 81 days Mon 11/29/10 Thu 3/17/11 NA
323 1.3.3.2.1.3 1400 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
324 1.4.3.5 1400 039-D 82 days Mon 11/29/10 Fri 3/18/11 NA
325 1.3.3.2.1 1400 Dedicated BOT 82 days Mon 11/29/10 Fri 3/18/11 NA
326 1.3.3.2.1.1 1400 Submit Order 0 days Mon 11/29/10 Mon 11/29/10 NA
327 1.3.3.2.1.2 1400 SOCN 81 days Mon 11/29/10 Thu 3/17/11 NA
328 1.3.3.2.1.3 1400 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
329 1.4.3.6 1400 049-D 61 days Tue 12/28/10 Fri 3/18/11 NA
330 1.3.3.2.1 1400 Dedicated BOT 61 days Tue 12/28/10 Fri 3/18/11 NA
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333 1.3.3.2.1.3 1400 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
334 1.4.3.7 1400 049-D 61 days Tue 12/28/10 Fri 3/18/11 NA
335 1.3.3.2.1 1400 Dedicated BOT 61 days Tue 12/28/10 Fri 3/18/11 NA
338 1.3.3.2.1.3 1400 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
339 1.4.3.8 1400 049-D 61 days Tue 12/28/10 Fri 3/18/11 NA
340 1.3.3.2.1 1400 Dedicated BOT 61 days Tue 12/28/10 Fri 3/18/11 NA
343 1.3.3.2.1.3 1400 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
344 1.4.3.9 1400 049-D 61 days Tue 12/28/10 Fri 3/18/11 NA
345 1.3.3.2.1 1400 Dedicated BOT 61 days Tue 12/28/10 Fri 3/18/11 NA
348 1.3.3.2.1.3 1400 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
349 1.4.3.10 1400 054-D 1 day Fri 12/31/10 Fri 12/31/10 NA
350 1.4.3.10.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
351 1.4.3.10.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
352 1.4.3.10.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
353 1.4.3.10.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
354 1.4.3.11 1400 073-D 1 day Fri 12/31/10 Fri 12/31/10 NA
355 1.4.3.11.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
356 1.4.3.11.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
357 1.4.3.11.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
358 1.4.3.11.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
359 1.4.3.12 1400 073-D 1 day Fri 12/31/10 Fri 12/31/10 NA
360 1.4.3.12.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
361 1.4.3.12.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
362 1.4.3.12.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
363 1.4.3.12.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
364 1.4.3.13 1400 04D-D 1 day Fri 12/31/10 Fri 12/31/10 NA
365 1.4.3.13.1 1400 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
366 1.4.3.13.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
367 1.4.3.13.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
368 1.4.3.13.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
379 1.4.3.16 1400 058 1 day Fri 12/31/10 Fri 12/31/10 NA
380 1.4.3.16.1 1400 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
381 1.4.3.16.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
382 1.4.3.16.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
383 1.4.3.16.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
389 1.4.3.18 1400 072 1 day Fri 12/31/10 Fri 12/31/10 NA
390 1.4.3.18.1 1400 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
391 1.4.3.18.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
392 1.4.3.18.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
393 1.4.3.18.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
394 1.4.3.19 1400 076 1 day Fri 12/31/10 Fri 12/31/10 NA
395 1.4.3.19.1 1400 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
396 1.4.3.19.1.1 1400 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
397 1.4.3.19.1.2 1400 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
398 1.4.3.19.1.3 1400 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
404 1.5 1500 Department of Justice 340 days Mon 9/28/09 Wed 1/12/11 NA
407 1.5.3 1500 Regional Systems Transition 60 days Thu 10/21/10 Wed 1/12/11 NA
418 1.5.3.3 1500 073-D 1 day Fri 12/31/10 Fri 12/31/10 NA
419 1.5.3.3.1 1500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
420 1.5.3.3.1.1 1500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
421 1.5.3.3.1.2 1500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
422 1.5.3.3.1.3 1500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
423 1.5.3.4 1500 074-D 1 day Fri 12/31/10 Fri 12/31/10 NA
424 1.5.3.4.1 1500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
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425 1.5.3.4.1.1 1500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
426 1.5.3.4.1.2 1500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
427 1.5.3.4.1.3 1500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
428 1.5.3.5 1500 04V-D 1 day Fri 12/31/10 Fri 12/31/10 NA
429 1.5.3.5.1 1500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
430 1.5.3.5.1.1 1500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
431 1.5.3.5.1.2 1500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
432 1.5.3.5.1.3 1500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
433 1.5.3.6 1500 074 1 day Fri 12/31/10 Fri 12/31/10 NA
434 1.5.3.6.1 1500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
435 1.5.3.6.1.1 1500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
436 1.5.3.6.1.2 1500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
437 1.5.3.6.1.3 1500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
438 1.5.3.7 1500 075 1 day Fri 12/31/10 Fri 12/31/10 NA
439 1.5.3.7.1 1500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
440 1.5.3.7.1.1 1500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
441 1.5.3.7.1.2 1500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
442 1.5.3.7.1.3 1500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
443 1.5.3.8 1500 04J 1 day Fri 12/31/10 Fri 12/31/10 NA
444 1.5.3.8.1 1500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
445 1.5.3.8.1.1 1500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
446 1.5.3.8.1.2 1500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
447 1.5.3.8.1.3 1500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
448 1.6 1600 Department of Labor 104 days Mon 8/9/10 Fri 12/31/10 NA
451 1.6.3 1600 Regional Systems Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
452 1.6.3.1 1600 016-D 1 day Fri 12/31/10 Fri 12/31/10 NA
453 1.6.3.1.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
454 1.6.3.1.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
455 1.6.3.1.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
456 1.6.3.1.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
457 1.6.3.2 1600 021-D 1 day Fri 12/31/10 Fri 12/31/10 NA
458 1.6.3.2.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
459 1.6.3.2.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
460 1.6.3.2.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
461 1.6.3.2.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
462 1.6.3.3 1600 030-D 1 day Fri 12/31/10 Fri 12/31/10 NA
463 1.6.3.3.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
464 1.6.3.3.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
465 1.6.3.3.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
466 1.6.3.3.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
467 1.6.3.4 1600 039-D 1 day Fri 12/31/10 Fri 12/31/10 NA
468 1.6.3.4.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
469 1.6.3.4.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
470 1.6.3.4.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
471 1.6.3.4.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
472 1.6.3.5 1600 066-D 1 day Fri 12/31/10 Fri 12/31/10 NA
473 1.6.3.5.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
474 1.6.3.5.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
475 1.6.3.5.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
476 1.6.3.5.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
477 1.6.3.6 1600 067-D 1 day Fri 12/31/10 Fri 12/31/10 NA
478 1.6.3.6.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
479 1.6.3.6.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
480 1.6.3.6.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
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481 1.6.3.6.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
482 1.6.3.7 1600 073-D 1 day Fri 12/31/10 Fri 12/31/10 NA
483 1.6.3.7.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
484 1.6.3.7.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
485 1.6.3.7.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
486 1.6.3.7.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
487 1.6.3.8 1600 02G-D 1 day Fri 12/31/10 Fri 12/31/10 NA
488 1.6.3.8.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
489 1.6.3.8.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
490 1.6.3.8.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
491 1.6.3.8.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
492 1.6.3.9 1600 06F-D 1 day Fri 12/31/10 Fri 12/31/10 NA
493 1.6.3.9.1 1600 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
494 1.6.3.9.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
495 1.6.3.9.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
496 1.6.3.9.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
497 1.6.3.10 1600 058 1 day Fri 12/31/10 Fri 12/31/10 NA
498 1.6.3.10.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
499 1.6.3.10.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
500 1.6.3.10.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
501 1.6.3.10.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
502 1.6.3.11 1600 065 1 day Fri 12/31/10 Fri 12/31/10 NA
503 1.6.3.11.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
504 1.6.3.11.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
505 1.6.3.11.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
506 1.6.3.11.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
507 1.6.3.12 1600 02D 1 day Fri 12/31/10 Fri 12/31/10 NA
508 1.6.3.12.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
509 1.6.3.12.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
510 1.6.3.12.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
511 1.6.3.12.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
512 1.6.3.13 1600 02H 1 day Fri 12/31/10 Fri 12/31/10 NA
513 1.6.3.13.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
514 1.6.3.13.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
515 1.6.3.13.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
516 1.6.3.13.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
517 1.6.3.14 1600 05G 1 day Fri 12/31/10 Fri 12/31/10 NA
518 1.6.3.14.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
519 1.6.3.14.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
520 1.6.3.14.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
521 1.6.3.14.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
522 1.6.3.15 1600 06F 1 day Fri 12/31/10 Fri 12/31/10 NA
523 1.6.3.15.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
524 1.6.3.15.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
525 1.6.3.15.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
526 1.6.3.15.1.3 1600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
527 1.7 2000 Department of the Treasury 453 days Tue 4/21/09 Tue 1/11/11 NA
530 1.7.3 2000 Regional Systems Transition 176 days Tue 5/11/10 Tue 1/11/11 NA
531 1.7.3.1 2000 023-D 1 day Fri 12/31/10 Fri 12/31/10 NA
532 1.7.3.1.1 2000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
533 1.7.3.1.1.1 2000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
534 1.7.3.1.1.2 2000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
535 1.7.3.1.1.3 2000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
541 1.8 3600 Department of Veterans Affairs 308 days Tue 11/10/09 Thu 1/13/11 NA
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543 1.8.2 3600 Inventory Validation 150 days Thu 1/14/10 Wed 8/11/10 NA
544 1.8.3 3600 Regional Systems Transition 41 days Thu 11/18/10 Thu 1/13/11 NA
545 1.8.3.1 3600 039-D 1 day Fri 12/31/10 Fri 12/31/10 NA
546 1.8.3.1.1 3600 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
547 1.8.3.1.1.1 3600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
548 1.8.3.1.1.2 3600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
549 1.8.3.1.1.3 3600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
555 1.8.3.3 3600 02N-D 1 day Fri 12/31/10 Fri 12/31/10 NA
556 1.8.3.3.1 3600 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
557 1.8.3.3.1.1 3600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
558 1.8.3.3.1.2 3600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
559 1.8.3.3.1.3 3600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
560 1.8.3.4 3600 075 1 day Fri 12/31/10 Fri 12/31/10 NA
561 1.8.3.4.1 3600 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
562 1.8.3.4.1.1 3600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
563 1.8.3.4.1.2 3600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
564 1.8.3.4.1.3 3600 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
565 1.8.3.4.1.4 3600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
566 1.8.3.5 3600 02H 1 day Fri 12/31/10 Fri 12/31/10 NA
567 1.8.3.5.1 3600 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
568 1.8.3.5.1.1 3600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
569 1.8.3.5.1.2 3600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
570 1.8.3.5.1.3 3600 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
571 1.8.3.5.1.4 3600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
572 1.8.3.6 3600 04H 1 day Fri 12/31/10 Fri 12/31/10 NA
573 1.8.3.6.1 3600 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
574 1.8.3.6.1.1 3600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
575 1.8.3.6.1.2 3600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
576 1.8.3.6.1.3 3600 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
577 1.8.3.6.1.4 3600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
578 1.9 4700 GSA 533 days Wed 3/4/09 Tue 3/15/11 NA
581 1.9.3 4700 Regional Systems Transition 78 days Tue 11/30/10 Tue 3/15/11 NA
582 1.9.3.1 4700 013-D 1 day Fri 12/31/10 Fri 12/31/10 NA
583 1.9.3.1.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
584 1.9.3.1.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
585 1.9.3.1.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
586 1.9.3.1.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
587 1.9.3.2 4700 025-D 1 day Fri 12/31/10 Fri 12/31/10 NA
588 1.9.3.2.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
589 1.9.3.2.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
590 1.9.3.2.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
591 1.9.3.2.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
592 1.9.3.3 4700 039-D 1 day Fri 12/31/10 Fri 12/31/10 NA
593 1.9.3.3.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
594 1.9.3.3.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
595 1.9.3.3.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
596 1.9.3.3.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
597 1.9.3.4 4700 043-D 1 day Fri 12/31/10 Fri 12/31/10 NA
598 1.9.3.4.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
599 1.9.3.4.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
600 1.9.3.4.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
601 1.9.3.4.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
602 1.9.3.5 4700 045-D 1 day Fri 12/31/10 Fri 12/31/10 NA
603 1.9.3.5.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
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604 1.9.3.5.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
605 1.9.3.5.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
606 1.9.3.5.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
607 1.9.3.6 4700 048-D 1 day Fri 12/31/10 Fri 12/31/10 NA
608 1.9.3.6.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
609 1.9.3.6.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
610 1.9.3.6.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
611 1.9.3.6.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
612 1.9.3.7 4700 054-D 64 days Tue 11/30/10 Thu 2/24/11 NA
613 1.9.3.7.1 4700 Dedicated Transition 64 days Tue 11/30/10 Thu 2/24/11 NA
615 1.3.3.2.1.2 4700 SOCN 62 days Tue 11/30/10 Wed 2/23/11 NA
616 1.3.3.2.1.3 4700 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
617 1.9.3.8 4700 058-D 1 day Fri 12/31/10 Fri 12/31/10 NA
618 1.9.3.8.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
619 1.9.3.8.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
620 1.9.3.8.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
621 1.9.3.8.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
622 1.9.3.9 4700 061-D 1 day Fri 12/31/10 Fri 12/31/10 NA
623 1.9.3.9.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
624 1.9.3.9.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
625 1.9.3.9.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
626 1.9.3.9.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
627 1.9.3.10 4700 064-D 1 day Fri 12/31/10 Fri 12/31/10 NA
628 1.9.3.10.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
629 1.9.3.10.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
630 1.9.3.10.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
631 1.9.3.10.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
632 1.9.3.11 4700 067-D 1 day Fri 12/31/10 Fri 12/31/10 NA
633 1.9.3.11.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
634 1.9.3.11.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
635 1.9.3.11.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
636 1.9.3.11.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
637 1.9.3.12 4700 073-D 1 day Fri 12/31/10 Fri 12/31/10 NA
638 1.9.3.12.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
639 1.9.3.12.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
640 1.9.3.12.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
641 1.9.3.12.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
642 1.9.3.13 4700 02D-D 1 day Fri 12/31/10 Fri 12/31/10 NA
643 1.9.3.13.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
644 1.9.3.13.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
645 1.9.3.13.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
646 1.9.3.13.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
647 1.9.3.14 4700 04D-D 1 day Fri 12/31/10 Fri 12/31/10 NA
648 1.9.3.14.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
649 1.9.3.14.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
650 1.9.3.14.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
651 1.9.3.14.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
652 1.9.3.15 4700 04H-D 1 day Fri 12/31/10 Fri 12/31/10 NA
653 1.9.3.15.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
654 1.9.3.15.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
655 1.9.3.15.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
656 1.9.3.15.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
657 1.9.3.16 4700 05B-D 1 day Fri 12/31/10 Fri 12/31/10 NA
658 1.9.3.16.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
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659 1.9.3.16.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
660 1.9.3.16.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
661 1.9.3.16.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
662 1.9.3.17 4700 06F-D 1 day Fri 12/31/10 Fri 12/31/10 NA
663 1.9.3.17.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
664 1.9.3.17.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
665 1.9.3.17.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
666 1.9.3.17.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
667 1.9.3.18 4700 06F-D 1 day Fri 12/31/10 Fri 12/31/10 NA
668 1.9.3.18.1 4700 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
669 1.9.3.18.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
670 1.9.3.18.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
671 1.9.3.18.1.3 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
672 1.9.3.19 4700 016 1 day Fri 12/31/10 Fri 12/31/10 NA
673 1.9.3.19.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
674 1.9.3.19.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
675 1.9.3.19.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
676 1.9.3.19.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
677 1.9.3.19.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
678 1.9.3.20 4700 043 1 day Fri 12/31/10 Fri 12/31/10 NA
679 1.9.3.20.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
680 1.9.3.20.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
681 1.9.3.20.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
682 1.9.3.20.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
683 1.9.3.20.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
684 1.9.3.21 4700 051 1 day Fri 12/31/10 Fri 12/31/10 NA
685 1.9.3.21.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
686 1.9.3.21.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
687 1.9.3.21.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
688 1.9.3.21.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
689 1.9.3.21.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
690 1.9.3.22 4700 054 78 days Tue 11/30/10 Tue 3/15/11 NA
691 1.9.3.22.1 4700 Switched Transition 78 days Tue 11/30/10 Tue 3/15/11 NA
692 1.9.3.22.1.1 4700 Submit Order 1 day Tue 11/30/10 Tue 11/30/10 NA
693 1.9.3.22.1.2 4700 SOCN 62 days Tue 11/30/10 Wed 2/23/11 NA
694 1.9.3.22.1.3 4700 LEC Order 13 days Wed 2/23/11 Tue 3/15/11 NA
695 1.9.3.22.1.4 4700 Net ID 1 day Tue 2/15/11 Tue 2/15/11 NA
696 1.9.3.23 4700 059 1 day Fri 12/31/10 Fri 12/31/10 NA
697 1.9.3.23.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
698 1.9.3.23.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
699 1.9.3.23.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
700 1.9.3.23.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
701 1.9.3.23.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
702 1.9.3.24 4700 067 1 day Fri 12/31/10 Fri 12/31/10 NA
703 1.9.3.24.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
704 1.9.3.24.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
705 1.9.3.24.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
706 1.9.3.24.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
707 1.9.3.24.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
708 1.9.3.25 4700 068 1 day Fri 12/31/10 Fri 12/31/10 NA
709 1.9.3.25.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
710 1.9.3.25.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
711 1.9.3.25.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
712 1.9.3.25.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
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713 1.9.3.25.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
714 1.9.3.26 4700 02B 1 day Fri 12/31/10 Fri 12/31/10 NA
715 1.9.3.26.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
716 1.9.3.26.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
717 1.9.3.26.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
718 1.9.3.26.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
719 1.9.3.26.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
720 1.9.3.27 4700 02I 1 day Fri 12/31/10 Fri 12/31/10 NA
721 1.9.3.27.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
722 1.9.3.27.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
723 1.9.3.27.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
724 1.9.3.27.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
725 1.9.3.27.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
726 1.9.3.28 4700 04H 1 day Fri 12/31/10 Fri 12/31/10 NA
727 1.9.3.28.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
728 1.9.3.28.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
729 1.9.3.28.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
730 1.9.3.28.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
731 1.9.3.28.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
732 1.9.3.29 4700 04V 1 day Fri 12/31/10 Fri 12/31/10 NA
733 1.9.3.29.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
734 1.9.3.29.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
735 1.9.3.29.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
736 1.9.3.29.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
737 1.9.3.29.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
738 1.9.3.30 4700 05E 1 day Fri 12/31/10 Fri 12/31/10 NA
739 1.9.3.30.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
740 1.9.3.30.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
741 1.9.3.30.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
742 1.9.3.30.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
743 1.9.3.30.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
744 1.9.3.31 4700 06F 1 day Fri 12/31/10 Fri 12/31/10 NA
745 1.9.3.31.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
746 1.9.3.31.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
747 1.9.3.31.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
748 1.9.3.31.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
749 1.9.3.31.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
750 1.9.3.32 4700 06F 1 day Fri 12/31/10 Fri 12/31/10 NA
751 1.9.3.32.1 4700 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
752 1.9.3.32.1.1 4700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
753 1.9.3.32.1.2 4700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
754 1.9.3.32.1.3 4700 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
755 1.9.3.32.1.4 4700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
756 1.10 7000 Department of Homeland Security 398 days Tue 9/15/09 Fri 3/18/11 NA
758 1.10.2 7000 Inventory Validation 324 days Sun 10/18/09 Tue 1/11/11 NA
759 1.10.3 7000 Regional Systems Transition 398 days Tue 9/15/09 Fri 3/18/11 NA
760 1.10.3.1 7000 013-D 1 day Fri 12/31/10 Fri 12/31/10 NA
761 1.10.3.1.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
762 1.10.3.1.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
763 1.10.3.1.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
764 1.10.3.1.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
770 1.10.3.3 7000 023-D 33 days Wed 1/26/11 Wed 3/9/11 NA
771 1.10.3.3.1 7000 Dedicated Transition 33 days Wed 1/26/11 Wed 3/9/11 NA
773 1.10.3.3.1.2 7000 Submit Order 1 day Wed 1/26/11 Wed 1/26/11 NA
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774 1.3.3.2.1.2 7000 SOCN 22 days Wed 1/26/11 Wed 2/23/11 NA
775 1.3.3.2.1.3 7000 Net ID 1 day Wed 3/9/11 Wed 3/9/11 NA
776 1.10.3.4 7000 039-D 33 days Wed 1/26/11 Wed 3/9/11 NA
777 1.10.3.4.1 7000 Dedicated Transition 33 days Wed 1/26/11 Wed 3/9/11 NA
779 1.10.3.4.1.2 7000 Submit Order 1 day Wed 1/26/11 Wed 1/26/11 NA
780 1.3.3.2.1.2 7000 SOCN 22 days Wed 1/26/11 Wed 2/23/11 NA
781 1.3.3.2.1.3 7000 Net ID 1 day Wed 3/9/11 Wed 3/9/11 NA
782 1.10.3.5 7000 039-D 43 days Wed 12/29/10 Thu 2/24/11 NA
783 1.10.3.5.1 7000 Dedicated Transition 43 days Wed 12/29/10 Thu 2/24/11 NA
785 1.10.3.5.1.2 7000 Submit Order 1 day Wed 12/29/10 Wed 12/29/10 NA
786 1.3.3.2.1.2 7000 SOCN 41 days Wed 12/29/10 Wed 2/23/11 NA
787 1.3.3.2.1.3 7000 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
788 1.10.3.6 7000 039-D 1 day Fri 12/31/10 Fri 12/31/10 NA
789 1.10.3.6.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
790 1.10.3.6.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
791 1.10.3.6.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
792 1.10.3.6.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
793 1.10.3.7 7000 048-D 1 day Fri 12/31/10 Fri 12/31/10 NA
794 1.10.3.7.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
795 1.10.3.7.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
796 1.10.3.7.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
797 1.10.3.7.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
798 1.10.3.8 7000 049-D 1 day Fri 12/31/10 Fri 12/31/10 NA
799 1.10.3.8.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
800 1.10.3.8.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
801 1.10.3.8.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
802 1.10.3.8.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
803 1.10.3.9 7000 049-D 59 days Tue 12/28/10 Wed 3/16/11 NA
804 1.10.3.9.1 7000 Dedicated Transition 59 days Tue 12/28/10 Wed 3/16/11 NA
806 1.10.3.9.1.2 7000 Submit Order 1 day Tue 12/28/10 Tue 12/28/10 NA
807 12/29/2010 8:00 AM7000 SOCN 41 days Tue 12/28/10 Wed 2/23/11 NA
808 1.3.3.2.1.3 7000 Net ID 1 day Wed 3/16/11 Wed 3/16/11 NA
809 1.10.3.10 7000 054-D 1 day Fri 12/31/10 Fri 12/31/10 NA
810 1.10.3.10.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
811 1.10.3.10.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
812 1.10.3.10.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
813 1.10.3.10.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
814 1.10.3.11 7000 054-D 1 day Fri 12/31/10 Fri 12/31/10 NA
815 1.10.3.11.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
816 1.10.3.11.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
817 1.10.3.11.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
818 1.10.3.11.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
819 1.10.3.12 7000 061-D 33 days Wed 1/26/11 Wed 3/9/11 NA
820 1.10.3.12.1 7000 Dedicated Transition 33 days Wed 1/26/11 Wed 3/9/11 NA
822 1.10.3.12.1.2 7000 Submit Order 1 day Wed 1/26/11 Wed 1/26/11 NA
823 1.3.3.2.1.2 7000 SOCN 22 days Wed 1/26/11 Wed 2/23/11 NA
824 1.3.3.2.1.3 7000 Net ID 1 day Wed 3/9/11 Wed 3/9/11 NA
825 1.10.3.13 7000 065-D 41 days Fri 12/31/10 Thu 2/24/11 NA
826 1.10.3.13.1 7000 Dedicated Transition 41 days Fri 12/31/10 Thu 2/24/11 NA
828 1.10.3.13.1.2 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
829 1.3.3.2.1.2 7000 SOCN 40 days Fri 12/31/10 Wed 2/23/11 NA
830 1.3.3.2.1.3 7000 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
831 1.10.3.14 7000 065-D 33 days Wed 1/26/11 Wed 3/9/11 NA
832 1.10.3.14.1 7000 Dedicated Transition 33 days Wed 1/26/11 Wed 3/9/11 NA
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834 1.10.3.14.1.2 7000 Submit Order 1 day Wed 1/26/11 Wed 1/26/11 NA
835 1.3.3.2.1.2 7000 SOCN 22 days Wed 1/26/11 Wed 2/23/11 NA
836 1.3.3.2.1.3 7000 Net ID 1 day Wed 3/9/11 Wed 3/9/11 NA
837 1.10.3.15 7000 065-D 58 days Fri 12/31/10 Fri 3/18/11 NA
838 1.10.3.15.1 7000 Dedicated Transition 58 days Fri 12/31/10 Fri 3/18/11 NA
839 1.3.3.2.1.1 7000 Submit Order 0 days Fri 12/31/10 Fri 12/31/10 NA
840 1.3.3.2.1.2 7000 SOCN 56 days Fri 12/31/10 Fri 3/18/11 NA
841 1.3.3.2.1.3 7000 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
842 1.10.3.16 7000 065-D 44 days Fri 12/31/10 Mon 2/28/11 NA
843 1.10.3.16.1 7000 Dedicated Transition 44 days Fri 12/31/10 Mon 2/28/11 NA
845 1.10.3.16.1.2 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
846 1/26/2011 8:00 AM7000 SOCN 41 days Fri 12/31/10 Sat 2/26/11 NA
847 1.3.3.2.1.3 7000 Net ID 2 days Sat 2/26/11 Mon 2/28/11 NA
848 1.10.3.17 7000 067-D 37 days Thu 1/20/11 Wed 3/9/11 NA
849 1.10.3.17.1 7000 Dedicated Transition 37 days Thu 1/20/11 Wed 3/9/11 NA
851 1.10.3.17.1.2 7000 Submit Order 1 day Thu 1/20/11 Thu 1/20/11 NA
852 1.3.3.2.1.2 7000 SOCN 22 days Thu 1/20/11 Wed 2/23/11 NA
853 1.3.3.2.1.3 7000 Net ID 1 day Wed 3/9/11 Wed 3/9/11 NA
859 1.10.3.19 7000 073-D 27 days Thu 1/20/11 Thu 2/24/11 NA
860 1.10.3.19.1 7000 Dedicated Transition 27 days Thu 1/20/11 Thu 2/24/11 NA
862 1.10.3.19.1.2 7000 Submit Order 1 day Thu 1/20/11 Thu 1/20/11 NA
863 1.3.3.2.1.2 7000 SOCN 22 days Thu 1/20/11 Wed 2/23/11 NA
864 1.3.3.2.1.3 7000 Net ID 1 day Thu 2/24/11 Thu 2/24/11 NA
865 1.10.3.20 7000 080-D 1 day Fri 12/31/10 Fri 12/31/10 NA
866 1.10.3.20.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
867 1.10.3.20.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
868 1.10.3.20.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
869 1.10.3.20.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
870 1.10.3.21 7000 094-D 1 day Fri 12/31/10 Fri 12/31/10 NA
871 1.10.3.21.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
872 1.10.3.21.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
873 1.10.3.21.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
874 1.10.3.21.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
875 1.10.3.22 7000 04H-D 37 days Thu 1/20/11 Wed 3/9/11 NA
876 1.10.3.22.1 7000 Dedicated Transition 37 days Thu 1/20/11 Wed 3/9/11 NA
878 1.10.3.22.1.2 7000 Submit Order 1 day Thu 1/20/11 Thu 1/20/11 NA
879 1.3.3.2.1.2 7000 SOCN 22 days Thu 1/20/11 Wed 2/23/11 NA
880 1.3.3.2.1.3 7000 Net ID 1 day Wed 3/9/11 Wed 3/9/11 NA
886 1.10.3.24 7000 06F-D 1 day Fri 12/31/10 Fri 12/31/10 NA
887 1.10.3.24.1 7000 Dedicated Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
888 1.10.3.24.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
889 1.10.3.24.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
890 1.10.3.24.1.3 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
891 1.10.3.25 7000 06F-D 301 days Sat 11/7/09 Fri 12/31/10 NA
892 1.10.3.25.1 7000 Dedicated Transition 301 days Sat 11/7/09 Fri 12/31/10 NA
893 1.10.3.25.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
894 1.10.3.25.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
895 1.10.3.25.1.3 7000 Net ID 1 day Sat 11/7/09 Sat 11/7/09 NA
896 1.10.3.26 7000 06F-D 41 days Tue 9/15/09 Sat 11/7/09 NA
897 1.10.3.26.1 7000 Dedicated Transition 41 days Tue 9/15/09 Sat 11/7/09 NA
898 1.3.3.2.1.1 7000 Submit Order 0 days Tue 9/15/09 Tue 9/15/09 NA
899 1.3.3.2.1.2 7000 SOCN 40 days Tue 9/15/09 Fri 11/6/09 NA
900 1.3.3.2.1.3 7000 Net ID 0 days Sat 11/7/09 Sat 11/7/09 NA
901 1.10.3.27 7000 030 41 days Thu 1/20/11 Tue 3/15/11 NA
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902 1.10.3.27.1 7000 Switched Transition 41 days Thu 1/20/11 Tue 3/15/11 NA
903 1.10.3.27.1.1 7000 Submit Order 1 day Thu 1/20/11 Thu 1/20/11 NA
904 1.10.3.27.1.2 7000 SOCN 25 days Thu 1/20/11 Wed 2/23/11 NA
905 1.10.3.27.1.3 7000 LEC Order 11 days Wed 2/23/11 Tue 3/15/11 NA
906 1.10.3.27.1.4 7000 Net ID 1 day Tue 3/15/11 Tue 3/15/11 NA
907 1.10.3.28 7000 054 1 day Fri 12/31/10 Fri 12/31/10 NA
908 1.10.3.28.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
909 1.10.3.28.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
910 1.10.3.28.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
911 1.10.3.28.1.3 7000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
912 1.10.3.28.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
913 1.10.3.29 7000 074 1 day Fri 12/31/10 Fri 12/31/10 NA
914 1.10.3.29.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
915 1.10.3.29.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
916 1.10.3.29.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
917 1.10.3.29.1.3 7000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
918 1.10.3.29.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
919 1.10.3.30 7000 075 41 days Thu 1/20/11 Tue 3/15/11 NA
920 1.10.3.30.1 7000 Switched Transition 41 days Thu 1/20/11 Tue 3/15/11 NA
921 1.10.3.30.1.1 7000 Submit Order 1 day Thu 1/20/11 Thu 1/20/11 NA
922 1.10.3.30.1.2 7000 SOCN 25 days Thu 1/20/11 Wed 2/23/11 NA
923 1.10.3.30.1.3 7000 LEC Order 11 days Wed 2/23/11 Tue 3/15/11 NA
924 1.10.3.30.1.4 7000 Net ID 1 day Tue 3/15/11 Tue 3/15/11 NA
925 1.10.3.31 7000 02B 41 days Thu 1/20/11 Tue 3/15/11 NA
926 1.10.3.31.1 7000 Switched Transition 41 days Thu 1/20/11 Tue 3/15/11 NA
927 1.10.3.31.1.1 7000 Submit Order 1 day Thu 1/20/11 Thu 1/20/11 NA
928 1.10.3.31.1.2 7000 SOCN 25 days Thu 1/20/11 Wed 2/23/11 NA
929 1.10.3.31.1.3 7000 LEC Order 11 days Wed 2/23/11 Tue 3/15/11 NA
930 1.10.3.31.1.4 7000 Net ID 1 day Tue 3/15/11 Tue 3/15/11 NA
931 1.10.3.32 7000 02I 41 days Thu 1/20/11 Tue 3/15/11 NA
932 1.10.3.32.1 7000 Switched Transition 41 days Thu 1/20/11 Tue 3/15/11 NA
933 1.10.3.32.1.1 7000 Submit Order 1 day Thu 1/20/11 Thu 1/20/11 NA
934 1.10.3.32.1.2 7000 SOCN 25 days Thu 1/20/11 Wed 2/23/11 NA
935 1.10.3.32.1.3 7000 LEC Order 11 days Wed 2/23/11 Tue 3/15/11 NA
936 1.10.3.32.1.4 7000 Net ID 1 day Tue 3/15/11 Tue 3/15/11 NA
937 1.10.3.33 7000 04W 1 day Fri 12/31/10 Fri 12/31/10 NA
938 1.10.3.33.1 7000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
939 1.10.3.33.1.1 7000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
940 1.10.3.33.1.2 7000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
941 1.10.3.33.1.3 7000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
942 1.10.3.33.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
948 1.10.3.35 7000 06F 372 days Tue 9/22/09 Sat 2/19/11 NA
949 1.10.3.35.1 7000 Switched Transition 372 days Tue 9/22/09 Sat 2/19/11 NA
950 1.10.3.35.1.1 7000 Submit Order 1 day Tue 9/22/09 Tue 9/22/09 NA
951 1.10.3.35.1.2 7000 SOCN 35 days Tue 9/22/09 Fri 11/6/09 NA
952 1.10.3.35.1.3 7000 LEC Order 15 days Mon 1/31/11 Fri 2/18/11 NA
953 1.10.3.35.1.4 7000 Net ID 1 day Sat 2/19/11 Sat 2/19/11 NA
954 1.10.3.36 7000 06F 37 days Wed 1/26/11 Tue 3/15/11 NA
955 1.10.3.36.1 7000 Switched Transition 37 days Wed 1/26/11 Tue 3/15/11 NA
956 1.10.3.36.1.1 7000 Submit Order 1 day Wed 1/26/11 Wed 1/26/11 NA
957 1.10.3.36.1.2 7000 SOCN 21 days Wed 1/26/11 Wed 2/23/11 NA
958 1.10.3.36.1.3 7000 LEC Order 11 days Wed 2/23/11 Tue 3/15/11 NA
959 1.10.3.36.1.4 7000 Net ID 1 day Tue 3/15/11 Tue 3/15/11 NA
960 1.11 7500 Department of Health and Human Services294 days Thu 2/11/10 Fri 3/25/11 NA
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963 1.11.3 7500 Regional Systems Transition 247 days Sat 4/17/10 Fri 3/25/11 NA
964 1.11.3.1 7500 013-D 1 day Fri 12/31/10 Fri 12/31/10 NA
965 1.11.3.1.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
966 1.11.3.1.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
967 1.11.3.1.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
968 1.11.3.1.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
969 1.11.3.2 7500 023-D 41 days Tue 1/25/11 Fri 3/18/11 NA
970 1.11.3.2.1 7500 Dedicated BOT 41 days Tue 1/25/11 Fri 3/18/11 NA
972 1.11.3.2.1.2 7500 Submit Order 1 day Tue 1/25/11 Tue 1/25/11 NA
973 1.3.3.2.1.2 7500 SOCN 40 days Tue 1/25/11 Thu 3/17/11 NA
974 1.3.3.2.1.3 7500 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
975 1.11.3.3 7500 039-D 82 days Mon 11/29/10 Fri 3/18/11 NA
976 1.11.3.3.1 7500 Dedicated BOT 82 days Mon 11/29/10 Fri 3/18/11 NA
978 1.11.3.3.1.2 7500 Submit Order 1 day Mon 11/29/10 Mon 11/29/10 NA
979 1.3.3.2.1.2 7500 SOCN 40 days Mon 11/29/10 Thu 3/17/11 NA
980 1.3.3.2.1.3 7500 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
981 1.11.3.4 7500 049-D 61 days Tue 12/28/10 Fri 3/18/11 NA
982 1.11.3.4.1 7500 Dedicated BOT 61 days Tue 12/28/10 Fri 3/18/11 NA
984 1.11.3.4.1.2 7500 Submit Order 1 day Tue 12/28/10 Tue 12/28/10 NA
985 1.3.3.2.1.2 7500 SOCN 40 days Tue 12/28/10 Thu 3/17/11 NA
986 1.3.3.2.1.3 7500 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
987 1.11.3.5 7500 054-D 1 day Fri 12/31/10 Fri 12/31/10 NA
988 1.11.3.5.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
989 1.11.3.5.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
990 1.11.3.5.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
991 1.11.3.5.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
992 1.11.3.6 7500 068-D 1 day Fri 12/31/10 Fri 12/31/10 NA
993 1.11.3.6.1 7500 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
994 1.11.3.6.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
995 1.11.3.6.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
996 1.11.3.6.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
997 1.11.3.7 7500 073-D 217 days Sat 4/17/10 Tue 2/15/11 NA
998 1.11.3.7.1 7500 Dedicated BOT 217 days Sat 4/17/10 Tue 2/15/11 NA

1001 1.3.3.2.1.3 7500 Net ID 1 day Tue 2/15/11 Tue 2/15/11 NA
1002 1.11.3.8 7500 023 61 days Tue 12/28/10 Fri 3/18/11 NA
1003 1.11.3.8.1 7500 Switched BOT 61 days Tue 12/28/10 Fri 3/18/11 NA
1005 1.11.3.8.1.2 7500 Submit Order 1 day Tue 12/28/10 Tue 12/28/10 NA
1006 1.3.3.2.1.2 7500 SOCN 40 days Tue 12/28/10 Thu 3/17/11 NA
1007 1.3.3.2.1.3 7500 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
1008 1.11.3.9 7500 045 66 days Tue 12/28/10 Fri 3/25/11 NA
1009 1.11.3.9.1 7500 Switched BOT 66 days Tue 12/28/10 Fri 3/25/11 NA
1010 1.3.3.2.1.1 7500 Submit Order 0 days Tue 12/28/10 Tue 12/28/10 NA
1011 1.3.3.2.1.2 7500 SOCN 40 days Tue 12/28/10 Thu 3/17/11 NA
1012 1.3.3.2.1.3 7500 Net ID 1 day Fri 3/25/11 Fri 3/25/11 NA
1013 1.11.3.10 7500 048 1 day Fri 12/31/10 Fri 12/31/10 NA
1014 1.11.3.10.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1015 1.11.3.10.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1016 1.11.3.10.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1017 1.11.3.10.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1018 1.11.3.11 7500 065 61 days Tue 12/28/10 Fri 3/18/11 NA
1019 1.11.3.11.1 7500 Switched BOT 61 days Tue 12/28/10 Fri 3/18/11 NA
1020 1.3.3.2.1.1 7500 Submit Order 0 days Tue 12/28/10 Tue 12/28/10 NA
1021 1.3.3.2.1.2 7500 SOCN 40 days Tue 12/28/10 Thu 3/17/11 NA
1022 1.3.3.2.1.3 7500 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
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1023 1.11.3.12 7500 04V 1 day Fri 12/31/10 Fri 12/31/10 NA
1024 1.11.3.12.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1025 1.11.3.12.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1026 1.11.3.12.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1027 1.11.3.12.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1028 1.11.3.13 7500 06F 1 day Fri 12/31/10 Fri 12/31/10 NA
1029 1.11.3.13.1 7500 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1030 1.11.3.13.1.1 7500 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1031 1.11.3.13.1.2 7500 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1032 1.11.3.13.1.3 7500 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1033 1.12 8900 Department of Energy 641 days Thu 11/6/08 Fri 4/15/11 NA
1036 1.12.3 8900 Regional Systems Transition 102 days Mon 11/29/10 Fri 4/15/11 NA
1037 1.12.3.1 8900 039-D 82 days Mon 11/29/10 Fri 3/18/11 NA
1038 1.12.3.1.1 8900 Dedicated BOT 82 days Mon 11/29/10 Fri 3/18/11 NA
1040 1.12.3.1.1.2 7500 Submit Order 1 day Mon 11/29/10 Mon 11/29/10 NA
1041 1.12.3.1.1.3 8900 SOCN 81 days Mon 11/29/10 Thu 3/17/11 NA
1042 1.3.3.2.1.3 8900 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
1043 1.12.3.2 8900 049-D 81 days Tue 12/28/10 Fri 4/15/11 NA
1044 1.12.3.2.1 8900 Dedicated BOT 81 days Tue 12/28/10 Fri 4/15/11 NA
1046 1.12.3.2.1.2 7500 Submit Order 1 day Tue 12/28/10 Tue 12/28/10 NA
1047 1.3.3.2.1.2 8900 SOCN 81 days Tue 12/28/10 Fri 4/15/11 NA
1048 1.3.3.2.1.3 8900 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
1049 1.12.3.3 8900 O5F 1 day Fri 12/31/10 Fri 12/31/10 NA
1050 1.12.3.3.1 8900 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1051 1.12.3.3.1.1 8900 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1052 1.12.3.3.1.2 8900 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1053 1.12.3.3.1.3 8900 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1054 1.13 9600 Army Corps of Engineers 438 days Tue 8/18/09 Fri 4/15/11 NA
1058 1.13.4 9600 054-D 52 days Tue 11/23/10 Wed 2/2/11 NA
1059 1.13.4.1 9600 Dedicated Transition 52 days Tue 11/23/10 Wed 2/2/11 NA
1060 1.3.3.2.1.1 7500 Submit Order 1 day Tue 11/23/10 Tue 11/23/10 NA
1061 1.3.3.2.1.2 7500 SOCN 1 day Fri 12/31/10 Wed 2/2/11 NA
1062 1.3.3.2.1.3 9600 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1063 1.13.5 9600 054-D 70 days Tue 11/23/10 Fri 2/25/11 NA
1064 1.13.5.1 9600 Dedicated Transition 70 days Tue 11/23/10 Fri 2/25/11 NA
1065 1.3.3.2.1.1 7500 Submit Order 0 days Tue 11/23/10 Tue 11/23/10 Tue 11/23/10
1066 1.3.3.2.1.2 7500 SOCN 52 days Tue 11/23/10 Wed 2/2/11 Wed 2/2/11
1067 1.3.3.2.1.3 9600 Net ID 1 day Fri 2/25/11 Fri 2/25/11 NA
1068 1.14 9700 Office of the Secretary of Defense 398 days Thu 6/25/09 Fri 12/31/10 NA
1071 1.14.3 9700 Regional Systems Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
1072 1.14.3.1 9700 039-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1073 1.14.3.1.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1074 1.14.3.1.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1075 1.14.3.1.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1076 1.14.3.1.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1077 1.14.3.2 9700 049-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1078 1.14.3.2.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1079 1.14.3.2.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1080 1.14.3.2.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1081 1.14.3.2.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1082 1.14.3.3 9700 049-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1083 1.14.3.3.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1084 1.14.3.3.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1085 1.14.3.3.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
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1086 1.14.3.3.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1087 1.14.3.4 9700 054-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1088 1.14.3.4.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1089 1.14.3.4.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1090 1.14.3.4.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1091 1.14.3.4.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1092 1.14.3.5 9700 054-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1093 1.14.3.5.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1094 1.14.3.5.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1095 1.14.3.5.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1096 1.14.3.5.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1097 1.14.3.6 9700 054-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1098 1.14.3.6.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1099 1.14.3.6.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1100 1.14.3.6.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1101 1.14.3.6.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1102 1.14.3.7 9700 054-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1103 1.14.3.7.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1104 1.14.3.7.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1105 1.14.3.7.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1106 1.14.3.7.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1107 1.14.3.8 9700 054-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1108 1.14.3.8.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1109 1.14.3.8.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1110 1.14.3.8.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1111 1.14.3.8.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1112 1.14.3.9 9700 054-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1113 1.14.3.9.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1114 1.14.3.9.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1115 1.14.3.9.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1116 1.14.3.9.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1117 1.14.3.10 9700 073-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1118 1.14.3.10.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1119 1.14.3.10.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1120 1.14.3.10.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1121 1.14.3.10.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1122 1.14.3.11 9700 074-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1123 1.14.3.11.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1124 1.14.3.11.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1125 1.14.3.11.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1126 1.14.3.11.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1127 1.14.3.12 9700 04G-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1128 1.14.3.12.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1129 1.14.3.12.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1130 1.14.3.12.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1131 1.14.3.12.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1132 1.14.3.13 9700 04H-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1133 1.14.3.13.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1134 1.14.3.13.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1135 1.14.3.13.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1136 1.14.3.13.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1137 1.14.3.14 9700 04H-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1138 1.14.3.14.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1139 1.14.3.14.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
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1140 1.14.3.14.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1141 1.14.3.14.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1142 1.14.3.15 9700 05G-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1143 1.14.3.15.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1144 1.14.3.15.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1145 1.14.3.15.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1146 1.14.3.15.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1147 1.14.3.16 9700 05G-D 1 day Fri 12/31/10 Fri 12/31/10 NA
1148 1.14.3.16.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1149 1.14.3.16.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1150 1.14.3.16.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1151 1.14.3.16.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1152 1.14.3.17 9700 023 1 day Fri 12/31/10 Fri 12/31/10 NA
1153 1.14.3.17.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1154 1.14.3.17.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1155 1.14.3.17.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1156 1.14.3.17.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1157 1.14.3.18 9700 025 1 day Fri 12/31/10 Fri 12/31/10 NA
1158 1.14.3.18.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1159 1.14.3.18.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1160 1.14.3.18.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1161 1.14.3.18.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1162 1.14.3.19 9700 039 1 day Fri 12/31/10 Fri 12/31/10 NA
1163 1.14.3.19.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1164 1.14.3.19.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1165 1.14.3.19.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1166 1.14.3.19.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1167 1.14.3.20 9700 045 1 day Fri 12/31/10 Fri 12/31/10 NA
1168 1.14.3.20.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1169 1.14.3.20.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1170 1.14.3.20.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1171 1.14.3.20.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1172 1.14.3.21 9700 065 1 day Fri 12/31/10 Fri 12/31/10 NA
1173 1.14.3.21.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1174 1.14.3.21.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1175 1.14.3.21.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1176 1.14.3.21.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1177 1.14.3.22 9700 065 1 day Fri 12/31/10 Fri 12/31/10 NA
1178 1.14.3.22.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1179 1.14.3.22.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1180 1.14.3.22.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1181 1.14.3.22.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1182 1.14.3.23 9700 092 1 day Fri 12/31/10 Fri 12/31/10 NA
1183 1.14.3.23.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1184 1.14.3.23.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1185 1.14.3.23.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1186 1.14.3.23.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1187 1.14.3.24 9700 093 1 day Fri 12/31/10 Fri 12/31/10 NA
1188 1.14.3.24.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1189 1.14.3.24.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1190 1.14.3.24.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1191 1.14.3.24.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1192 1.14.3.25 9700 02B 1 day Fri 12/31/10 Fri 12/31/10 NA
1193 1.14.3.25.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
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ID WBS AB Code Task Name Duration Start Finish Actual Finish

1194 1.14.3.25.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1195 1.14.3.25.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1196 1.14.3.25.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1197 1.14.3.26 9700 02D 1 day Fri 12/31/10 Fri 12/31/10 NA
1198 1.14.3.26.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1199 1.14.3.26.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1200 1.14.3.26.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1201 1.14.3.26.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1202 1.14.3.27 9700 02D 1 day Fri 12/31/10 Fri 12/31/10 NA
1203 1.14.3.27.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1204 1.14.3.27.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1205 1.14.3.27.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1206 1.14.3.27.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1207 1.14.3.28 9700 02D 1 day Fri 12/31/10 Fri 12/31/10 NA
1208 1.14.3.28.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1209 1.14.3.28.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1210 1.14.3.28.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1211 1.14.3.28.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1212 1.14.3.29 9700 02H 1 day Fri 12/31/10 Fri 12/31/10 NA
1213 1.14.3.29.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1214 1.14.3.29.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1215 1.14.3.29.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1216 1.14.3.29.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1217 1.14.3.30 9700 02H 1 day Fri 12/31/10 Fri 12/31/10 NA
1218 1.14.3.30.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1219 1.14.3.30.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1220 1.14.3.30.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1221 1.14.3.30.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1222 1.14.3.31 9700 02I 1 day Fri 12/31/10 Fri 12/31/10 NA
1223 1.14.3.31.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1224 1.14.3.31.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1225 1.14.3.31.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1226 1.14.3.31.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1227 1.14.3.32 9700 02I 1 day Fri 12/31/10 Fri 12/31/10 NA
1228 1.14.3.32.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1229 1.14.3.32.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1230 1.14.3.32.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1231 1.14.3.32.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1232 1.14.3.33 9700 02S 1 day Fri 12/31/10 Fri 12/31/10 NA
1233 1.14.3.33.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1234 1.14.3.33.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1235 1.14.3.33.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1236 1.14.3.33.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1237 1.14.3.34 9700 02V 1 day Fri 12/31/10 Fri 12/31/10 NA
1238 1.14.3.34.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1239 1.14.3.34.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1240 1.14.3.34.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1241 1.14.3.34.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1242 1.14.3.35 9700 03V 1 day Fri 12/31/10 Fri 12/31/10 NA
1243 1.14.3.35.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1244 1.14.3.35.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1245 1.14.3.35.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1246 1.14.3.35.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1247 1.14.3.36 9700 04G 1 day Fri 12/31/10 Fri 12/31/10 NA
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ID WBS AB Code Task Name Duration Start Finish Actual Finish

1248 1.14.3.36.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1249 1.14.3.36.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1250 1.14.3.36.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1251 1.14.3.36.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1252 1.14.3.37 9700 04H 1 day Fri 12/31/10 Fri 12/31/10 NA
1253 1.14.3.37.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1254 1.14.3.37.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1255 1.14.3.37.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1256 1.14.3.37.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
1257 1.14.3.38 9700 06F 1 day Fri 12/31/10 Fri 12/31/10 NA
1258 1.14.3.38.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
1259 1.14.3.38.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
1260 1.14.3.38.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
1261 1.14.3.38.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
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