
TIMELINE FOR EXPANSION OF DOWNTOWN CALEXICO LPOE 

 

FY08 FY2009 FY2010 FY2011 FY2012 FY2013 FY2014
F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

Master Planning

Site Acquisition

Design (17 Mos, both phases)

Environmental Studies
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Contractor Selection

Phase 1 Construction (23 Mos)

Phase 2 Construction (29 months)
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$14M Prior Site & Design Funding (FY2007)

FY10 Auth - Add'l Site and Add'l Design $9M FY10 Appropriation - Add'l Site and Add'l Design

FY11 Auth - Phase 1 Construction $85M FY11 Appropriation - Phase 1 Construction

FY12 Auth - Phase 2 Construction $189M FY12 Appropriation - Phase 2 Construction
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	3-Phase Timeline

