
Overview of GSA‘s Capital Program






Sioux City, IA 

The Asset Business Team 
played a key role in the 
capital development 
process for the renovation 
of this historic courthouse. 
In the Pre-Planning phase, a 
master housing plan for the 
agencies provided in-depth 
information for tenant 
needs. During the Feasibility 
Study, the team assisted 
with the scope of work, 
reviewed and commented 
throughout the process, and 
functioned as the core team 
for the project’s funding and 
execution phases. Through
out the housing plan and the 
Feasibility Study, the team 
tracked tenant requirements 
by agency/bureau code, a 
skillful contribution to the 
quality of data (and 
everyone’s sanity). 

Overview of GSA’s Capital Program


Overview of the Process 
As a federal agency, GSA has a prescribed method (see Exhibit 1.1) for evaluating, 
proposing, and securing funding for capital projects. This is known as the 
Capital Investment and Leasing Program (CILP). The key characteristics of the 
program are described below: 

•	 GSA Regional Offices submit annual proposals for consideration and inclusion 
into the GSA’s budget request to GSA’s Central Office, which develops the 
submission to the Office of Management and Budget (OMB). The Regional 
project submissions for a given authorization are sent in about two years before 
the fiscal funding year to allow for internal and OMB reviews. For example, 
projects for authorization for 2005 were submitted to GSA’s Central Office in 
the spring of 2003. 

•	 GSA issues the specific requirements for project submittal in an annual Planning 
Call to its Regional Offices. The specific requirements for these submissions 
may vary slightly from year to year, but the basics remain constant. 

•	 GSA’s Feasibility Studies and Program Development Studies (PDSs) form the 
foundation of the Capital Program. 

•	 GSA typically must receive separate authorization for design and site acquisition 
funding (Feasibility Study) and construction funding (PDS). These actions are 
usually two years apart. 

•	 GSA requires a Feasibility Study to support an authorization request for site 
acquisition and design funding. 

•	 GSA requires a Program Development Study (PDS) to support an authorization 
for construction funding. Design/build and lease construct projects follow a 
different path, using a one-step funding process. In these cases, the Feasibility 
Study and PDS are combined into a single document. 

Exhibits 1.2, 1.3, and 1.4 include a summary of the Pre-Planning, Feasibility Study, 
and PDS activities, respectively. 
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Exhibit 1.1: Capital Program Delivery Process
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Site/Design 
Prospectus 

Site/Design 
Prospectus to OMB 

Facility Need / 
Agency Request 

Feasibility Study (FS) 

Planning Call 

Site Directive 

CILP to Congress 

CILP to OMB 

Allowance Document 

Informal Site Investigations 

Program 
Development 
Study (PDS) 

Construction 
Prospectus 

Site/Design 
Appropriation to Congress 

Site/Design 
Authorization to Congress 

A/E Selection Predesign 
A/E 
Concepts 

A/E Award 

Closing & Title 

Pre-Planning and Ongoing GSA Management 

Planning Call 

Fiscal Year 1 Fiscal Year 0 Fiscal Year 2 Fiscal Year 3 

Calendar Year 2 Calendar Year 1 Calendar Year 3 Calendar Year 4 

Informal Site Consultations 
NEPA, CERCLA, NHPA Section 106, 
Special Studies 

Site 
Investigation 
Conduct NEPA, ESA, 
Special Studies, NHPA 
Section 106 

Site Acquisition 
Activities 
Finalize NEPA, 
CERCLA, & Special Studies 
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Site Remediation 

Construction 
Prospectus 
to OMB 

Construction 
Appropriation 
to Congress 

Construction 
Authorization to Congress 

General Contractor 
Selection 

A/E Design Development A/E Construction Documentation 

Construction Allowance Document 

CILP to OMB 

CILP to Congress 

G/C Award 

A/E Design Complete 

Site Construction 

Building Construction 

Fiscal Year 5 Fiscal Year 4 Fiscal Year 6+ 

Calendar Year 6 Calendar Year 5 Calendar Year 7 
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Exhibit 1.2: Summary Sheet—Pre-Planning Phase


Goal The Pre-Planning phase represents GSA‘s day-to-day facility operations. It assembles 
the people, information, and budgets needed for an effective evaluation of the 
alternatives that will be developed in the Feasibility Study. During the Pre-Planning 
phase, GSA becomes familiar with much of this information (e.g., special studies, 
customer agency plans, facility requirements, and community characteristics). 

Keys to Success • Know GSA’s inventory in the community and the local market. 

• Maintain close working relationships with customer and community stakeholders. 

• Know GSA facility needs and urgencies. 

Tasks • Maintain ongoing communication with the customer agency 
and community stakeholders. 

• Complete Local Portfolio Plans (LPPs) and Asset Business Plans (ABPs). 

• Complete facility conditions and other special studies, including Building 
Evaluation Reports (BERs), Building Preservation Plans (BPPs), and seismic and 
security studies, among others. 

• Assess the customer’s present and future needs. 

• Reserve budgets for additional required studies. 

• Know community plans and develop local contacts. 

Deliverables • Topic-specific studies necessary to prepare the Feasibility Study or PDS 
(e.g., BERs, BPPs, seismic). 

• Ongoing small renovation projects (Budget Activity 54, BA54). 

• Informal customer agency needs assessments or space requests. 

Approvals • N/A 
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Resources Office of the Chief Architect 
• The Project Planning Guide 
• GSA Preservation Desk Guide 
• U.S. Courts’ 5-Year Plan 
• Courthouse Project Handbook 
• Building Commissioning Guide 
• CivicSquare—Urban Development/Good Neighbor Insite 

Regional Border Station Center 
• Border Station Partnership Council Long-Range Plan 

Regional Office of Real Property Asset Management 
• Customer agency space plans 
• Local Portfolio Plans (LPPs) 
• Asset Business Plans (ABPs) 

Regional Property Development 
• Building Evaluation Reports (BERs) 

Regional Historic Preservation Officer 
• Building Preservation Plans (BPPs) 

Each of these publications and documents is available, along with other 
resources, on PBS Web sites. 



Exhibit 1.3: Summary Sheet—Feasibility Study (FS) Process


Goal In the Feasibility Study phase, the project team and the customer agency consider 
alternatives and set a course of action for the project. By the completion of this phase, 
GSA must recommend an alternative to meet a customer’s need or a facility’s requirement. 
The choice must establish a sound foundation for the design and execution of the project. 
The Feasibility Study process has the single greatest influence on a project’s development. 

Keys to Success • Supply logistical support for the Site/Design Prospectus. 

• Understand the customer’s business goals. 

• Develop an integrated project team (consistent with OMB guidance and GSA’s 
overall emphasis on integrated design). 

• Evaluate a broad range of alternatives. 

• Identify and evaluate viable sites. 

• Set realistic customer expectations for future projects. 

• Supply sufficient information to establish the site and design budget. 

• Provide clear pricing and tenant improvement (TI) information. 

• Identify investment returns. 

• Emphasize the importance of the Project Management Plan. 

Tasks • Establish project goals. 

• Assemble needed resources and guidelines. 

• Identify team roles and responsibilities. 

• Assess existing facility conditions. 

• Assess the customer’s present and future needs. 

• Create a customer/community Communications Plan. 

• Identify the range of alternatives to meet needs and goals. 

• Evaluate the program, cost, and project goal implications of each alternative. 

• Assess logistical considerations and risks. 

• Recommend an alternative. 

• Establish the project schedule. 

• Initiate Section 106 of the National Historic Preservation Act (NHPA) and National 
Environmental Policy Act (NEPA) consultation. 

• Create a Project Management Plan. 
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• Provide documentation to support the Site/Design Prospectus. 

• Recommend a designer procurement process. 

Deliverables • Feasibility Study (all alternatives). 

• Project Management Plan (developed concurrently). 

• Site/Design Prospectus request. 

• Project Development Rating Index (PDRI). 

Approvals • Project Management Plan submittal. 

• GSA submittal of project to OMB. 

• OMB inclusion of project in budget request. 

• Congressional authorization of Site/Design Prospectus. 

Resources Office of the Chief Architect 
• The Project Planning Guide 
• Facilities Standards for the 

Public Buildings Service (P-100) 
• Scope of Work for Feasibility Studies 
• The Site Selection Guide 
• Project Management Plan Outline (samples) 
• Design Excellence Program Guide 
• QA/Commissioning Tool 
• CivicSquare–Urban Development/Good Neighbor Insite 
• General Construction Cost Review Guide (GCCRG) 
• Courthouse Project Handbook 
• Building Commissioning Guide 
• GSA Preservation Desk Guide 

Office of Real Property Asset Management 
• CILP Planning Call 

Regional Office of Real Property Asset Management 
• Asset Business Plans (ABPs) 
• Local Portfolio Plans (LPPs) 

Regional Border Station Center 
• Border Station Partnership Council Long-Range Plan 

Regional Historic Preservation Officer 
• Building Preservation Plans (BPPs) 

Office of Applied Science 
• NEPA Desk Guide 

Each of these publications and documents is available, along with 
other resources, on PBS Web sites. 



Exhibit 1.4: Summary Sheet—Program Development Study (PDS) Process


Goal In the PDS phase, the project team and their customer agency refine the project 
created in the Feasibility Study phase. With the completion of this phase, GSA has a 
sound foundation to pursue construction funding. 

Keys to Success • Evaluate Feasibility Study conclusions 
and assumptions. 

• Understand the design strategy. 

• Develop a detailed Implementation Plan. 

• Supply a sufficient construction budget. 

• Develop clear pricing and building shell and 
tenant improvement (TI) information. 

Tasks • Assess Feasibility Study and new information. 

• Establish project goals. 

• Assemble needed resources and guidelines. 

• Identify team roles and responsibilities. 

• Refine customer/community Communications Plan. 

• Identify a range of alternatives. 

• Evaluate the program, cost, and project goal implications of each alternative. 

• Assess logistical considerations and risks. 

• Consult State Historic Preservation Officer (SHPO)/Advisory Council on Historic 
Preservation (ACHP) on preservation impacts. 

• Recommend detailed alternatives (design directives). 

• Recommend a contractor procurement process. 

• Establish/refine project schedule. 

• Refine Project Management Plan. 

• Provide documentation to support Construction Prospectus. 

Deliverables • PDS. 

• Project Management Plan. 

• Construction Prospectus request. 

• Project Development Rating Index (PDRI). 
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Approvals • Approval of Project Management Plan. 

• PBS submittal of project. 

• OMB inclusion of project in budget request. 

• Congressional authorization of Construction Prospectus. 

Resources Office of the Chief Architect 
• The Project Planning Guide 
• Facilities Standards for the Public Buildings Service (P-100) 
• Scope of Work for Feasibility Studies 
• The Site Selection Guide 
• Project Management Plan Outline (samples) 
• Design Excellence Program Guide 
• QA/Commissioning Tool 
• CivicSquare–Urban Development/Good Neighbor Insite 
• Courthouse Project Handbook 
• Building Commissioning Guide 
• GSA Preservation Desk Guide 
• Scope of Work for PDSs 

Office of Real Property Asset Management 
• CILP Planning Call 

Regional Office of Real Property Asset Management 
• Asset Business Plans (ABPs) 
• Local Portfolio Plans (LPPs) 

Regional Border Station Center 
• Border Station Partnership Council Long-Range Plan 

Regional Historic Preservation Officer 
• Building Preservation Plans (BPPs) 

Office of Applied Science 
• NEPA Desk Guide 

Each of these publications and documents is available, along with 
other resources, on PBS Web sites. 


