

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. PS02		3. EFFECTIVE DATE JUL 31, 2006		4. REQUISITION/PURCHASE REQ. NO. 9PCT-06-2040		5. PROJECT NO. (If applicable)	
6. ISSUED BY GSA, PBS, PROPERTY DEVELOPMENT DIV TECHNICAL SERVICES BRANCH, 9PCT 450 GOLDEN GATE AVE, 3RD FLOOR WEST SAN FRANCISCO CA 94102 Arthur L. Brown L1Q 415-522-3292				7. ADMINISTERED BY (If other than Item 6) See Block 6			
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) FORELL-ELSESSER ENGINEERS, INC 160 PINE ST 6TH FLOOR SAN FRANCISCO CA 941115504 DUNS: 056160872 Cage Code: 3E8B0				(X)			
				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				10A. MODIFICATION OF CONTRACT/ORDER NO. GS-09P-04-KTD-0086			
CODE 00006366				FACILITY CODE			
				10B. DATED (SEE ITEM 13) AUG 01, 2004			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

Modification Amount: \$5,000.00
Modification Obligated Amount: \$5,000.00

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-5 Changes & Changed Conditions (April 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 6 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Project: GSA National Supplemental Seismic/Structural/Blast Engineering Services

1) The purpose of this modification is to exercise Option 2 of the contract which extends the period of performance from August 1, 2006 through July 31, 2007.

2) Change Section-13 FAR 52.216-18 Ordering
 From: Such order may be issued from August 1, 2005 through July 31, 2006.
 To: Such order may be issued from August 1, 2006 through July 31, 2007.

3) See Page 2 for Option 2 Pricing Schedule

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Elizabeth Halton, CFO		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Arthur L. Brown, Senior Contracting Officer 415-522-3292	
15B. CONTRACTOR/OFFEROR <i>Elizabeth Halton</i> (Signature of person authorized to sign)	15C. DATE SIGNED 08/09/06	16B. UNITED STATES OF AMERICA <i>Arthur L. Brown</i> (Signature of Contracting Officer)	16C. DATE SIGNED 8/9/2006

PART 1, SECTION B, FORELL/ELSESSER ENGINEERS, INC.
GS-09P-04-KTC-0086

Pricing Schedule

OPTION YEAR TWO, August 1, 2006 through July 31, 2007

CLIN 001: Conventional Structural/ Seismic Engineering

AA Principal	\$199.28
BB Structural Engineer/Project Manager	\$162.77
CC Sr. Structural Engineer	\$149.47
DD Structural Engineer	\$117.90
EE Engineer, C.E.	\$94.65
FF CADD	\$96.31
GG Clerical/ Support	\$73.06

CLIN 002: Blast Engineering/Progressive Collapse Analysis

AA Principal	\$167.77
BB Project Manager	\$114.43
CC Sr. Engineer	\$88.99
DD Engineer	\$63.58
EE CADD	\$60.83
FF Clerical! Support	\$50.16

CLIN 003: Cost Estimating

AA Principal	\$161.64
BB Project Manager	\$129.31
CC Senior Cost Estimator	\$121.23

CLIN 004: Geotechnical/Geological

AA Principal	\$183.2891
BB Sr. Engineer/Geologist	\$124.36
CC Project Engineer/Geologist	\$97.99
DD Staff Engineer/Geologist	\$74.68
EE CADD/Graphics	\$93.30
FF Project/Support	\$77.94

Note: Pricing is based on composites and does not represent an actual hourly rate.

SCHEDULE Continued

ITEM NO.	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT \$
0003	Accounting and Appropriation Data: PJ4J01605.2006.192X.00.PG61.P00Q3000.516.PG112. ... Cost Applied: \$5,000.00	1.00	LS	5,000.00	5,000.00