



San Ysidro Land Port of Entry  
Phase 1B -  
Expansion and Reconfiguration Project

**PUBLIC AWARENESS COMMUNICATION OF PLANNED CONSTRUCTION ROADWAY CLOSURES**

Date Submitted: June 17, 2011

PLANNED CLOSURE			DETOUR	
DATE(S)	TIME	ROADWAY *	YES / NO	DETOUR DESCRIPTION
June 15-17, 2011	10:00 PM Wednesday to 3:45 AM Friday continuous	Booth lanes 15, 16, 17, and 18	NO	--
June 17-19, 2011	10:00 PM Friday to 3:45 AM Sunday continuous	Booth lanes 11, 12, 13, and 14	NO	--
June 20, 2011 to June 21, 2011	8:00 PM Monday to 5:30 PM Tuesday continuous	Booth lanes 7, 8, 9, and 10	NO	--
June 21, 2011 to June 23, 2011	10:00 PM Tuesday to 3:45 AM Thursday continuous	Booth lanes 3, 4, 5, and 6	NO	--
June 20, 2011 to March 15, 2012	complete closure	Northbound West egress lanes	YES	Northbound traffic utilizing the west egress lanes will be transferred to the temporary lanes through the middle of the port.
June 22, 2011 to June 24, 2011	10:00 PM Wednesday to 3:45 AM Friday continuous	Booth lanes 23 & 24 & Post Primary area behind booths	NO	--



San Ysidro Land Port of Entry  
Phase 1B -  
Expansion and Reconfiguration Project