
TIMELINE FOR EXPANSION OF DOWNTOWN CALEXICO LPOE 
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Master Planning

Site Acquisition

Design (27 Mos for both phases)

Contractor Selection
 

Phase 1  Construction (17 Mos) 

Environmental Studies
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Contractor Selection

Phase 2 Construction (29 Mos)
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$14M Prior Site & Design Funding (FY2007)

FY10 Auth - Add'l Site; Add'l Design & Ph 1 Constr $80M FY10 Appropriation - Add'l Site; Add'l Design & Ph 1 Construction

FY11 Auth - Phase 2 Construction $181M FY11 Appropriation - Phase 2 Construction
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Phase 1 Design

Preliminary Concepts Final Concepts Design Development Construction Documents

CBP Review and MP Layout Selection OCA/CBP Peer Review OCA/CBP Review

OCA/CBP Cost Estimate Review OCA/CBP Cost Estimate Review OCA/CBP Cost Estimate Review

Final Concept Presentation
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