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Project Summaiy 

The General Services Administration (GSA) proposes a limited scope repair and 
alteration project for the Robert F, Peckham Federal Building and U.S. Courthouse 
(Peckham) in San Jose, California. Through Public Law 105-277, Congress appropriated 
$10,800,000 for acquisition of a site for new comthouse constrnction in San Jose, This 
prospectus proposes repair and alteration of the existing Peckham buildings in lieu of the 
originally planned site acquisition, design and constrnction of a new U.S. comthouse. 

Major Work Items 
Building systems (HVAC work and roofreplacement) and electrical and accessibility 
upgrades in comtrooms. 

Project Budget 
Design and Review ......................... , .... , .......... , ...... , , ... , ............................... $ 568,000 
Estimated Constrnction Cost (ECC) ........................................................... $ 9,452,000 
Management and Inspection (M&I),,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, .. ,,,, .. ,, .. , ... ,,,,$ 660,853 

Estimated Total Project Cost (ETPC)* .......................................................... $10,680,853 

*Tenant agencies may fund an additional amount for alterations above the standard 
normally provided by GSA. 

Authorization Requested (Design, ECC and M&ll ................................... $10,680,8531 

Fu11cling Requested ............................ , ........................................................................... $02 

Prior Authority and Funding (Alteration of Peckham): 

None 

1 The originally approved project for acquisition of a site to construct a new U.S. courthouse was fonded at 
$10,800,000 in FY I 999 (PL I 05-277). Although no fonds are being requested in this prospectus, 
approval of the prospectus is needed for this repair and alteration project. Concurrently, GSA will request 
approval to transfer the remaining balance of the previously appropriated project funds to pay for the 
proposed repair and alteration project. Obligations to date include $119,146.48, thus leaving a remaining 
balance of $10,680,853. The U.S. Courts support redirection of site funds for this repair and alteration 
project. 

2 Same as note #I. 
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Prior Authority and Funding (New U.S. courthouse construction in San Jose, CA): 

The House Committee on Transpottation and Infrastructure authorized $39,922,000: 
• $10,800,000 for acquisition of a site for the construction of a U.S. cowthouse on 

July 23, 1998; 
• $19,441,000 for additional site and design for a 420,635 gsfcourthouse, including 

112 inside parking spaces, on July 18, 2001; and 
• $6,681,000 for additional site and design for a 404,361 gsf courthouse, including 

76 inside parking spaces, on July 23, 2003. 

The Senate Committee on Environment and Public Works authorized $51,341,000: 
• $10,800,000 for acquisition of a site for the construction of a U.S. comthouse on 

September 23, 1998; 
• $19,441,000 for additional site and design for a 420,635 gsf courthouse, 

including 112 inside parking spaces and 20 outside parking spaces, on 
September 25, 2001; and 

• $21,100,000 for additional site acquisition for the construction of a U.S. 
courthouse on September 13, 2006. 

Through Public Law 105-277, Congress appropriated$ I 0,800,000 for FY 1999. 

Schedule Start End 
Design FY2014 FY2014 
Constrnction FY2014 FY2015 

Building 
Peckham is located within the central business district at 280 South First Street, San Jose, 
Califomia. Constructed in 1984, the property consists of two low-rise steel framed 
buildings: a five-story U.S. courthouse and a three-story federal building. The buildings 
are connected by a steel trussed sunshade structure and two exterior pedestrian bridges at 
the second and third levels. The buildings total 269,340 gross square feet, with a total of 
231,455 rentable square feet. The building is named after the late Judge Robert F. 
Peckham, a former Chief Judge of the Notthem District of Califomia, who helped 
pioneer the use of legal means other than cowt trials to resolve disputes. 
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Tenant Agencies 
District Comt, Bankruptcy Court, Circuit Library, U.S. Probation, U.S. Pretrial Services, 
U.S. Public Defender Service; Justice Department - U.S. Trustees, U.S. Marshals 
Service, U.S. Attorney's Office, Bureau of Alcohol, Tobacco, Firearms; Department of 
Homeland Security - U.S. Secret Service, Immigration & Customs Enforcement, National 
Protection & Programs Directorate FPS, Customs and Border Protection Field 
Operations; GSA - Public Buildings Service, Federal Acquisition Service; Social Security 
Administration. 

Proposed Project 

The proposed project is a tm·geted repair and alteration project focused on building 
systems/infrastructure (HVAC, roofing, life safety, energy, exterior, and common areas) 
and comtroom electrical and accessibility upgrades. The comtroom improvement portion 
of the project proposes electrical upgrades for all eleven courtrooms and accessibility 
upgrades for two courtrooms. This results in improved courtroom functionality by 
upgrading electrical infrastructme to allow for the installation of audio and visual 
equipment and for enhanced accessibility for persons with disabilities in one District 
courtroom (shared by both District and Magistrate judges) and one Bankruptcy 
courtroom. 

Major Work Items 

Building Systems: 
HVAC, Life Safety & Energy $6,656,000 
Roofing, Exterior & Common Areas $ 818,000 

Electrical ( comtrooms) $1,704,000 
Accessibility (courtrooms) $ 274,000 

TotalECC $9,452,000 
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Justification 

Since 1996, the Judiciary's Five-Year Courthouse Project Plan has included a new 
courthouse to replace Peckham. Based on the long-term operational and space 
requirements of the District Courts at that time, the facility did not meet their minimum 
standards. Although funding for site acquisition was approved in 1999, the balance of 
funding to design and construct a new Federal courthouse has not been authorized or 
appropriated to date. During the time since initial funding was received, Court priorities 
shifted, the Judiciary imposed a two-year moratorium (2004) on new construction and 
capital investment for new comthouses diminished over recent years. 

GSA and the Comts continued to evaluate the project based on priorities as outlined in 
the Comts' Five-Year Plan. In June 2011, a GSA feasibility study showed a substantial 
reduction in the anticipated growth for the U.S. Courts and related agencies. This was 
due to a decline in anticipated caseload growth, courtroom sharing policies for senior 
District, Magistrate and Bankruptcy judges and the recent policy change to exclude 
comtrooms and chambers for projected judges from the Judiciary's Program of 
Requirements. Based on the new policies and growth projections, GSA and the Courts 
determined that a new courthouse is no longer required. Peckham can meet the Courts' 
space needs through 2024. With issuance of the Five-Year Comthouse Project Plan for 
FYs 2013-2017 on February 1, 2012, the Judicial Conference removed the San Jose new 
courthouse from the Plan. Of the originally appropriated $10.8 million, $10,680,853 is 
remaining to be repurposed for the proposed limited scope repair and alteration project at 
Peckham. The U.S. Comts support the redirection of site funds for this repair and 
alteration project. 

Since the complex was constructed in 1984, it has not undergone any significant 
renovations. The existing Peckham building systems, such as enclosure (roof, window 
and cmtain wall seals) and HVAC equipment, have reached the end of their useful lives. 
This proposed limited scope repair and alteration project will improve the RV AC 
systems, result in significant energy savings and extend the useful life of the RVAC 
systems. In addition, a new roof will better secure the buildings' envelopes. Long-term, 
a full modernization of the facility will be needed in the future to address remaining 
building systems, tenant standards and functionality, security, blast and seismic 
deficiencies. 
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Summary of Energy Compliance 

The project will integrate and implement sustainable design principles and energy 
efficiency effotts as seamlessly as possible into the design and construction process, as 
applicable. 

Alternatives Considered (30-year, present value costs) 

There are no feasible alternatives to this project. 

Recommendation 

ALTERATION 

Certification of Need 

The proposed project is the best solution to meet a validated Government need. 

JAN 1 O 2014 
Submitted at Washington, DC, on ___________________ 

<:JKJI{s-
Approved: ____.c:JJ '<---"___ U~-------,------,---,--------,-------

Administrator, General Services Administration 
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