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GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 8 
PUBLIC BUILDINGS SERVICE 

LEASE AMENDMENT 
TO LEASE NO. GS-02.S-24082 

,\DDRESS OF PREMISES 99 1oth Avenue PON Number: PS0034550 
New York, NY 10011-4713 

THIS AMENDMENT Is made end entered Into between Able Empire Group, L.P. 

whose address Is: I 00 Peabody Place 
Room 1400 
Memphis, 1N 38103 

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Govemment: 

WHEREAS, the parties hereto desire to amend the above Lease .. 

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which Is hereby 
acknowledged, covenant and agree that the said lease Is amended, effective upon execution by the Government as follows: 

1. The Govemment has requested changes to the scope of work agreed to In Lease Amendments #3 & #7, and the parties 
agree that these changes Increase the total project cost by $158,324.53. These changes are Included as an attachment 
to this Lease Amendment and entitled Exhibit "A". Addlllonatly, the Government has requested and the Lessor has 
agreed to supply and Install a 1000KW dlesel generator as shown on the drawings and specifications created by AKF 
dated 3/17/17 end entitled "Issued for Revision 3. "* The total cost to supply and Install the 1 OO0KW generator, which the 
Govemment shall pay, Is agreed to be $3,855,807.50, and the Lessor shall perform all work necessary to Install the 
generator. The Government shall cooperate with Lessor and acknowledges that there may be required shut-downs of Its 
equipment during lnstallatlon and for testing and maintenance of the generator. The Lessor shall give advance notice of 
any planned shutdown and make a reasonable effort to coordinate the same with the Government but shall not be 
required to Incur overtime or other Incremental expense In connection therewith. Upon completion of Installation and 
lnltlal testing of the generator the Govemrnent shall assume full responsibility therefor at the Government's sole cost and 
expense, and shall thereafter be solely responsible for the repair, maintenance and testing thereof and any replacements 
required In connection therewith. The total amount of the Tenant Improvements authorized for this project Is, therefore, 
$11,201,155.95, which exceeds the Tenant Improvement Allowance of $2,127,192.78 by $9,073,963.17. As the work 

This Lease Amendment contains 3 pages plus Exhibit. 

All other terms and conditions of the lease shall remain In force and effect. 
IN WITNESS WHEREOF, the parties subscribed their names as of the below date. 

FORT  FO

s~n  s  
Name: ----~---------- Name: Scott Elgart 
Title: --___,-,----,-------- TIiie: lease Contracting Officer 
Entity Name: Able Empire Group L.P .. ____ GSA, Public B~ull lngs !rvlce, 
Date: 2.,/T Ill ,?J I Date: --~7....._..-\ ..... ln------f 411-~11 __________ _ 
WITNESSED FOR THE LESSOR BY: 
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progresses, the Government shall make lump sum payments for work that Is substantially complete upon receipt of a 
proper Invoice In accordance with the payment provisions contained In Paragraphs 18 and 21 of the General Clauses. 
The Invoices must be submitted from Able Empire Group, L.P. and all submitted documents must Inch.Ide PON# 
PS0034550 as the reference number. The Invoices must be submitted electronlcally on the Finance Website at 
www.flnance.gsa.gov with a duplicate Invoice to ti:te attention of the Contracting Officer, Including supporting 
documentaUon. 

There Is sUII a Tenant Improvement Allowance of $1,364,591.60 remaining to be used at the Government's discretion, 
this Is not Included in the $11,201,155.95 amount Included above. 

The total amount of $11,201,166.95 Includes the settlement amount of $199,152.00 Included In Paragraph 2 below. 

•The drawings and specifications have been prepared In accordance with the scope of work provided by the Government. 

2. The Parties agree to a time extension to substantially complete for beneflclal use Phases 1·3 on the 7., and a,, floors of the 
demised premises. The Lessor shall now have untll April 18, 2018, to oomplete these phases. In the event the 
construction Is not completed by this date the Government may, to the extent applicable, enforce the llquldated damages 
provision contained In the Lease. By granting this extension the Government shaD contribute $150,000.00 towards the 
extended General Conditions due the oontractor Reidy Contracting Group and towards the charges of the Lessor's 
Owner's Representative CBRE. Such contribution ahall be paid upon substantial completion of.the r" and 8111 floor work. 
In addition, the Govemment'shall contribute 60% of all costs charged .by SmithgroupJJR, PLLC for construction 
administration for this extended period, but this contribution by the Government shall not exceed $49,162.00. By 
executing this Lease Amendment, the Lessor and Government mutually agree that this document reflects the final 
settlement for any coats or fees auoclated with delay In delivering the Initial three phases of the pro)ect. The Lessor 
and Government mutually agree to forever release their respective agents, servants, employees, subcontractors, 
suppllera, successors, and assigns of all claims and llablllty of any character, type, or description, with respect to delays. 

3. The Parties acknowledge that the Lessor has completed the replacement of the 264 exterior, non-lobby windows; 
replaced aH existing restrooms with automatic water conservation, faucets, flush valves, and toilet partitions; added one 
unisex tollet In the basement; prepared and repainted the garage structure; pressure washing the garage deck; reslrlped 
and renumbered the floor surface; replaced the llghtlng In the garage; the Tltle Ill area on the 8111 floor, and the IT room on 
the 8th floor: and the compressed air system has been relocated within the laboratory. The Lessor has completed but 
has not received a sign off by their elevator congultant for the modernization of the five (5) elevator cabs which rs required 
by July 27, 2018, The Lessor has completed the repairs to the garage concrete floors for floor 4, floor 3, ts req~lred to 
be completed no later than December 31, 2017, floor2 ls required to be completed no later than December 31, 2018, and 
floor 1 and basement Is required to be completed no later than December 31, 2019. The Lessor Is required to replace all 
the acoustical celllng Illes In accordance with the requirements 3;21 & 3.22 on the 7fh and 8'11 floors, provide new lighting 
within the laboratory expansion space on the 7111 floor, throughout the existing laboratory space and the new and existing 
vault areas, provide a report from the professional engineer that the Office and laboratory spaces comply with the HV AC 
requirements stated In Paragraphs 3.42 & 3.43 (however, Lessor shall have until December 31, 2018 to complete 
cleaning of duct work), substantially complete for beneflclel use all upgrades Identified In the EBI consulting report, and all 
demolltlon and bulldlng shell Improvements associated with the Block Plans In Exhibit D no later than April 18, 2018. 
The Lessor shaD replace all of the acoustical celling tiles in accordance with the requirements stated In Paragraphs 3,21 
& 3.22 and all demolition and buUdlng shell Improvements associated with the Block Plans In Exhibit D on the 5°' & 6111 

floors In conjunction with the Tenant Improvement work that wlll take place after the Aprll 18, 2018 date. The Lessor 
shall substantially complete for beneflcfal use all bulldlng upgredes required In order to comply wllh the Architectural Act 
Accesslbllity Standards no later than April 18, 2018. The lessor must substanUally complete for beneflclal use the 
replacement of the 5 air cooled roof top A/C units servlng the laboratory Including piping, valves and Insulation, the 13 DX 
A/C units on the 1 •1 floor, 6th floor, elevator machine rooms, and the 4th floor telephone equlPR!ent room, replace the 5 A/C 
units and chilled water handlers that serve the laboratory (I.e. replacement of AHU 37 & 38) and replace A/C 35 with a 
100% outside air chilled water coollng AHU with steam heat to serve the main vault expansion no later than April 18, 2018 
and lhe Government raoow,lzes 11181 the comml,_lng and~;~,; not OCCIA' by,;;p, dfi, but must be complelod 
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no later than August 31, 2018. The Government acknowledges that the Lessor has not completed the emergency 
generator fuel oll system modifications required pursuant to Paragraph 1.16 llne Item 17 of the Lease by the required date 
of December 31, 2016 and Is granting an extension but the Lessor must have this work substantially completed for 
beneficial use no later then January 31, 2018 (except for the removal of fuel tank which shaR be completed no later than 
July 31, 2018). 

4. Lessor has given notice by letter dated August 14,· 2017 of e claim against Smith Group Architects for errors and 
omissions. Lessor shall continue to pursue such claim unless Lessor reasonably determines that the anticipated costs to 
pursue such claim, end taking Into account the probablllty of success, wlll llkely be such as would make continued pursuit 
thereof Impractical from a business standpoint. Lessor shall consult with the Government and share Information regarding 
realfzed and anticipated costs In reaching a decision to discontinue but shall not be required to obtain the Government's 
consent. If there ere proceeds realized (settlement or Judgment) as a consequence thereof, such proceeds (net of any 
legal fees or expenses which shall be disclosed to the Government prior to being Incurred by Lessor In connection 
therewith), shell be shared equally by Lessor and the Government In the form of a rent credit or at Lessor's election as a 
credit against the cost of then ongoing or future Tenant Improvements. 

~11~ i/1(,, 
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