THIS AGREEMENT, made and entered into this date by and between HANSON, HANSON, WERDELL, EVERTS AND JOHNSON
whose address is

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease to change the Lessor's address (as reflected above), amend the
completion date for Tenant Improvements (TIs) and Building Specific Security (BSS) work, and order TIs and BSS work.

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended
effective July 16, 2012, as follows:

Paragraphs 4.01, 5.07, and 5.08 are hereby modified, and Paragraph 7.01 is hereby added to the Lease.

The date for completion of TIs referenced in Paragraphs 4.01, 5.07, and 5.08 is amended to September 28, 2012.

7.01 Notice to Proceed for TI and BSS work

A. The Government has reviewed the Lessor's TI/BSS cost proposal and determined that the proposal is fair and
reasonable. This Lease Amendment serves as the Lessor's Notice to Proceed for the construction of TIs/BSS work in
the amount of $35,780.66 for TIs and [redacted] for BSS ([redacted]). Said amount includes all costs for labor,
materials, fees, overhead, profit, and any other costs required to complete the work. Upon completion of the work by the
Lessor and acceptance thereof by the Government, the Government shall issue a Lease Amendment to incorporate the
amortized costs for TIs and BSS work (amortized at 9% over 10 years), into the Lease.

All other terms and conditions of the Lease remain in full force and effect.