THIS AGREEMENT, made and entered into this date by and between
Malone Properties, Inc.
whose address is 122 Gallison Hill Road, Montpelier, Vermont 05602
hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease.

NOW THEREFORE, these parties for the consideration hereinafter mentioned covenant and agree that the
said Lease is amended, effective March 11, 2013, as follows:

1. The Lessor shall supply all labor and materials to accomplish as set forth and contained in the attached
Exhibit A in Supplemental Lease Agreement #3, attached hereto and made a part hereof. All work
shall be coordinated with Alan Bombardier, Construction Representative. Work is to be completed no
later than May 10, 2013.

2. Upon completion of this work and approval of the same by the Government, the Government shall pay
the Lessor $4,928.00 in full consideration for this work. Request for payment shall be made by a
submission of an invoice upon completion. Payment will be made within 30 days after receipt of the
invoice and the inspection and acceptance of the work by the Government. Progress payments will
not be made on this project.

3. NONPAYMENT FOR ADDITIONAL WORK: Any additional supplies or services or a change to
work specified herein may be performed by the contractor, either at his/her own volition or at the
request of an individual rather than a duly appointed Contracting Officer, except as may be explicitly
authorized and will not be paid for. Only a duly appointed Contracting Officer is authorized to
change the specifications, terms and conditions in this contract.

(Continued)

All of the parties hereto hereby execute and acknowledge their names as of the above date.

UNITED STATES OF AMERICA  GENERAL SERVICES ADMINISTRATION

(by)

Contracting Officer
(Official Title)
Supplemental Agreement No. 3
Lease No. LVT04687

4. IMPORTANT CHANGES FOR INVOICING:

The **original** invoice should be forwarded to the address below.

General Services Administration
Greater Southwest Finance Center (7BCP)
P.O. Box 17114
819 Taylor Street, Room 5C08
Fort Worth, TX 76102-0114

A **copy** of the invoice must also be sent to:

General Services Administration
P.O. Box 1368
Burlington, Vermont 05402

**NOTE: THE CONTRACTOR MUST REFERENCE ON THEIR INVOICE THE PEGASYS DOCUMENT NUMBER (PDN) PS0025878**

5. FAR 52.246-12 - Inspection of Construction and GSAR 552-246-72 Final Inspection and Test are incorporated herein and attached.

6. CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification(s) agreed to herein as complete equitable adjustments for the Contractor's proposal for the work to be performed in accordance with SLA No.3 the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment.