LEASE AMENDMENT

TO LEASE NO. GS-03B-09488

PDN Number: PS0026617

ADDRESS OF PREMISES
1-79 Technology Park Research Center
1000 Galliher Drive
Fairmont, WV 26554-8826

THIS AMENDMENT is made and entered into between

Vertex Non-Profit Holdings, Inc.

whose address is: 1000 Technology Drive, Suite 8800
Fairmont, WV 26554-8827

to

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease for Change Orders #3, 4, and 5 for expansion to the Area A

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, covenant and agree that the said Lease is amended, effective upon execution by the Government, as follows:

A. Notice to Proceed (NTP) was issued according to the following dates and summary:

Change Order 3 (June 5, 2013) – purchase and installation of 36 Koldlok Grommets, inclusive of 40 tile cuts, within the existing raised floor in Area A (see Attachment #1).

Change Order 4 (July 1, 2013) – provides a credit for the original fire protection scope and adds a fusible link system, per the design incorporated into the hot aisle containment system. This addition addresses the project's fire protection system requirements. This change order also includes the provision and installation of the

This Lease Amendment contains 23 pages.

All other terms and conditions of the lease shall remain in force and effect.

IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE L 
Signature: [Redacted]
Name: [Redacted]
Title: Lease Contracting Officer
Entity Name: GSA, Public Buildings Service
Date: 8-14-2013

FOR THE GOVERNMENT:
Signature: [Redacted]
Name: Cameron Ryon
Title: Lease Contracting Officer
GSA, Public Buildings Service
Date: 8-14-2013

WITNESSES:

Signature: [Redacted]
Name: [Redacted]
Title: [Redacted]
Date: 8/12/13

Lease Amendment Form 12/12
hot aisle containment system, full-length containment curtains at five specific locations in the CW-CZ aisle, and resettable fusible links on the containment system. Order further provides for the temporary cooling and dehumidification for the MDF, Area A, and Room 359 during the period that the chilled water loop is drained (see Attachment #2).

Change Order 5 (July 19, 2013) - revises the location of the future 4” CWR valve #30, (denoted with key note #3 “existing to remain” on sheet M201) to a location outside the footprint of PDU #5. Specifically, this request proposes relocating the isolation valve to a north-east position outside the PDU footprint with the addition of a welded 90 degree elbow with a single bolted flange connection.

**TOTAL CHANGE ORDER COSTS:** $27,906.42

B. After inspection and acceptance of work by the Government, a properly executed original invoice in the amount of $27,906.42 shall be forwarded to:

General Services Administration (GSA)  
Greater Southwest Region (7BC)  
P.O. Box 17181  
Fort Worth, TX 76102-0181

A copy of the invoice must also be mailed to:

GSA, Public Buildings Service  
South Branch (3PRSC)  
Attn: Cathleen Ryer, Contracting Officer  
20 North 8th Street, 8th Floor  
Philadelphia, PA 19107-3191

For an invoice to be considered proper, it must:

1. Be received after the execution of this LA  
2. Reference the Pegasys Document Number (PDN) specified on this form  
3. Include a unique, vendor-supplied, invoice number  
4. Indicate the exact payment amount requested, and  
5. Specify the payee’s name and address.

Payment will be due within thirty (30) calendar days after GSA’s designated billing office receives a properly executed invoice or acceptance of the work by the Government, whichever is later.