Exhibit 300: Federal Asset Sales Program (e-Gov) (Revision 11)

	Exhibit 300:  Capital Asset Plan and Business Case Summary

Part I:  Summary Information And Justification (All Capital Assets)


Section A: Overview (All Capital Assets)
	1. Date of Submission:
	

	2. Agency:
	 General Services Administration

	3. Bureau:
	Office Of Governmentwide Policy

	4. Name of this Capital Asset:
	Federal Asset Sales Program (e-Gov)

	5. Unique Project (Investment) Identifier: (For IT investment only, see section 53. For all other, use agency ID system.)
	023-30-01-06-01-0080-24

	6. What kind of investment will this be in FY 2010? (Please NOTE: Investments moving to O&M in FY 2010, with Planning/Acquisition activities prior to FY 2010 should not select O&M. These investments should indicate their current status.)
	Multi-Agency Collaboration

	7. What was the first budget year this investment was submitted to OMB?
	FY2004

	8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an identified agency performance gap:

	Federal Asset Sales (eFAS) is an E-Government initiative designed to improve and optimize the way the Federal Government disposes of its assets. The initiative creates a secure, efficient, and effective online e marketplace that serves as a single point of contact for the public to find property for sale by the Federal government. GSA serves as the managing partner of this initiative. OGP houses the centralized planning office for the initiative and is the source of communication between partner agencies, sales centers, portal sponsors, the Office of Management and Budget (OMB), and the public at large.

The initiative focuses on the final phase of the Asset Lifecycle Management Framework, the process by which an asset is managed and disposed of, and offers significant benefits to participating Federal agencies as they conduct their asset disposition activities.

The eFAS initiative closes a performance gap by bringing all assets for sale by the government to one web portal location.  Previously, all agencies acted individually in terms of of advertising, disposing, and selling property.  

As of July 2008, seven agencies have been approved to serve as Sales Centers (SCs) within the eFAS initiative.  SCs are agencies who sponsor the posting and sales of personal property (vehicles and parts, computers, electronics, jewelry, office supplies, books and music, sporting goods, household goods, clothing and other personal items); USDA, GSA, Treasury, and Dept of Justice (USMS) currently serve as Sales Centers.  Per legislative mandate, all agencies must sell personal property via one of the designated Sales Centers.  Beginning in Q1, FY2009, the Department of Defense, DOI (National Business Center), and Treasury (IRS) will come online as the newest Sales Centers.

Portal Sponsors are agencies who sponsor the posting and sales of real property (farms, homes, buildings, and land); Currently, those agencies are GSA, USDA, HUD, and VA. Their portals link directly to the GovSales portal.



	9. Did the Agency's Executive/Investment Committee approve this request?
	Yes

	      a. If "yes," what was the date of this approval?
	7/29/2008

	10. Did the Project Manager review this Exhibit?
	Yes

	11. Contact information of Program/Project Manager?

	Name
	

	Phone Number
	

	Email
	

	a. What is the current FAC-P/PM (for civilian agencies) or DAWIA (for defense agencies) certification level of the program/project manager?
	Mid/Journeyman//DAWIA-Level 2

	b. When was the Program/Project Manager Assigned?
	12/15/2004

	c. What date did the Program/Project Manager receive the FAC-P/PM certification? If the certification has not been issued, what is the anticipated date for certification?
	4/13/2006

	12. Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable techniques or practices for this project?
	Yes

	      a. Will this investment include electronic assets (including computers)?
	Yes

	      b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only)
	No

	            1. If "yes," is an ESPC or UESC being used to help fund this investment?
	

	            2. If "yes," will this investment meet sustainable design principles?
	

	            3. If "yes," is it designed to be 30% more energy efficient than relevant code?
	

	13. Does this investment directly support one of the PMA initiatives?
	Yes

	      If "yes," check all that apply:
	Expanded E-Government

	      a.  Briefly and specifically describe for each selected how this asset directly supports the identified initiative(s)? (e.g. If E-Gov is selected, is it an approved shared service provider or the managing partner?)
	Federal Asset Sales (FedAssetSales) is one of the 24 President's Management Agenda E-Government Initiatives.  The initiative is managed by the General Services Administration (GSA) and has participation from all 26 Scorecard Agencies.  The Executive Steering Committee, comprised of 15 cabinet level agency representatives, guides and approves all major decisions as well as initiative direction.

	14. Does this investment support a program assessed using the Program Assessment Rating Tool (PART)?  (For more information about the PART, visit www.whitehouse.gov/omb/part.)
	No

	      a. If "yes," does this investment address a weakness found during a PART review?
	No

	      b. If "yes," what is the name of the PARTed program?
	

	      c. If "yes," what rating did the PART receive?
	

	15. Is this investment for information technology?
	Yes

	If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions 16-23.

	For information technology investments only:

	16. What is the level of the IT Project? (per CIO Council PM Guidance)
	Level 3

	17. In addition to the answer in 11(a), what project management qualifications does the Project Manager have? (per CIO Council PM Guidance)
	(1) Project manager has been validated as qualified for this investment

	18. Is this investment or any project(s) within this investment identified as "high risk" on the Q4 - FY 2008 agency high risk report (per OMB Memorandum M-05-23)
	Yes

	19. Is this a financial management system?
	No

	      a. If "yes," does this investment address a FFMIA compliance area?
	

	            1. If "yes," which compliance area:
	

	            2. If "no," what does it address?
	

	      b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial systems inventory update required by Circular A-11 section 52

	

	20. What is the percentage breakout for the total FY2010 funding request for the following? (This should total 100%)

	Hardware
	

	Software
	

	Services
	

	Other
	

	21. If this project produces information dissemination products for the public, are these products published to the Internet in conformance with OMB Memorandum 05-04 and included in your agency inventory, schedules and priorities?
	Yes

	22. Contact information of individual responsible for privacy related questions:

	Name
	

	Phone Number
	

	Title
	

	E-mail
	

	23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration's approval?
	No

	Question 24 must be answered by all Investments:

	24. Does this investment directly support one of the GAO High Risk Areas?
	Yes


Section B: Summary of Spending (All Capital Assets)
	1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for "Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment should be included in this report.


	Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES 

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
	

	
	PY-1 and earlier
	PY 2008
	CY 2009
	BY 2010
	BY+1 2011
	BY+2 2012
	BY+3 2013
	BY+4 and beyond
	Total

	Planning:
	43.9979
	0
	0
	0
	
	
	
	
	

	Acquisition:
	1.796991
	0
	0
	0
	
	
	
	
	

	Subtotal Planning & Acquisition:
	45.794891
	0
	0
	0
	
	
	
	
	

	Operations & Maintenance:
	12.6934
	36.0065
	36.0817
	35.8777
	
	
	
	
	

	TOTAL:
	58.488291
	36.0065
	36.0817
	35.8777
	
	
	
	
	

	Government FTE Costs should not be included in the amounts provided above.

	Government FTE Costs
	12.873749
	12.9154
	13.1709
	13.27471
	
	
	
	
	

	Number of FTE represented by Costs:
	27
	4
	1
	1
	
	
	
	
	

	Note: For the multi-agency investments, this table should include all funding (both managing partner and partner agencies). Government FTE Costs should not be included as part of the TOTAL represented.


	2. Will this project require the agency to hire additional FTE's?
	No

	      a. If "yes," How many and in what year?
	

	3. If the summary of spending has changed from the FY2009 President's budget request, briefly explain those changes:

	


Section C: Acquisition/Contract Strategy (All Capital Assets)
	1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this investment.  Total Value should include all option years for each contract.  Contracts and/or task orders completed do not need to be included.


	Contracts/Task Orders Table:
	 * Costs in millions 

	Contract or Task Order Number
	Type of Contract/ Task Order (In accordance with FAR Part 16)
	Has the contract been awarded (Y/N)
	If so what is the date of the award? If not, what is the planned award date?
	Start date of Contract/ Task Order
	End date of Contract/ Task Order
	Total Value of Contract/ Task Order ($M)
	Is this an Interagency Acquisition? (Y/N)
	Is it performance based? (Y/N)
	Competitively awarded? (Y/N)
	What, if any, alternative financing option is being used? (ESPC, UESC, EUL, N/A)
	Is EVM in the contract? (Y/N)
	Does the contract include the required security & privacy clauses? (Y/N)
	Name of CO
	CO Contact information (phone/email)
	Contracting Officer FAC-C or DAWIA Certification Level (Level 1, 2, 3, N/A)
	If N/A, has the agency determined the CO assigned has the competencies and skills necessary to support this acquisition? (Y/N)

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Level 1
	


	2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

	

	3. Do the contracts ensure Section 508 compliance?
	

	a. Explain why not or how this is being done?
	

	4. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved in accordance with agency requirements?
	

	      a. If "yes," what is the date?
	

	                  1. Is it Current?
	

	      b. If "no," will an acquisition plan be developed?
	

	            1. If "no," briefly explain why:
	


Section D: Performance Information (All Capital Assets)
	In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general goals, such as, significant, better, improved that do not have a quantitative or qualitative measure.

	Agencies must use the following table to report performance goals and measures for the major investment and use the Federal Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding "Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be extended to include performance measures for years beyond the next President's Budget.


	Performance Information Table
	

	Fiscal Year
	Strategic Goal(s) Supported
	Measurement Area
	Measurement Category
	Measurement Grouping
	Measurement Indicator
	Baseline
	Target
	Actual Results

	2007
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Customer Results
	Customer Benefit
	Customer Satisfaction
	FAS Portal ACSI Customer Satisfaction Rating.
	65
	67
	69

	2007
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Mission and Business Results
	Administrative Management
	Facilities, Fleet, And Equipment Management
	Percentage of  real and personal property assets sold equal to or greater than Market Value (MV).  To the fullest extent possible, the MV will be determined for what can be reasonably assessed. 
	95% 
	95%
	95% 

	2007
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Mission and Business Results
	General Government (Cross-Agency)
	Central Property Management
	Total Gross Sales Revenue
	$203,451,018.85- Q3 FY07
	FY07 is baseline year.  Targets for FY08 will be projected once Q4FY07 data is available.
	$203,451,018.85 - Q3 FY07

	2007
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Mission and Business Results
	General Government (Cross-Agency)
	Central Property Management
	Total Net Sales Revenue
	$194,298,491.85 - Q3 FY07
	FY07 is baseline year. Targets for FY08 will be projected once Q4FY07 data is available.
	$194,298,491.85 - Q3 FY07

	2007
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Processes and Activities
	Cycle Time and Timeliness
	Cycle Time
	Disposal cycle times.  
	33 days 
	33 days
	33 days 

	2007
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Processes and Activities
	Management and Innovation
	Participation
	Total # of agency assets sold
	68,557 - Q3 FY07
	FY07 is baseline year. Targets for FY08 will be projected once Q4FY07 data is available.
	68,557  - Q3 FY07

	2007
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Technology
	Information and Data
	External Data Sharing
	#  of visitors accessing FAS Portal per month
	76023
	5% increase in customer traffic
	76023

	2007
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Technology
	Information and Data
	External Data Sharing
	Total # of assets posted to the portal
	67,724 - Q3 FY07
	FY07 is baseline year. Targets for FY08 will be projected once Q4FY07 data is available.
	67,724 - Q3 FY07

	2008
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Customer Results
	Customer Benefit
	Customer Satisfaction
	FAS Portal ACSI Customer Satisfaction Rating.
	69
	70
	69 Q4 FY08

	2008
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Mission and Business Results
	Administrative Management
	Facilities, Fleet, And Equipment Management
	Percentage of real and personal property assets sold equal to or greater than Market Value (MV). To the fullest extent possible, the MV will be determined for what can be reasonably assessed. 
	95%
	96%
	66% Q4 FY08

	2008
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Mission and Business Results
	General Government (CrossAgency)
	Central Property Management
	Total Gross Sales Revenue
	$2.59B
	$3.0B
	$2.1B Q4 FY08

	2008
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Mission and Business Results
	General Government (CrossAgency)
	Central Property Management
	Total Net Sales Revenue
	194298491.85
	194298491.85
	$4.0 Q4 FY08

	2008
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Processes and Activities
	Cycle Time and Timeliness
	Cycle Time
	Disposal cycle times.  
	33 days
	32 days
	46 days Q4 FY08

	2008
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Processes and Activities
	Management and Innovation
	Participation
	Total # of agency assets sold
	68557
	68557
	29,441 Q4 FY08

	2008
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Technology
	Information and Data
	External Data Sharing
	#  of visitors accessing FAS Portal per month
	78528
	 5% increase in customer traffic
	253,817 Q4

	2008
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Technology
	Information and Data
	External Data Sharing
	Total # of assets posted to the portal
	77597
	77597
	30,188 Q4 FY2008

	2009
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Customer Results
	Customer Benefit
	Customer Satisfaction
	FAS Portal ACSI Customer Satisfaction Rating
	Annual Results as of Q4 FY2008 Results will serve as the baseline
	70
	TBD

	2009
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Mission and Business Results
	General Government (Cross-Agency)
	Central Property Management
	Percentage of real and personal property assets sold equal to or greater than Market Value (MV). To the fullest extent possible, the MV will be determined for what can be reasonably assessed. 
	Annual Results as of Q4 FY2008 Results will serve as the baseline
	5% higher than Q4 FY08 Results
	TBD

	2009
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Mission and Business Results
	General Government (Cross-Agency)
	Central Property Management
	Total Gross Sales Revenue
	Annual Results as of Q4 FY2008 Results will serve as the baseline
	Equal to or greater than FY2008 Results.
	TBD

	2009
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Mission and Business Results
	General Government (Cross-Agency)
	Central Property Management
	Total Net Sales Revenue
	Annual Results as of Q4 FY2008 Results will serve as the baseline
	Equal to or greater than FY2008 Results.
	TBD

	2009
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Processes and Activities
	Cycle Time and Timeliness
	Cycle Time
	Disposal cycle times. 
	Annual Results as of Q4 FY2008 Results will serve as the baseline
	31 days
	TBD

	2009
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Processes and Activities
	Management and Innovation
	Participation
	Total # of agency assets sold
	Annual Results as of Q4 FY2008 Results will serve as the baseline
	5% higher than Q4 FY08 Results
	TBD

	2009
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Technology
	Information and Data
	External Data Sharing
	# of visitors accessing FAS Portal per month
	Annual Results as of Q4 FY2008 Results will serve as the baseline
	5% increase in customer traffic
	TBD

	2009
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Technology
	Information and Data
	External Data Sharing
	Total # of assets posted to the portal
	Annual Results as of Q4 FY2008 Results will serve as the baseline
	5% higher than Q4 FY08 Results
	TBD

	2010
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Customer Results
	Customer Benefit
	Customer Satisfaction
	eFAS Portal ACSI Customer Satisfaction Rating
	Annual Results as of Q4 FY2009 Results will serve as the baseline
	71
	TBD

	2010
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Mission and Business Results
	General Government (Cross-Agency)
	Central Property Management
	Percentage of real and personal property assets sold equal to or greater than market value (MV).  To the fullest extent possible, the MV will be determined for what can easily be assessed.
	Annual Results as of Q4 FY2009 Results will serve as the baseline
	TBD based on prior year
	TBD

	2010
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Mission and Business Results
	General Government (Cross-Agency)
	Central Property Management
	Total Gross Sales Revenue
	Annual Results as of Q4 FY2009 Results will serve as the baseline
	Equal to or greater than FY2009 Results.
	TBD

	2010
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Mission and Business Results
	General Government (Cross-Agency)
	Central Property Management
	Total Net Sales Revenue
	Annual Results as of Q4 FY2009 Results will serve as the baseline
	Equal to or greater than FY2009 Results.
	TBD

	2010
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Processes and Activities
	Cycle Time and Timeliness
	Cycle Time
	Disposal cycle times.
	Annual Results as of Q4 FY2009 Results will serve as the baseline
	30 days
	TBD

	2010
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Processes and Activities
	Management and Innovation
	Participation
	Total # of agency assets sold
	Annual Results as of Q4 FY2009 Results will serve as the baseline
	Equal to or greater than FY2009 results.
	TBD

	2010
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Technology
	Information and Data
	External Data Sharing
	# of visitors accessing the eFAS portal per month
	Annual Results as of Q4 FY2009 Results will serve as the baseline
	5% increase in customer traffic
	TBD

	2010
	3.Best Value:Develop and deliver timely, accurate, and cost-effective acquisition services and business solutions.
	Technology
	Information and Data
	External Data Sharing
	Total # of assets posted to the portal 
	Annual Results as of Q4 FY2009 Results will serve as the baseline
	Equal to or greater than FY2009 Results.
	TBD


Section E: Security and Privacy (IT Capital Assets only)
	In order to successfully address this area of the business case, each question below must be answered at the system/application level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or identifier).

	For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the enhancements; and Table 4 should characterize the current state of the materials associated with the existing system.

	All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System" column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables (Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA may be listed in column (d) of the privacy table more than once (for each system covered by the PIA).

	The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance, answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is not yet required to be published.

	Please respond to the questions below and verify the system owner took the following actions:

	1. Have the IT security costs for the system(s) been identified and integrated into the overall costs of the investment?:
	

	      a. If "yes," provide the "Percentage IT Security" for the budget year:
	

	2. Is identifying and assessing security and privacy risks a part of the overall risk management effort for each system supporting or part of this investment?
	


	3. Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization - Security Table(s):
	

	Name of System
	Agency/ or Contractor Operated System?
	Planned Operational Date
	Date of Planned C&A update (for existing mixed life cycle systems) or Planned Completion Date (for new systems)


	4. Operational Systems - Security Table:
	

	Name of System
	Agency/ or Contractor Operated System?
	NIST FIPS 199 Risk Impact level (High, Moderate, Low)
	Has C&A been Completed, using NIST 800-37? (Y/N)
	Date Completed:  C&A
	What standards were used for the Security Controls tests? (FIPS 200/NIST 800-53, Other, N/A)
	Date Completed: Security Control Testing
	Date the contingency plan tested

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	


	5. Have any weaknesses, not yet remediated, related to any of the systems part of or supporting this investment been identified by the agency or IG?
	

	      a. If "yes," have those weaknesses been incorporated into the agency's plan of action and milestone process?
	

	6. Indicate whether an increase in IT security funding is requested to remediate IT security weaknesses?
	

	      a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will remediate the weakness.

	

	7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above?

	


	8. Planning & Operational Systems - Privacy Table:
	

	(a) Name of System
	(b) Is this a new system? (Y/N)
	(c) Is there at least one Privacy Impact Assessment (PIA) which covers this system? (Y/N)
	(d) Internet Link or Explanation
	(e) Is a System of Records Notice (SORN) required for this system? (Y/N)
	(f) Internet Link or Explanation

	Details for Text Options:
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation why the PIA has not been publicly posted or why the PIA has not been conducted.

Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide an explanation why the SORN has not been published or why there isn't a current and up to date SORN.

Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field.


Section F: Enterprise Architecture (EA) (IT Capital Assets only)
	In order to successfully address this area of the capital asset plan and business case, the investment must be included in the agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business case must demonstrate the relationship between the investment and the business, performance, data, services, application, and technology layers of the agency's EA.

	1. Is this investment included in your agency's target enterprise architecture?
	Yes

	      a. If "no," please explain why?

	

	2. Is this investment included in the agency's EA Transition Strategy?
	Yes

	      a. If "yes," provide the investment name as identified in the Transition Strategy provided in the agency's most recent annual EA Assessment.
	Federal Asset Sales

	      b. If "no," please explain why?

	

	3. Is this investment identified in a completed and approved segment architecture?
	No

	     a. If "yes," provide the six digit code corresponding to the agency segment architecture. The segment architecture codes are maintained by the agency Chief Architect. For detailed guidance regarding segment architecture codes, please refer to http://www.egov.gov.
	307-000


	4. Service Component Reference Model (SRM) Table:
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov.
	

	Agency Component Name
	Agency Component Description
	FEA SRM Service Domain
	FEA SRM Service Type
	FEA SRM Component (a)
	Service Component Reused Name (b)
	Service Component Reused UPI (b)
	Internal or External Reuse? (c)
	BY Funding Percentage (d)

	Program Office
	Program office to support this eGov initiative, including activities such as government-wide performance monitoring/report and governance support.
	Back Office Services
	Asset / Materials Management
	Asset Cataloging / Identification
	
	
	No Reuse
	15

	Program Office
	Program office to support this eGov initiative, including activities such as government-wide performance monitoring/reporting and governance support. 
	Business Management Services
	Management of Processes
	Governance / Policy Management
	
	
	No Reuse
	65

	Program Office
	Program office to support this eGov initiative, including activities such as government-wide performance monitoring/report and governance support.
	Customer Services
	Customer Relationship Management
	Sales and Marketing
	
	
	No Reuse
	20


	     a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service component in the FEA SRM.

	     b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer yes or no, identify the reused service component funded by the other investment and identify the other investment using the Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission.

	     c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service component provided by another agency in another department. A good example of this is an E-Gov initiative service being reused by multiple organizations across the federal government.

	     d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The percentages in the column can, but are not required to, add up to 100%.


	5. Technical Reference Model (TRM) Table:
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and Service Specifications supporting this IT investment.
	

	FEA SRM Component (a)
	FEA TRM Service Area
	FEA TRM Service Category
	FEA TRM Service Standard
	Service Specification (b) (i.e., vendor and product name)

	Asset Cataloging / Identification
	Component Framework
	Business Logic
	Platform Dependent Technologies
	

	Asset Cataloging / Identification
	Service Access and Delivery
	Access Channels
	Web Browser
	

	Governance / Policy Management
	Service Access and Delivery
	Service Requirements
	Legislative / Compliance
	

	Sales and Marketing
	Service Access and Delivery
	Service Requirements
	Legislative / Compliance
	

	Asset Cataloging / Identification
	Service Interface and Integration
	Interoperability
	Data Format / Classification
	


	     a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for FEA SRM Components supported by multiple TRM Service Specifications

	     b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate.

	6. Will the application leverage existing components and/or applications across the Government (i.e., USA.gov, Pay.Gov, etc)?
	Yes

	      a. If "yes," please describe.

	


	Exhibit 300: Part IV: Planning For "Multi-Agency Collaboration" ONLY


Section A: Multi-Agency Collaboration Oversight (All Capital Assets)
	Part IV should be completed only for investments identified as an E-Gov initiative, a Line of Business(LOB) Initiative, or a Multi-Agency Collaboration effort.  The "Multi-Agency Collaboration" choice should be selected in response to Question 6 in Part I, Section A above.  Investments identified as "Multi-Agency Collaboration" will complete only Parts I and IV of the exhibit 300.

	Multi-agency Collaborations, such as E-Gov and LOB initiatives, should develop a joint exhibit 300.


	1. Stakeholder Table:
As a joint exhibit 300, please identify all the agency stakeholders (all participating agencies, this should not be limited to agencies with financial commitment). All agency stakeholders should be listed regardless of approval. If the partner agency has approved this joint exhibit 300 please provide the date of approval.
	

	Partner Agency Name
	Partner Agency
	Joint Exhibit Approval Date

	Agriculture, Department of
	005
	8/29/2008

	Defense-Military, Department of
	007
	9/5/2008

	General Services Administration
	023
	8/29/2008

	Housing and Urban Development, Department of
	025
	9/5/2008

	Interior, Department of
	010
	8/27/2008

	Justice, Department of
	011
	

	Treasury, Department of
	015
	9/2/2008

	Veterans Affairs, Department of
	029
	8/29/2008


	2. Partner Capital Assets within this Investment:
Provide the partnering strategies you are implementing with the participating agencies and organizations.  Identify all partner agency capital assets supporting the common solution (section 300.7); Managing Partner capital assets should also be included in this joint exhibit 300. These capital assets should be included in the Summary of Spending table of Part I, Section B.  All partner agency migration investments (section 53.4) should also be included in this table. Funding contributions/fee-for-service transfers should not be included in this table. (Partner Agency Asset UPIs should also appear on the Partner Agency's exhibit 53)
	

	Partner Agency Name
	Partner Agency
	Partner Agency Asset Title
	Partner Agency Exhibit 53 UPI (BY)

	Agriculture, Department of
	005
	www.resales.usda.gov
	005-55-01-71-02-1118-00

	General Services Administration
	023
	GSA Personal Property Sales Center-SASy
	023-10-01-14-01-1090-00

	Housing and Urban Development, Department of
	025
	www.Homesales.gov
	025-00-01-09-04-0080-24


	3. Partner Funding Strategies ($millions):
For jointly funded initiative activities, provide in the "Partner Funding Strategies Table": the name(s) of partner agencies; the UPI of the partner agency investments; and the partner agency contributions for CY and BY.  Please indicate partner contribution amounts (in-kind contributions should also be included in this amount) and fee-for-service amounts. (Partner Agency Asset UPIs should also appear on the Partner Agency's exhibit 53.  For non-IT fee-for-service amounts the Partner exhibit 53 UPI can be left blank) (IT migration investments should not be included in this table)
	

	Partner Agency Name
	Partner Agency
	Partner exhibit 53 UPI (BY)
	CY Contribution
	CY Fee-for-Service
	BY Contribution
	BY Fee-for-Service

	General Services Administration
	023
	023-30-01-12-01-0080-24
	1.38
	0
	0
	0


	An Alternatives Analysis for multi-agency collaborations should also be obtained. At least three viable alternatives, in addition to the current baseline (i.e., the status quo), should be included in the joint exhibit 300. Use OMB Circular A-94 for all investments, and the Clinger Cohen Act of 1996 for IT investments, to determine the criteria you should use in your Benefit/Cost Analysis.

	4. Did you conduct an alternatives analysis for this investment?
	Yes

	      a. If "yes," what is the date of the analysis?
	3/15/2007

	      b. If "no," what is the anticipated date this analysis will be completed?
	

	      c. If no analysis is planned, please briefly explain why:
	


	5. Alternatives Analysis Results:
Use the results of your alternatives analysis to complete the following table:
	 * Costs in millions 

	Alternative Analyzed
	Description of Alternative
	Risk Adjusted Lifecycle Costs estimate
	Risk Adjusted Lifecycle Benefits estimate

	
	
	
	


	6. Which alternative was selected by the Initiative Governance process and why was it chosen?

	

	     a. What year will the investment breakeven? (Specifically, when the budgeted costs savings exceed the cumulative costs.)
	2014

	7. What specific qualitative benefits will be realized?

	


	8. Federal Quantitative Benefits: ($millions):
What specific quantitative benefits will be realized (using current dollars) Use the results of your alternatives analysis to complete the following table:
	

	
	Budgeted Cost Savings
	Cost Avoidance
	Justification for Budgeted Cost Savings
	Justification for Budgeted Cost Avoidance

	
	
	
	
	

	
	
	
	
	

	
	
	
	


	9. Will the selected alternative replace a legacy system in-part or in-whole?
	No

	     a. If "yes," are the migration costs associated with the migration to the selected alternative included in this investment, the legacy investment, or in a separate migration investment?
	

	     b. If "yes," please provide the following information:


	9b. List of Legacy Investment or Systems
	

	Name of the Legacy Investment of Systems
	UPI if available
	Date of the System Retirement


Section B: Risk Management (All Capital Assets)
	You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing risk throughout the investment's life-cycle.

	1. Does the investment have a Risk Management Plan?
	Yes

	      a. If "yes," what is the date of the plan?
	7/31/2008

	      b. Has the Risk Management Plan been significantly changed since last year's submission to OMB?
	No

	      c. If "yes," describe any significant changes:

	

	2. If there currently is no plan, will a plan be developed?
	

	      a. If "yes," what is the planned completion date?
	

	      b. If "no," what is the strategy for managing the risks?

	


Section C: Cost and Schedule Performance (All Capital Assets)
	You should also periodically be measuring the performance of operational assets against the baseline established during the planning or full acquisition phase (i.e., operational analysis), and be properly operating and maintaining the asset to maximize its useful life. Operational analysis may identify the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements.

	EVM is required only on DME portions of investments. For mixed lifecycle investments, O&M milestones should still be included in the table (Comparison of Initial Baseline and Current Approved Baseline). This table should accurately reflect the milestones in the initial baseline, as well as milestones in the current baseline.

	Answer the following questions about the status of this investment. Include information on all appropriate capital assets supporting this investment except for assets in which the performance information is reported in a separate exhibit 300.

	1. Are you using EVM to manage this investment?
	No

	      a. If "yes," does the earned value management system meet the criteria in ANSI/EIA Standard-748?
	Yes

	      b. If "no," explain plans to implement EVM:

	This program is in steady state. 

	      c. If "N/A," please provide date operational analysis was conducted and a brief summary of the results:

	An operational analysis was completed in January 2007.  A revised operational analysis will be completed in July-August 2008.


Questions #2 are NOT applicable for capital assets with ONLY O&M
	2. Is the CV% or SV% greater than +/- 10%? (CV%= CV/EV x 100; SV%= SV/PV x 100)
	Yes

	      a. If "yes," was it the CV or SV or both?
	CV

	      b. If "yes," explain the causes of the variance:

	

	      c. If "yes," describe the corrective actions:

	


Questions #3-4 are applicable to ALL capital assets
	3. Has the investment re-baselined during the past fiscal year?
	No

	a. If "yes," when was it approved by the agency head?
	


	4. Comparison of Initial Baseline and Current Approved Baseline:

Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. Indicate '0' for any milestone no longer active.
	

	Milestone Number
	Description of Milestone
	Initial Baseline
	Current Baseline
	Current Baseline Variance
	Percent Complete
	Agency Responsible for Activity

	
	
	Planned Completion Date (mm/dd/yyyy)
	Total Cost ($M) Estimated
	Completion Date (mm/dd/yyyy)
	Total Cost($M)
	Schedule (# days)
	Cost($M)
	
	

	
	
	
	
	Planned
	Actual
	Planned
	Actual
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