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ADDRESS OF PREMISES 

760 Cypress Avenue, 3rd Floor, Redding, California 96001-2732 

THIS AGREEMENT, made and entered into this date by and between, REDDING CIVIC PLAZA GROUP, LLC 

whose address is 	 6450 LOCKHEED DRIVE 
REDDING, CALIFORNIA 96002-9000 

hereinafter called the Lessor, and the UNITED ST ATES OF AMERICA, hereinafter called the Government: 

WHEREAS, the parties hereto desire to amend the above Lease. 

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is 
amended, effective June 3, 2011. The lease is hereby amended as follows: 

Paragraph 7, attachment a), Solicitation for Offers Number 9CA2382 is hereby revised as follows : 

"5.10 CONSTRUCTION SCHEDULE AND ACCEPTANCE OF TENANT IMPROVEMENTS (SEP 2009) 

The Government and Lessor acknowledge and agree that the Government shall provide space layout drawings to the Lessor in accordance with the "Program of 
Requirements" attached to and made part of this SFO. Said space layout drawings are due from the Government approximately 30 working days after the post 
award tenant improvement construction project kick-off date. 

A. 	 The construction schedule shall commence upon provision of the Government's space layout drawings, unless otherwise expressly agreed by the Lessor 
and Government as stated in the lease. The schedule shall be divided into seven tasks for each phase. These are: 1) the generation of the design 
intent drawings; 2) the Government's approval of the design intent drawings; 3) the Lessor's generation of the Government's construction documents; 
4) the Government's review of the construction documents; 5) the Tl submittal, review and Notice to Proceed (NTP) process; 6) the Lessor's construction 
of the subject leased area; and 7) the Government's acceptance of the Lessor's construction. Each of these tasks is detailed below. References to 
"approval" shall mean such approval granted by the GSA Contracting Officer. During the construction schedule, the Government may request regularly 
scheduled progress meetings and request that the Lessor keep meeting minutes of discussion topics and attendance. During design and construction, 
the Lessor may discover instances where the Government's directives conflict. In such cases, the Lessor shall immediately notify the GSA Contracting 
Officer so that the Government may issue a determination as to how to proceed beyond the building shell. 

B. 	 DESIGN INTENT DRAWINGS: 
1. 	 The Lessor shall prepare, as part of shell rent, and provide to the Government, for the Government's approval, design intent drawings detailing 

the Tenant Improvements to be made by the Lessor within the Government-demised area. The Government shall use best efforts to 
coordinate the provision of such information and details as required by the Lessor's architect to complete such drawings in a timely manner. 
Design intent drawings, for the purposes of this lease, are defined as fully-dimensioned drawings of the leased space which include enough 
information to prepare construction drawings and shall consist of: 1) furniture locations, telephone and data outlet types and locations; 
2) specifications necessary for calculation of electrical and HVAC loads; and 3) all finish/color/signage selections. Design intent drawings shall 
be due from the Lessor within 20 working days from the Government providing its space layout drawings. 
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IN WITNESS WHEREOF, the parties hereto have hereunto subscribed their names as of the date first above written. 

SI~ 

LESSOR 

NAME OF SIGNER 

LES> MELBVRG .JAvc;J Ii \J~rv.J-c-.., 

IN PRESENCE OF 

NAME OF SIGNER 

a1v£ 
UNITED STATES OF AMERICA 

NAME OF SIGNER 

MERLIN E. NYGREN 

FFICIAL TITLE OF SIGNER 


Contracting Officer, GSA, PBS 
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2. 	 Review. The Government retains the right to review, approve, and request modifications (if necessary) to the Lessor's design intent drawings 
prior to the Lessor's commencement of working/construction drawings. The Government's review and approval of the drawings is limited as to 
the drawings' conformance to the specific requirements of the SFO and the agency's needs as they apply to the specific leased space. The 
Government shall perform all reviews of design intent drawings within 20 working days of receipt of such from Lessor. Should the 
Government require that modifications be made to the Lessor's design intent drawings before approval can be granted, the Government shall 
state as such in writing to the Lessor, and the Lessor shall have 5 working days to cure all noted defects before returning the design intent 
drawings to the Government for a subsequent review. Upon approval of the design intent drawings, a notice to proceed shall be transmitted to 
the Lessor, and the Lessor shall commence working/construction drawings for the space. At the sole discretion of the Government, the Lessor 
may be required to submit a budget proposal, based on the Tenant Improvements and associated work as shown on the design intent 
drawings. This budget proposal shall be completed within 10 working days of the Government's request. Delay of receipt of such proposal 
shall result in a Lessor delay. 

C. 	 WORKING/CONSTRUCTION DRAWINGS: 
The Lessor shall prepare, as part of the Tenant Improvement Allowance, final working/construction drawings for the improvements illustrated on the 
Government-approved design intent drawings. The working/construction drawings shall include all mechanical, electrical, plumbing, fire safety, 
lighting, structural, and architectural improvements scheduled for inclusion into the Government-demised area. Working/construction drawings shall 
also be annotated with all applicable specifications. The resulting product shall reflect requirements which are substantially the same as that 
specified by the Government-approved design intent drawings and shall incorporate neither extraneous additions nor deletions of requirements. The 
Lessor's working/construction drawings shall be due to the Government within 20 working days of the Government's approval of the design intent 
drawings. Working/construction drawings shall clearly identify 1) Tenant Improvements already in place and 2) the work to be done by the Lessor or 
others. 

D. 	 REVIEW OF WORKING/CONSTRUCTION DRAWINGS: 
The Government retains the right to review, and request modifications (if necessary) to, the Lessor's construction documents prior to the Lessor's 
commencement of interior construction. The Government's review of the construction documents is limited to the construction documents' 
conformance to the specific requirements of the SFO and to the approved design intent drawings. The Government shall perform all reviews of 
construction documents within 20 working days of receipt of such from the Lessor. Should the Government require that modifications be made to 
the Lessor's construction documents, the Government shall state such in writing to the Lessor, and the Lessor shall have 10 working days to cure 
all noted defects before returning the construction documents to the Government for a subsequent review. Upon complete Government review for 
conformance of the construction documents to the design intent drawings, the Lessor shall obtain the necessary permits. Notwithstanding the 
Government's review of the construction documents, the Lessor is solely responsible and liable for the technical accuracy of the construction 
documents in meeting all requirements and provisions of the lease and the Government-approved design intent drawings. The Lessor shall obtain 
the necessary permits and may commence construction of the shell space. 

E. 	 TENANT IMPROVEMENTS PRICE PROPOSAL 
Within 15 working days of Government review for conformance of the construction drawings, the Lessor must submit the written price proposal 
along with adequate cost and pricing data or the documentation of the competitive proposals (as described in the "Tenant Improvements Pricing 
Requirements" paragraph in this section) and for any costs or credits to the Government that are beyond the scope of the original SFO and its 
attachments. Any work shown on the construction documents that is building shell shall be clearly identified and priced as such . After negotiation 
and acceptance of the Tenant Improvements price, A NOTICE TO PROCEED SHALL BE TRANSMITTED TO THE LESSOR, and the Lessor shall 
commence construction of the Tenant Improvements. 

F. 	 CONSTRUCTION OF TENANT IMPROVEMENTS: 
The Lessor shall construct all Tenant Improvements in accordance with 1) the Government reviewed working/construction drawings and 2) all terms 
and conditions of the SFO. The Lessor shall complete Tenant Improvements within 80 working days of receiving the notice to proceed from the 
Government. The Lessor shall furnish a detailed construction schedule (such as Critical Path Method) to the Government within 5 working days of 
issuance of the notice to proceed. Such schedule shall also indicate the dates available for the Government contractors to install telephone/data 
lines or equipment. The Government reserves the right to access any space within the building during the conduct of interior construction for the 
purposes of performing inspections or for installing Government-furnished equipment. The Government shall coordinate with the Lessor the activity 
of Government contractors in order to minimize conflicts with, and disruption to, other contractors on site. Access shall not be denied to authorized 
Government officials including, but not limited to, Government contractors, subcontractors, or consultants acting on behalf of the Government with 
regard to this project. 

G. 	 ACCEPTANCE OF SPACE AND CERTIFICATE OF OCCUPANCY: 
10 working days prior to the completion of interior construction, the Lessor shall issue written notice to the Government to inspect the space. The 
Government shall have 5 working days to inspect and to either accept or reject the subject space. 

1. 	 Substantially completed space will be accepted by the Government subject to the completion of minor punch list items (see the Definitions 
paragraph of GSA Form 3517, General Clauses). Space which is not substantially complete will not be accepted by the Government. Should 
the Government reject the Lessor's space as not substantially complete as defined herein, the Lessor shall immediately undertake remedial 
action and when ready shall issue a subsequent notice to inspect to the Government. 

2. 	 The Lessor shall provide a valid Certificate of Occupancy, issued by the local jurisdiction, for the intended use of the Government and shall 
maintain and operate the building in conformance with current local codes and ordinances . If the local jurisdiction does not issue Certificates 
of Occupancy, the Lessor shall obtain the services of a licensed fire protection engineer to verify the offered space meets all applicable local 
codes and ordinances to ensure an acceptable level of safety is provided. 
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H. 	 RENT COMMENCEMENT: 
The rent commencement date (for each increment) shall be the date that space acceptance is made by the Government. Any rental paid by the 
Government prior to actual occupancy shall be less the cost for services and utilities. In any event, the Government will not be required to accept 
space and commence rent prior to the original date as indicated in Paragraph 1.9. 

I. 	 LEASE COMMENCEMENT: 
The Government shall issue GSA Form 276, Supplemental Lease Agreement, to establish the lease commencement date after the acceptance of all 
space, if different from the date previously established in the lease. In any case, the lease commencement date shall not be prior to the rent 
commencement date." 

This document will not constitute a payment obligation until the date of execution by the Government. As a result, even 
though payments will be made retroactively, no monies whatsoever are due under this agreement until thirty (30) 
calendar days after the date of execution by the Government. 

All other terms and conditions remain in full force and effect. 

[THIS SPACE INTENTIONALLY LEFT BLANK] 
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