GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 29
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-09P-LCA03197

LEASE AMENDMENT
ADDRESS OF PREMISES: PDN Number:
SACRAMENTO FBI
2001 Freedom Way
Roseville, CA 95678

THIS AMENDMENT is made and entered into between
CW FBI Sacramento, LLC

whose address is: 75 Malaga Cove Plaza, Suite 16
Palos Verdes Estates, CA 90274

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:
WHEREAS, the parties hereto desire to amend the above Lease to clarify certain Lease Language.

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is acknowledged,
covenant and agree that the said Lease is amended, effective upon execution by the Government as follows:

Paragraph 7.03 is hereby added to the lease:
“7.03 Construction of a Vestibule/Mantrap:
A. Scope: 1st Floor West at the west end of the south office corridor per the Government provided drawing titled "Proposed
Vestibule 1st Floor - West, Sketch A dated 12-21-16, Exhibit A attached. Government shall provide low voltage wiring,
Hirsch pads and cameras. Pursuant to Paragraph 3.32 Floor Covering and Perimeters, the Lease Contracting Officer
hereby approves installation of VCT in lieu of the existing grating and aluminum tile at the employee entrance at no cost
to the Government

B. Notice to Proceed: The Government hereby issues a Notice to Proceed with the scope as described in Exhibit A. Upon
completion and acceptance by the Lease Contracting Officer, the Lessor shall invoice for the total of $82,621.00.

C. Schedule: The work will be completed in 60 working days after the Notice to Proceed has been issued by the
government. The schedule assumes that the work can be performed without interruption Mondays through Fridays

This Lease Amendment contains 2 pages.

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR FOR THE GOVERNMENT:

Signature: Signature:

Name: bolliqar £, Co s nio CHAR - Cozuo. foes, Name; Wl HINC IS
Title: O'vAav s t It Bz ¢ Corppany e . Title: Lease Contracting Officer
Entity Name: “w <4 £ 4 creqamesfo. teé ** 32 GSA, Public Buildings Service,

Date: foae 22, 2¢ /% Date: Y/20/200

WITNESSED FOR THE LESSOR BY:

Signature:
Name:

Title: D g
Date: 4]z !(:l'
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from 6 AM through 5 PM; and that there will be fully escorted access at all times during the work. Each day of work lost
due to interruptions to the schedule caused by the GSA and/or the FBI due to lack of access, interference or design
changes shall extend the schedule date accordingly.

D. No Fire Life Safety changes or improvements are included in the work scope. Any tests, reports, inspections, plans,
changes and or improvements to the Fire Life Safety equipment or systems required by the City of Roseville, NFPA, or
the Government shall result in a change order from the Government.

E. Payment: The Lessor shall submit for Lump Sum payment an original and one copy of the invoice(s). The Original
Invoice(s), in the amount not to exceed $82,621.00 shall be submitted to via the GSA Finance website at
https://finance3.gsa.gov/webVendors/.

A copy of the Invoice shall be simultaneously submitted to the Contracting Officer at: james.philliposian@gsa.gov
In order to ensure payment, a proper invoice MUST include the following:

- Invoice date

- Name of the Lessor as shown on the Lease

- Lease contract number, building address, and a description, price and quantity of the items delivered
- Annotation of GSA PS Number: The Government will provide this number to Lessor prior to the completion of construction”

All other terms and conditions shall remain in full force and effect.
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