
GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 9 
PUBLIC BUILDINGS SERVICE 

LEASE AMENDMENT 
TO LEASE NO. GS-02-8-24082 

ADDRESS OF PREMISES 99 10th Avenue PON Number. PS0034550 
NewYork, NY 10011-4713 

THIS AMENDMENT is made and entered into between Able Empire Group, LP. 

whose address is: 100 Peabody Place 
Room 1400 
Memphis, TN 38103 

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government 

WHEREAS, the parties hereto desire to amend the above Lease .. 

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby 
acknowledged, covenant and agree that the said Lease is amended, effective upon execution by the Government as follows: 

1. In lieu of the Lessor performing the work stated in items 7 & 8 of Paragraph 1.16 of the lease which consists of replacing all 
of the acoustical ceiling tiles, in accordance with Paragraphs 3.21 & 3.22 of the Lease, and performing all demolition and 
building shell improvements on the 5th and 6th floors, as shown in the Block Plans in Exhibit D, the Government shall 
receive a  credit towards the Tenant Improvements. This amount will be used for Phases 1 and 2 on the 5th 

Floor and will be reduced from the overall amount issued by the General Contractor. The Lessor will be entitled to their 
project management fee on the overall construction costs, less the 1,150,000.00 and shall not be required to provide 
additional funds to implement this work. 

2. In Lease Amendment #8, the Government authorized  towards design costs which are now credited back to the 
Government's available Tenant Improvement Allowance and included in the available Tenant Improvement allowance 
stated in Paragraph 5 below. 

3. In Lease Amendment In Lease Amendment #8, the Government authorized $49,152.00 towards Smithgroup's 
construction administration for the extended period of time. The final agreed upon amount for this work shall be 

This Lease Amendment contains 3 pages plus Exhibits. 

All other terms and conditions of the lease shall remain in force and effect. 
IN WITNESS WHEREOF, the parties subscribed their names as of the below date. 

Signatur 
Name: 
Trt:le: 

FOR THE 

Signature:  
Name: ScottElgart 
Title: Lease Contracting Officer 

Entity Name: Able Empire Group LP. 
Date: l.p!Lz /za Ii GSA, Public BYlkfngf S.xrvice, 

Date: -~..,_f.;...;\'?>;...1~\...,~....._ ______ _ 

WITNESSED FOR THE LESSOR BY: 

Signature: 
Name: 
Title: 
Date: 
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$20,402.00. The adcfrtional  is now credited back to the Government's available Tenant Improvement 
Allowance and included in the available Tenant Improvement allowance stated in Paragraph 6 below. 

4. The Government intends to perform alterations on the 5th and 6th floors of the demised premises, subject to availability of 
funding. The alterations on these floors are expected to be done in a total of 5 phases (see Exhibit •A"). The Lessor has 
provided pricing for the 5 phases, which include but is not limited to, all construction costs, overhead, profit, design costs, 
permit fees, and oversight by the Lessor as shown in Exhibit "C". The costs per phase, less the $1,150,000.00 stated in 
Parag,:aph 1 of this Lease Amendment are as follows: 

a. Phase 1 (portion of the 5th Floor) - $1,267,018.07 
b. Phase 2 (portion of the 5th Floor) - $906,002.82 
c. Phase 3 (portion of the ett' Floor)-$920,792.n 
d. Phase 4 (portion of the fl' Floor) - $1,409,096.67 
e. Phase 5 (portion of the stt' Floor} - $935,425.21 

5. The Government has requested changes to the scope of work agreed to in Lease Amendments '#3, #7, and #8, and the 
parties agree that these changes increase the total project cost by $2.1281078.99. These changes are attached to this 
Lease Amendment as Exhibit "B. • and includes the work associated with the First and Second Phases of the 5th floor as 
shown on Exhibit "A." The total amount of the Tenant Improvements authorized for this project is, therefore, 
$13,329,234.94, which exceeds the Tenant Improvement Allowance of $3,374,994.44 bv $9,954,240.50. As each phase 
is accepted as substantially complete, the Government shall make a lump sum payment upon receipt of a proper invoice in 
accordance with the payment provisions contained in Paragraphs 18 and 21 of the General Clauses. The invoices must be 
submitted from Able Empire Group, LP. and all submitted documents must include PDN# PS0034550 as the reference 
number. The invoices must be submitted electronically on the Finance Website at www.finance.gsa.gov with a duplicate 
invoice to the attention of the Contracting Officer, including supporting documentation. 

6. There is still a Tenant Improvement Allowance of $1161789.94 remaining to be used at the Government's discretion; this is 
not included in the $3,37 41994.44 Tenant Improvement Allowance amount included in Paragraph 5 above. 

7. The pricing listed in Paragraph 4 above will be honored by the Lessor as long as the Government and Lessor execute a 
Lease Amendment prior to 45 working days from substantial completion of the current phase. Additionally, in the event 
the Government prefers to have the same team from the General Contractor the Government will be responsible for 
$12,000.00 per week after 15 working days from substantial completion. If the Government is acceptable to having the 
General Contractor substitute team members then no additional costs will be added if authorization is given within the 45 
working day period. 

8. The Parties acknowledge that the Lessor has completed the replacement of the 254 exterior, non-lobby windows; 

The Lessor has replaced all existing restrooms with automatic water conservation, faucets, flush valves, and toilet 
partitions; 

The Lessor has added one unisex toilet in the basement; 

The Lessor has prepared and repainted the garage structure, pressure washing the garage deck, restriped and 
renumbered the floor surface; 

The Lessor has replaced the lighting in the garage, Title Ill area on the 8th floor, IT room on the 8th floor, labpratory 
expansion space on the 7th floor, throughout the existing laboratory space on the 7th floor, and the new and existing vault 
areas on the 7th floor; 

The Lessor has relocated the compressed air system within the laboratory. 

& 
GOVT 
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The Lessor has completed, but has not received a sign off by their elevator consultant, for the modernization of the five (5) 
elevator cabs, which is required by December 31, 2018. 

The Lessor has completed the repairs to the garage concrete floors on the 3rd and 4111 floors, floor 2 is required to be 
completed no later than December 31, 2018, and floor 1 and basement are required to be completed no later than 
December 31, 2019. 

The Lessor has replaced all of the acoustical ceiling tiles in accordance with the requirements 3.21 & 3.22 on the 7111 and 8111 

floors. 

The Lessor substantially completed all upgrades identified in the EBI consulting report. 

The Lessor has completed all demolition and building shell improvements associated with the Block Plans in Exhibit D for 
the 7th and 8th floors. 

The Lessor shall provide a report from the professional engineer that the Office and laboratory spaces comply with the 
HVAC requirements stated in Paragraphs 3.42 & 3.43 no later than December 31, 2018 and the Lessor shall have until 
December 31, 2018 to complete cleaning of the ductwork on the 7th floor and December 31, 2019 on the 8111 floor. The 
Lessor shall do the duct cleaning on the 5th and 6111 floors in coordination with the construction schedule for the 5111 and 6th 

floors and must be completed prior to the Government reoccupying these spaces. 

The Lessor shall substantially complete for beneficial use all building upgrades required in order to comply with the 
Architectural Act Accessibility Standards and provide certification from their architect that all items have been completed 
by December 31, 2018. 

The lessor has substantially completed for beneficial use the replacement of the 5 air cooled roof top A/C units serving the 
laboratorx.including piping, valves and insulation, the 13 DX A/C units on the 1st floor, 6th floor, elevator machine rooms, 
and the 4 floor telephone equipment room, replace the 5 A/C units and chilled water handlers that serve the laboratory 
(i.e. replacement of AHU 37 & 38) and replace A/C 35 with a 100% outside air chilled water cooling AHU with steam heat 
to serve the main vault expansion and the commissioning and sign offs must be completed no later than December 31, 
2018. 

The Government acknowledges that the Lessor has not completed the emergency generator fuel oil system modifications 
required pursuant to Paragraph 1.16 line item 17 of the Lease by the required date of December 31, 2016 and is granted 
an extension but the Lessor must have this work completed and signed off by December 31, 2018 by all parties. 

9. The parties agr~. in full accord and satisfaction, that Phases 1-3 on the 7th and 8th floors of the demised premises have 
been substantially completed by April 18, 2018, pursuant to Paragraph 2 of LA#8 and no further compensation is due the 
Lessor or Government in connection with this work. 

& 
LESSOR GOV'T 
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