GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 1

PUBLIC BUILDINGS SERVICE
TOLEASE NO. GS-07P-LTX17520
LEASE AMENDMENT
ADDRESS OF PREMISES PDN Number: N/A
8989 Lakes at 610

Houston, TX 77054

THIS AMENDMENT is made and entered into between Seven Properties LLP

whose address is: 4808 Jefferson NE
Albuquerque, NM 87109

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government;
WHEREAS, the parties hereto desire to amend the above Lease.

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, covenant and agree that the said Lease is amended, effective upon execution by the Government as follows:

1.) To approve agency requested change orders; and
2.) To confirm the revised cost of the Tenant Improvements (Tls); and
3.) All other terms and conditions of this lease shall remain in full force and effect.

Continued on page 2

This Lease Amendment contains 2 pages and Exhibit A containing 1 page.

IN WITNESS WHEREQOF, the parties subscribed their names as of the below date.

FOR THE GOVERNMENT:

FOR THE LESSOR:
SEVEN PROP.

Signature: Signature

Name: : 60 e Name: — _KEISTIRL PICT JOYHD

Title: /AP 7 Title: Lease Contracting Officer

Entity Namé:,/f EVEL P RoPERTICS LLP GSA, Public Buildings Service
Date: _tOo-Y¥17 Date: ijzﬁ 2 Zi

WITNESSED FOR THE LESSOR BY:

Signature:

Name: hel Colbert

Title: _Pdpurastotive Pesedonty
Date: 3 meer Y, 208
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1. The Govemment approves the following agency requested change orders:
Convergint Security Additions
Added 4-post rack/management system
Convergint — panic button/glass breaks/door sensors
Convergint — door hardware
Sales Tax on carpet purchased
Overtime HVAC (construction and employees OT)
and Installation three speakers in seating/waiting areas

TOTAL AGENCY REQUESTED CHANGE ORDERS $75,733.53
The proposed price changes for the noted change orders has been deemed fair and reasonable by the Government.

2. The Government and the Lessor have agreed that the total cost of the TI's shall change from $561,377.88 to
$637,111.41 [$561,377.88 + $75,733.53]. The revised total cost of the Tenant Improvements (TIs) and the
Government approved change orders is $637,111.41 as shown in Exhibit A and includes all fees including by not
limited to Architect / Engineering and Lessor's Project Management Fees, general and administrative costs, profit,
overhead, and any all other fees associated with the completion of the TI's. If the TI allowance in the Lease
remains more than the revised total Tl cost, plus any subsequent change orders (if needed), the rental rate will be
adjusted downward in accordance with other provisions of the Lease.

3. All other terms and conditions of this Lease shall remain in full force and effect.

End of Lease Amendment No. 1

INITIALS: & M

SSOR GOV'T

Lease Amendment Form 12/12





