GENERAL SERVICES ADMINISTRATION	SUPPLEMENTAL AGREEMENT NO. 9	DATE 9-4-2012
SUPPLEMENTAL LEASE AGREEMENT	TO LEASE NO. GS-09B-02895	

ADDRESS OF PREMISES: 5710 W. Chandler Blvd., Chandler, Arizona 85226

THIS AGREEMENT, made and entered into this date by and between Chandler Midway III, LP

whose address is: 12651 High Bluff Drive, #250
San Diego, CA 92130

hereinafter called the Lessor and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease to authorize **Change Order #28** as outlined in Exhibit A attached, and provide lump sum payment procedures.

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective upon execution by the Government, as follows:

Paragraphs 30 and 31 are deleted and replaced as follows.
30. Upon completion and acceptance of Change Orders 13 through 28 identified herein, the Lessor shall submit for Lump Sum Payment an original and one copy of the Invoice. Lessor shall contact the GSA Contracting Officer for the "PS Number", which must be annotated on the invoice. The original invoice, in an amount not to exceed **$74,527.82** shall be submitted electronically via the GSA Finance Website at www.finance.gsa.gov.

A copy of the invoice shall be simultaneously submitted to GSA at:
GSA, Realty Services
300 West Congress St., Suite 4B
Tucson, AZ 85701

A proper invoice must include the following: invoice date; name of the Lessor as shown on the Lease; Lease contract number, building address, and a description, price and quantity of the items delivered; annotation of GSA PS Number. If the invoice is not submitted on company letterhead, the person(s) with whom the Lease contract is made must sign it.

31. The following Change Orders are authorized by the Government and included in the lump sum invoice total cost in Paragraph 30:

C.O. #	Date Authorized	Description	Amount
13	08/22/2012	Millwork, relocate electrical room wall, change paint color	[redacted]
14	08/22/2012	Bike racks and ash trays and concrete pad	[redacted]
15	08/22/2012	Ground CAA overhead pipes	[redacted]
16	08/22/2012	Electrical work for clock outlets	[redacted]
17	08/22/2012	Carpet and VCT changes – remove accent strip	[redacted]
18	08/22/2012	Emergency Shut Off Power	[redacted]
19	08/22/2012	Punchlist outlets and lights	[redacted]
21	08/22/2012	Room 205 WinkWall paint and wall covering	[redacted]
22	08/22/2012	Relocate wall devices in Huddle 224	[redacted]
23	08/22/2012	Breakroom 223 Finishes, HVAC, acoustical, fire protection, caulking	[redacted]
24	08/22/2012	Option #1- Hall 225 wall protection- corner guards and chair rails	[redacted]
25	08/22/2012	CAA 106 Electrical panel	[redacted]

Continued on Page 2

IN WITNESS WHEREOF, the parties hereto have hereunto subscribed their names as of the date first above written.

LESSOR: Chandler Midway III, LP

BY _____ (Signature) MATT MCMAHON (Owner)

IN THE PRESENCE OF Kristen Farmer (Signature) KRISTEN FARMER (Owner)

UNITED STATES OF AMERICA: **GENERAL SERVICES ADMINISTRATION**

BY _____ (Signature) CONTRACTING OFFICER (Title)

C.O. #	Date Authorized	Description	Amount
26	08/22/2012	Seals and Signage	[redacted]
27	Upon execution of SLA 8	Rekey existing hardware	[redacted]
20	Upon execution of SLA 8	Projection Walls in rooms 103 and 230	[redacted]
28	Upon execution of SLA 9	UPS Power	[redacted]
		Total Lump Sum Cost	$74,527.82

All other terms and conditions of the lease shall remain in force and effect.

Lessor: _____ Government: _____