
GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 2 
PUBLIC BUILDINGS SERVICE 

TO LEASE NO. GS-09P-03376 
LEASE AMENDMENT 

ADDRESS OF PREMISES PON Number: 
3300 North Central Avenue, Ste 690 
Phoenix, AZ 85012-2504 

THIS AMENDMENT is made and entered into between Arizona State Retirement System 

whose address is: 3300 North Central Ave 
Phoenix, AZ 85012-2504 

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: 

WHEREAS, the parties hereto desire to amend the above Lease to issue the Notice to Proceed with Change Order 01. 

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is 
amended, effective upon Government execution, as follows: 

Paragraph 7.03 and Exhibit "2A" are added. 

7.03 NOTICE TO PROCEED WITH Tl CONSTRUCTION Change Orders 

(1) Notice to Proceed with Change Order Construction: Following a Government review of the submitted cost proposal, and 
in accordance with Paragraph 4.01 F of the Lease, the Government has determined that the Change Order bids submitted by 
Lessor for Change Order 01 is fair and reasonable. A Notice to Proceed is hereby issued for the construction of the Change 
Order at a total cost not to exceed $83,326.59. Exhibit "2A", comprised of 5 pages, attached to this Lease Amendment 2 
provides the price summary for Change Orders 01. 

Change PR No. Description Amount 
Order No. 

01 Furnish and install new carpet tile on the 6"' 
floor 
Furnish and install new flooring on the 7'" floor 
Furnish and install new carpet tile on 7'" floor 

This Lease Amendment contains 2 pages, plus Exhibit 2A. 

All other terms and conditions of the lease shall remain in force and effect. 
IN WITNESS WHEREOF, the parties subscribed their names as of the below date. 

FOR THE LESSOR: 

Signature: 
Name: 
Title: 

WITNESSED FOR THE LESSOR BY: 

Signature: 
Name: 
Title: 
Date: 
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Furnish and install VCT and base on the 7"' 
floor 
Provide Millwork and electrical on the 7"' floor 
Repaint common area and Dept Directo Office 
on 7th floor 
Office General conditions (2%) 
Insurance (1%) 
Contractors Fee (2%) 

Total - New Change Orders $83,326.59 

(2) Tenant Improvement Rent Credit Because the Tenant Improvement allowance in the Lease exceeds the final approved 
NTP amount, a subsequent Lease Amendment will adjust the rental rate in accordance with Paragraph 1.09A of the Lease 
upon acceptance of the space for beneficial occupancy. 

All other terms of the Lease shall remain in full force and effect. 

INITIALS: & @,J 
GOV"T 
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