GENERAL SERVICES ADMIN!STRATION LEASE AMENDMENT No. 03
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-09P-LCA03336
LEASE AMENDMENT
ADDRESS OF PREMISES PDN Number:
lonian Plaza

42225 10" Street West
Lancaster, CA 93534

THIS AMENDMENT is made and entered into between
A J ELIOPULOS COMMERICAL./ INDUSTRIAL DEVELOPMENT, INC.

whose address is: PO BOX 801087
SANTA CLARITA, CA 91380

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:
WHEREAS, the parties hereto desire 1o amend the above Lease, {o authorize and incorporate change orders

{C/O’s) inclusive of ali fees, and to provide for Lump Sum payment of the additional T1 costs which exceed the T1
allowance.

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the
said Lease is amended, effective upon execution of the Government, as follows:

Paragraphs entitled are added, Lease Paragraphs 7.02 and 7.03, as shown below:

7.02 NOTICE TO PROCEED FOR TENANT IMPROVEMENTS — CHANGE ORDERS
A. Following a Government review of the submitted Chahge Order #01 cost proposal, the Government has

determined that the bid submitted is fair and reasonable and a Notice to Proceed for the construction of
these change orders is hereby issted at a total cost not to exceed inclusive of all fees,
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darhe. ; ] Name! BRANDY K. OCKER
Title: Pringjp Title: Lease Contracting Officer
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Lease Amendment No. 03 — GS-09P-L CAG3336

B. The following Change Orders are authorized by the Government and are to be paid upon completion and
acceptance of work by the General Services Administration Contracting Officer or a representative of the
Contracting Officer,

Description ) Amount

Ceiling T-Bar

Stripping/SealingWaxing flooring

Restroom Accessories.

Fire Sprinkler

Bathroom Tile.- Wainscot

Mini Blinds

Electrical

TOTAL Lump Sum Tenant Improvement Change Order Costs

7.03  LUMP SUM PAYMENT — CHANGE ORDERS

1. The total cost for Tenant Improvements (T1) - CHANGE ORDERS in the amount of-xceeds,
which has been amortized into the rental rate. The Government hereby orders the excess balance in the
amount of [l The Lessor shall construct all Tenant Improvements in accordance with Lease
GS-09P-LCAD3338. Upon completion, inspection, and accgy 2t the space, the Government shall
reimburse the Lessor in a jump sum payment in the amount O‘W pursuant to Paragraph B.2, herein,
The successful completion of the items as outiined in the attached exhibit will constitute “substantial
completion” for rental commencement purposes. The Lessor hereby waives restoration as a result of all
improvements.

2. Upon completion and acceptance of Tenant Improvements identified herein, the Lessor shall submit for
Lump Sum payment, an original and one copy of the invoice. The Original Invoice, in the amount not to
exceed ﬂhaﬂ be submitted fo:

GSA, Greater Southwest Finance Center (7TBCP)
PO BOX 17181
FortWorth, TX 76102

Alternatively the Lessor may submit the Invoice electrarically, via the GSA Finance website at
www.finance. gsa.gov

A proper involce must include the following:

Invoice date .

Namie of the Lessor as shown on the Lease :

Lease contract number, building address, and a description, price and quantity of the items delivered
Annotation of GSA P8 Number (will be sent after Government executes this Supplemental Lease
Agreemetit)

if the invoice is not submitted on company letierhead, the person(s) with whom the Lease contract is made
must sign it.”

All other terms and conditions of the Lease shali remain in fog

GOV'T






