GENERAL SERVICES ADMINISTRATION
PUBLIC BUILDINGS SERVICE

LEASE AMENDMENT

LEASE AMENDMENT No. 5

TO LEASE NO. GS-10P-LID07401
BLDG NO. ID4412

IADDRESS OF PREMISES
370 American Avenue
Jerome, ID 83338

PDN Number: PS0039704

THIS AMENDMENT is made and entered into between

USFS JEROME, LLC

whose address is:

80 CURTWRIGHT DRIVE, SUITE 5, WILLIAMSVILLE, NY 14221-7055

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease to memorialize change order ten (10) and accept tenant

improvements.

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, covenant and agree that the said Lease is amended, effective August 6, 2018, as follows: Paragraph
7.07 is hereby deleted in its entirety and replaced below. Paragraph 7.11 is hereby added.

CONTINUED ON PAGE 2

This Lease Amendment contains 3 pages and Exhibit 5A(1 page).

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR:

Signature:

Name: Omar M. Abu-Sitta
Title: Director of Development
Entity Name: _USFS Jerome LLC
Date: B/14/18

FOR THE GOVERNMENT:

Signature:
Name: AN iy,
Title: Lease Contracting Officér

GSA, Public Buildings Service,
Date: 4-21-2¢18

WITNESSED FOR THE LESSOR BY:

Signature:

Name: indy Daume

Title: Executive A@éiﬁnt
L=

Date: 8/14/18
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Lease Amendment No. 5 GS-10P-LID07401 PAGE 2 of 2

7.07 TENANT IMPROVEMENT TO BE PAID VIA LUMP SUM ID PS0039704 (TI OVERAGE)

Per the table below and referenced exhibits, the Government has reviewed the Lessor's TI pricing and
determined it to be fair and reasonable. Said pricing includes all costs for labor, materials, fees, overhead,
profit, and any other costs required to complete this work. The LA serves to memorialize acceptance of Tls as
outlined in the table below and on the referenced exhibits.

At the time of space acceptance, the Government confirmed that the work included in the T Overage,
Equitable Adjustment, and Change Orders 4 through 9, with the exception of monument signage, in the
amount of $883,829.61, had been completed. The Lessor has submitted an invoice in the amount of
$883,829.61 per the invoicing instructions in Paragraph 7.08.

Following space acceptance, the Government confirmed that monument signage, included in Change Order 9,
in the amount ofﬁ had been completed and accepted by the Government and the Lessor submitted a
second invoice in the amount ofi}er the invoicing instructions in Paragraph 7.08.

The Government confirms that Change Order 10 has been completed and accepted by the Government and
the Lessor may now submit a third invoice for the lump sum payment of $5,568.63 per the invoicing
instructions in Paragraph 7.08.

inc

TENANT IMPROVEMENT APPROVED Lump Sum ID
OVERAGE COSTS AMOUNT VIA LA# ACCEPTED | EXHIBIT
Remaining Tl at NTP to be paid $886.001.35 2 Yes 2-A PS0039704
Lump Sum
CHANGE APPROVED LUMP SUM ID
ORDER DESCRIPTION AMOUNT VIA LA# ACCEPTED | EXHIBIT

Sidelights and blast NA
B film (relocated) 4 Yes 4-A

Project Credit due to PS0039704
5 Value Engineering 4 Yes 4-B

Multiple Changes Yes 4-C PS0039704

(electrical/conduit,

bike rack, flag pole,
6 monument signage)

Shark  Grip  Floor Yes 4-D PS0039704
7 Sealant 4

Replace circuit Yes 4-E PS0039704
8 breaker 4

Equitable Adjustment - Yes 4-F PS0039704
NA Air Compressor Shed 4

Landscape Gravel Yes 4-G PS0039704
9 east of Warehouse 4

Hot & Cold Water Yes 5-A PS0039704

Lines in Warehouse;

Coerner Guards; Floor

Boxes

Total Lump Sum Payment

Orders, and Equitable
Adjustment

PS0039704
luding Tl Overages, Change

$894,990.56

INITIAL@ 5 ﬁ M
ESSOR GOVT
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Lease Amendment No. 5 GS-10P-LID07401 PAGE 3 of 2

7.11 SETTLEMENT OF PROJECT COSTS:

Upon complete execution of this Lease Amendment, Lessor shall be deemed to have released the Government
from any and all claims, demands for relief, remedies, or equitable adjustments, known and unknown, of any
nature or description whatsoever, legal or equitable, as well as any claim for interest or payment of attorney's fees

associated with Change Order 10.

ALL OTHER TERMS AND CONDITIONS OF THE LEASE SHALL REMAIN IN FULL FORCE AND EFFECT

INITIALS: ﬁ & @ \
GOvVT

LESSOR
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Exhibit 5-A

Lessor: Acquest Development Company, LLC
80 Curtwright Drive, Suite 5
Williamsville, NY 14221-7055

Project: USFS Twin Falls, ID

Lease # GS-10P-LID07401

PDN: PS0039704

GSA Change Order # 10

Change Order Description:
CO Source/PR #

Date: May 21, 2018
Construction Costs
Unit Price Iltems (no mark-up) [Per Unit Cost |[Quantity Cost
warehouse $ 420.49 1.00f $ 420.49
guards $ 1,135.00 1.00| § 1,135.00
Floor Boxas $ 2,795.00 1.00] $ 2,795.00
Total Non-Umt Price Costs
(see attached contractor's
pricing & back-up $ :
Subtotal $ 4,350.49
Mark-up % |Type Description of Mark-up Cost
10.00%|General Conditions |% of Subcontractors’ costs $435.05
General % of Construction Costs with
10.00%|Contractor's Fee General Conditions $435.05
8.00%|Management Fee |Overhead & Profit $348.04
Insert state taxes % in Column A
Taxes (not applicable in AK and OR) $0.00
$ 5,568.63

Total Change Order Cost:

% Mﬁz//f

Mar AD

Submitted by:

FRANCES MANNING

Date

Digitally signed by FRANCES MANNING
Date: 2018.05.30 16:01:03 -07'00'

Approved by:

INITIALS:

Date

LESSOR






