GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 1
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-10P-LID07401 BLDG NO 1D4412
LEASE AMENDMENT
IADDRESS OF PREMISES PDN Number: PS0036671
TBD AMERICAN AVE

JEROME, IDAHO 83338-0000

THIS AMENDMENT is made and entered into between
ACQUEST DEVELOPMENT COMPANY, LLC

whose address is: 80 CURTWRIGHT DRIVE, SUITE 5
WILLIAMSVILLE, NY 14221-7055

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease to delete the requirement for a 3-sided parking structure; to
revise the construction completion date; to issue a partial notice to proceed (NTP1) for tenant improvements within the Tenant
Improvement ‘Allowance, to memorialize design fees for NTP1 and change orders one (1) and two (2), and to provide iump sum
payment invoicing instructions.

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, covenant and agree that the said Lease is amended, effective June 21, 2017, as follows: Lease Exhibit B
(ASRs), page 11, paragraph 8 is hereby modified; Paragraph 4.01(l) is deleted and replaced below; and Paragraphs 7.05 7.08,
7.07, and 7.08 are hereby added to the | ease.

Exhibit B, Agency Special Requirements, Page 11, Paragraph 8. The Government hereby waives the requirement for a 3-sided
parking structure. The remaining requirements from Paragraph 8 are unchanged.

This Lease Amendment contains 3 pages and Exhibit 1-A - 1-C (3 pages).

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR: FOR THE GOVERNMENT:

Signature: I Signature: _
Name: Michael C. Huntress Name: W
Title: Manging Member Title: Lease Contracting Officar

Entity Name: _Acquest Development Company, LLC  GsA, Public Buildings Service,

Date: July 21, 2017 Date: $-2-201

WITNESSED FO R

Signature:

Name: Umar M. Abu-Sitfa™ =~ ~—

Title: i men

Date: July 21, 2017
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Lease Amendment No 1 GS-10P-LID07401 PAGE 2of3

4.01(l) CONSTRUCTION OF TIS AND COMPLETION OF OTHER REQUIRED CONSTRUCTION WORK:

The Lessor shall complete all work required to prepare the Premises as required in this Lease ready for use not later than
140 Working days following issuance of this NTP1. If the Government does not issue NTP2 by July 13, 2017, the
Government and Lessor will renegotiate the construction completion date.

7.05 TENANT IMPROVEMENTS TO BE PAID VIA Tt ALLOWANCE

7.06

The total Tenant Improvement Allowance (TIA) of $537,438.33 is set forth in Paragraph 1.03. Per the table below and
referenced exhibits, the Government has reviewed the Lessor's Tl pricing and determined it to be fair and reasonable. Said
pricing includes all costs for labor, materials, fees, overhead, profit, and any other costs required to complete this work.
This LA serves as the Lessor's notice to proceed (Notice to Proceed) with the Tls as outlined in the table below and on the
referenced exhibits.

TENANT IMPROVEMENT APPROVED

ALLOWANCE COSTS AMOUNT VIA LA# ACCEPTED | EXHIBIT
Tl Allowance to be Amortized $537,438.33 Lease N/A N/A
Approved TIA Costs at NTP1 ($275,433.10) 1 NO 1-A

TIA Balance following NTP1 $262,005.23 1 N/A N/A
Approved TIA Costs at NTP2 RESERVED N/A N/A N/A

TIA Balance following NTP2 RESERVED N/A N/A N/A

TENANT IMPROVEMENTS TO BE PAID VIA LUMP SUM ID PS003677 (DESIGN)

Per the table below and referenced exhibits, the Government has reviewed the Lessor's Tl design pricing and determined
it to be fair and reasonable. Said pricing includes all costs for labor, materials, fees, overhead, profit, and any other costs
required to complete this work. This LA serves as the Lessor's notice to proceed (Notice to Proceed) with the Tl design as
outlined in the table below and on the referenced exhibits. Upon completion of the work outlined below by the Lessor and
inspection and acceptance thereof by the Government, the Government shall reimburse the Lessor in a lump sum
payment in the amount specified in the table below, and per the instructions outlined in Paragraph 7.08.

APPROVED Lump Sum

TIEEAGN CRETS AMOUNT VIA LA# ACCEPTED | EXHIBIT | ID
Design fees approved at NTP1 $16,759.66 1 Yes 1-A PS0036671
Design fees approved at NTP2 | RESERVED N/A N/A N/A N/A
CHANGE APPROVED Lump Sum
ORDER DESCRIPTION | AMOUNT VIA LA# ACCEPTED | EXHIBIT |ID
1 Not approved Not approved NA NA NA NA

Redesign of PS0036671
2 front entry ] 1 Yes 1-B

Redesign of PS0036671

interior office
3 space, design | SEGNG 1 Yes 1-C

for motorized

ate

Total Design Lump Sum PS0036671
Payment including Tl Overages | $33,445.66
and Change Orders

INITIALS:

iy

LESSOR

GOov'T
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