GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 15
PUBLIC BUILDINGS SERVICE
LEASE AMENDMENT TO LEASENO. LMA04496
IADDRESS OF PREMISES: Date (to be applied by Government on date of execution)
201 Maple Street
Chelsea, Massachusetts 02150 AUG 07 2015

THIS AGREEMENT, made and entered into thisll%d'ay of%ﬂfZMS, by and between Emerald Corporate
Center, LLC (the “Lessor”), having a business address at 180 Second@treet, Chelsea, MA 02150, and the General
Services Administration, acting as agent for the United States Government (the “Government”).

WHEREAS, the Lessor and the GSA desire to amend the above referenced lease (the “Lease”)

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, the Lessor and GSA agree that the Lease is amended as follows:

1. Proposed Change Order No. 03 (PCO No. 03) is to Remove Ceilings from Rooms 51, 82,96, 98, 103 & 128 -
10’ minimum clearance and to Add Pendant Lights for Rooms 51, 82, 96, 98, 103 & 128, as described in
ECC’s proposals dated 12-May-14, revised on 19-June-14, and further revised on 08-Dec-14; is hereby
incorporated into the Lease.

Total Credit to the Government for Revisions in (PCO 03): _

2. Proposed Change Order No. 05 (PCO No. 05) is to Remove Ceiling in Room 84 and Replace Lay-In with
Pendant Fixture as described in ECC’s proposals dated 12-May-14 and revised 08-Dec-14; is hereby
incorporated into the Lease.

Total Credit to the Government for Revisions in (PCO 05): _

Continued on Page 2 of 2

This Lease Amendment contains 102 pages

All other terms and conditions of the lease shall remain in force and effect. No schedule impact resulted from these
changes.

IN WITNESS WHEREOF
FORTH

bscribed their names as of the below date.
FOR TH

Signatur

Name: Patricia Simboli Name: Michael Strobel

Title:_ Manager Title:__Lease Contracting Officer
Entity Name: Emerald Corporate Center, LLC GSA, Public Buildings Service,

Date: b W C{ Ust 2o\ Date: D 7 2@15
WITNESSED FOR THE LESSﬁR BY:
Signature:

Name: S 17\(56‘\' NA <SWVA
Title:__Aesnevan
Date:_ [» ‘l‘\\'\(‘al UST 20\$

—

A & é’/@ ;
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B Total Added Cost for Scope in (PCO 038):

LMA04496 Lease Amendment No. 15

3. Proposed Change Order No. 06r3 (PCO No. 06r3) is to Install and Remove Additional Temporary Security
Poles and Lighting for Site Security as described in ECC’s proposals dated 05-May-14, revised 16-June14,
revised 26-Jan-15 and further revised on 15-May-15; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 0613):

4. Proposed Change Order No. 014 (PCO No. 014) is to Add Full Height Barrier over Turnstile as described in
ECC’s proposals dated 12-May-14, revised 16-June-14, clarified 26-Jan-15 and further clarified on 09-June-15;
is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 014):

5. Proposed Change Order No. 023 (PCO No. 023) is to Add Pedestrian Gate at the Secondary Site Entrance
(SSE) as described in GSA RFP No. 001 dated June 20, 2014 and in ECC proposals dated 12-Mar-15 and revised
15-May-15; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 023):

6. Proposed Change Order No. 028 (PCO No. 028) is to Add Sound Masking System - Design Phase Only as
described in GSA RFP No. 09 dated December 16, 2014 and in ECC’s proposal dated 06-June-15; is hereby
incorporated into the Lease.

Total Added Cost for Scope in (PCO 028):

7. Proposed Change Order No. 031 (PCO No. 031) is to Delete a Satellite Dish Antenna as described in GSA RFP
No. 012 dated January 2, 2015 and in ECC’s proposal dated 19-May-15; is hereby incorporated into the Lease.

Total Credit to the Government for Scope Deletion (PCO 031):

8. Proposed Change Order No. 033r1 (PCO No. 033r1) is to Add 1 - 4 Inch Diameter Future Telephone Conduit
from Street to Room 7.96 - NOT ENCASED IN CONCRETE as described in GSA RFP No. 14 Rev.1 dated May 1,
2015 and in ECC’s proposals date 26-Mar-15 and revised 18-May-15; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 033r1):

9. Proposed Change Order No. 038 (PCO No. 038) is to Add Fitness Center Electrical Water Cooler Upgrade
(SS Model) as described in GSA RFP No. 19 Rev.1 dated May 13, 2015 and in ECC’s proposal date 18-May-15; is
hereby incorporated into the Lease.

10. Proposed Change Order No. 041 (PCO No. 041) is to Add Security Detention Bench in Room 1706 as
described in GSA RFP No. 22 dated May 11, 2015 and in ECC’s proposal dated 15-June-15; is hereby
incorporated into the Lease.

Total Added Cost for Scope in (PCO 041):

11. TOTAL NET ADD THIS LEASE AMENDMENT:

1
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