
GENERAL SERVICES ADMINISTRATION 
PUBLIC BUILDINGS SERVICE 

LEASE AMENDMENT 

DD RESS OF PREMISES: 
201 Maple Street 
Chelsea, Massachusetts 02150 

LEASE AMENDMENT No. 21 

TO LEASE NO. LMA04496 

Date (to be applied by Government on date of execution) 

THIS AGREEMENT, made and entered into thi clay of~u...11:...., 2011' y and between Emerald 
Corporate Center, LLC (the "Lessor"), having a business address at 180 Seco~Street, Chelsea, MA 02150, and 
the General Services Administration, acting as agent for the United States Government (the "Government"). 

WHEREAS, the Lessor and the GSA desire to amend the above referenced lease (the "Lease") 

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby 
acknowledged, the Lessor and GSA agree that the Lease is amended as noted below: 

All other terms and conditions of the lease shall remain in force and effect No schedule or related costs impacts 
have resulted from these changes. This Lease Amendment settles any and all schedule and cost impacts from the 
changes included herein. 

The Lessor does hereby forever waive, release, relinquish, remise and discharge the Government from any and all 
losses, costs or expenses (including reasonable attorneys' fees), damages, demands, liabilities, claims, actions, 
causes of action, suits, or judgments whatsoever, of every name and nature, in law and in equity, which the Lessor 
ever had, now has or might in the future have (and whether or not asserted) against the Government arising from, 
pursuant to, or bearing any relationship whatsoever to all changes, RFPs and all PC Os from beginning of the 
building's construction through the effective date of this Lease Amendment. 

Notwithstanding the foregoing, nothing in this Lease Amendment is intended to or does impact the Lessor's right, 
pursuant to the provisions of Paragraph 7 of Lease Amendment 5 of the Lease, to seek adjustment of the Operating 
Costs Base as provided therein. 

This Lease Amendment contains 388 pages including this page. 

In WITNESS WHEREOF, the parties subscribed their names as of the below date. 

FOR THE kl! 
Sig
Name: Patricia Simboli 
Title: Manai:er 
Entity Name: Emerald Corporate Center. LLC 
Date: '2;; 3 o,, ~W .. f.Wl 1 D\:t 

\ 

WITNESS
Signatur
Name: ~ 
Title: __ --.--,-------
Date: __ 1/_~.7_/-'-.1_, ____ _ 

FORTH~ e 
Signatur
Name: M

Title: Lease Contractini: Officer 
GSA, Public Buildines Service. 

& /#6? 
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Lease Amendment No. 21 

1. Proposed Change Order No. 26rl (PCO No. 26r1) is for Adjustments from the 2009 to 2014 POR for the 
VSF as proposed in ECC's PCO No. 26 dated November 13, 2015 submitted on June 9, 2016 and revised in 
ECC's PCO No. 26rl dated July 28, 2016; is hereby incorporated into the Lease. 

Total Added Cost for scope in (PCO 26rl):  

2. Proposed Change Order No. 35r2 (PCO No. 35r2) is for Floor Finish Revisions - VCT and Carpet­
Through RFP 16 as described in GSA RFP No. 16 dated February 23, 2015, and proposed in ECC's PCO No. 
35 dated May 18, 2015, revised March 3, 2016, and revised June 9, 2016 and further revised in ECC's PCO 
No. 35r2 dated September 19, 2016; is hereby incorporated into the Lease. 

Total Added Credit for scope in (PCO 35r2):  

3. Proposed Change Order No. 48ar2 (PCO No. 48ar2) is for adding the VSF Revisions - Construction as 
proposed in ECC's PCO No. 48a dated November 13, 2015, revised in ECC's PCO No. 48arl dated June 9, 
2016 and further revised in ECC's PCO No. 48ar2 dated July 28, 2016; is hereby incorporated into the Lease. 

Total Added Cost for scope in (PCO 48ar2):  

4. Proposed Change Order No. 54a-rl (PCO No. 54a-rl) is for No Trespassing Signs as described in GSA RFP 
No. 30 dated July 9, 2015 and proposed in ECC's PCO No. 54a dated August 4, 2016 and revised in ECC's PCO 
No. 54a-rl dated November 3, 2016; is hereby incorporated into the Lease. 

Total Added Cost to for Scope in (PCO 54a-r1):  

5. Proposed Change Order No. 54b (PCO No. 54b) is for New England Sign for Executive Wing as described 
in GSA RFP No. 30 dated July 9, 2015, and as proposed in ECC's PCO No. 54b dated September 6, 2016; is 
hereby incorporated into the Lease. 

Total Added Cost for scope in (PCO 54b):  

6. Proposed Change Order No. 66ar1 (PCO No. 66arl) is for related Design Cost for Creating a Conformed 
Set for Government RFPs through GSA RFP 39 as proposed in ECC's PCO No. 66a dated February 9, 2016, 
revised on May 2, 2016, and cancelled (66arl) on October 31, 2016; is hereby incorporated into the Lease. 

Total Added Cost for scope in (PCO 66ar1):  

7. Proposed Change Order No. 70b (PCO No. 70b) is to add EOC Door Opaque Film as proposed in ECC's PCO 
No. 70b dated October 26, 2016; is hereby incorporated into the Lease. 

Total Added Cost for scope in (PCO 70b):  

8. Proposed Change Order No. 80a (PCO No. 80a-r2) is for Rogue Fitness Equipment Install as described in 
GSA RFP No. SO dated February 19, 2016 and proposed in ECC's PCO No. 80a dated July 11, 2016 and 
revised in ECC's PCO No. 80a-r2 dated November 11, 2016; is hereby incorporated into the Lease. 

Total Added Cost for scope in (PCO 80a-r2):  

INITIALS: ~ & ~ --Ifssc5R ~ 
Lease Amendment Fann 12/12 



LMA04496 
Page3or7 

Lease Amendment No. 21 

9. Proposed Change Order No. 86rl (PCO No. 86rl) is to incorporate Conduit from Room 101C to 101B -
Added Conduit Length and Associated Slab Coring as proposed in ECC's PCO No. 86 dated March 15, 
2016, and revised in ECC's PCO No. 86rl dated August 11, 2016; is hereby incorporated into the Lease. 

Total Added Cost for scope in (PCO 86r1):  

10. Proposed Change Order No. 91 (PCO No. 91) is for Furniture Power Revisions as described in GSA RFP No. 
55 dated April 11, 2016 and as proposed in ECC's PCO No. 91 dated October 15, 2016; is hereby 
incorporated into the Lease. 

Total Added Cost for scope in (PCO 91):  

11. Proposed Change Order No. 92 (PCO No. 92) is for Additional Power and Data Outlets in 82218B as 
described in GSA RFP No. 56 dated April 18, 2016 and proposed in ECC's PCO No. 92 dated October 24, 
2016; is hereby incorporated into the Lease. 

Total Added Cost for scope in (PCO 92):  

12. Proposed Change Order No. 93rl (PCO No. 93rl) is for IDG Revisions - OL 323 & 274 as proposed in ECC's 
PCO No. 93 dated July 28, 2016, and revised in ECC's PCO No. 93rl dated September 23, 2016; is hereby 
incorporated into the Lease. 

Total Added Cost for scope in (PCO 93):  

13. Proposed Change Order No. 94rl (PCO No. 94rl) is for Level 3 Flush Niche Option as proposed in ECC's 
PCO No. 94 dated June 24, 2016, and revised in ECC's PCO No. 94rl dated August 12, 2016; is hereby 
incorporated into the Lease. 

Total Added Cost for scope in (PCO 94r1):  

14. Proposed Change Order No. 96rl (PCO No. 96rl) is for Change HM Door Frame Color as proposed in ECC's 
PCO No. 96 dated May 16, 2016, and revised in ECC's PCO No. 96rl dated August 17, 2016; is hereby 
incorporated into the Lease. 

Total Added Cost for Scope in (PCO 96rl):  

15. Proposed Change Order No. 97r2 (PCO No. 97r2) is for Additional EMT Sleeves as described in GSA RFP 
No. 57 dated April 25, 2016, and as proposed in ECC's PCO No. 97 dated May 16, 2016, revised in ECC's PCO 
No. 97rl dated July 11, 2016, and further revised in ECC's PCO No. 97r2 dated October 24, 2016; is hereby 
incorporated into the Lease. 

Total Added Cost for Scope in (PCO 97r2):  

16. Proposed Change Order No. 98r2 (PCO No. 98r2) is for Additional Data Outlet in 1221BA/1221BB as 
described in GSA RFP No. 58 dated May 3, 2016 and as proposed in ECC's PCO No. 98 dated May 16, 2016, 
revised in ECC's PCO No. 98r1 dated July 12, 2016 and further revised in ECC's PCO No. 98r2 dated August 
15, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 98r2):  

INITIALS: ' 7rnoR 
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17. Proposed Change Order No. 99r1 (PCO No. 99rl) is for Accent Tile and Paint Revision in Room 2001 as 
proposed in ECC's PCO No. 99 dated June 13, 2016, and revised in ECC's PCO No. 99rl dated August 4, 2016; 
is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 99r1):  

18. Proposed Change Order No. lOOrl (PCO No. lOOrl) is for Closet Rod and Shelf Revisions as proposed in 
ECC's PCO No. 100 dated May 20, 2016, and revised in ECC's PCO No. lOOrl dated August 4, 2016; is hereby 
incorporated into the Lease. 

Total Added Cost for Scope in (PCO 100rl):  

19. Proposed Change Order No. 100a-rl (PCO No. 100a-rl) is for ADA Cleat and Rod in Closets as proposed in 
ECC's PCO No. 100a dated June 24, 2016 and revised in ECC's PCO No. lOOa-rl dated September 20, 2016; is 
hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 100a~rl):  

20. Proposed Change Order No. 101 (PCO No. 101) is to provide Plywood Sheets in Telephone Equipment 
and Frame Room 1017 as described in GSA RFP No. 59 dated May 11, 2016 and proposed in ECC's PCO No. 
101 dated July 11, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 101):  

21. Proposed Change Order No. 103r2 (PCO No. 103r2) is to provide Door Window Film at Door Type WD-FG 
as described in GSA RFP No. 60 dated May 18, 2016 and revised in GSA RFP No. 60 Rev.2 dated August 12, 
2016, as proposed in ECC's PCO No. 103 dated September 19, 2016, revised in ECC's PCO No .. 103rl dated 
November 8, 2016, and further revised in ECC's PCO No. 103r2 dated December 12, 2016; is hereby 
incorporated into the Lease. 

Total Added Cost for Scope in (PCO 103r2):  

22. Proposed Change Order No. 106 (PCO No. 106) is for Added Telephone Outlet in Room 3041 as described 
in GSA RFP No. 63 dated June 10, 2016 and proposed in ECC's PCO No. 106 dated November 7, 2016; is 
hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 106):  

23. Proposed Change Order No. 107 (PCO No. 107) is for Added Surface Mounted Outlets - Room 2223 as 
described in GSA RFP No. 64 dated June 24, 2016 and revised in GSA RFP No. 64Rev.1 dated July 27, 2016 
and as proposed in ECC's PCO No. 107 dated November 7, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 107):  

24. Proposed Change Order No. 108 (PCO No. 108) is for Added Verizon Work Items as described GSA RFP 66 
dated July 7, 2016, and proposed in ECC's PCO No. 108 dated August 5, 2016; is hereby incorporated into 
the Lease. 

Total Added Cost for Scope in (PCO 108): 

INITIALS: (t' 
~ 

~ 

& _,._.,,.G.,..OV"'""'T~ 

Lease Amendment Form 12/12 



LMA04496 
Page 5or7 

Lease Amendment No. 21 

25. Proposed Change Order No. 109rl (PCO No. 109rl) is to Add Data Outlet in Room 2271 as described in 
GSA RFP No. 67 dated July 21, 2016 and proposed in ECC's PCO No. 109 dated August 11, 2016 and revised 
in ECC's PCO No. 109rl dated October 25, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 109r1):  

26. Proposed Change Order No. 110rl (PCO No. 110rl) is to Furnish (Only) Workstation Signs as described 
in GSA RFP No. 68 dated July 27, 2016 and proposed in ECC's PCO No. 110 dated July 30, 2016, and revised 
in ECC's PCO No. 110rl dated September 6, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 110r1):  

27. Proposed Change Order No. 1 llrl (PCO No. 1 llrl) is for RFI 631- RFP SO Fitness Related Electrical as 
described in GSA RFP No. 50 dated February 19, 2016, and as proposed in ECC's PCO No. 111 dated August 
4, 2016, and revised in ECC's PCO No. lllrl dated September 19, 2016; is hereby incorporated into the 
Lease. 

Total Added Cost for Scope in (PCO 111rl):  

28. Proposed Change Order No. 112rl (PCO No. 112rl) is for Courtyard Screening (ROM) - Pergola 
Foundations and Structure not Included as proposed in ECC's PCO No. 112 and cancelled in ECC's PCO 
No. 112rl dated December 23, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 112r1):  

29. Proposed Change Order No. 114rl (PCO No. 114rl) is for Pin Mounting for Workstation Signs as 
proposed in ECC's PCO No. 114 dated September 19, 2016, and revised in ECC's PCO No. 114rl dated 
September 21, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 114r1):  

30. Proposed Change Order No. 115 (PCO No. 115) is for the Relocation of Temporary Cameras as proposed 
in ECC's PCO No. 115 dated September 19, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 115):  

31. Proposed Change Order No. 116a (PCO No. 116a) is for RFP 70 Item 1 Unistrut Ladder (Other RFP Items 
Priced Separately) as described in GSA RFP No. 70 dated August 22, 2016, and proposed in ECC's PCO No. 
116a dated September 22, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 116a):  

32. Proposed Change Order No. 116b (PCO No. 116b) is for RFP 70 Items 2, 3 and 2018 Receptacles as 
described GSA RFP No. 70 dated August 22, 2016, and proposed in ECC's PCO No. 116b dated October 11, 
2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 116b):  
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33. Proposed Change Order No. 117 (PCO No. 117) is for Opaque Film on Sidelights and Doors 8201EA as 
described in GSA RFP No. 71 dated August 24, 2016, and proposed in ECC's PCO No. 117 dated October 26, 
2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 117):  

34. Proposed Change Order No. 118rl (PCO No. 118rl) is for changes to Room 7.100 Receptacle Revisions as 
described and proposed in ECC's PCO No.118 dated September 23, 2016 and revised in ECC's PCO No. 118rl 
dated October 14, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 118r1):  

35. Proposed Change Order No. 119 (PCO No. 119) is for V108A Lockset Revision as proposed in ECC's PCO 
No. 119 dated September 23, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 119):  

36. Proposed Change Order No. 120r1 (PCO No. 120rl) is for Appliance Plumbing Time and Material 
Reconciliation as described in GSA RFP No. 48 dated February 2, 2016, and revised in GSA RFP No. 48 
Rev.1 dated March 4, 2016, as proposed in ECC's PCO No. 120 dated October 20, 2016, and revised in ECC's 
PCO No. 120rl dated December 23, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 120r1):  

37. Proposed Change Order No. 121r2 (PCO No. 121r2) is to provide Field Office and  Fire and Life 
Safety Requested Signage Revisions and Adds as proposed in ECC's PCO No. 121 dated October 25, 2016, 
revised in ECC's PCO No. 121r1 dated November 3, 2016 and further revised in ECC's PCO No. 121r2 dated 
November 10, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 121r2):  

38. Proposed Change Order No. 122 (PCO No. 122) is to provide Wide Angle Peep Holes in Various Doors 
proposed in ECC's PCO No. 122 dated November 3, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 122):  

39. Proposed Change Order No. 123 (PCO No. 123) is for RFP 72: Miscellaneous Electrical Revisions-Time 
and Material as described in GSA RFP No. 72 dated October 19, 2016 and proposed in ECC's PCO No. 123 
dated November 11, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 123):  

40. Proposed Change Order No. 124 (PCO 124) is for RFP 21: Related Electrical Work- Requested by 
American Systems as described in GSA RFP No. 21 dated May 1, 2015, and revised in GSA RFP No. 21Rev.1 
dated June 19, 2015, as proposed in ECC's PCO No. 124 dated November 29, 2016; is hereby incorporated 
into the Lease. 

Total Added Cost for Scope in (PCO 124): 
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41. Proposed Change Order No. 131 (PCO No. 131) is to Furnish and Install Revisions to Roof Hardware per 
as proposed in ECC's PCO No. 131 dated December 12, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 131):  

42. Proposed Change Order No. 132 (PCO No. 132) is for Government Contractors Damage Repair costs as 
proposed in ECC's PCO No. 132 dated December 23, 2016; is hereby incorporated into the Lease. 

Total Added Cost for Scope in (PCO 132):  

43. TOT AL NET ADD THIS LEASE AMENDMENT:   
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