GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 4
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-05B-00103
LEASE AMENDMENT

ADDRESS OF PREMISES  US Bank Financial Center PDN Number: PS0040865
1550 American Blvd, East
Bloomington, MN 55425-1165

THIS AMENDMENT is made and entered into between LSREF4 Bison LLC

whose addressis: 2711 N. Haskell Ave.
Suite 1700
Dallas TX 75204-2922
Hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the Government desires to make additions/changes through change orders;

WHEREAS, the Government wants to approve change order No. 2 for a cost reduction in the amount of $20,537.00.

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, covenant and agree that the said Lease is amended, effective upon execution by the Government as follows:

Lease Amendment (LA) No. 4 to lease GS-05B-00103, is hereby issued to provide Change Order No.2 as foliows:

Change Order #2 ~ reduces total project cost by I due to reduction in overtime labor costs. Additional Overtime Labor

Hours to meet 1 June Deadline in Exhibit A are reduced from (I /ctu=! overtime charges of INENEGNE
shown in Exhibit B.

This Lease Amendment contains 5 pages: LA No., 27 (2 Pages}), Exhibit *A’ (CBRE Proposal - 2 Pages), Exhibit ‘B’ (ResComm Overetime
Invoice — 1 Page)

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR: FOR THE GOVERNMENT:

Signature: _ Signature: )

Name: d wan $op Name: AfrSov KA7Z o
Title: CRRE as HAoent Fr Owwer Title: “¥E€ase Contracting Officer
Entity Name: CRRE ., The, © GSA, Public Buildings §, rvice/ .

Date: 7{/33/30 1< Date: %7/6 &S [ (5’

WITNESSED FOR THE LESSOR BY:

Signature:
Name:
Title:

Date:
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Lease Amendment No.4 — GS-05B-00103 PAGE 20f2

Total project cost for PDN Number: PS0040865 is as follows:

Base Contract $121,130.28 Includes $30,000 allowance for overtime work
Change Order #1 for data, security, and storage

Credit for Overtime Labor Savings (-$20,537.00)

Total Project Cost: $119,614.03

The total amount of (lump sum payment) of $119,614.03 will be paid in a one-time lump sum payment to the Lessor upon
substantial completion, inspection, and acceptance of the work by the authorized Government representative and receipt of an
invoice for the work by the Lease Contracting Officer or designated representative.

Regarding the lump sum payment for this project, please follow these instructions:

The original invoice must be submitted directly to the GSA Finance office electronically on the Finance website at

http://www finance.gsa.gov/defaultexternal.asp and a copy provided to the GSA Project Manager. Instructions for invoice
submission are included on the website. Additional assistance is available from the Finance Customer Service line at 817-978-
2408. If you are unable to process the invoice electronically you may mail the original invoice to the following address General
Services Administration, FTS and PBS Payment Division (7BCP), P.O. Box 17181, Fort Worth, TX, 76102-0181

The Lessor agrees that the invoice shall be printed on the same letterhead as the named on this lease, shall include the Lease
number, building address, and a price and quantity of the items delivered. The invoice shall reference the number PS0040865.

Lessor also agrees that a copy of the invoice shall be sent simultaneously to the GSA Project Manager at the following address:

General Services Administration

ATTN: Justin Weingartz

230 South Dearborn Street, Suite 3300

Chicago, IL 606804

All other terms and conditions of the current lease shall remain in force and effect.

L OR
INITIALS: é/ &
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