GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 11
" PUBLIC BUILDINGS SERVICE

 GS-02-B-24082

ADDRESS OF PREMISES 99 10th Avenue PDN Number: PS0034550
INew York, NY 10011-4713

THIS AMENDMENT is mads and entered into between Able Empire Group, L.P.

whose address is: 100 Peabody Place
Room 1400
Memphis, TN 38103

hereinafter cailed the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government;

WHEREAS, the parties hereto desire to amend the above Lease. .

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, covenant and agree that the said Lease is amended, effective upon execution by the Government as follows:

1. Pursuant to Lease Amendment #9 the Government is providing notice to proceed with Phase 4 (portion of the 6' floor) and
the cost for this phase is $1,409,096.67 which includes ali costs associated with implementing this work.

2. The Government has also requested additional changes to the scope of work agreed to in Lease Amendments #3, #7, #8,
#9, and #10, and the parties agree thal these changes increase the total project cost by $1,427,024.566. These changes
are attached to this Lease Amendment as Exhibit “B.” and includes the work associated with the 2™ Phase of the 6% floor
as shown on Exhibit “A.” The total amount of the Tenant Improvements authorized for this project is, therefore,
$15,833,072.22, which exceeds the Tenant Improvement Allowance of $3,491,784.38 by $12,341,287.84. As each
phase is accepted as substantially complete, the Government shall make a lump sum payment upon receipt of a proper
invoice in accordance with the payment provisions contained in Paragraphs 18 and 21 of the General Clauses. The
invoices must be submitted from Able Empire Group, L.P. and all submitted documents must include PDN# PS0034550 as
the reference number. The invoices must be submitted electronically on the Finance Website at www.finance.gsa.gov
with a duplicate invoice to the attention of the Contracting Officer, including supporting documentation.

This Lease Amendment contains 2 pages plus Exhibits.

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FORTHEG

FOR THE LESSOR;

Signature; Signature:

Name: Name: Scott Elgart

Title: Title: Lease Contracting Officer
Entity Name: Able Empire Grqup L.P. GSA, Public Buildings Service,

Date: \\%i | Date: \'LQ?\\‘\

WITNESSED FOR THE LESSOR BY:

Signature:
Name:

Title: | " o )
Date: _Q\{ \\\ - '
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3. The Parties acknowledge that the Lessor has completed the replacement of the 254 exterior, non-lobby windows;

The Lessor has replaced all existing restrooms with automatic water conservation, faucets, flush valves, and toilet
partitions;

The Lessor has added one unisex toilet in the basement;

The Lessor has prepared and repainted the garage structure, pressure washing the garage deck, restriped and
renumbered the floor surface;

The Lessor has replaced the lighting in the garage, Title l!l area on the 8t floor, IT room on the 8" fioor, laboratory
expansion space on the 7th floor, throughout the existing laboratory space on the 7th floor, and the new and existing vault
areas on the 7th floor;

The Lessor has relocated the compressed air system within the laboratory.

The Lessor has completed and has received a sign off by their elevator consuitant for the modernization of the five (5)
elevator cabs.

The Lessor has completed the repairs to the garage concrete floors on the 2m, 34 and 4% floors, and fioor 1 and basement
are required to be completed no later than December 31, 2019.

The Lessor has replaced all of the acoustical ceiling tiles in accordance with the requirements 3.21 & 3.22 on the 7" and 8"
floors.

The Lessor substantially completed all upgrades identified in the EB! consulting report.

The Lessor has completed all demolition and building shell improvements associated with the Biock Plans in Exhibit D for
the 7" and 8 floors.

The Lessor shall provide a report from the professional engineer that the Office and laboratory spaces comply with the
HVAC requirements stated in Paragraphs 3.42 & 3.43 no later than April 30, 2019 and the Lessor shall have until April 30,
2019 to complete cleaning of the duct work on the 7th floor and December 31, 2019 on the 8 floor. The Lessor shall do
the duct cleaning on the 5™ and 6' floors in coordination with the construction schedule for the 5% and 6™ floors and must
be completed prior to the Government reoccupying these spaces.

The Lessor shall substantially complete for beneficial use all building upgrades required in order to comply with the
Architectural Act Accessibility Standards and provide certification from their architect that all items have been completed
by March 31, 2019.

The lessor has substantially completed for beneficial use the replacement of the 5 air cooled roof top A/C units serving the
taboratory including piping, valves and insulation, the 13 DX A/C units on the 1% fioor, 6% floor, elevator machine rooms,
and the 4" floor telephone equipment room, replaced the § A/C units and chilled water handlers that serve the laboratory
(i.e. replacement of AHU 37 & 38) and replace A/C 35 with a 100% outside air chilled water cooling AHU with steam heat
to serve the main vault expansion and the commissioning and sign offs must be completed no later than May 31, 2019.

The Government acknowledges that the Lessor has completed the emergency generator fuel oil system modifications
required pursuant to Paragraph 1.16 line item 17 of the Lease and is granted an extension to have this work signed off by

May 31, 2019 by all parties.
@3
N

INITIALS: x
ﬂ 2 ?/l 3 ~ LESSOR | GOV'T
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