
GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 10 
PUBLIC BUILDINGS SERVICE 

LEASE AMENDMENT 
TO LEASE NO. GS-02-B-24082 

ll\DDRESS OF PREMISES 9910th Avenue PON Number: PS0034550 
New York, NY 10011-4713 

THIS AMENDMENT is made and entered into between Able Empire Group, L.P. 

whose address is: I 00 Peabody Place 
Room 1400 
Memphis, TN 38103 

hereinafler called the Lessor, and the UNITED STATES OF AMERICA. hereinafter called the Government: 

WHEREAS, the parties herelo desire lo amend the above Lease .. 

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby 
acknowledged, covonant and agree that the said Lease Is amended, effective upon execution by the Government as follows: 

1. Pursuant to Lease Amendment fl9 lhe Government is providing notice to proceed with Phase 3 (portion of the 6th floor) and 
the cost for this phase is $920,792.77 which includes all costs associated with implementing this work. 

2. The Government has requested chang1;Js to the scope of work agreed to in Lease Amendments #3, #7, #a, and #9, and the 
parties agree that these changes increase the total project cost by $1,076,812.72. These changes are attached to this 
Lease Amendment as Exhibit "B." and includes the work associated with the 1st Phase of the 61h floor as shown on Exhibit 
"A." The total amount of the Tenant Improvements authorized for this project Is, therefore, $14,406,047.66, which 
exceeds the Tenant Improvement Allowance of $3,491,784.38 bv $10,914,263.28. As each phase Is accepted as 
substantlally complete, the Government shall make a lump sum payment upon receipt of a proper Invoice in accordance 
with the payment provisions contained In Paragraphs 18 and 21 of the General Clauses. The Invoices must be submitted 
from Able Empire Group, LP. and all suhmilled documents must Include PON/I PS0034550 as the reference 
number. The invoices must be submilled electronlcally on the Finance Website at www.finance.gsa.gov with a duplicate 
invoice to the attention of the Contracting Ortlcer, Including supporting documentation. 

This Lease Amendment contains 3 pages plus Exhibits. 

All other terms and conditions of the lease shall remain in force and effect. 
IN WITNESS WHEREOF, the parties subscribed their names as of the below dale. 

:::.~:
Name: Elie Hi rschfeJ d /1>.ndy Gro'Leman 
Title: 
Entity Name: Able Empire Group LP. 
Dale: 12/4/2018 

WITNESSED FOR THE LESSOR BY: 

Signature: --
Name: ..1 .... , ------

TIiie: 1\'UL\:!~'t(L 
Date: _.\2....-=-~\~--'Y, ,....06 ..... " ______ _ 

FOR THE

Sig
Name: Scott Elgart 
Title: Lease Contracting Officer 
GSA, Public Bu\'ldin s Sewice, 
Date: L 1 lO 
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3. The Parties acknowledge that the Lessor has completed the replacement of the 254 exterior, non-lobby windows; 

The Lessor has replaced all existing restrooms with automatic water conservation, faucets, flush valves, and toilet 
partitions; 

The Lessor has added one unisex toilet in the basement; 

The Lessor has prepared and repainted the garage structure, pressure washing the garage deck, restrlped and 
renumbered the floor surface; 

The Lessor has replaced the lighting in the garage, Tltle Ill area on the 81h floor, IT room on tho 8111 floor, laboratory 
expansion space on the 7th floor, throughout the existing laboratory space on the 7th floor, and the new and existing vault 
areas on the 7th floor; 

The Lessor has relocated the compressed air system within the laboratory. 

The Lessor has completed and has received a sign off by their elevator consultant for the modernization of the five (5) 
elevator cabs. 

The Lessor has completed the repairs to the garage concrete floors on the 3rd and 41h floors, floor 2 Is required to be 
completed no later than December 31, 2018, and floor 1 and basement are required to be completed no later than 
December 31, 2019. 

The Lessor has replaced all of the acoustical celling tiles In accordance with the requirements 3.21 & 3.22 on the 7111 and 81h 

floors. 

The Lessor substantially completed all upgrades Identified In the EBI consulting report. 

The Lessor has completed all demolition and building shell improvements associated with the Block Plans In Exhibit D for 
the 71h and 81h floors. 

The Lessor shall provide a report from the professional engineer that the Office and laboratory spaces comply with the 
HVAC requirements stated in Paragraphs 3.42 & 3.43 no later than December 31, 2018 and the Lessor shall have until 
December 31, 2018 to complete cleaning of the duct work on the 7th floor and December 31, 2019 on the 81h floor. The 
Lessor shall do the duct cleaning on the 51h and 61h floors In coordination with the construction schedule for the 5th and 6111 

floors and must be completed prior to the Government reoccupying these spaces. 

The Lessor shall substantially complete for beneficial use all building upgrades required In order to comply with the 
Architectural Act Accessibility Standards and provide certification from their architect that all Items have been completed 
by December 31, 2018. 

The lessor has substantially completed for beneficial use the replacement of the 5 air cooled roof top A/C units serving the 
laboratory Including piping, valves and Insulation, the 13 DX A/C units on the 1st floor, 61h floor, elevator machine rooms, 
and the 4th floor telephone equipment room, replaced the 5 A/C units and chilled water handlers that serve the laboratory 
(I.e. replacement of AHU 37 & 38) and replace A/C 35 with a 100% outside air chilled water cooling AHU with steam heat 
to serve the main vault expansion and the commissioning and sign offs must be completed no later than December 31, 
2018. 

The Government acknowledges that the Lessor has not completed the emergency generator fuel oll system modifications 
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INITIALS:~ 
LESSOR 

& 
GOVT 
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required pursuant to Paragraph 1.16 line item 17 of the lease by the required date of December 31, 2016 and is granted 
an extension but the Lessor must have this work completed and signed off by January 31, 2019 by all parties. 

INITIALS: ,di[_ & 
LESSOR GOV'T 
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