GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 4
PUBLIC BUILDINGS SERVICE

TO LEASE NO. GS-05P-LOH19290
LEASE AMENDMENT
IADDRESS OF PREMISES PDN Number. PS0036250
395 EAST BORAD STREET

COLUMBUS, OH 43215-3844 .

THIS AMENDMENT is made and entered into between Curtis Investments — Columbus, LLC

whose address is 5641 SMU Blvd, Ste. 100
Dallas, TX 75206-5026

Hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government

WHEREAS, the parties hereto desire to amend the above Lease to provide a Notice To Proceed for Change Orders no. 1-6
located in Exhibit ‘A’

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, covenant and agree that the said Lease is amended, effective upon execution by the Government as
follows

You are hereby authorized to proceed with Change Orders no. 1-6 attached as Exhibit ‘A’ in the total amount of $36,185.39.
Total cost includes all Lessor fees, overhead and profit. Per this Lease Amendment the Change Orders have been reviewed
and found fair and reasonable

You are hereby authorized to proceed with construction of tenant improvement for the following changes:

ClO# Date Description { Amount

1R2 1/9/2017

2R3 | 1/17/2017

3 11/9/2016 Plumbing fixtures |

This Lease Amendment contains 14 pages including Exhibit ‘A’

All other terms and conditions of the lease shall remain in force and effect
IN WITNESS WHEREOF, the parties subscribed their names as of the below date

FOR THE LESSOR: FOR THE GOVERNMENT:

Signature Signature

Name Name AV SN N+ OO
Title Title: Lease Contracting Officer

Entity Name GSA, Public Buildings Seryice,

Date » Date =l ’Z -/

WITNESSE

Signature
Name:
Title

Date:




Lease Amendment No. 4 - GS-005P-LOH19290

4R1 13117 Credit for using existing Fiber into the building as indicated by
I Project Change Request PCR-03
5 12/14/16 Fiber Optic Cable from 1 to 2™ Floor
6 12/14/16 Ceramic Tile material change
TOTAL $36,185.39

The total amount (lump sum payment) of $36,185.39 will be paid in a one-time lump sum payment to the Lessor upon
substantial completion, inspection, and acceptance of the work by the authorized Government representative and receipt of
an invoice for the work by the Lease Contracting Officer or designated representative.

Thus far, the total one time lump sum payment that will be paid to the Lessor upon substantial completion, inspection, and
acceptance for PS# 0036250 is as follows:

Lease
Amendment Description Amount
No.
3 Notice To Proceed For Construction
4 Change Orders 1-6 (CURRENT LA)
TOTAL LUMP SUM PAYMENT TO DATE $1,802,740.88

Regarding the lump sum payment for this project, please follow these instructions:

The original invoice must be submitted directly to the GSA Finance office electronically on the Finance website at
http://www finance.gsa.gov/defaultexternal.asp and a copy provided to the GSA Project Manager. Instructions for invoice
submission are included on the website. Additional assistance is available from the Finance Customer Service line at
817-978-2408. If you are unable to process the invoice electronically you may mail the original invoice to the following
address General Services Administration, FTS and PBS Payment Division (7BCP), P.O. Box 17181, Fort Worth, TX,
76102-0181

The Lessor agrees that the invoice shall be printed on the same letterhead as the named on this lease, shall include the
Lease number, building address, and a price and quantity of the items delivered. The invoice shall reference the number
PS0036250

Lessor also agrees that a copy of the invoice shall be sent simultaneously to the GSA Project Manager at the following
address:

General Services Administration
ATTN: Aaron Merkle

230 S. Dearborn Street, Suite 3300
Chicago, IL 60604
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